2009-Pay-2010 Assessment/Tax Billing Cycle - Putnam County - Updated Thu 5/13/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time |2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [J[FIMIAIM[J]J]AISIOINIDIJ [FIMIAMIJ[JAISIOINID]J [FIMIAIMIJ [J A[SIOIN[D]J [FIM[AIM]J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Putnam County NA NA NA P —_——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Fri 12/19/08 Wed 10/1/08 Assessor @ &1_0/1 .
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Mon 12/22/08 Thu 4/9/09 Mon 3/2/09 Assessor @ 13/2
3 Actual County submits workbook and ratio study Fri 4/10/09 Wed 10/28/09 Mon 5/18/09 h
4 Actual Conduct and approve county ratio study Thu 10/29/09 Wed 11/4/09 Mon 6/1/09 DLGF g I
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 11/5/09 Thu 12/3/09 Wed 7/1/09 Assessor o ‘ !} 7 =
6 Actual Apply deductions and exemptions Fri 12/4/09 Wed 12/9/09 Wed 7/29/09 Auditor ‘ ] I
7 Actual Submit TIF Neutralization forms (if applicable) Wed 12/9/09 Wed 12/9/09 Wed 7/29/09 Auditor ] |
8 Actual Review and approve TIF Neutralization Wed 12/9/09 Wed 12/9/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Thu 12/10/09 Mon 12/21/09 Mon 8/3/09 Auditor o 3 @ 8/3 1
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property ti Thu 12/3/09 Thu 12/3/09 Thu 10/1/09 Assessor @‘ <> @ 1 9/1 12/3
11 Actual Prepare Form 15 data and submit to DLGF Mon 8/24/09 Mon 8/24/09 Mon 11/2/09 Assessor 0‘ | Q} 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4 :
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Actual Work unit budgets, levies, rates, and certify county budget order Mon 1/25/10 Wed 2/17/10 Mon 2/15/10 DLGF @‘ w 2/1525
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Thu 2/18/10 Wed 5/12/10 Mon 3/15/10 Auditor @ &_3;’15
17 Projected Publish tax rates - 1st advertisement Thu 5/13/10 Wed 5/19/10 Mon 3/22/10 Treasurer I j
18 Projected Publish tax rates - 2nd advertisement Thu 5/20/10 Wed 5/26/10 Mon 3/29/10 Treasurer I H
19 Projected Publish tax rates - 3rd advertisement Thu 5/27/10 Wed 6/2/10 Mon 4/5/10 Treasurer ] B
20 Projected Prepare and mail tax bills Thu 6/3/10 Mon 6/14/10 Fri 4/23/10 Treasurer @ ‘ : :
21 Projected Tax billing lead time - spring installment Mon 6/14/10 Thu 7/1/10 Mon 5/10/10 l g
22 Projected Tax bills due - spring installment Thu 7/1/10 Thu 7/1/10 Mon 5/10/10 @ @45/1 071
23 Projected Make spring property tax distribution Fri 7/2/10 Mon 8/23/10 Wed 6/30/10 Auditor @ %@/30
24 Projected Tax billing lead time - fall installment Mon 8/23/10 Mon 1/3/11 Wed 11/10/10
25 Projected Tax bills due - fall installment Mon 1/3/11 Mon 1/3/11 Wed 11/10/10 @ i @ <U no3
26 Projected Make fall property tax distribution Tue 1/4/11 Wed 2/23/11 Fri 12/31/10 Auditor @‘ wzm
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