2009-Pay-2010 Assessment/Tax Billing Cycle - Tippecanoe County - Updated Thu 9/16/10

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish | Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[aAIMIJ[J[A[SOINIDIJ[FIMIAIMIJ[J[A[SIOINID]J [FIMIAIM[I[I[A[SIOINID[J[FIMIAIM[I[I]AISIOIN
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Tippecanoe County NA NA NA c—————— = =
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 7/14/09 Wed 10/1/08 Assessor o &&/1_
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Thu 7/9/09 Thu 7/9/09 Mon 3/2/09 Assessor o <> @ 32 ‘ 719
3 Actual County submits workbook and ratio study Mon 7/6/09 Mon 7/6/09 Mon 5/18/09 <> ’ 716
4 Actual Conduct and approve county ratio study Tue 7/7/09 Fri 8/14/09 Mon 6/1/09 DLGF [} -
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 8/17/09 Wed 9/16/09 Wed 7/1/09 Assessor @ @ 7/_1
6 Actual Apply deductions and exemptions Thu 9/17/09 Wed 12/9/09 Wed 7/29/09 Auditor = [r—
7 Actual Submit TIF Neutralization forms (if applicable) Thu 12/10/09 Thu 12/10/09 Wed 7/29/09 Auditor (] I
8 Actual Review and approve TIF Neutralization Thu 12/10/09 Fri 12/11/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Fri 12/4/09 Fri 12/11/09 Mon 8/3/09 Auditor o @ 8/3 1
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property t Thu 9/17/09 Tue 5/11/10 Thu 10/1/09 Assessor o‘ m_
11 Actual Prepare Form 15 data and submit to DLGF Mon 12/14/09 Tue 1/12/10 Mon 11/2/09 Assessor @‘ @ E/Z
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Thu 12/31/09 Fri 2/5/10 Mon 2/15/10 DLGF 0‘ ‘} 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Mon 2/8/10 Mon 9/13/10 Mon 3/15/10 Auditor o &ﬁ-
17 Projected Publish tax rates - 1st advertisement Tue 9/14/10 Mon 9/20/10 Mon 3/22/10 Treasurer 1 [
18 Projected Publish tax rates - 2nd advertisement Tue 9/21/10 Mon 9/27/10 Mon 3/29/10 Treasurer 1 I
19 Projected Publish tax rates - 3rd advertisement Tue 9/28/10 Mon 10/4/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Tue 10/5/10 Fri 10/22/10 Fri 4/23/10  Treasurer o @ 4/23 o
21 Projected Tax billing lead time - spring installment Fri 10/22/10 Mon 11/8/10 Mon 5/10/10 3] o
22 Projected Tax bills due - spring installment Mon 11/8/10 Mon 11/8/10 Mon 5/10/10 o @ 5/10 ‘ 11/8
23 Projected Make spring property tax distribution Tue 11/9/10 Wed 12/29/10 Wed 6/30/10 Auditor o @ 6/30 D
24 Projected Tax billing lead time - fall installment Wed 12/29/10 Wed 5/11/11 Wed 11/10/10 I — [T
25 Projected Tax bills due - fall installment Wed 5/11/11 Wed 5/11/11 Wed 11/10/10 o @ 11/10 ‘ 5/11
26 Projected Make fall property tax distribution Thu 5/12/11 Fri 7/1/11 Fri 12/31/10 Auditor 0‘ BEL 12731
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