2009-Pay-2010 Assessment/Tax Billing Cycle - Vanderburgh County - Updated Thu 7/1/10

Note: Tasks in BOLD have statutory deadlines.

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name status  [J[FIM[AIM[I[3]A[S[OIN[D[I[FIM[AIM[I[3[A[S[OIN[D]JI[FIM[AIMII[I[A[S[OIN[DII[FIM[AIM[I[I]A
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Vanderburgh County NA NA NA c—— 1 7
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Thu 11/6/08 Wed 10/1/08 Assessor @ &10/1
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Fri 11/7/08 Thu 4/9/09 Mon 3/2/09 Assessor @ mg/z
3 Actual County submits workbook and ratio study Wed 4/8/09 Mon 5/18/09 Mon 5/18/09 1
4 Actual Conduct and approve county ratio study Tue 5/19/09 Fri 6/12/09 Mon 6/1/09 DLGF .
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Mon 6/15/09 Fri 9/25/09 Wed 7/1/09 Assessor @ 711,
6 Actual Apply deductions and exemptions Mon 9/28/09 Tue 12/8/09 Wed 7/29/09 Auditor = fr—
7 Actual Submit TIF Neutralization forms (if applicable) Wed 12/9/09 Wed 12/9/09 Wed 7/29/09 Auditor ] |
8 Actual Review and approve TIF Neutralization Wed 12/9/09 Wed 12/9/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Wed 12/9/09 Fri 12/11/09 Mon 8/3/09 Auditor o @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property 1 Mon 9/28/09 Thu 6/24/10 Thu 10/1/09 Assessor o‘ %
11 Actual Prepare Form 15 data and submit to DLGF Fri 9/25/09 Tue 9/29/09 Mon 11/2/09  Assessor 0‘ EL e
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor o‘ & 11/19
15 Actual Work unit budgets, levies, rates, and certify county budget order Wed 12/23/09 Tue 2/2/10 Mon 2/15/10 DLGF 0‘ w 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data t Wed 2/3/10 Fri 6/25/10 Mon 3/15/10 Auditor o M
17 Projected Publish tax rates - 1st advertisement Mon 6/28/10 Fri 7/2/10 Mon 3/22/10 Treasurer I [
18 Projected Publish tax rates - 2nd advertisement Mon 7/5/10 Fri 7/9/10 Mon 3/29/10 Treasurer ] ]
19 Projected Publish tax rates - 3rd advertisement Mon 7/12/10 Fri 7/16/10 Mon 4/5/10 Treasurer I I
20 Projected Prepare and mail tax bills Mon 7/19/10 Wed 8/4/10 Fri 4/23/10  Treasurer o @ 4123
21 Projected Tax billing lead time - spring installment Wed 8/4/10 Sat 8/21/10 Mon 5/10/10 5] o
22 Projected Tax bills due - spring installment Sat 8/21/10 Sat 8/21/10 Mon 5/10/10 o @ 5/10’ 8/21
| 23 | Projected Make spring property tax distribution Mon 8/23/10 Tue 10/12/10 Wed 6/30/10 Auditor o *; 6@]
24 Projected Tax billing lead time - fall installment Tue 10/12/10 Tue 2/22/11 Wed 11/10/10 \ﬁ
25 Projected Tax bills due - fall installment Tue 2/22/11 Tue 2/22/11 Wed 11/10/10 o @ 11/10) 2/22
26 Projected Make fall property tax distribution Wed 2/23/11 Thu 4/14/11 Fri 12/31/10 Auditor o‘ !} 1.2£1
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