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INSTRUCTIONS TO BIDDERS

PROJECT ESTIMATED BY DEPARTMENT OF ADMINISTRATION, PUBLIC WORKS DIVISION
TO BE BID AT ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000) AND ABOVE

GENERAL

This project is estimated by the Public Works Division, Indiana Department of Administration (the Owner), as stated in the
Notice to Bidders, at One Hundred Fifty Thousand Dollars ($150,000) and above.

QUALIFICATION BY THE CERTIFICATION BOARD IS REQUIRED FOR THIS PROJECT PRIOR TO BID OPENING
DATE. For information and procedure contact Executive Secretary, Certification Board, Indiana Department of
Administration, 402 W. Washington St., Room W467, Indianapolis, Indiana 46204 or phone (317) 232-3005.

PROJECT NUMBER, DESCRIPTION AND LOCATION is as stated in the Notice to Bidders.

TITLE AND DEFINITIONS

Said building and/or land upon which it stands is the property of the State of Indiana. All references to the title owner of
said property hereinafter will be by the term "State" and all references to the person, firm, or corporation awarded the
contract for the project will be by the term "Contractor". All references to Designer shall refer to the consulting person or
firm employed fo contract with the Public Works Division, Indiana Department of Administration to provide architectural,
engineering or other consulting services for the project, or to the Public Works Division. The preparation and issuance of
contracts for this project are the responsibility of the Commissioner of the indiana Department of Administration acting with
approval of the Governor.

Contract: A written agreement between two or more parties enforceable by law.
Contractor: A person who has entered into or seeks to enter into a contract with Public Works Division.

Prime Contractor: A person or business which is primarily responsible for providing goods and service or performing a
specific service, etc. under contract. A prime contractor can also be a Minority Business Enterprise.

Subcontractor: A person or a business who has a direct contract with a prime contractor who is under contract to provide
goods and services or perform a specific service.

Joint Venture: An association of two or more businesses to carry out a single business enterprise for profit for which
purpose they combine their property, capital, efforts, skills and knowledge.

Manufacturer: A supplier that produces goods from raw materials or substantially alters them before resale.
Minority or Women Business Enterprise (MMVBE): A business concern which is certified as at least fifty-one percent (51%)

owned and controlled by a woman or women or, one or more of the individuals classified as a minority group which
includes: African Americans, Hispanic Americans, Asian Americans, and other racial minorities.

Supplier: Any person or entity engaged to furnish goods, materials and/or equipment, but no on-site labor, is capable of
furnishing such goods, materials and/or equipment either directly from its own stock or by ordering materials and/or
equipment directly from a manufacturer, and is engaged to furnish such goods, materials and/or equipment directly to a
prime contractor or one of its subcontractors.

PRE-BIDDING, BIDDING AND POST BIDDING REQUIREMENTS

The Director, Public Works Division will authorize the Designer to issue bidding documents, construction documents and
addenda to bidders.

It is recommended that all Bidders visit the site prior to submitting bid, and become thoroughly familiar with the existing site
conditions and work to be performed, as indicated in the bidding documents, construction documents and addenda. Extra
compensation or extension of time will not be allowed for failure to examine the site prior to bidding.

During the bidding period, should questions arise as to the meaning of any part of the bidding documents, construction
documents or addenda that may affect the Bidder, the Bidder shall contact the Designer and/or Public Works Division and
submit a written request for clarification. The Designer and/or Public Works Division will make such clarification only by
written Addendum that will be mailed to each document holder or may be obtained at the office of the Designer and/or
Public Works Division. By submitting a bid, the Bidder acknowledges procurement of all Addenda. No written request for
clarification will be accepted by the Designer and/or Public Works Division later than fourteen (14) calendar days prior to
the scheduled bid date.
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Bid as described in Contractor's Bid (DAPW 13) shall include Base Bid (in figures and in words) and Alternates as
specified in Section entitled Alternates. In verifying bids, word amounts shall have precedence over figure amounts.

Alternate amount(s) shall be listed where indicated. Add Alternates are not to be included in the Base Bid Scope of Work.
Deduct Alternates are to be included in the Base Bid Scope of Work. The bid form must be signed. Note that by signing
the bid document, the Bidder is acknowledging the procurement of all addenda and is a certifying that the bid recognizes
all items in all addenda.

A bid by a corporation shall be in the legal name of the corporation followed by the word "by" and the signature of the
president. The secretary of the corporation shall sign indicating his/her authority to sign. A Certificate of Corporate
Resolution (DAPW 41) is required with and as a part of the bid if anyone other than the president of the corporation is
signing bid documents.

The Form 96A-Questionnaire and Financial Statement is no longer required to be submitted. The Director, Public Works
Division reserves the right to request additional financial information or contractor experience as a basis for rejection of bid
or award of contract.

Each Bidder must file with his bid a Non-Collusion Statement (DAPW-121) signed by the same authorized person(s) who
signed the bid.

Each Bidder must file with his bid a completely filled in and executed Bid Bond (DAPW 15A) in accordance with IC 4-13.6-
7-5. The bid bond penal sum shall be the minimum amount of five percent (5%) of the bid including all additive alternates.

Each Bidder must file with his bid a completed MMBE Participation Plan and Good Faith Effort Work Sheet (DAPW
268UP2). Refer to the Supplement to the General Conditions for MMWBE Participation Policy (DAPW 26SUP1) for specific
requirements.

Each Bidder must file with his bid, the completed Contractor's Affidavit of Subcontractors Employed (DAPW 12) only if he
proposes to perform any work with a subcontract amount of $150,000.00 or more.

Each bidder must file with his bid an Employee Drug Testing Plan (DAPW 150A) in accordance with IC 4-13-18 (P.L. 160-
2006), or evidence that the contractor is subject to a collective bargaining agreement containing drug testing requirements
that comply with IC 4-13-18.

Each Bidder must include his Federal ID number or Social Security number on page 1 of 3 of the Bid Form (DAPW 13). All
required bid documents must contain original hand written signatures.

All documents required by statute, rule or these instructions to be included in the bid, must be submitted together in a
single sealed envelope, plainly marked with the Name of Bidder, Project Identification, Project Number, Bid Time and Bid
Date. Bids shall be rejected if all required documents are not in the single sealed envelope.

A Bidder with proper identification may withdraw his bid at any time prior to the scheduled time for receipt of the bids;
however, no bid may be withdrawn without written consent of the Director, Public Works Division for a period of sixty (60)
days after the date of the bid opening, or unless extended in accordance with IC 4-13.6-6-4. Bids received after the
designated due time for any reason, shall be rejected and returned unopened to the Bidder. The Director, Public Works
Division reserves the right to reject any or all bids.

Subcontractors whose work will equal or exceed One Hundred Fifty Thousand Dollars ($150,000.00) must attain a
Certificate of Qualification by the Certification Board before commencing any work on this project. Note paragraph 01. (B)
above.

All Bidders (corporations) must be in good standing with the Indiana Secretary of State.

SIGNATURE AFFIDAVIT

A Signature Affidavit (DAPW-14) containing the Bidder's authorized signature(s), properly notarized, may be submitted as
a signature supplement to all other bid documents, except the bid bond, including:

Contractor's Bid (DAPW 13)

Non-Collusion Statement (DAPW-121)

Contractor's Affidavit of Subs Employed (DAPW 12)

M/WBE Participation Plan and Good Faith Effort Work Sheet (DAPW 26 SUP 2)

W=

All documents herein before required with the bid may be unsigned if the signature affidavit is submitted, except for the BID
BOND. BIDDER MUST SIGN THE BID BOND.
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NOTE: SIGNING THE SIGNATURE AFFIDAVIT OR BID FORM IS ACKNOWLEDGMENT OF PROCUREMENT OF ALL
ADDENDA AND CERTIFICATION BY BIDDER THAT THE BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.

WORK BY CONTRACTOR

The Contractor shall perform a minimum of 15% of the value of work (measured in dollars of the total contract price) with
his own forces, and not more than 85% of the value of work is to be subcontracted.

SUBSTITUTIONS

The materials, products, systems and equipment described in the bidding documents, construction documents and
addenda establish a standard or required function, dimension, appearance and quality that shall also be met by any
proposed substitution. No substitution by manufacturer, or trade name of product named, or of a quality specified will be
considered unless written request for approval has been submitted by the Bidder and has been received by the Designer
and/or Public Works Division at least fourteen (14) calendar days prior to the date for receipt of bids. Each such request
shall include the name of the material or equipment for which it is to be substituted and a complete description of the
proposed substitute including drawings, cuts, performance and test data and any other information necessary for an
evaluation. A statement setting forth any changes in other materials, equipment or work that incorporation of the substitute
would require shall be included. The burden of proof of the merit of the proposed substitute is upon the proposer. The
Designer and/or Public Works Division decision of approval or disapproval of the proposed substitution shall be final.
Products, materials or systems not specified or approved prior to bidding, shall not be accepted for use in this project. Al
such substitutions accepted shall be acknowledged by addendum. See paragraph. 04 (C).

NONDISCRIMINATION

Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any employee or
applicant for employment, to be employed in the performance of this contract, with respect to his hire, tenure, terms,
conditions or privileges of employment, or any matter directly or indirectly related to employment, because of his race,
religion, color, sex, disability, national origin, or ancestry. Breach of this covenant may be regarded as a material breach of
the contract. Pursuant to IC 5-16-6-1, the contractor agrees:

that in the hiring of employees for the performance of work under this contract or any subcontract hereunder, no contractor,
or subcontractor, nor any person acting on behalf of such contractor or subcontractor shall, by reason of race, religion,
color, sex, disability, national origin or ancestry, discriminate against any citizen of the State of Indiana who is qualified and
available to perform the work to which the employment relates; and

that no contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or intimidate any
employee hired for the performance of work under this contract on account of race, religion, color, sex, national origin or
ancestry; and

that there may be deducted from the amount payable to the contractor by the State of Indiana or by any municipal
corporation thereof, under this contract, a penalty of five dollars ($5.00) for each person for each calendar day during
which such person was discriminated against or intimidated in violation of the provisions of the contract; and

that this contract may be canceled or terminated by the State of Indiana or by any municipal corporation thereof, and all
money due or to become due hereunder may be forfeited, for a second or any subsequent violation of the terms or
conditions of this section of the contract.

EMPLOYMENT ELIGIBILITY VERIFICATION

The Contractor affirms under the penalties of perjury that he/she/it does not knowingly employ an unauthorized alien.

The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly hired employees through the
E-Verify program as defined in IC 22-5-1.7-3. The Contractor is not required to participate should the E-Verify program
cease to exist. Additionally, the Contractor is not required to participate if the Contractor is self-employed and does not
employ any employees.

The Contractor shall not knowingly employ or contract with an unauthorized alien. The Contractor shall not retain an
employee or contract with a person that the Contractor subsequently learns is an unauthorized alien.

The Contractor shall require his/her/its subcontractors, who perform work under this contract, to certify to the Contractor
that the subcontractor does not knowingly employ or contract with an unauthorized alien and that the subcontractor has
enrolled and is participating in the E-Verify program. The Contractor agrees to maintain this certification throughout the
duration of the term of a contract with a subcontractor.
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The State may terminate for default if the Contractor fails to cure a breach of this provision no later than thirty (30) days
after being notified by the State.

The contractor shall submit, before work begins the E-Verify case verification number for each individual who
is required to be verified under IC 22-517. An individual who is required to be verified under IC 22-5-17
whose final case result is final nonconfirmation may not be employed on the public works project.

Acontractor may not pay cashtoany individual employed by the contractor for work done by the individual on
the public works project.

A contractor must be in compliance with the federal Fair Labor Standards Act 0f1938, as amended (29U.SC.201-
209) and IC 22-2-2-1through IC 22-2-2-8. A contractor must be in compliance with IC 22-3-5-1 and IC 22-3-7-34.
A contractor must be in compliance with IC 22-4-1 through IC 22-4-395. A contractor must be in
compliance with IC 4-13-18-1 through IC 4-13-18-7.

NOTICE OF AWARD

Prior to execution of the Contract, in accordance with 1C 4-13.6-5-2, the Director of Public Works may require additional
submittals from Bidder/s to clarify contractor's experience and plans for performing the proposed work. Submittals which
may be required include a critical path construction schedule which coordinates all significant tasks sequences and
durations; schedule of values, and documentation of efforts to include minority and woman owned businesses in the
proposed work. The Director may require Bidder/s to provide a comprehensive list of subcontractors and suppliers within
24 hours of receipt of bids.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Domestic Steel Affidavit (DAPW-11) to
Public Works Division, Indiana Department of Administration as part of the contract. The Domestic Steel Affidavit is
included for Bidder's review but need not be submitted at the time of the bid opening. Definition of Steel Products:

"Steel products” means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly
processed, or processed by a combination of two (2) or more of such operations, from steel made in the United States by
the open hearth, basic oxygen, electric furnace, Bessemer or other steel making process.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor's Bond for Construction
(DAPW 15) (combined performance and payment bond) to Public Works Division, Department of Administration as part of
the contract. The Bond form is included for Bidder's review but need not be submitted at the time of the bid opening.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor's Certificate of Insurance
(DAPW 16) to Public Works Division, Department of Administration as part of the contract. The Insurance form is included
for Bidder's review but need not be submitted at the time of the bid opening.

Prior to execution of the Contract, the State of Indiana will issue to the successful Bidder a letter stating that his bid was
the lowest responsible and responsive bid and that the enclosed contract document is submitted to him for his
consideration. [f he finds it in accordance with the bid documents, it is to be returned to Public Works Division by certified
mail or in person within ten (10) calendar days after receipt for further execution and with the caution that a contract will not
exist until it is signed by all signatories required. Failure to execute the proper contract and furnish the ancillary documents
shall constitute reason to surrender the bid bond.

Concurrent with execution of the Contract, the successful Bidder may be required to furnish executed copies of Contractor-
Subcontractor agreements as required in Article 5 of the General Conditions.
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SUMMARY

All required bid documents must contain original hand written signatures. Complete documents to be submitted with this bid:

A.

The Bid Bond (DAPW-15A) must be signed by both the Bidder and Bonding Company. The Bonding Company must also
attach a Power of Attorney. Bid bond information, may be on the Bonding Company's standard form.

The Contractor’s Bid (DAPW-13)

Page 1: State the amount of the bid in figures and words.
Page 2: State the amount of the alternate(s), indicate add, deduct or no change (READ CAREFULLY).
Page 3: Authorized signature of the Company. If the signature affidavit is completed and submitted with the bid,

this page must be submitted but need not be signed or notarized.

The Signature Affidavit (DAPW-14) must contain the completed authorized signatures properly notarized and submitted
with the bid as a supplement.

This Signature Affidavit shall fulfill all of the signature requirements. NOTE: The Signature Affidavit does not apply to the
Bid Bond (DAPW 15A). The Bid Bond document must be fully completed with all required signatures and submitted with
the bid.

The Non-Collusion Statement (DAPW-121) must be signed by the same authorized person(s) who signed the bid
documents. If the signature affidavit is completed and submitted with bid, this form shall be submitted, but need not be
signed.

For corporations, if anyone other than the president of the corporation signs, a Cettificate of Corporate Resolution (DAPW
41) giving signature authority for the signer must be included.

M/WBE Participation Plan and MAWBE Good Faith Effort Work Sheet (DAPW 26SUP2) must be completed and signed by
the same authorized person who signed the bid documents.

The completed Contractor's Affidavit of Subcontractors Employed (DAPW-12) whose subcontract amount will be
$150,000.00 or more.

The completed plan for Contractor's Employee Drug Testing Plan (or statement of collective bargaining agreement).

One copy only of the Bid Documents is required. Bidders may remove and use the Documents included in the project
specifications or use reproductions of the Documents.

INDIVIDUAL BIDS SHALL BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING
REASONS (IC 4-13.6-5-2; IC 4-13.6-6-1; 25 IAC 2-6-5)

If the bid envelope is not sealed at the time of submission; if the envelope does not clearly identify the project number and
description; if the name of the Bidder is not clearly indicated on the outside of the envelope and/or if the envelope is not
date and time stamped by Public Works Division prior to the stated time for receipt of bids.

If the estimated base bid cost exceeds $150,000.00 and the bidding contractor is not certified by Public Works Certification
Board to offer bids in one of the specified categories.

If the bidding contractor is under suspension by the Director of Public Works or by the Public Works Certification Board.
If the bidding contractor is a trust and does not identify all beneficiaries and empowered settlors of the trust.
If the contractor’s drug plan is not included in the bid documents pursuant to and complies with IC 4-13-18

INDIVIDUAL BIDS MAY BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING
REASONS (25 IAC 2-6-5)

If the Contractor's Bid (DAPW 13) Non-Collusion Statement (DAPW 121) and/or Bid Bond (DAPW 15A) are not signed and
notarized as required by these instructions, or the Signature Affidavit (DAPW 14) and the Bid Bond (DAPW 15A) are not
signed and notarized as allowed as an alternative.

If all required bid or alternate(s) amounts, or unit prices are not submitted with the bid when specifically called for by the
specifications issued for the project.
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When the Bidder adds any provision reserving the right to accept or reject the award, or if the Bidder adds conditions or .
alternates to his bid not requested (voluntary alternates), or if there are unauthorized additions or irregularities of any kind
which tend to make the proposal incomplete, indefinite or ambiguous as to its meaning or amount.

When no bids received are under or within funds that can be appropriated, or within the Designer’s estimate or when
situations develop which make it impossible or not practical to proceed with the proposed work.

If, subsequent to the opening of the bids, facts exist which would disqualify the Bidder, or that such Bidder is not deemed
by the Director, Public Works Division to be responsive or responsible.

If an out-of-state contractor is not registered with the Indiana Secretary of State or if any bidding contractor is not in good
standing with the Secretary of State.
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CONTRACTOR'S AFFIDAVIT OF SUBS EMPLOYED

Public Works Project Number: Date:

Project Description:

Prime Contractor:

Form Submitted for Bid: Contract: or Payment No.:

The following companies are subcontractors on this project for the amount indicated:

Subcontractor Subcontract Subcontract ii‘;lsei (Ij) ég)fwd MBE | On Site
Name For Amount oun e;{;h}e WBE Y/N

being duly sworn upon oath, deposes and says that he
is of the firm of and is

familiar with the affidavit herewith and that these entries are complete and true.

STATE OF 3
+ SS:
COUNTY OF 3
personally appeared before me, a Notary Public, in and for said
County and State, this __day of. ,20__, after being duly sworn upon his oath, says that the facts alleged in

the foregoing affidavit are true.

NOTARY PUBLIC - SIGNATURE
My Commission Expires:

NOTARY PUBLIC PRINTED NAME
(SEAL)

STATE FORM DAPW 12
21243 REV 7/01




GENERAL BID FOR PUBLIC WORKS

CONTRACTOR'S BID

For

(Insert class of work)

Project Number

Project Description (Title)

Date

To: Department of Administration, Public Works Division
Room W467
402 West Washington Street
Indianapolis, Indiana 46204

Pursuant to notices given, the undersigned proposes to furnish and install work
in accordance with the construction documents prepared by:

(Designer Name, Address, Telephone)

for the sum of

(State amount in words)

(State amount in figures)
If required add attachment for all unit prices called for in the Specifications.

Federal 1.D. Number or Social Security Number

Contractor’s Email address

{Contract and Purchase Order will be sent to email address provided)

Bidder ID Number

(If you do not have an Indiana Department of Administration Bidder ID Number, please obtain one online at:

http://www.in.gov/idoa/2464.htm )
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ALTERNATE BIDS
Add Alternates Are Not to be included as part of the Base Bid Scope of Work.

Deduct Alternates are items of work that Are to be included in the Base Bid Scope of Work, and deducted
from the project as described herein.

The work shall be as described in Section, ALTERNATES.

Bidder shall provide a response to each alternate specified. Response must indicate the amount to be ADDED
to the base bid, DEDUCTED from the base bid, or that there is NO CHANGE.

Failure to respond to all alternates may cause the bid to be rejected.

BIDDER SHALL CHECK APPLICABLE BOX for each listed alternate.

AlternateNo.__ ADD ~~ DEDUCT ___ NOCHANGE  AMOUNT $
AlternateNo.__ ADD ~ DEDUCT__~ NOCHANGE  AMOUNT$
AlternateNo.___ ADD _~ DEDUCT __~~ NOCHANGE  AMOUNT §
AlternateNo.__ ADD ~~ DEDUCT _~ NOCHANGE  AMOUNT $
Alternate No.__ ADD ~~ DEDUCT __~_ NOCHANGE __ AMOUNTS$
AlternateNo.___ ADD ~~ DEDUCT _~ NOCHANGE = AMOUNT$

Ethics Compliance. The Contractor and its agents shall abide by all ethical requirements that apply to persons who
have a business relationship with the State, as set forth in Indiana Code § 4-2-6 et seq., the regulations promulgated
there under, and Executive Order 04-08, dated April 27, 2004. If the Contractor is not familiar with these ethical
requirements, the Contractor should refer any questions to the Indiana State Ethics Commission, or visit the Indiana
State Ethics Commission website at <<<http://www.in.gov/ethics/>>>_ If the Contractor or its agents violate any
applicable ethical standards, the State may, in its sole discretion, terminate this contract immediately upon notice to
the Contractor. In addition, the Contractor may be subject to penalties under Indiana Code § 4-2-6-12.
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Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any
employee or applicant for employment, to be employed in the performance of this contract, with respect to his
hire, tenure, terms, conditions or privileges of employment, or any matter directly or indirectly related to
employment, because of his race, religion, color, sex, disability, national origin, or ancestry. Breach of this
covenant may be regarded as a material breach of the contract.

IN TESTIMONY WHEREOF, the Bidder (a sole proprietor) has hereunto set his hand
this __ day of ,20 .

Proprietorship (Company Name)

(INDIVIDUAL)

Bidder (Owner)

IN TESTIMONY WHEREOF, the Bidder (a partnership) has hereunto set their hands
this____ day of ,20 .

Company Name

Partner

Partner

IN TESTIMONY WHEREOF, the Bidder (a corporation) has caused this proposal to be signed by its
President or other authorized signatory and Secretary this day of , 20

Corporation Name

By President or Other Authorized Signatory

Secretary

If the bid is signed by other than the President, a Corporation Resolution designating other authorized
signatory shall be submitted with this bid unless already on file with the Certification Board of the Public
Works Division.

BY SIGNING THIS BID THE BIDDER ACKNOWLEDGES PROCUREMENT OF ALL ADDENDA AND
CERTIFIES THAT THIS BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.
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SIGNATURE AFFIDAVIT

PROJECT NO:
STATE OF }
1 SS:
COUNTY OF }
Before me, the undersigned notary public, appeared and being duly

(name of bidder)

sworn, on his oath says that he/she is

(president, general partner, owner)

of , bidder on Project No. , and
(name of company)

Affirmed that:

1. This bid is submitted in good faith in the amount stated herein, and will be fulfilled
according to the Contract Documents (contract, general and supplemental conditions,
technical specification, drawings and addenda thereto), if his bid is accepted; and

2. The statements are true contained in the Non-Collusion Statement, and as applicable, the
Contractor’s Affidavit of Subs Employed, the M/WBE Participation Plan and the
M/WBE Good Faith Effort Work Sheet.

By:

(Signature)

(Printed name)

(Printed or typed name of company)

(must be signed by principal of organization)

STATE OF }
} SS:
COUNTY OF }

personally appeared before me, a Notary Public, in and for
said County and State, this day of , 20 , after being duly sworn
upon his oath, says that the facts alleged in the foregoing affidavit are true.

My Commission Expires:

NOTARY PUBLIC — SIGNATURE

NOTARY PUBLIC PRINTED NAME
(SEAL)
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BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

(Contractor's Name and Address)

as Principal, hereinafter called the Principal, and the

(Bonding Company Name)

a corporation duly organized under the laws of the State of
as Surety, hereinafter called the Surety, are held and firmly bound unto Public Works Division/Department of
Administration, State of Indiana, as Obligee, hereinafter called the Obligee,

in the sum of Dollars ($ )
for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for: (insert State Project Number, Description and Location)

Project No.

Project Description:

Project Location:

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a contract
with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be specified in the
bidding or contract documents with good and sufficient surety for the faithful performance of such contract and for
the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the
Principal to enter such contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference
not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the
Obligee may in good faith contract with another party to perform the work covered by said bid, then this obligation
shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this day of 20
(Witness) (Principal)
By:
(Title)
(Surety)
Witness) (Attorney-in-fact)
State Form 41485 DAPW 15A
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L MINORITY AND WOMEN’S BUSINESS ENTERPRISES PARTICIPATION PLAN

A Respondent is expected to submit in each response a Minority and Women's Business Enterprises Participation Plan
in accordance with IC 4-13-16.5 and 25 JAC 5. The Plan must show that there are, participating in the proposed
contract, Minority Business Enterprises (MBE) and Women Business Enterprises (WBE) listed in the Minority and
Women’s Business Enterprises Division (MWBD) directory of certified firms. Respondents must indicate the name of
the MBE and WBE with which it will work, the contact name and phone number at the firm(s), the service supplied by
the firm(s), the specific dollar amount from this contract that will be directed toward each firm, and the approximate
date these products and/or services will be utilized. If participation is met through use of vendors who supply products
and/or services, the Respondent must also indicate the vendor’s tax ID number as well as provide a description of
products and/or services provided to the Respondent that are directly related to this proposal and the cost of direct
supplies for this proposal. All prime contractors, including MBE and WBE prime contractors, must meet the contract
goals through use of subcontractors. MBE and WBE prime contractors will get no credit toward the contract goal for
the use of its own workforce. The State does not accept national plans.

Failure to meet these requirements will affect the evaluation of your Proposal. The Department reserves the right to
verify all information included in the Plan.

Respondents are encouraged to contact and work with MWBD to design a plan to meet established goals. MWBD’s
website address is www.IN.gov/idoa/minority/ and contains a complete list of all the Department’s certified MBE’s and
WBE’s.

Minority & Women’s Business Enterprises Participation
Letter of Commitment

A signed letter(s), on company letterhead, from the MBE and/or WBE must accompany the Plan. This letter(s) shall
state and will serve as acknowledgement from the MBE and/or WBE of its amount of participation, the scope of
products and/or services, and approximate date these products and/or services will be utilized.

By submission of the Proposal, the Respondent acknowledges and agrees to be bound by the regulatory processes
involving the State’s M/WBE Program. Questions involving the regulations governing the Plan should be directed to
MWBD’s Compliance Unit at 317/232-3061

MBE/WBE PARTICIPATION PLAN

RFP #/ Bid #/ Quote # DUE DATE
(Circle One)

RFP /BID/ QUOTE NAME
(Circle One)
RESPONDENT

ADDRESS
CITY/STATE/ZIP

PHONE ( )

The following MBE and/or WBE’s listed in the MWBD directory will be participating in the contract:

MBE/WBE P HONE COMPANY NAME SCOPE OF PRODUCTS/SERVICES UTILIZATION DATE AMOUNT

*If additional room is necessary, indicate here . Please attach a separate page.

THIS DOCUMENT MUST BE INCLUDED IN YOUR RESPONSE
DAPW 26 SUP2
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Indiana Department of Administration
Public Works and State Office Building Commission
GOOD FAITH EFFORTS WORKSHEET

BIDDER BID/PROJECT NUMBER

CONTRACT GOALS 7% MBE 5% WBE

List the M/WBEs contacted and complete the following information for each. Copies of all
communications to and from each vendor should be maintained.

Goods
E s\j Date Date Or
Company Name and & = Type of of Response Services Result
Address Contact Contact Due Requested (Include Price Quote)

Indicate Good Faith Efforts made to utilize MWBEs. Check and explain all that apply or should be
considered. Please provide evidence of the efforts that you want to be considered. A complete description
of each criteria may be found in the Indiana Department of Administration Public Works and State
Office Building Commission MWBE Participation Policy.

MBE and WBE Barrier Describe
Assistance

Advertisement Describe
Agency Assistance Describe
Other Criteria Describe

DAPW 26 SUP2
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CERTIFICATE OF CORPORATE RESOLUTION

I, , do hereby certify that I am the Secretary
Type Name

of , a corporation duly organized and

existing under and by virtue of the Laws of the State of Indiana;

I further certify that a regular/special meeting of the members of the Board of Directors of said
corporation, duly called held and convened in conformity with the Charter and By Laws of said
corporation, on the day of , 20 , a quorum being present and voting
thereon, the following resolution was duly adopted, to-wit:

I further certify that the foregoing resolution is a full, true, and complete copy as the same
appears on record in the Minute Record Book of said corporation of which I am the legal
custodian; that the same has not been altered, amended or repealed and is now in full force and
effect.

In Witness Whereof, I have hereunto set my hand for said corporation this day
of , 20

By:

(Signature)

(must be signed by principal of organization)

STATE OF }
} SS:
COUNTY OF }

personally appeared before me, a Notary Public, in and for said County and State, this
day of , 20 , after being duly sworn upon his oath, says that the facts
alleged in the foregoing affidavit are true.

My Commission Expires:

NOTARY PUBLIC - SIGNATURE

(SEAL) NOTARY PUBLIC PRINTED NAME

DAPW 41
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NON-COLLUSION STATEMENT

The undersigned attests, subject to the penalties for perjury, that the undersigned is the
Contractor, or that the undersigned is the properly authorized representative, agent, member or
officer of the Contractor. Further, to the undersigned’s knowledge, neither the undersigned nor
any other member, employee, representative, agent or officer of the Contractor, directly or
indirectly, has entered into or been offered any sum of money or other consideration for the
execution of this Contract other than that which appears upon the face hereof. Furthermore, if
the undersigned has knowledge that a state officer, employee, or special state appointee, as
those terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the
Contractor attests to compliance with the disclosure requirements in IC 4-2-6-10.5.

Signature

Printed Name

Title

Company

State Form 4391 R/5-15 DAPW 121
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DOMESTIC STEEL AFFIDAVIT

STATE OF y

} SS:
COUNTY OF }
PROJECT NO:

I hereby swear, under penalties of perjury, that the steel products furnished for this project shall conform to the
following Indiana Code Definitions and contract provisions:

IC 5-16-8-1 Definitions:
"Steel products" means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly processed, or
processed by a combination of two (2) or more of such operations, from steel made in the United States by the open hearth, basic oxygen,
electric furnace, Bessemer or other steel making process.

"United States" refers to the United States of America. The term includes all territory, continental or insular, subject to the jurisdiction of the
United States.

IC 5-16-8-2 Public agency contract provisions; rules for determining reasonable pricing.
Sec. 2. (a) Each public agency shall require that every contract for the construction, reconstruction, alteration, repair, improvement or
maintenance of public works contain a provision that, if any steel or foundry products are to be used or supplied in the performance of the
contract or subcontract, only steel or foundry made in the United States shall be used or supplied in the performance of the contract or any of
the subcontracts unless the head of the public agency determines, in writing, that the cost of steel or foundry products is deemed to be
unreasonable.

(Signature)

(Printed name)

(Attest) (Printed or typed name of company)
(Vice President/Secretary/Treasurer)

STATE OF }
} SS:
COUNTY OF }

personally appeared before me, a Notary Public, in and for said County
and State, this day of ,20___, after being duly sworn upon his oath, says that the facts alleged in the
foregoing affidavit are true.

My Commission Expires: NOTARY PUBLIC - SIGNATURE

NOTARY PUBLIC PRINTED NAME
(SEAL)

STATE FORM DAPW 11
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CONTRACTOR'S BOND FOR CONSTRUCTION

KNOW ALL MEN BY THESE PRESENT, that

(Contractor)
of

(Address) (City, State)

as principal and
(Bonding Company)

(Address) (City, State) (Zip Code)
as surety, are firmly bound unto the State of Indiana in the penal sum of $ Dollars, for
the payment of which, well and truly to be made, we bind ourselves, jointly and severally, and our joint
and several heirs, executors, administrators and assigns, firmly by these present, this day of

, 20 .

THE CONDITIONS OF THE ABOVE OBLIGATION ARE SURE, THAT, WHEREAS the State
of Indiana acting by and through the Commissioner, Department of Administration, has entered into a
certain written contract dated of

(Project Number and Description)

situated in
Indiana, in accordance with the construction documents approved and adopted by said Commissioner,
Department of Administration, which are made a part of this bond.

NOW THEREFORE, if the said

(Contractor)
, shall well and faithfully do and perform the same in all respects according to the
plans and specifications adopted by said Commissioner, Department of Administration, and according to
the time, terms and conditions specified in said contract and incurred by him or any subcontractor in the
prosecution of said work, including labor, service and materials furnished, then this obligation shall be
void; otherwise to remain in full force, virtue and effect. This bond shall adhere to the requirements of IC
4-13.6-7-6 and IC 4-13.6-7-7.

IN WITNESS WHEREOF, we hereunto set our hands and seals this day
of , 20
By: (Seal)
(Contractor)
By: (Seal)
(Bonding Company)
By:

(Attorney-in-fact)

State Form DAPW 15
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CONTRACTOR’S CERTIFICATE OF INSURANCE

This certifies to the addressee shown below that the following described policies, subject to their terms, conditions, and exclusions, have been issued to:

NAME AND ADDRESS OF INSURED:

COVERING (show State project number, name and location)

ADDRESSEE: _PUBLIC WORKS DIVISION/DEPARTMENT OF ADMINISTRATION DATE:
| | EFFECTIVE EXPIRATION
TYPE OF INSURANCE POLICY NUMBER DATE DATE LIMITS
1. General Liability Each Person - Premises and Operations $
. ) Each Person — Elevators $
a }I?:z:?legizllm;gsonal Infury Each Person — Independent Contractor $
s yury Each Person - Products Completed
Including Operations $
Each Person —~ Contractual $
Each Occurrence - $
Aggregate - Products Completed
Including Operations $
b. Property Damage Each Occurrence — Premises and Operations 3
Each Occurrence — Elevators $
Each Occurrence — Independent Contractor $
Each Occurrence — Products Completed
Including Operations 3
Each Occurrence ~ Contractual $
Aggregate - $
Aggregate - Operations Protective
Products and Contractual $
2. Automobile Liability
Each Person $
a. Bodily Injury Each Occurrence $
b. Property Damage Each Accident 3
3. Excess Liability $
Umbrella
4. a. Workmen’s Compensation Statutory Workmen’s Compensation $
b. Employer’s Liability One Accident And Aggregate Disease $
5. Builder’s Risk $
UNDER GENERAL LIABILITY POLICY OR POLICIES YES NO
1. Does Property Damage Liability Insurance shown include coverage for XC and U hazards? ...............coo.oovoeeeimieeieneeeeeereeseereeeesseeeesinn
2. Is Occurrence Basis Coverage provided under Property Damage Liability?
3, Is Broad Form Property Damage Coverage provided for this PrOJECE?......... covcrvviveiioiciiieeeceeeeceeeeee et eee e eeeeee s eese et eseeens
4. Is Personal Injury Coverage iNCIuded? ... .......cccocccs coiiiiiiiieis s ettt seenee
5. Iscoverage provided for Contractual Liability (including indemnification provision) assumed by insured? ..............ccc.cocevnuc....
UNDER AUTOMOBILE LIABILITY POLICY OR POLICIES..... .oooiiioiirit siveitreieeseeessessessesesases st es s seas s eeenen
1. Does coverage shown above apply to non-owned and hired automobiles?.. .................
2. Is Occurrence Basis Coverage provided under Property Damage Liability?
In the event of cancellation, fifteen (15) days written notice shall be given to the
party to whom this certificate is addressed.
NAME OF INSURANCE COMPANY
ADDRESS
SIGNATURE OF AUTHORIZED REPRESENTATIVE
State Form 21238R DAPW 16
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CONTRACTOR’S EMPLOYEE DRUG TESTING

IC 4-13-18 IS ADDED TO THE INDIANA CODE AS A NEW CHAPTER TO READ AS
FOLLOWS [EFFECTIVE JULY 1, 2006]:

Chapter 18. Drug Testing of Employees of Public Works Contractors
Sec. 1. This chapter applies only to a public works contract awarded after June 30, 2006.
Sec. 2. As used in this chapter, "bid" includes a quotation.

Sec. 3. (a) As used in this chapter, "contractor" refers to a person who:
(1) submits a bid to do work under a public works contract; or
(2) does any work under a public works contract.
(b) The term includes a subcontractor of a contractor.

Sec. 4. As used in this chapter, "public works contract” refers to:

(1) a public works contract covered by 1C 4-13.6; ;

(2) a public works contract covered by 1C 5-16 and entered into by a state agency; or

(3) a state highway contract covered by IC 8-23-9;
when the estimated cost of the public works project is one hundred fifty thousand dollars ($150,000)
or more.

Sec. 5. (a) A solicitation for a public works contract must require each contractor that submits a bid
for the work to submit with the bid a written plan for a program to test the contractor's employees for
drugs.

(b) A public works contract may not be awarded to a contractor whose bid does not include a
written plan for an employee drug testing program that complies with this chapter.

(c) A contractor that is subject to a collective bargaining agreement shall be treated as having an
employee drug testing program that complies with this chapter if the collective bargaining agreement
establishes an employee drug testing program that includes the following;:

(1) The program provides for the random testing of the contractor's employees.
(2) The program contains a five (5) drug panel that tests for the substances identified in section
6(a)(3) of this chapter.
(3) The program imposes disciplinary measures on an employee who fails a drug test. The
disciplinary measures must include at a minimum, all the following:
(A) The employee is subject to suspension or immediate termination.
(B) The employee is not eligible for reinstatement until the employee tests negative on a five
(5) drug panel test certified by a medical review officer.
(C) The employee is subject to unscheduled sporadic testing for at least one (1) year after
reinstatement.
(D) The employee successfully completes a rehabilitation program recommended by a
substance abuse professional if the employee fails more than one (1) drug test.
A copy of the relevant part of the collective bargaining agreement constitutes a written plan under this
section.

Sec. 6. (a) A contractor's employee drug testing program must satisfy all of the following:
(1) Each of the contractor's employees must be subject to a drug test at least one (1) time each
year.
(2) Subject to subdivision (1), the contractor's employees must be tested randomly. At least two
DAPW 150A
7/06
Page 1 of 2




percent (2%) of the contractor's employees must be randomly selected each month for testing.
(3) The program must contain at least a five (5) drug panel that tests for the following:
(A) Amphetamines.
(B) Cocaine.
(C) Opiates (2000 ng/ml).
(D) PCP.
(E) THC.
(4) The program must impose progressive discipline on an employee who fails a drug test. The
discipline must have at least the following progression:
(A) After the first positive test, an employee must be:
(i) suspended from work for thirty (30) days;
(ii) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work.
(B) After a second positive test, an employee must be:
(i) suspended from work for ginety (90) days;
(ii) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work.
(C) After a third or subsequent positive test, an employee must be:
(i) suspended from work for one (1) year;
(ii) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work.,
The program may require dismissal of the employee after any positive drug test or other
discipline more severe than is described in this subdivision.
(b) An employer complies with the requirement of subsection (a) to direct an employee to a
program of treatment or rehabilitation if the employer does either of the following:
(1) Advises the employee of any program of treatment or rehabilitation covered by insurance
provided by the employer.
(2) If the employer does not provide insurance that covers drug treatment or rehabilitation
programs, the employer advises the employee of agencies known to the employer that provide drug
treatment or rehabilitation programs. '

Sec. 7. (a) The public works contract must provide for the following:
(1) That the contractor implement the employee drug testing program described in the
contractor's plan.
(2) Cancellation of the contract by the agency awarding the contract if the contractor:
(A) fails to implement its employee drug testing program during the term of the contract;
(B) fails to provide information regarding implementation of the contractor's employee drug
testing program at the request of the agency; or
(C) provides to the agency false information regarding the contractor's employee drug testing
program.
(b) The provisions of the public works contract relating to cancellation of the contract by the
agency awarding the contract apply to cancellation of the public works contract under this section.

DAPW 150A
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STATE OF INDIANA

GENERAL CONDITIONS
ARTICLE 1 CONTRACT DOCUMENTS
1.1 Definitions
111 The Contract Documents
The Contract Documents consist of the Agreement, the Instructions to Bidders, the Contractor's Proposal (Bid), the Conditions of
the Contract (General and Supplementary), Drawings, Specifications, and Addenda issued prior to bidding, Change Orders, any
written interpretation issued as a field order by the Designer pursuant to Article 1.2, and all field orders for minor changes in the
Work by the Designer pursuant to Article 12.3.
1.1.2 The Contract

The Contract Documents form the Contract for construction. The Contract represents the entire and integrated agreement between
the parties hereto and supersedes all prior negotiations, representations, or agreements, either written or oral.

1.1.3 The Work
All labor, material, equipment, systems and services necessary to produce the result called for in the Contract Documents.
1.1.4 The Project

The Project is the total construction designed by the Designer of which the Work performed under the Contract Documents may be
the whole or a part.

1.2 Execution, Correlation, Intent and Interpretations

1.2.1 The Contract Documents shall be sighed by the Owner and the Contractor. The signature process may be done
electronically at the discretion of the Owner.

122 By executing the Contract the Contractor represents that he has visited the site and correlated his observations with the
requirements of the Contract Documents, and has no major question pertaining thereto.

1.2.3  The Contract Documents are complementary, and what is called for by any one shall be as binding as if called for by all.
The intention of the Documents is to include all labor, equipment, supervision and materials, for the proper execution and
completion of the Work, and also to include those things that may be reasonably inferable from the Contract Documents as being
necessary to produce the intended results. Words that have a well-known technical or trade meaning are used herein, in
accordance with such recognized meaning.

1.2.4 Written interpretations necessary for the proper execution of the Work, in the form of drawings or otherwise will be issued
with reasonable promptness by the Designer. Such interpretations shall be consistent with and reasonably inferable from the
Contract Documents, and may be issued by field order subject to Owner’s approval.

1.3 Copies Furnished and Ownership

1.3.1 The Contractor will be furnished 5 copies of drawings and specifications and any other information necessary for the
execution of the Work.

1.3.2  All drawings, specifications, and copies thereof furnished by the Designer are his property. They are not to be used on any
other Project, and, with the exception of one Contract set for each party to the Contract, are to be returned on request to the
Designer at the completion of the Work.

ARTICLE 2 DESIGNER
2.1 Definition
2.1.1.  The Designer is the person or organization identified as Designer of the Project, and is referred to throughout the Contract

Documents as if singular in number and masculine in gender. The terms Designer, Engineer, Architect, (and in certain projects
Director, Public Works Division or his authorized representative), shall mean the Designer.

Page 2 of 19
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2.2 Administration of the Contract
221 The Designer will provide general administration of the Contract, including the functions hereinafter described.

222 Unless stated otherwise, the Designer shall be the Owner's representative during the construction phase. He shall have
authority to act on behalf of the Owner only to the extent expressly provided in the Contract Documents or otherwise in writing,
which will be shown to the Contractor. The Designer will advise and consult with the Owner and all of the Owner’s instructions to the
Contractor shall be issued through the Designer.

223 The Designer shall have access to the Work at all times wherever it is in storage, preparation and progress. The
Contractor shall provide facilities for such access so that the Designer and Owner's Site Representative may perform their functions
under the Contract Documents.

224 The Designer will make no less than weekly visits to the site when work is in progress to familiarize himself generally with
the progress and quality of the Work and to determine in general if the Work is proceeding in accordance with the Contract
Documents. He will not be required to make exhaustive or continuous on-site inspection to check the quality or quantity of the Work.
On the basis of his on-site observations as Designer, he will keep the Owner informed of the progress of the Work, and will
endeavor to guard the Owner against defects and deficiencies in the Work of the Contractor.

225 Based on such observation and the Contractor’s applications for payment, the Designer will determine the amount owed to
the Contractor and will issue Certificates for Payment in such amounts.

2.2.6 The Designer will be, in the first instance, the interpreter of the requirements of the Contract Documents and the judge of
the performance thereunder. He will promptly render such interpretations as he may deem necessary for the proper execution or
progress of the Work.

227 All interpretations and decisions of the Designer will be consistent with the intent of the Contract Documents. He will
exercise his best efforts to insure faithful performance by the Contractor.

2.2.8 Claims, disputes and other matters in question relating to the execution or progress of the Work or interpretation of the
Contract Documents shall be referred initially to the Designer for decision and be subject to written appeal within fifteen (15) days by
the Contractor. The Designer shall submit his decision promptly in writing to the Director, Public Works Division, who shall have full
authority to render the final and binding decision.

2.2.9 The Designer will have responsibility to recommend to the Owner the rejection of work that does not conform to the
Contract Documents. Whenever the Designer considers it necessary or advisable, he shall recommend to the Owner the stoppage
of the Work or any portion thereof, and to recommend special examination or testing of the Work (whether or not fabricated,
installed, or completed).

2.2.10 The Designer will review and approve or take other appropriate action upon the Contractor's submittals such as shop
drawings, product data and samples, but only for conformance with the design concept of the Work and with the information given in
the Contract Documents. Such action shall be taken with reasonable promptness so as to cause no delay. The Desigher’'s approval
of a specific item shall not indicate approval of all assembly of which the item is a component.

2.2.11 The Designer will prepare change orders in accordance with Article 12.

2.2.12 The Designer will conduct reviews to determine the dates of Substantial Completion and Final Completion, will receive and
forward to the Owner for the Owner's review written warranties and related documents required by the Contract and assembled by
the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements of Article 9.7.

2.2.13 The Designer, together with representatives from the Contractor and the Owner will conduct a review of the Work nine (9)
months after the date of substantial completion to determine any work not in compliance with the Contract Documents at that time.
A list of items to be corrected or completed will be forwarded to the Contractor for corrective action prior to the expiration of the one
year warranty period.

2.2.14 The duties, responsibilities and limitations of authority of the Designer as the Owner’s representative during construction
as set forth in Articles 1 through 14 of these General Conditions shall not be modified or extended without written consent of the
Owner.

2.2.15 The Designer will not be responsible for the acts or omissions of the Contractor, Subcontractor, or any of their
superintendents, supervisory staffs, agents or employees, or any other persons performing any of the Work.

2.2.16 In case of the termination of the employment of the Designer, the Owner shall appoint a Designer against whom the
Contractor makes no reasonable objections, whose status under the Contract shall be that of Designer.
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ARTICLE 3 OWNER
3.1 Definition

3.1.1 The Owner is the State of Indiana, represented by the Commissioner; Department of Administration acting through the
Director, Public Works Division and the Director's designated project manager.

3.2 Information and Service Required of the Owner

3.2.1 The Owner will fumnish, through the Designer, surveys, describing known physical characteristics, legal limits and utility
locations for the property on which the Project is to be erected, if in the Owner’s possession.

3.2.2.  Information or services under the Owner's control shall be furnished by the Owner with promptness to avoid delay in the
orderly progress of the Work.

3.2.3 The Owner shall issue all instructions to the Contractor through the Designer unless specified elsewhere in these
documents.

3.24 If the Contractor fails to correct defective work as required by Article 13 or persistently fails to carry out the Work in
accordance with the Contract Documents, the Owner, by a written order may order the Contractor to stop the Work, or any portion
thereof, until the cause for such order has been eliminated; however, this right of the Owner to stop the Work shall not give rise to
any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the
extent required by Article 6.1.

3.3 Owner's Site Representative

3.3.1 Notwithstanding the obligations of the Designer as Owner's representative during construction, the Owner may employ an
on-site representative to observe the progress of the Work.

3.3.2 The Owner's Site Representative shall function as an observer only. He shall report his findings to the Designer for review
and any required further action. The Owner's Site Representative is not authorized to make changes in the Work or to interpret the
Contract Documents.

3.3.3 The Owner’s Site Representative shall have at all times access to the Work wherever it is in storage, preparation and
progress. He may attend meetings at the site and he may review and approve the Contractor payment requests.

ARTICLE 4 CONTRACTOR

4.1 Definition

411 The Contractor is the person or organization identified as such in the Agreement. He is referred to throughout the Contract
Documents as if singular in number and masculine in gender. The term Contractor means the Contractor or his authorized
representative.

4.2 Review of Contract Documents

421 The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Designer and
the Owner any error, inconsistency or omission he may discover. The Contractor shall perform no portion of the Work at any time
without Contract Documents or, where required, approved shop drawings, product data or samples for such portion of the Work.

4.3 Supervision and Construction Procedures

431 The Contractor shall supervise and direct the Work, using his best skill and attention. He shall be solely responsible for the
quality of the Work and for all construction techniques, sequences, and procedures, and for coordinating all portions of the Work.

43.2 The Contractor shall not be relieved from his obligations to perform the Work in accordance with the Contract Documents
either by the activities or duties of the Designer in administration of the Contract, or by inspections, tests or approvals required or
performed under Paragraph 7.9 by persons other than the Contractor.

4.4 Labor and Materials

441 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all labor, material, equipment, tools,
construction equipment, machinery, transportation, and other facilities and services necessary for the proper execution of the Work.
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442 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all electric current, water, heat, and
telephone services and shall maintain necessary discipline to prevent waste.

443 If any item of work shall be the subject of a jurisdictional dispute as to the craft to be used for said work, the Contractor
shall aid in such inter-craft resolution and if arbitrated, abide by the decision, holding the Owner free of involvement in the dispute,
and if time is lost by the dispute, extra work days will only be considered through the provisions of Article 12.2. He will do whatever
he can to eliminate any embarrassment to the Owner caused by picketing, etc.

4.44. The Contractor shall at all times enforce strict discipline and good order among his employees, and shall not employ on
the Work any unfit person or any one employee unskilled in the Work assigned to him or unqualified as a tradesman in the trade
involved.

4.5 Warranty and Guarantee

451 The Contractor warrants and guarantees that all materials and equipment incorporated in the Project shall be new unless
otherwise specified, and all work will be of the highest quality, free from faults and defects, and in strict conformance with the
Contract Documents for a period of one year from the date of substantial completion. All work not so conforming to the Contract
Documents may be considered defective. If required by the Designer, the Contractor shall furnish satisfactory evidence as to the
kind and quality of materials and equipment. The warranties and guarantees provided in this Article and elsewhere in the Contract
Documents shall be in addition to and not in limitation of any other warranty or guarantee or remedy called for the Contract
Documents or otherwise prescribed by law. The Contractor, together with the Designer and representatives from the Owner, shall
review the Work nine (9) months after the date of substantial completion to determine any work not in compliance with the Contract
Documents. The Contractor shall correct such non-complying work prior to the expiration of the one year warranty.

4.6 Permits, Fees and Notices
4.6.1 The Contract shall secure and pay for all permits, fees and licenses necessary for the execution of the Work.

46.2 The Contractor and Subcontractors must submit an “Exemption Certificate for Construction Contractors” (Form ST-105) to
each supplier in order to obtain exemption from the Indiana Gross Tax (i.e., sales and use tax).

4.6.3  The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations, and orders of any public
authority bearing on the conduct of the Work. If he observes that any of the Contract Documents are at variance therewith in any
respect, he shall promptly notify the Designer in writing, and any necessary changes shall be adjusted by change order. If he
performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and without such notice to the
Designer, he shall bear all cost arising from such non-conformance.

4.7 Cash Allowances

471 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. These allowances
cover the net cost of the materials and equipment delivered and unloaded at the site which cost shall be determined by the Owner
through proper procedures for receiving quotes or bids as required by law. The Contractor's handling costs on the site, labor,
installation costs, overhead, profit, and other expenses shall be included in the Contract sum and not in the allowance. The
Contractor shall cause the Work required by these allowances to be performed by such persons as the Designer may direct, but he
will not be required to employ persons against whom he has a reasonable objection. If the net cost above, when determined, is
more than or less than the allowance, the Contract Sum will be adjusted accordingly by change order.

4.8 Superintendent

4.8.1 The Contractor shall keep on the Project, during the entire contract time, a competent superintendent and necessary
assistants, all satisfactory to the Designer and the superintendent shall not be changed, except with the consent of the Owner,
unless the superintendent proves to be unsatisfactory to the Contractor and ceases to be in his employ. The superintendent shall
represent the Contractor and shall have full authority to act on his behalf. All communications given the superintendent shall be as
binding as if given by the Contractor. Important communications shall be confirmed in writing.

49 Responsibility for Those Performing the Work

491 The Contractor shall be responsible for the quality of the Work, for acts and omissions of all the Subcontractors, their
superintendents, their supervisory staffs, agents, or employees and of all other persons performing any of the Work under a
Contract with the Contractor.
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410 Progress Schedule

4.10.1  Unless otherwise indicated in Division 1, the Contractor, immediately after being awarded the Contract, shall prepare and
submit for the Designer’s approval a progress schedule for the Work in relation to the entire Project. This schedule in bar graph
form, or other form approved by the Owner, shall indicate the dates for the starting and completion of the various stages of
construction, and in addition, will state the contractual completion date. The contract completion date, based on the construction
period stated in the notice to bidders, shall not be changed by submission of a schedule that shows an early completion date,
unless specifically authorized by change order. A more detailed schedule may be required elsewhere in the documents.

4.1 Record Documents at the Site

4.11.1  The Contractor shall maintain for the Owner as part of the Contract one record copy of all drawings, specifications,
addenda, shop drawings, change orders and other modifications at the site in good order, and marked to record all changes made
during construction. These shall be available to the Designer and the Owner's Site Representative at all times while Work is in
progress. All changes made during construction shall be recorded monthly and reviewed by the Designer before approval of each
partial progress payment. The record documents shall be submitted to the Designer prior to the Contractor’s final payment.

412 Shop Drawings and Samples

4.12.1  Shop drawings are all drawings, diagrams, illustrations, schedules, brochures, and other data, which are prepared by the
Contractor, or any Subcontractor, manufacturer, supplier, or distributor, and which illustrate the Work.

4.12.2 The Contractor shall submit all shop drawings and samples required by the Contract or by the Designer in a timely
manner, allowing sufficient time for the Designer's review so as not to cause any delay in the Work or in work by any other
Contractor.

4.12.3 At the time of such submission, the Contractor shall furnish or verify all field measurements, field construction criteria,
materials, catalog numbers, and the like and shall individually check, coordinate and stamp with his approval each submission, and
shall in writing call the Designer’s attention to any deviations in the shop drawings or samples from the requirements of the Contract
Documents.

4.12.4 The Designer will check and approve, with reasonable promptness so as to cause no delay, these shop drawings and
samples only for conformance with the design concept of the Project, and with the information given in the Contract Documents.
The Designer's approval of a separate item will not indicate approval of the assembly in which the item functions.

4.12.5 The Designer's approval of shop drawings or samples shall not relieve the Contractor of responsibility for any deviation
from the requirements of the Conitract Documents unless the Contractor has in writing called the Designer's attention to such
deviation at the time of submission and the Designer has given written approval to the specific deviation, nor shall this relieve the
Contractor from errors or omissions in the shop drawings or samples.

4.12.6  No work requiring a shop drawing or sample submission shall be commenced until the submission has been approved by
the Designer. All such work shall be in accordance with approved shop drawings and samples.

4.13 Use of Premises

4131 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract
Documents, and shall not unreasonably encumber the premises with any materials or equipment.

4.14 Cutting and Patching

4.14.1  The Contractor shall do all cutting, fitting or patching of his work that may be required to make its several parts come
together properly and shall not endanger any work by cutting, excavating, or otherwise altering the Work or any part of it. Costs
caused by defective or ill-timed work shall be borne by the party responsible therefore.

4,15 Cleaning Up

4.15.1 The Contractor shall at all times keep the premises free from accumulation of waste materials or rubbish caused by his
operations. At the completion of the Work, he shall remove all waste material and rubbish from and about the building as well as all
his tools, scaffolding and surplus materials. Contractor shall clean all glass surfaces, lights and fixtures, ceilings, walls and shall
leave the Work dusted, swept and wet mopped clean, unless more exactly specified.

4.15.2 In case of dispute the Owner may remove the rubbish and charge the cost to the several Contractors as the Designer shall
determine to be just.
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ARTICLE 5 SUBCONTRACTORS

5.1 Definition
As used in this article "contractor tier" refers coliectively to the following classes of contractors on a
public works project:

(1) "Tier 1 contractor" includes each person that has a contract with the public
agency to perform some part of the work on, supply some of the materials for, or
supply a service for, a public works project A person included in this tier is also
known as a "prime contractor" or a "general contractor”.
(2) 'Tier 2 contractor' includes each person that has a contract with a tier 1
contractor to perform some part of the workon, supply some ofthe materials for, or
supply a service for, a public works project A person included in this tier is also
known as a "subcontractor”.
(3) 'Tier 3 contractor” includes each person that has a contract with a tier 2
contractor to perform some part of the workon, supply some ofthe materials for, or
supply a service for, a public works project. A person included in this tier is also
known as a "sub-subcontractor”. .
(4) "Lowertier.contractor" includes each person that has a contract with atier 3
contractor or lower tier contractor to perform some part of the work on,
supply some of the materialsfor, orsupplyaservicefor, apublicworks project. A
person included in this tier is also known as a "lower tier subcontractor".
A Subcontractor is a person or entity who has a direct Contract with the Contractor to perform any of the Work at the site. The term
Subcontractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a
Subcontractor or his authorized representative. The term Subcontractor does not include any separate Contractor or his
Subcontractors.

52 Award of Subcontracts and Other Contracts for Portions of the Work

5.2.1 Unless otherwise required by the Contract, the Contractor shall furnish to the Owner, with his bid on the prescribed form,
the names of all persons or entities (including those who are to furnish materials or equipment fabricated to a special design)
proposed for each of the principal portions of the Work with an installed value of $150,000.00 or more. The Designer will promptly
reply to the Contractor in writing stating whether or not the Owner or the Designer, after due investigation, has reasonable objection
to any such proposed person or entity. Failure of the Owner or Designer to reply within fourteen (14) days shall constitute notice of
no reasonable objection.

5.2.2 The Contractor shall not subcontract with any such proposed person or entity to which the Owner or the Designer has
made reasonable objection. The Contractor shall not be required to subcontract with anyone to whom he has a reasonable
objection.

524 If the Owner or the Designer has reasonable objection to any such proposed person or entity, the Contractor shall submit
a substitute to whom the Owner or the Designer has no reasonable objection.

525 The Contractor shall make no substitution of any Subcontractor, person or entity previously selected, if the Owner or
Designer makes reasonable objection to such substitution.

5.2.3 The Contractor and his subcontractors shall employ only licensed plumbers and shall provide to the Owner the names and
license numbers of all plumbers engaged in the Work. The Contractor shall submit this documentation with any monthly progress
payment request that includes plumbing labor.

53 Subcontractual Relations

5.3.1 By an appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents, and to assume toward the
Contractor all the obligations and responsibilities which the Contractor, by these Documents, assumes toward the Owner. Said
agreement shall preserve and protect the rights of the Owner under the Contract Documents with respect to the Work to be
performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor the
benefit of all rights, remedies and redress against the Contractor that the Contractor, by these Documents, has against the Owner.
Provisions of Article 9 for progress payments, retainage and payment for stored material shall be incorporated without modification
in all Contractor-Subcontractor agreements. The Contractor shall require each Subcontractor to enter into similar agreements with
his Sub-subcontractors. Prior to execution of the Contractor-Subcontractor agreement, the Contractor shall provide all
Subcontractors a complete copy of all proposed Contract Documents for the Project to which the Subcontractor will be bound by
this Paragraph 5.3. Each Subcontractor shall similarly make available to his Sub-Subcontractors copies of such Documents.
Executed copies of all agreements shall remain on file with the Contractor and be available for review by the Owner at the Owner's
discretion.

Page 7 of 19
DAPW 26
Rev. 09/15




ARTICLE 6 SEPARATE CONTRACTS
6.1 Owner's Right to Let Separate Contracts

6.1.1 The Owner reserves the right to let other contracts in connection with other portions of the Project under these or similar
General Conditions.

6.1.2 When separate contracts are awarded for different portions of the Project, “the Contractor” in the Contract Documents in
each case shall be the Contractor who signs each separate contract with the Owner.

6.1.3 When separate contracts are awarded for portions of the Project, the General Construction Contractor shall be responsible
for the overall coordination of all separate contracts for the Project.

6.2 Mutual Responsibility of Contractors

6.2.1 The Contractor shall afford each other Contractor reasonable opportunity for the introduction and storage of their materials
and equipment and the execution of their work, and each shall properly connect and coordinate his work with all others as
coordinated by the General Contractor.

6.2.2 If any part of the Contractor's work depends on proper execution or results upon the work of any other separate
Contractor, the Contractor shail inspect and promptly report to the Designer any discrepancies or defects that shall cause his work
to fail or be non-conforming. Failure of the Contractor to so inspect and report shall constitute an acceptance of the other
Contractor’s work as fit and proper for the reception of his work.

6.2.3 Should the Contractor cause damage to any separate Contractor on the Project, the General Contractor agrees, upon due
notice, to settle with such other Contractor by agreement, if at all possible without involving the Owner. The Owner will be involved
only after evidence is presented that sureties cannot settle the problem.

6.2.4 Any costs caused by defective or ill-timed work shall be borne by the party responsible.
ARTICLE 7 MISCELLANEOUS PROVISIONS

7.1 Delinquent State Taxes (IC. 4-13-2-14.5). The Public Works Division may allow the Department of State Revenue access
to the name of each person who is either:

(1) Bidding on a Contract to be awarded under this chapter; or
(2) A Contractor or Subcontractor under this chapter.

If the Public Works Division is notified by the Department of State Revenue that a bidder is on the most recent tax warrant list, a
Contract may not be awarded to that bidder until the bidder provides a statement from the Department of State Revenue that the
Bidder's delinquent tax liability has been satisfied. The Department of State Revenue may notify:

(1) The Department of Administration; and
(2) The Auditor of State;

that a Contractor or Subcontractor under this chapter is on the most recent tax warrant list, including the amount owed in delinquent
taxes. The Auditor of State shall deduct from the Contractor’s or Subcontractor's payment the amount owed in delinquent taxes.

The Auditor of State shall remit this amount to the Department of State Revenue and pay the remaining balance to the Contractor or
Subcontractor.

7.2 Choice of Law
7.2.1 The Contract shall be governed by the laws of the State of Indiana.
7.3 Assignment

7.3.1 The Contractor shall not assign the Contract or sublet it as a whole without the written consent of the Owner, nor shall the
Contractor assign any monies due or to become due to him hereunder, without the previous written consent of the Owner.

7.4 Wiritten Notice

7.4.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or to
an officer of the corporation for whom it was intended, or sent by registered or certified mail to the last business address known to
him who gives the notice.
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7.5 Claims for Damages

7.5.1 Should either party to the Contract suffer injury or damage to person or property because of any act or omission of the
other party or any of his employees, agents or others for whose acts he is legally liable, claim shall be made in writing to such other
party within seven (7) days of the first observance of such injury or damage.

7.6 Performance Bond and Labor and Material Payment Bond

7.6.1 For projects advertised with an estimated base bid amount of One Hundred Fifty Thousand Dollars ($150,000) or more,
the Contractor shall furnish and pay for an approved one hundred percent (100%) combination performance and payment bond
(Contractor's Bond for Construction, Public Works Division Form DAPW 15). This bond shall adhere to the requirements of IC. 4-
13.6-7-6 and IC. 4-13.6-7-7 as amended and shall cover the faithful performance of the Contract and the payment of all obligations
arising thereunder, including reimbursement for any stored materials paid for but returned to materialmen, with such sureties as the
Owner may approve. The combination bond shall remain in effect throughout the entire construction period and in addition for a
period of one year from the date of final acceptance. The Contractor shall deliver the required bonds to the Owner prior to execution
of the Contract by the Owner unless authorized to the contrary in writing by the Owner. All bonds must be issued by bonding
companies, which are licensed and approved by the Indiana Insurance Commission.

7.7 Owner's Right to Carry Out the Work

7.71 If the Contractor should default or neglect to carry out the Work properly or fail to perform any provision of the Contract,
the Owner may, after giving seven (7) days written notice to the Contractor, without prejudice to any other remedy it may have,
make good such deficiencies. In such case, an appropriate change order shall be issued deducting the cost thereof including the
cost of the Designer’s additional service made necessary by such default, neglect or failure of the Contractor, from the payments
then or thereafter due the Contractor, provided, however, that the Designer shall approve both such action and the amount charged
to the Contractor. If such payments due to the Contractor are not sufficient to cover such amount, the Contractor shall pay the
difference to the Owner.

7.8 Royalties and Patents

7.8.1 The Contractor shall pay all royalties and license fees. He shall defend all suits or claims for infringement of any patent
rights and shall save the Owner harmless from liability of any nature or find including costs and expenses for or on account of any
patented or unpatented invention, process, article or appliance manufactured or used in the performance of this Contract, including
its use by the Owner,

7.9 Tests & Substitution of Materials

7.9.1 If the Contract Documents, laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction require
any work to be inspected, tested, or approved, the Contractor will give the Designer timely notice of its readiness and of the date
fixed for such inspection, testing, or approval so that the Designer may observe the same. The Contractor shall bear all cost of such
inspections, tests, and approvals unless otherwise provided.

7.9.2 If, after the commencement of the Work, the Designer, with approval of the Owner in writing, determines that the Work
requires special inspection, testing, or approval for which subparagraph 7.9.1 does not provide, he will, upon written authorization
from the Owner, order such special inspection, testing or approval. If such special inspection or test reveals a failure of the Work to
fulfill the requirements of the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having
jurisdiction, the Contractor shall bear all costs thereof, otherwise the Owner shall bear such costs. An appropriate change order
shall be issued.

7.93 Required certificates of inspection, testing or approval shall be secured by the Contractor and promptly delivered by him to A
the Designer.

7.9.4 Observations by the Designer of the inspections, tests, or approvals required by Article 7 will be promptly made, and
where practicable at the source of supply at no additional cost to the Owner.

7.9.5 Neither the observations of the Designer in his administration of the Contract, nor inspections, tests or approvals by
persons other than the Contractor shall relieve the Contractor from his obligations to perform the Work in accordance with the
Contract Documents.

7.9.6 All building construction and work, alterations, repairs, plumbing, mechanical, and electrical installations and appliances
connected therewith, shall comply with the Rules and Regulations of the Department of Fire and Building Services, State Board of
Health, local ordinances, Rules for Licensure of Building Trades, and other statutory provisions pertaining to this class of work; such
rules and regulations and local ordinances to be considered as a part of these specifications.
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7.9.7 Where in these specifications, one or more certain materials, trade names, or articles of certain manufacture are
mentioned, it is done for the express purpose of establishing a basis of durability and efficiency and not for the purpose of limiting
competition. Approval of other acceptable products for those specified may be obtained by requesting to the Designer no later than
fourteen (14) days in advance of bid date with all documentation required for the Designer to evaluate any approval. If approval is
granted, the subject product will be added by addendum.

7.9.8 Should there be a reason for change of materials after award of the Contract, the following criteria shall apply:

a. Original material no fonger manufactured,
b. Delivery not possible within time specified for job, and/or
C. Unavailability due to causes beyond the control of the Contractor.

7.9.9 After agreement by the Designer and the Owner that a change is necessary, the Contractor shall present a request for
substitution to the Designer. The burden of proof of the merit of the proposed substitute is upon the proposing party. The decision of
the Designer and the Owner regarding the substitution shall be final.

7.10 Certificate of Qualification

7.10.1 In accordance with IC. 4-13.6-4 as amended, all Contractors and Subcontractors performing work for the State of Indiana
on projects estimated to be in excess of one hundred fifty thousand dollars ($150,000.00), must hold a valid Certificate of
Qualification issued by the Public Works Certification Board. The Instructions to Bidders define the procedure for certification and
bidding.

7.10.2 The Contractor must perform at least fifteen (15) percent of the total Contract Sum of the Work with his own forces. The
Contractor shall submit copies of his payroll records, if requested by the Owner, showing the hours, rates and total costs for all
personnel on his payroll detailed to the degree to ensure compliance with this paragraph and any Wage Determination provisions.

7.1 Appropriation

7.11.1  The Contract specifically limits payments to be made in accordance with appropriations made and funds made available
under laws of the State of Indiana.

7.12 Federal Wage Determination if required

7.12.1  If a Davis-Bacon wage determination is included in the Contract Documents, it shall be used as the minimum wage and
benefits to be paid for the trades indicated.

7.12.2  Contractor shall submit a schedule of hourly wages to be paid to each employee (including those of his subcontractors)
engaged in work on the site. This submittal shall be on Contractor's letterhead stationery and shall be signed by the Contractor and
notarized. A copy of this submittal shall be conspicuously posted at the site.

7.12.3  Said rates shall in no case be less than those set out in the Davis-Bacon wage schedule a copy of which is herein bound
or is on file with the Owner if it is required.

7.12.4 The Contractor shall provide (and require each Subcontractor to provide) weekly payroll records listing employees
engaged in work on the site for the week and the hourly rates for base pay and benefits paid to each employee listed. The payroll
record form shall include a statement by the Contractor/Subcontractor certifying the accuracy and completeness of the information
provided. Payroll records shall be maintained by the Contractor during the course of the Work until the end of the required warranty
period.

713 Out-of-State Contractors

7.13.1  Proof of payment by Out-of-State Contractors of Indiana Gross Income Tax, as provided in IC. 6-2.1-5-1.1 (b) and 6-2.1-5-
1.1 (a) (d) as amended shall be submitted before final payment will be approved.

7.13.2 Out-of-State Corporations must be authorized to do business in the State, IC. Title 23 prior to submitting bids. Forms may
be obtained by contacting the Secretary of State, State of Indiana, Indianapolis, Indiana.

7.14 Material Delivery

7.14.1  Shipments of material to be used by the Contractor or any Subcontractor under this Contract should be delivered to the job
site only during the regular working hours of the Contractor or Subcontractor. If a delivery is made during other than the normal
working hours of the Contractor or Subcontractor, his authorized agent must be on duty to receive such material. No employee of
the Owner is authorized to receive any shipments designated for the Contractor or Subcontractor.
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7.15 Weather

7.156.1  The Contractor shall at all times provide protection against weather, rain, wind, storms, frost or heat, so as to maintain all
work, materials, apparatus and fixtures free from injury or damage. At the end of the day's work, all new work likely to be damaged
shall be covered.

7.15.2  During cold weather, the Contractor shall protect all work from damage. If low temperature makes it impossible to continue
operations safely, in spite of cold weather precaution, the Contractor shall cease work and shall so notify the Owner and Designer.

7.15.3 Any work damaged by failure to provide protection above required, shall be removed and replaced with new work at the
Contractor's expense.

7.15.4  The Contractor shall provide and maintain on the premises, where directed, watertight storage shed (or sheds) for storage
of all materials, which might be damaged by exposure to weather.

7.16 Fire Hazards

7.16.1  Wherever and whenever any burning, welding, cutting or soldering operation is in progress, or equipment is in use, or any
work involving a fire hazard, is performed, the Contractor responsible for such operation shall have at all times acceptable fire
extinguisher or protection within five (5) feet of the operation.

717 Dismissal

7.17.1  Any foreman or workman employed by the Contractor or by any Subcontractor who, in the opinion of the Director, Public
Works Division and/or the Designer, does not perform his work in a proper and skillful manner, or is disrespectful, intemperate,
disorderly, intoxicated or otherwise objectionable shall at the written request of either of the above, be forthwith discharged by the
Contractor or Subcontractor employing such foreman or workman and he shall not be employed again on any portion of the Work
without the written consent of the Director of the Division of Public Works and the Designer. Should the Contractor fail to furnish
suitable and sufficient machinery, equipment or personnel for the proper prosecution of the Work, the Owner or Designer may
withhold all payments that are or may become due, or may suspend the Work until such orders are upheld.

ARTICLE 8 TIME
8.1 Definitions

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotied in the Contract Documents for Substantial
Completion of the Work as defined herein, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a notice to proceed. If there is no notice to proceed, it
shall be the date of the Governor's signature on the Owner-Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Substantial Completion of the Work, or designated portion thereof, is the date certified by the Director, Public
Works Division when construction is sufficiently complete, in accordance with the Contract Documents, so the Owner may occupy
or utilize the Work, or designated portion thereof, for the use for which it is intended.

8.14 The term day as used in the Contract Documents shall mean calendar day unless otherwise specifically designated.
8.2 Progress and Completion
8.2.1 All time limits stated in the Documents are of the essence of the Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as defined herein. He shall carry the Work forward
expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.

8.2.3 The Owner fully expects the Contractor to employ any and all means necessary to complete the Work within the Contract
Time. Conduct of the Owner’s affairs, such as unforeseen site conditions or delay in processing change orders, shall not be viewed
as justification for delaying the Project unless the Owner can be shown to have breached the Contract. Contractor must employ all
reasonable means to execute the Project in a timely manner and in conformance with the Contract Documents even if the
Contractor or Designer seeks legal remedy against the Owner for claim of damage.

8.3 Delays and Extensions of Time

8.3.1 If the Contractor is delayed at any time in the progress of the Work by any act or neglect of the Owner or the Designer, or
by any employee of either, or by any separate Contractor employed by the Owner, or by changes ordered in the Work, or by labor
disputes, fire, unusual delay in transportation, adverse weather conditions not reasonable to anticipate, unavoidable casualties, or
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any causes beyond the Contractor's control, or by delay authorized by the Owner pending arbitration, or by any other cause which
the Designer determines may justify the delay, then the Contract Time shall be extended by a Change Order for such reasonable
time as the Designer may determine.

8.3.2 Claims for extension of time shall be made in writing to the Designer. In case of a continuing delay only one claim is
necessary. The Contractor shall provide an estimate of the probable effect of such delay on the progress of the Work.

8.3.3 If no agreement is made stating the dates upon which interpretations as provided in Article 2.2 shall be furnished, then no
claim for delay shall be allowed on account of failure to furnish such interpretations until fifteen days after written request is made for
them, and not unless such claim is reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION
9.1 Contract Sum

9.1.1 The Contract Sum is the total amount payable by the Owner for the performance of the Work under the Contract
Documents.

9.2 Schedule of Values

9.2.1 Before the first application for payment, the Contractor shall submit to the Owner a schedule of various parts of the Work,
including quantities if required by the Owner, aggregating the total Contract Sum, divided so as to facilitate payments to
Subcontractors in accordance with Article 5.3, made out in such form as the Owner and the Contractor may agree upon, and
supported by such data to substantiate its correctness as the Owner may require. Each item in the Schedule of Values shall include
its proper share of overhead, profit, and other general charges. This schedule, when approved by the Owner, shall be used as a
basis for the Contractor's Applications for Progress and Final Payments.

8.3 Progress Payments

9.3.1 Completed work: The Contractor shall submit to the Designer an itemized Application for Payment, supported by such
data substantiating the Contractor's right to payment as the Designer may direct. The Owner shall make payments on account of
the Contract, upon issuance of Certificates of Payment certified by the Designer and the Owner’s Representative, for labor and
materials incorporated into the Work at the rate of ninety four (94%) percent of such value until fity (50%) percent of the value of the
Work is completed. After that fifty (50%) percent, no further retainage will be deducted. The Director, Public Works Division has the
option to require that three (3%) percent of the value of the Work be retained throughout the duration of the entire Contract. The
retainage schedule shall be determined prior to award of Contract. Retainage may be paid with final payment at the discretion of the
Director, Public Works Division, but shall not be paid in any event until a minimum of sixty one (61) days after all work is completed.

9.3.2 Materials Stored: Payments may be made on account for materials or equipment not incorporated in the Work, but
delivered and suitably stored at the site. With written approval of the Owner, materials may be stored at another location other than
the Work site if properly identified as the property of the Owner and properly protected. Storage of material at the place of business
of the vendor is not acceptable (25 IAC 2-9-2). Such payments shall be conditional upon the submission by the Contractor of one of
the following: 1) receipts marked by the supplier as paid; 2) supplier's final waiver of lien listing specific materials involved; 3)
invoice with copy of canceled check showing payment; or 4) such other evidence of payment as the Owner may require in lieu
thereof to establish ownership of all items except those listed as miscellaneous materials below. For the aggregate of
miscellaneous stored materials for which payment is requested and above proof of payment is not available, a complete list will be
provided along with the affidavit of payment. Upon certification by the Owner’s representative that the listed materials are suitably
stored, payment can be made. Miscellaneous materials are defined as pipe, fittings, wire, conduit, etc., normally stored as stock
items in Contractor's warehouse. For materials stored other than at the construction site applicable insurance and transportation to
the site shall be provided by the Contractor.

9.3.3 As stored materials are incorporated into the Work, the value shall be removed from the total value of stored materials
requested in successive payments. Proof of ownership through one of the above methods will be required for additional materials.
When, in the judgment of the Owner, retainage for completed work is not sufficient in relation to excessive amounts requested for
stored materials or equipment, the Owner may elect to place the retainage for such materials or equipment in escrow. This
retainage shall apply as a credit toward retainage due to be held for completed work on future payments.

8.3.4 The Contractor warrants that title to all work, materials and equipment covered by an Application for Payment will pass to
the Owner either by incorporation in the construction or upon the receipt by the Contractor of payment, whichever occurs first, free
and clear of all liens, claims, security interest or encumbrances, hereinafter referred to in this Article 9 as “liens”; and that no Work,
materials or equipment covered by an Application for Payment will have been acquired by the Contractor, or by any other person
performing work at the site or furnishing materials and equipment for the Project, subject to an agreement under which an interest
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therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other person.

9.3.5

The Contractor shall accompany each application for payment request with a certification that he paid to all Subcontractors

(fabricators) within ten (10) days of receipt of payment that pro rata amount of funds he has received from the Owner for the value
of work or services (fabricated materials or equipment) performed by the Subcontractor (supplied by fabricator) contained in
previous progress payments. The Contractor’s inclusion of a value of subcontract work in his progress pay estimate is prima facie

evidence of acceptance of work having such a value; therefore, if the Owner receives a certification from a Subcontractor that he
has not been paid such amounts as were included in the Contractor’s partial billing and subsequently paid to the Contractor by the
Owner, then the Owner will hold all subsequent partial payment requests until satisfactory evidence is received from the
Subcontractor that he has been paid such amounts presented to the Owner by the Contractor, paid to the Contractor by the Owner,
and not distributed by the Contractor to the Subcontractor. The making of an incorrect certification of either partial payment or final
payment may be considered by the Owner to be a breach of contract, and it may exercise all of its prerogatives set out in the
Contract in addition to the remedies for falsifying an affidavit. Such an action could result in a suspension of qualification with the
State Certification Board for a period of up to two (2) years.

9.4
9.4.1

Owner for such amount as he determines to be properly due, or state in writing his reasons for withholding a certificate as provided
in Articles 9.5.1.

942

Designer’s observations at the site as provided in Article 2.2.4 and the data comprising the Application for Payment, that the Work
has progressed to the point indicated, and that, to the best of his knowledge, information and belief, the quality of work is in
accordance with the Contract Documents subject to an evaluation of the Work as a functioning whole upon substantial completion,
to the results of any subsequent tests called for in the Contract documents, to minor deviations correctable prior to the next
certificate for payment and to any specific qualifications stated in his certificate, and that the Contractor is entitled to payment in the
amount certified.

943

Contractor's being entitled to final payment as set forth in Article 9.7 have been fulfilled. However, by issuing a Certificate, the
Designer shall not thereby be deemed to represent that he has made any examination to ascertain how or for what purpose the
Contractor has used the monies paid on account of the Contract Sum.

94.4

Designer of the Certificate for Payment. The fiscal procedure by the State can include, but not be limited to, review by the Owner's
using agency, verification of the Certificate by the Owner's Site Representative, review for accuracy of form and calculation by the
Owner's accountant, review by the Owner’s project management and execution by the Director, Public Works Division and others.

94.5

constitute an acceptance of work not in accordance with the Contract Documents.

946

an escrow agent will be selected by the State with whom the retainage funds for this Contract will be deposited and held until receipt
of notice from the Director, Public Works Division (Escrow Form DAPW 32A) and from all other necessary parties as specified in
and in accordance with the procedures and provisions of said Act.

9.5

9.5.1

representations to the Owner as provided in Article 9.4. The Designer (or Owner) will not approve Application for Payment or,

Certificates for Payment

When the Contractor has made application for payment as above, the Designer will issue a Certificate of Payment to the

The issuance of a Certificate for Payment will constitute a representation by the Designer to the Owner, based on the

The Designer’s final Certificate for Payment will constitute a further representation that the conditions precedent to the

The Owner shall make payment as soon as the fiscal procedure of the State can process same after receipt from the

No certificate for a progress payment or progress payment for partial or entire occupancy of the Project by the Owner shall

Pursuant to IC. 4-13.6-7-2 all Contract awards of One Million Dollars ($1,000,000) or above, if elected by the Contractor,

Payments Withheld

The Designer (or Owner) will not approve an application in whole or in part, if in his opinion, he is unable to make i

because of subsequent inspections, may nullify the whole or any part of the Certificate for Payment previously issued to such extent ‘
as may be necessary in his opinion to protect the Owner from loss because of:

9.5.2

A. defective work not remedied,

claim filed or reasonable evidence indicating probable filing of claims,

failure of the Contractor to make payments properly to Subcontractors or for materials, equipment or labor,
reasonable doubt that the Contract can be completed for the unpaid balance,

damage to another Contractor,

reasonable indication that the Owner may be damaged by delay in receiving use of the Work as scheduled, or,
unsatisfactory prosecution of the Work by the Contractor.

GTMmMOOw

When the above grounds are removed, payment shall be pfocessed for amounts withheld.
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9.6 Failure of Payment

9.6.1 If the Designer should fail to issue any Certificate for Payment, through no fault of the Contractor, or if the Owner should
fail to pay the Contractor in a reasonable time considering the fiscal procedures of the State for processing same after receipt from
the Designer the amount certified by the Designer, then the Contractor may, after seven (7) additional days, give written notice to
the Owner and Designer, that work will stop until payment of the amount owing has been received.

9.7 Substantial Completion and Final Payment

9.7.1 When advised by the Contractor that the Work or a designated portion thereof is substantially complete, the Designer; the
Director, Public Works Division, and the Contractor shall determine jointly by inspection that the Work is substantially complete. If
they determine that the Work is substantially complete, the Contractor shall then prepare a Certificate of Substantial Completion
with an accompanying list of incomplete items of work (punch list), and submit it to the Designer for his signature and subsequent
forwarding for approval by the Director, Public Works Division. The Certificate shall fix the date of Substantial Completion and shall
state the responsibilities of the Owner and the Contractor for maintenance, heat, utilities and insurance.

9.7.2 Upon approval of the above, and notice that the Work is ready for final acceptance, the Designer, the Contractor and
Owner will promptly make final review, and when they find the Work acceptable under the Contract and the Contract fully
performed, the Contractor shall promptly submit the final Certificate for Payment with all other required documents, showing that the
Work has been completed in accordance with the terms and conditions of the Contract, and that the entire balance in said final
certificate, is due and payable.

9.7.3 Neither the final payment nor any part of the retained percentage shall become due until the Contractor shall submit to the
Designer releases or waivers of all liens arising out of the Contract; an affidavit that the releases and waivers include all the labor,
materials, and equipment for which a lien could be filed and that all payrolls, material bills, and other indebtedness connected with
the Work for which the Owner or its property might in any way be responsible have been paid or otherwise satisfied; and such other
data establishing payment or satisfaction of all such obligations as the Owner may require. If any such lien or claim remains unpaid,
the Contractor shall refund to the Owner all monies that the latter may be compelled to pay in discharging such lien or claim,
including all costs.

9.7.4 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of the
Contractor, and the Designer so confirms, the Owner shall, upon certification by the Designer, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted, or such portion as may be available
from funds not already released to an escrow agent pursuant to IC 4-13.6-7. Such payment shall be made under the terms and
conditions governing final payment, except that it shall not constitute a waiver of claims.

9.7.5 The making of final payment shall constitute a waiver of all claims by the Owner except those arising from:

A. unsettled liens,

B. faulty work appearing after Substantial Completion,

C. failure of the Work to comply with the requirements of the Contract Documents,
D. terms of any special guarantees required by the Contract Documents.

9.7.6 If upon Substantial Completion of the Work there are any remaining uncompleted minor items, the Owner shall withhold,
until those items are completed, an amount equal to two hundred percent (200%) of the value of each item as determined by the
Designer or Owner.

9.7.7 The acceptance of final payment shall constitute a waiver of all claims by the Contractor, except those previously made in
writing and still unsettled and covered by other agreed arrangements.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY
10.1 Safety Precautions and Programs

10.1.1  The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in
connection with the Work.

10.2 Safety of Person and Property

10.2.1  The Contractor shall take all necessary precautions for the safety of, and will provide all necessary protection to prevent
damage, injury, or loss to:

A. all employees on the Project and all other persons who may be affected thereby,
B. all the Work and all materials and equipment to be incorporated therein, whether in storage on or off the site, and,
C. other property at the site or adjacent thereto, including trees, shrubs, lawns, pavements, roadways, structures and
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utilities not designated for removal, relocation or replacement in the course of construction.

10.2.2 The Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of any public authority
having jurisdiction for the safety of persons or property or to protect them from damage, injury, or loss. He shall erect and maintain,
as required by the conditions and progress of the Work, all necessary safeguards for safety and protection, including posting danger
signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent utilities.

10.2.3 All damage or loss to all property specified herein caused directly or indirectly, in whole or in part, by the Contractor, any
Subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable,
shall be remedied by the Contractor, except damage or loss attributable solely to faulty Contract Documents or to the acts or
omissions of the Owner, or Designer or their employees, or for those whose acts either of them may be liable.

10.2.4 The Contractor shall designate a responsible member of his organization on the Work whose duty shall be the prevention
of accidents. This person shall be the Contractor's superintendent, unless otherwise designated in writing by the Contractor to the
Owner and the Designer.

10.2.56 When the use or storage of explosives or other hazardous materials or equipment is necessary for the prosecution of the
Work, the Contractor shall carry on such activities under the supervision of properly qualified personnel.

10.2.6  The Contractor shall not overload, or permit any part of the Work to be loaded so as to endanger its safety.

10.2.7  All excavations creating a trench of five (5) or more feet in depth shall strictly adhere to the shoring and other safety
requirements called for and described under Indiana OSHA Regulation 29 C.F.R. 1926, Subpart “P", for trench safety systems.

10.3 Emergencies

10.3.1 In an emergency affecting the safety of persons or property, the Contractor shall act, at his discretion, to prevent
threatened damage, injury or loss. Any additional compensation or extension of time claimed by the Contractor because of
emergency work shall be determined as provided for in Article 12, Changes in the Work, and he shall notify the Owner of such a
decision within seven (7) days of the event giving rise to such claim.

ARTICLE 11 INSURANCE

11.1 General Requirements for Insurance

11.1.1  The Contractor will be required to furnish to the Owner, evidence that he has complied with all items of insurance listed
herein. All insurance policies/certificates shall be on file with the Owner prior to release of the signed Contract and commencement
of work.

11.1.2 The Contractor shall purchase and maintain, with a company or companies licensed to do business in Indiana, such
insurance as will protect him from claims set forth below, arising out of or resulting from the Contractor's operations under the
Contract, whether such operations be by the Contractor or by any Subcontractor or by anyone directly or indirectly employed by any
of them:

A. claims under Workmen'’s Compensation Acts and other employee benefit acts;

B. claims for damages because of bodily injury, personal injury, occupational sickness or disease, or death of his
employees;

C claims for damages because of bodily injury, personal injury, sickness, disease or death of any person other than
his employees;

D. claims for damages to tangible property, including loss of use thereof.

11.1.3 This insurance shall be written for not less than any limits of liability specified herein, or required by law, whichever is
greater. Policies or certificates of insurance, acceptable to the Owner, shall be filed with the Owner prior to execution of the
Contract. These Certificates shall contain a provision that coverages afforded under the policies will be for the life of the Work.

11.1.4  Policies (certificates) shall show name and complete address of the Company, expiration date or dates, and policy number
or numbers. Policies shall not be canceled until at least thirty (30) days prior written notice has been given to the Owner and
acknowledged by the Owner in writing.
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11.2 Property Insurance

11.2.1 The Contractor shall furnish and maintain, at the Contractor's expense, Fire, Extended Coverage, Vandalism, and
Malicious Mischief Insurance (Builder's Risk), in the sum of 100% of the Contract amount. Builder's Risk insurance shall cover the
structure on/in which the Work of this Contract is to be done including items of labor and material connected therewith, whether in or
adjacent to the structure insured; material in place or to be used as part of the permanent construction, including surplus materials;
shanties, protective fences, bridges, or temporary structures; miscellaneous materials and supplies incident to the Work;
scaffolding, staging, towers, forms, and equipment, if included in the cost of the Work. This insurance need not cover any tools
owned by mechanics, or any tools, equipment, scaffolding, staging, towers, and forms owned or rented by the Contractor, the
capital value of which is not included in the cost of the Work.

11.2.3  Any loss under this Article 11.2 is to be adjusted with the Owner, and made payable to the Owner as trustee for the
insured, as their interests may appear.

1.3 Liability Insurance

11.3.1  The Contractor and their subcontractors ( if any) shall secure and keep in force during the term of this Contract the
following insurance coverages (if applicable) covering the Contractor for any and ali claims of any nature which may in any manner
arise out of or result from Contractor's performance under this Contract:

A. Commercial general liability, including contractual coverage, and products or completed operations coverage (if
applicable), with minimum liability limits not less than $700,000 per person and $5,000,000 per occurrence
unless additional coverage is required by the State. The State is to be named as an additional insured on a
primary, non-contributory basis for any liability arising directly or indirectly under or in connection with this

Contract.

B. Automobile liability for owned, non-owned and hired autos with minimum liability limits of $700,000 per person
and $5,000,000 per occurrence. The State is to be named as an additional insured on a primary, non-contributory
basis.

C. The Contractor shall provide proof of such insurance coverage by tendering to the undersigned State

representative a certificate of insurance prior to the commencement of this Contract and proof of workers’
compensation coverage meeting all statutory requirements of IC §22-3-2. In addition, proof of an “all states
endorsement” covering claims occurring outside the State is required if any of the services provided under
this Contract involve work outside of Indiana.

D. The Contractor’s insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization
to operate in the state in which the policy was issued.

2. Any deductible or self-insured retention amount or other similar obligation under
the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of
any coverage actually secured by the Contractor in excess of the minimum
requirements set forth above. The duty to indemnify the State under this

Contract shall not be limited by the insurance required in this Contract.

4, The insurance required in this Contract, through a policy or endorsement(s), shall
include a provision that the policy and endorsements may not be canceled or

modified without thirty (30) days’ prior written notice to the undersigned State

agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of
subrogation against the State of Indiana.

E. Failure to provide insurance as required in this Contract may be deemed a material breach of contract entitling the
State to immediately terminate this Contract. The Contractor shall furnish a certificate of insurance and all
endorsements to the State before the commencement of this Contract.

F. Boiler and Machinery Explosion Insurance shall be required when the Work includes boiler, other pressure

Page 16 of 19
DAPW 26
Rev. 09/15




vessels or steam piping installation or repair.

G. After June 30, 2015, this entire Article will apply to any contractor that will be on the construction site pursuant to
IC 5-16-13 and an acceptable certificate of insurance will be provided by each and every contractor

ARTICLE 12 CHANGES IN THE WORK
121 Change Orders

12.1.1  The Owner, without invalidating the Contract, may order changes in the Work consisting of additions, deletions, or
modifications, with the Contract Sum and the Contract Time being adjusted accordingly. All such changes in the Work shall be
authorized by Change Order, and shall be executed under the applicable conditions of the Contract Documents.

12.1.2 A Change Order is a written order to the Contractor compiled and reviewed by the Designer, prepared by the Owner and
then signed by the Owner and the Contractor. The order is issued after the execution of the Contract authorizing a change in the
Work, and documenting any adjustment in the Contract Sum and/or the Contract Time. The Contract Sum may be changed only by
change order.

12.1.3  The value of any work involved in a change in the Work shall be determined in one or more of the following ways, in order
of priority listed:

A by mutual acceptance of a lump sum. For all amounts over $500, the Contractor shall provide a complete listing of
quantities and unit prices of materials, hours of labor with cost per hour, and separate agreed percentages for any
overhead and profit. The maximum aggregate increase for overhead and profit (including all home office and field
office overhead) for any Subcontractor or for the Contractor performing his own work is fifteen (15%) percent; the
maximum increase for a Contractor on work performed by a Subcontractor is five (6%) percent. If the cost of
performance and payment bond(s) is shown as a separate line item in the Contractor's schedule of values for the
project, then an increase will be permitted to provide for the additional cost of the bond(s). If the cost of the bond(s)
is not indicated on the Contractor’s schedule of values for the Project, any increase in cost for bond(s) shall be
included in the Contractor’s allowed overhead. For listings under $500, list lump sum for each item, or,

B. by unit prices named in the Contract or subsequently agreed upon, or,

C. by cost plus a mutually acceptable fixed or percentage fee.

12.1.4  Should conditions be encountered below the surface of the ground that are:

A. at variance with the conditions indicated by the Contract Documents, and
B. different than could be expected after a reasonable viewing of the site by the bidders, and
C. not evident from available soil samples,

then the Contract sum may be equitably adjusted by Change Order upon claim by Contractor made within a reasonable time after
the first observance of the conditions.

12.1.5 If the Contractor claims that a written interpretation issued pursuant to Article 1.2 or a written order for a minor change
issued pursuant to Article 12.3 involves additional cost or time, the Contractor shall make such claim as provided in Article 12.2.

12.2 Claims for Additional Cost or Time

12.2.1 If the Contractor wishes to make a claim under the provisions of the Contract Documents for an increase in the Contract
Sum or an extension in the Contract Time, he shall give the Designer written notice thereof within fifteen (15) days after the
occurrence of the event giving rise to such claim. This notice shall be given by the Contractor and authority received in writing from
the Owner before proceeding to execute the Work, except in an emergency endangering life or property. No such claim shall be
valid unless so made. Any approved change in the Contract Sum or Contract Time resulting from such claim shall be incorporated
in a Change Order, initiated by the Designer and executed by the Owner. If the Designer does not initiate or the Owner execute a
Change Order within a reasonable time in response to the request, such lack of action shall be construed as prima facie evidence of
rejection of the request. For the purpose of this section “reasonable time” is expected not to exceed 30 days after receipt by the
Owner.

12.3 Minor Changes in the Work

12.3.1 The Designer shall have authority, with Owner’s approval, to order minor changes in the Work not involving an increase in
the Contract Sum or an extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such
change may be affected by written field order, with copy transmitted to the Owner. Such minor changes need not be approved in
writing by the Owner; however, the Owner may provide written approval of any substitution of significant materials or equipment.

12.4 Field Orders

12.4.1  The Designer may issue written field orders, which interpret the Contract Documents in accordance with Article 1.2.4
without change in Contract Sum or Contract Time. The Contractor shall carry out such field orders promptly. The Designer shall
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transmit copies of field orders to the Owner.
ARTICLE 13 EXAMINATION AND CORRECTION OF WORK
13.1 Examination of Work

13.1.1  If any portion of the Work should be covered contrary to the request of the Designer or to requirements specifically
expressed in the Contract Documents, it must, if required in writing by the Designer, be uncovered for his observation and shall be
replaced at the Contractor's expense,

13.1.2  Examination of questioned work may be ordered by the Designer with the approval of the Owner, and if so ordered the
Work must be uncovered by the Contractor. If such work were found in accordance with the Contract Documents, the cost of re-
examination and replacement shall, by appropriate change order, be charged to the Owner. If such work be found not in accordance
with the Contract Documents, the Contractor shall pay such costs, unless it is found that the defect in the Work was caused by a
separate Contractor employed as provided in Article 6 and in that event, the separate Contractor shall pay such costs.

13.2 Correction of Work before Substantial Completion

13.2.1  The Contractor shall promptly remove from the site all work rejected by the Designer as failing to conform to the Contract
Documents, whether or not incorporated in the Project, and the Contractor shall promptly replace and re-execute his own work in
accordance with the Contract Documents and without cost to the Owner and shall bear the cost of repair to or replacement of all
work of separate Contractors destroyed or damaged by such removal or replacement.

13.2.2 If the Contractor does not remove such rejected work within a reasonable time, fixed by written notice from the Designer,
the Owner may remove and store the material at the expense of the Contractor. If the Contractor does not agree to pay or credit the
Contract with the cost of such removal within ten days thereafter, the Owner may acquire a lien upon such property and materials. If
proceeds of lien foreclosure do not cover all costs, which the Owner has then borne, the difference shall be deducted from the
amount to be paid to the Contractor.

13.3 Correction of Work after Substantial Completion

13.3.1 The Contractor shall correct all faults and deficiencies in the Work which appear within one year of the date of substantial
completion or such longer period of time as may be prescribed by the terms of any special guarantees called for by the Contract
Documents, and he shall pay for all damage to other work caused thereby. The Contractor shall remove all defective work where
necessary.

13.3.2  If the Contractor does not correct such faulty or defective work and remove defective work where necessary, within a
reasonable time fixed by the Designer in writing, the Owner may do the corrective work and remove the defective work, as
described in Article 13.2 above.

13.3.3  All costs attributable to correcting and removing faulty or defective work shall be borne by the Contractor.

13.3.4 The obligations of the Contractor under this Article 13.3 shall be in addition to and not a limitation of any obligations
imposed upon him by special guarantees called for by the Contract Documents or otherwise prescribed by law.

ARTICLE 14 TERMINATION OF THE CONTRACT
14.1 Termination by the Contractor

14.1.1  If the Work is stopped for a period of thirty days under an order of any court or other public authority through no act of fault
of the Contractor or of anyone employed by the Contractor, or if the Work should be stopped for a period of thirty days by the
Contractor for the Designer's failure to issue a Certificate for payment as provided in Article 9.6, or for the Owner's failure to make
payment thereon as provided in said Article, then the Contractor may, upon seven days’ written notice to the Owner and the
Designer, terminate the Contract and recover from the Owner, in satisfaction of all claims of the Contractor, payment for all work
executed, except those items involved in Designer’s failure to issue Certificate, or Owner's failure to make payment.

14.2 Termination by the Owner

14.2.1 If the Contractor should be adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors,
or if a receiver should be appointed on account of his insolvency, or if he should persistently or repeatedly refuse or should fail,
except in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials, or if he
should fail to make prompt payment to Subcontractors for materials or labor, or persistently disregard laws, ordinances, rules,
regulations or orders of any public authority or otherwise be guilty of a substantial violation of a provision of the Contract
Documents, then the Owner, upon certification by the Designer that sufficient cause exists to justify such action, may without
prejudice to any right or remedy against the Contractor or his surety and after giving the Contractor and his surety seven days
written notice, terminate the employment of the Contractor and take possession of the site and of all materials, equipment, tools,
and construction equipment and machinery thereon owned by the Contractor and finish the Work by whatever method the Owner

Page 18 of 19
DAPW 26
Rev. 09/15




deems expedient. In such case the Contractor shall not be entitled to receive any further payment until the Work is completed, and
an accounting made as set out below.

14.2.2 If the unpaid balance of the Contract sum exceeds the cost of finishing the Work, including compensation for the
Desigher's additional services such excess shall be paid to the Contractor. If such cost exceeds such unpaid balance, the
Contractor shall pay the difference to the Owner. The Designer shall certify the cost incurred by the Owner as herein provided.

END
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Indiana Department of Administration
M/WBE Participation Policy for Construction Projects

1. Introduction

The Indiana Department of Administration (“IDOA”) in its commitment to Minority and Women
participation in the state’s procurement and contracting process, will require MBE and WBE participation
or a best-efforts waiver as a specification in bids for construction services $150,000 and over with
subcontracting opportunities effective January 1, 2006, See Indiana Code 5-22-7, 5-22-7-2, 5-22-7-4,

II.  Definitions

“Application for MBE and WBE Program Waiver” means documents submitted by Bidder for relief from
contract goal after demonstrating all reasonable good faith efforts were made by the Bidder for the
purpose of fulfilling the contract goal. The Application for MBE and WBE Program Waiver may be
submitted prior to the bid due date or included in the bid package response.

“Certification” means verification by the Indiana Department of Administration, Minority and Women's
Business Enterprises Division ("MWBED") or an organization accepted by MWBED with respect to the
authenticity of a minority or women owned business enterprise.

"Commercially useful function” Determination that an enterprise performs a commercially useful
function will be made based on the following considerations:

(1) An MBE or a WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially useful
function, the MBE or WBE must also be responsible, with respect to materials and supplies used
on the contract, for negotiating price, determining quality and quantity, ordering the material, and
installing (where applicable) and paying for the material itself. To determine whether an MBE or
a WBE is performing a commercially useful function, one must evaluate the following;:

(A) The amount of work subcontracted.

(B) Industry practices.

(C) Whether the amount the enterprise is to be paid under the contract is commensurate

with the work it is actually performing,.

(D) The credit claimed for its performance of the work.

(E) Other relevant factors.
(2) An MBE or a WBE does not perform a commercially useful function if its role is limited to
that of an extra participant in a transaction, contract, or project through which funds are passed in
order to obtain the appearance of MBE or WBE participation. In determining whether an MBE or
a WBE is such an extra participant, one must examine similar transactions, particularly those in
which MBEs or WBEs do not participate.
(3) In the case of construction contracts, if:

(A) an MBE or a WBE does not perform or exercise responsibility for at least the

agency’s requisite percent of the total cost of its contract with its own workforce; or

(B) the MBE or WBE subcontracts a greater portion of the work of a contract than would

be expected on the basis of normal industry practice for the type of work involved,;
it is presumed that the enterprise is not performing a commercially useful function.
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“Letter of Commitment” means a letter obtained from the MBE and WBE’s by the Bidders. The Letter of
Commitment is a signed letter(s), on company letterhead, from the minority and/or women certified
business. It must be produced no later than 24 hours after the bid due date and time. This letter(s) shall
state and will serve as acknowledgement from the minority and/or women certified business of their level
of participation in this solicitation, the dollar amount of the commitment, the scope of service or product
to be provided and the anticipated dates of utilization.

“Minority and Women Business Enterprises Division (MWBEDY)” means the Division which acts on
behalf of the state to actively promote, monitor, and enforce the MBE AND WBE program. The final
authority on all matters pertaining to the maintenance and administration of the MBE AND WBE
program and compliance thereto.

“Minority/Woman Business Enterprise (MBE and WBE)” means an individual, partnership, corporation,
limited liability company, or joint venture of any kind that is at least fifty-one percent (51%) owned and
controlled by one (1) or more persons who are United States citizens and a membei(s) of a minority
group. The MBE and WBE must meet the eligibility requirements of 25 IAC 5.

“Participation Plan” means the IDOA prescribed document that sets forth the MBE and WBE
subcontractors that will perform work under the contract.

III. Minority and Women Business Enterprise Certification

MBE and WBEs must be listed on the IDOA directory of certified firms at the time the bid is submitted to
be eligible to meet the contract goals. The bidder should verify that a firm is certified before the bid is
submitted.

Questions regarding Certification should be addressed to the following:

Indiana Department of Administration

Minority and Women's Business Enterprises Division
402 West Washington Street, Room W469
Indianapolis, IN 46204

(317) 232-3061

www.buyindiana.in.gov

mwbe@idoa.in.gov

IV. Bidding Process

IDOA will review projects for viable subcontracting opportunities. All projects will be governed by this
policy unless otherwise stated.

A representative from MWBED will attend most pre-bid meetings to discuss and answer questions related
to the MBE and WBE participation requirement. The MWBED will be available to assist Bidders in
locating MBE and WBE firms to engage in the contract.

The 2007-2008 Contract Goals for construction projects are 7% for MBE’s and 5% for WBE’s.

Effective January 1, 2006, the following procedures will be implemented in the acceptance and evaluation
of responsive and responsible bids.
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Bidders must produce a Participation Plan on the approved form listing the utilization of MBE and WBE
subcontractors who will be providing a commercially useful function on the project. Letter of
Commitment from MBE and WBE firms they plan to engage in the contract if successful on the bid

Per 25 1AC 5-6-2(d), all prime contractors, including MBE and WBE prime contractors, must meet the
sub-contracting goals through use of businesses found in the IDOA directory of certified firms. MBE and
WBE prime contractors will get no credit toward the contract goal for the use of their own workforce.

If the bidder can not achieve the Contract Goals established for the bid package, the bidder shall submit a
Waiver Application on the form supplied by MWBED. Bidders may submit waiver applications to
MWBED up to two business days in advance of the bid due date to obtain advance approval of the
waiver, or the application may be submitted without advance approval with the bid package. Bidders
who submit a Participation Plan that will achieve the Contract Goals are not required to submit a Waiver
Application.

If a partial waiver is being requested, a Participation Plan listing the MBE and WBE certified firms that
will be used to satisfy the portion of the goal that will be met, must be included. Partial waivers may be
requested using the waiver application process discussed above. A faxed copy of the Letter of
Commitment for each MBE and WBE firm that is listed in the Participation Plan must be provided by the
Low Bidder to the appropriate department no later than 24 hours after the bid due date and time. The
original letter(s) must be provided upon receipt.

MWBED will review Applications for MBE and WBE Program Waivers and make a determination as to
the bidder's responsiveness and good faith efforts. Evidence of efforts should be included with the waiver
form. Any combination of the following criteria may be utilized in determining whether good faith
efforts have been made:

A. Notice to MBE and WBEs. Whether and when the bidder provided written notice, by
mail, hand delivery, facsimile or electronic transmission to all qualified MBE and WBEs
that perform the type of work to be subcontracted and advising the MBE and WBEs:

1. of the subject work the bidder intends to subcontract;
2. that their interest in Subcontracts is being solicited;
3. how to obtain information for the review and inspection of Contract plans and

specifications; and
4. how to bid on the subcontracting opportunities and deadlines.

B. Economically Feasible Subcontract. Whether the bidder selected economically feasible
portions of the work to be performed by an MBE and WBE, including, when appropriate,
breaking Subcontracts into smaller pieces or combining elements of work into
economically feasible units. The ability of the bidder to perform the work with its own
forces will not excuse the bidder from making positive efforts to meet the MBE and
WBE goals.
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Consideration of all MBE and WBE Quotations. Whether the bidder considered all
quotations received from MBE and WBEs and, for those quotations not accepted, an
explanation of why the MBE and WBE will not be used during the course of the Project.
Receipt of a lower quotation from a non-MBE and WBE will not, in itself, excuse
bidder's failure to meet the MBE and WBE goals. Price alone does not constitute an
acceptable basis for rejecting MBE and WBE subcontractor bids unless the bidder can
demonstrate that a reasonable price was not obtained from an MBE and WBE.

MBE and WBE Barrier Assistance. Whether the bidder provided assistance to interested
MBE and WBE firms: in reviewing the Contract plans and specifications or addressing
other barriers to subcontracting.

Advertisement. Whether the bidder advertised to search for prospective MBE and WBEs
to participate in the Contract. o

Agency Assistance. Whether the bidder contacted any of the following agencies for the
purpose of locating prospective MBE and WBEs:

1. Indiana Department of Administration
Minority and Women's Business Enterprises Division
402 West Washington Street, Room W469
Indianapolis, IN 46204
(317) 232-3061
mwbe@idoa.in.gov

2. Indiana Business Diversity Council, Inc.
2126 North Meridian Street
Indianapolis, IN 46202
(317) 921-2678
mdhouse@inbdc.org

Research Participation Areas. Whether the bidder made efforts to research other possible
areas of participation including supplying, shipping, engineering and any other role that
may contribute to the production and delivery of the products or services needed to fulfill
the Contract.

Response Time. The time the bidder allowed for a meaningful response to its
solicitations.

Documentation of Statements from MBE and WBEs. Any documentation or statements
received from MBE and WBEs who have been listed as having been contacted by the
bidder.

Availability of MBE and WBEs. The availability of MBE and WBEs to perform the
work and the availability, or lack of availability, of MBE and WBE:s in the location
where the work is to be performed.

Other Criteria. Any other criteria deemed appropriate by MWBED.
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This list is not intended to be exclusive or exhaustive. The bidder may also submit documentation of
other types of efforts that they have taken which reflect the quality, quantity and intensity of those efforts.

When evaluating Waiver Applications, MWBED reserves the right to verify that any information supplied
on the Participation Plan and Wavier Application is accurate. By the submittal of a bid, the bidder
acknowledges the right of MWBED to ensure compliance with the Participation Program and thereby
agrees to provide, upon request, earnest, diligent and prompt cooperation in MWBED's verification
process.

In cases where MWBED concludes the bidder's Participation Plan and the Waiver Application is deficient
through no fault of the bidder, the bidder may be instructed to submit a modified Participation Plan within
five (5) working days from the date of such notice. Failure to submit the modified Participation Plan
within the specified period of time, may result in the bid being considered non-responsive and may be
rejected.

In cases where MWBED concludes that the Participation Plan and Waiver Application is deficient or in
cases where MWBED has determined that the bidder has not cooperated with its efforts to verify the
submitted documentation, a bid may be considered non-responsive and may be rejected.

If the established Contract Goals are not achieved but the Waiver Application is granted, the bid will be
considered responsive. If the established Contract Goals are not achieved and the Waiver Application is
denied, a bid may be considered non-responsive and may be rejected.

Failure to provide the Participation Plan and/or a Waiver Application accounting for the total participation
goal set for the project will result in the bid being considered non-responsive and the bid may be rejected.

By submission of a bid, a bidder thereby acknowledges and agrees to be bound by the regulatory process
set forth in 25 IAC 5.

A bidder who knowingly or intentionally misrepresents the truth about either the status of a firm that is
being proposed as an MBE and WBE or who misrepresents the level of the nature of the amount to be
subcontracted to the MBE and WBE may suffer penalties pursuant to Indiana Code 5-16-6.5-5.

A Contractor who knowingly or intentionally misrepresents the truth about his/her status as an MBE and
WBE or who misrepresents the level or the nature of the amount subcontracted to his/her firm may suffer
penalties pursuant to Indiana Code 35-44-2-1,

V. Compliance

Contractors shall contract with all MBE and WBE firms listed on the Participation Plan. The subcontract
or purchase order shall be for an amount that is equal to, or greater than, the total dollar amount listed on
the form.

Contractors shall notify MWBED immediately if any firm listed on the Participation Plan refuses to enter
into a subcontract or fails to perform according to the requirements of the subcontract.

The Contractor's proposed MBE and WBE Contract Goals will become incorporated into and a
requirement of the Contract. Contractors shall not substitute, replace or terminate any MBE and WBE
firm without prior written authorization from MWBED and the Owner.

Contractors shall cooperate and participate in compliance reviews as determined necessary by MWBED.
Contractors shall provide all necessary documentation to show proof of compliance with the requirements
as requested by MWBED.
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VI. Non Compliance

A bid governed by this policy that does not meet the participation goals or does not receive an approved
waiver will NOT be considered.

After the bid is awarded and if it is determined by MWBED that the Contractor is not in compliance with
this Participation Program, MWBED will notify the Contractor within ten (10) days after the initial
compliance review or the site visit and identify the deficiencies found and the required corrective action
that should be taken to remedy the deficiencies within a specific time period.

If a Contractor is found non-compliant, the Contractor must submit, in writing, a specific commitment, in
writing, to correct the deficiencies. The commitment must include the precise action to be taken and the
date for completion.

If MWBED determines the Contractor has failed to comply with the provisions of this Participation
Program, Contractor's Utilization Statement or 25 IAC 5, IDOA may impose any or all of the following
sanctions;

a. Withholding payment on the Contract until such time that satisfactory corrective
measures are made.

b. Adjustment to payments due or the permanent withholding of retainages of the Contract.

c¢. Suspension or termination of the specific Contract in which the deficiency is
known to exist. In the event this sanction is employed, the Contractor will be held
liable for any consequential damages arising from the suspension or termination
of the Contract, including damages caused as a result of the delay or from
increased prices incurred in securing the performance of the balance of the work
by other Contractors.

d. Recommendation to the certification board to revoke the contractor’s certification
status with the Public Works Division of IDOA. This recommendation may result
in the suspension or revocation of the contractor’s ability to perform on future
state contracts for a period no longer than thirty-six (36) months.

e. Continued non-compliance may be deemed a material breach of the agreement between
MWBED and Contractor, whereupon MWBED shall have all the rights and remedies
available to it under the Contract or at law.

f. Suspension, revocation, or denial of the MBE or WBE certification and eligibility to
participate in the MBE or WBE program for a period of not more than thirty-six (36)
months. '

VII. Forms and Attachments

Minority Participation Plan
Good Faith Efforts Worksheet
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STATE OF INDIANA’S
STANDARD CONTRACT FOR PUBLIC WORKS CONSTRUCTION PROJECT
(for projects estimated more than $150,000)
WORKS PROJECTNUMBER XXXXX
[INSERT] PROJECT DESCRIPTION
JINSERT] INSTITUTION/DEPARTMENT

THIS IS A PUBLIC WORKS CONSTRUCTION CONTRACT (“Contract”), entered into by and
between the Indiana Department of Administration’s Public Works Division (“State”) and
XXXXXXXXXX (“Contractor”), executed pursuant to the terms and conditions set forth herein and is
governed by Indiana Code 4-13.6, et seq.

1. Definitions. The following definition applies throughout this Contract:

For purposes of the State’s Public Works Project Number XXXXX (“Project™), the term “Contract
Documents” shall mean and include the following: this Contract and the Project Bid Package,
which includes the Contractor’s Application for Pre-Qualification, the Public Work’s Solicitation
for Quotation (DAPW 30), Bid Documentation, Pre-Contract Document, General Conditions
(DAPW 26), Supplementary Conditions, Instructions to Bidders, Drawings, Specifications, and
Addenda issued by the State in connection with the Project and prior to the submission of the
Contractor’s Proposal.

Subject to Section 39, Order of Precedence, Incorporation by Reference, of this Contract, Contract
Documents shall also consist of the Contractor’s Proposal and Response, as well as any other
documentation submitted by it in response to the Project (hereinafter collectively referred to as
“Contractor’s Proposal™).

Additionally, Contract Documents shall include any subsequent amendments, change orders and
any written interpretations issued as field orders by the Designer pursuant to General Conditions,
Article 1.2 (DAPW 26) and all field orders for minor changes by the Designer pursuant to General
Conditions, Article 12.3 (DAPW 26). Change orders and amendments shall be executed in the
manner authorized by Section 35, Merger and Modification, of this Contract.

When applicable, Contract Documents shall include the Performance Bond and/or the Labor and
Materials Payment Bond, as required by IC 4-13.6-7-6 and IC 4-13.6-7-7, and fully described and
captured in the General Conditions (DAPW 26).

The Contract Documents are specifically and collectively incorporated herein by reference.

2. Duties of Contractor. The Contractor shall furnish all labor and materials, perform all of the work, and
otherwise fulfill all of its obligations in conformance with the Contract Documents. These duties are
described and captured in the Contract Documents. The Contractor agrees that not less than fifthteen
percent (15%) of the work, measured in dollar volume, will be performed by its own forces. Any
subcontractor employed for any part of this Contract awarded in excess of One Hundred Fifty Thousand
Dollars ($150,000.00) shall be qualified with the State of Indiana’s Public Works Division Certification
Board and shall have a valid Certificate of Qualification in the prime classification of work for this Contract.

3. Consideration. All payments provided herein are subject to appropriations made and funds allocated
as provided by laws of the State of Indiana. The State shall pay the Contractor for performance of this

Contract in current funds as follows:
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BASE BID: SXXXXXX.00
ALTERNATE(S):
TOTAL CONTRACT PRICE: $XXXXXX.00

4. Term. The work to be performed under this Contract shall commence within ten (10) days of the last
signatory to this Contract. The work shall be completed within XXX calendar days.

5. Conflict of Interest. As used in this section:

“Immediate family” means the spouse, partner, housemate or the unemancipated children of an
individual, as defined by 42 Indiana Administrative Code 1-3-13.
“Interested party," means:

1. The individual executing this Contract;

2. An individual who has an ownership interest of three percent (3%) or more of the

Contractor, if the Contractor is not an individual; or

3. Any member of the immediate family of an individual specified under Subdivision 1 or 2.
“State” means the Indiana Department of Administration.
“State employee” means a state employee, a special state appointee or a state officer, as defined
by IC 4-2-6-1(a)(9), (2)(18) and (a)(19), respectively.

A. The Contractor covenants that it neither has, nor will it have, a direct or indirect financial
interest by way of an interested party in any other contract connected or associated
with this Contract. The Contractor further represents and warrants that no state
employee, who is an interested party of the Contractor as sole proprietor, or who serves
as an officer, director, trustee, partner or employee of the Contractor as a legal business
entity, participated in any decision or vote of  any kind in the award of this Contract.
As such and by the execution of this Contract, the Contractor represents and warrants that
the result of this Contract does not and will not create a conflict of interest under IC 4-2-
6-9 or IC 4-2-6-10.5.

B. The State may cancel this Contract, without recourse by the Contractor, if an
interested party is a state employee and a violation of IC 4-2-6-9 or IC 4-2-6-10.5 has
occurred.

C. The State will not exercise its right of cancellation under Section B above, if the

Contractor provides the State an opinion from the State Ethics Commission indicating
that the existence of this Contract and the employment by the State of the interested party
does not violate any statute or rule relating to ethical conduct of state employees. The
State may take action, including cancellation of this Contract, consistent with an

opinion of the State Ethics Commission obtained under this Section.

D. The Contractor has an affirmative obligation under this Contract to disclose to the
State when an interested party is or becomes a state employee. The obligation under this
section extends only to those facts that the Contractor knows or reasonably should
know.

6. Licensing Standards. The Contractor and its employees and subcontractors shall comply with all
applicable licensing standards, certification standards, accrediting standards and any other laws, rules or
regulations governing services to be provided by the Contractor pursuant to this Contract. The State shall
not be required to pay the Contractor for any services performed when the Contractor, its employees or
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subcontractors are not in compliance with such applicable standards, laws, rules or regulations. If licensure,
certification or accreditation expires or is revoked, or if disciplinary action is taken against the applicable
licensure, certification or accreditation, the Contractor shall notify the State immediately and the State, at
its option, may immediately terminate this Contract.

7. Escrow Agreement. Contemporaneously with the execution of this Contract, the parties may provide
for the escrow of retained portions of payments to the Contractor by entering into a separate Escrow
Agreement, pursuant to IC 4-13.6-7, with an escrow agent described in IC 4-13.6-7-2(b). Should the
Contractor elect to escrow retainage, the Escrow Agreement will become a part of this contract as if fully
contained herein.

8. Contractor’s Certification. The Contractor certifies that it has been pre-qualified by the State of
Indiana’s Public Works Division Certification Board to perform the work and furnish the services required
by this Project. The Contractor further certifies that all information and documentation submitted by it in
its Application for Prequalification Certification, the Contractor’s Proposal and submitted in response to
the Project, is true, accurate and complete as of the date of this Contract’s effectiveness. The Contractor
shall immediately notify the State of any material change to such information. The Contractor shall
immediately notify the State if, during the course of performance of this Contract, it or any of its principals
are proposed for debarment or ineligibility, or become debarred or declared ineligible, from entering into
contracts with the federal government or any department, agency or political subdivision of the State.

9. Contractor Employee Drug Testing. Pursuant to IC 4-13-18, the Contractor shall implement the
employee drug testing program submitted as part of its Contractor’s Proposal. The State may cancel this
Contract if it determines that the Contractor:

A. Has failed to implement its employee drug testing program during the term of this
Contract;
B. Has failed to provide information regarding implementation of the Contractor’s employee

drug testing program at the request of the State; or

C. Has provided to the State false information regarding the Contractor's employee drug
testing program.

10. Access to Records. The Contractor and its subcontractors, if any, shall maintain all books, documents,
papers, accounting records, and other evidence pertaining to all costs incurred under this Contract. They
shall make such materials available at their respective offices at all reasonable times during this Contract,
and for three (3) years from the date of final payment under this Contract, for inspection by the State or its
authorized designees. Copies shall be furnished at no cost to the State if requested.

11. Assignment; Successors. The Contractor binds its successors and assignees to all the terms and
conditions of this Contract. The Contractor shall not assign or subcontract the whole or any part of this
Contract without the State’s prior written consent. The Contractor may assign its right to receive payments
to such third parties as the Contractor may desire without the prior written consent of the State, provided
that the Contractor gives written notice (including evidence of such assignment) to the State thirty (30) days
in advance of any payment so assigned. The assignment shall cover all unpaid amounts under this Contract
and shall not be made to more than one party.

12. Assignment of Antitrust Claims. As part of the consideration for the award of this Contract, the
Contractor assigns to the State all right, title and interest in and to any claims the Contractor now has, or
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may acquire, under state or federal antitrust laws relating to the products or services which are the subject
of this Contract.

13. Audits. The Contractor acknowledges that it may be required to submit to an audit of funds paid
through this Contract. Any such audit shall be conducted in accordance with IC §5-11-1, ef seq., and audit
guidelines specified by the State.

The State considers the Contractor to be a “vendor” for purposes of this Contract. However, if required by
applicable provisions of the Office of Management and Budget Circular A-133 (Audits of States, Local
Governments, and Non-Profit Organizations), following the expiration of this Contract the Contractor shall
arrange for a financial and compliance audit of funds provided by the State pursuant to this Contract. Such
audit is to be conducted by an independent public or certified public accountant (or as applicable, the
Indiana State Board of Accounts), and performed in accordance with Indiana State Board of Accounts
publication entitled “Uniform Compliance Guidelines for Examination of Entities Receiving Financial
Assistance from Governmental Sources,” and applicable provisions of the Office of Management and
Budget Circulars A-133 (Audits of States, Local Governments, and Non-Profit Organizations). The
Contractor is responsible for ensuring that the audit and any management letters are completed and
forwarded to the State in accordance with the terms of this Contract. Audits conducted pursuant to this
paragraph must be submitted no later than nine (9) months following the close of the Contractor’s fiscal
year. The Contractor agrees to provide the Indiana State Board of Accounts and the State an original of all
financial and compliance audits. The audit shall be an audit of the actual entity, or distinct portion thereof
that is the Contractor, and not of a parent, member, or subsidiary corporation of the Contractor, except to
the extent such an expanded audit may be determined by the Indiana State Board of Accounts or the State
to be in the best interests of the State. The audit shall include a statement from the Auditor that the Auditor
has reviewed this Contract and that the Contractor is not out of compliance with the financial aspects of
this Contract.

If Federal Funds are involved in this Contract, the State also considers the Contractor to be a “Contractor”
under 2 C.F.R. 200.330 for purposes of this Contract. However, if required by applicable provisions of 2
C.F.R. 200 (Uniform Administrative Requirements, Cost Principles, and Audit Requirements), Contractor
shall arrange for a financial and compliance audit, which complies with 2 C.F.R. 200.500 ef seq.

14. Authority to Bind Contractor. The signatory for the Contractor represents that he/she has been duly
authorized to execute this Contract on behalf of the Contractor and has obtained all necessary or applicable
approvals to make this Contract fully binding upon the Contractor when his/her signature is affixed, and
accepted by the State.

15. Changes in Work. The Contractor shall not commence any additional work or change the scope of
the work until authorized in writing by the State. The Contractor shall make no claim for additional
compensation in the absence of a prior written approval and amendment executed by all signatories hereto.
This Contract may only be amended, supplemented or modified by a written document executed in the
same manner as this Contract.

16. Compliance with Laws.
A. The Contractor shall comply with all applicable federal, state, and local laws, rules,
regulations, and ordinances, and all provisions required thereby to be included herein are

hereby incorporated by reference. The enactment or modification of any applicable state
or federal statute or the promulgation of rules or regulations thereunder after execution of
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this Contract shall be reviewed by the State and the Contractor to determine whether the
provisions of this Contract require formal modification.

The Contractor and its agents shall abide by all ethical requirements that apply to persons
who have a business relationship with the State as set forth in IC §4-2-6, ef seq., IC §4-2-
7, et seq., the regulations promulgated thereunder, and Executive Order 04-08, dated April
27, 2004. If the Contractor has knowledge, or would have acquired knowledge with
reasonable inquiry, that a state officer, employee, or special state appointee, as those
terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the
Contractor shall ensure compliance with the disclosure requirements in IC 4-2-6-10.5
prior to the execution of this contract. Ifthe Contractor is not familiar with these ethical
requirements, the Contractor should refer any questions to the Indiana State Ethics
Commission, or visit the Inspector General’s website at http://www.in.gov/ig/. If the
Contractor or its agents violate any applicable ethical standards, the State may, in its sole
discretion, terminate this Contract immediately upon notice to the Contractor. In addition,
the Contractor may be subject to penalties under IC §§4-2-6, 4-2-7, 35-44-1-3, and under
any other applicable laws.

The Contractor certifies by entering into this Contract that neither it nor its principal(s) is
presently in atrears in payment of taxes, permit fees or other statutory, regulatory or
judicially required payments to the State of Indiana. The Contractor agrees that any
payments currently due to the State of Indiana may be withheld from payments due to the
Contractor. Additionally, further work or payments may be withheld, delayed, or denied
and/or this Contract suspended until the Contractor is current in its payments and has
submitted proof of such payment to the State.

The Contractor warrants that it has no current, pending or outstanding criminal, civil, or
enforcement actions initiated by the State, and agrees that it will immediately notify the
State of any such actions. During the term of such actions, the Contractor agrees that the
State may delay, withhold, or deny work under any supplement, amendment, change
order or other contractual device issued pursuant to this Contract.

If a valid dispute exists as to the Contractor’s liability or guilt in any action initiated by
the State or its agencies, and the State decides to delay, withhold, or deny work to the
Contractor, the Contractor may request that it be allowed to continue, or receive work,
without delay. The Contractor must submit, in writing, a request for review to the
Indiana Department of Administration (IDOA) following the procedures for disputes
outlined herein. A determination by IDOA shall be binding on the parties. Any
payments that the State may delay, withhold, deny, or apply under this section shall not
be subject to penalty or interest, except as permitted by 1C §5-17-5.

The Contractor warrants that the Contractor and its subcontractors, if any, shall obtain
and maintain all required permits, licenses, registrations, and approvals, and shall comply
with all health, safety, and environmental statutes, rules, or regulations in the
performance of work activities for the State. Failure to do so may be deemed a material
breach of this Contract and grounds for immediate termination and denial of further work
with the State.

The Contractor affirms that, if it is an entity described in IC Title 23, it is properly
registered and owes no outstanding reports to the Indiana Secretary of State.
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H. As required by IC §5-22-3-7:
(D The Contractor and any principals of the Contractor certify that:

(A) The Contractor, except for de minimis and nonsystematic violations, has

not violated the terms of:

(i) IC §24-4.7 [Telephone Solicitation Of Consumers];

(i) IC §24-5-12 [Telephone Solicitations]; or

(iii) IC §24-5-14 [Regulation of Automatic Dialing

Machines];

in the previous three hundred sixty-five (365) days, even if IC §24-4.7 is
preempted by federal law; and

B) The Contractor will not violate the terms of IC §24-4.7 for the duration
of the Contract, even if IC §24-4.7 is preempted by federal law.

2) The Contractor and any principals of the Contractor certify that an affiliate or
principal of the Contractor and any agent acting on behalf of the Contractor or on
behalf of an affiliate or principal of the Contractor, except for de minimis and
nonsystematic violations,

(A) Has not violated the terms of IC §24-4.7 in the previous three hundred
sixty-five (365) days, even if IC §24-4.7 is preempted by federal law;
and

B) Will not violate the terms of IC §24-4.7 for the duration of the Contract,
even if IC §24-4.7 is preempted by federal law.

17. Condition of Payment. All services provided by the Contractor under this Contract must be performed
to the State’s reasonable satisfaction, as determined at the discretion of the undersigned State representative
and in accordance with all applicable federal, state, local laws, ordinances, rules and regulations. The State
shall not be required to pay for work found to be unsatisfactory, inconsistent with this Contract or performed
in violation of and federal, state or local statute, ordinance, rule or regulation.

18. Confidentiality of State Information. The Contractor understands and agrees that data, materials,
and information disclosed to the Contractor may contain confidential and protected information. The
Contractor covenants that data, material, and information gathered, based upon or disclosed to the
Contractor for the purpose of this Contract will not be disclosed to or discussed with third parties without
the prior written consent of the State.

The parties acknowledge that the services to be performed by Contractor for the State under this Contract
may require or allow access to data, materials, and information containing Social Security numbers
maintained by the State in its computer system or other records. In addition to the covenant made above in
this section and pursuant to 10 IAC 5-3-1(4), the Contractor and the State agree to comply with the
provisions of IC §4-1-10 and IC §4-1-11. If any Social Security number(s) is/are disclosed by Contractor,
Contractor agrees to pay the cost of the notice of disclosure of a breach of the security of the system in
addition to any other claims and expenses for which it is liable under the terms of this Contract.
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19. Continuity of Services.

A.

The Contractor recognizes that the service(s) to be performed under this Contract are
vital to the State and must be continued without interruption and that, upon Contract
expiration, a successor, either the State or another contractor, may continue them. The
Contractor agrees to:

1. Furnish phase-in training; and
2. Exercise its best efforts and cooperation to effect an orderly and efficient transition to

a successor.

The Contractor shall, upon the State's written notice:

1. Furnish phase-in, phase-out services for up to sixty (60) days after this Contract
expires; and
2. Negotiate in good faith a plan with a successor to determine the nature and extent

of phase-in, phase-out services required. The plan shall specify a training
program and a date for transferring responsibilities for each division of work
described in the plan, and shall be subject to the State's approval. The Contractor
shall provide sufficient experienced personnel during the phase-in, phase-out
period to ensure that the services called for by this Contract are maintained at the
required level of proficiency.

The Contractor shall allow as many personnel as practicable to remain on the job to help
the successor maintain the continuity and consistency of the services required by this
Contract. The Contractor also shall disclose necessary personnel records and allow the
successor to conduct on-site interviews with these employees. If selected employees are
agreeable to the change, the Contractor shall release them at a mutually agreeable date
and negotiate transfer of their earned fringe benefits to the successor.

The Contractor shall be reimbursed for all reasonable phase-in, phase-out costs (i.e., costs
incurred within the agreed period after contract expiration that result from phase-in,
phase-out operations).

20. Debarment and Suspension.

A,

The Contractor certifies by entering into this Contract that neither it nor its principals nor
any of its subcontractors are presently debarred, suspended, proposed for debarment,
declared ineligible or voluntarily excluded from entering into this Contract by any federal
agency or by any department, agency or political subdivision of the State of Indiana. The
term “principal” for purposes of this Contract means an officer, director, owner, partner,
key employee or other person with primary management or supervisory responsibilities,
or a person who has a critical influence on or substantive control over the operations of
the Contractor.

The Contractor certifies that it has verified the state and federal suspension and
debarment status for all subcontractors receiving funds under this Contract and shall be
solely responsible for any recoupment, penalties or costs that might arise from use of a
suspended or debarred subcontractor, The Contractor shall immediately notify the State
if any subcontractor becomes debarred or suspended, and shall, at the State’s request,
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take all steps required by the State to terminate its contractual relationship with the
subcontractor for work to be performed under this Contract.

21. Default by State. If the State, sixty (60) days after receipt of written notice, fails to correct or cure
any material breach of this Contract, the Contractor may cancel and terminate this Contract and institute
measures to collect monies due up to and including the date of termination.

22. Disputes.

A.

Should any disputes arise with respect to this Contract, the Contractor and the State agree
to act immediately to resolve such disputes. Time is of the essence in the resolution of
disputes.

The Contractor agrees that, the existence of a dispute notwithstanding, it will continue
without delay to carry out all of its responsibilities under this Contract that are not
affected by the dispute. Should the Contractor fail to continue to perform its
responsibilities regarding all non-disputed work, without delay, any additional costs
incurred by the State or the Contractor as a result of such failure to proceed shall be borne
by the Contractor, and the Contractor shall make no claim against the State for such

costs.

If the parties are unable to resolve a contract dispute between them after good faith
attempts to do so, a dissatisfied party shall submit the dispute to the Commissioner of the
Indiana Department of Administration for resolution. The dissatisfied party shall give
written notice to the Commissioner and the other party. The notice shall include (1) a
description of the disputed issues, (2) the efforts made to resolve the dispute, and (3) a
proposed resolution. The Commissioner shall promptly issue a Notice setting out
documents and materials to be submitted to the Commissioner in order to resolve the
dispute; the Notice may also afford the parties the opportunity to make presentations and
enter into further negotiations. Within 30 business days of the conclusion of the final
presentations, the Commissioner shall issue a written decision and furnish it to both
parties. The Commissionet’s decision shall be the final and conclusive administrative
decision unless either party serves on the Commissioner and the other party, within ten
business days after receipt of the Commissioner’s decision, a written request for
reconsideration and modification of the written decision. If the Commissioner does not
modify the written decision within 30 business days, either party may take such other
action helpful to resolving the dispute, including submitting the dispute to an Indiana
court of competent jurisdiction. If the parties accept the Commissioner’s decision, it may
be memorialized as a written Amendment to this Contract if appropriate.

The State may withhold payments on disputed items pending resolution of the dispute.
The unintentional nonpayment by the State to the Contractor of one or more invoices not
in dispute in accordance with the terms of this Contract will not be cause for the
Contractor to terminate this Contract, and the Contractor may bring suit to collect these
amounts without following the disputes procedure contained herein.

With the written approval of the Commissioner of the Indiana Department of
Administration, the parties may agree to forego the process described in subdivision C.
relating to submission of the dispute to the Commissioner.This paragraph shall not be
construed to abrogate provisions of Ind. Code 4-6-2-11 in situations where dispute
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resolution efforts lead to a compromise of claims in favor of the State as described in that
statute. In particular, releases or settlement agreements involving releases of legal claims
or potential legal claims of the state should be processed consistent with Ind. Code 4-6-2-
11, which requires approval of the Governor and Attorney General.

This paragraph shall not be construed to abrogate provisions of Ind. Code 4-6-2-11 in
situations where dispute resolution efforts lead to a compromise of claims in favor of the
State as described in that statute. In particular, releases or settlement agreements
involving releases of legal claims or potential legal claims of the state should be
processed consistent with Ind. Code 4-6-2-11, which requires approval of the Governor
and Attorney General.

23. Drug-Free Workplace Certification. As required by Executive Order No. 90-5 dated April 12, 1990,
issued by the Governor of Indiana, the Contractor hereby covenants and agrees to make a good faith effort
to provide and maintain a drug-free workplace. The Contractor will give written notice to the State within
ten (10) days after receiving actual notice that the Contractor, or an employee of the Contractor in the State
of Indiana, has been convicted of a criminal drug violation occurring in the workplace. False certification
or violation of this certification may result in sanctions including, but not limited to, suspension of contract
payments, termination of this Contract and/or debarment of contracting opportunities with the State for up
to three (3) years.

In addition to the provisions of the above paragraph, if the total amount set forth in this Contract is in excess
of $25,000.00, the Contractor certifies and agrees that it will provide a drug-free workplace by:

A.

Publishing and providing to all of its employees a statement notifying them that the
unlawful manufacture, distribution, dispensing, possession or use of a controlled substance
is prohibited in the Contractor’s workplace, and specifying the actions that will be taken
against employees for violations of such prohibition;

Establishing a drug-free awareness program to inform its employees of (1) the dangers of
drug abuse in the workplace; (2) the Contractor’s policy of maintaining a drug-free
workplace; (3) any available drug counseling, rehabilitation and employee assistance
programs; and (4) the penalties that may be imposed upon an employee for drug abuse
violations occurring in the workplace;

Notifying all employees in the statement required by subparagraph (A) above that as a
condition of continued employment, the employee will (1) abide by the terms of the
statement; and (2) notify the Contractor of any criminal drug statute conviction for a
violation occurring in the workplace no later than five (5) days after such conviction;

Notifying the State in writing within ten (10) days after receiving notice from an employee
under subdivision (C)(2) above, or otherwise receiving actual notice of such conviction;

Within thirty (30) days after receiving notice under subdivision (C)(2) above of a
conviction, imposing the following sanctions or remedial measures on any employee who
is convicted of drug abuse violations occurring in the workplace: (1) taking appropriate
personnel action against the employee, up to and including termination; or (2) requiring
such employee to satisfactorily participate in a drug abuse assistance or rehabilitation
program approved for such purposes by a federal, state or local health, law enforcement,
or other appropriate agency; and
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F. Making a good faith effort to maintain a drug-free workplace through the implementation
of subparagraphs (A) through (E) above.

24. Employment Eligibility Verification. As required by IC §22-5-1.7, the Contractor swears or affirms
under the penalties of perjury that:

A. The Contractor does not knowingly employ an unauthorized alien.

B. The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly
hired employees through the E-Verify program as defined in IC §22-5-1.7-3. The
Contractor is not required to participate should the E-Verify program cease to exist.
Additionally, the Contractor is not required to participate if the Contractor is self-
employed and does not employ any employees.

C. The Contractor shall not knowingly employ or contract with an unauthorized alien. The
Contractor shall not retain an employee or contract with a person that the Contractor
subsequently learns is an unauthorized alien.

D. The Contractor shall require his/het/its subcontractors who perform work under this
Contract to certify to the Contractor that the subcontractor does not knowingly employ or
contract with an unauthorized alien and that the subcontractor has enrolled and is
participating in the E-Verify program. The Contractor agrees to maintain this certification
throughout the duration of the term of a contract with a subcontractor.

The State may terminate for default if the Contractor fails to cure a breach of this provision no later than
thirty (30) days after being notified by the State.

25. Employment Option. If the State determines that it would be in the State’s best interest to hire an
employee of the Contractor, the Contractor will release the selected employee from any non-competition
agresments that may be in effect. This release will be at no cost to the State or the employee.

26. Force Majeure. In the event that either party is unable to perform any of its obligations under this
Contract or to enjoy any of its benefits because of natural disaster or decrees of governmental bodies not
the fault of the affected party (hereinafter referred to as a “Force Majeure Event™), the party who has been
so affected shall immediately give notice to the other party and shall do everything possible to resume
performance. Upon receipt of such notice, all obligations under this Contract shall be immediately
suspended. If the period of nonperformance exceeds thirty (30) days from the receipt of notice of the Force
Majeure Event, the party whose ability to perform has not been so affected may, by giving written notice,
terminate this Contract.

27. Funding Cancellation. When the Director of the State Budget Agency makes a written determination
that funds are not appropriated or otherwise available to support continuation of performance of this
Contract, this Contract shall be canceled. A determination by the Director of State Budget Agency that
funds are not appropriated or otherwise available to support continuation of performance shall be final and
conclusive.

28. Governing Law. This Contract shall be governed, construed, and enforced in accordance with the

laws of the State of Indiana, without regard to its conflict of laws rules. Suit, if any, must be brought in the
State of Indiana.
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29. HIPAA Compliance. If this Contract involves services, activities or products subject to the Health
Insurance Portability and Accountability Act of 1996 (HIPAA), the Contractor covenants that it will
appropriately safeguard Protected Health Information (defined in 45 CFR 160.103), and agrees that it is
subject to, and shall comply with, the provisions of 45 CFR 164 Subpart E regarding use and disclosure of
Protected Health Information.

30. Indemnification. The Contractor agrees to indemnify, defend, and hold harmless the State, its agents,
officials, and employees from all claims and suits including court costs, attorney’s fees, and other expenses
caused by any act or omission of the Contractor and/or its subcontractors, if any, in the performance of this
Contract. The State shall not provide such indemnification to the Contractor.

31. Independent Contractor; Workers’ Compensation Insurance. The Contractor is performing as an
independent entity under this Contract. No part of this Contract shall be construed to represent the creation
of an employment, agency, partnership or joint venture agreement between the parties. Neither party will
assume liability for any injury (including death) to any persons, or damage to any property, arising out of
the acts or omissions of the agents, employees or subcontractors of the other party. The Contractor shall
provide all necessary unemployment and workers’ compensation insurance for the Contractor’s employees,
and shall provide the State with a Certificate of Insurance evidencing such coverage prior to starting work
under this Contract.

32. Information Technology Enterprise Architecture Requirements. If the Contractor provides any
information technology related products or services to the State, the Contractor shall comply with all IOT
standards, policies and guidelines, which are online at http://iot.in.gov/architecture/. The Contractor
specifically agrees that all hardware, software and services provided to or purchased by the State shall be
compatible with the principles and goals contained in the electronic and information technology
accessibility standards adopted under Section 508 of the Federal Rehabilitation Act of 1973 (29 U.S.C.
794d) and IC §4-13.1-3. Any deviation from these architecture requirements must be approved in writing
by IOT in advance. The State may terminate this Contract for default if the Contractor fails to cure a breach
of this provision within a reasonable time.

33. Insurance

A. The Contractor and their subcontractors ( if any) shall secure and keep in force during the
- term of this Contract the following insurance coverages (if applicable) covering the
Contractor for any and all claims of any nature which may in any manner arise out of or
result from Contractor’s performance under this Contract:

1. Commercial general liability, including contractual coverage, and products or
completed operations coverage (if applicable), with minimum liability limits not
less than $700,000 per person and $5,000,000 per occurrence unless additional
coverage is required by the State. The State is to be named as an additional
insured on a primary, non-contributory basis for any liability arising directly or
indirectly under or in connection with this Contract.

2. Automobile liability for owned, non-owned and hired autos with minimum

liability limits of $700,000 per person and $5,000,000 per occurrence. The State
is to be named as an additional insured on a primary, non-contributory basis.
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3. The Contractor shall secure the appropriate Surety or Fidelity Bond(s) as
required by the state department served or by applicable statute,

4. The Contractor and their subcontractors shall provide proof of such insurance
coverage by tendering to the undersigned State representative a certificate of
insurance prior to the commencement of this Contract and proof of workers’
compensation coverage meeting all statutory requirements of IC §22-3-2. In
addition, proof of an “all states endorsement” covering claims occurring outside
the State is required if any of the services provided under this Contract involve
work outside of Indiana.

The Contractor’s insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization
to operate in the state in which the policy was issued.

2. Any deductible or self-insured retention amount or other similar obligation under
the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of
any coverage actually secured by the Contractor in excess of the minimum
requirements set forth above. The duty to indemnify the State under this
Contract shall not be limited by the insurance required in this Contract.

4, The insurance required in this Contract, through a policy or endorsement(s), shall
include a provision that the policy and endorsements may not be canceled or
modified without thirty (30) days’ prior written notice to the undersigned State
agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of
subrogation against the State of Indiana.

Failure to provide insurance as required in this Contract may be deemed a material breach
of contract entitling the State to immediately terminate this Contract. The Contractor
shall furnish a certificate of insurance and all endorsements to the State before the
commencement of this Contract.

34. Key Person(s).

A,

If both parties have designated that certain individual(s) are essential to the services
offered, the parties agree that should such individual(s) leave their employment during
the term of this Contract for whatever reason, the State shall have the right to terminate
this Contract upon thirty (30) days’ prior written notice.

In the event that the Contractor is an individual, that individual shall be considered a key
person and, as such, essential to this Contract. Substitution of another for the Contractor
shall not be permitted without express written consent of the State.

Nothing in Sections A and B, above shall be construed to prevent the Contractor from using the services of
others to perform tasks ancillary to those tasks which directly require the expertise of the key person.
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Examples of such ancillary tasks include secretarial, clerical, and common labor duties. The Contractor
shall, at all times, remain responsible for the performance of all necessary tasks, whether performed by a
key person or others.

Key person(s) to this Contract is/are:

35. Merger & Modification. This Contract constitutes the entire agreement between the parties. No
understandings, agreements, or representations, oral or written, not specified within this Contract will be
valid provisions of this Contract. This Contract may not be modified, supplemented, or amended, except
by written agreement signed by all necessary parties.

36. Minority and Women’s Business Enterprises Compliance. Award of this Contract was based, in
part, on the Minority and/or Women’s Business Enterprise (“MBE” and/or “WBE”) participation plan. The
following certified MBE or WBE subcontractors will be participating in this Contract:

MBE/WBE PHONE COMPANY NAME SCOPE OF PRODUCTS and/or SERVICES UTILIZATION DATE PERCENT

Terms for participation are as provided in the Contractor’s Proposal to the State’s request for
participation, which are described and captured in the Contract Documents.

A copy of each subcontractor agreement must be submitted to IDOA’s MBE/WBE Division within thirty
(30) days of the effective date of this Contract. Failure to provide a copy of any subcontractor agreement
will be deemed a violation of the rules governing MBE/WBE procurement, and may result in sanctions
allowable under 25 IAC 5-7-8. Failure to provide any subcontractor agreement may also be considered a
material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division
before changing the participation plan submitted in connection with this Contract.

The Contractor shall report payments made to MBE/WBE Division subcontractors under this Contract on
a monthly basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay
Audit.” MBE/WBE Division subcontractor payments shall also be reported to the Division as reasonably
requested and in a format to be determined by Division.

37. Nondiscrimination. Pursuant to the Indiana Civil Rights Law, specifically including IC §22-9-1-10,
and in keeping with the purposes of the federal Civil Rights Act of 1964, the Age Discrimination in
Employment Act, and the Americans with Disabilities Act, the Contractor covenants that it shall not
discriminate against any employee or applicant for employment relating to this Contract with respect to the
hire, tenure, terms, conditions or privileges of employment or any matter directly or indirectly related to
employment, because of the employee’s or applicant’s race, color, national origin, religion, sex, age,
disability, ancestry, status as a veteran, or any other characteristic protected by federal, state, or local law
(“Protected Characteristics™). Contractor certifies compliance with applicable federal laws, regulations,
and executive orders prohibiting discrimination based on the Protected Characteristics in the provision of
services. Breach of this paragraph may be regarded as a material breach of this Contract, but nothing in
this paragraph shall be construed to imply or establish an employment relationship between the State and
any applicant or employee of the Contractor or any subcontractor.

The State is a recipient of federal funds, and therefore, where applicable, Contractor and any
subcontractors shall comply with requisite affirmative action requirements, including reporting, pursuant
to 41 CFR Chapter 60, as amended, and Section 202 of Executive Order 11246 as amended by Executive
Order 13672.
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38. Notice to Parties. Whenever any notice, statement or other communication is required under this
Contract, it shall be sent to the following addresses, unless otherwise specifically advised.

A. Notices to the State shall be sent to: Public Works Divisions, Director
Indiana Department of Administration
402 W Washington St Room W467

Indianapolis, IN 46204
B. Notices to the Contractor shall be sent to: [INSERT CONTRACTOR NAME]
[INSERT CONTRACTOR
ADDRESS]
C. As required by IC 4-13-2-14.8, payments to the Contractor shall be made via electronic

funds transfer in accordance with instructions filed by the Contractor with the Indiana
Auditor of State.

39. Order of Precedence; Incorporation by Reference. Any inconsistency or ambiguity in this Contract
shall be resolved by giving precedence in the following order: (1) this Contract, (2) the Project Bid Package,
(3) attachments prepared by the State; (4) Contractor’s Proposal; and (5) attachments prepared by the
Contractor. All of the foregoing are incorporated fully by reference. All attachments, and all documents
referred to in this paragraph are hereby incorporated fully by reference.

40. Ownership of Documents and Materials.

A. All documents, records, programs, applications, data, algorithms, film, tape, articles, memoranda, and
other materials (the “Materials”) not developed or licensed by the Contractor prior to execution of this
Contract, but specifically developed under this Contract shall be considered “work for hire” and the
Contractor hereby transfers and assigns any ownership claims to the State so that all Materials will be the
property of the State. If ownership interest in the Materials cannot be assigned to the State, the Contractor
grants the State a non-exclusive, non-cancelable, perpetual, worldwide royalty-free license to use the
Materials and to use, modify, copy and create derivative works of the Materials.

B. Use of the Materials, other than related to contract performance by the Contractor, without the prior
written consent of the State, is prohibited. During the performance of this Contract, the Contractor shall
be responsible for any loss of or damage to the Materials developed for or supplied by the State and used
to develop or assist in the services provided while the Materials are in the possession of the Contractor.
Any loss or damage thereto shall be restored at the Contractor’s expense. The Contractor shall provide
the State full, immediate, and unrestricted access to the Materials and to Contractor’s work product during
the term of this Contract.

41. Payments.

A. All payments shall be made 35 days in arrears in conformance with State fiscal policies
and procedures and, as required by IC §4-13-2-14.8, the direct deposit by electronic funds
transfer to the financial institution designated by the Contractor in writing unless a specific
waiver has been obtained from the Indiana Auditor of State. No payments will be made in
advance of receipt of the goods or services that are the subject of this Contract except as
permitted by IC §4-13-2-20.
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B. The State Budget Agency and the Contractor acknowledge that Contractor is being paid
in advance for the maintenance of equipment and / or software. Pursuant to IC §4-13-2-
20(b)(14), Contractor agrees that if it fails to perform the maintenance required under this
Contract, upon receipt of written notice from the State, it shall promptly refund the
consideration paid, pro-rated through the date of non-performance.

42. Penalties/Interest/Attorney’s Fees. The State will in good faith perform its required obligations
hereunder and does not agree to pay any penalties, liquidated damages, interest or attorney’s fees, except
as permitted by Indiana law, in part, IC §5-17-5, IC §34-54-8, IC §34-13-1 and IC § 34-52-2-3.

Notwithstanding the provisions contained in IC §5-17-5, any liability resulting from the State’s failure to
make prompt payment shall be based solely on the amount of funding originating from the State and shall
not be based on funding from federal or other sources.

43. Progress Reports. The Contractor shall submit progress reports to the State upon request. The report
shall be oral, unless the State, upon receipt of the oral report, should deem it necessary to have it in written
form. The progress reports shall serve the purpose of assuring the State that work is progressing in line
with the schedule, and that completion can be reasonably assured on the scheduled date.

44, Public Record. The Contractor acknowledges that the State will not treat this Contract as containing
confidential information, and will post this Contract on its website as required by Executive Order 05-07.
Use by the public of the information contained in this Contract shall not be considered an act of the State.

45. Renewal Option. This Contract may be renewed under the same terms and conditions, subject to the
approval of the Commissioner of the Department of Administration and the State Budget Director in
compliance with IC §5-22-17-4. The term of the renewed contract may not be longer than the term of the
original contract.

46. Severability. The invalidity of any section, subsection, clause or provision of this Contract shall not
affect the validity of the remaining sections, subsections, clauses or provisions of this Contract.

47. Substantial Performance. This Contract shall be deemed to be substantially performed only when
fully performed according to its terms and conditions and any written amendments or supplements.

48. Taxes. The State is exempt from most state and local taxes and many federal taxes. The State will not
be responsible for any taxes levied on the Contractor as a result of this Contract.

49. Termination for Coenvenience. This Contract may be terminated, in whole or in part, by the State,
which shall include and is not limited to the Indiana Department of Administration and the State Budget
Agency whenever, for any reason, the State determines that such termination is in its best interest.
Termination of services shall be effected by delivery to the Contractor of a Termination Notice at least
thirty (30) days prior to the termination effective date, specifying the extent to which performance of
services under such termination becomes effective. The Contractor shall be compensated for services
properly rendered prior to the effective date of termination. The State will not be liable for services
performed after the effective date of termination. The Contractor shall be compensated for services herein
provided but in no case shall total payment made to the Contractor exceed the original contract price or
shall any price increase be allowed on individual line items if canceled only in part prior to the original
termination date. For the purposes of this paragraph, the parties stipulate and agree that the Indiana
Department of Administration shall be deemed to be a party to this agreement with authority to terminate
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the same for convenience when such termination is determined by the Commissioner of IDOA to be in the
best interests of the State.

50. Termination for Default.

A. With the provision of thirty (30) days notice to the Contractor, the State may terminate
this Contract in whole or in part if the Contractor fails to:

1. Correct or cure any breach of this Contract; the time to correct or cure the breach
may be extended beyond thirty (30) days if the State determines progtess is being
made and the extension is agreed to by the parties;

2. Deliver the supplies or perform the services within the time specified in this
Contract or any extension;
3. Make progress so as to endanger performance of this Contract; or
4. Perform any of the other provisions of this Contract.
B. If the State terminates this Contract in whole or in patt, it may acquire, under the terms

and in the manner the State considers appropriate, supplies or services similar to those
terminated, and the Contractor will be liable to the State for any excess costs for those
supplies or services. However, the Contractor shall continue the work not terminated.

C. The State shall pay the contract price for completed supplies delivered and services
accepted. The Contractor and the State shall agree on the amount of payment for
manufacturing materials delivered and accepted and for the protection and preservation
of the property. Failure to agree will be a dispute under the Disputes clause. The State
may withhold from these amounts any sum the State determines to be necessary to
protect the State against loss because of outstanding liens or claims of former lien
holders.

D. The rights and remedies of the State in this clause are in addition to any other rights and
remedies provided by law or equity or under this Contract.

51. Travel. No expenses for travel will be reimbursed unless specifically permitted under the scope of
services or consideration provisions. Expenditures made by the Contractor for travel will be reimbursed at
the current rate paid by the State and in accordance with the State Travel Policies and Procedures as
specified in the current Financial Management Circular. Out-of-state travel requests must be reviewed by
the State for availability of funds and for appropriateness per Circular guidelines.

52. Indiana Veteran’s Business Enterprise Compliance. Award of this Contract was based, in part, on
the Indiana Veteran’s Business Enterprise (“IVBE”) participation plan. The following IVBE subcontractors
will be participating in this Contract:

VBE PHONE COMPANY NAME  SCOPE OF PRODUCTS and/or SERVICES ~ UTILIZATION DATE PERCENT
N/A

A copy of each subcontractor agreement must be submitted to IDOA within thirty (30) days of the
effective date of this Contract. Failure to provide any subcontractor agreement may also be considered a

material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division
before changing the participation plan submitted in connection with this Contract.
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The Contractor shall report payments made to IVBE subcontractors under this Contract on a monthly
basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay Audit.”
IVBE subcontractor payments shall also be reported to IDOA as reasonably requested and in a format to
be determined by IDOA.

53. Waiver of Rights. No right conferred on either party under this Contract shall be deemed waived, and
no breach of this Contract excused, unless such waiver is in writing and signed by the party claimed to have
waived such right. Neither the State’s review, approval or acceptance of, nor payment for, the services
required under this Contract shall be construed to operate as a waiver of any rights under this Contract or
of any cause of action arising out of the performance of this Contract, and the Contractor shall be and
remain liable to the State in accordance with applicable law for all damages to the State caused by the
Contractor’s negligent performance of any of the services furnished under this Contract.

54. Work Standards. The Contractor shall execute its responsibilities by following and applying at all
times the highest professional and technical guidelines and standards. If the State becomes dissatisfied with
the work product of or the working relationship with those individuals assigned to work on this Contract,
the State may request in writing the replacement of any or all such individuals, and the Contractor shall
grant such reques

THE REST OF THIS PAGE INTETNIONALLY LEFT BLANK
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Non-Collusion and Acceptance

The undersigned attests, subject to the penalties for perjury, that the undersigned is the Contractor, or that
the undersigned is the properly authorized representative, agent, member or officer of the Contractor.
Further, to the undersigned’s knowledge, neither the undersigned nor any other member, employee,
representative, agent or officer of the Contractor, directly or indirectly, has entered into or been offered
any sum of money or other consideration for the execution of this Contract other than that which appears
upon the face hereof. Furthermore, if the undersigned has knowledge that a state officer, employee,
or special state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the
Contract, the Contractor attests to compliance with the disclosure requirements in 1C 4-2-6-10.5.

IN WITNESS WHEREOF, the Contractor and the State have, through their duly authorized
representatives, entered into this Contract for Public Works Project Number XXXXX. The parties, having
read and understood the foregoing terms of this Contract, do by their respective signatures dated below
agree to the terms thereof.

XXXXXXXXXX Department of Administration
[Contractor] Public Works Division

By: By:

Printed Name: Martin Hurford, Director DAPW
Title: For IDOA Commissioner if less than $1,000,000
Date: Date:

Approved by: Approved by:

Department of Administration State Budget Agency

By: By:

Jessica Robertson, Commissioner Brian E. Bailey, Director

Date: Date:

Approved as to Form and Legality:
Form approval has been granted by the Office
of the Attorney General pursuant to
IC 4-13-2-14.3(e) on August 27, 2015.
FA 15-36

This Instrument was prepared by: [INSERT NAME] on XX/XX/XXXX

Legal counsel: (initials)
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SPECIFICATION
FOR
REHABILITATION AND PAINTING

OF
ELEVATED STEEL WATER STORAGE TANK

HARMONIE STATE PARK
IN
POSEY COUNTY, INDIANA

PROJECT NO. E030305

APRIL 2016

INDIANA DEPARTMENT OF NATURAL RESOURCES _ “ CAMERON F. CLARK, DIRECTOR




SECTION 01005

DESCRIPTION OF ELEVATED WATER STORAGE TANK

PART I - GENERAL

A. Type — Single Pedestal Watersphere Tank
Volume — 75,000 Gallon
Date Constructed - 1975

Manufacturer — Chicago Bridge and Iron Company

w g o =

Height Base to Bottom Capacity Level = 99 ft. 6 in.

=

Height Base to Top Capacity Level=112 ft. 0 in.

END OF SECTION
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SECTION 01010

SUMMARY OF WORK

PART 1 - GENERAL:

1.01 SCOPE

A.

Harmonie State Park

This project consists of the construction of the following work:

1.

Exterior; The exterior surface of existing 75,000 gallon elevated water storage tank shall
be prepared and paint applied in strict accordance with Section 09900, Part 3 - Products,
contained within this Specification.

Interior Wet: Removal & disposal of paint, surface preparation to white metal, and
repainting of the interior wet of existing 75,000 gallon elevated water storage tank in
strict accordance with Section 09900, Part 3 — Products, contained within this
Specification. Total disinfection in accordance with Ttem 13 below.

Interior Dry: Removal and disposal of paint, surface preparation with a light sweep blast,
and repainting of the interior dry of existing 75,000 gallon elevated water storage tank in
strict accordance with Section 09900, Part 3- Products, contained within this
Specification. '

All unused brackets or erection lugs should be removed prior to interior coating. Any
weld burrs, weld spatter, or erection scars should be ground off to provide a smooth
surface for the application of the coating. All unused electrical conduit and electric
metering equipment shall be removed from tank and tank site.

Remove and properly dispose of existing insulating pip jacket and replace with a new
insulating pipe jacket throughout the dry interior,

Installation of an adequately sized air break in the overflow pipe. The air break shall be
equipped with a new elastomeric check valve to prevent the ingress of unwanted species
into the overflow pipe. The overflow pipe shall be directed away from tank foundation
using a concrete splash block.

Interior ladders shall be replaced in the base cone, support column, bowl and access tube.
The new ladders shall be in compliance with OSHA and have an OSHA approved safe
climbing device with pivot dismount sections, standoff every 10° on center and a cable
type ladder safety device, and removable extensions to 54 inches above the platforms.
Modify existing interior container ladder rungs for slip-resistance.

Install a drain from the platform and tie into the overflow pipe. Remove debris on the
floor to eliminate a falling/tripping hazard. Remove the cathodic protection system.
Install inverted, tapped, plugged welding flanges, to allow rigging cables to be inserted
into the tank, as needed to facilitate the rigging of the tank interior.

Install a 24” secondary roof manway 180 degrees from primary manway. Modify
existing roof manhole to have a 4-inch curb meeting the requirement of AWWA.

Section 01010-Summary of Work 4/5/16
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10.

11.

12.

13.

A removable clog resistant vent shall be installed near the center of the roof. The vent
shall be designed to allow removal and act as a another mean of access into the tank
interior,

Furnish and install a new 46” high handrail system around the circumference of the tank
roof, complete with toeboard and intermediate rail. Modify the existing access opening
cover with hinges to properly position the cover for closure on the condensate platform.

Replace the existing top platform with a complete platform equipped with an access
opening through the floor with a cover, which allows access to the painter’s manhole and
equipped with safety railing,

Upon completion of repainting the wet tank interior, the wet tank and all interior
components shall be disinfected in accordance with Section 09900, Article 4.08 of this
Specification.

B. The project is located at Harmonie State Park, located in Posey County, Indiana.

1.02  ALTERNATE BIDS

A. Voluntary alternate bids shall not be accepted.

1.03 SALES TAX

A. No sales tax shall be charged on the bid price of this project.

1.04 COMPLETION OF WORK

A. The work required by the Contract Documents shall be’ completed in accordance with the
following schedule: '
B. While tank is taken out of service, contractor is to install pressure reducing valves/blow-

off valves in the distribution system to maintain system pressure.

C. Complete Tank Exterior - within 60 days after the date of the contract.

1.05 SUBSTITUTIONS

A. Products specified by brand name or model number are known to meet the requirements
of the specifications. Anyone wanting to use substitute products should submit a written
request, accompanied by all necessary information, at least 10 days prior to the bid. If
the Designer determines that the proposed substitution is acceptable, all prospective
bidders will be so informed by letter.

1.06 CODE REQUIREMENTS AND MANUFACTURER'S INSTRUCTIONS

A. In case of conflicts between State and Local codes and regulations, State codes and
regulations shall prevail. All required permits for compliance with building codes, health

Harmonie State Park
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regulations, historic preservation, floodway construction or state highway crossings have
already been obtained by the Owner.

If the Contractor observes that any of the contract documents are at variance with the
printed installation instructions of any manufacturer in any respect, he shall promptly
notify the Designer in writing.

If the Contractor performs any work contrary to such State Building Rules and
Regulations, ordinances or manufacturer's printed instructions without notice to the
Desiguer, the Contractor shall bear the cost arising from such non-conformance.

1.07 REQUIRED FORMS FOR HANDLING AND DISPOSAL OF HAZARDOUS WASTE

A.

The Contractor shall be responsible for completing and submitting all documentation
required by the Indiana Department of Environmental Management and United States
Environmental Protection Agency for removal and disposal of all hazardous waste,
including lead paint, prior to starting work.

The Contractor shall submit one copy of all documentation to the Owner at the following
address:

Michael J. Mathias, P.E. Chief Sanitary Section Engineer

Indiana Department of Natural Resources — Division of Engineering
Indiana Government Center South

402 W. Washington Street, Room W299

Indianapolis, IN. 46204

1.08 NOTIFICATION

A.

B.

Harmonie State Park

At least seven days prior to beginning work, the Contractor shall notify the Division of
Engineering, Department of Natural Resources, and Property Manager of the date on
which he shall begin work on the above project. The notification may be by mail or
telephone as follows:

Michael J, Mathias, P.E. Chief Sanitary Section Engineer

Indiana Department of Natural Resources — Division of Engineering
Indiana Government Center South

402 West Washington St., Room W299

Indianapolis, IN 46204

(317) 232-4155

Jon Winne, Property Manager
Harmony State Park

3451 Harmonie State Park Road
New Harmony, IN 47631-9704
(812)682-4821

If this project will require disposal of debris or excavated material at a site other than a
certified landfill, the Contractor shall notify the Owner of the location of the site at least
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10 days prior to such disposal. The submittal shall include a map (United States
Geological Survey topographic map preferred) showing the location.

If this project will require fill material from outside the property, and from anything other
than a pre-existing borrow pit, the Contractor shall notify the Owner of the location of the
site at least 21 days prior to any excavation occurring at that site. The submittal shall
include a map (United States Geological Survey topographic map preferred) showing the
location,

1.09  ARCHEOLOGICAL AND HISTORICAL ARTIFACTS

A.

If any objects are uncovered during construction which could possibly be of
archeological or historical importance, this shall be immediately reported to the Owner.
Work at that spot shall not proceed further until the Owner has evaluated the obJect and
the area where it was found and approved continuation of the work.,

If any construction time is lost due to such objects being found, an equal number of
calendar days will be added to the project completion time given in the specifications,

1.10 WORKING HOURS

A,

Contractor shall perform all construction activity on Monday through Friday, excluding
state holidays, between the hours of 7:30 am. and 5:00 p.m., unless previous
arrangements are made and approved with the Owier.

All work performed at other times shall be only by approval from the Owner, confirmed
in writing, and shall not constitute a change in the contract amount.

Contractor shall plan all material deliveries during normal working hours and shall be
responsible for receiving deliveries. The Property Management will not sign for
deliveries.

1.11  SITE CONDITIONS

A.

Harmonie State Park

Preliminary to the bidding, it shall be the responsibility of each bidder to visit the site of
the proposed work and shall thoroughly familiarize himself as to the nature and location
of the work, and the kind of equipment needed during prosecution of the work,

Data on the drawings pertaining to present conditions, dimensions, type of construction,
obstructions on or near the site, location of utilities, etc. have been obtained from sources
believed reliable. The accuracy of such data is not guaranteed and is furnished solely for
accommodation of the Contractor.

Campsites adjacent to the elevated water storage tank will be blocked from use by park
staff during the duration of the work.

Vegetation including bushes and trees adjacent to the elevated water storage tank that
may impact the work will be removed by park staff prior to the start of work.
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1.12 PROTECTION OF FACILITIES AND PREMISES

A.

D.

Contractor shall be responsible for the protection of all existing facilities during the entire
period of construction. Any damage to the existing facilities caused by the Contractor
shall be repaired by the Contractor at his expense and in a manner approved by the
Designer.

Contractor shall confine his construction operations and storage of materials within an
area approved by the Designer.

Contractor shall, at all times, keep the premises free from accumulation of waste
materials or rubbish caused by his employees or work. At the completion of the work, he
shall remove all accumulated rubbish, tools and surplus materials from and about the job
site, and shall leave the premises in a neat, clean and orderly condition.

Debris and rubbish from the construction operations shall not be dumped on the Owner's
property but shall be removed from the site by the Contractor,

1.13 CONFINED SPACE ENTRY

A.

Written permit is required prior to entry into areas meeting the OSHA definition of a

~ "permit required confined space". Areas meeting this definition and which are known or

Harmonie State Park

presumed to require access for this project are as follows:

Non-listing of a confined space requiring access does not relieve the Contractor of
responsibility for obtaining a permit if required by OSHA Regulations,

Confined space definition (all of the following):

1. Is large enough and so configured that an employee can bodily enter and perform
 assigned work.

2. Has limited or restricted means for entry or exit.
3. Is not designed for continuous occupancy.

Permit required confined space (any of the following):

1. Contains or has the potential to contain a hazardous atmosphere.
2. Contains a material that has the potential for engulfing an entrant.
3. Has an internal configuration such that an entrant could be trapped or asphyxiated by

inwardly converging walls or by a floor, which slopes downward and tapers to a smaller
cross section.

4. Contains any other recognized serious safety or health hazard,

Contractor to provide copy of "confined space entry” plan and permit proposed to be used
at the pre-construction meeting. It will be the Contractor's responsibility to abide by all
requirements of OSHA.
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F. Contractor shall provide for rescue services during work in permit required confined
spaces.

G. Contractor to provide copy of issued permits at the beginning of each workday to the
Property Manager.

PART 2~ PRODUCTS: (Not Applicable)

PART 3 -EXECUTION: (Not Applicable)

END OF SECTION
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SECTION 01020

REMEDIATION ALLOWANCE

PART 1 - GENERAL:

1.01 RELATED DOCUMENTS

A.

B.

C.

DAPW 13 Contractor’s Bid Form
DAPW 26 General Conditions of the Contract

DAPW 33 Standard Agreement for Construction Projects

1.02 SUMMARY - An allowance required by Public Works Division, Department of Administration,

acting, as Owner shall be included in the base bid.

1.03 REMEDIATION ALLOWANCE

A.

D.

Contractor shall include an allowance of $15,000.00 in the Base Bid for Owner directed
remediation of unforeseen constraints. This amount shall be included as a separate item in
the Schedule of Values, adding up to the total bid price.

Such constraints may include but are not necessarily limited to unforeseen subsurface
conditions particular to this construction site; improperly recorded or untecorded physical
properties and conditions at the site; obstruction of or delays to reasonable work sequences
by the Owner; uncommon adverse weather or site conditions; and conflict within or
omissions from the Contract Documents.

Such remediation work shall be proposed to and authorized by the Owner prior to
execution, jointly documented by Contractor and Designer, and recorded in Contractor’s
as-builts and Designer’s project record documents. Proposed work must be accompanied
with full documentation, and if authorized, shall be billed against, and paid under the
remediation allowance line item on the Schedule of Values.

If any portion of the remediation allowance is not used during the project, that portion will
revert to the Owner, and will not be included in the Contractor’s final payment.

PART 2 - PRODUCTS: (Not Applicable)

PART 3 - EXECUTION: (Not Applicable)

Harmonie State Park

END OF SECTION
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SECTION 01200

PROJECT MEETINGS
PART 1 - GENERAL:
1.01  DESIGNER

A. The Designer's duties shall be as follows:

1. Prepare agenda.

2. Notify participants in advance of the meeting dates.

3, Make arrangements for the meetings.

4, Preside at the meetings.

5. Record significant proceedings and decisions.

6. Distribute copies of significant proceedings and decisions to participants.
B. Those attending the meetings shall be:

1. The Designer and his Consultants.

2. The Contractor,

3. The Sub-contractor.

4. The Division of Engineering's representative.

5. The Property's representative.

1.02 PRE-CONSTRUCTION CONFERENCE:
A. A Pre-construction Conference is to be scheduled by the Designer.

1.03 PROGRESS MEETINGS:

A. Regular monthly meetings shall be scheduled at a mutually agreed upon time and place
between those in attendance.

B. Special called meetings shall be held as the progress of the work dictates.
PART 2 - PRODUCTS: (Not Applicable)
PART 3 - EXECUTION: (Not Applicable)

END OF SECTION
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SECTION 01300

SUBMITTALS

PART 1 - GENERAL:

1.01 SECTION INCLUDES

A.

o o v

o

=

EQ

—

Submittal Procedure
Construction Progress Schedules
Proposed Products List

Shop Drawings

Product Data

Samples

Manufacturers' Instructions
Manufacturers' Certificates

Construction Photographs

1.02 SUBMITTAL PROCEDURES

A.

B.

Harmonie State Park

Transmit each submittal with cover letter.

Sequentially number the transmittal forms. Resubmittals to have original number with an
alphabetic suffix.

Identify Project, Contractor, Subcontractor or supplier; pertinent drawing sheet and detall
number(s), and specification section number, as appropriate.

Apply Contractor's stamp, signed or initialed certifying that review, verification of
Products required, field dimensions, adjacent consiruction Work, and coordination of
information, is in accordance with the requirements of the Work and Contract
Documents.

Schedule submittals to expedite the Project, and deliver to the Engineer at business
address. Coordinate submission of related items,

Identify variations from Contract Documents and product or system limitations which
may be detrimental to successful performance of the completed Work.
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G. Provide space for Contractor and Engineer review stamps.

H. Revise and resubmit submittals as required, identify all changes made since previous
' submittal.
IR Distribute copies of reviewed submittals to concerned parties. Instruct parties to promptly

report any inability to comply with provisions,
1.03 CONSTRUCTION PROGRESS SCHEDULES

A. Submit initial progress schedule in duplicate within 15 days after date established in
Notice to Proceed for Engineer review or at the pre-construction conference for review.

B. Revise and submit as required.

C. Submit revised schedules with each Application for Payment, identifying changes since
previous version.

D. Submit a horizontal bar chart with separate line for each major section of Work,
identifying first workday of each week.

E. Indicate estimated percentage of completion for each item of Work at each submission.

F. Indicate submittal dates required for shop drawings, product data, samples, and product
delivery dates, including those furnished by Owner and under Allowances.

G. Submit an estimated payment schedule with dollar amounts shown as part of construction
schedule. i

1.04 PROPOSED PRODUCTS LIST

A. Within 15 days after date of Notice to Proceed, submit complete list of major products
proposed for use other than those required sooner, with name of manufacturer, trade
name, and model number of each product.

B. For products specified only by reference standards, give manufacturer, trade name, model
or catalog designation, reference standards.

1.05 SHOP DRAWINGS

A. Submit the number of copies which the Contractor requires, plus three copies which will
be retained by the Engineer and Owner.

1.06 PRODUCT DATA
A. Submit the number of copies which the Contractor requires, plus three copies which will

be retained by the Engineer and Owner.
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B. Mark each copy to identify applicable products, models, options, and other data.
Supplement manufacturers' standard data to provide information unique to this Project.

C. After review, distribute in accordance with Article on Procedures above and provide
copies for Record Documents described in Section 01700.

1.07 SAMPLES

A. Submit samples to illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.

B. Submit samples of finishes from the full range of manufacturers' standard colors, or in
custom colors selected, textures, and patterns for Owner's selection.

C. Include identification on each sample, with full project information.

D. Submit the number of samples specified in individual specification sections; one of which
will be retained by the Owner.

E. Reviewed samples which may be used in the Work are indicated in individual

specification sections.

1.08 MANUFACTURER'S INSTRUCTIONS

A.

B.

When specified in individual specification sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing,
in quantities specified for product data.

Identify conflicts between manufacturers' instructions and Contract Documents.

1.09 MANUFACTURER'S CERTIFICATES

A.

When specified in individval specification sections, submit manufacturers' certificate to
Engineer for review, in quantities specified for product data.

Indicate material or product conforms to or exceeds specified requirements. Submit
supporting reference date, affidavits, and certifications as appropriate.

Certificates may be recent or previous test results on material or product, but must be
acceptable to Engineer.

PART 2 - PRODUCTS: (Not Applicable)

PART 3 - EXECUTION: (Not Applicable)
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SECTION 01340

SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1 - GENERAL:

1.01 RELATED REQUIREMENTS SPECIFIED ELSEWHERE:

A. General Conditions

B. Section 01010 - General Requirements

C. Section 01720 - Project Record Documents

1.02  SHOP DRAWING, PRODUCT DATA & SAMPLE SUBMITTAL REQUIRED:

A. Items listed for submittal are intended to be a minimum. Non-listing of an item does not
relieve the Contractor of the responsibility to verify compliance with the specifications of
all products and equipment. Contractor is encouraged to submit shop drawings, product
data or samples on all such items prior to their use,

B. Shop drawings, product data or samples shall be submitted for the following items:
1. Ladders for Base Cone, Support Column, Access Tube and Interior Container
2, Safe Climbing Device With Pivot Dismount Sections and Removable Extensions
3. Removable Clog Resistant Roof Vent
4. Counter Weight Flap Gate
5. Top Platform and Railing

PART 2 - PRODUCTS: (Not Applicable)

PART 3 - EXECUTION: (Not Applicable)

Harmonie State Park
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SECTION 01720

PROJECT RECORD DOCUMENTS
PART 1 - GENERAL:
1.01  Related requirements specified elsewhere:
A. Shop drawings, project data, and samplés: General Conditions.
1.02  MAINTENANCE OF DOCUMENTS:

A. Contractor shall maintain at the job site one copy of the project drawings and
specifications, including all addenda, shop drawings and change orders, and shall make
said documents available for inspection by the Owner.

B. Maintain and submit to the Designer a set of the project drawings showing all changes
made during the course of the work and any differences between the existing facilities
encountered and that shown on the drawings. These drawings must be submitted before
the final payment.

1.03 OPERATION AND MAINTENANCE MANUAL:

A. Submit to the Designer 3 copies of an "Operation and Maintenance Manual" for all
architectural specialties and mechanical and electrical equipment. The manual shall
contain the following information in addition to shop drawings.

1. Index of contents of manual and reference to use and location of item.
2. Complete operation data and maintenance instructions.
3. Parts lists and diagrams with component part numbers.
4. Sequence of operation for all control systems,
5. Wiring Diagrams.
6. Names and addresses of local distributors,
B. Contractor shall perform all maintenance and retain all responsibility for required
maintenance prior to submittal of the "Operation and Maintenance Manuals" to the
Designer.

PART 2 - PRODUCTS: (Not Applicable)
PART 3 - EXECUTION: (Not Applicable)

END OF SECTION
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SECTION 05590

INSPECTION AND FABRICATION
PART 1 - GENERAL:
1.01  WORK INCLUDED:

A. The Contractor shall inspect the following items for damage and/or deterioration and
shall make repairs prior to abrasive blast cleaning.

1. Ladders and Stairway

2. Observation Deck

3. Overflow Pipe

4. Vent and Screen

5. Supporting Structure

6. Interior and Exterior of Water Tank

1.02  STANDARDS:

A. All metal work shall comply with the applicable portions of the following standards:

1. AISC - American Institute of Steel Construction
2. ASTM - American Society for Testing of Materials
3. AWS - American Welding Society

PART 2 - PRODUCTS:

2.01  WELDING FILLER:

A. Fill wire shall be compatible with the base metal and shall have a yield stress value equal
to or exceeding that of the base metal.

2.02 CONCRETE:

A. Concrete shall be minimum 4000 psi, reinforced Portland cement concrete.
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PART 3 - EXECUTION:

3.01 INSPECTION:

A. Any damage or deterioration shall be reported to the Engineer before the Contractor is

allowed to proceed with abrasive blast cleaning,
3.02 REPAIRS:

A. Contractor must obtain Engineer approval prior to repairing any damaged or deteriorated

structure.
3.03 OVERFLOW PIPE:

A. Contractor shall install new properly aligned protective screening and a new counter-
weighted flap gate.

B. Modify existing overflow piping to provide a minimuim of 12-inch air break.

C. Contractor shall install a 3°x3°x6” reinforced concrete splash pad around the overflow
discharge. Splash pad shall slope to drain away from the tank base.

3.04 ROOF MANHOLE:

A. Contractor shall modify the existing roof manhole to have a 4-inch curb meeting the

requirement of AWWA
3.05 VENT AND SCREEN:

A, Contractor shall replace the existing vent with a clog-resistant vent located near the
center of the roof. The clog-resistant vent shall be removable and act as a means of access
to the tank interior,

3.06 CONDENSATE PLATFORM:

A. Contractor shall modify the existing access opening cover with hinges to properly

position the cover for closures.
3.07 INTERIOR LADDERS:

A. Contractor shall replace the existing base cone, support column and access tube ladders
with new ladders meeting the requirements of OSHA. Ladders shall be equipped with 2
¥ -inch by 3/8-inch side rails, slip resistant rungs, a minimum head clearance of 30-
inches, OSHA approved safe climbing devices with pivot dismount sections and removable
extensions to 54 inches above the platforms.
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3.08 TOP PLATFROM:

A. Contractor shall replace the existing top platform with a complete platform equipped with
an access opening through the floor with a cover, which allows access to the painter’s
manhole and equipped with safety railing.

3.09 INTERIOR CONTAINER LADDER:
A. Contractor shall modify the existing interior ladder rungs for slip-resistance.
3.10 ACCESS TUBE:
A, Contractor shall modify the access tube to roof connection to eliminate the existing
access tube vent.
3.11 LIGHT FIXTURES:
A. Contractor shall provide globes and cages on all light fixtures as required.
B. Contractor shall confirm all light fixtures are operational and functional.
3.12 CONDUITS:

A, Contractor shall remove and relocate all conduits attached to the support column ladder

and access tube ladder brackets.
3.13  WELDS:

A, Welds shall be in conformance with the AWS standards. Only certified welders shall

perform the work. Certifications shall be submitted if requested by the Designer.
END OF SECTION
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SECTION 09900

PAINTING OF ELEVATED POTABLE WATER STORAGE TANK

PART 1 - GENERAL:

1.01  WORK COVERED BY THIS SECTION

A.

Exterior Surface Preparation:

The exterior surface shall be prepared and paint applied in strict accordance with Part
3 - Products, contained within this specification section.

Interior Surface Preparation:

The interior surface shall be prepared and paint applied in strict accordance with Part
3 - Products, contained within this specification section,

1.02 PAINTER QUALIFICATIONS

A.

B.

Haarmonie State Park

Contractor shall complete all coating and surface preparation.
Painter shall be specialized in industrial or heavy commercial painting.

Certification Requirements:

1. All Contractors shall bave successfully completed the SSPC QP1 Contractor
Prequalification Program.

2. All coatings shall conform to OSHA requirements for allowable exposure to lead and
other hazardous substances.

3. All coatings in contact with potable water or within potable water reservoirs shall be
certified according to NSF Std. 61.

Product Manufacturer:
1. Manufacturer shall be a company that specializes in producing high quality industrial

coating materials. This company shall have 10 years or more experience demonstrated by
case histories in the designated field of application.

Applicator Qualifications:

1. Engage an experienced applicator with 5 years or more experience that has successfully
completed coating system applications similar in material and extent to those indicated.

Section 09900 - Painting of Elevated Potable Water Storage Tank 4/5/2016
Page 1 of 22




Single Source Responsibility:

1. Provide coating material and thinners produced by the same manufacturer for each
system on all surfaces of the tank. :

Field Painting Pre-Application Meeting:

Hold a pre-application meeting before the start of field surface preparation and coating
application. Require attendance of parties directly affecting work of this section,
including the engineer, applicator, inspector, and coating manufacturerss representative.
Review the specifications to insure that each party understands their responsibility.
Subjects to be discussed are: environmental requirements, protection of surfaces not
scheduled to be coated, surface preparation, application, disinfection, repair, field quality
control, cleaning, protection of coating systems, annual inspection, coordination with
other work and any other areas of concern expressed at the meeting,

1.03 SUBMITTALS

A.

Submit the following ten (10) days prior to preconstruction meeting:

1. Occupational Saféty and Health Programs and certification that all site personnel have
been frained as required by law.

2. Material Safety Data Sheets (MSDS).
a. Furnish from all suppliers Material Safety Data Sheets for all applicable
materials including, but not limited to, paints, thinners, and abrasive materials.
b. Provide for employees one copy of all data sheets at the job site for employee
access.
c. Provide one copy to the Owner. No work may commence without the complete
filing,
d. All sheets shall conform to 1‘équirements of SARA Right-to-Know Act.
3. Ventilation Design Plan. Include airflow calculations, model, and number of fans are to
be listed.
4, Dehumidification/Heat Design Plan. Include airflow calculations, model, number of

units used, connection details, and power source.

5. Fall Prevention Plan and Site Specific Fall Hazard Evaluation.

1.04 DELIVERY AND STORAGE OF MATERIAL

A.
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Cover bulk materials subject to deterioration because of dampness, weather, or
contamination, and protect while in storage.

Maintain materials in original, sealed containers, unopened, and with labels plainly
indicating manufacturer's name, brand, type, grade of material, and batch numbers.
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C. Remove from the work site containers that are broken, opened, water marked, and/or
contain caked, lumpy, or otherwise damaged materials. They are unacceptable.

D. Store the material in a climate controlled designated area where the temperature will not
exceed the manufacturer's storage recommendations. Heat the storage area to the
manufacturer’s recommended minimum mixing temperature.

E. Keep equipment stored outdoors from contact with the ground, away from areas subject
to flooding, and covered with weatherproof plastic sheeting or tarpaulins.

F. Store all painting materials in a location outside the tank.

G. Do not store or have on-site unapproved material, material from different manufacturers,
or materials for different projects.

H. Meet all local fire code requirements for storage of paints and thinners.

1.05 TEST RESULTS FROM 2014 FIELD INSPECTION

A. The test results of paint mils taken during a 2014 inspection were as follows:

Roof: 7.9in, to 11.5 in,
Dry Riser: 2.91n. to 6.3 in.
Bowl: 5.91n. to 8.6 in.
B. The Ultrasonic Thickness Measurements taken during a 2014 inspection were as follows,
all readings were taken through coating;:
Roof: 0.270 in. to 0.287 in.
Dry Riser; 0.263 in. to 0.307 in.
Bowl: 0.272 in. to 0.287 in.
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1.06 INSPECTION AND TESTING

A. The Contractor shall retain an independent inspection agency to check the quality of field
work in order to determine full compliance with the intent of these specifications. The
Contractor shall engage and pay the Inspector for the normal services required by current
AWWA Standards. If the Inspector is required to work a greater number of days because
of repeated tests due to faulty work or of additional trips to re-inspect rejected work, the
Contractor shall pay the increased cost of such inspection over what it would have been if
there had been no faulty or rejected work. Inspection and testing are essential to the
proper execution of the work. Inspection and testing not specifically mentioned shall be
done by generally accepted methods, unless otherwise specified by the Engineer.
Inspections shall be in accordance with Section 11 of AWWA D100,

B. Scheduling:
1. Engineer to provide the inspection schedule. (See Sub-Article L below)

2. Provide Engineer with a written progress schedule for establishing inspection intervals
that meets Engineer's requirements.

3. Notify Engineer 48 hours prior to reaching each inspection interval.

4. If inclement weather or other exiraneous factors alter the schedule, provide Engineer with
24-hour prior notification of the expected change in schedule.

C. Provide safe access to the work in the form of scaffolding, rigging, etc.
D. Provide personnel to assist in expediting each inspection.
E. Contractor shall halt work in the immediate area of the inspector until such time as the

inspection has been completed.

F. Prior to the scheduled inspection, remove all dust, spent abrasive, and foreign material
from the surface to be coated.

G. Certify to the Owner that the specified paint has been applied at the paint manufacturer's
recommended coverage, and to the specified thickness required. Also, certify that the
paint has been applied in accordance with this contract.

L Take all necessary steps, including dry striping by brush or roller, to ensure a holiday-free
coating system.

J. The interior coatings should be subject to low voltage holiday testing.
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The Owner and Engineer reserve the right to request destructive testing under conditions
deemed necessary. Testing may include, but not limited to, the Tooke thickness test or
adhesion testing. Any damage caused by these tests will be corrected to specifications at
the contractor's expense. '

Inspection Schedule:
Abrasive Blast Cleaning shall have full time inspection.

The interjor shall at a minimum be inspected five (5) times. One visit to inspect the
interior surface following completion of blasting to white metal, one inspection after
completing the strip coat at weld seams. Two visits to inspect the interior after first and
second coats for coverage, holidays, and dry film thickness measurement. One visit to
inspect the topcoat for coverage, holidays, dry film thickness, and general conformance
with the specifications. This final visit should also include examination of the work for
any damage during the removal of contractorss equipment. ‘

The exterior shall be inspected a total of three (3) times. Once to inspect the exterior spot
prime and first finish coat for coverage, holidays, and dry film thickness measurements.
One inspection required for the topcoat coverage, holidays, dry film thickness, and
general conformance with the specifications. One final inspection of all coatings applied,

- and for general overall project compliance with the specifications, and creation of a

punch-list if necessary. This final visit should also include examination of the work for
any damage during the removal of Contractorss equipment,

1.07 DEHUMIDIFICATION AND HEATING - WET OR DRY INTERIOR

A.

Supply dehumidification/heating units capable of maintaining dew point temperature
lower than 15° below surface temperature during blasting and lower than 5° during
coating application and cure, and steel temperature is maintained above the
manufacturerss printed requirements.

Size units for complete air change every one hundred and twenty (120) minutes
minimuim,

Supply a dehumidifier designed with a solid desiccant having a single rotary desiccant
bed capable of continuous operation, with full automatic operation. Do not use liquid
desiccant, granular, or loose lithium chloride drying systems. Refrigerant systems may
be used in conjunction with desiccant units.

Plumbing, noise control, insulation, venting, and all incidental items needed to provide
proper ambient conditions shall be included as one package.

Supply and maintain a power source for the dehumidifier and heater, unless otherwise
specified.
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K.

Contro] the environment with dehumidification equipment twenty-four (24) hours/day
during blast cleaning, coating operations, and cure time. Maintain operation until cure
completion.

Supply sufficient dry air to assure the air adjacent to surfaces to be abrasive blast cleaned
or coated does not exceed minimum required humidity at any time during the blasting,
coating, or curing cycle.

Monitor and record ambient conditions twenty-four (24) hours/day throughout abrasive
blast cleaning and painting work. Use only an approved monitoring device, Dickson
Model TH6, or equivalent.

Test interior ambient conditions three (3) times a day, or more often with rapid weather
changes. Record daily readings. Adjust or add equipment as required to maintain steel
temperatures, dew point, and humidity. (This is a check on and in addition to the
recorder in paragraph C above.)

Use a minimum 2,250 ¢fm dehumidification unit for tanks up to 500,000 gallons.
The Contractor may subdivide the interior into smaller sections for dehumidification.

Surround the units with noise suppressant enclosures, unless units are sound attenuated or
have noise suppressants. More extensive enclosure requirements are required in
residential areas where the machines must run all night. Noise suppressant level required
will depend on the size of dehumidification units, efficiency ratings, and their locations.
Provide noise suppressant enclosures of sufficient height and thickness to lower noise to
an acceptable level for neighbors.

Auxiliary heaters may be necessary to maintain the surface temperature at a level
acceptable to the coating manufacturer’s application parameters. This auxiliary
equipment must be approved for use by the manufacturer of the dehumidification
equipment and shall meet the following requirements. Auxiliary ventilation equipment
and/or dust collection equipment can affect the exchange rate.

1. Heaters shall be installed in the process air supply duct between the dehumidifier and the
work, as close to the work as possible. Air heaters are not acceptable as a substitute for
dehumidification.

2. Use only electric or indirect gas fired auxiliary heaters. No direct fired space heaters will
be allowed during blasting, coating, or curing phase.

Seal off the work, allowing air to escape at the bottom of the space away from the point
where the dehumidified air is being introduced. Maintain a slight positive pressure in the
work unless the dust from the blasting operation is hazardous.

Where necessary to filter the air escaping the space, design the filtration system to match
the air volume of the dehumidification equipment in such a way that it will not interfere
with the dehumidification equipment’s capacity to control the space as described herein.
Do not re-circulate the air from the work or from filtration equipment back through the
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dehumidifier when coating or solvent vapors are present. Qutside air is to be used during
those periods.

Securely attach duct work to the equipment and work to minimize air loss. Design hoses
with sufficient capacity and minimal bends to reduce friction loss.

Dehumidification and its operating power source are incidental to the respective painting
project (wet or dry interior).

Set-up and operate equipment twenty-four (24) hours, or earlier, prior to start of blasting
and twenty-four (24) hours after all water has been removed from the tank.

Dehumidification is to be used on all projects from September Ist to May 31st. If the
project extends beyond May 31st and exceeds contract time, then the Engineer has sole
discretion whether dehumidification can be stopped.

If Contractor fails to complete work by August 31st, then the Owner reserves the right to
require dehumidification/heating.

1.08 OUTSIDE ENVIRONMENTAL CONDITIONS

A.

No paint shall be applied when the air or surface temperature, as measured in the shade,
is below that which is recommended by the manufacturer. Paint shall not be applied to
wet or damp surfaces, and shall not be applied in rain, snow, fog, mist, or when the
surface temperature will be less than 5° F above the dew point. No paint shall be applied
when it is expected that the surface temperature will drop below the manufacturer's
recommendation within 2 - 4 hours after the application of the paint. Dew or moisture
condensation should be anticipated, and if such conditions are prevalent, painting shall be
delayed until it is certain that the surfaces are dry. In addition, the days painting shall be
oompleted well in advance of the probable time of day when moisture condensation will
occur in order to permit the film the required drying time as specified by the
manufacturer prior to the formation of moisture.

1.09 VENTILATION REQUIREMENTS » INTERIOR COATING APPLICATION

A. Provide ventilation during coating curing stage in confined or enclosed areas in
accordance with AWWA D102-06, Section A.7.5. Forced air ventilation shall be
maintained for a minimum of four (4) days following interior coating application to assist
in curing process. Mechanical ventilation equipment to be capable of achieving six air
changes per hour.

B. In calculating air exchange, 50% of the dust collector air capacity can be considered a
part of the air being changed.

C. Use roof, riser, or shell manholes with fans to move the required air.
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Ventilate wet interior areas for seven (7) days after completion of painting, or until the
wet interior coating has fully cured. Maintain ventilation at the rate of two (2) complete
air changes per hour.

Connect the air filtration unit per this Section, Item 3.62 Dust Containment - Interior. All
fans on the roof must blow in. The fan at the bottom manhole may blow out into the dry
interior if all manholes are shut, forcing the dust down.

1.10  DUST COLLECTORS - AIR FILTRATION UNITS

L.11

A. Furnish and use 30,000 cfin dust collectors equal in filtration capacity to Eagle Jet Clean,
Model 30D, or 30E. Other units may be used, but their substitution will be evaluated on
efficiency at 0.5 micron size and airflow movement.

B. Substitution of steel grit blasting may decrease the requirement of above. New
requirements will be defined by the Engineer based on the efficiency of the Contractor's
equipment.

C. Furnish HEPA filters for dust collection.

D. Number of dust collectors shall be sufficient to supply a 50 ft./minute downward draft at
most areas. An average may be considered. Calculations of airflow shall be included in
the ventilation submittal.

E. Use only new filters or filters certified clean. Do not bring lead contaminated filters onto
project site.

F. Whenever possible, schedule coating work to avoid excessive dust and airborne
contaminants. Protect work areas from excessive dust and airborne contaminants during
coating application and curing.

EQUIPMENT COVERING

A Use material that is 8 - 20 mils thick and 100% impermeable to cover pumps, motors, and
other vulnerable equipment.

B. Use material resistant to tear and/or rip by mechanical action from abrasive blasting
during blasting operations,

C. Make coverings airtight by use of duct tape at the openings, or other suitable measures.

1.12  ENVIRONMENTAL SAMPLING

A. Sample waste. Send to a NLLAP certified lab and test for TCLP for eight metals.
B. The Owner reserves the right to collect samples and to send them their selected lab, This
will be determined at the preconstruction meeting,
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C.

D.

Pay all lab fees for 8 metals TCLP analysis on waste samples, and any subsequent testing
fee if clean-up is warranted.

Complete all sampling in accordance with EPA protocol.

1.13  AIR DRYER FOR COMPRESSOR

A.

D.

Use air dryers sufficient to remove 98% of the moisture from the compressed air. Size
air dryers based on total cfm using manufacturer supplied charts. Upon request, supply
charts to engineer for verification.

If the fan is not operable, cease all blasting until the dryer is replaced or repaired.

Supply air dryer with an air draw-off valve to check air for dryness, oil contamination,
and cleanliness on the outlet side of the air dryer.

For cleaning operations, draw clean air from the outlet side of the air dryer.

1.14  APPLICATION

A. Complete all painting and surface preparation in strict accordance with these
specifications, approved paint manufacturer's specifications, and good painting practices
per SSPC,

B. All exterior surfaces shall be cleaned to remove all surface contamination including oil,
grease, dust, dirt and foreign matter. All rusted, abraded, and unpainted areas shall be
prepared to specified surface preparation before primer is applied.

C. Mix and thin coatings, including multi-component materials, in accordance with
manufacturerss instructions.

D. Keep containers closed when not in use to avoid contamination.

E. Do not use mixed coatings beyond pot life limits.

F. Use application equipment, tools, plessule settings, and techniques in accordance with
manufacturerss instructions.

G. After sufficient cure of the field prime coat, apply a stripe coat to the interior wet areas
and to critical locations on steel such as welds, corners, and edges using a brush as
specified for the intermediate coat.

H. Apply each coating at the rate and in the manner specified by the manufacturer. Check
the wet film thickness every 200 sq. ft. to ensure each coat applied meets the dry film
thickness range requirements.
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K.

Q.

Apply coatings to be free of film defects that would adversely affect performance of the
coating system. Apply exterior coatings to be free of characteristics or defect that
adversely affect appearance.

Allow sufficient time for each coat of paint to dry or cure. Allow a minimum of twenty-
four (24) hours between coats,

Apply exterior coating by brush and roller only. Spray application is not permitted
without prior approval of the Engineer. Even with prior approval, responsibility for
damage still remains with the Contractor.

Painting or abrasive blast cleaning may be delayed by Contractor because of poor
coverage, the possibility of the paint drying too rapidly, or the potential damage from
overspray resulting from wind. In all cases, responsibility for damages rests with the
contractor.

The Contractor is responsible for the appearance of the finished project, and is warned to
prevent contact with any freshly applied coating. Removal of rigging shall be completed

so not to mar or damage the coating.

Coatings shall be applied using methods to eliminate roller marks in the finished product
on the exterior.

Stripe coat all wet and dry interior welds and crevices prior to application of full coat.

Additional coats required for coverage or to eliminate roller marks are responsibility of
the Contractor at no additional cost to the Owner. '

On interior of tank, caulk all un-welded roof seams, connections, and crevices to prevent
corrosion and staining,

1.15 REPAIR REQUIREMENTS

A.

All damaged materials and surfaces not scheduled to be coated shall be repaired or
replaced.

All damaged coatings shall be repaired and receive the required touch-up. Touch-up of
minor damage shall be acceptable where the result is not visibly different from adjacent
surfaces.

All coating defects shall be repaired in accordance with coating manufacturerss
instructions coatings that exhibit film characteristics or defects that would adversely
affect performance or appearance of coating systems.

1.16 MANUFACTURERsS INSTRUCTIONS

A. Two copies of the manufacturerss instructions and recommendations shall be submitted
for any paint used.
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PART 2 - CODES & REFERENCES:

2.01 AWWA STANDARDS
ANSI/NSF 61 Drinking Water System Components - Health Effects
ASTM D 16 Terminology Relating to Paint, Varnish, Lacquer, and related Products
AWWA D102-06 Coating Steel Water-Storage Tanks
AWWA C 652-02 Disinfection of Water Storage Facilities
2.02 SSPC AND NACE STANDARDS
NACE RPO188-99 Discontinuity (Holiday) Testing of New Protective Coatings on Conductive
Substrates
SSPC-PA-2 Measurement of Dry Coating Thickness with Magnetic Gages
SSPC-SP10/NACE 2 Near-White Metal Blast Cleaning
SSCP-SP1 Solvent Cleaning
SSPC-SP2 Hand Tool Cleaning
SSPC-SP3 Power Tool Cleaning
SSPC-SP 12/NACE 5 Surface Preparation and Cleaning of Metals by Waterjetting Prior to
Recoating ’
PART 3 - PRODUCTS:
3.01 MANUFACTURERS
Tnemec Induron Coatings
6800 Corporate Drive P.0.Box 2371
Kansas City, Missouri 64120 Birmingham, AT, 35201-2371
1-800-863-6321 Customer Service: 800-324-9584
Website: Tnemec.com Website: Induron.com
Carboline Sherwin-Williiams
2150 Schuetz Road 920 S, Jefferson
Saint Louis, Missouri 63146 Chicago, IL. 60607-4423
1-800-848-4645 708-670-1990
Website: Carboline.com Website: www.Sherwin-
Williams.com
3.02 MATERIALS
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Brand name coating products are listed as a standard of quality and performance only. Only
coatings that meet or exceed the performance of these specified coatings may be submitted for
use. No substitutions will be considered unless the Engineer/Owner has received a written request
for approval at least 10 days prior to the bid date for receipt of bids. Each request shall include the
name of the specified material; and a complete description of the proposed substitute including
performance and test data, cure times, recoat windows, and generic composition. No request for
substitution shall be considered that would decrease film thickness, offer a change in the generic
type of coating specified or the number of coats specified. The decision of the Engineer/Owner
regarding approval or disapproval of the proposed substitution shall be final.

3.03 COLORS
A, The Contractor shall supply the Engineer with a color chart to allow the Owner ample
time for color selection.
B. Factory tint the intermediate coat if similar to the finish coat. Tinting shall be sufficient
to allow visibility of the dissimilar color from 1 ft., and from 100 ft.
C. Final color to match existing exterior tank color.
3.04 THINNING, MIXING AND TINTING
A, Where thinning is necessary, only the products of the manufacturer furnishing the coating
will be allowed. All thinning shall be done in strict accordance with the coating
manufacturerss recommendations.
B. Mix in accordance to the manufacturerss recommendations.
C. Each coat shall be slightly different in shade than the preceding coat, unless otherwise
noted.
3.05 BLASTING MATERIAL REQUIREMENTS
A. Abrasive Coal Slag
1. The coal slag shall be 20-40 grade or 30-60 grade.
2. The abrasive shall be free of moisture, water soluble contaminants, dust and oil,
3. The abrasive shall be stored and covered to prevent moisture contamination.
4, All leaking or spilling bags shall be removed, and affected areas properly cleaned.
5. All slag abrasive shall meet the requirements of SSPC-AB1 sMineral and Slag Abrasives
June 1, 1991-Grade 3.
6. The use of silica sand, flint sand, and glass beads are prohibited.
Haarmonie State Park Section 09900 - Painting of Elevated Potable Water Storage Tank 4/5/2016

Page 12 of 22




7. The abrasive shall be processed slag grit, iron shot, or other approved material. Abrasive
shall have 100% passing the 18 mesh screen and 0% passing the 40 mesh screen. .
Abrasive shall be capable of producing a surface profile of 2.0 to 2.5 mils.

Recyclable Steel Grit

1. Use recyclable steel grit size G-25 to G-50.

2. The abrasive is to be free of moisture, soluble contaminants, dust, and oil.

3. The abrasive is to be stored and covered to prevent moisture contamination

4. All leaking and spilling containers are t(; be removed, and affected areas properly
cleaned. :

5. {\llllggclyclable steel shot shall meet requirements of SSPC-AB1 mMetallic Abrasivese June

3.06 SUBSTITUTIONS

A.

All coatings specified and approved herein have met or exceeded a specified list of
ASTM standards. The materials specified are the standard to which all others shall be
compared.

The purpose is to establish a standard of design and quality, and not to limit competition.
Approval by ANSI/NSF Standard 61 is also a requirement for interior coatings.
The selection of coatings also has taken into consideration the manufacturer's current and

past performance on availability, stocking, and shipping capabilities, ability to resolve
disputes, and any applicable warranties.

3.07 HAND WASH FACILITY

A.

B.

Provide a hand and face wash facility with soap and disposable towels.

After testing, properly dispose of wash water,

PART 4 - EXECUTION:

401 GENERAL
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A. The Contractor shall paint all ferrous parts of the items scheduled for painting unless
stated otherwise. The interior of the water storage chamber shall be painted prior to the
remainder of the storage tank.

4.02 LEAD ABATEMENT

4.03

4.04.

4.05

A. The tank contains lead paint both inside and outside. The Contractor shall perform all
work and arrange and pay for all tests required to comply with all applicable federal and
state laws concerning lead paint. The Confractor shall keep the required records and shall
supply duplicate copies of these records to the Inspector as requested and at the end of the
project. The Contractor shall wet blast and collect, dry blast and collect, use a moveable
blast containment system, or other approved method to collect all paint debris and spent
abrasive. All paint debris and spent abrasive shall be properly disposed of. Reference
Specification Section 01994 — Lead Removal for additional requirements.

EXAMINATION

A, Examine areas and conditions under which coating systems are to be applied. Notify
General Contractor and Engineer of areas or conditions that are not acceptable. Do not
begin surface preparation or application until unacceptable areas or conditions have been
corrected,

PROTECTION OF SURFACES NOT SCHEDULED TO BE COATED

A. Protect surrounding areas and surfaces not scheduled to be coated from damage during
surface preparation and application of coatings. Immediately remove coatings that fall on
surrounding areas and surfaces not scheduled to be coated.

COATING SYSTEMS

A. EXTERIOR OVERCOAT » INDURON COATINGS, INC.

1. Surface Preparation: SSPC-SP12 WJI-4.
Method of cleaning shall be Low Pressure Water Cleaning at minimum 3500 psig and
maximum 5000 psig to remove all chalk, dust, dirt, loose paint, and any other foreign
matter. All areas of peeling, flaking or otherwise failing paint shall be cleaned in
accordance with SSPC-SP2 Hand Tool Cleaning or SSPC-SP3 Power Tool Cleaning. All
edges shall be feathered. Spot prime all cleaned bare steel areas.

2. Stripe Coat At Welds (Jf Required)
n Induraguard Epoxy applied to achieve 3.0 to 5.0 dry mils. Color = As Selected

3. First Coat

n Aquanaut IT Acrylic Gloss Enamel applied to achieve 2.0-4.0 dry mils. Color:
As Selected.

4, Finish Coat:
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5.

6.

) Aquanaut IT Acrylic Gloss Enamel applied to achieve 2.0-4.0 dry mils. Color As

Selected
Lettering/Logo
- Two coats Aquanaut II Acrylic Gloss Enamel applied to achieve 2.0 » 4.0 mils

per coat. Color: As Selected.

Total System Minimum DFT: 7.0 mils excluding the existing coating.

B. EXTERIOR OVERCOAT « TNEMEC COATINGS, INC.

1.

Surface Preparation: SSPC-SP12 WJ-4.

Method of cleaning shall be a lightly sweep blast at minimum 3500 psig and maximum
5000 psig to remove all surface contamination and any other foreign matter. All areas of
peeling, flaking or otherwise failing paint shall be cleaned in accordance with SSPC-SP2
Hand Tool Cleaning or SSPC-SP3 Power Tool Cleaning, All edges shall be feathered.
Spot prime all cleaned bare steel areas.

-Prime Coat
x Spot Prime-Polyamidoamine Epoxy Chembuild » Tnemec Series 135 DC74
6 to 8 mils DFT

Intermediate Coatings

» (1) Polyamidoamine Epoxy Chembuild » Tnemec Series 135-Color
1.5 to 2 mils DFT

" (2)Aliphatic Acrylic Polyurethane Endura-Shield » Tnemec Series 73-Color
2 to 3 mils DFT

Finish Coat

" Aliphatic Acrylic Polyurethane Endura-Shield 11 » Tnemec Series 1074u

2.0 t0 3.0 mils DFT

Total System Minimum DFT: 11.5 mils to 16 mils

C. INTERIOR DRY OVERCOAT = TNEMEC COATINGS, INC.

1.

Haarmonie State Park

Surface Preparation: SSPC-SP12 WJ-4.

Method of cleaning shall be a Iightly sweep blast at minimum 3500 psig and maximum
5000 psig to remove all marginally adhering paint and rust and any other foreign matter.
All areas of peeling, flaking or otherwise failing paint shall be cleaned in accordance with
SSPC-SP2 Hand Tool Cleaning or SSPC-SP3 Power Tool Cleaning. All edges shall be
feathered. Spot prime all cleaned bare steel areas.
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3.

Prime Coat

B Spot Prime-Polyamidomine Epoxy Chembuild » Tnemec Series 135 DC74
6 to 8 mils DFT

Finish Coat

x Hydrophobic Acrylic Uni-BondDF = Tnemec Series 115
2.0 to 4 mils DFT

C. EXTERIOR OVERCOAT « CARBOLINE COATINGS, INC.

1.

Surface Preparation: SSPC-SP12 WJ-4.

Method of cleaning shall be High Pressure Water Cleaning as outlined in SSPC-
SP12/NACE No. 5. Any rusted or bare steel areas shall be prepared in accordance with
SSPC «SP3, Power Tool Cleaning, sfeatheringe all edges of sound coatings.

First Cost = Spot Prime Bare/Rusted Areas

- Carbomastics 15 3.0 to 5.0 mils DFT (Epoxy Mastic)

Second Coat

" Rustbonda - 1.0 to 2.0 mils DFT (Epoxy Sealer)

Third Coat

" Carbothanes 134 HG = 2.0 to 3.0 mils DFT (Polyurethane Gloss)

Fourth Coat

" 8arbothanet 134 HG = 2.0 to 3.0 mils DFT (Polyurethane Gloss) « Color By
whner

Total System « 8.0 to 13.0 DFT
Lettering/Logo

x Carbothane 134 HG » 2.0 to 3.0 mils (1 coat) & Carbothane 130, Clear Coat =
1.0 to 2.0 mils

D. EXTERTIOR OVERCOAT » SHERWIN - WILLIAMS

1.

Haarmonie State Park

Surface Preparation: SSPC-SP12 WJ-4.

Method of cleaning shall be lighly sweep blast Cleaning as outlined in SSPC-SP13. Any
rusted or bare steel areas shall be prepared in accordance with SSPCaSP3, Power Tool
Cleaning, ufeathering m all edges of sound coatings.

First Coat = Spot Prime Bare/Rusted Areas
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™ Macropoxy 646, 1.0 to 2.0 mils DFT, Color - White

Second Coat = Full Coat Epoxy Tie Coat

" Macropoxy 646, 3.0 to 5.0 mils DFT, Color « White or Shaded

Third Coat u Full Coat Ultra Weatherable

" Fluorokem Urethane 2.5 » 4.0 mils DFT Color By Owner

Total System » 9.0 to 14.0 DFT

Lettering/Logo « Ultra Weatherable

" Fluorokem Urethane 2.5 to 3.0 mils DFT « Color By Owner

E. INTERIOR STRIP AND COATING SYSTEMS

1.

The approved paint system for tank interior shall one of those described below. The
products used for this system shall be NSP Standard 61 approved for contact with potable
water. Approved paints and dry film thickness ranges are as follows:

STRIPE COAT AT o - -
WELDS 1" COAT 2" COAT 3% COAT
MANUFACTURER (IF REO4D)
INDURON Ceramapure TL 70 Ceramapure TL 70 @ Ceramapure TL 70 Not Applicable
Note: Total DFT = 20 10 = 15 Mils DFT @ 10 « 15 Mils DFT
Mils Color - Tan Color - White
CARBOLINE Carboguard 561 Epoxy | Carboguard 561 Carboguard 561 Not Applicable
Epoxy Polyamide Epoxy Polyamide Epoxy Polyamide
DFT 0.5-1.0 D¥T 4.0 - 6.0 mils DFT 4.0 - 6.0 mils
NOTE : If steel is Color - White S800
severely pitted,
substitute Polycad 708
Polyurethane
Elastomeric ~
Application by brush,
DFT 25.0 mils (Min.) ,
Must be applied by
Certified Applicator =
Color (Light Tan).
TNEMEC Series N140 Pota-Pox Series 91- H20 Series N140-1255 Series N140- 15
Plus Hydro-Zinc Pota- Pox Plus BL Pota-Pox
Polyamidomine Epoxy | Aromatic Urethane Polyamidoamine Polyamidoamine
Color « Beige Primer Epoxy Epoxy
2.5 - 3.5 mils DFT 4.0 - 6.0 mils DFT 4.0 - 6.0 mils DFT
Color - Beige Color - Tank
White
SHERWIN - Macropoxy 646 PW, Macropoxy 646 PW = Macropoxy 646 PW | Not Applicable
WILLIAMS Color » White Full Coat, 3.0 5.0 x Full Coat, 3.0 x 5.0 ‘
mils DFT, Color - Blue | mils DFT, Color -
White
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4,06 PAINT APPLICATION METHOD

A.

Abrasive blast cleaning and paint requirements have been previously defined. Apply all
coatings by brush and roller. Spray applications are prohibited.

Supply each coat in the color specified, or in color approved by the Engineer. No color

" bleed through should occur if proper application rates are observed.

Apply all coats in uniform color and sheen without streaks, laps, runs, sags, cloudy, or
missed areas.

Allow a minimum of twenty-four (24) hours between coats. Additional time may be
necessary if low temperatures require an increase in the necessary cure time.

MAINTAIN FORCED VENTILATION FOR A MINIMUM OF SEVEN (7) DAYS ON
ALL EPOXY INTERIOR SYSTEMS. Record variations of the standard procedures (roof
hatch closure because of rain, etc.) and submit to the Engineer. External heat is required
if, in the opinion of the Engineer, the integrity of the coating is endangered by cold
weather, of if additional cure time will delay the project beyond the completion date.

Correct all defects before application of the successive coat. Striping may be required to
ensure a holiday-free coating system.

On large tanks, the Contractor may elect to apply coating to an abrasive blast cleaned
area. The Contractor must apply all three (3) coats and allow twenty-four (24) hours cure
time on the top coat before abrasive blast cleaning may be resumed The entire interior
must be pressure washed at the end of project.

All abrasive blasted areas must be primed after the abrasive blasting and during the same
working day.

After blast cleaning, the Contractor shall remove and collect all dust and grit prior to the
application of the first coat of paint. All cleaned areas must be protected while cleaning
adjacent areas.

4.07 PROTECTION OF NON-WORK AREAS

A.

Protect all non-blasted surfaces prior to all abrasive blast cleaning. Thoroughly cover the
fill/drain pipe, overflow pipe, and all other openings. Do not permit abrasive or paint
chips to enter into the piping or distribution system. Use watertight seals on the pipes.

Protect and seal all controls (even if they are not in the immediate work area) that are in
danger from the project (i.e. cathodic controls in the basebell when work is on the wet
interior). Work with the Owner so all controls are shutdown or vented if necessary.

Cover the pit with boards and tarping to prevent debris from entering. Remove all debris,
spent abrasive, etc. from the pit at project completion.

Haarmonie State Park Section 09900 - Painting of Elevated Potable Water Storage Tank 4/5/2016
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D. Do not drip paint on concrete portions of the tank,

4.08 DISINFECTION

A. Disinfect the -completely painted structure in accordance with AWWA Standard C652
Chlorination Method No. 3.

B. Furnish the material and labor necessary to disinfect the structure in the required manner.
Assist Owner during filling and sampling. Promptly repair any defects in the work which
may appear.

C. Do not allow water to enter the distribution system until the structure is proven
chemically and bacteriologically safe.

D. Water vented to waste may not contain any substances in concentrations that can
adversely affect the natural environment. No total residual chlorine may be measured in
water discharged to surface water,

E. Pay all additional expenses if it is necessary to repeat the testing and disinfection
procedure as the result of defective work or defective testing,

4.10 PIPING - FILL

A. Treat as dry interior area.

B. Blast and paint prior to installation of insulation.
4,11 INSULATION

A. The Contractor shall remove and dispose of existing insulation on the riser pipe prior to
painting. The Contractor shall paint and cure the paint on the riser pipe as required. No
insulation will be reinstalled on the riser pipe.

4.12 NOTIFICATION

A. The Property shall be responsible for draining the water storage chamber, The Property
Manager shall be given at least two (2) weeks notice in order to lower the water level in
the storage chamber through normal usage by restricting the inlet flow. The remainder of
the water shall be drained. Water shall be wasted while the storage chamber is empty to
maintain a reasonable pressure with the pump(s) running continuously.

4,13 PAINT PREPARATION

A. The definitions for the degree of cleaning the metal surfaces will be as defined in the
Standard Reference Photographs of the Steel Structures Painting Council (SSPC-VIS 1-
89).
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Metal on the surfaces of the interior wet of the water storage chamber and fill pipe is to
be cleaned to a Near-White Blast Cleaning degree of cleaning in compliance with the
requirements of the Steel Structures Painting Council (SSPC-SP-10).

All other ferrous surfaces showing evidence of loose paint or rust are to be cleaned to a
Lightly Sweep Blast Cleaning degree of cleaning in compliance with the requirements of
the Steel Structures Painting Council (SSPC-SP-6). All remaining ferrous surfaces shall
receive a light brush blast in compliance with the requirements of the Steel Structures
Painting Council (SSPC-SP-7).

All other ferrous surfaces are to be cleaned to a Lightly Sweep Blast Cleaning degree of
cleaning in compliance with the requirements of the Steel Structures Painting Council
(SSPC-SP-6).

4.14 TEMPERATURES AND DEW POINT

A.

The following data shall be considered as the lower limits for paint application.
However, the Contractor shall adhere to the specific paint manufacturerss written
instructions if more critical conditions are recommended.

1. Epoxies:
a. Alir temperature - 35° F. and steady or rising.
b. Surface temperature - 35°F.

2. Polyurethane:
a. Air temperature - 40° F. and steady or rising.
b. Surface temperature - 40° F,

3. Dew point:
a. At least 5° below surface temperature.

415 INTERIOR OF THE WATER STORAGE CHAMBER

A. General - The Contractor shall paint the entire interior (wet and dry) of the water storage
chamber including all riser pipes, sleeves and access ladder, if applicable.
4,16 TESTING
A. The Contractor shall keep on the job site, for use by the Engineer, a wet film thickness

Haarmonie State Park

gauge and an accurate device to measure the dry film thickness, such as the Elco-meter
Dry Film Thickness Gauge or an approved equal. Calibration plates shall be available to
calibrate the dry film thickness gauge.
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B. The Contractor shall keep on the job site, for his use a low voltage wet sponge instrument
for checking film continuity, The Contractor shall.check all interior surfaces of the water
storage chamber for film continuity.

C. Each coat of paint shall be inspected by the Contractor to determine that the dry mil

thickness meets the specifications. The Contractor shall provide the Engineer with test
results documenting the date, time, and location on the tank.

PART 5 - SAFETY REQUIREMENTS:
5.01 CLIMBING SAFETY DEVICE
A. The climbing safety device shall be installed in strict accordance with the manufacturers
printed instructions. Two copies of these printed instructions shall be provided by the
Contractor to the Project Inspector.,
5.02  TESTING AND CLEAN-UP OF WASTE
A. Furnpish containers with proper labels for storage of the spent debris. The spent abrasive
will be moved directly from the tank info the waste containers, The containers will
remain until final test results have been received.

5.03 WASTE DISPOSAL - NON-HAZARDOUS

A. If after testing of the spent abrasive material the TCLP tests indicate the abrasive is not a
hazardous waste, dispose the abrasive in a waste disposal facility.

B. All waste shall be handled by a licensed hauler. Supply the Owner with all proper
documentation of the final disposal site.

5.04 LIGHTING OF WORK SPACE
A. Provide durable lighting fixtures designed for the intended work environment,

B. Encase portable lamps in a non-conductive, shatterproof material. Use only heavily
insulated cable with an abrasive resistant casing.

C. Install all temporary electrical items in accordance with all local, state, and federal codes,
including OSHA.

D. Protect from paint overspray and damage from abrasive materials.

E. Measure required illumination during surface preparation and coating application at the

work surface. Supply 30 ft. candles minimum illumination and 60 ft. candles minimum
during inspection, per SSPC Guide-6. Inspect the prepared surface at the higher
illumination prior to calling for inspection. All work must conform to specification
requirements prior to the scheduled inspection.
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E. Measure the illumination at the work surface in the plane of the work.

5.05 FALL PROTECTION

A, The Contractor shall comply with all established IOSHA regulations in the performance
and completion of this project.

END OF SECTION
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