R 2-16-07

DETERMINATION AND EXTENSION OF CONTRACT TIME TC "DETERMINATION AND EXTENSION OF CONTRACT TIME" \f C \l "1" 
The Standard Specifications are revised as follows:

SECTION 108, BEGIN LINE 270, INSERT AS FOLLOWS:


If the contract time is on a calendar day basis, it shall consist of the number of calendar days stated in the contract including all Sundays, holidays, and non-work days counting from the date of the notice to proceed. All calendar days elapsing between the effective dates of any orders to suspend work and to resume work for suspensions not the fault of the Contractor will be excluded. A weekly statement showing the controlling operation will be furnished. The Contractor will be allowed one week from the date it receives the statement in which to file a written protest setting forth in what respect said weekly statement is incorrect. Otherwise, the statement will be deemed to have been accepted by the Contractor as correct.


If the contract time is a fixed calendar date, it shall be the date on which all work on the contract shall be completed. For such contracts, an extended date of completion will be considered for delay in the issuance of the notice to proceed if the notice to proceed is not issued within 30 days of the letting, except if the delay is due to the failure of the Contractor to furnish requested forms or information. Unless otherwise determined, an extension to the contract completion date and intermediate completion date will be allowed for each calendar day from 30 days after the date of the letting to and including the date of the notice to proceed. A weekly statement showing the controlling operation will be furnished. The Contractor will be allowed one week from the date it receives the statement in which to file a written protest setting forth in what respect said weekly statement is incorrect. Otherwise, the statement will be deemed to have been accepted by the Contractor as correct.
SECTION 108, BEGIN LINE 306, DELETE AND INSERT AS FOLLOWS:

If the Contractor finds it impossible for reasons beyond its control to complete the work within the contract time as specified, prior to the expiration of the contract time, a written request may shall be made for an extension of time. setting The request for additional time must be received prior to the expiration of the contract time and shall set forth therein the reasons which will justify the granting of the request. A plea that 

108-C-200

