Schedule for CSO Long Term Control PLAN ApprovaL

CSO Communities with Enforceable Agreements by December 30, 2009
Update 6/27/08
2005

	COMMUNITY
	IMPACTS
	# CSOs
	COMPLETENESS

REVIEW
	REVIEW

INITIATED
	TARGET

LTCP

APPROVAL
	TARGET FINAL1
	ENFORCEABLE

MECHANISM

	Aurora
	303d, Ohio River
	5
	5/02/03
	2/03/05
	4/27/05
	11/8/05
	A.O.**

	Berne
	
	2
	10/08/02
	4/15/05
	12/12/05
	5/26/06
	A.O.

	Columbus
	
	3
	0/21/02
	1/04
	4/27/05
	2/28/06
	Permit

	Crawfordsville
	303d
	1
	2/03/05
	2/03/05
	11/17/06
	1/16/07
	Permit

	Goshen
	GLI, 303d
	6
	11/20/04
	11/20/04
	2/21/06
	6/01/06
	Permit

	LaPorte
	303d watershed
	1
	8/21/02
	5/04/04
	5/31/05
	7/8/05
	    A.O.

	Seymour
	
	1
	6/12/02
	11/22/04
	6/13/05
	4/1/06
	Permit

	Waterloo
	GLI, 303d
	1
	8/01/05
	11/01/04
	9/16/05
	12/01/05
	Permit

	Winamac 
	
	5
	12/09/02
	10/01/04
	9/7/05
	5/17/06
	A.O.


2006

	COMMUNITY
	IMPACTS
	# CSOs
	COMPLETENESS REVIEW
	REVIEW

INITIATED
	TARGET

LTCP

APPROVAL
	TARGET

FINAL
	ENFORCEABLE

MECHANISM

	Auburn
	GLI, 303d
	4
	4/04/05
	10/03/05
	9/10/07
	9/28/07
	SJA

	Brownsburg
	303d
	2
	4/04/03
	12/28/04
	6/16/06
	5/30/07
	Permit

	Chesterfield
	303d
	2
	8/22/02
	5/04
	6/13/06
	11/01/06
	Permit

	Chesterton*
	GLI, 303d
	1
	8/02/04
	2/28/05
	9/07
	9/28/07
	 SJA

	Columbia City
	
	12
	7/16/02
	2/02/05
	6/16/06
	10/02/06
	A.O.

	East Chicago*
	GLI, 303d
	3
	4/21/04
	2/02/05
	9/07
	9/28/07
	SJA

	Kendallville
	GLI, 303d watershed
	1
	12/03/04
	7/05
	3/15/06
	7/1/06
	Permit

	Lafayette*
	303d
	11
	5/12/05
	
	9/07
	9/28/07
	SJA

	Logansport*
	303d
	16
	6/12/02
	11/04
	9/07
	9/28/07
	SJA

	Mount Vernon
	303d, Ohio  River
	3
	8/25/03
	5/05/05
	7/12/07
	9/21/07
	SJA

	New Haven
	GLI, 303d
	4
	8/21/02
	
	7/25/06
	04/01/07
	Permit

	North Vernon
	
	1
	10/12/05
	12/05
	12/13/06
	2/22/07
	Permit

	Rensselaer*
	303d
	10
	6/25/02
	
	9/07
	9/28/07
	SJA

	Rockport
	Ohio River
	1
	12/09/02
	8/11/03

8/19/05
	1/10/07
	5/24/07
	        A.O.

	South Whitley
	
	2
	7/26/02
	4/04/05
	9/29/06
	12/29/06
	Permit

	Sullivan
	
	5
	4/04/03
	12/28/04
	7/13/06
	8/31/06
	A.O.**

	Valparaiso
	GLI, 303d
	1
	3/30/04
	7/19/05
	11/28/06
	7/3/07
	Permit

	Warsaw
	
	1
	7/26/02
	4/27/05
	2/7/06
	7/20/07
	Permit


2007

	COMMUNITY
	IMPACTS
	# CSOs
	COMPLETENESS REVIEW
	REVIEW

INITIATED
	TARGET
LTCP
APPROVAL
	TARGET

FINAL
	ENFORCEABLE

MECHANISM

	Alexandria*
	303d
	2
	11/26/02
	4/14/05
	9/07
	9/28/07
	SJA

	Angola
	GLI, 303d
	2
	11/01/06
	10/30/06    
	11/30/06
	6/18/07
	Permit

	Bluffton
	303d
	1
	12/02/03
	6/17/05
	2/06/06
	7/4/06
	Permit

	Boonville
	303d
	2
	1/10/03
	7/25/05
	8/24/06
	12/29/06
	Permit

	Crown Point
	GLI, 303d watershed
	5
	9/09/02
	8/10/05
	9/29/06
	9/28/07
	SJA

	Decatur
	GLI, 303d
	4
	8/21/02
	3/30/05
	5/30/06
	04/07
	Permit

	Frankfort 
	303d 
	1
	7/23/02
	4/14/05
	8/24/06
	12/29/06
	Permit

	Huntington*
	303d
	14
	6/12/03
	9/19/05

4/06
	9/07
	9/28/07
	SJA

	Kokomo
	303d
	30
	4/04/03
	4/06
	6/29/07
	9/28/07
	SJA

	Ligonier
	GLI, 303d
	5
	8/14/03
	8/24/05
	8/15/07
	9/28/07
	SJA

	Madison
	303d, Ohio R
	7
	8/22/02
	3/1/05
	8/24/06
	9/28/07
	SJA

	Marion*
	303d
	9
	12/02/03
	11/06
	9/07
	9/28/07
	SJA

	Muncie*
	303d
	23
	8/21/02
	4/06
	9/07
	9/28/07
	SJA

	Nappanee*
	GLI, 303d watershed
	11
	9/09/02
	5/26/05

6/01/06
	9/07
	9/28/07
	SJA

	New Castle
	303d
	8
	12/08/04
	7/12/05

4/06
	7/13/07
	9/07
	SJA

	Noblesville
	303d
	7
	3/15/05
	12/08/06
	6/26/07
	9/21/07
	SJA

	Peru*
	303d
	16
	8/21/02
	11/29/06
	9/20/07
	9/28/07
	SJA

	Plainfield
	303d
	5
	12/09/02
	7/8/05
	11/20/06
	2/14/07
	SJA

	Plymouth
	303d watershed
	10
	9/09/02
	8/24/05
	9/29/06
	12/29/06
	Permit

	Richmond
	303d
	4
	5/17/02
	5/15/06
	8/07
	9/07
	SJA

	Speedway
	303d
	1
	6/08/04
	8/4/06
	9/04/07
	9/28/07
	Permit

	Tell City
	303d watershed, Ohio River
	5
	12/09/02
	3/1/07
	8/02/07
	9/28/07
	SJA

	Wakarusa
	GLI, 303d watershed
	7
	8/02/04
	5/30/06
	4/16/07
	9/28/07
	SJA

	West Lafayette
	303d
	4
	7/05/02
	01/29/07
	8/24/07
	9/28/07
	SJA


2008

	COMMUNITY
	IMPACTS
	# CSOs
	COMPLETENESS REVIEW
	REVIEW INITIATED
	TARGET

LTCP

APPROVAL
	TARGET

FINAL
	ENFORCEABLE

MECHANISM

	Butler
	
	1
	5/17/02
	5/05
	11/3/05
	3/27/06
	PERMIT

	Elwood
	303d
	14
	Received 12/29/06
	01/02/08
	8/15/08
	9/30/08
	  A.O.**

	Markle
	
	2
	
	
	9/27/06
	11/30/06
	Permit

	Middletown
	303d
	3
	12/30/02
	7/6/06
	3/08
	3/17/08
	A.O.

	Montpelier
	303d
	2
	7/31/02
	10/31/07
	9/08
	9/08
	A.O.

	North Judson
	303d
	2
	10/15/02
	4/18/06
	5/18/07
	7/18/07
	Permit

	Ridgeville
	303d
	3
	2/02/04
	6/12/06
	5/08/08
	6/08
	A.O.**

	Rossville
	303d
	2
	7/16/02
	01/02/08
	6/08
	9/08
	Permit

	Summitville
	303d
	2
	10/14/03
	5/4/06
	06/08
	06/17/08
	A.O.

	Terre Haute
	
	10
	7/26/02
	8/06
	9/08
	9/08
	SJA


2009 3 
	COMMUNITY
	IMPACTS
	#

CSOs
	COMPLETENESS

REVIEW
	REVIEW INITIATED
	TARGET

LTCP

REVIEW
	TARGET 
A.O. AGREEMENT
	ENFORCEABLE

MECHANISM

	Attica
	
	3
	9/08/04
	9/26/06
	
	10/08
	A.O.

	Centerville
	
	1
	5/20/04
	2/22/06
	10/12/06
	11/21/06
	A.O.

	Clinton
	
	6
	7/31/02
	
	
	10/08
	A.O.

	Connersville 
	
	5
	8/21/02
	6/2/06
	8/08
	10/08
	A.O.

	Crothersville
	
	1
	8/22/02
	5/09/05
	9/08 
	10/08 
	A.O.

	Eaton
	
	
	
	
	
	10/08
	A.O.

	Fairmount

	
	16
	12/30/02
	7/06
	
	10/08
	A.O.

	Fortville 
	
	7
	3/15/05
	8/25/06
	6/24/08
	7/08
	A.O.

	Greensburg
	
	1
	1/27/05
	08/08/06
	6/13/07
	11/1/072
	Permit

	Hartford City
	
	17
	10/17/03
	10/06
	
	10/08
	A.O.

	Lowell
	
	1
	10/14/03
	8/12/05
	10/1/06
	12/5/06
	A.O.

	Monticello
	
	6
	7/26/02
	8/06
	
	10/08
	A.O.

	North Manchester 
	
	7
	7/26/02
	10/24/07
	7/08
	10/08
	A.O.

	Oxford
	
	2
	3/15/05
	9/20/06
	9/08 
	10/08
	A.O.

	Paoli
	
	8
	12/02/03
	
	
	10/08
	A.O.

	Portland  
	
	16
	7/16/02
	5/14/07
	9/08
	10/08
	A.O.

	Redkey
	
	7
	12/02/03
	
	
	10/08
	    A.O.**

	Royal Center

	
	1
	7/31/02
	1/2/08
	
	10/08
	A.O.

	Rushville
	
	2
	1/27/05
	3/11/05
	11/07
	11/19/07
	A.O.

	Tipton
	
	7
	7/16/02
	2/7/08
	10/08
	10/08
	A.O.

	Wabash

	
	8
	10/17/03
	
	
	10/08
	A.O.

	Washington
	
	5
	8/21/02
	07/18/06
	9/08
	10/08
	A.O.


The Impacts listed are as follows:

· GLI means the community is in the Great Lakes Basin

· 303d means the community discharges to a waterbody or watershed impaired for E. coli  using the 2002 IDEM Impaired Waters List

If the Enforceable Mechanism is a Permit, it means the LTCP Implementation Schedule is within the term of the permit, i.e. 5 years.  For Implementation Schedules that go beyond 5 years, an Agreed Order or a State Judicial Agreement enforces the LTCP. 
A Completeness Review means the submitted LTCP had addressed all of the required elements and is ready for a technical review.

Please refer to http://www.in.gov/idem/files/cso_workplan.pdf on IDEM’s webpage for a more detailed explanation of the Workplan.
Key:

BOLD – Completed 
SJA – State Judicial Agreement

A.O. – State Agreed Order 
* - SJA lodged, LTCP not approved but approval date and implementation date incorporated into the SJA
** Pre-existing Agreed Order Enforcement Action 

Majors 
Minors 

1 Date for incorporation into the enforceable mechanism
2 Effective Date
3 On the 2009 list, but will be completed in 2008
EPA to review state order/state consent decree/permit
