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INSPECTOR GENERAL ARRA REPORT 

 

2012-03-0048 

 

March 16, 2012 

 

 

ARRA REVIEW OF US 31, KOSCIUSKO 

COUNTY, INDIANA RESURFACING 

 

Indiana Inspector General David O. Thomas, after an inspection and review by 

Special Agent Darrell Boehmer, reports as follows: 

 

This report addresses an inspection and evaluation by Special Agent 

Darrell Boehmer regarding the progress of a project funded by money from the 

American Recovery and Reinvestment Act (ARRA).
1
  The ARRA intends to 

provide a stimulus to the United States economy by providing $787 billion in 

program funding and tax credits.
2
  Indiana is to receive over $4 billion in ARRA 

funding. 

The purpose of this report is to document a physical inspection of a project 

funded in whole or in part by ARRA funds. 

The OIG’s enabling statute provides that the OIG is responsible for 

addressing fraud, waste, abuse and wrongdoing in agencies.  IC 4-2-7-2(b).  The 

                                                           
1 American Recovery and Reinvestment Act of 2009, P.L. No. 111-5, 123 Stat. 115 (2009). 

2 See:  http://www.recovery.gov. 
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OIG is also to review and recommend policies and carry out other activities 

designed to deter, detect, and eradicate fraud, waste, abuse, mismanagement, and 

misconduct in state government.  IC 4-2-7-3(2). 

Based upon these authorities, random ARRA projects were selected from 

the Invest Indiana website map (http://www.in.gov/gov/countyarra.htm).  This 

website specifies ARRA projects by county. 

A physical inspection was then made of the selected project.  The 

inspection was limited to a visual review of the work that had occurred.   

In this case, Contract SRS-31875-A was inspected.  This was an asphalt 

resurfacing of US 31 Fulton County Line to Old US 31, Kosciusko County, 

Indiana.   The location of this project began at US 31 Fulton County Line to Old 

US 31, Kosciusko County, Indiana.  This project did not appear to have been 

recently resurfaced.   

In addition to a visual inspection, photographs were taken of the area and 

are included in Exhibit A, attached hereto. 

As the inspection revealed that the type of work to be performed was not 

completed, this case will be suspended and monitored for completion. 

 Dated this 16
th

 day of March, 2012. 

     APPROVED BY: 

 

     /s/  

     David O. Thomas, Inspector General 

http://www.in.gov/gov/countyarra.htm
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EXHIBIT A: 

 

 

 
 

 

 


