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STADIUM STILL ON TARGET FOR AUGUST 2008 GRAND OPENI NG  
With slightly less than a year remaining before the start of the August 2008 National 
Football League season, construction of Lucas Oil Stadium remains on schedule, 
according to Hunt Construction Group.  Nearly 900 people are now working on the 
Stadium each day, with the retractable roof currently the primary construction emphasis.  
Two of five steel trusses that form the peak of the roof have been installed, with the 
remaining three expected to be in place by the end of the year.  The focus on the roof will 
shift from the steel to the retractable roof panels this winter.  The schedule calls for the 
west side roof panel to make its first move by February 2008.  The east side retractable 
panel is scheduled to move a couple of months later with the roof completely finished by 
early summer.   The artificial playing surface will be laid down next summer.  In 
addition, installation of the large operable window in the north end zone, which allows 
spectators to view the downtown skyline, will be put in place next spring.  As of July 31, 
2007, $311 million worth of construction had been completed on the project.  
 
CONTRACTORS NOW STUDYING RCA DOME DEMOLITION   
Project officials for the expansion of the Indiana Convention Center are now studying the 
options available to bring down the RCA Dome once Lucas Oil Stadium is completed.   
Architects and construction managers are exploring whether an implosion or 
conventional wrecking ball demolition will be the best approach, a decision made more 
problematic because the RCA Dome is connected to the existing Convention Center and 
share some utilities.  “An implosion tends to be more spectacular,” said Bill Browne, 
president of RATIO Architects, “but that the proximity of other buildings makes 
traditional demolition the more likely choice.”  Browne estimated that four to six months 
will be required to clear the site.  The ISCBA would like to start demolishing the RCA 
Dome next April, but that decision hinges on progress at Lucas Oil Stadium.  Colts 
officials want to make sure the new Stadium will be ready before they sign off on 
leveling the RCA Dome.    
 
JOHNSON COUNTY MAN JOINS ISCBA BOARD   
Patrick A. Sherman, CPA, a principal in the accounting and financial services planning 
firm of Sherman & Armbruster in Greenwood, has been appointed by Gov. Mitch 
Daniels to a one-year term on the board of directors of the Indiana Stadium and 
Convention Building Authority (ISCBA).  Sherman, representing Johnson County, 
succeeds Plainfield’s C. Lane Slaughter, whose one-year term as Hendricks County 
representative on the board expire at the end of July.  Each year, three persons are 
nominated by one of the counties contiguous to Marion County that allow food and 
beverage taxes to be used to repay the bonds on the ISCBA’s projects.  The Governor 
then makes the final selection from the three people nominated.   
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STADIUM PROJECT MAKING PROGRESS ON MINORITY GOALS   
At the August 27 meeting of the ISCBA board, it was reported M/WBE participation on 
the Lucas Oil Stadium project stood at 20.05%, slightly above the 20% mandated goal for 
the project.   The total includes 15.88% participation by minority firms and 4.18% by 
women-owned companies.  John P. Klipsch, Executive Director of the ISCBA, said “I’m 
proud of the effort that has been extended by our construction manager and the consulting 
firm of Engaging Solutions to help us attain the level of success we have up to now.”  

 
 
ISCBA Displays Booth At Indiana State Fair Again This Year 
For a second year, the ISCBA featured a booth at the Indiana State Fair, August 8 - 19.  
In addition to seeing the Lucas Oil Stadium model and comparing the old RCA Dome 
seats with new Stadium seats, visitors learned about the Indiana Convention Center 
expansion through informational posters and renderings. 

 

 
Clear view of ISCBA booth at the Indiana State Fair without visitors. 



 
 

 
Visitors looking at the Lucas Oil Stadium model and viewing renderings and 

information about the Stadium and the Convention Center expansion. 
 
 

 
STADIUM MODEL, EXPANSION VISUALS USED TO ATTRACT GO P 
If Indianapolis is successful in landing the 2012 national Republican convention, it’s very 
possible that renderings and scale models of Lucas Oil Stadium and the upcoming 
Indiana Convention Center expansion played a major role in the appeal.  Both projects 
will be completed and in use by the 2012 convention.  
 
Both exhibit items were part of a prominent display during the recent Midwest 
Leadership Conference that drew hundreds of visitors and at least three likely contenders 
for the Republican presidential nomination.  Conference planners borrowed the Lombardi 
Trophy (given to the National Football League champion Colts) and teamed it up with the 
Stadium model and Convention Center visuals, during the afternoon of August 25, to 
attract attention to Indianapolis as a potential convention site.   
 
Indiana GOP chairman Murray Clark said he already has started conversations with 
national chairman Mike Duncan about the virtues of Indianapolis as a convention city.  
He said exposing Midwest Republicans to the new facilities under development should 
impress delegates that Indianapolis can handle a major convention.  
 


