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OVERDUE ENVIRONMENTAL DEADLINE  Date: 03/01/2013
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2275  KNOX

 DR2-09-239  INFRASTRUCTURE    3 Environmental Deadline 02/28/2013  120 Environmental Release Date 00/00/0000

       2441  PETERSBURG

 DR2-09-233  INFRASTRUCTURE    3 Environmental Deadline 02/28/2013  120 Environmental Release Date 00/00/0000

       2693  INDIANAPOLIS

 DR2-09-242  INFRASTRUCTURE    3 Environmental Deadline 02/28/2013  120 Environmental Release Date 00/00/0000

       2710  LAFAYETTE

 DR2-09-246  INFRASTRUCTURE    3 Environmental Deadline 02/28/2013  120 Environmental Release Date 00/00/0000


