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OVERDUE ENVIRONMENTAL REVIEW DEADLINE  Date: 04/06/2015
Grantee

Project
Stages Comparison

First Stage Stage Date Second Stage Stage Date

       2132  DELPHI

 DR2-09-268  INFRASTRUCTURE    3 Environmental Deadline 02/28/2015  120 Environmental Release Date 00/00/0000
KANKAKEE-IROQUOIS REG PLAN COM
SHAWN CAIN

       2289  LAKE STATION

 DR2-09-269  CLEARANCE    3 Environmental Deadline 03/31/2015  120 Environmental Release Date 00/00/0000
TINA RONGERS
KARNERBLUE ERA, LLC


