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INSTRUCTIONS TO BIDDERS

PROJECT ESTIMATED BY DEPARTMENT OF ADMINISTRATION, PUBLIC WORKS DIVISION
TO BE BID AT ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000) AND ABOVE

GENERAL

This project is estimated by the Public Works Division, Indiana Department of Administration (the Owner), as stated in the
Notice to Bidders, at One Hundred Fifty Thousand Dollars ($150,000) and above.

QUALIFICATION BY THE CERTIFICATION BOARD IS REQUIRED FOR THIS PROJECT PRIOR TO BID OPENING
DATE. For information and procedure contact Executive Secretary, Certification Board, Indiana Department of
Administration, 402 W. Washington St., Room W467, Indianapolis, Indiana 46204 or phone (317) 232-3005.

PROJECT NUMBER, DESCRIPTION AND LOCATION is as stated in the Notice to Bidders.

TITLE AND DEFINITIONS

Said building and/or land upon which it stands is the property of the State of Indiana. All references to the title owner of
said property hereinafter will be by the term "State" and all references to the person, firm, or corporation awarded the
contract for the project will be by the term "Contractor”. All references to Designer shall refer to the consulting person or
firm employed to contract with the Public Works Division, Indiana Department of Administration to provide architectural,
engineering or other consulting services for the project, or to the Public Works Division. The preparation and issuance of
contracts for this project are the responsibility of the Commissioner of the Indiana Department of Administration acting with
approval of the Governor.

Contract: A written agreement between two or more parties enforceable by law.
Contractor: A person who has entered into or seeks to enter into a contract with Public Works Division.

Prime Contractor; A person or business which is primarily responsible for providing goods and service or performing a
specific service, etc. under contract. A prime contractor can also be a Minority Business Enterprise.

Subcontractor: A person or a business who has a direct contract with a prime contractor who is under contract to provide
goods and services or perform a specific service.

Joint Venture: An association of two or more businesses to carry out a single business enterprise for profit for which
purpose they combine their property, capital, efforts, skills and knowledge.

Manufacturer: A supplier that produces goods from raw materials or substantially aiters them before resale.
Minority or Women Business Enterprise (MWBE): A business concern which is certified as at least fifty-one percent (51%)

owned and controlled by a woman or women or, one or more of the individuals classified as a minority group which
includes: African Americans, Hispanic Americans, Asian Americans, and other racial minorities.

Supplier: Any person or entity engaged to furnish goods, materials and/or equipment, but no on-site labor, is capable of
furnishing such goods, materials and/or equipment either directly from its own stock or by ordering materials and/or
equipment directly from a manufacturer, and is engaged to furnish such goods, materials and/or equipment directly to a
prime contractor or one of its subcontractors.

PRE-BIDDING, BIDDING AND POST BIDDING REQUIREMENTS

The Director, Public Works Division will authorize the Designer to issue bidding documents, construction documents and
addenda to bidders.

It is recommended that all Bidders visit the site prior to submitting bid, and become thoroughly familiar with the existing site
conditions and work to be performed, as indicated in the bidding documents, construction documents and addenda. Extra
compensation or extension of time will not be allowed for failure to examine the site prior to bidding.

During the bidding period, should questions arise as to the meaning of any part of the bidding documents, construction
documents or addenda that may affect the Bidder, the Bidder shall contact the Designer and/or Public Works Division and
submit a written request for clarification. The Designer and/or Public Works Division will make such clarification only by
written Addendum that will be mailed to each document holder or may be obtained at the office of the Designer and/or
Public Works Division. By submitting a bid, the Bidder acknowledges procurement of all Addenda. No written request for
clarification will be accepted by the Designer and/or Public Works Division later than fourteen (14) calendar days prior to
the scheduled bid date.
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Bid as described in Contractor's Bid (DAPW 13) shall include Base Bid (in figures and in words) and Alternates as
specified in Section entitled Alternates. In verifying bids, word amounts shall have precedence over figure amounts.

Alternate amount(s) shall be listed where indicated. Add Alternates are not to be included in the Base Bid Scope of Work.
Deduct Alternates are to be included in the Base Bid Scope of Work. The bid form must be signed. Note that by signing
the bid document, the Bidder is acknowledging the procurement of all addenda and is a certifying that the bid recognizes
all items in all addenda.

A bid by a corporation shall be in the legal name of the corporation followed by the word "by" and the signature of the
president. The secretary of the corporation shall sign indicating his/her authority to sign. A Cettificate of Corporate
Resolution (DAPW 41) is required with and as a part of the bid if anyone other than the president of the corporation is
signing bid documents.

The Form 96A-Questionnaire and Financial Statement is no longer required to be submitted. The Director, Public Works
Division reserves the right to request additional financial information or contractor experience as a basis for rejection of bid
or award of contract. '

Each Bidder must file with his bid a Non-Collusion Statement (DAPW-121) signed by the same authorized person(s) who
signed the bid.

Each Bidder must file with his bid a completely filled in and executed Bid Bond (DAPW 15A) in accordance with 1C 4-13.6-
7-5. The bid bond penal sum shall be the minimum amount of five percent (5%) of the bid including all additive alternates.

Each Bidder must file with his bid a completed MAWBE Participation Plan and Good Faith Effort Work Sheet (DAPW
26SUP2). Refer to the Supplement to the General Conditions for MAWBE Participation Policy (DAPW 26SUP1) for specific
requirements.

Each Bidder must file with his bid, the completed Contractor's Affidavit of Subcontractors Employed (DAPW 12) only if he
proposes to perform any work with a subcontract amount of $150,000.00 or more.

Each bidder must file with his bid an Employee Drug Testing Plan (DAPW 150A) in accordance with IC 4-13-18 (P.L. 160-
2006), or evidence that the contractor is subject to a collective bargaining agreement containing drug testing requirements
that comply with IC 4-13-18.

Each Bidder must include his Federal ID number or Social Security number on page 1 of 3 of the Bid Form (DAPW 13). All
required bid documents must contain original hand written signatures.

Ali documents required by statute, rule or these instructions to be included in the bid, must be submitted together in a
single sealed envelope, plainly marked with the Name of Bidder, Project Identification, Project Number, Bid Time and Bid
Date. Bids shall be rejected if all required documents are not in the single sealed envelope.

A Bidder with proper identification may withdraw his bid at any time prior to the scheduled time for receipt of the bids;
however, no bid may be withdrawn without written consent of the Director, Public Works Division for a period of sixty (60)
days after the date of the bid opening, or unless extended in accordance with IC 4-13.6-6-4. Bids received after the
designated due time for any reason, shall be rejected and returned unopened to the Bidder. The Director, Public Works
Division reserves the right to reject any or all bids.

Subcontractors whose work will equal or exceed One Hundred Fifty Thousand Dollars ($150,000.00) must attain a
Certificate of Qualification by the Certification Board before commencing any work on this project. Note paragraph 01. (B)
above.

All Bidders (corporations) must be in good standing with the Indiana Secretary of State.

SIGNATURE AFFIDAVIT

A Signature Affidavit (DAPW-14) containing the Bidder's authorized signature(s), properly notarized, may be submitted as
a signature supplement to all other bid documents, except the bid bond, including:

Contractor's Bid (DAPW 13)

Non-Collusion Statement (DAPW-121)

Contractor’s Affidavit of Subs Employed (DAPW 12)

M/MWBE Participation Plan and Good Faith Effort Work Sheet (DAPW 26 SUP 2)

Mo~

All documents herein before required with the bid may be unsigned if the signature affidavit is submitted, except for the BID
BOND. BIDDER MUST SIGN THE BID BOND.
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NOTE: SIGNING THE SIGNATURE AFFIDAVIT OR BID FORM IS ACKNOWLEDGMENT OF PROCUREMENT OF ALL
ADDENDA AND CERTIFICATION BY BIDDER THAT THE BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.

WORK BY CONTRACTOR

The Contractor shall perform a minimum of 15% of the value of work (measured in dollars of the total contract price) with
his own forces, and not more than 85% of the value of work is to be subcontracted.

SUBSTITUTIONS

The materials, products, systems and equipment described in the bidding documents, construction documents and
addenda establish a standard or required function, dimension, appearance and quality that shall also be met by any
proposed substitution. No substitution by manufacturer, or trade name of product named, or of a quality specified will be
considered unless written request for approval has been submitted by the Bidder and has been received by the Designer
and/or Public Works Division at least fourteen (14) calendar days prior to the date for receipt of bids. Each such request
shall include the name of the material or equipment for which it is to be substituted and a complete description of the
proposed substitute including drawings, cuts, performance and test data and any other information necessary for an
evaluation. A statement setting forth any changes in other materials, equipment or work that incorporation of the substitute
would require shall be included. The burden of proof of the merit of the proposed substitute is upon the proposer. The
Designer and/or Public Works Division decision of approval or disapproval of the proposed substitution shall be final.
Products, materials or systems not specified or approved prior to bidding, shall not be accepted for use in this project. All
such substitutions accepted shall be acknowledged by addendum. See paragraph. 04 (C).

NONDISCRIMINATION

Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any employee or
applicant for employment, to be employed in the performance of this contract, with respect to his hire, tenure, terms,
conditions or privileges of employment, or any matter directly or indirectly related to employment, because of his race,
religion, color, sex, disability, national origin, or ancestry. Breach of this covenant may be regarded as a material breach of
the contract. Pursuant to IC 5-16-8-1, the contractor agrees:

that in the hiring of employees for the performance of work under this contract or any subcontract hereunder, no contractor,
or subcontractor, nor any person acting on behalf of such contractor or subcontractor shall, by reason of race, religion,
color, sex, disability, national origin or ancestry, discriminate against any citizen of the State of Indiana who is qualified and
available to perform the work to which the employment relates; and

that no contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or intimidate any
employee hired for the performance of work under this contract on account of race, religion, color, sex, national origin or
ancestry; and

that there may be deducted from the amount payable to the contractor by the State of Indiana or by any municipal
corporation thereof, under this contract, a penalty of five dollars ($5.00) for each person for each calendar day during
which such person was discriminated against or intimidated in violation of the provisions of the contract; and

that this contract may be canceled or terminated by the State of Indiana or by any municipal corporation thereof, and all
money due or to become due hereunder may be forfeited, for a second or any subsequent violation of the terms or
conditions of this section of the contract.

EMPLOYMENT ELIGIBILITY VERIFICATION

The Contractor affirms under the penalties of perjury that he/she/it does not knowingly employ an unauthorized alien.

The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly hired employees through the
E-Verify program as defined in IC 22-5-1.7-3. The Contractor is not required to participate should the E-Verify program
cease to exist. Additionally, the Contractor is not required to participate if the Contractor is self-employed and does not
employ any employees.

The Contractor shall not knowingly employ or contract with an unauthorized alien. The Contractor shall not retain an
employee or contract with a person that the Contractor subsequently learns is an unauthorized alien.

The Contractor shall require his/her/its subcontractors, who perform work under this contract, to certify to the Contractor
that the subcontractor does not knowingly employ or contract with an unauthorized alien and that the subcontractor has
enrolled and is participating in the E-Verify program. The Contractor agrees to maintain this certification throughout the
duration of the term of a contract with a subcontractor.
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The State may terminate for default if the Contractor fails to cure a breach of this provision no later than thirty (30) days
after being notified by the State.

The contractor shall submit, before work begins the E-Verify case verification number for each individual who
is required to be verified under IC 22-517. An individual who is required to be verified under IC 22-517
whose final case result is final nonconfirmation may not be employed on the public works project.

A contractor may not pay cashtoany individual employed by the contractor for work done by the individual on
the public works project.

A contractor must be in compliance with the federal Fair Labor Standards Act 0of1938 as amended (29USC.201-
209) and IC 22-2-2-1through 1C 22-2-2-8. A contractor must be in compliance with IC 22-3-5-1 and IC 22-3-7-34.
A contractor must be in compliance with IC 22-4-1 through IC 22-4-395. A contractor must be in
compliance with IC 4-13-181 through IC 4-13-18-7.

NOTICE OF AWARD

Prior to execution of the Contract, in accordance with IC 4-13.6-5-2, the Director of Public Works may require additional
submittals from Bidder/s to clarify contractor's experience and plans for performing the proposed work. Submittals which
may be required include a critical path construction schedule which coordinates all significant tasks sequences and
durations; schedule of values, and documentation of efforts to include minority and woman owned businesses in the
proposed work. The Director may require Bidder/s to provide a comprehensive list of subcontractors and suppliers within
24 hours of receipt of bids.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Domestic Steel Affidavit (DAPW-11) to
Public Works Division, Indiana Department of Administration as part of the contract. The Domestic Steel Affidavit is
included for Bidder's review but need not be submitted at the time of the bid opening. Definition of Steel Products:

"Steel products” means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly
processed, or processed by a combination of two (2) or more of such operations, from steel made in the United States by
the open hearth, basic oxygen, electric furnace, Bessemer or other steel making process.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor's Bond for Construction
(DAPW 15) (combined performance and payment bond) to Public Works Division, Department of Administration as part of
the contract. The Bond form is included for Bidder's review but need not be submitted at the time of the bid opening.

Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor's Certificate of Insurance
(DAPW 186) to Public Works Division, Department of Administration as part of the contract. The Insurance form is included
for Bidder’s review but need not be submitted at the time of the bid opening.

Prior to execution of the Contract, the State of Indiana will issue to the successful Bidder a letter stating that his bid was
the lowest responsible and responsive bid and that the enclosed contract document is submitted to him for his
consideration. If he finds it in accordance with the bid documents, it is to be returned to Public Works Division by certified
mail or in person within ten (10) calendar days after receipt for further execution and with the caution that a contract will not
exist until it is signed by all signatories required. Failure to execute the proper contract and furnish the ancillary documents
shall constitute reason to surrender the bid bond.

Concurrent with execution of the Contract, the successful Bidder may be required to furnish executed copies of Contractor-
Subcontractor agreements as required in Article 5 of the General Conditions.
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SUMMARY

All required bid documents must contain original hand written signatures. Complete documents to be submitted with this bid:

A

The Bid Bond (DAPW-15A) must be signed by both the Bidder and Bonding Company. The Bonding Company must also
attach a Power of Attorney. Bid bond information, may be on the Bonding Company's standard form.

The Contractor’s Bid (DAPW-13)

Page 1: State the amount of the bid in figures and words.
Page 2: State the amount of the alternate(s), indicate add, deduct or no change (READ CAREFULLY).
Page 3. Authorized signature of the Company. If the signature affidavit is completed and submitted with the bid,

this page must be submitted but need not be signed or notarized.

The Signature Affidavit (DAPW-14) must contain the completed authorized signatures properly notarized and submitted
with the bid as a supplement.

This Signature Affidavit shall fulfill all of the signature requirements. NOTE: The Signature Affidavit does not apply to the
Bid Bond (DAPW 15A). The Bid Bond document must be fully completed with all required signatures and submitted with
the bid.

The Non-Collusion Statement (DAPW-121) must be signed by the same authorized person(s) who signed the bid
documents. If the signature affidavit is completed and submitted with bid, this form shall be submitted, but need not be
signed.

For corporations, if anyone other than the president of the corporation signs, a Certificate of Corporate Resolution (DAPW
41) giving signature authority for the signer must be included.

MMBE Participation Plan and M/WBE Good Faith Effort Work Sheet (DAPW 26SUP2) must be completed and signed by
the same authorized person who signed the bid documents.

The completed Contractor's Affidavit of Subcontractors Employed (DAPW-12) whose subcontract amount will be
$150,000.00 or more.

The completed plan for Contractor's Employee Drug Testing Plan (or statement of collective bargaining agreement).

One copy only of the Bid Documents is required. Bidders may remove and use the Documents included in the project
specifications or use reproductions of the Documents.

INDIVIDUAL BIDS SHALL BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING

REASONS (IC 4-13.8-5-2; IC 4-13.6-6-1; 25 IAC 2-6-5)

If the bid envelope is not sealed at the time of submission; if the envelope does not clearly identify the project number and
description; if the name of the Bidder is not clearly indicated on the outside of the envelope and/or if the envelope is not
date and time stamped by Public Works Division prior to the stated time for receipt of bids.

If the estimated base bid cost exceeds $150,000.00 and the bidding contractor is not certified by Public Works Certification
Board to offer bids in one of the specified categories.

If the bidding contractor is under suspension by the Director of Public Works or by the Public Works Certification Board.
If the bidding contractor is a trust and does not identify all beneficiaries and empowered settlors of the trust.
If the contractor's drug plan is not included in the bid documents pursuant to and complies with IC 4-13-18

INDIVIDUAL BIDS MAY BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING
REASONS (25 1AC 2-6-5)

If the Contractor's Bid (DAPW 13) Non-Collusion Statement (DAPW 121) and/or Bid Bond (DAPW 15A) are not signed and
notarized as required by these instructions, or the Signature Affidavit (DAPW 14) and the Bid Bond (DAPW 15A) are not
signed and notarized as allowed as an alternative.

If all required bid or alternate(s) amounts, or unit prices are not submitted with the bid when specifically called for by the
specifications issued for the project.
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When the Bidder adds any provision reserving the right to accept or reject the award, or if the Bidder adds conditions or
alternates to his bid not requested (voluntary alternates), or if there are unauthorized additions or irregutarities of any kind
which tend to make the proposal incomplete, indefinite or ambiguous as to its meaning or amount.

When no bids received are under or within funds that can be appropriated, or within the Designer's estimate or when
situations develop which make it impossible or not practical to proceed with the proposed work.

If, subsequent to the opening of the bids, facts exist which would disqualify the Bidder, or that such Bidder is not deemed
by the Director, Public Works Division to be responsive or responsible.

If an out-of-state contractor is not registered with the Indiana Secretary of State or if any bidding contractor is not in good
standing with the Secretary of State.
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CONTRACTOR'S AFFIDAVIT OF SUBS EMPLOYED

Public Works Project Number: Date:

Project Description:

Prime Contractor:

Form Submitted for Bid: Contract: or Payment No.:

The following companies are subcontractors on this project for the amount indicated:

Subcontractor Subcontract Subcontract ilewsecl (1:) é[.Pde MBE | On Site
Name For Amount noun e;(}l\}e WBE Y/N

being duly sworn upon oath, deposes and says that he

is of the firm of and is

familiar with the affidavit herewith and that these entries are complete and true.

STATE OF }
} SS:
COUNTY OF }
personally appeared before me, a Notary Public, in and for said
County and State, this___day of ,20__, after being duly sworn upon his oath, says that the facts alleged in

the foregoing affidavit are true.

NOTARY PUBLIC - SIGNATURE
My Commission Expires:

NOTARY PUBLIC PRINTED NAME
(SEAL)

STATE FORM DAPW 12
21243 REV 7/01




GENERAL BID FOR PUBLIC WORKS

CONTRACTOR'S BID

For

(Insert class of work)

Project Number

Project Description (Title)

Date

To: Department of Administration, Public Works Division
Room W467
402 West Washington Street
Indianapolis, Indiana 46204

Pursuant to notices given, the undersigned proposes to furnish and install work
in accordance with the construction documents prepared by:

(Designer Name, Address, Telephone)

for the sum of

(State amount in words)

(State amount in figures)
If required add attachment for all unit prices called for in the Specifications.

Federal 1.D. Number or Social Security Number

Contractor’s Email address

(Contract and Purchase Order will be sent to email address provided)

Bidder ID Number

(If you do not have an Indiana Department of Administration Bidder ID Number, please obtain one online at:

http://www.in.gov/idoa/2464.htm )
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ALTERNATE BIDS
Add Alternates Are Not to be included as part of the Base Bid Scope of Work.

Deduct Alternates are items of work that Are to be included in the Base Bid Scope of Work, and deducted
from the project as described herein.

The work shall be as described in Section, ALTERNATES.

Bidder shall provide a response to each alternate specified. Response must indicate the amount to be ADDED
to the base bid, DEDUCTED from the base bid, or that there is NO CHANGE.

Failure to respond to all alternates may cause the bid to be rejected.

BIDDER SHALL CHECK APPLICABLE BOX for each listed alternate.

AlternateNo.__ ADD __ DEDUCT ____ NOCHANGE _____ AMOUNTS$
AlternateNo.__ ADD ___ DEDUCT ____ NOCHANGE ____ AMOUNT $
AlternateNo.__ ADD ___ DEDUCT ____ NOCHANGE ____ AMOUNTS$
Alternate No.__ ADD ____ DEDUCT ____ NOCHANGE _____ AMOUNT $
AlternateNo.__ ADD ___ DEDUCT ____ NOCHANGE _____ AMOUNT $
AlternateNo.__ ADD ____ DEDUCT ____ NOCHANGE ____ AMOUNT $

Ethics Compliance. The Contractor and its agents shall abide by all ethical requirements that apply to persons who
have a business relationship with the State, as set forth in Indiana Code § 4-2-6 et seq., the regulations promulgated
there under, and Executive Order 04-08, dated April 27, 2004. If the Contractor is not familiar with these ethical
requirements, the Contractor should refer any questions to the Indiana State Ethics Commission, or visit the Indiana
State Ethics Commission website at <<<http.//www.in.gov/ethics/>>>. If the Contractor or its agents violate any
applicable ethical standards, the State may, in its sole discretion, terminate this contract immediately upon notice to
the Contractor. In addition, the Contractor may be subject to penalties under Indiana Code § 4-2-6-12.
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Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any
employee or applicant for employment, to be employed in the performance of this contract, with respect to his
hire, tenure, terms, conditions or privileges of employment, or any matter directly or indirectly related to
employment, because of his race, religion, color, sex, disability, national origin, or ancestry. Breach of this
covenant may be regarded as a material breach of the contract,

IN TESTIMONY WHEREOF, the Bidder (a sole proprietor) has hereunto set his hand
this___day of ,20 .

Proprietorship (Company Name)

(INDIVIDUAL)

Bidder (Owner)

IN TESTIMONY WHEREOF, the Bidder (a partnership) has hereunto set their hands
this___ day of ,20 .

Company Name

Partner

Partner

IN TESTIMONY WHEREOF, the Bidder (a corporation) has caused this proposal to be signed by its
President or other authorized signatory and Secretary this day of ,20__.

Corporation Name

By President or Other Authorized Signatory

Secretary

If the bid is signed by other than the President, a Corporation Resolution designating other authorized
signatory shall be submitted with this bid unless already on file with the Certification Board of the Public
Works Division.

BY SIGNING THIS BID THE BIDDER ACKNOWLEDGES PROCUREMENT OF ALL ADDENDA AND
CERTIFIES THAT THIS BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.
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SIGNATURE AFFIDAVIT

PROJECT NO:
STATE OF }
} SS:
COUNTY OF }
Before me, the undersigned notary public, appeared and being duly

(name of bidder)

sworn, on his oath says that he/she is

(president, general partner, owner)

of , bidder on Project No. , and
(name of company)

Affirmed that:

1. This bid is submitted in good faith in the amount stated herein, and will be fulfilled
according to the Contract Documents (contract, general and supplemental conditions,
technical specification, drawings and addenda thereto), if his bid is accepted; and

2. The statements are true contained in the Non-Collusion Statement, and as applicable, the
Contractor’s Affidavit of Subs Employed, the M/WBE Participation Plan and the
M/WBE Good Faith Effort Work Sheet.

By:

(Signature)

(Printed name)

(Printed or typed name of company)

(must be signed by principal of organization)

STATE OF }
} SS:
COUNTY OF H

personally appeared before me, a Notary Public, in and for
said County and State, this day of , 20 , after being duly sworn
upon his oath, says that the facts alleged in the foregoing affidavit are true.

My Commission Expires:
NOTARY PUBLIC —~ SIGNATURE

NOTARY PUBLIC PRINTED NAME
(SEAL)
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BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we

(Contractor's Name and Address)

as Principal, hereinafter called the Principal, and the

(Bonding Company Name)

a corporation duly organized under the laws of the State of
as Surety, hereinafter called the Surety, are held and firmly bound unto Public Works Division/Department of
Administration, State of Indiana, as Obligee, hereinafter called the Obligee,

in the sum of Dollars ($ )
for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for: (insert State Project Number, Description and Location)

Project No.

Project Description:

Project Location:

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a contract
with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be specified in the
bidding or contract documents with good and sufficient surety for the faithful performance of such contract and for
the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the
Principal to enter such contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference
not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the
Obligee may in good faith contract with another party to perform the work covered by said bid, then this obligation
shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this day of ,20 .
(Witness) (Principal)
By:
(Title)
(Surety)
Witness) (Attorney-in-fact)
State Form 41485 DAPW 15A
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L MINORITY AND WOMEN’S BUSINESS ENTERPRISES PARTICIPATION PLAN

A Respondent is expected to submit in each response a Minority and Women's Business Enterprises Participation Plan
in accordance with IC 4-13-16.5 and 25 IAC 5. The Plan must show that there are, participating in the proposed
contract, Minority Business Enterprises (MBE) and Women Business Enterprises (WBE) listed in the Minority and
Women’s Business Enterprises Division (MWBD) directory of certified firms. Respondents must indicate the name of
the MBE and WBE with which it will work, the contact name and phone number at the firm(s), the service supplied by
the firm(s), the specific dollar amount from this contract that will be directed toward each firm, and the approximate
date these products and/or services will be utilized. If participation is met through use of vendors who supply products
and/or services, the Respondent must also indicate the vendor’s tax ID number as well as provide a description of
products and/or services provided to the Respondent that are directly related to this proposal and the cost of direct
supplies for this proposal. All prime contractors, including MBE and WBE prime contractors, must meet the contract
goals through use of subcontractors. MBE and WBE prime contractors will get no credit toward the contract goal for
the use of its own workforce. The State does not accept national plans.

Failure to meet these requirements will affect the evaluation of your Proposal. The Department reserves the right to
verify all information included in the Plan.

Respondents are encouraged to contact and work with MWBD to design a plan to meet established goals. MWBD’s
website address is www.IN.gov/idoa/minority/ and contains a complete list of all the Department’s certified MBE’s and
WBE’s.

Minority & Women’s Business Enterprises Participation
Letter of Commitment

A signed letter(s), on company letterhead, from the MBE and/or WBE must accompany the Plan. This letter(s) shall
state and will serve as acknowledgement from the MBE and/or WBE of its amount of participation, the scope of
products and/or services, and approximate date these products and/or services will be utilized.

By submission of the Proposal, the Respondent acknowledges and agrees to be bound by the regulatory processes
involving the State’s M/WBE Program. Questions involving the regulations governing the Plan should be directed to
MWBD’s Compliance Unit at 317/232-3061

MBE/WBE PARTICIPATION PLAN

RFP #/ Bid #/ Quote # DUE DATE
(Circle One)

RFP /BID / QUOTE NAME
(Circle One)
RESPONDENT

ADDRESS
CITY/STATE/ZIP

PHONE ( )

The following MBE and/or WBE’s listed in the MWBD directory will be participating in the contract:

MBE/WBE PHONE COMPANY NAME SCOPE OF PRODUCTS/SERVICES UTILIZATION DATE AMOUNT

*If additional room is necessary, indicate here . Please attach a separate page.

THIS DOCUMENT MUST BE INCLUDED IN YOUR RESPONSE
DAPW 26 SUP2
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Indiana Department of Administration
Public Works and State Office Building Commission
GOOD FAITH EFFORTS WORKSHEET

BIDDER BID/PROJECT NUMBER

CONTRACT GOALS 7% MBE 5% WBE

List the M/WBEs contacted and complete the following information for each. Copies of all
communications to and from each vendor should be maintained.

Goods
tzu é Date Date Or
Company Name and = = Type of of Response Services Result
Address Contact Contact Due Requested (Include Price Quote)

Indicate Good Faith Efforts made to utilize MWBEs. Check and explain all that apply or should be
considered. Please provide evidence of the efforts that you want to be considered. A complete description
of each criteria may be found in the Indiana Department of Administration Public Works and State
Office Building Commission MWBE Participation Policy.

MBE and WBE Barrier Describe
Assistance

Advertisement Describe
Agency Assistance Describe
Other Criteria Describe

DAPW 26 SUP2
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CERTIFICATE OF CORPORATE RESOLUTION

1, , do hereby certify that I am the Secretary
Type Name

of , a corporation duly organized and

existing under and by virtue of the Laws of the State of Indiana;

I further certify that a regular/special meeting of the members of the Board of Directors of said
corporation, duly called held and convened in conformity with the Charter and By Laws of said
corporation, on the day of , 20 , a quorum being present and voting
thereon, the following resolution was duly adopted, to-wit:

I further certify that the foregoing resolution is a full, true, and complete copy as the same
appears on record in the Minute Record Book of said corporation of which I am the legal
custodian; that the same has not been altered, amended or repealed and is now in full force and
effect.

In Witness Whereof, | have hereunto set my hand for said corporation this day
of , 20

By:

(Signature)

(must be signed by principal of organization)

STATE OF }
} SS:
COUNTY OF }

personally appeared before me, a Notary Public, in and for said County and State, this
day of , 20 , after being duly sworn upon his oath, says that the facts
alleged in the foregoing affidavit are true.

My Commission Expires:
NOTARY PUBLIC - SIGNATURE

(SEAL) NOTARY PUBLIC PRINTED NAME

DAPW 41
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NON-COLLUSION STATEMENT

The undersigned attests, subject to the penalties for perjury, that the undersigned is the
Contractor, or that the undersigned is the properly authorized representative, agent, member or
officer of the Contractor. Further, to the undersigned’s knowledge, neither the undersigned nor
any other member, employee, representative, agent or officer of the Contractor, directly or
indirectly, has entered into or been offered any sum of money or other consideration for the
execution of this Contract other than that which appears upon the face hereof. Furthermore, if
the undersigned has knowledge that a state officer, employee, or special state appointee, as
those terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the
Contractor attests to compliance with the disclosure requirements in 1C 4-2-6-10.5.

Signature

Printed Name

Title

Company

State Form 4391 R/5-15 DAPW 121
Rev.09/15




DOMESTIC STEEL AFFIDAVIT

STATE OF 3

} SS:
COUNTY OF }
PROJECT NO:

I hereby swear, under penalties of perjury, that the steel products furnished for this project shall conform to the
following Indiana Code Definitions and contract provisions:

1C 5-16-8-1 Definitions:
"Steel products” means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly processed, or
processed by a combination of two (2) or more of such operations, from steel made in the United States by the open hearth, basic oxygen,
electric furnace, Bessemer or other steel making process.

"United States" refers to the United States of America. The term includes all territory, continental or insular, subject to the jurisdiction of the
United States.

IC 5-16-8-2 Public agency contract provisions; rules for determining reasonable pricing.
Sec. 2. (a) Each public agency shall require that every contract for the construction, reconstruction, alteration, repair, improvement or
maintenance of public works contain a provision that, if any steel or foundry products are to be used or supplied in the performance of the
contract or subcontract, only steel or foundry made in the United States shall be used or supplied in the performance of the contract or any of
the subcontracts unless the head of the public agency determines, in writing, that the cost of steel or foundry products is deemed to be
unreasonable.

(Signature)

(Printed name)

(Attest) (Printed or typed name of company)
(Vice President/Secretary/Treasurer)

STATE OF }
} SS:
COUNTY OF }

personally appeared before me, a Notary Public, in and for said County
and State, this day of ,20___, after being duly sworn upon his oath, says that the facts alleged in the
foregoing affidavit are true.

My Comimnission Expires: NOTARY PUBLIC - SIGNATURE

NOTARY PUBLIC PRINTED NAME
(SEAL)

STATE FORM DAPW 11
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CONTRACTOR'S BOND FOR CONSTRUCTION

KNOW ALL MEN BY THESE PRESENT, that

(Contractor)
of

(Address) (City, State)

as principal and
(Bonding Company)

(Address) (City, State) (Zip Code)
as surety, are firmly bound unto the State of Indiana in the penal sum of $ Dollars, for
the payment of which, well and truly to be made, we bind ourselves, jointly and severally, and our joint
and several heirs, executors, administrators and assigns, firmly by these present, this day of

, 20 .

THE CONDITIONS OF THE ABOVE OBLIGATION ARE SURE, THAT, WHEREAS the State
of Indiana acting by and through the Commissioner, Department of Administration, has entered into a
certain written contract dated of.

(Project Number and Description)

situated in
Indiana, in accordance with the construction documents approved and adopted by said Commissioner,
Department of Administration, which are made a part of this bond.

NOW THEREFORE, if the said

(Contractor)
, shall well and faithfully do and perform the same in all respects according to the
plans and specifications adopted by said Commissioner, Department of Administration, and according to
the time, terms and conditions specified in said contract and incurred by him or any subcontractor in the
prosecution of said work, including labor, service and materials furnished, then this obligation shall be
void; otherwise to remain in full force, virtue and effect. This bond shall adhere to the requirements of IC
4-13.6-7-6 and IC 4-13.6-7-7.

IN WITNESS WHEREOF, we hereunto set our hands and seals this day
of , 20
By: (Seal)
(Contractor)
By: (Seal)
(Bonding Company)
By:

(Attorney-in-fact)

State Form DAPW 15
21237R3 Rev. 3/08




CONTRACTOR’S CERTIFICATE OF INSURANCE

This certifies to the addressee shown below that the following described policies, subject to their terms, conditions, and exclusions, have been issued to:

NAME AND ADDRESS OF INSURED:

COVERING (show State project number, name and location)

ADDRESSEE: PUBLIC WORKS DIVISION/DEPARTMENT OF ADMINISTRATION DATE:
TYPE OF INSURANCE POLICY NUMBER EFFECIIVE | EXPIRATION LIMITS
1. General Liability Each Person - Premises and Operations $
. . Each Person — Elevators $
a ﬁ;?:}girlanjggsonal Iniu Each Person — Independent Contractor $
g yury Each Person - Products Completed
Including Operations $
Each Person — Contractual $
Each Occurrence - $
Aggregate -  Products Completed
Including Operations $
b. Property Damage Each Occurrence — Premises and Operations | $
Each Occurrence — Elevators $
Each Occurrence — Independent Contractor $
Each Occurrence — Products Completed
Including Operations $
Each Occurrence — Contractual $
Aggregate - $
Aggregate - Operations Protective
Products and Contractual $
2. Automobile Liability
Each Person $
a. Bodily Injury Each Occurrence $
b. Property Damage Each Accident $
3. Excess Liability $
Umbrella
4. a. Workmen’s Compensation Statutory Workmen’s Compensation $
b. Employer’s Liability One Accident And Aggregate Disease $
5. Builder’s Risk s
UNDER GENERAL LIABILITY POLICY OR POLICIES YES NO
1. Does Property Damage Liability Insurance shown include coverage for XC and U hazards? .............c.ocovvoveeeoeuieceeieeeeeeeeeeereeev e
2. Is Occurrence Basis Coverage provided under Property Damage Liability?
3, IsBroad Form Property Damage Coverage provided for this Project?......... oot
4. IsPersonal Injury Coverage included? ... ....cccoooooiit oiiciiics s
5. Is coverage provided for Contractual Liability (including indemnification provision) assumed by insured? ................oocevivverrrirerrnenens.
UNDER AUTOMOBILE LIABILITY POLICY OR POLICIES..... ................. [ETSSRRRRORRRURRION
1. Does coverage shown above apply to non-owned and hired automobiles? .. .......coooeeivriimiiieeeecee ettt
2. Is Occurrence Basis Coverage provided under Property Damage Liability?
In the event of cancellation, fifteen (15) days written notice shall be given to the
party to whom this certificate is addressed.
NAME OF INSURANCE COMPANY
ADDRESS
SIGNATURE OF AUTHORIZED REPRESENTATIVE
State Form 21238R DAPW 16
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CONTRACTOR’S EMPLOYEE DRUG TESTING

IC 4-13-18 IS ADDED TO THE INDIANA CODE AS A NEW CHAPTER TO READ AS
FOLLOWS [EFFECTIVE JULY 1, 2006]:

Chapter 18. Drug Testing of Employees of Public Works Contractors
Sec. 1. This chapter applies only to a public works contract awarded after June 30, 2006.
Sec. 2. As used in this chapter, "bid" includes a quotation.

Sec. 3. (a) As used in this chapter, "contractor” refers to a person who:
(1) submits a bid to do work under a public works contract; or
(2) does any work under a public works contract.
(b) The term includes a subcontractor of a contractor.

Sec. 4. As used in this chapter, "public works contract" refers to:

(1) a public works contract covered by 1C 4-13.6;

(2) a public works contract covered by IC 5-16 and entered into by a state agency; or

(3) a state highway contract covered by IC 8-23-9;
when the estimated cost of the public works project is one hundred fifty thousand dollars ($150,000)
or more,

Sec. 5. (a) A solicitation for a public works contract must require each contractor that submits a bid
for the work to submit with the bid a written plan for a program to test the contractor's employees for
drugs.

(b) A public works contract may not be awarded to a contractor whose bid does not include a
written plan for an employee drug testing program that complies with this chapter.

(c) A contractor that is subject to a collective bargaining agreement shall be treated as having an
employee drug testing program that complies with this chapter if the collective bargaining agreement
establishes an employee drug testing program that includes the following;:

(1) The program provides for the random testing of the contractor's employees.
(2) The program contains a five (5) drug panel that tests for the substances identified in section
6(a)(3) of this chapter.
(3) The program imposes disciplinary measures on an employee who fails a drug test. The
disciplinary measures must include at a minimum, all the following:
(A) The employee is subject to suspension or immediate termination.
(B) The employee is not eligible for reinstatement until the employee tests negative on a five
(5) drug panel test certified by a medical review officer.
(C) The employee is subject to unscheduled sporadic testing for at least one (1) year after
reinstatement.
(D) The employee successfully completes a rehabilitation program recommended by a
substance abuse professional if the employee fails more than one (1) drug test.
A copy of the relevant part of the collective bargaining agreement constitutes a written plan under this
section.

Sec. 6. (a) A contractor's employee drug testing program must satisfy all of the following:

(1) Each of the contractor's employees must be subject to a drug test at least one (1) time each
year.

(2) Subject to subdivision (1), the contractor's employees must be tested randomly. At least two

DAPW 150A

7/06
Page 1 of 2




percent (2%) of the contractor's employees must be randomly selected each month for testing.
(3) The program must contain at least a five (5) drug panel that tests for the following:
(A) Amphetamines.
(B) Cocaine.
(C) Opiates (2000 ng/ml).
(D) PCP.
(E) THC.
(4) The program must impose progressive discipline on an employee who fails a drug test. The
discipline must have at least the following progression:
(A) After the first positive test, an employee must be:
(i) suspended from work for thirty (30) days;
(ii) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work. )
(B) After a second positive test, an employee must be:
(i) suspended from work for ninety (90) days;
(i1) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work.
(C) After a third or subsequent positive test, an employee must be:
(i) suspended from work for one (1) year;
(ii) directed to a program of treatment or rehabilitation; and
(iii) subject to unannounced drug testing for one (1) year, beginning the day the employee
returns to work.
The program may require dismissal of the employee after any positive drug test or other
discipline more severe than is described in this subdivision.
(b) An employer complies with the requirement of subsection (a) to direct an employee to a
program of treatment or rehabilitation if the employer does either of the following:
(1) Advises the employee of any program of treatment or rehabilitation covered by insurance
provided by the employer.
(2) If the employer does not provide insurance that covers drug treatment or rehabilitation
programs, the employer advises the employee of agencies known to the employer that provide drug
treatment or rehabilitation programs.

Sec. 7. (a) The public works contract must provide for the following:
(1) That the contractor implement the employee drug testing program described in the
contractor's plan.
(2) Cancellation of the contract by the agency awarding the contract if the contractor:
(A) fails to implement its employee drug testing program during the term of the contract;
(B) fails to provide information regarding implementation of the contractor's employee drug
testing program at the request of the agency; or
(C) provides to the agency false information regarding the contractor's employee drug testing
program.
(b) The provisions of the public works contract relating to cancellation of the contract by the
agency awarding the contract apply to cancellation of the public works contract under this section.

DAPW 150A
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STATE OF INDIANA

GENERAL CONDITIONS
ARTICLE 1 CONTRACT DOCUMENTS
1.1 Definitions
1.1.1 The Contract Documents
The Contract Documents consist of the Agreement, the Instructions to Bidders, the Contractor's Proposal (Bid), the Conditions of
the Contract (General and Supplementary), Drawings, Specifications, and Addenda issued prior to bidding, Change Orders, any
written interpretation issued as a field order by the Designer pursuant to Article 1.2, and all field orders for minor changes in the
Work by the Designer pursuant to Article 12.3.
1.1.2 The Contract

The Contract Documents form the Contract for construction. The Contract represents the entire and integrated agreement between
the parties hereto and supersedes all prior negotiations, representations, or agreements, either written or oral.

1.1.3 The Work
All labor, material, equipment, systems and services necessary to produce the result called for in the Contract Documents.
1.1.4 The Project

The Project is the total construction designed by the Designer of which the Work performed under the Contract Documents may be
the whole or a part.

1.2 Execution, Correlation, Intent and Interpretations

1.2.1 The Contract Documents shall be signed by the Owner and the Contractor. The signature process may be done
electronically at the discretion of the Owner.

1.2.2 By executing the Contract the Contractor represents that he has visited the site and correlated his observations with the
requirements of the Contract Documents, and has no major question pertaining thereto.

1.2.3 The Contract Documents are complementary, and what is called for by any one shall be as binding as if called for by all.
The intention of the Documents is to include all labor, equipment, supervision and materials, for the proper execution and
completion of the Work, and also to include those things that may be reasonably inferable from the Contract Documents as being
necessary to produce the intended results. Words that have a well-known technical or trade meaning are used herein, in
accordance with such recognized meaning.

1.24 Written interpretations necessary for the proper execution of the Work, in the form of drawings or otherwise will be issued
with reasonable promptness by the Designer. Such interpretations shall be consistent with and reasonably inferable from the
Contract Documents, and may be issued by field order subject to Owner's approval.

1.3 Copies Furnished and Ownership

1.3.1 The Contractor will be furnished 5 copies of drawings and specifications and any other information necessary for the
execution of the Work.

1.3.2 All drawings, specifications, and copies thereof furnished by the Designer are his property. They are not to be used on any
other Project, and, with the exception of one Contract set for each party to the Contract, are to be returned on request to the
Designer at the completion of the Work.

ARTICLE 2 DESIGNER
2.1 Definition
2.1.1.  The Designer is the person or organization identified as Designer of the Project, and is referred to throughout the Contract

Documents as if singular in number and masculine in gender. The terms Designer, Engineer, Architect, (and in certain projects
Director, Public Works Division or his authorized representative), shall mean the Designer.

Page 2 of 19
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2.2 Administration of the Contract
2.21 The Designer will provide general administration of the Contract, including the functions hereinafter described.

222 Unless stated otherwise, the Designer shall be the Owner's representative during the construction phase. He shall have
authority to act on behalf of the Owner only to the extent expressly provided in the Contract Documents or otherwise in writing,
which will be shown to the Contractor. The Designer will advise and consult with the Owner and all of the Owner's instructions to the
Contractor shalt be issued through the Designer.

223 The Designer shall have access to the Work at all times wherever it is in storage, preparation and progress. The
Contractor shall provide facilities for such access so that the Designer and Owner’s Site Representative may perform their functions
under the Contract Documents.

224 The Designer will make no less than weekly visits to the site when work is in progress to familiarize himself generally with
the progress and quality of the Work and to determine in general if the Work is proceeding in accordance with the Contract
Documents. He will not be required to make exhaustive or continuous on-site inspection to check the quality or quantity of the Work.
On the basis of his on-site observations as Designer, he will keep the Owner informed of the progress of the Work, and will
endeavor to guard the Owner against defects and deficiencies in the Work of the Contractor.

2.25 Based on such observation and the Contractor's applications for payment, the Designer will determine the amount owed to
the Contractor and will issue Certificates for Payment in such amounts.

226 The Designer will be, in the first instance, the interpreter of the requirements of the Contract Documents and the judge of
the performance thereunder. He will promptly render such interpretations as he may deem necessary for the proper execution or
progress of the Work.

227 All interpretations and decisions of the Designer will be consistent with the intent of the Contract Documents. He will
exercise his best efforts to insure faithful performance by the Contractor.

228 Claims, disputes and other matters in question relating to the execution or progress of the Work or interpretation of the
Contract Documents shall be referred initially to the Designer for decision and be subject to writien appeal within fifteen (15) days by
the Contractor. The Designer shall submit his decision promptly in writing to the Director, Public Works Division, who shall have full
authority to render the final and binding decision.

229 The Designer will have responsibility to recommend to the Owner the rejection of work that does not conform to the
Contract Documents. Whenever the Designer considers it necessary or advisable, he shall recommend to the Owner the stoppage
of the Work or any portion thereof, and to recommend special examination or testing of the Work (whether or not fabricated,
installed, or completed). .

2.2.10 The Designer will review and approve or take other appropriate action upon the Contractor's submittals such as shop
drawings, product data and samples, but only for conformance with the design concept of the Work and with the information given in
the Contract Documents. Such action shall be taken with reasonable promptness so as to cause no delay. The Designer's approval
of a specific item shall not indicate approval of all assembly of which the item is a component.

2.2.11  The Designer will prepare change orders in accordance with Article 12.

2.2.12  The Designer will conduct reviews to determine the dates of Substantial Completion and Final Completion, will receive and
forward to the Owner for the Owner's review written warranties and related documents required by the Contract and assembled by
the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements of Article 9.7.

2.213 The Designer, together with representatives from the Contractor and the Owner will conduct a review of the Work nine (9)
months after the date of substantial completion to determine any work not in compliance with the Contract Documents at that time.
A list of items to be corrected or completed will be forwarded to the Contractor for corrective action prior to the expiration of the one
year warranty period.

2.2.14  The duties, responsibilities and limitations of authority of the Designer as the Owner’s representative during construction
as set forth in Articles 1 through 14 of these General Conditions shall not be modified or extended without written consent of the
Owner.

2.2.15 The Designer will not be responsible for the acts or omissions of the Contractor, Subcontractor, or any of their
superintendents, supervisory staffs, agents or employees, or any other persons performing any of the Work.

2.2.16 In case of the termination of the employment of the Designer, the Owner shall appoint a Designer against whom the
Contractor makes no reasonable objections, whose status under the Contract shall be that of Designer.
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ARTICLE 3 OWNER
3.1 Definition

3.1.1 The Owner is the State of Indiana, represented by the Commissioner; Department of Administration acting through the
Director, Public Works Division and the Director's designated project manager.

3.2 Information and Service Required of the Owner

3.2.1 The Owner will furnish, through the Designer, surveys, describing known physical characteristics, legal limits and utility
locations for the property on which the Project is to be erected, if in the Owner’s possession.

3.2.2.  Information or services under the Owner's control shall be furnished by the Owner with promptness to avoid delay in the
orderly progress of the Work.

3.2.3 The Owner shall issue all instructions to the Contractor through the Designer unless specified elsewhere in these
documents.

324 If the Contractor fails to correct defective work as required by Article 13 or persistently fails to carry out the Work in
accordance with the Contract Documents, the Owner, by a written order may order the Contractor to stop the Work, or any portion
thereof, until the cause for such order has been eliminated; however, this right of the Owner to stop the Work shall not give rise to
any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the
extent required by Article 6.1.

3.3 Owner’s Site Representative

3.3.1 Notwithstanding the obligations of the Designer as Owner's representative during construction, the Owner may employ an
on-site representative to observe the progress of the Work.

3.3.2 The Owner's Site Representative shall function as an observer only. He shall report his findings to the Designer for review
and any required further action. The Owner's Site Representative is not authorized to make changes in the Work or to interpret the
Contract Documents.

3.3.3 The Owner's Site Representative shall have at all times access to the Work wherever it is in storage, preparation and
progress. He may attend meetings at the site and he may review and approve the Contractor payment requests.

ARTICLE 4 CONTRACTOR

4.1 Definition

411 The Contractor is the person or organization identified as such in the Agreement. He is referred to throughout the Contract
Documents as if singular in number and masculine in gender. The term Contractor means the Contractor or his authorized
representative.

42 Review of Contract Documents

4.2.1 The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Designer and
the Owner any error, inconsistency or omission he may discover. The Contractor shall perform no portion of the Work at any time
without Contract Documents or, where required, approved shop drawings, product data or samples for such portion of the Work.

4.3 Supervision and Construction Procedures

4.3.1 The Contractor shall supervise and direct the Work, using his best skill and attention. He shall be solely responsible for the
quality of the Work and for all construction techniques, sequences, and procedures, and for coordinating all portions of the Work.

4.3.2 The Contractor shall not be relieved from his obligations to perform the Work in accordance with the Contract Documents
either by the activities or duties of the Designer in administration of the Contract, or by inspections, tests or approvals required or
performed under Paragraph 7.9 by persons other than the Contractor.

4.4 Labor and Materials

4.4.1 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all labor, material, equipment, tools,
construction equipment, machinery, transportation, and other facilities and services necessary for the proper execution of the Work.
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4.4.2 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all electric current, water, heat, and
telephone services and shall maintain necessary discipline to prevent waste.

443 If any item of work shall be the subject of a jurisdictional dispute as to the craft to be used for said work, the Contractor
shall aid in such inter-craft resolution and if arbitrated, abide by the decision, holding the Owner free of involvement in the dispute,
and if time is lost by the dispute, extra work days will only be considered through the provisions of Article 12.2. He will do whatever
he can to eliminate any embarrassment to the Owner caused by picketing, etc.

444, The Contractor shall at all times enforce strict discipline and good order among his employees, and shall not employ on
the Work any unfit person or any one employee unskilled in the Work assigned to him or unqualified as a tradesman in the trade
involved.

4.5 Warranty and Guarantee

4.5.1 The Contractor warrants and guarantees that all materials and equipment incorporated in the Project shall be new unless
otherwise specified, and all work will be of the highest quality, free from faults and defects, and in strict conformance with the
Contract Documents for a period of one year from the date of substantial completion. All work not so conforming to the Contract
Documents may be considered defective. If required by the Designer, the Contractor shall furnish satisfactory evidence as to the
kind and quality of materials and equipment. The warranties and guarantees provided in this Article and elsewhere in the Contract
Documents shall be in addition to and not in limitation of any other warranty or guarantee or remedy called for the Contract
Documents or otherwise prescribed by law. The Contractor, together with the Designer and representatives from the Owner, shall
review the Work nine (9) months after the date of substantial completion to determine any work not in compliance with the Contract
Documents. The Contractor shall correct such non-complying work prior to the expiration of the one year warranty.

4.6 Permits, Fees and Notices
461 The Contract shall secure and pay for all permits, fees and licenses necessary for the execution of the Work.

4.6.2 The Contractor and Subcontractors must submit an “Exemption Certificate for Construction Contractors” (Form ST-105) to
each supplier in order to obtain exemption from the Indiana Gross Tax (i.e., sales and use tax).

46.3 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations, and orders of any public
authority bearing on the conduct of the Work. If he observes that any of the Contract Documents are at variance therewith in any
respect, he shall promptly notify the Designer in writing, and any necessary changes shall be adjusted by change order. If he
performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and without such notice to the
Designer, he shall bear all cost arising from such non-conformance.

4.7 Cash Allowances

471 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. These allowances
cover the net cost of the materials and equipment delivered and unloaded at the site which cost shall be determined by the Owner
through proper procedures for receiving quotes or bids as required by law. The Contractor's handling costs on the site, labor,
installation costs, overhead, profit, and other expenses shall be included in the Contract sum and not in the allowance. The
Contractor shall cause the Work required by these allowances to be performed by such persons as the Designer may direct, but he
will not be required to employ persons against whom he has a reasonable objection. If the net cost above, when determined, is
more than or less than the allowance, the Contract Sum will be adjusted accordingly by change order.

4.8 Superintendent

481 The Contractor shall keep on the Project, during the entire contract time, a competent superintendent and necessary
assistants, all satisfactory to the Designer and the superintendent shall not be changed, except with the consent of the Owner,
unless the superintendent proves to be unsatisfactory to the Contractor and ceases to be in his employ. The superintendent shall
represent the Contractor and shall have full authority to act on his behalf. All communications given the superintendent shall be as
binding as if given by the Contractor. Important communications shall be confirmed in writing.

49 Responsibility for Those Performing the Work

491 The Contractor shall be responsible for the quality of the Work, for acts and omissions of all the Subcontractors, their
superintendents, their supervisory staffs, agents, or employees and of all other persons performing any of the Work under a
Contract with the Contractor.
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4.10 Progress Schedule

4.10.1  Unless otherwise indicated in Division 1, the Contractor, immediately after being awarded the Contract, shall prepare and
submit for the Designer's approval a progress schedule for the Work in relation to the entire Project. This schedule in bar graph
form, or other form approved by the Owner, shall indicate the dates for the starting and completion of the various stages of
construction, and in addition, will state the contractual completion date. The contract completion date, based on the construction
period stated in the notice to bidders, shall not be changed by submission of a schedule that shows an early completion date,
unless specifically authorized by change order. A more detailed schedule may be required elsewhere in the documents.

4.11 Record Documents at the Site

4111 The Contractor shall maintain for the Owner as part of the Contract one record copy of all drawings, specifications,
addenda, shop drawings, change orders and other modifications at the site in good order, and marked to record all changes made
during construction. These shall be available to the Designer and the Owner's Site Representative at all times while Work is in
progress. All changes made during construction shall be recorded monthly and reviewed by the Designer before approval of each
partial progress payment. The record documents shall be submitted to the Designer prior to the Contractor's final payment.

412 Shop Drawings and Samples

4.12.1  Shop drawings are all drawings, diagrams, illustrations, schedules, brochures, and other data, which are prepared by the
Contractor, or any Subcontractor, manufacturer, supplier, or distributor, and which illustrate the Work.

4.12.2 The Contractor shall submit all shop drawings and samples required by the Contract or by the Designer in a timely
manner, allowing sufficient time for the Designer's review so as not to cause any delay in the Work or in work by any other
Contractor.

4.12.3 At the time of such submission, the Contractor shall furnish or verify all field measurements, field construction criteria,
materials, catalog numbers, and the like and shall individually check, coordinate and stamp with his approval each submission, and
shall in writing call the Designer's attention to any deviations in the shop drawings or samples from the requirements of the Contract
Documents.

4.12.4 The Designer will check and approve, with reasonable promptness so as to cause no delay, these shop drawings and
samples only for conformance with the design concept of the Project, and with the information given in the Contract Documents.
The Designer's approval of a separate item will not indicate approval of the assembly in which the item functions.

4.12.5 The Designer's approval of shop drawings or samples shall not relieve the Contractor of responsibility for any deviation
from the requirements of the Contract Documents unless the Contractor has in writing called the Designer's attention to such
deviation at the time of submission and the Designer has given written approval to the specific deviation, nor shall this relieve the
Contractor from errors or omissions in the shop drawings or samples.

4.12.6 No work requiring a shop drawing or sample submission shall be commenced until the submission has been approved by
the Designer. All such work shall be in accordance with approved shop drawings and samples.

413 Use of Premises

4.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract
Documents, and shall not unreasonably encumber the premises with any materials or equipment.

414 Cutting and Patching

4141 The Contractor shall do all cutting, fitting or patching of his work that may be required to make its several parts come
together properly and shall not endanger any work by cutting, excavating, or otherwise altering the Work or any part of it. Costs
caused by defective or ill-timed work shall be borne by the party responsible therefore.

415 Cleaning Up

4.15.1  The Contractor shall at all times keep the premises free from accumulation of waste materials or rubbish caused by his
operations. At the completion of the Work, he shall remove all waste material and rubbish from and about the building as well as all
his tools, scaffolding and surplus materials. Contractor shall clean all glass surfaces, lights and fixtures, ceilings, walls and shall
leave the Work dusted, swept and wet mopped clean, uniess more exactly specified.

4.15.2  In case of dispute the Owner may remove the rubbish and charge the cost to the several Contractors as the Designer shall
determine to be just.
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ARTICLE 5 SUBCONTRACTORS

5.1 Definition
As used in this article “contractor tier" refers collectively to the following classes of contractors on a
public works project:

(1) 'Tier 1 contractor" includes each person that has a contract with the public
agency to perform some part of the work on, supply some of the materials for, or
supply a service for, a public works project A person included in this tier is also
known as a "prime contractor” or a "general contractor".
(2) 'Tier 2 contractor" includes each person that has a contract with a tier 1
contractor to perform some part of the workon, supply some ofthe materials for,or
supply a service for, a public works project A person included in this tier is also
known as a "subcontractor".
(3) 'Tier 3 contractor" includes each person that has a contract with a tier 2
contractor to perform some part of the workon, supply some ofthe materials for, or
supply a service for, a public works project. A person included in this tier is also
known as a "sub-subcontractor”.
(4) "Lowertier contractor" includes each person that has a contract with atier 3
contractor or lower tier contractor to perform some part of the work on,
supply some of the materials for, orsupplyaservicefor,apublicworks project. A
person included in this tier is also known as a "lower tier subcontractor".
A Subcontractor is a person or entity who has a direct Contract with the Contractor to perform any of the Work at the site. The term
Subcontractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a
Subcontractor or his authorized representative. The term Subcontractor does not include any separate Contractor or his
Subcontractors.

5.2 Award of Subcontracts and Other Contracts for Portions of the Work

5.2.1 Unless otherwise required by the Contract, the Contractor shall furnish to the Owner, with his bid on the prescribed form,
the names of all persons or entities (including those who are to furnish materials or equipment fabricated to a special design)
proposed for each of the principal portions of the Work with an installed value of $150,000.00 or more. The Designer will promptly
reply to the Contractor in writing stating whether or not the Owner or the Designer, after due investigation, has reasonable objection
to any such proposed person or entity. Failure of the Owner or Designer to reply within fourteen (14) days shall constitute notice of
no reasonable objection.

5.2.2 The Contractor shall not subcontract with any such proposed person or entity to which the Owner or the Designer has
made reasonable objection. The Contractor shall not be required to subcontract with anyone to whom he has a reasonable
objection.

5.2.4 If the Owner or the Designer has reasonable objection to any such proposed person or entity, the Contractor shall submit
a substitute to whom the Owner or the Designer has no reasonable objection.

525 The Contractor shall make no substitution of any Subcontractor, person or entity previously selected, if the Owner or
Designer makes reasonable objection to such substitution.

5.2.3 The Contractor and his subcontractors shall employ only licensed plumbers and shall provide to the Owner the names and
license numbers of all plumbers engaged in the Work. The Contractor shall submit this documentation with any monthly progress
payment request that includes plumbing labor.

53 Subcontractual Relations

5.3.1 By an appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents, and to assume toward the
Contractor all the obligations and responsibilities which the Contractor, by these Documents, assumes toward the Owner. Said
agreement shall preserve and protect the rights of the Owner under the Contract Documents with respect to the Work to be
performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor the
benefit of all rights, remedies and redress against the Contractor that the Contractor, by these Documents, has against the Owner.
Provisions of Article 9 for progress payments, retainage and payment for stored material shall be incorporated without modification
in all Contractor-Subcontractor agreements. The Contractor shall require each Subcontractor to enter into similar agreements with
his Sub-subcontractors. Prior to execution of the Contractor-Subcontractor agreement, the Contractor shall provide all
Subcontractors a complete copy of all proposed Contract Documents for the Project to which the Subcontractor will be bound by
this Paragraph 5.3. Each Subcontractor shall similarly make available to his Sub-Subcontractors copies of such Documents.
Executed copies of all agreements shall remain on file with the Contractor and be available for review by the Owner at the Owner's
discretion.
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ARTICLE 6 SEPARATE CONTRACTS
6.1 Owner’s Right to Let Separate Contracts

6.1.1 The Owner reserves the right to let other contracts in connection with other portions of the Project under these or similar
General Conditions.

6.1.2 When separate contracts are awarded for different portions of the Project, “the Contractor” in the Contract Documents in
each case shall be the Contractor who signs each separate contract with the Owner.

6.1.3 When separate contracts are awarded for portions of the Project, the General Construction Contractor shall be responsible
for the overall coordination of all separate contracts for the Project.

6.2 Mutual Responsibility of Contractors

6.2.1 The Contractor shall afford each other Contractor reasonable opportunity for the introduction and storage of their materials
and equipment and the execution of their work, and each shail properly connect and coordinate his work with all others as
coordinated by the General Contractor.

6.2.2 If any part of the Contractor's work depends on proper execution or results upon the work of any other separate
Contractor, the Contractor shall inspect and promptly report to the Designer any discrepancies or defects that shall cause his work
to fail or be non-conforming. Failure of the Contractor to so inspect and report shall constitute an acceptance of the other
Contractor's work as fit and proper for the reception of his work.

6.2.3 Should the Contractor cause damage to any separate Contractor on the Project, the General Contractor agrees, upon due
notice, to settle with such other Contractor by agreement, if at all possible without involving the Owner. The Owner will be involved
only after evidence is presented that sureties cannot settle the problem.

6.2.4 Any costs caused by defective or ill-timed work shall be borne by the party responsible.
ARTICLE 7 MISCELLANEOUS PROVISIONS

71 Delinquent State Taxes (IC. 4-13-2-14.5). The Public Works Division may allow the Department of State Revenue access
to the name of each person who is either:

(1) Bidding on a Contract to be awarded under this chapter; or
(2) A Contractor or Subcontractor under this chapter.

If the Public Works Division is notified by the Department of State Revenue that a bidder is on the most recent tax warrant list, a
Contract may not be awarded to that bidder until the bidder provides a statement from the Department of State Revenue that the
Bidder's delinquent tax liability has been satisfied. The Department of State Revenue may notify:

(1) The Department of Administration; and
(2) The Auditor of State;

that a Contractor or Subcontractor under this chapter is on the most recent tax warrant list, including the amount owed in delinquent
taxes. The Auditor of State shall deduct from the Contractor's or Subcontractor's payment the amount owed in delinquent taxes.

The Auditor of State shall remit this amount to the Department of State Revenue and pay the remaining balance to the Contractor or
Subcontractor.

7.2 Choice of Law
7.2.1 The Contract shall be governed by the laws of the State of Indiana.
7.3 Assignment

7.3.1 The Contractor shall not assign the Contract or sublet it as a whole without the written consent of the Owner, nor shall the
Contractor assign any monies due or to become due to him hereunder, without the previous written consent of the Owner.

7.4 Written Notice

7.41 Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or to
an officer of the corporation for whom it was intended, or sent by registered or certified mail to the last business address known to
him who gives the notice.
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7.5 Claims for Damages

7.51 Should either party to the Contract suffer injury or damage to person or property because of any act or omission of the
other party or any of his employees, agents or others for whose acts he is legally liable, claim shall be made in writing to such other
party within seven (7) days of the first observance of such injury or damage.

7.6 Performance Bond and Labor and Material Payment Bond

7.6.1 For projects advertised with an estimated base bid amount of One Hundred Fifty Thousand Dollars ($150,000) or more,
the Contractor shall furnish and pay for an approved one hundred percent (100%) combination performance and payment bond
(Contractor's Bond for Construction, Public Works Division Form DAPW 15). This bond shall adhere to the requirements of IC. 4-
13.6-7-6 and IC. 4-13.6-7-7 as amended and shall cover the faithful performance of the Contract and the payment of all obligations
arising thereunder, including reimbursement for any stored materials paid for but returned to materialmen, with such sureties as the
Owner may approve. The combination bond shall remain in effect throughout the entire construction period and in addition for a
period of one year from the date of final acceptance. The Contractor shall deliver the required bonds to the Owner prior to execution
of the Contract by the Owner unless authorized to the contrary in writing by the Owner. All bonds must be issued by bonding
companies, which are licensed and approved by the Indiana Insurance Commission.

7.7 Owner’s Right to Carry Out the Work

7.71 If the Contractor should default or neglect to carry out the Work properly or fail to perform any provision of the Contract,
the Owner may, after giving seven (7) days written notice to the Contractor, without prejudice to any other remedy it may have,
make good such deficiencies. In such case, an appropriate change order shall be issued deducting the cost thereof including the
cost of the Designer's additional service made necessary by such default, neglect or failure of the Contractor, from the payments
then or thereafter due the Contractor, provided, however, that the Designer shall approve both such action and the amount charged
to the Contractor. If such payments due to the Contractor are not sufficient to cover such amount, the Contractor shall pay the
difference to the Owner.

7.8 Royalties and Patents

7.8.1 The Contractor shall pay all royalties and license fees. He shall defend all suits or claims for infringement of any patent
rights and shall save the Owner harmless from liability of any nature or find including costs and expenses for or on account of any
patented or unpatented invention, process, article or appliance manufactured or used in the performance of this Contract, including
its use by the Owner.

7.9 Tests & Substitution of Materials

7.9.1 If the Contract Documents, laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction require
any work to be inspected, tested, or approved, the Contractor will give the Designer timely notice of its readiness and of the date
fixed for such inspection, testing, or approval so that the Designer may observe the same. The Contractor shall bear all cost of such
inspections, tests, and approvals unless otherwise provided.

7.9.2 If, after the commencement of the Work, the Designer, with approval of the Owner in writing, determines that the Work
requires special inspection, testing, or approval for which subparagraph 7.9.1 does not provide, he will, upon written authorization
from the Owner, order such special inspection, testing or approval. If such special inspection or test reveals a failure of the Work to
fulfill the requirements of the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having
jurisdiction, the Contractor shall bear all costs thereof; otherwise the Owner shall bear such costs. An appropriate change order
shall be issued.

7.9.3 Required certificates of inspection, testing or approval shall be secured by the Contractor and promptly delivered by him to
the Designer.

79.4 Observations by the Designer of the inspections, tests, or approvals required by Article 7 will be promptly made, and
‘where practicable at the source of supply at no additional cost to the Owner.

) 7.9.5A Neither the observations of the Designer in his administration of the Contract, nor inspections, tests or approvals by
persons*other than the Contractor shall relieve the Contractor from his obligations to perform the Work in accordance with the
Contract Documents.

7.96 All building construction and work, alterations, repairs, plumbing, mechanical, and electrical installations and appliances
connected therewith, shall comply with the Rules and Regulations of the Department of Fire and Building Services, State Board of
Health, local ordinances, Rules for Licensure of Building Trades, and other statutory provisions pertaining to this class of work; such
rules and reﬁulations and local ordinances to be considered as a part of these specifications.
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7.9.7 Where in these specifications, one or more certain materials, trade names, or articles of certain manufacture are
mentioned, it is done for the express purpose of establishing a basis of durability and efficiency and not for the purpose of limiting
competition. Approval of other acceptable products for those specified may be obtained by requesting to the Designer no later than
fourteen (14) days in advance of bid date with all documentation required for the Designer to evaluate any approval. If approval is
granted, the subject product will be added by addendum.

7.9.8 Should there be a reason for change of materials after award of the Contract, the foIlowingv criteria shall apply:

a. Original material no longer manufactured,
b. Delivery not possible within time specified for job, and/or
c. Unavailability due to causes beyond the control of the Contractor.

7.9.9 After agreement by the Designer and the Owner that a change is necessary, the Contractor shall present a request for
substitution to the Designer. The burden of proof of the merit of the proposed substitute is upon the proposing party. The decision of
the Designer and the Owner regarding the substitution shall be final.

7.10 Certificate of Qualification

7.10.1  In accordance with IC. 4-13.6-4 as amended, all Contractors and Subcontractors performing work for the State of Indiana
on projects estimated to be in excess of one hundred fifty thousand dollars ($150,000.00), must hold a valid Certificate of
Qualification issued by the Public Works Certification Board. The Instructions to Bidders define the procedure for certification and
bidding.

7.10.2  The Contractor must perform at least fifteen (15) percent of the total Contract Sum of the Work with his own forces. The
Contractor shall submit copies of his payroll records, if requested by the Owner, showing the hours, rates and total costs for all
personnel on his payroll detailed to the degree to ensure compliance with this paragraph and any Wage Determination provisions.

7.1 Appropriation

7.11.1  The Contract specifically limits payments to be made in accordance with appropriations made and funds made available
under laws of the State of Indiana.

7.12 Federal Wage Determination if required

7.12.1 If a Davis-Bacon wage determination is included in the Contract Documents, it shall be used as the minimum wage and
benefits to be paid for the trades indicated.

7.12.2  Contractor shall submit a schedule of hourly wages to be paid to each employee (including those of his subcontractors)
engaged in work on the site. This submittal shall be on Contractor's letterhead stationery and shall be signed by the Contractor and
notarized. A copy of this submittal shall be conspicuously posted at the site.

7.12.3  Said rates shall in no case be less than those set out in the Davis-Bacon wage schedule a copy of which is herein bound
or is on file with the Owner if it is required.

7.12.4 The Contractor shall provide (and require each Subcontractor to provide) weekly payroll records listing employees
engaged in work on the site for the week and the hourly rates for base pay and benefits paid to each employee listed. The payroll
record form shall include a statement by the Contractor/Subcontractor certifying the accuracy and completeness of the information
provided. Payroll records shall be maintained by the Contractor during the course of the Work until the end of the required warranty
period.

713 Out-of-State Contractors

7.13.1  Proof of payment by Out-of-State Contractors of Indiana Gross Income Tax, as provided in IC. 6-2.1-5-1.1 (b) and 6-2.1-5-
1.1 (a) (d) as amended shall be submitted before final payment will be approved.

7.13.2  Out-of-State Corporations must be authorized to do business in the State, IC. Title 23 prior to submitting bids. Forms may
be obtained by contacting the Secretary of State, State of Indiana, Indianapolis, Indiana.

7.14 Material Delivery

7.14.1  Shipments of material to be used by the Contractor or any Subcontractor under this Contract should be delivered to the job
site only during the regular working hours of the Contractor or Subcontractor. If a delivery is made during other than the normal
working hours of the Contractor or Subcontractor, his authorized agent must be on duty to receive such material. No employee of
the Owner is authorized to receive any shipments designated for the Contractor or Subcontractor.
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7.15 Weather

7.15.1  The Contractor shall at all times provide protection against weather, rain, wind, storms, frost or heat, so as to maintain all
work, materials, apparatus and fixtures free from injury or damage. At the end of the day’s work, all new work likely to be damaged
shall be covered.

7.15.2  During cold weather, the Contractor shall protect all work from damage. If low temperature makes it impossible to continue
operations safely, in spite of cold weather precaution, the Contractor shall cease work and shall so notify the Owner and Designer.

7.15.3 Any work damaged by failure to provide protection above required, shall be removed and replaced with new work at the
Contractor's expense.

7.15.4  The Contractor shall provide and maintain on the premises, where directed, watertight storage shed (or sheds) for storage
of all materials, which might be damaged by exposure to weather.

7.16 Fire Hazards

7.16.1  Wherever and whenever any burning, welding, cutting or soldering operation is in progress, or equipment is in use, or any
work involving a fire hazard, is performed, the Contractor responsible for such operation shall have at all times acceptable fire
extinguisher or protection within five (5) feet of the operation.

717 Dismissal

7.17.1  Any foreman or workman employed by the Contractor or by any Subcontractor who, in the opinion of the Director, Public
Works Division and/or the Designer, does not perform his work in a proper and skillful manner, or is disrespectful, intemperate,
disorderly, intoxicated or otherwise objectionable shall at the written request of either of the above, be forthwith discharged by the
Contractor or Subcontractor employing such foreman or workman and he shall not be employed again on any portion of the Work
without the written consent of the Director of the Division of Public Works and the Designer. Should the Contractor fail to furnish
suitable and sufficient machinery, equipment or personnel for the proper prosecution of the Work, the Owner or Designer may
withhold all payments that are or may become due, or may suspend the Work until such orders are upheld.

ARTICLE 8 TIME
8.1 Definitions

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted in the Contract Documents for Substantial
Completion of the Work as defined herein, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a notice to proceed. If there is no notice to proceed, it
shall be the date of the Governor's signature on the Owner-Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Substantial Completion of the Work, or designated portion thereof, is the date certified by the Director, Public
Works Division when construction is sufficiently complete, in accordance with the Contract Documents, so the Owner may occupy
or utilize the Work, or designated portion thereof, for the use for which it is intended.

8.1.4 The term day as used in the Contract Documents shall mean calendar day unless otherwise specifically designated.
8.2 Progress and Completion
8.2.1 All time limits stated in the Documents are of the essence of the Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as defined herein. He shall carry the Work forward
expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.

8.2.3 The Owner fully expects the Contractor to employ any and all means necessary to complete the Work within the Contract
Time. Conduct of the Owner’s affairs, such as unforeseen site conditions or delay in processing change orders, shall hot be viewed
as justification for delaying the Project unless the Owner can be shown to have breached the Contract. Contractor must employ all
reasonable means to execute the Project in a timely manner and in conformance with the Contract Documents even if the
Contractor or Designer seeks legal remedy against the Owner for claim of damage.

8.3 Delays and Extensions of Time

8.3.1 if the Contractor is delayed at any time in the progress of the Work by any act or neglect of the Owner or the Designer, or
by any employee of either, or by any separate Contractor employed by the Owner, or by changes ordered in the Work, or by labor
disputes, fire, unusual delay in transportation, adverse weather conditions not reasonable to anticipate, unavoidable casualties, or
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any causes beyond the Contractor's control, or by delay authorized by the Owner pending arbitration, or by any other cause which
the Designer determines may justify the delay, then the Contract Time shall be extended by a Change Order for such reasonable
time as the Designer may determine.

8.3.2 Claims for extension of time shall be made in writing to the Designer. In case of a continuing delay only one claim is
necessary. The Contractor shall provide an estimate of the probable effect of such delay on the progress of the Work.

8.3.3 If no agreement is made stating the dates upon which interpretations as provided in Article 2.2 shall be furnished, then no
claim for delay shall be allowed on account of failure to furnish such interpretations until fifteen days after written request is made for
them, and not unless such claim is reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION
9.1 Contract Sum

9.1.1 The Contract Sum is the total amount payable by the Owner for the performance of the Work under the Contract
Documents.

9.2 Schedule of Values

9.2.1 Before the first application for payment, the Contractor shall submit to the Owner a schedule of various parts of the Work,
including quantities if required by the Owner, aggregating the total Contract Sum, divided so as to facilitate payments to
Subcontractors in accordance with Article 5.3, made out in such form as the Owner and the Contractor may agree upon, and
supported by such data to substantiate its correctness as the Owner may require. Each item in the Schedule of Values shall include
its proper share of overhead, profit, and other general charges. This schedule, when approved by the Owner, shall be used as a
basis for the Contractor’s Applications for Progress and Final Payments.

9.3 Progress Payments

9.3.1 Completed work: The Contractor shall submit to the Designer an itemized Application for Payment, supported by such
data substantiating the Contractor’s right to payment as the Designer may direct. The Owner shall make payments on account of
the Contract, upon issuance of Certificates of Payment certified by the Designer and the Owner's Representative, for labor and
materials incorporated into the Work at the rate of ninety four (94%) percent of such value until fifty (50%) percent of the value of the
Work is completed. After that fifty (50%) percent, no further retainage will be deducted. The Director, Public Works Division has the
option to require that three (3%) percent of the value of the Work be retained throughout the duration of the entire Contract. The
retainage schedule shall be determined prior to award of Contract. Retainage may be paid with final payment at the discretion of the
Director, Public Works Division, but shall not be paid in any event until a minimum of sixty one (61) days after all work is completed.

9.3.2 Materials Stored: Payments may be made on account for materials or equipment not incorporated in the Work, but
delivered and suitably stored at the site. With written approval of the Owner, materials may be stored at another location other than
the Work site if properly identified as the property of the Owner and properly protected. Storage of material at the place of business
of the vendor is not acceptable (25 IAC 2-9-2). Such payments shall be conditional upon the submission by the Contractor of one of
the following: 1) receipts marked by the supplier as paid; 2) supplier's final waiver of lien listing specific materials involved; 3)
invoice with copy of canceled check showing payment; or 4) such other evidence of payment as the Owner may require in lieu
thereof to establish ownership of all items except those listed as miscellaneous materials below. For the aggregate of
miscellaneous stored materials for which payment is requested and above proof of payment is not available, a complete list will be
provided along with the affidavit of payment. Upon certification by the Owner’s representative that the listed materials are suitably
stored, payment can be made. Miscellaneous materials are defined as pipe, fittings, wire, conduit, etc., normally stored as stock
items in Contractor’'s warehouse. For materials stored other than at the construction site applicable insurance and transportation to
the site shall be provided by the Contractor.

9.3.3 As stored materials are incorporated into the Work, the value shall be removed from the total value of stored materials
requested in successive payments. Proof of ownership through one of the above methods will be required for additional materials.
When, in the judgment of the Owner, retainage for completed work is not sufficient in relation to excessive amounts requested for
stored materials or equipment, the Owner may elect to place the retainage for such materials or equipment in escrow. This
retainage shall apply as a credit toward retainage due to be held for completed work on future payments.

9.3.4 The Contractor warrants that title to all work, materials and equipment covered by an Application for Payment will pass to
the Owner either by incorporation in the construction or upon the receipt by the Contractor of payment, whichever occurs first, free
and clear of all liens, claims, security interest or encumbrances, hereinafter referred to in this Article 9 as “liens”; and that no Work,
materials or equipment covered by an Application for Payment will have been acquired by the Contractor, or by any other person
performing work at the site or furnishing materials and equipment for the Project, subject to an agreement under which an interest
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therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other person.

9.3.5 The Contractor shall accompany each application for payment request with a certification that he paid to all Subcontractors
(fabricators) within ten (10) days of receipt of payment that pro rata amount of funds he has received from the Owner for the value
of work or services (fabricated materials or equipment) performed by the Subcontractor (supplied by fabricator) contained in
previous progress payments. The Contractor's inclusion of a value of subcontract work in his progress pay estimate is prima facie
evidence of acceptance of work having such a value; therefore, if the Owner receives a certification from a Subcontractor that he
has not been paid such amounts as were included in the Contractor’s partial billing and subsequently paid to the Contractor by the
Owner, then the Owner will hold all subsequent partial payment requests until satisfactory evidence is received from the
Subcontractor that he has been paid such amounts presented to the Owner by the Contractor, paid to the Contractor by the Owner,
and not distributed by the Contractor to the Subcontractor. The making of an incorrect certification of either partial payment or final
payment may be considered by the Owner to be a breach of contract, and it may exercise all of its prerogatives set out in the
Contract in addition to the remedies for falsifying an affidavit. Such an action could result in a suspension of qualification with the
State Certification Board for a period of up to two (2) years.

9.4 Certificates for Payment

9.4.1 When the Contractor has made application for payment as above, the Designer will issue a Certificate of Payment to the
Owner for such amount as he determines to be properly due, or state in writing his reasons for withholding a certificate as provided
in Articles 9.5.1.

9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Designer to the Owner, based on the
Designer’s observations at the site as provided in Article 2.2.4 and the data comprising the Application for Payment, that the Work
has progressed to the point indicated, and that, to the best of his knowledge, information and belief, the quality of work is in
accordance with the Contract Documents subject to an evaluation of the Work as a functioning whole upon substantial completion,
to the results of any subsequent tests called for in the Contract documents, to minor deviations correctable prior to the next
certificate for payment and to any specific qualifications stated in his certificate, and that the Contractor is entitled to payment in the
amount certified.

9.4.3  The Designer's final Certificate for Payment will constitute a further representation that the conditions precedent to the
Contractor's being entitled to final payment as set forth in Article 9.7 have been fulfilled. However, by issuing a Certificate, the
Designer shall not thereby be deemed to represent that he has made any examination to ascertain how or for what purpose the
Contractor has used the monies paid on account of the Contract Sum.

944 The Owner shall make payment as soon as the fiscal procedure of the State can process same after receipt from the
Designer of the Certificate for Payment. The fiscal procedure by the State can include, but not be limited to, review by the Owner’s
using agency, verification of the Certificate by the Owner’s Site Representative, review for accuracy of form and calculation by the
Owner’s accountant, review by the Owner’s project management and execution by the Director, Public Works Division and others.

9.4.5 No certificate for a progress payment or progress payment for partial or entire occupancy of the Project by the Owner shall
constitute an acceptance of work not in accordance with the Contract Documents.

9.4.6 Pursuant to IC. 4-13.6-7-2 all Contract awards of One Million Dollars ($1,000,000) or above, if elected by the Contractor,
an escrow agent will be selected by the State with whom the retainage funds for this Contract will be deposited and held untit receipt
of notice from the Director, Public Works Division (Escrow Form DAPW 32A) and from all other necessary parties as specified in
and in accordance with the procedures and provisions of said Act.

9.5 Payments Withheld

9.5.1 The Designer {or Owner) will not approve an application in whole or in par, if in his opinion, he is unable to make
representations to the Owner as provided in Article 9.4. The Designer (or Owner) will not approve Application for Payment or,
because of subsequent inspections, may nullify the whole or any part of the Certificate for Payment previously issued to such extent
as may be necessary in his opinion to protect the Owner from loss because of:

A defective work not remedied,

claim filed or reasonable evidence indicating probable filing of claims,

failure of the Contractor to make payments properly to Subcontractors or for materials, equipment or labor,
reasonable doubt that the Contract can be completed for the unpaid balance,

damage to another Contractor,

reasonable indication that the Owner may be damaged by delay in receiving use of the Work as scheduled, or,
unsatisfactory prosecution of the Work by the Contractor.

OmMmMoUOw

9.5.2  When the above grounds are removed, payment shall be processed for amounts withheld.
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9.6 Failure of Payment

9.6.1 If the Designer should fail to issue any Certificate for Payment, through no fault of the Contractor, or if the Owner should
fail to pay the Contractor in a reasonable time considering the fiscal procedures of the State for processing same after receipt from
the Designer the amount certified by the Designer, then the Contractor may, after seven (7) additional days, give written notice to
the Owner and Designer, that work will stop until payment of the amount owing has been received.

9.7 Substantial Completion and Final Payment

9.7.1 When advised by the Contractor that the Work or a designated portion thereof is substantially complete, the Designer; the
Director, Public Works Division, and the Contractor shall determine jointly by inspection that the Work is substantially complete. If
they determine that the Work is substantially complete, the Contractor shall then prepare a Certificate of Substantial Completion
with an accompanying list of incomplete items of work (punch list), and submit it to the Designer for his signature and subsequent
forwarding for approval by the Director, Public Works Division. The Certificate shall fix the date of Substantial Completion and shall
state the responsibilities of the Owner and the Contractor for maintenance, heat, utilities and insurance.

9.7.2 Upon approval of the above, and notice that the Work is ready for final acceptance, the Designer, the Contractor and
Owner will promptly make final review, and when they find the Work acceptable under the Contract and the Contract fully
performed, the Contractor shall promptly submit the final Certificate for Payment with all other required documents, showing that the
Work has been completed in accordance with the terms and conditions of the Contract, and that the entire balance in said final
certificate, is due and payable.

9.7.3 Neither the final payment nor any part of the retained percentage shall become due until the Contractor shall submit to the
Designer releases or waivers of all liens arising out of the Contract; an affidavit that the releases and waivers include all the labor,
materials, and equipment for which a lien could be filed and that all payrolls, material bills, and other indebtedness connected with
the Work for which the Owner or its property might in any way be responsible have been paid or otherwise satisfied; and such other
data establishing payment or satisfaction of all such obligations as the Owner may require. If any such lien or claim remains unpaid,
the Contractor shall refund to the Owner all monies that the latter may be compelled to pay in discharging such lien or claim,
including all costs.

974 If, after Substantial Completion of the Work, final completion thereof is. materially delayed through no fault of the
Contractor, and the Designer so confirms, the Owner shall, upon certification by the Designer, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted, or such portion as may be available
from funds not already released to an escrow agent pursuant to IC 4-13.6-7. Such payment shall be made under the terms and
conditions governing final payment, except that it shall not constitute a waiver of claims.

9.7.5 The making of final payment shall constitute a waiver of all claims by the Owner except those arising from:

A. unsettled liens,

B. faulty work appearing after Substantial Completion,

C. failure of the Work to comply with the requirements of the Contract Documents,
D.. terms of any special guarantees required by the Contract Documents.

9.7.6 If upon Substantial Completion of the Work there are any remaining uncompleted minor items, the Owner shall withhold,
until those items are completed, an amount equal to two hundred percent (200%) of the value of each item as determined by the
Designer or Owner.

9.7.7 The acceptance of final payment shall constitute a waiver of all claims by the Contractor, except those previously made in
writing and still unsettled and covered by other agreed arrangements.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY
10.1 Safety Precautions and Programs

10.1.1  The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in
connection with the Work.

10.2 Safety of Person and Property

10.2.1  The Contractor shall take all necessary precautions for the safety of, and will provide all necessary protection to prevent
damage, injury, or loss to:

A all employees on the Project and all other persons who may be affected thereby,
B. all the Work and all materials and equipment to be incorporated therein, whether in storage on or off the site, and,
C. other property at the site or adjacent thereto, including trees, shrubs, lawns, pavements, roadways, structures and
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utilities not designated for removal, relocation or replacement in the course of construction.

10.2.2 The Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of any public authority
having jurisdiction for the safety of persons or property or to protect them from damage, injury, or loss. He shall erect and maintain,
as required by the conditions and progress of the Work, all necessary safeguards for safety and protection, including posting danger
signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent utilities.

10.2.3  All damage or loss to all property specified herein caused directly or indirectly, in whole or in part, by the Contractor, any
Subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable,
shall be remedied by the Contractor, except damage or loss attributable solely to faulty Contract Documents or to the acts or
omissions of the Owner, or Designer or their employees, or for those whose acts either of them may be liable.

10.2.4  The Contractor shall designate a responsible member of his organization on the Work whose duty shall be the prevention
of accidents. This person shall be the Contractor's superintendent, unless otherwise designated in writing by the Contractor to the
Owner and the Designer.

10.2.5 When the use or storage of explosives or other hazardous materials or equipment is necessary for the prosecution of the
Work, the Contractor shall carry on such activities under the supervision of properly qualified personnel.

10.2.6  The Contractor shall not overload, or permit any part of the Work to be loaded so as to endanger its safety.

10.2.7  All excavations creating a trench of five (5) or more feet in depth shall strictly adhere to the shoring and other safety
requirements called for and described under Indiana OSHA Regulation 29 C.F.R. 1926, Subpart “P*, for trench safety systems.

10.3 Emergencies

10.3.1  In an emergency affecting the safety of persons or property, the Contractor shall act, at his discretion, to prevent
threatened damage, injury or loss. Any additional compensation or extension of time claimed by the Contractor because of
emergency work shall be determined as provided for in Article 12, Changes in the Work, and he shall notify the Owner of such a
decision within seven (7) days of the event giving rise to such claim.

ARTICLE 11 INSURANCE

11.1 General Requirements for Insurance

11.1.1  The Contractor will be required to furnish to the Owner, evidence that he has complied with all items of insurance listed
herein. All insurance policies/certificates shall be on file with the Owner prior to release of the signed Contract and commencement
of work.

11.1.2 The Contractor shall purchase and maintain, with a company or companies licensed to do business in Indiana, such
insurance as will protect him from claims set forth below, arising out of or resulting from the Contractor's operations under the
Contract, whether such operations be by the Contractor or by any Subcontractor or by anyone directly or indirectly employed by any
of them:

A. claims under Workmen'’s Compensation Acts and other employee benefit acts;

B. claims for damages because of bodily injury, personal injury, occupational sickness or disease, or death of his
employees;

C claims for damages because of bodily injury, personal injury, sickness, disease or death of any person other than

his employees;
D. claims for damages to tangible property, including loss of use thereof.

11.1.3  This insurance shall be written for not less than any limits of liability specified herein, or required by law, whichever is
greater. Policies or certificates of insurance, acceptable to the Owner, shall be filed with the Owner prior to execution of the
Contract. These Certificates shall contain a provision that coverages afforded under the policies will be for the life of the Work.

11.1.4  Policies (certificates) shall show hame and complete address of the Company, expiration date or dates, and policy number
or numbers. Policies shall not be canceled until at least thirty (30) days prior written notice has been given to the Owner and
acknowledged by the Owner in writing.
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11.2 Property Insurance

11.2.1  The Contractor shall furnish and maintain, at the Contractor's expense, Fire, Extended Coverage, Vandalism, and
Malicious Mischief Insurance (Builder's Risk), in the sum of 100% of the Contract amount. Builder's Risk insurance shall cover the
structure on/in which the Work of this Contract is to be done including items of labor and material connected therewith, whether in or
adjacent to the structure insured; material in place or to be used as part of the permanent construction, including surplus materials;
shanties, protective fences, bridges, or temporary structures; miscellaneous materials and supplies incident to the Work;
scaffolding, staging, towers, forms, and equipment, if included in the cost of the Work. This insurance need not cover any tools
owned by mechanics, or any tools, equipment, scaffolding, staging, towers, and forms owned or rented by the Contractor, the
capital value of which is not included in the cost of the Work.

11.2.3 Any loss under this Article 11.2 is to be adjusted with the Owner, and made payable to the Owner as trustee for the
insured, as their interests may appear.

11.3 Liability Insurance

11.3.1  The Contractor and their subcontractors ( if any) shall secure and keep in force during the term  of this Contract the
following insurance coverages (if applicable) covering the Contractor for any and alf claims of any nature which may in any manner
arise out of or result from Contractor’s performance under this Contract:

A Commercial general liability, including contractual coverage, and products or completed operations coverage (if
applicable), with minimum liability limits not less than $700,000 per person and $5,000,000 per occurrence
unless additional coverage is required by the State. The State is to be named as an additional insured on a
primary, non-contributory basis for any liability arising directly or indirectly under or in connection with this

Contract.

B. Automobile liability for owned, non-owned and hired autos with minimum liability limits of $700,000 per person
and $5,000,000 per occurrence. The State is to be named as an additional insured on a primary, non-contributory
basis.

C. The Contractor shall provide proof of such insurance coverage by tendering to the undersigned State

representative a certificate of insurance prior to the commencement of this Contract and proof of workers’
compensation coverage meeting all statutory requirements of IC §22-3-2. In addition, proof of an “all states
endorsement” covering claims occurring outside the State is required if any of the services provided under
this Contract involve work outside of Indiana.

D. The Contractor’s insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization
to operate in the state in which the policy was issued.

2. Any deductible or self-insured retention amount or other similar obligation under
the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of
any coverage actually secured by the Contractor in excess of the minimum
requirements set forth above. The duty to indemnify the State under this

Contract shall not be limited by the insurance required in this Contract.

4, The insurance required in this Contract, through a policy or endorsement(s), shall
include a provision that the policy and endorsements may not be canceled or

modified without thirty (30) days’ prior written notice to the undersigned State

agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of
subrogation against the State of Indiana.

E. Failure to provide insurance as required in this Contract may be deemed a material breach of contract entitling the
State to immediately terminate this Contract. The Contractor shall furnish a certificate of insurance and all
endorsements to the State before the commencement of this Contract.

F. Boiler and Machinery Explosion Insurance shall be required when the Work includes boiler, other pressure
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vessels or steam piping installation or repair.

G. After June 30, 2015, this entire Article will apply to any contractor that will be on the construction site pursuant to
IC 5-16-13 and an acceptable certificate of insurance will be provided by each and every contractor

ARTICLE 12 CHANGES IN THE WORK
12.1 Change Orders

12.1.1  The Owner, without invalidating the Contract, may order changes in the Work consisting of additions, deletions, or
modifications, with the Contract Sum and the Contract Time being adjusted accordingly. All such changes in the Work shall be
authorized by Change Order, and shall be executed under the applicable conditions of the Contract Documents.

12.1.2 A Change Order is a written order to the Contractor compiled and reviewed by the Designer, prepared by the Owner and
then signed by the Owner and the Contractor. The order is issued after the execution of the Contract authorizing a change in the
Work, and documenting any adjustment in the Contract Sum and/or the Contract Time. The Contract Sum may be changed only by
change order.

12.1.3 The value of any work involved in a change in the Work shall be determined in one or more of the following ways, in order
of priority listed:

A. by mutual acceptance of a iump sum. For all amounts over $500, the Contractor shall provide a complete listing of
quantities and unit prices of materials, hours of labor with cost per hour, and separate agreed percentages for any
overhead and profit. The maximum aggregate increase for overhead and profit (including all home office and field
office overhead) for any Subcontractor or for the Contractor performing his own work is fifteen (15%) percent; the
maximum increase for a Contractor on work performed by a Subcontractor is five (5%) percent. If the cost of
performance and payment bond(s) is shown as a separate line item in the Contractor’s schedule of values for the
project, then an increase will be permitted to provide for the additional cost of the bond(s). If the cost of the bond(s)
is not indicated on the Contractor's schedule of values for the Project, any increase in cost for bond(s) shall be
included in the Contractor’s allowed overhead. For listings under $500, list lump sum for each item, or,

B. by unit prices named in the Contract or subsequently agreed upon, or,

C. by cost plus a mutually acceptable fixed or percentage fee.

12.1.4  Should conditions be encountered below the surface of the ground that are:

A. at variance with the conditions indicated by the Contract Documents, and
B. different than could be expected after a reasonable viewing of the site by the bidders, and
C. not evident from available soil samples,

then the Contract sum may be equitably adjusted by Change Order upon claim by Contractor made within a reasonable time after
the first observance of the conditions.

12.1.5 If the Contractor claims that a written interpretation issued pursuant to Article 1.2 or a written order for a minor change
issued pursuant to Article 12.3 involves additional cost or time, the Contractor shall make such claim as provided in Article 12.2.

12.2 Claims for Additional Cost or Time

12.2.1 If the Contractor wishes to make a claim under the provisions of the Contract Documents for an increase in the Contract
Sum or an extension in the Contract Time, he shall give the Designer written notice thereof within fifteen (15) days after the
occurrence of the event giving rise to such claim. This notice shall be given by the Contractor and authority received in writing from
the Owner before proceeding to execute the Work, except in an emergency endangering life or property. No such claim shall be
valid unless so made. Any approved change in the Contract Sum or Contract Time resulting from such claim shall be incorporated
in a Change Order, initiated by the Designer and executed by the Owner. If the Designer does not initiate or the Owner execute a
Change Order within a reasonable time in response to the request, such lack of action shall be construed as prima facie evidence of
rejection of the request. For the purpose of this section “reasonable time” is expected not to exceed 30 days after receipt by the
Owner.

12.3 Minor Changes in the Work

12.3.1  The Designer shall have authority, with Owner's approval, to order minor changes in the Work not involving an increase in
the Contract Sum or an extension of the Contract Time and nhot inconsistent with the intent of the Contract Documents. Such
change may be affected by written field order, with copy transmitted to the Owner. Such minor changes need not be approved in
writing by the Owner; however, the Owner may provide written approval of any substitution of significant materials or equipment.

12.4 Field Orders

12.4.1 The Designer may issue written field orders, which interpret the Contract Documents in accordance with Article 1.2.4
without change in Contract Sum or Contract Time. The Contractor shall carry out such field orders promptly. The Designer shall
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transmit copies of field orders to the Owner.
ARTICLE 13 EXAMINATION AND CORRECTION OF WORK
13.1 Examination of Work

13.1.1 If any portion of the Work should be covered contrary to the request of the Designer or to requirements specifically
expressed in the Contract Documents, it must, if required in writing by the Designer, be uncovered for his observation and shall be
replaced at the Contractor's expense.

13.1.2 Examination of questioned work may be ordered by the Designer with the approval of the Owner, and if so ordered the
Work must be uncovered by the Contractor. If such work were found in accordance with the Contract Documents, the cost of re-
examination and replacement shall, by appropriate change order, be charged to the Owner. If such work be found not in accordance
with the Contract Documents, the Contractor shall pay such costs, unless it is found that the defect in the Work was caused by a
separate Contractor employed as provided in Article 8 and in that event, the separate Contractor shall pay such costs.

13.2 Correction of Work before Substantial Completion

13.2.1  The Contractor shall promptly remove from the site all work rejected by the Designer as failing to conform to the Contract
Documents, whether or not incorporated in the Project, and the Contractor shall promptly replace and re-execute his own work in
accordance with the Contract Documents and without cost to the Owner and shall bear the cost of repair to or replacement of all
work of separate Contractors destroyed or damaged by such removal or replacement.

13.2.2  If the Contractor does not remove such rejected work within a reasonable time, fixed by written notice from the Designer,
the Owner may remove and store the material at the expense of the Contractor. If the Contractor does not agree to pay or credit the
Contract with the cost of such removal within ten days thereafter, the Owner may acquire a lien upon such property and materials. If
proceeds of lien foreclosure do not cover all costs, which the Owner has then borne, the difference shall be deducted from the
amount to be paid to the Contractor.

13.3 Correction of Work after Substantial Completion

13.3.1  The Contractor shall correct all faults and deficiencies in the Work which appear within one year of the date of substantial
completion or such longer period of time as may be prescribed by the terms of any special guarantees called for by the Contract
Documents, and he shall pay for all damage to other work caused thereby. The Contractor shall remove all defective work where
necessary.

13.3.2 If the Contractor does not correct such faulty or defective work and remove defective work where necessary, within a
reasonable time fixed by the Designer in writing, the Owner may do the corrective work and remove the defective work, as
described in Article 13.2 above.

13.3.3  All costs attributable to correcting and removing faulty or defective work shall be borne by the Contractor.

13.3.4 The obligations of the Contractor under this Article 13.3 shall be in addition to and not a limitation of any obligations
imposed upon him by special guarantees called for by the Contract Documents or otherwise prescribed by law.

ARTICLE 14 TERMINATION OF THE CONTRACT
14.1 Termination by the Contractor

14.1.1  If the Work is stopped for a period of thirty days under an order of any court or other public authority through no act of fault
of the Contractor or of anyone employed by the Contractor, or if the Work should be stopped for a period of thirty days by the
Contractor for the Designer's failure to issue a Certificate for payment as provided in Article 9.6, or for the Owner’s failure to make
payment thereon as provided in said Article, then the Contractor may, upon seven days’ written notice to the Owner and the
Designer, terminate the Contract and recover from the Owner, in satisfaction of all claims of the Contractor, payment for all work
executed, except those items involved in Designer’s failure to issue Certificate, or Owner’s failure to make payment.

14.2 Termination by the Owner

14.2.1  If the Contractor should be adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors,
or if a receiver should be appointed on account of his insolvency, or if he should persistently or repeatedly refuse or should fail,
except in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials, or if he
should fail to make prompt payment to Subcontractors for materials or labor, or persistently disregard laws, ordinances, rules,
regulations or orders of any public authority or otherwise be guilty of a substantial violation of a provision of the Contract
Documents, then the Owner, upon certification by the Designer that sufficient cause exists to justify such action, may without
prejudice to any right or remedy against the Contractor or his surety and after giving the Contractor and his surety seven days
written notice, terminate the employment of the Contractor and take possession of the site and of all materials, equipment, tools,
and construction equipment and machinery thereon owned by the Contractor and finish the Work by whatever method the Owner
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deems expedient. In such case the Contractor shall not be entitled to receive any further payment until the Work is completed, and
an accounting made as set out below.

14.2.2 If the unpaid balance of the Contract sum exceeds the cost of finishing the Work, including compensation for the
Designher's additional services such excess shall be paid to the Contractor. If such cost exceeds such unpaid balance, the
Contractor shall pay the difference to the Owner. The Designer shall certify the cost incurred by the Owner as herein provided.

END
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Indiana Department of Administration
M/WBE Participation Policy for Construction Projects

I Introduction

The Indiana Department of Administration (“IDOA”) in its commitment to Minority and Women
participation in the state’s procurement and contracting process, will require MBE and WBE participation
or a best-efforts waiver as a specification in bids for construction services $150,000 and over with
subcontracting opportunities effective January 1, 2006. See Indiana Code 5-22-7, 5-22-7-2, 5-22-7-4,

II. Definitions

“Application for MBE and WBE Program Waiver” means documents submitted by Bidder for relief from
contract goal after demonstrating all reasonable good faith efforts were made by the Bidder for the
purpose of fulfilling the contract goal. The Application for MBE and WBE Program Waiver may be
submitted prior to the bid due date or included in the bid package response.

“Certification” means verification by the Indiana Department of Administration, Minority and Women's
Business Enterprises Division ("MWBED") or an organization accepted by MWBED with respect to the
authenticity of a minority or women owned business enterprise,

"Commercially useful function” Determination that an enterprise performs a commercially useful
function will be made based on the following considerations:

(1) An MBE or a WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
performing, managing, and supervising the work involved. To perform a commercially useful
function, the MBE or WBE must also be responsible, with respect to materials and supplies used
on the contract, for negotiating price, determining quality and quantity, ordering the material, and
installing (where applicable) and paying for the material itself. To determine whether an MBE or
a WBE is performing a commercially useful function, one must evaluate the following:

(A) The amount of work subcontracted.

(B) Industry practices.

(C) Whether the amount the enterprise is to be paid under the contract is commensurate

with the work it is actually performing.

(D) The credit claimed for its performance of the work.,

(E) Other relevant factors.
(2) An MBE or a WBE does not perform a commercially useful function if its role is limited to
that of an extra participant in a transaction, contract, or project through which funds are passed in
order to obtain the appearance of MBE or WBE participation. In determining whether an MBE or
a WBE is such an extra participant, one must examine similar transactions, particularly those in
which MBEs or WBEs do not participate.
(3) In the case of construction contracts, if:

(A) an MBE or a WBE does not perform or exercise responsibility for at least the

agency’s requisite percent of the total cost of its contract with its own workforce; or

(B) the MBE or WBE subcontracts a greater portion of the work of a contract than would

be expected on the basis of normal industry practice for the type of work involved;
it is presumed that the enterprise is not performing a commercially useful function.
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“Letter of Commitment” means a letter obtained from the MBE and WBE’s by the Bidders. The Letter of
Commitment is a signed letter(s), on company letterhead, from the minority and/or women certified
business. It must be produced no later than 24 hours after the bid due date and time. This letter(s) shall
state and will serve as acknowledgement from the minority and/or women certified business of their level
of participation in this solicitation, the dollar amount of the commitment, the scope of service or product
to be provided and the anticipated dates of utilization.

“Minority and Women Business Enterprises Division (MWBED)” means the Division which acts on
behalf of the state to actively promote, monitor, and enforce the MBE AND WBE program. The final
authority on all matters pertaining to the maintenance and administration of the MBE AND WBE
program and compliance thereto.

“Minority/Woman Business Enterprise (MBE and WBE)” means an individual, partnership, corporation,
limited liability company, or joint venture of any kind that is at least fifty-one percent (51%) owned and
controlled by one (1) or more persons who are United States citizens and a member(s) of a minority
group. The MBE and WBE must meet the eligibility requirements of 25 IAC 5.

“Participation Plan” means the IDOA prescribed document that sets forth the MBE and WBE
subcontractors that will perform work under the contract.

III. Minority and Women Business Enterprise Certification

MBE and WBEs must be listed on the [DOA directory of certified firms at the time the bid is submitted to
be eligible to meet the contract goals. The bidder should verify that a firm is certified before the bid is
submitted.

Questions regarding Certification should be addressed to the following:

Indiana Department of Administration

Minority and Women's Business Enterprises Division
402 West Washington Street, Room W469
Indianapolis, IN 46204

(317) 232-3061

www.buyindiana.in.gov

mwbe@idoa.in.gov

IV. Bidding Process

IDOA will review projects for viable subcontracting opportunities. All projects will be governed by this
policy unless otherwise stated.

A representative from MWBED will attend most pre-bid meetings to discuss and answer questions related
to the MBE and WBE participation requirement. The MWBED will be available to assist Bidders in
locating MBE and WBE firms to engage in the contract.

The 2007-2008 Contract Goals for construction projects are 7% for MBE’s and 5% for WBE’s,

Effective January 1, 2006, the following procedures will be implemented in the acceptance and evaluation
of responsive and responsible bids.
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Bidders must produce a Participation Plan on the approved form listing the utilization of MBE and WBE
subcontractors who will be providing a commercially useful function on the project. Letter of
Commitment from MBE and WBE firms they plan to engage in the contract if successful on the bid

Per 25 IAC 5-6-2(d), all prime contractors, including MBE and WBE prime contractors, must meet the
sub-contracting goals through use of businesses found in the IDOA directory of certified firms. MBE and
WBE prime contractors will get no credit toward the contract goal for the use of their own workforce.

If the bidder can not achieve the Contract Goals established for the bid package, the bidder shall submit a
Waiver Application on the form supplied by MWBED. Bidders may submit waiver applications to
MWBED up to two business days in advance of the bid due date to obtain advance approval of the
waiver, or the application may be submitted without advance approval with the bid package. Bidders
who submit a Participation Plan that will achieve the Contract Goals are not required to submit a Waiver
Application.

If a partial waiver is being requested, a Participation Plan listing the MBE and WBE certified firms that
will be used to satisfy the portion of the goal that will be met, must be included. Partial waivers may be
requested using the waiver application process discussed above. A faxed copy of the Letter of
Commitment for each MBE and WBE firm that is listed in the Participation Plan must be provided by the
Low Bidder to the appropriate department no later than 24 hours after the bid due date and time. The
original letter(s) must be provided upon receipt.

MWBED will review Applications for MBE and WBE Program Waivers and make a determination as to
the bidder's responsiveness and good faith efforts. Evidence of efforts should be included with the waiver
form. Any combination of the following criteria may be utilized in determining whether good faith
efforts have been made:

A. Notice to MBE and WBEs. Whether and when the bidder provided written notice, by
mail, hand delivery, facsimile or electronic transmission to all qualified MBE and WBEs
that perform the type of work to be subcontracted and advising the MBE and WBEs:

1. of the subject work the bidder intends to subcontract;
2. that their interest in Subcontracts is being solicited;
3. how to obtain information for the review and inspection of Contract plans and

specifications; and
4, how to bid on the subcontracting opportunities and deadlines.

B. Economically Feasible Subcontract. Whether the bidder selected economically feasible
portions of the work to be performed by an MBE and WBE, including, when appropriate,
breaking Subcontracts into smaller pieces or combining elements of work into
economically feasible units. The ability of the bidder to perform the work with its own
forces will not excuse the bidder from making positive efforts to meet the MBE and
WBE goals.
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K.

Consideration of all MBE and WBE Quotations. Whether the bidder considered all
quotations received from MBE and WBESs and, for those quotations not accepted, an
explanation of why the MBE and WBE will not be used during the course of the Project.
Receipt of a lower quotation from a non-MBE and WBE will not, in itself, excuse
bidder's failure to meet the MBE and WBE goals. Price alone does not constitute an
acceptable basis for rejecting MBE and WBE subcontractor bids unless the bidder can
demonstrate that a reasonable price was not obtained from an MBE and WBE.

MBE and WBE Barrier Assistance. Whether the bidder provided assistance to interested
MBE and WBE firms: in reviewing the Contract plans and specifications or addressing
other barriers to subcontracting.

Advertisement. Whether the bidder advertised to search for prospective MBE and WBEs
to participate in the Contract.

Agency Assistance. Whether the bidder contacted any of the following agencies for the
purpose of locating prospective MBE and WBEs:

1. Indiana Department of Administration
Minority and Women's Business Enterprises Division
402 West Washington Street, Room W469
Indianapolis, IN 46204
(317) 232-3061
mwbe@idoa.in.gov

2. Indiana Business Diversity Council, Inc.
2126 North Meridian Street
Indianapolis, IN 46202
(317) 921-2678
mdhouse@inbdc.org

Research Participation Areas. Whether the bidder made efforts to research other possible
areas of participation including supplying, shipping, engineering and any other role that
may contribute to the production and delivery of the products or services needed to fulfill
the Contract.

Response Time. The time the bidder allowed for a meaningful response to its
solicitations.

Documentation of Statements from MBE and WBEs. Any documentation or statements
received from MBE and WBEs who have been listed as having been contacted by the
bidder.

Availability of MBE and WBEs. The availability of MBE and WBEs to perform the
work and the availability, or lack of availability, of MBE and WBEs in the location
where the work is to be performed.

Other Criteria. Any other criteria deemed appropriate by MWBED.
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This list is not intended to be exclusive or exhaustive. The bidder may also submit documentation of
other types of efforts that they have taken which reflect the quality, quantity and intensity of those efforts.

When evaluating Waiver Applications, MWBED reserves the right to verify that any information supplied
on the Participation Plan and Wavier Application is accurate. By the submittal of a bid, the bidder
acknowledges the right of MWBED to ensure compliance with the Participation Program and thereby
agrees to provide, upon request, earnest, diligent and prompt cooperation in MWBED's verification
process.

In cases where MWBED concludes the bidder's Participation Plan and the Waiver Application is deficient
through no fault of the bidder, the bidder may be instructed to submit a modified Participation Plan within
five (5) working days from the date of such notice. Failure to submit the modified Participation Plan
within the specified period of time, may result in the bid being considered non-responsive and may be
rejected.

In cases where MWBED concludes that the Participation Plan and Waiver Application is deficient or in
cases where MWBED has determined that the bidder has not cooperated with its efforts to verify the
submitted documentation, a bid may be considered non-responsive and may be rejected.

If the established Contract Goals are not achieved but the Waiver Application is granted, the bid will be
considered responsive. If the established Contract Goals are not achieved and the Waiver Application is
denied, a bid may be considered non-responsive and may be rejected.

Failure to provide the Participation Plan and/or a Waiver Application accounting for the total participation
goal set for the project will result in the bid being considered non-responsive and the bid may be rejected.

By submission of a bid, a bidder thereby acknowledges and agrees to be bound by the regulatory process
set forth in 25 IAC 5.

A bidder who knowingly or intentionally misrepresents the truth about either the status of a firm that is
being proposed as an MBE and WBE or who misrepresents the level of the nature of the amount to be
subcontracted to the MBE and WBE may suffer penalties pursuant to Indiana Code 5-16-6.5-5.

A Contractor who knowingly or intentionally misrepresents the truth about his/her status as an MBE and
WBE or who misrepresents the level or the nature of the amount subcontracted to his/her firm may suffer
penalties pursuant to Indiana Code 35-44-2-1.

V. Compliance

Contractors shall contract with all MBE and WBE firms listed on the Participation Plan. The subcontract
or purchase order shall be for an amount that is equal to, or greater than, the total dollar amount listed on
the form.

Contractors shall notify MWBED immediately if any firm listed on the Participation Plan refuses to enter
into a subcontract or fails to perform according to the requirements of the subcontract.

The Contractor's proposed MBE and WBE Contract Goals will become incorporated into and a
requirement of the Contract. Contractors shall not substitute, replace or terminate any MBE and WBE
firm without prior written authorization from MWBED and the Owner.

Contractors shall cooperate and participate in compliance reviews as determined necessary by MWBED.
Contractors shall provide all necessary documentation to show proof of compliance with the requirements
as requested by MWBED.
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VI. Non Compliance

A bid governed by this policy that does not meet the participation goals or does not receive an approved
waiver will NOT be considered.

After the bid is awarded and if it is determined by MWBED that the Contractor is not in compliance with
this Participation Program, MWBED will notify the Contractor within ten (10) days after the initial
compliance review or the site visit and identify the deficiencies found and the required corrective action
that should be taken to remedy the deficiencies within a specific time period.

If a Contractor is found non-compliant, the Contractor must submit, in writing, a specific commitment, in
writing, to correct the deficiencies. The commitment must include the precise action to be taken and the
date for completion.

If MWBED determines the Contractor has failed to comply with the provisions of this Participation
Program, Contractor's Utilization Statement or 25 IAC 5, IDOA may impose any or all of the following
sanctions:

a. Withholding payment on the Contract until such time that satisfactory corrective
measures are made.

b. Adjustment to payments due or the permanent withholding of retainages of the Contract.

¢. Suspension or termination of the specific Contract in which the deficiency is
known to exist. In the event this sanction is employed, the Contractor will be held
liable for any consequential damages arising from the suspension or termination
of the Contract, including damages caused as a result of the delay or from
increased prices incurred in securing the performance of the balance of the work
by other Contractors.

d. Recommendation to the certification board to revoke the contractor’s certification
status with the Public Works Division of IDOA. This recommendation may result
in the suspension or revocation of the contractor’s ability to perform on future
state contracts for a period no longer than thirty-six (36) months.

e. Continued non-compliance may be deemed a material breach of the agreement between
MWBED and Contractor, whereupon MWBED shall have all the rights and remedies
available to it under the Contract or at law.

f.  Suspension, revocation, or denial of the MBE or WBE certification and eligibility to
participate in the MBE or WBE program for a period of not more than thirty-six (36)
months.

VII. Forms and Attachments

Minority Participation Plan
Good Faith Efforts Worksheet
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STATE OF INDIANA’S
STANDARD CONTRACT FOR PUBLIC WORKS CONSTRUCTION PROJECT
(for projects estimated more than $150,000)
WORKS PROJECTNUMBER XXXXX
[INSERT] PROJECT DESCRIPTION
[INSERT] INSTITUTION/DEPARTMENT

THIS IS A PUBLIC WORKS CONSTRUCTION CONTRACT (“Contract™), entered into by and
between the Indiana Depattment of Administration’s Public Works Division (“State™) and
XXXXXXXXXX (“Contractor”™), executed pursuant to the terms and conditions set forth herein and is
governed by Indiana Code 4-13.6, ef seq.

1. Definitions. The following definition applies throughout this Contract:

For purposes of the State’s Public Works Project Number XXXXX (“Project”), the term “Contract
Documents” shall mean and include the following: this Contract and the Project Bid Package,
which includes the Contractor’s Application for Pre-Qualification, the Public Work’s Solicitation
for Quotation (DAPW 30), Bid Documentation, Pre-Contract Document, General Conditions
(DAPW 26), Supplementary Conditions, Instructions to Bidders, Drawings, Specifications, and
Addenda issued by the State in connection with the Project and prior to the submission of the
Contractor’s Proposal.

Subject to Section 39, Order of Precedence, Incorporation by Reference, of this Contract, Contract
Documents shall also consist of the Contractor’s Proposal and Response, as well as any other
documentation submitted by it in response to the Project (hereinafter collectively referred to as
“Contractor’s Proposal™).

Additionally, Contract Documents shall include any subsequent amendments, change orders and
any written interpretations issued as field orders by the Designer pursuant to General Conditions,
Atrticle 1.2 (DAPW 26) and all field orders for minor changes by the Designer pursuant to General
Conditions, Article 12.3 (DAPW 26). Change orders and amendments shall be executed in the
manner authorized by Section 35, Merger and Modification, of this Contract.

When applicable, Contract Documents shall include the Performance Bond and/or the Labor and
Materials Payment Bond, as required by IC 4-13.6-7-6 and IC 4-13.6-7-7, and fully described and
captured in the General Conditions (DAPW 26).

The Contract Documents are specifically and collectively incorporated herein by reference.

2. Duaties of Contractor. The Contractor shall furnish all labor and materials, perform all of the work, and
otherwise fulfill all of its obligations in conformance with the Contract Documents. These duties are
described and captured in the Contract Documents. The Contractor agrees that not less than fifthteen
percent (15%) of the work, measured in dollar volume, will be performed by its own forces. Any
subcontractor employed for any part of this Contract awarded in excess of One Hundred Fifty Thousand
Dollars ($150,000.00) shall be qualified with the State of Indiana’s Public Works Division Certification
Board and shall have a valid Certificate of Qualification in the prime classification of work for this Contract.

3. Consideration. All payments provided herein are subject to appropriations made and funds allocated

as provided by laws of the State of Indiana. The State shall pay the Contractor for performance of this
Contract in current funds as follows:
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BASE BID: SXXXXXX.00
ALTERNATE(S):
TOTAL CONTRACT PRICE: FXXXXXX.00

4. Term. The work to be performed under this Contract shall commence within ten (10) days of the last
signatory to this Contract. The work shall be completed within XXX calendar days.

5. Conflict of Interest. As used in this section:

“Immediate family” means the spouse, partner, housemate or the unemancipated children of an
individual, as defined by 42 Indiana Administrative Code 1-3-13.
“Interested party," means:

1. The individual executing this Contract;

2. An individual who has an ownership interest of three percent (3%) or more of the

Contractor, if the Contractor is not an individual; or

3. Any member of the immediate family of an individual specified under Subdivision 1 or 2.
“State” means the Indiana Department of Administration.
“State employee” means a state employee, a special state appointee or a state officer, as defined
by IC 4-2-6-1(a)(9), (a)(18) and (a)(19), respectively.

A. The Contractor covenants that it neither has, nor will it have, a direct or indirect financial
interest by way of an interested party in any other contract connected or associated
with this Contract. The Contractor further represents and warrants that no state
employee, who is an interested party of the Contractor as sole proprietor, or who serves
as an officer, director, trustee, partner or employee of the Contractor as a legal business
entity, participated in any decision or vote of  any kind in the award of this Contract.
As such and by the execution of this Contract, the Contractor represents and warrants that
the result of this Contract does not and will not create a conflict of interest under IC 4-2-
6-9 or IC 4-2-6-10.5.

B. The State may cancel this Contract, without recourse by the Contractor, if an
interested party is a state employee and a violation of IC 4-2-6-9 or IC 4-2-6-10.5 has
occurred.

C. The State will not exercise its right of cancellation under Section B above, if the

Contractor provides the State an opinion from the State Ethics Commission indicating
that the existence of this Contract and the employment by the State of the interested party
does not violate any statute or rule relating to ethical conduct of state employees. The
State may take action, including cancellation of this Contract, consistent with an

opinion of the State Ethics Commission obtained under this Section.

D. The Contractor has an affirmative obligation under this Contract to disclose to the
State when an interested party is or becomes a state employee. The obligation under this
section extends only to those facts that the Contractor knows or reasonably should
know.

6. Licensing Standards. The Contractor and its employees and subcontractors shall comply with all
applicable licensing standards, certification standards, accrediting standards and any other laws, rules or
regulations governing services to be provided by the Contractor pursuant to this Contract. The State shall
not be required to pay the Contractor for any services performed when the Contractor, its employees or
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subcontractors are not in compliance with such applicable standards, laws, rules or regulations. If licensure,
certification or accreditation expires or is revoked, or if disciplinary action is taken against the applicable
licensure, certification or accreditation, the Contractor shall notify the State immediately and the State, at
its option, may immediately terminate this Contract.

7. Escrow Agreement. Contemporaneously with the execution of this Contract, the parties may provide
for the escrow of retained portions of payments to the Contractor by entering into a separate Escrow
Agreement, pursuant to IC 4-13.6-7, with an escrow agent described in IC 4-13.6-7-2(b). Should the
Contractor elect to escrow retainage, the Escrow Agreement will become a part of this contract as if fully
contained herein.

8. Contractor’s Certification. The Contractor certifies that it has been pre-qualified by the State of
Indiana’s Public Works Division Certification Board to perform the work and furnish the services required
by this Project. The Contractor further cettifies that all information and documentation submitted by it in
its Application for Prequalification Certification, the Contractor’s Proposal and submitted in response to
the Project, is true, accurate and complete as of the date of this Contract’s effectiveness. The Contractor
shall immediately notify the State of any material change to such information. The Contractor shall
immediately notify the State if, during the course of performance of this Contract, it or any of its principals
are proposed for debarment or ineligibility, or become debarred or declared ineligible, from entering into
contracts with the federal government or any department, agency or political subdivision of the State.

9. Contractor Employee Drug Testing. Pursuant to 1C 4-13-18, the Contractor shall implement the
employee drug testing program submitted as part of its Contractor’s Proposal. The State may cancel this
Contract if it determines that the Contractor:

A. Has failed to implement its employee drug testing program during the term of this
Contract;
B. Has failed to provide information regarding implementation of the Contractor’s employee

drug testing program at the request of the State; or

C. Has provided to the State false information regarding the Contractor's employee drug
testing program.

10. Access to Records. The Contractor and its subcontractors, if any, shall maintain all books, documents,
papers, accounting records, and other evidence pertaining to all costs incurred under this Contract. They
shall make such materials available at their respective offices at all reasonable times during this Contract,
and for three (3) years from the date of final payment under this Contract, for inspection by the State or its
authorized designees. Copies shall be furnished at no cost to the State if requested.

11. Assignment; Successors. The Contractor binds its successors and assignees to all the terms and
conditions of this Contract. The Contractor shall not assign or subcontract the whole or any part of this
Contract without the State’s prior written consent. The Contractor may assign its right to receive payments
to such third parties as the Contractor may desire without the prior written consent of the State, provided
that the Contractor gives written notice (including evidence of such assignment) to the State thirty (30) days
in advance of any payment so assigned. The assignment shall cover all unpaid amounts under this Contract
and shall not be made to more than one party.

12. Assignment of Antitrust Claims. As part of the consideration for the award of this Contract, the
Contractor assigns to the State all right, title and interest in and to any claims the Contractor now has, or
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may acquire, under state or federal antitrust laws relating to the products or services which are the subject
of this Contract.

13. Audits. The Contractor acknowledges that it may be required to submit to an audit of funds paid
through this Contract. Any such audit shall be conducted in accordance with IC §5-11-1, ef seq., and audit
guidelines specified by the State.

The State considers the Contractor to be a “vendor” for purposes of this Contract. However, if required by
applicable provisions of the Office of Management and Budget Circular A-133 (Audits of States, Local
Governments, and Non-Profit Organizations), following the expiration of this Contract the Contractor shall
arrange for a financial and compliance audit of funds provided by the State pursuant to this Contract. Such
audit is to be conducted by an independent public or certified public accountant (or as applicable, the
Indiana State Board of Accounts), and performed in accordance with Indiana State Board of Accounts
publication entitled “Uniform Compliance Guidelines for Examination of Entities Receiving Financial
Assistance from Governmental Sources,” and applicable provisions of the Office of Management and
Budget Circulars A-133 (Audits of States, Local Governments, and Non-Profit Organizations). The
Contractor is responsible for ensuring that the audit and any management letters are completed and
forwarded to the State in accordance with the terms of this Contract. Audits conducted pursuant to this
paragraph must be submitted no later than nine (9) months following the close of the Contractor’s fiscal
year. The Contractor agrees to provide the Indiana State Board of Accounts and the State an original of all
financial and compliance audits. The audit shall be an audit of the actual entity, or distinct portion thereof
that is the Contractor, and not of a parent, member, or subsidiary corporation of the Contractor, except to
the extent such an expanded audit may be determined by the Indiana State Board of Accounts or the State
to be in the best interests of the State. The audit shall include a statement from the Auditor that the Auditor
has reviewed this Contract and that the Contractor is not out of compliance with the financial aspects of
this Contract.

If Federal Funds are involved in this Contract, the State also considers the Contractor to be a “Contractor”
under 2 C.F.R. 200.330 for purposes of this Contract. However, if required by applicable provisions of 2
C.F.R. 200 (Uniform Administrative Requirements, Cost Principles, and Audit Requirements), Contractor
shall arrange for a financial and compliance audit, which complies with 2 C.F.R. 200.500 ef seq.

14. Authority to Bind Contractor. The signatory for the Contractor represents that he/she has been duly
authorized to execute this Contract on behalf of the Contractor and has obtained all necessary or applicable
approvals to make this Contract fully binding upon the Contractor when his/her signature is affixed, and
accepted by the State.

15. Changes in Work. The Contractor shall not commence any additional work or change the scope of
the work until authorized in writing by the State. The Contractor shall make no claim for additional
compensation in the absence of a prior written approval and amendment executed by all signatories hereto.
This Contract may only be amended, supplemented or modified by a written document executed in the
same manner as this Contract.

16. Compliance with Laws.
A. The Contractor shall comply with all applicable federal, state, and local laws, rules,
regulations, and ordinances, and all provisions required thereby to be included herein are

hereby incorporated by reference. The enactment or modification of any applicable state
or federal statute or the promulgation of rules or regulations thereunder after execution of
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this Contract shall be reviewed by the State and the Contractor to determine whether the
provisions of this Contract require formal modification.

The Contractor and its agents shall abide by all ethical requirements that apply to persons
who have a business relationship with the State as set forth in IC §4-2-6, ef seq., IC §4-2-
7, et seq., the regulations promulgated thereunder, and Executive Order 04-08, dated April
27, 2004. If the Contractor has knowledge, or would have acquired knowledge with
reasonable inquiry, that a state officer, employee, or special state appointee, as those
terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the
Contractor shall ensure compliance with the disclosure requirements in IC 4-2-6-10.5
prior to the execution of this contract. Ifthe Contractor is not familiar with these ethical
requirements, the Contractor should refer any questions to the Indiana State Ethics
Commission, or visit the Inspector General’s website at http://www.in.gov/ig/. If the
Contractor or its agents violate any applicable ethical standards, the State may, in its sole
discretion, terminate this Contract immediately upon notice to the Contractor. In addition,
the Contractor may be subject to penalties under IC §§4-2-6, 4-2-7, 35-44-1-3, and under
any other applicable laws.

The Contractor certifies by entering into this Contract that neither it nor its principal(s) is
presently in arrears in payment of taxes, permit fees or other statutory, regulatory or
judicially required payments to the State of Indiana. The Contractor agrees that any
payments currently due to the State of Indiana may be withheld from payments due to the
Contractor. Additionally, further work or payments may be withheld, delayed, or denied
and/or this Contract suspended until the Contractor is current in its payments and has
submitted proof of such payment to the State.

The Contractor warrants that it has no current, pending or outstanding criminal, civil, or
enforcement actions initiated by the State, and agrees that it will immediately notify the
State of any such actions. During the term of such actions, the Contractor agrees that the
State may delay, withhold, or deny work under any supplement, amendment, change
order or other contractual device issued pursuant to this Contract.

If a valid dispute exists as to the Contractor’s liability or guilt in any action initiated by
the State or its agencies, and the State decides to delay, withhold, or deny work to the
Contractor, the Contractor may request that it be allowed to continue, or receive work,
without delay. The Contractor must submit, in writing, a request for review to the
Indiana Department of Administration (IDOA) following the procedures for disputes
outlined herein. A determination by IDOA shall be binding on the parties. Any
payments that the State may delay, withhold, deny, or apply under this section shall not
be subject to penalty or interest, except as permitted by IC §5-17-5.

The Contractor warrants that the Contractor and its subcontractors, if any, shall obtain
and maintain all required permits, licenses, registrations, and approvals, and shall comply
with all health, safety, and environmental statutes, rules, or regulations in the
performance of work activities for the State. Failure to do so may be deemed a material
breach of this Contract and grounds for immediate termination and denial of further work
with the State.

The Contractor affirms that, if it is an entity described in IC Title 23, it is properly
registered and owes no outstanding reports to the Indiana Secretary of State.
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H. As required by IC §5-22-3-7:
€)) The Contractor and any principals of the Contractor certify that:

(A) The Contractor, except for de minimis and nonsystematic violations, has

not violated the terms of:

(i) IC §24-4.7 [Telephone Solicitation Of Consumers];

(ii) IC §24-5-12 [Telephone Solicitations]; or

(iiiy  IC §24-5-14 [Regulation of Automatic Dialing

Machines];

in the previous three hundred sixty-five (365) days, even if IC §24-4.7 is
preempted by federal law; and

(B) The Contractor will not violate the terms of IC §24-4.7 for the duration
of the Contract, even if IC §24-4.7 is preempted by federal law.

2) The Contractor and any principals of the Contractor certify that an affiliate or
principal of the Contractor and any agent acting on behalf of the Contractor or on
behalf of an affiliate or principal of the Contractor, except for de minimis and
nonsystematic violations,

(A) Has not violated the terms of IC §24-4.7 in the previous three hundred
sixty-five (365) days, even if IC §24-4.7 is preempted by federal law;
and

3B) Will not violate the terms of IC §24-4.7 for the duration of the Contract,
even if IC §24-4.7 is preempted by federal law.

17. Condition of Payment. All services provided by the Contractor under this Contract must be performed
to the State’s reasonable satisfaction, as determined at the discretion of the undersigned State representative
and in accordance with all applicable federal, state, local laws, ordinances, rules and regulations. The State
shall not be required to pay for work found to be unsatisfactory, inconsistent with this Contract or performed
in violation of and federal, state or local statute, ordinance, rule or regulation.

18. Confidentiality of State Information. The Contractor understands and agrees that data, materials,
and information disclosed to the Contractor may contain confidential and protected information. The
Contractor covenants that data, material, and information gathered, based upon or disclosed to the
Contractor for the purpose of this Contract will not be disclosed to or discussed with third parties without
the prior written consent of the State.

The parties acknowledge that the services to be performed by Contractor for the State under this Contract
may require or allow access to data, materials, and information containing Social Security numbers
maintained by the State in its computer system or other records. In addition to the covenant made above in
this section and pursuant to 10 IAC 5-3-1(4), the Contractor and the State agree to comply with the
provisions of IC §4-1-10 and IC §4-1-11. If any Social Security number(s) is/are disclosed by Contractor,
Contractor agrees to pay the cost of the notice of disclosure of a breach of the security of the system in
addition to any other claims and expenses for which it is liable under the terms of this Contract.
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19. Continuity of Services.

A.

The Contractor recognizes that the service(s) to be performed under this Contract are
vital to the State and must be continued without interruption and that, upon Contract
expiration, a successor, either the State or another contractor, may continue them. The
Contractor agrees to:

1. Furnish phase-in training; and
2. Exercise its best efforts and cooperation to effect an orderly and efficient transition to

a SuccCessor.

The Contractor shall, upon the State's written notice:

1. Furnish phase-in, phase-out services for up to sixty (60) days after this Contract
expires; and
2. Negotiate in good faith a plan with a successor to determine the nature and extent

of phase-in, phase-out services required. The plan shall specify a training
program and a date for transferring responsibilities for each division of work
described in the plan, and shall be subject to the State's approval. The Contractor
shall provide sufficient experienced personnel during the phase-in, phase-out
period to ensure that the services called for by this Contract are maintained at the
required level of proficiency.

The Contractor shall allow as many personnel as practicable to remain on the job to help
the successor maintain the continuity and consistency of the services required by this
Contract. The Contractor also shall disclose necessary personnel records and allow the
successor to conduct on-site interviews with these employees. If selected employees are
agreeable to the change, the Contractor shall release them at a mutually agreeable date
and negotiate transfer of their earned fringe benefits to the successor.

The Contractor shall be reimbursed for all reasonable phase-in, phase-out costs (i.e., costs
incurred within the agreed period after contract expiration that result from phase-in,
phase-out operations).

20. Debarment and Suspension.

A.

The Contractor certifies by entering into this Contract that neither it nor its principals nor
any of its subcontractors are presently debarred, suspended, proposed for debarment,
declared ineligible or voluntarily excluded from entering into this Contract by any federal
agency or by any department, agency or political subdivision of the State of Indiana. The
term “principal” for purposes of this Contract means an officer, director, owner, partnet,
key employee or other person with primary management or supervisory responsibilities,
or a person who has a critical influence on or substantive control over the operations of
the Contractor.

The Contractor certifies that it has verified the state and federal suspension and
debarment status for all subcontractors receiving funds under this Contract and shall be
solely responsible for any recoupment, penalties or costs that might arise from use of a
suspended or debarred subcontractor. The Contractor shall immediately notify the State
if any subcontractor becomes debarred or suspended, and shall, at the State’s request,
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take all steps required by the State to terminate its contractual relationship with the
subcontractor for work to be performed under this Contract.

21. Default by State. If the State, sixty (60) days after receipt of written notice, fails to correct or cure
any material breach of this Contract, the Contractor may cancel and terminate this Contract and institute
measures to collect monies due up to and including the date of termination.

22. Disputes.

A.

Should any disputes arise with respect to this Contract, the Contractor and the State agree
to act immediately to resolve such disputes. Time is of the essence in the resolution of
disputes.

The Contractor agrees that, the existence of a dispute notwithstanding, it will continue
without delay to carry out all of its responsibilities under this Contract that are not
affected by the dispute. Should the Contractor fail to continue to perform its
responsibilities regarding all non-disputed work, without delay, any additional costs
incurred by the State or the Contractor as a result of such failure to proceed shall be borne
by the Contractor, and the Contractor shall make no claim against the State for such

costs.

If the parties are unable to resolve a contract dispute between them after good faith
attempts to do so, a dissatisfied party shall submit the dispute to the Commissioner of the
Indiana Department of Administration for resolution., The dissatisfied party shall give
written notice to the Commissioner and the other party. The notice shall include (1) a
description of the disputed issues, (2) the efforts made to resolve the dispute, and (3) a
proposed resolution. The Commissioner shall promptly issue a Notice setting out
documents and materials to be submitted to the Commissioner in order to resolve the
dispute; the Notice may also afford the parties the opportunity to make presentations and
enter into further negotiations. Within 30 business days of the conclusion of the final
presentations, the Commissioner shall issue a written decision and furnish it to both
parties. The Commissioner’s decision shall be the final and conclusive administrative
decision unless either party serves on the Commissioner and the other party, within ten
business days after receipt of the Commissionet’s decision, a written request for
reconsideration and modification of the written decision. If the Commissioner does not
modify the written decision within 30 business days, either party may take such other
action helpful to resolving the dispute, including submitting the dispute to an Indiana
court of competent jurisdiction. If the parties accept the Commissioner’s decision, it may
be memorialized as a written Amendment to this Contract if appropriate.

The State may withhold payments on disputed items pending resolution of the dispute.
The unintentional nonpayment by the State to the Contractor of one or more invoices not
in dispute in accordance with the terms of this Contract will not be cause for the
Contractor to terminate this Contract, and the Contractor may bring suit to collect these
amounts without following the disputes procedure contained herein.

With the written approval of the Commissioner of the Indiana Department of
Administration, the parties may agree to forego the process described in subdivision C.
relating to submission of the dispute to the Commissioner.This paragraph shall not be
construed to abrogate provisions of Ind. Code 4-6-2-11 in situations where dispute
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resolution efforts lead to a compromise of claims in favor of the State as described in that
statute. In particular, releases or settlement agreements involving releases of legal claims
or potential legal claims of the state should be processed consistent with Ind. Code 4-6-2-
11, which requires approval of the Governor and Attorney General,

This paragraph shall not be construed to abrogate provisions of Ind. Code 4-6-2-11 in
situations where dispute resolution efforts lead to a compromise of claims in favor of the
State as described in that statute. In particular, releases or settlement agreements
involving releases of legal claims or potential legal claims of the state should be
processed consistent with Ind. Code 4-6-2-11, which requires approval of the Governor
and Attorney General.

23. Drug-Free Workplace Certification. Asrequired by Executive Order No. 90-5 dated April 12, 1990,
issued by the Governor of Indiana, the Contractor hereby covenants and agrees to make a good faith effort
to provide and maintain a drug-free workplace. The Contractor will give written notice to the State within
ten (10) days after receiving actual notice that the Contractor, or an employee of the Contractor in the State
of Indiana, has been convicted of a criminal drug violation occurring in the workplace. False certification
or violation of this certification may result in sanctions including, but not limited to, suspension of contract
payments, termination of this Contract and/or debarment of contracting opportunities with the State for up
to three (3) years.

In addition to the provisions of the above paragraph, if the total amount set forth in this Contract is in excess
of $25,000.00, the Contractor certifies and agrees that it will provide a drug-free workplace by:

A.

Publishing and providing to all of its employees a statement notifying them that the
unlawful manufacture, distribution, dispensing, possession or use of a controlled substance
is prohibited in the Contractor’s workplace, and specifying the actions that will be taken
against employees for violations of such prohibition;

Establishing a drug-free awareness program to inform its employees of (1) the dangers of
drug abuse in the workplace; (2) the Contractor’s policy of maintaining a drug-free
workplace; (3) any available drug counseling, rehabilitation and employee assistance
programs; and (4) the penalties that may be imposed upon an employee for drug abuse
violations occurring in the workplace;

Notifying all employees in the statement required by subparagraph (A) above that as a
condition of continued employment, the employee will (1) abide by the terms of the
statement; and (2) notify the Contractor of any criminal drug statute conviction for a
violation occurring in the workplace no later than five (5) days after such conviction;

Notifying the State in writing within ten (10) days after receiving notice from an employee
under subdivision (C)(2) above, or otherwise receiving actual notice of such conviction;

Within thirty (30) days after receiving notice under subdivision (C)(2) above of a
conviction, imposing the following sanctions or remedial measures on any employee who
is convicted of drug abuse violations occurring in the workplace: (1) taking appropriate
personnel action against the employee, up to and including termination; or (2) requiring
such employee to satisfactorily participate in a drug abuse assistance or rehabilitation
program approved for such purposes by a federal, state or local health, law enforcement,
or other appropriate agency; and
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F. Making a good faith effort to maintain a drug-free workplace through the implementation
of subparagraphs (A) through (E) above.

24. Employment Eligibility Verification. As required by IC §22-5-1.7, the Contractor swears or affirms
under the penalties of perjury that:

A. The Contractor does not knowingly employ an unauthorized alien.

B. The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly
hired employees through the E-Verify program as defined in IC §22-5-1.7-3. The
Contractor is not required to participate should the E-Verify program cease to exist.
Additionally, the Contractor is not required to participate if the Contractor is self-
employed and does not employ any employees.

C. The Contractor shall not knowingly employ or contract with an unauthorized alien. The
Contractor shall not retain an employee or contract with a person that the Contractor
subsequently learns is an unauthorized alien.

D. The Contractor shall require his/het/its subcontractors who perform work under this
Contract to certify to the Contractor that the subcontractor does not knowingly employ or
contract with an unauthorized alien and that the subcontractor has enrolled and is
participating in the E-Verify program. The Contractor agrees to maintain this certification
throughout the duration of the term of a contract with a subcontractor.

The State may terminate for default if the Contractor fails to cure a breach of this provision no later than
thirty (30) days after being notified by the State.

25. Employment Option. If the State determines that it would be in the State’s best interest to hire an
employee of the Contractor, the Contractor will release the selected employee from any non-competition
agreements that may be in effect. This release will be at no cost to the State or the employee.

26. Force Majeure. In the event that either party is unable to perform any of its obligations under this
Contract or to enjoy any of its benefits because of natural disaster or decrees of governmental bodies not
the fault of the affected party (hereinafter referred to as a “Force Majeure Event”), the party who has been
so affected shall immediately give notice to the other party and shall do everything possible to resume
performance. Upon receipt of such notice, all obligations under this Contract shall be immediately
suspended. If the period of nonperformance exceeds thirty (30) days from the receipt of notice of the Force
Majeure Event, the party whose ability to perform has not been so affected may, by giving written notice,
terminate this Contract.

27. Funding Cancellation. When the Director of the State Budget Agency makes a written determination
that funds are not appropriated or otherwise available to support continuation of performance of this
Contract, this Contract shall be canceled. A determination by the Director of State Budget Agency that
funds are not appropriated or otherwise available to support continuation of performance shall be final and
conclusive.

28. Governing Law. This Contract shall be governed, construed, and enforced in accordance with the

laws of the State of Indiana, without regard to its conflict of laws rules. Suit, if any, must be brought in the
State of Indiana.
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29. HIPAA Compliance. If this Contract involves services, activities or products subject to the Health
Insurance Portability and Accountability Act of 1996 (HIPAA), the Contractor covenants that it will
appropriately safeguard Protected Health Information (defined in 45 CFR 160.103), and agrees that it is
subject to, and shall comply with, the provisions of 45 CFR 164 Subpart E regarding use and disclosure of
Protected Health Information.

30. Indemnification. The Contractor agrees to indemnify, defend, and hold harmless the State, its agents,
officials, and employees from all claims and suits including court costs, attorney’s fees, and other expenses
caused by any act or omission of the Contractor and/or its subcontractors, if any, in the performance of this
Contract. The State shall not provide such indemnification to the Contractor.

31. Independent Contractor; Workers’ Compensation Insurance. The Contractor is performing as an
independent entity under this Contract. No part of this Contract shall be construed to represent the creation
of an employment, agency, partnership or joint venture agreement between the parties. Neither party will
assume liability for any injury (including death) to any persons, or damage to any property, arising out of
the acts or omissions of the agents, employees or subcontractors of the other party. The Contractor shall
provide all necessary unemployment and workers® compensation insurance for the Contractor’s employees,
and shall provide the State with a Certificate of Insurance evidencing such coverage prior to starting work
under this Contract.

32. Information Technology Enterprise Architecture Requirements. If the Contractor provides any
information technology related products or services to the State, the Contractor shall comply with all IOT
standards, policies and guidelines, which are online at http://iot.in.gov/architecture/. The Contractor
specifically agrees that all hardware, software and services provided to or purchased by the State shall be
compatible with the principles and goals contained in the electronic and information technology
accessibility standards adopted under Section 508 of the Federal Rehabilitation Act of 1973 (29 U.S.C.
794d) and IC §4-13.1-3. Any deviation from these architecture requirements must be approved in writing
by IOT in advance. The State may terminate this Contract for default if the Contractor fails to cure a breach
of this provision within a reasonable time.

33. Insurance

A. The Contractor and their subcontractors ( if any) shall secure and keep in force during the
term of this Contract the following insurance coverages (if applicable) covering the
Contractor for any and all claims of any nature which may in any manner arise out of or
result from Contractor’s performance under this Contract:

1. Comimercial general liability, including contractual coverage, and products or
completed operations coverage (if applicable), with minimum liability limits not
less than $700,000 per person and $5,000,000 per occurrence unless additional
coverage is required by the State. The State is to be named as an additional
insured on a primary, non-contributory basis for any liability arising directly or
indirectly under or in connection with this Contract.

2. Automobile liability for owned, non-owned and hired autos with minimum

liability limits of $700,000 per person and $5,000,000 per occurrence. The State
is to be named as an additional insured on a primary, non-contributory basis.
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3. The Contractor shall secure the appropriate Surety or Fidelity Bond(s) as
required by the state department served or by applicable statute.

4. The Contractor and their subcontractors shall provide proof of such insurance
coverage by tendering to the undersigned State representative a certificate of
insurance prior to the commencement of this Contract and proof of workers’
compensation coverage meeting all statutory requirements of IC §22-3-2. In
addition, proof of an “all states endorsement” covering claims occurring outside
the State is required if any of the services provided under this Contract involve
work outside of Indiana.

The Contractor’s insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization
to operate in the state in which the policy was issued.

2, Any deductible or self-insured retention amount or other similar obligation under
the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of
any coverage actually secured by the Contractor in excess of the minimum
requirements set forth above. The duty to indemnify the State under this
Contract shall not be limited by the insurance required in this Contract,

4, The insurance required in this Contract, through a policy or endorsement(s), shall
include a provision that the policy and endorsements may not be canceled or
modified without thirty (30) days’ prior written notice to the undersigned State
agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of
subrogation against the State of Indiana.

Failure to provide insurance as required in this Contract may be deemed a material breach
of contract entitling the State to immediately terminate this Contract. The Contractor
shall furnish a certificate of insurance and all endorsements to the State before the
commencement of this Contract.

34. Key Person(s).

A.

If both parties have designated that certain individual(s) are essential to the services
offered, the parties agree that should such individual(s) leave their employment during
the term of this Contract for whatever reason, the State shall have the right to terminate
this Contract upon thirty (30) days’ prior written notice.

In the event that the Contractor is an individual, that individual shall be considered a key
person and, as such, essential to this Contract. Substitution of another for the Contractor
shall not be permitted without express written consent of the State.

Nothing in Sections A and B, above shall be construed to prevent the Contractor from using the services of
others to perform tasks ancillary to those tasks which directly require the expertise of the key person.
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Examples of such ancillary tasks include secretarial, clerical, and common labor duties. The Contractor
shall, at all times, remain responsible for the performance of all necessary tasks, whether performed by a
key person or others.

Key person(s) to this Contract is/are:

35. Merger & Modification. This Contract constitutes the entire agreement between the parties. No
understandings, agreements, or representations, oral or written, not specified within this Contract will be
valid provisions of this Contract. This Contract may not be modified, supplemented, or amended, except
by written agreement signed by all necessary parties.

36. Minority and Women’s Business Enterprises Compliance. Award of this Contract was based, in
part, on the Minority and/or Women’s Business Enterprise (“MBE” and/or “WBE”) participation plan. The
following certified MBE or WBE subcontractors will be participating in this Contract:

MBE/WBE PHONE COMPANY NAME SCOPE OF PRODUCTS and/or SERVICES UTILIZATION DATE PERCENT

Terms for participation are as provided in the Contractor’s Proposal to the Siate’s request for
participation, which are described and captured in the Contract Documents.

A copy of each subcontractor agreement must be submitted to IDOA’s MBE/WBE Division within thirty
(30) days of the effective date of this Contract. Failure to provide a copy of any subcontractor agreement
will be deemed a violation of the rules governing MBE/WBE procurement, and may result in sanctions
allowable under 25 IAC 5-7-8. Failure to provide any subcontractor agreement may also be considered a
material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division
before changing the participation plan submitted in connection with this Contract.

The Contractor shall report payments made to MBE/WBE Division subcontractors under this Contract on
a monthly basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay
Audit.” MBE/WBE Division subcontractor payments shall also be reported to the Division as reasonably
requested and in a format to be determined by Division.

37. Nondiscrimination. Pursuant to the Indiana Civil Rights Law, specifically including IC §22-9-1-10,
and in keeping with the purposes of the federal Civil Rights Act of 1964, the Age Discrimination in
Employment Act, and the Americans with Disabilities Act, the Contractor covenants that it shall not
discriminate against any employee or applicant for employment relating to this Contract with respect to the
hire, tenure, terms, conditions or privileges of employment or any matter directly or indirectly related to
employment, because of the employee’s or applicant’s race, color, national origin, religion, sex, age,
disability, ancestry, status as a veteran, or any other characteristic protected by federal, state, or local law
(“Protected Characteristics”). Contractor certifies compliance with applicable federal laws, regulations,
and executive orders prohibiting discrimination based on the Protected Characteristics in the provision of
services. Breach of this paragraph may be regarded as a material breach of this Contract, but nothing in
this paragraph shall be construed to imply or establish an employment relationship between the State and
any applicant or employee of the Contractor or any subcontractor.

The State is a recipient of federal funds, and therefore, where applicable, Contractor and any
subcontractors shall comply with requisite affirmative action requirements, including reporting, pursuant
to 41 CFR Chapter 60, as amended, and Section 202 of Executive Order 11246 as amended by Executive
Order 13672.
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38. Notice to Parties. Whenever any notice, statement or other communication is required under this
Contract, it shall be sent to the following addresses, unless otherwise specifically advised.

A, Notices to the State shall be sent to: Public Works Divisions, Director
Indiana Department of Administration
402 W Washington St Room W467

Indianapolis, IN 46204
B. Notices to the Contractor shall be sent to: [INSERT CONTRACTOR NAME]
[INSERT CONTRACTOR
ADDRESS]
C. As required by IC 4-13-2-14.8, payments to the Contractor shall be made via electronic

funds transfer in accordance with instructions filed by the Contractor with the Indiana
Auditor of State.

39. Order of Precedence; Incorporation by Reference. Any inconsistency or ambiguity in this Contract
shall be resolved by giving precedence in the following order: (1) this Contract, (2) the Project Bid Package,
(3) attachments prepared by the State; (4) Contractor’s Proposal; and (5) attachments prepared by the
Contractor. All of the foregoing are incorporated fully by reference. All attachments, and all documents
referred to in this paragraph are hereby incorporated fully by reference.

40. Ownership of Documents and Materials.

A. All documents, records, programs, applications, data, algorithms, film, tape, articles, memoranda, and
other materials (the “Materials™) not developed or licensed by the Contractor prior to execution of this
Contract, but specifically developed under this Contract shall be considered “work for hire” and the
Contractor hereby transfers and assigns any ownership claims to the State so that all Materials will be the
property of the State. If ownership interest in the Materials cannot be assigned to the State, the Contractor
grants the State a non-exclusive, non-cancelable, perpetual, worldwide royalty-free license to use the
Materials and to use, modify, copy and create derivative works of the Materials.

B. Use of the Materials, other than related to contract performance by the Contractor, without the prior
written consent of the State, is prohibited. During the performance of this Contract, the Contractor shall
be responsible for any loss of or damage to the Materials developed for or supplied by the State and used
to develop or assist in the services provided while the Materials are in the possession of the Contractor.
Any loss or damage thereto shall be restored at the Contractor’s expense. The Contractor shall provide
the State full, immediate, and unrestricted access to the Materials and to Contractor’s work product during
the term of this Contract.

41. Payments.

A. All payments shall be made 35 days in arrears in conformance with State fiscal policies
and procedures and, as required by IC §4-13-2-14.8, the direct deposit by electronic funds
transfer to the financial institution designated by the Contractor in writing unless a specific
waiver has been obtained from the Indiana Auditor of State. No payments will be made in
advance of receipt of the goods or services that are the subject of this Contract except as
permitted by IC §4-13-2-20.
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B. The State Budget Agency and the Contractor acknowledge that Contractor is being paid
in advance for the maintenance of equipment and / or software. Pursuant to IC §4-13-2-
20(b)(14), Contractor agrees that if it fails to perform the maintenance required under this
Contract, upon receipt of written notice from the State, it shall promptly refund the
consideration paid, pro-rated through the date of non-performance.

42. Penalties/Interest/Attorney’s Fees. The State will in good faith perform its required obligations
hereunder and does not agree to pay any penalties, liquidated damages, interest or attorney’s fees, except
as permitted by Indiana law, in part, IC §5-17-5, IC §34-54-8, IC §34-13-1 and IC § 34-52-2-3.

Notwithstanding the provisions contained in IC §5-17-5, any liability resulting from the State’s failure to
make prompt payment shall be based solely on the amount of funding originating from the State and shall
not be based on funding from federal or other sources.

43. Progress Reports. The Contractor shall submit progress reports to the State upon request. The report
shall be oral, unless the State, upon receipt of the oral report, should deem it necessary to have it in written
form. The progress reports shall serve the purpose of assuring the State that work is progressing in line
with the schedule, and that completion can be reasonably assured on the scheduled date.

44. Public Record. The Contractor acknowledges that the State will not treat this Contract as containing
confidential information, and will post this Contract on its website as required by Executive Order 05-07.
Use by the public of the information contained in this Contract shall not be considered an act of the State.

45. Renewal Option. This Contract may be renewed under the same terms and conditions, subject to the
approval of the Commissioner of the Department of Administration and the State Budget Director in
compliance with IC §5-22-17-4. The term of the renewed contract may not be longer than the term of the
original contract.

46. Severability. The invalidity of any section, subsection, clause or provision of this Contract shall not
affect the validity of the remaining sections, subsections, clauses or provisions of this Contract.

47. Substantial Performance. This Contract shall be deemed to be substantially performed only when
fully performed according to its terms and conditions and any written amendments or supplements.

48. Taxes. The State is exempt from most state and local taxes and many federal taxes. The State will not
be responsible for any taxes levied on the Contractor as a result of this Contract.

49. Termination for Convenience. This Contract may be terminated, in whole or in part, by the State,
which shall include and is not limited to the Indiana Department of Administration and the State Budget
Agency whenever, for any reason, the State determines that such termination is in its best interest.
Termination of services shall be effected by delivery to the Contractor of a Termination Notice at least
thirty (30) days prior to the termination effective date, specifying the extent to which performance of
services under such termination becomes effective. The Contractor shall be compensated for services
properly rendered prior to the effective date of termination. The State will not be liable for services
performed after the effective date of termination. The Contractor shall be compensated for services herein
provided but in no case shall total payment made to the Contractor exceed the original contract price or
shall any price increase be allowed on individual line items if canceled only in part prior to the original
termination date. For the purposes of this paragraph, the parties stipulate and agree that the Indiana
Department of Administration shall be deemed to be a party to this agreement with authority to terminate
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the same for convenience when such termination is determined by the Commissioner of IDOA to be in the
best interests of the State.

50. Termination for Default.

A. With the provision of thirty (30) days notice to the Contractor, the State may terminate
this Contract in whole or in part if the Contractor fails to:

1. Correct or cure any breach of this Contract; the time to correct or cure the breach
may be extended beyond thirty (30) days if the State determines progress is being
made and the extension is agreed to by the patties;

2. Deliver the supplies or perform the services within the time specified in this
Contract or any extension;
3. Make progress so as to endanger performance of this Contract; or
4. Perform any of the other provisions of this Contract.
B. If the State terminates this Contract in whole or in part, it may acquire, under the terms

and in the manner the State considers appropriate, supplies or services similar to those
terminated, and the Contractor will be liable to the State for any excess costs for those
supplies or services. However, the Contractor shall continue the work not terminated.

C. The State shall pay the contract price for completed supplies delivered and services
accepted. The Contractor and the State shall agree on the amount of payment for
manufacturing materials delivered and accepted and for the protection and preservation
of the property. Failure to agree will be a dispute under the Disputes clause. The State
may withhold from these amounts any sum the State determines to be necessary to
protect the State against loss because of outstanding liens or claims of former lien
holders.

D. The rights and remedies of the State in this clause are in addition to any other rights and
remedies provided by law or equity or under this Contract.

51. Travel. No expenses for travel will be reimbursed unless specifically permitted under the scope of
services or consideration provisions. Expenditures made by the Contractor for travel will be reimbursed at
the current rate paid by the State and in accordance with the State Travel Policies and Procedures as
specified in the current Financial Management Circular. Out-of-state travel requests must be reviewed by
the State for availability of funds and for appropriateness per Circular guidelines.

52. Indiana Veteran’s Business Enterprise Compliance. Award of this Contract was based, in part, on
the Indiana Veteran’s Business Enterprise (“I VBE”) participation plan. The following IVBE subcontractors
will be participating in this Contract:

VBE PHONE COMPANY NAME  SCOPE OF PRODUCTS and/or SERVICES  UTILIZATION DATE PERCENT
N/A

A copy of each subcontractor agreement must be submitted to IDOA within thirty (30) days of the
effective date of this Contract. Failure to provide any subcontractor agreement may also be considered a
material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division
before changing the participation plan submitted in connection with this Contract.
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The Contractor shall report payments made to IVBE subcontractors under this Contract on a monthly
basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay Audit.”
IVBE subcontractor payments shall also be reported to IDOA as reasonably requested and in a format to
be determined by IDOA.

53. Waiver of Rights. No right conferred on either party under this Contract shall be deemed waived, and
no breach of this Contract excused, unless such waiver is in writing and signed by the party claimed to have
waived such right. Neither the State’s review, approval or acceptance of, nor payment for, the services
required under this Contract shall be construed to operate as a waiver of any rights under this Contract or
of any cause of action arising out of the performance of this Contract, and the Contractor shall be and
remain liable to the State in accordance with applicable law for all damages to the State caused by the
Contractor’s negligent performance of any of the services furnished under this Contract.

54. Work Standards. The Contractor shall execute its responsibilities by following and applying at all
times the highest professional and technical guidelines and standards. If the State becomes dissatisfied with
the work product of or the working relationship with those individuals assigned to work on this Contract,
the State may request in writing the replacement of any or all such individuals, and the Contractor shall
grant such reques

THE REST OF THIS PAGE INTETNIONALLY LEFT BLANK
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Non-Collusion and Acceptance

The undersigned attests, subject to the penalties for perjury, that the undersigned is the Contractor, or that
the undersigned is the properly authorized representative, agent, member or officer of the Contractor.
Further, to the undersigned’s knowledge, neither the undersigned nor any other member, employee,
representative, agent or officer of the Contractor, directly or indirectly, has entered into or been offered
any sum of money or other consideration for the execution of this Contract other than that which appears
upon the face herecof. Furthermore, if the undersigned has knowledge that a state officer, employee,
or special state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the
Contract, the Contractor attests to compliance with the disclosure requirements in IC 4-2-6-10.5.

IN WITNESS WHEREOF, the Contractor and the State have, through their duly authorized
representatives, entered into this Contract for Public Works Project Number XXXXX. The parties, having
read and understood the foregoing terms of this Contract, do by their respective signatures dated below
agree to the terms thereof.

XXXXXXXXXX Department of Administration
[Contractor] Public Works Division

By: By:

Printed Name: Martin Hurford, Director DAPW
Title: For IDOA Commissioner if less than $1,000,000
Date: Date:

Approved by: Approved by:

Department of Administration State Budget Agency

By: By:

Jessica Robertson, Commissioner Brian E. Bailey, Director

Date: Date:

Approved as to Form and Legality:
Form approval has been granted by the Office
of the Attorney General pursuant to
1C 4-13-2-14.3(e) on August 27, 2015.
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1 Part1-General

1.1 PROJECT SCOPE, GOALS, AND OBJECTIVES
1.1.1 Project Scope

The Indiana Department of Natural Resources (DNR) is interested in the active
management and restoration of Pine Station Nature Preserve and Ivanhoe South
located in Gary, Indiana. The project area includes the 76 acre central unit of DNR’s
Pine Station Nature Preserve as well as a 16.5 acre parcel of Shirley Heinze Land
Trust’s lvanhoe South property, totaling approximately 92.5 acres (Figures 1 and 2). The
scope of this project is to control woody and herbaceous weedy species throughout the
project area using chemical and mechanical weed control methods. Each preserve is
comprised primarily of the globally-imperiled dune and swale habitat, which hosts many
rare, threatened, and endangered species of plants and animals. Rare species are
present throughout both preserves. Portions of each preserve are degraded and have
experienced encroachment by weedy plant species. These species will be the target of
treatment to reduce their coverage. This specification covers the requirements for
furnishing all materials, labor, and equipment and performing all work required for
selective herbicide treatment and mechanical vegetation management as needed.

1.1.2 Goals

The goal of this project is to improve habitat for the native plants and animals of the
dune and swale by reducing the presence of target invasive, aggressive, or weedy plant
species, while taking care to minimize non-target damage to those native plants which
co-occur with the targets. Selective vegetation management of these areas will increase
opportunities to improve the overall biodiversity and habitat potential for the preserves.

1.1.3 Objectives

Project objectives are to control woody and herbaceous target species to meet Final
Acceptance standards contained in Part 4.4. The standards are designed to reduce
cover by target species and enhance habitat for native sand savanna and wetland swale
species that currently inhabit the natural areas.

1.2 REFERENCES AND REGULATORY REQUIREMENTS

The publications listed below form a part of this specification to the extent referenced.
The publications are referred to in the text by designation only. The Contractor shall
comply with Federal, State, and local herbicide safety requirements and disposal
regulations.

1.2.1 Office of the Indiana State Chemist (OISC)
Indiana Pesticide Use and Application Law, 1975

1.2.2 United States Environmental Protection Agency (USEPA)
Federal Insecticide, Fungicide, and Rodenticide Act of 1947 (FIFRA), Amended
1972
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1.2.3

Botanical Nomenclature
Swink, F. and G.S. Wilhelm, 1994, Plants of the Chicago Region, Fourth Ed.,
Indiana Academy of Science, Indianapolis, Indiana.

1.3 SUBMITTALS

1.3.1

1.3.2

1.3.3

General Submittals

The Contractor shall provide insurance documents and a Health and Safety Plan prior to
commencing work on site as required by the Indiana Department of Administration
Division of Public Works.

Experience and Resumes

The Contractor shall document and identify at least 3 selective invasive plant control
projects that they have successfully implemented within natural areas of the lower Lake
Michigan Region that are at least 5 years old and at least 20 acres in size. Said
documentation must include references for each site including contact name and
telephone number. The Contractor will provide this documentation as a part of the bid
package for consideration as a part of the bidding process.

The Contractor shall provide resumes of key personnel, including the responsible
Certified Applicator (indicating license number and a Bachelors of Science degree in a
resource management discipline), and field crew chief. The Contractor shall provide a
list of names of field personnel participating in this project (including years of experience
as a pesticide applicator/operator).

Herbicide License

Herbicides shall be applied by a State licensed applicator or licensed operator working
under the supervision of a licensed applicator. The Contractor shall demonstrate that all
persons applying herbicide as part of this work have current herbicide applicator or
operator licenses. The Contractor must provide copies of all such licenses to the Project
Manager prior to the start of any work on the project site.

The Contractor shall not subcontract the herbicide application portions of this project to
any person or corporation that cannot provide documentation of competence and
experience in selective herbicide application in previous natural area restoration projects
where sensitive, non-target species are also present. Any subcontractor to be used
must document and identify at least 3 selective invasive plant control projects that they
have successfully implemented within natural areas of the lower Lake Michigan Region
that are at least 5 years old and at least 20 acres in size. Said documentation must
include references for each site including contact name and telephone number. The
Contractor will provide this documentation as a part of the bid package for consideration
as a part of the bidding process.

1.4 DEFINITIONS

Clearing shall consist of the cutting of trees and brush in the project areas to be treated.
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Hand cutting is the physical cutting, by hand, of trees or shrubs using chain saws, brush
clearing saws, handsaws, and loppers.

Tree dbh is outside bark diameter at breast height. Breast height is defined as 4.5 feet
(1.37m) above the forest floor on the uphill side of the tree. For the purposes of
determining breast height, the forest fioor includes the duff layer that may be present,
but does not include unincorporated woody debris that may rise above the ground line.

Spot spraying — applying herbicide with backpack sprayer. Spot spraying minimizes
damage to surrounding vegetation by focusing application of herbicide typically to
individual plants.

Wicking — applying herbicide by hand or via sponge applicator. Care must be taken to
ensure herbicide does not leak or drip out of wick applicator. Wicking minimizes damage
to surrounding vegetation by focusing application of herbicide typically to individual
plants.

Glove of Death method means using an absorbent glove, (e.g., cotton), worn over a
chemical resistant glove to apply herbicide.

1.5 MATERIAL, EQUIPMENT STORAGE AND DISPOSAL

1.6.1

1.5.2

1.6.3

Herbicide Storage

Storage of herbicide material shall not take place on site, but shall be delivered to and
from the project sites by the Contractor daily, or as necessary.

Equipment Storage

All vehicles, equipment, and supplies (other than herbicides) may be stored at a staging
area approved by the Project Manager, at the sole discretion and risk of the Contractor.
Any damage or losses to Contractor vehicles, equipment or supplies during use,
storage, or transport shall be the sole responsibility of the Contractor.

Container Disposal

All empty herbicide containers must be disposed of as directed on the specific label for
each chemical used.

1.6 PROJECT COORDINATION

1.6.1

Project Manager

The Project Manager is the designated person from DNR that will coordinate the project.
All communications concerning the project shall be coordinated through the Project
Manager. The Project Manager shall be responsible for all communications or concerns
that involve the general public. The Project Manager may specify a representative for
the reasonable expedition of his/her duties.

Project Manager:
Emily Stork
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1.6.2

1.6.3

1.6.4

1.6.5

5690 Chase Street
Merrillville, IN 46410
219-688-0632
estork@dnr.in.gov

Contractor Representative

The Contractor shall designate an employee to be the Contractor's Representative on
behalf of the Contractor. This person shall have a minimum of 2 years of crew leader
experience and be on site at all times when the Contractor is conducting work activities.
He/She shall be the main contact person for all communications with the Project
Manager. This person shall communicate in fluent English, or the Contractor at his/her
expense shall provide an interpreter fluent in English who will be on-site during all hours
work is underway. Any work to be completed by a subcontractor is to be supervised by
the Contractor Representative, with coordination and prior approval from the Project
Manager. ‘

Notification

The Contractor shall notify the Project Manager a minimum of 24 hours prior to the
resumption of any work, following periods of inactivity. In the event of herbicide or fuel
spillage or personal injury related to the project, the Contractor shall notify the Project
Manager at once.

Site Security

The Contractor shall furnish a lock for the gate located at the northwestern corner of the
Pine Station Nature Preserve. This lock shall remain locked during the day once all
workers are in the preserve for the day. Many different parties have locks on the main
gate. Locks shall be locked in a manner so that each lock attaches to another lock in a
circular "necklace” arrangement and any individual party can unlock the gate at any
given time.

Security of vehicles, project equipment, and personal belongings is not the responsibility
of DNR. DNR is not held liable for lost or stolen items.

Nature Preserves Permit

Pine Station Nature Preserves is a State-dedicated Nature Preserve. The Contractor
and any worker shall abide by the property rules and regulations of the Indiana
Department of Natural Resources (DNR). Rules for all DNR properties can be found in
Article 8 of the Indiana Administrative Code (available online through DNR website).
Additionally, the Master Plan for a Dedicated State Nature Preserve must be complied
with under Indiana Code |.C. 14-31 1.
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2 Part 2 —Products

2.1 HERBICIDE SAFETY MATERIALS
2.1.1 Materials Safety Data Sheets (MSDS)/Safety Data Sheets (SDS)

The Contractor shall have on site at all times the appropriate materials safety data
sheets (MSDS)/safety data sheets (SDS) for all substances utilized in this work.

21.2 Portable Eye Wash Station

The Contractor shall have portable, emergency, and eye wash facilities at the project
site. No herbicides shall be mixed or loaded on the project site, except in areas so
designated by the Project Manager. A supply of chemical absorbent shall be maintained
at the project site. Any chemical spills shall be cleaned up and reported to the Project
Manager immediately.

2.1.3 Protective Gear/Equipment

The certified applicator and/or operator shall wear clothing and personal protective
equipment as specified on the pesticide label. Mixing water is not available on the site
or property. The Contactor shall not allow the equipment to overflow. Prior to
application of herbicides, all equipment shall be inspected for leaks, clogging, wear, or
damage and shall be repaired prior to being used.

2.2 HERBICIDE PRODUCTS

Only chemical products specified in Part 4 below are to be used unless an acceptable
alternate is approved by the Project Manager. The Project Manager must approve of any
chemical to be used prior to commencement of herbicide activities.

The order of herbicide-adjuvant mixing shall follow labels directions to ensure full efficacy.
Additional adjuvant such as dyes or antifoam/defoamer agents may be used with prior
Project Manager approval. No open containers of herbicide shall be permitted in the
project areas due to the hazard of spilling. The Project Manager shall designate areas on
site where tanks may be safely filled. A source of water is not available onsite and all
mixing water shall be furnished by the Contractor. Storage of herbicide materials is not
permitted onsite.

The Contractor shall execute treatments of each species in a timely manner to effectively
control each species. It is the responsibility of the Contractor to determine exact treatment
timelines for most effective treatment of target species and for achieving removal goals
detailed in Part 3. Should the Contractor feel that there is an alternative herbicide product
or concentration that would improve effectiveness and/or better minimize non-target
damage, recommendations for substitutions must be submitted in writing to the Project
Manager for approval prior to execution of work. The Contractor must read and follow all
label directions.
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3

3.1

3.1.1

Part 3 — Species Removal Goals

The Contractor must be familiar with the target species and how to distinguish them from
species not to be treated (Part 3.3). There are native congeners and other similar species
that must be accurately distinguished from target species to be treated. Errors in
identification leading to non-target damage are subject to penalty (Part 4.1).

WOODY SPECIES REMOVALS
This project is a follow-up to large woody clearing activity. Specimens to be treated will
chiefly include resprouts resulting from former cutting, and seedlings and saplings that have

been released by former clearing activities.

Invasive and Native Aggressive Woody Target Species — 100% Removals

Box Elder .........ccevvviviennn Acer negundo

Silver Maple......ccoccoeeeieen Acer saccharinum

Red Maple .............ccevvvvnnnnns Acer rubrum

Tree of Heaven.................... Ailanthus altissima

River Birch .........cccoevcvvvnnnnnne. Betula nigra

Japanese Barberry................ Berberis thunbergii
Catalpa........ccoevvveeeeee Catalpa speciosa

Oriental Bittersweet............... Celastrus orbiculatus

Dogwood ......ccccccvvvrvrvrinnnnennn. Cornus spp.

Russian Olive.........ccccvvueeee. Elaeagnus angustifolia

Autumn Olive ........................ Elaeagnus umbellata

Burning Bush ...........cccccooc. Euonymous alatus

Honey Locust........ccccvvvvveeeen. Gleditsia tricanthos

Exotic bush honeysuckles.....Lonicera spp.

White Mulberry...................... Morus alba

Black Cherry .......ccocoeeeiennnn. Prunus serotina
Aspen/Poplar........ccccceeeee. Populus fremuloides, P. grandidentata, P. alba
Eastern Cottonwood ............. Populus deltoides

Exotic Buckthorns ................. Rhamnus frangula, R. cathartica
Sumacs other than Fragrant . Rhus typhina, R. glabra, R. copallina
Black Locust ........cccccevenreeeen. Robinia pseudoacacia

Multiflora Rose......ccc.cccccoo... Rosa multiflora

Sandbar and Black Willow .... Salix interior, S. nigra
Sassafras...........coe i, Sassafras albidum

Siberian Elm ... Ulmus pumila

Euro. Highbush Cranberry .... Viburnum opulus

3.1.2 Native Aggressive Woody Target Species — 100% Removals

This project is a follow-up to large woody clearing activity. This project will focus on the
control of resprouts resulting from the former selective clearing of black oak, not on
small, individually occurring saplings and seedlings. All buttonbush resprouts, saplings
and seedlings at or below twenty-four inches (24”) must be targeted.

Buttonbush ........................... Cephalanthus occidentalis
Black Oak .............ccevvviiiiiins Quercus velutina
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3.2 HERBACEOUS SPECIES REMOVALS

3.2.1 Herbaceous Target Species — 100% removals

Yarrow ...coccoeeeeeveiveeiviinieeeeneens Achillea millefolium
Garlic mustard ..................... Alliaria petiolata
Ragweed ...............cooevivninnn, Ambrosia artemissiifolia, A. trifida
Burdock ..o, Arctium spp.
Mugwort..........coo, Artemisia vulgaris
Exotic cool season grass ...... Bromus spp, Poa spp., etc
Hemp.....ooooovviieiee, Cannabis sativa

Musk thistle.................ccoe. Carduus nutans
Spotted knapweed ................ Centaurea maculosa
Chickory......cccccooviiiinieinn, Cichorium intybus
Canada thistle, Bull thistle..... Cirsium arvense, C. vulgaris
Poison Hemlock.................... Conium maculatum
Lily-of-the-Valley................. Convallaria majalis
Crown vetch........cccocvveeeneo. Coronilla varia
Houndstongue ...................... Cynoglossum officinale
Queen Anne’s Lace............. Daucus carota
Teasel......cccccovvvvciiiiieeee Dipsacus spp.

Viper's bugloss .................... Echium vulgare

Daylily .....cccooviieriiein, Hemerocallis spp.
Motherwort........ccccc...c..o . Leonurus cardiaca
Moneywort ...........cccccoeeeeeis Lysimachia nummularia
Purple loosestrife .................. Lythrum salicaria
Sweetclover.........coccvevieeel. Melilotus spp.
Four-o'clocks ........ocoeeeeiinnni, Mirabilis spp.
Catnip.....ooccoviiie, Nepeta cataria

Wild Parsnip...........ccoceveeeennn. Pastinaca sativa

Reed canary grass................ Phalaris arundinancea
Commonreed...............c...... Phragmites australis
Japanese knotweed............... Polygonum cuspidatum
Curly DocK.....ooooeviriieieninnnn. Rumex crispus
Bouncing Bet ...................... Saponaria spp.
Seaside goldenrod................ Solidago sempervirens
Goatsbeard........................... Tragopogon dubius
Cattails.......ccccccoviiiiiiinn. Typha spp.

Common Mullein.................... Verbascum thapsus

3.2.2 Herbaceous Aggressive Native Species — 80% Removals

White Snakeroot ................... Eupatorium rugosum
Bracken Fern........................ Pteridium aquilinum
Tall/Canada goldenrod......... Solidago altissima, S. canadensis

3.3 NATIVE SPECIES* PROTECTED / DO NOT REMOVE ~ SUBJECT TO PENALTIES (4.1)

3.3.1 Desirable Trees, Shrubs, and Vines
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Speckled Alder................ocoevinnne Alnus rugosa
Serviceberry..........o.ooi Amelanchier spp.
Leadplant............cocoovveiin i, Amorpha canescens
Arctic Bearberry..............oocoeeinn. Arctostaphylos uva-ursi
Chokeberry..........ccocoiiiii . Aronia prunifolia
Paper Birch..................ccooo i, Betula papyrifera
Musclewood................cccveeeeinnn. Carpinus caroliniana
New Jersey Tea.........ccoevvivvneennnn. Ceanothus americanus, C. herbaceous
Hackberry.......c.oooiiiiiii . Celtis occidentalis
Northern Bush Honeysuckle............ Diervilla lonicera
Witch Hazel..................... Hamamelis virginiana
St. John’'sWort............................ Hypericum kalmianum, H. virginicum fraseri
Winterberry..........coooiiiiiiiinnnn, llex verticillata
TulipPoplar............cooooiiii il Liriodendron tulipifera
Red Honeysuckle.......................... Lonicera dioica
Black Gum..................c Nyssa sylvatica
Jack Pine..........cooocvin, Pinus banksiana
Ninebark..............occooi Physocarpus opulifolius
Shrubby Cinquefoil........................ Potentilla fruiticosa
Sand Cherry.........ccoociiiiiiiiiein Prunus pumila
Choke Cherry.........ococoiviiiiinn Prunus virginiana
Oak...ooi i Quercus spp.

Alder-leaved Buckthorn.................. Rhamnus alnifolia
FragrantSumac........................... Rhus aromatica, R. aromatica arenaria
ROSE...ci e Rosa carolina, R. palustris
Blue-leaved and Prairie Willow........ Salix glaucophylloides, S. humilis
Meadowsweet, Steeplebush........... Spiraea alba, S. tomentosa

American Elm, Slippery Elm............UImus americana, U. rubra
Maple-leaved Viburnum................. Viburnum acerifolium

3.3.2 Desirable Herbaceous Plants*

False Foxgloves.............cooeveenne. Agalinis spp.

Beach wormwood......................... Artemisia caudata
Milkweeds..........cooovvvviii i Asclepias spp.
Aster.....ooivi Aster spp.

Blue-joint grasses.....................e.. Calamagrostis spp.

Sedges....coivi i Carex spp.

Indian Paintbrush.......................... Castilleja coccinea
Twigrush.........ocoiiiii Cladium mariscoides

Water Hemlock...............ooo . Cicuta spp.

Native thistles...............oooi . Cirsium discolor, C. hilli, C. muticum
Orchids.........ccooiiiiii Cypripedium spp., Habenaria spp.,

Spiranthes spp., etc
Ferns (other than Bracken Fern)...... Dryopteris spp., Osmunda spp., etc.

Spike Rushes..........ccoooviiiiiin, Eleocharis spp.
Gentians.......coocoviii Gentiana spp.
Rushes.........ccoooiiiii i, Juncus spp.

Michigan Lily, Prairie Lily................ Lilium michiganense, L. philadelphicum
PUCCoON....c.vie Lithospermum canescens, L. croceum

Lobelia............coooiiiiii i, Lobelia spp.
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Wild Lupine...............o Lupinus perennis
Prickly Pear Cactus...................... Opuntia humifusa
Betony....o.ooiii Pedicularis spp.
Native Phragmites........................ Phragmites australis ssp. americanus
Pondweed......................coel Potamogeton spp.
Beak Rushes............c..coccoen i, Rhynchospora spp.
Calamint................oo e, Satureja spp.
Desirable Goldenrods................. Solidago caesia, S. gigantea, S. graminifolia,

4.1

S. gymnospermoides, S. nemoralis, S. ohiensis, S. patula, S. riddellii, S. rugosa,
S. speciosa, and S. uliginosa

Prairie Cord GrassS............oeeevven. .. Spartina pectinata
GoatsRue.......c.ooco Tephrosia virginiana

*Plus any other native species identified, uniess otherwise specified in Removals above.
Part 4 — Execution of Work (General)
SPECIES IDENTIFICATION AND PENALTIES

The Contractor is responsible for positively identifying all woody and herbaceous species
before they are removed, cut, and/or treated with herbicide. Errors in identification,
trampling, and rutting by vehicle tires/tracks that are deemed by the Project Manager to
result in unnecessary damage to species intended to be preserved, shall be replaced on a
2 to 1 basis from sources approved by the Project Manager. Two (2) live plants for each
herbaceous plant affected and/or 2 inches dbh for every 1 inch (dbh) replacement for
woody species damaged. All replacement plantings are the financial responsibility of the
Confractor and shall be installed, maintained, and guaranteed for one year from the date of
installation by the Contractor. No additional payments will be made for such work.

4.2 WOODY SPECIES TREATMENT

4.2.1 Signage and Public Notification

The Contractor is responsible for posting herbicide application signs during the herbicide
application process as requested by the Project Manager. The Contractor is responsible
for the movement and placement of sighage in the appropriate locations as the project
proceeds.

4.2.2 Weather Conditions

Eye-level wind speed shall not exceed 5 miles-per-hour at any time during spray
application. The Contractor shall not apply herbicide if precipitation is expected within
twelve (12) hours or when there is dew on the vegetation. Wind direction shall be
monitored at all times during application, and application areas on any given day shall be
dependent and prescribed upon wind direction such that drifting herbicide moves away
from sensitive zones.

4.2,.3 Herbicide Application to Woody Species

There shall be a foliar wick application of herbicide to any regrowth or remaining live
trees, shrubs, and target species identified in the removal goals during the spring of the
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year following the initial cutting and herbicide application. The Contractor shall initiate
the wick application when the average height of any resprouts/growth has reached a
height of three (3) to eighteen (18) inches, which typically occurs between May 15 and
June 15. The initial wick application must be completed during this growth period, by no
later than June 30 of each year. The Project Manager may accelerate or delay the
application. The Contractor Representative and Project Manager will confer no later
than May 1 to begin determination of the actual application period.

The Contractor will be required to repeat this treatment procedure on the unaffected
growth as needed during the remainder of the growing season each year. At minimum,
a total of three thorough and consistent passes are expected to be required to achieve
removal goals on the wide variety of woody target species. Following the initial herbicide
application period ending on June 30, a second pass must be completed by August 5 of
each year and a third pass by September 10 of each year. Should the Contractor fail to
achieve the removal goals within the application periods, the Contractor will be required
to repeat this freatment procedure on the unaffected growth before September 30 of
each year. The removal achievement goals are outlined in the Final Acceptance (Part
4.4)

The herbicide application used on all target woody species (excluding bush
honeysuckle) shall be a foliar wick application of 10% solution of Garlon 3A® (44.4%
active ingredient product formulation) in water (14.2 fluid ounces of product per gallon of
water) with 0.25% Nu Film IR surfactant (0.32 fluid ounces of product per gallon of
water). Target stems of bush honeysuckle shall be treated instead with 10% Aguaneat
in water with Invade 90 IR Surfactant.

The technique to be used shall be to wick individual target plants thoroughly while
minimizing run-off. This is necessary to limit off-target damage to herbaceous broad-
leaved plants and non-target woody species from excess dripping. Manual methods
such as backpack sprayers equipped with wick applicators or spray bottles equipped
with wick applicators must be used. ATV or truck-mounted tanks and broadcast
sprayers are not acceptable and will not be permitted.

4.3 HERBACEOUS SPECIES TREATMENT

It is expected that the Contractor must make many thorough and consistent passes
throughout the entirety of the project area each growing season. The Contractor must
schedule treatment timelines that can effectively control each of the individual target
species present within the project area. It is imperative that all target herbaceous
vegetation is treated during an adequately early life history phase so as to prevent seed
maturation and dispersal.

At minimum, a total of four thorough and consistent passes are expected to be required to
achieve removal goals on the wide variety of herbaceous target species. An earlier
application period ending on May 25 is added to capture early season herbaceous species.
The three following periods coincide with those specified for target woody plants in Part
4.2.3.d above, with June 30, August 5, and September 10 completion dates in each year of
the contract. Should the Contractor fail to achieve the removal goals within the application
periods, the Contractor will be required to repeat this treatment procedure on the unaffected
growth before September 30 of each year.
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4.3.1

Hand Pulling and Cutting

Hand pulling and cutting may be strategically employed to advance removal goals.

Hand pulling is most effective when a plant's root mass is removed completely from the
soil. The Contractor shall not trample, uproot, or disturb the soil surrounding desirable,
native species. Plants removed via hand pulling or cutting shall be removed from the
project area and disposed of at an off-site location, in a legal manner. Common reed
(Phragmites australis) shall not be cut or mown during the growing season (generally
between May 1 and November 1 because of the ability of live, cut stem segments to
sprout as new plants. The Contractor may cut dead common reed (Phragmites
australis) stalks during the dormant season to prepare the area for herbicide application
during the following growing season. Cutting may be done by hand using brush clearing
saws or loppers. Mechanical cutting may be employed in areas approved by the Project
Manager. All mechanical equipment to be used on site must be approved in advance by
the Project Manager.

4.3.2 Herbicide Application

4.3.2.a Signage and Public Notification

The Contractor is responsible for posting herbicide application signs during the
herbicide application process as requested by the Project Manager. The Contractor
is responsible for the movement and placement of signage in the appropriate
locations as the project proceeds.

4.3.2.b Weather Conditions

Eye-level wind speed shall not exceed 5 miles-per-hour at any time during spray
application. The Contractor shall not apply herbicide if precipitation is expected
within twelve (12) hours or when there is dew on the vegetation. Wind direction shall
be monitored at all times during application, and application areas on any given day
shall be dependent and prescribed upon wind direction such that drifting herbicide
moves away from sensitive zones.

4.3.2.c Initial Herbicide Application to Common Reed and Cattails

The herbicide specifications contained in this section (Part 4.3.2.¢) apply to foliar
applications to common reed (Phragmites australis) and cattails (Typha spp.).
Selective spot spray applications using a backpack sprayer, or backpack sprayers
equipped with a wick applicator, or the “Glove of Death” method shall be used.
Broadcast spray application of herbicide may be applied to the foliage of any growth
of the target species identified in the removal goals in select areas, with the Project
Manager’s approval, where common reed and/or cattails have formed a monoculture
and with few desirable species interspersed. Common reed shall not be cut or
mown during the growing season because of the ability of live, cut stem segments to
sprout as new plants.

Wick applications and backpack spot sprayer applications shall use a 5% product
solution (32 fluid ounces of product per gallon of water) of a glyphosate-based
product approved for aquatic use, such as Rodeo® or AquaNeat® (53.8% active
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ingredient product formulation), with a 1% solution of Delux™ surfactant (non-ionic
surfactant plus ammonium sulfate adjuvant) (1.3 fluid ounces per gallon of water). A
higher concentration of surfactant (up to 5%) may be used depending on the
hardness of the mixing water.

In broadcast spray applications, the target species shall be treated by the application
of a 5% product solution (32 fluid ounces of product per gallon of water) of a
glyphosate-based product approved for aquatic use, such as Rodeo® or AquaNeat®
(53.8% active ingredient product formulation), in broadcast spray applications. The
herbicide solution must also contain a 0.5% solution (0.64 fluid ounces of product per
gallon of water) of Invade 90 surfactant. The addition of an anti-drift adjuvant is
required for broadcast applications, and the specific product must be labeled for
aquatic use, and approved by the Project Manager prior to commencement of work.
Of the select areas approved for broadcast spray treatment, the Contractor shall
treat the fringes (not less than 10 feet in width) with a wick herbicide application. If
the Project Manager determines that, due to existing site conditions, the project
goals might be better served, the Project Manager may accelerate or delay the
treatment application.

The sand prairies and savannas that surround the treatment area are extremely
botanically diverse and harbor several State-Listed species. For this reason, buffers
of 20 feet shall be excluded from the broadcast application around these sensitive
zones and must be treated by wick application.

Amphibious ATV, boats, and other platforms may be used for broadcast spray
applications with Project Manager approval. The thoroughness of the broadcast
spray application shall also account for, and mitigate for, the shadowing effect of the
sprayer platform. Wind direction shall be monitored at all times during application,
and drift shall not go into sensitive areas. Extension wands may not be used. Eye-
level wind speed shall not exceed 5 miles-per-hour at any time during broadcast
spray application. Low-pressure, large droplet size, and attention to drift is
imperative. Herbicide shall be applied to thoroughly cover foliage, but not to the
point of runoff. Large droplet size shall be produced by nozzles; no atomization or
misting by this equipment is acceptable.

It is the responsibility of the Contractor to recognize sensitive zones and their
inhabitants, and to avoid impacting them with spray applications. Where broadcast
spraying is prohibited by the above stipulations, spot spray treatment and wick
applications shall be used to treat target species within and around these zones to
ensure complete target treatment. A variety of tools and techniques are acceptable,
however, leaking, dripping, and spilling are unacceptable.

4.3.2.d Follow-up Herbicide Application to Common reed and Cattails

Should the Contractor fail to achieve the removal goals with the initial application, the
Contractor will be required to re-treat the remaining stems with herbicide as defined
in Part 4.3.2.c. Plants that are not killed by the initial application shall be re-treated
by the same method defined in Part 4.3.2.c. This treatment can begin 2 or 3 weeks
after the initial treatment and any missed stems of the target species shall be treated.

4.3.2.e Initial Herbicide Treatment of Other Herbaceous Species
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The specifications contained in this Section shall apply to all of the target herbaceous
species other than cattails and common reed listed in Part 3.2.1

Manual methods such as backpack sprayers equipped with wick applicators or spray
bottles equipped with wick applicators must be used. ATV or truck-mounted tanks
and broadcast sprayers are not acceptable and will not be permitted.

Selective wick and backpack spot spray applications shall use a 2% product solution
(2.6 fluid ounces of product per gallon of water) of a glyphosate-based product
approved for aquatic use, such as Rodeo® or AquaNeat® (53.8% active ingredient
product formulation), with a 1% solution of Delux™ surfactant (non-ionic surfactant
plus ammonium sulfate adjuvant) (1.3 fluid ounces per gallon of water). A higher
concentration of surfactant (up to 5%) may be used depending on the hardness of
the mixing water.

Crown vetch and any other broadleaf target species may be treated with a 2%
solution (2.6 fluid ounces of product per gallon of water) of Garlon 3A® (44.4% active
ingredient product formulation), with a 1% solution of Delux™ surfactant (non-ionic
surfactant plus ammonium sulfate adjuvant) (1.3 fluid ouinces per gallon of water).

Higher concentrations may be necessary to achieve control on select target species
such as Japanese knotweed or other difficult to control species. All adjustments in
concentration must be approved in advance by the Project Manager.

4.3.2.f Follow-up Herbicide Application to Other Herbaceous Species

Should the Contractor fail to achieve the removal goals with the initial application, the
Contractor will be required to re-treat the remaining stems with herbicide as defined
in Part 4.3.2.e. Plants that are not killed by the initial application shall be re-treated
by the same method defined in Part 4.3.2.e. This treatment can begin 2 or 3 weeks
after the initial treatment and any live stems of the target species regenerating after
the initial treatment or missed during the initial treatment shall be treated.

4.4 FINAL ACCEPTANCE
4.41 Final Acceptance — Base Bid (Spring 2016 thru September 30, 2017)

In keeping with the overall goals and objectives of this contract, the Contractor shall
make every reasonable effort to kill and remove 100% of stems of the target species
throughout the entire project area. The Contractor must meet all intermediate and final
performance standards as outlined below. Should the average live stem densities or
areal coverage of all target species identified in the removal goals not be reduced by the
standards outlined below, the Contractor shall continue to treat ail re-growth as indicated
in Parts 4.2.3d, 4.3.2d, 4.3.2f. The Contractor shall bear the sole responsibility and
costs for this work to meet the performance standards. These applications shall be
repeated as necessary, with repeat inspections by the Project Manager, until the
performance standards are achieved, as determined by the Project Manager.

4.4.1.a Final Acceptance — 100% Removal Goal
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For those target species for which the removal goal is 100% (Parts 3.1.1, 3.1.2, 3.2.1),
the project area should experience a step-wise reduction in cover as follows:

a. By the end of 2016, the preserves shall achieve a 90 percent or greater
reduction in absolute cumulative cover by target species. Additionally, the
cumulative cover of target species may not exceed 10 percent as measured
within any 10 meter by 10 meter area within either preserve.

b. By the end of 2017, the preserves shall have achieved a 95 percent or greater
reduction in absolute cumulative cover by target species. Additionally, the
cumulative cover of target species may not exceed 5 percent as measured
within any 10 meter by 10 meter area within either preserve.

4.4.1.bFinal Acceptance — 80% Removal Goal

For those target species for which the removal goal is 80% (Part 3.2.2), the project area
should experience a step-wise reduction in cover as follows:

c. By the end of 2016, the preserves shall achieve a 70 percent or greater
reduction in absolute cumulative cover by target species. Additionally, the
cumulative cover of target species may not exceed 30 percent as measured
within any 10 meter by 10 meter area within either preserve.

d. By the end of 2017, the preserves shall have achieved a 80 percent or greater
reduction in absolute cumulative cover by target species. Additionally, the
cumulative cover of target species may not exceed 20 percent as measured
within any 10 meter by 10 meter area within either preserve.

5 Recordkeeping and Reporting

A daily log listing: date, onsite start and end times, application technique(s), windspeed,
wind direction, area(s) treated, volume(s) of herbicide used and descriptions of exclusions,
errors, damage, and other relevant data as requested by the DNR Project Manager will be
a product of this contract.

All data listed above shall be presented to the Project Manager at or prior to Final
Inspection. Submission may be in the form of attachment to e-mail to the Project Manager
and/or as three copies on compact disks. If the compact disk option is used, the disks
themselves shall not be labeled with anything other than permanent marker; no paper or
adhesion labels will be accepted. The disks shall be individually packaged in protective
cases or slips.







