# TABLE OF CONTENTS

## A. BIDDING AND CONTRACT REQUIREMENTS

<table>
<thead>
<tr>
<th>Document</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>Title Sheet</td>
<td>1 Page</td>
</tr>
<tr>
<td>Table of Contents</td>
<td>1 Page</td>
</tr>
</tbody>
</table>

### PRE-BID DOCUMENTATION

<table>
<thead>
<tr>
<th>Document</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>DAPW 28</td>
<td>Notice to Bidders</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 30</td>
<td>Instructions to Bidders</td>
<td>6 Pages</td>
</tr>
<tr>
<td></td>
<td>Supplemental Instructions to Bidders</td>
<td>1 Page</td>
</tr>
<tr>
<td></td>
<td>Davis-Bacon Wage Determination (if required)</td>
<td><em>Varies</em></td>
</tr>
</tbody>
</table>

### BID DOCUMENTATION (YELLOW - RETURN WITH BID)

<table>
<thead>
<tr>
<th>Document</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>DAPW 12</td>
<td>Contractor’s Affidavit of Subcontractors Employed</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 13</td>
<td>Contractor’s Bid Form</td>
<td>3 Pages</td>
</tr>
<tr>
<td></td>
<td>Schedule of Supplemental Unit Prices</td>
<td><em>Varies</em></td>
</tr>
<tr>
<td>DAPW 14</td>
<td>Signature Affidavit</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 15A</td>
<td>Bid Bond</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 26</td>
<td>M/WBE Participation Plan</td>
<td>1 Page</td>
</tr>
<tr>
<td>SUP 2</td>
<td>M/WBE Good Faith Effort Worksheet</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 41</td>
<td>Certificate of Corporate Resolution</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 121</td>
<td>Contractor’s Non-Collusion Affidavit</td>
<td>1 Page</td>
</tr>
<tr>
<td>DI 2010</td>
<td>DOI Certifications</td>
<td>4 Pages</td>
</tr>
<tr>
<td></td>
<td>Contractor’s Employee Drug Testing Plan</td>
<td>Bidder Provided</td>
</tr>
</tbody>
</table>

### PRE-CONTRACT DOCUMENTATION

<table>
<thead>
<tr>
<th>Document</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>DAPW 11</td>
<td>Domestic Steel Affidavit</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 15</td>
<td>Contractor’s Bond for Construction</td>
<td>1 page</td>
</tr>
<tr>
<td>DAPW 16</td>
<td>Contractor’s Certificate of Insurance</td>
<td>1 Page</td>
</tr>
<tr>
<td>DAPW 150A</td>
<td>Contractor’s Employee Drug Testing</td>
<td>2 Page</td>
</tr>
</tbody>
</table>

### CONTRACT DOCUMENTATION

<table>
<thead>
<tr>
<th>Document</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>DAPW 26</td>
<td>General Conditions</td>
<td>19 pages</td>
</tr>
<tr>
<td></td>
<td>M/WBE Participation Policy</td>
<td>6 Pages</td>
</tr>
<tr>
<td>DAPW 33</td>
<td>Standard Agreement for Construction Projects</td>
<td>18 Pages</td>
</tr>
</tbody>
</table>

## B. LIST OF DRAWINGS

| Drawings Index | See Title Sheet in Plans |

## C. SPECIFICATIONS

| AML Contract Information | *Varies* |

*For items that vary, see section for pagination*
NOTICE TO BIDDERS

BY STATE OF INDIANA DEPARTMENT OF ADMINISTRATION, PUBLIC WORKS DIVISION FOR A PUBLIC WORKS CONSTRUCTION PROJECT ESTIMATED AT ONE HUNDRED FIFTY THOUSAND DOLLARS OR ABOVE

SEALED BIDS

PROJECT NO. DEL1815208524 / E008284
AML Site 2228
Cardonia Grouting
CLAY COUNTY

will be received from Contractors, holding a current Certificate of Qualification, at the Bid Desk, Department of Administration, Public Works Division, 402 W. Washington St., Room W487, Indianapolis, Indiana, 46204 until 1:31 P.M. (Indianapolis Time), April 10, 2018, after which all bids will be publicly opened and read in the appropriate bid room.

State Certified Minority and Women-Owned firms are encouraged to submit bids on this project as a prime contractor or through a prime contractor.

Copies of the detailed Instructions to Bidders and Drawings and/or Specifications dated March 2018, may be obtained from: Department of Natural Resources Division of Engineering Website http://www.in.gov/dnr/engineer/2908.htm for a non-refundable fee of $0.00. Contractors are responsible for checking this website for additional documents or addenda that may be added before the bid opening date.

Bids shall be taken from Prime Contractors pre-qualified by the Public Works Certification Board in the following classification/s: 1799.13 Mine Grouting (Backfilling).

The Specified construction period is 156 calendar days. The State of Indiana reserves the right to reject any and all bids.

A goal of 7% MBE and 5% WBE has been set for this project.

Project Manager: Dated: March 16, 2018
Christopher J. Hosteller, P.E. (317) 665-2207 chostello@dnr.in.gov

Director of Public Works: Pre-Bid Information:
Robert Grossman, Director N/A

State Form 15890R13 DAPW Form 28 – Rev. 7/99
INSTRUCTIONS TO BIDDERS
PROJECT ESTIMATED BY DEPARTMENT OF ADMINISTRATION, PUBLIC WORKS DIVISION
TO BE BID AT ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000) AND ABOVE

01 GENERAL
A. This project is estimated by the Public Works Division, Indiana Department of Administration (the Owner), as stated in the Notice to Bidders, at One Hundred Fifty Thousand Dollars ($150,000) and above.
B. QUALIFICATION BY THE CERTIFICATION BOARD IS REQUIRED FOR THIS PROJECT PRIOR TO BID OPENING DATE. For information and procedure contact Executive Secretary, Certification Board, Indiana Department of Administration, 402 W. Washington St., Room W467, Indianapolis, Indiana 46204 or phone (317) 232-3005.

02 PROJECT NUMBER, DESCRIPTION AND LOCATION
is as stated in the Notice to Bidders.

03 TITLE AND DEFINITIONS
Said building and/or land upon which it stands is the property of the State of Indiana. All references to the title owner of said property hereinafter will be by the term "State" and all references to the person, firm, or corporation awarded the contract for the project will be by the term "Contractor". All references to Designer shall refer to the consulting person or firm employed to contract with the Public Works Division, Indiana Department of Administration to provide architectural, engineering or other consulting services for the project, or to the Public Works Division. The preparation and issuance of contracts for this project are the responsibility of the Commissioner of the Indiana Department of Administration acting with approval of the Governor.

Contract: A written agreement between two or more parties enforceable by law.
Contractor: A person who has entered into or seeks to enter into a contract with Public Works Division.
Prime Contractor: A person or business which is primarily responsible for providing goods and service or performing a specific service, etc. under contract. A prime contractor can also be a Minority Business Enterprise.
Subcontractor: A person or a business who has a direct contract with a prime contractor who is under contract to provide goods and services or perform a specific service.
Joint Venture: An association of two or more businesses to carry out a single business enterprise for profit for which purpose they combine their property, capital, efforts, skills and knowledge.
Manufacturer: A supplier that produces goods from raw materials or substantially alters them before resale.
Minority or Women Business Enterprise (MWBE): A business concern which is certified as at least fifty-one percent (51%) owned and controlled by a woman or women or, one or more of the individuals classified as a minority group which includes: African Americans, Hispanic Americans, Asian Americans, and other racial minorities.
Supplier: Any person or entity engaged to furnish goods, materials and/or equipment, but no on-site labor, is capable of furnishing such goods, materials and/or equipment either directly from its own stock or by ordering materials and/or equipment directly from a manufacturer, and is engaged to furnish such goods, materials and/or equipment directly to a prime contractor or one of its subcontractors.

04 PRE-BIDDING, BIDDING AND POST BIDDING REQUIREMENTS
A. The Director, Public Works Division will authorize the Designer to issue bidding documents, construction documents and addenda to bidders.
B. It is recommended that all Bidders visit the site prior to submitting bid, and become thoroughly familiar with the existing site conditions and work to be performed, as indicated in the bidding documents, construction documents and addenda. Extra compensation or extension of time will not be allowed for failure to examine the site prior to bidding.
C. During the bidding period, should questions arise as to the meaning of any part of the bidding documents, construction documents or addenda that may affect the Bidder, the Bidder shall contact the Designer and/or Public Works Division and submit a written request for clarification. The Designer and/or Public Works Division will make such clarification only by written Addendum that will be mailed to each document holder or may be obtained at the office of the Designer and/or Public Works Division. By submitting a bid, the Bidder acknowledges procurement of all Addenda. No written request for clarification will be accepted by the Designer and/or Public Works Division later than fourteen (14) calendar days prior to the scheduled bid date.
D. Bid as described in Contractor's Bid (DAPW 13) shall include Base Bid (in figures and in words) and Alternates as specified in Section entitled Alternates. In verifying bids, word amounts shall have precedence over figure amounts.

E. Alternate amount(s) shall be listed where indicated. Add Alternates are not to be included in the Base Bid Scope of Work. Deduct Alternates are to be included in the Base Bid Scope of Work. The bid form must be signed. Note that by signing the bid document, the Bidder is acknowledging the procurement of all addenda and is a certifying that the bid recognizes all items in all addenda.

F. A bid by a corporation shall be in the legal name of the corporation followed by the word "by" and the signature of the president. The secretary of the corporation shall sign indicating his/her authority to sign. A Certificate of Corporate Resolution (DAPW 41) is required with and as a part of the bid if anyone other than the president of the corporation is signing bid documents.

G. The Form 96A-Questionnaire and Financial Statement is no longer required to be submitted. The Director, Public Works Division reserves the right to request additional financial information or contractor experience as a basis for rejection of bid or award of contract.

H. Each Bidder must file with his bid a Non-Collusion Statement (DAPW-121) signed by the same authorized person(s) who signed the bid.

I. Each Bidder must file with his bid a completely filled in and executed Bid Bond (DAPW 15A) in accordance with IC 4-13.6-7-5. The bid bond penal sum shall be the minimum amount of five percent (5%) of the bid including all additive alternates.

J. Each Bidder must file with his bid a completed M/WBE Participation Plan and Good Faith Effort Work Sheet (DAPW 26SUP2). Refer to the Supplement to the General Conditions for M/WBE Participation Policy (DAPW 26SUP1) for specific requirements.

K. Each Bidder must file with his bid, the completed Contractor's Affidavit of Subcontractors Employed (DAPW 12) only if he proposes to perform any work with a subcontract amount of $150,000.00 or more.

L. Each bidder must file with his bid an Employee Drug Testing Plan (DAPW 150A) in accordance with IC 4-13-18 (P.L. 160-2006), or evidence that the contractor is subject to a collective bargaining agreement containing drug testing requirements that comply with IC 4-13-18.

M. Each Bidder must include his Federal ID number or Social Security number on page 1 of 3 of the Bid Form (DAPW 13). All required bid documents must contain original hand written signatures.

N. All documents required by statute, rule or these instructions to be included in the bid, must be submitted together in a single sealed envelope, plainly marked with the Name of Bidder, Project Identification, Project Number, Bid Time and Bid Date. Bids shall be rejected if all required documents are not in the single sealed envelope.

O. A Bidder with proper identification may withdraw his bid at any time prior to the scheduled time for receipt of the bids; however, no bid may be withdrawn without written consent of the Director, Public Works Division for a period of sixty (60) days after the date of the bid opening, or unless extended in accordance with IC 4-13.6-6-4. Bids received after the designated due time for any reason, shall be rejected and returned unopened to the Bidder. The Director, Public Works Division reserves the right to reject any or all bids.

P. Subcontractors whose work will equal or exceed One Hundred Fifty Thousand Dollars ($150,000.00) must attain a Certificate of Qualification by the Certification Board before commencing any work on this project. Note paragraph 01. (B) above.

Q. All Bidders (corporations) must be in good standing with the Indiana Secretary of State.

05 SIGNATURE AFFIDAVIT

A. A Signature Affidavit (DAPW-14) containing the Bidder's authorized signature(s), properly notarized, may be submitted as a signature supplement to all other bid documents, except the bid bond, including:

1. Contractor's Bid (DAPW 13)
2. Non-Collusion Statement (DAPW-121)
3. Contractor's Affidavit of Subs Employed (DAPW 12)
4. M/WBE Participation Plan and Good Faith Effort Work Sheet (DAPW 26 SUP 2)

B. All documents herein before required with the bid may be unsigned if the signature affidavit is submitted, except for the BID BOND. BIDDER MUST SIGN THE BID BOND.
NOTE: SIGNING THE SIGNATURE AFFIDAVIT OR BID FORM IS ACKNOWLEDGMENT OF PROCUREMENT OF ALL ADDENDA AND CERTIFICATION BY BIDDER THAT THE BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.

06 WORK BY CONTRACTOR

The Contractor shall perform a minimum of 15% of the value of work (measured in dollars of the total contract price) with his own forces, and not more than 85% of the value of work is to be subcontracted.

07 SUBSTITUTIONS

The materials, products, systems and equipment described in the bidding documents, construction documents and addenda establish a standard or required function, dimension, appearance and quality that shall also be met by any proposed substitution. No substitution by manufacturer, or trade name of product named, or of a quality specified will be considered unless written request for approval has been submitted by the Bidder and has been received by the Designer and/or Public Works Division at least fourteen (14) calendar days prior to the date for receipt of bids. Each such request shall include the name of the material or equipment for which it is to be substituted and a complete description of the proposed substitute including drawings, cuts, performance and test data and any other information necessary for an evaluation. A statement setting forth any changes in other materials, equipment or work that incorporation of the substitute would require shall be included. The burden of proof of the merit of the proposed substitute is upon the proposer. The Designer and/or Public Works Division decision of approval or disapproval of the proposed substitution shall be final. Products, materials or systems not specified or approved prior to bidding, shall not be accepted for use in this project. All such substitutions accepted shall be acknowledged by addendum. See paragraph. 04 (C).

08 NONDISCRIMINATION

Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any employee or applicant for employment, to be employed in the performance of this contract, with respect to his hire, tenure, terms, conditions or privileges of employment, or any matter directly or indirectly related to employment, because of his race, religion, color, sex, disability, national origin, or ancestry. Breach of this covenant may be regarded as a material breach of the contract. Pursuant to IC 5-16-6-1, the contractor agrees:

A. that in the hiring of employees for the performance of work under this contract or any subcontract hereunder, no contractor, or subcontractor, nor any person acting on behalf of such contractor or subcontractor shall, by reason of race, religion, color, sex, disability, national origin or ancestry, discriminate against any citizen of the State of Indiana who is qualified and available to perform the work to which the employment relates; and

B. that no contractor, subcontractor, nor any person on his behalf shall, in any manner, discriminate against or intimidate any employee hired for the performance of work under this contract on account of race, religion, color, sex, national origin or ancestry; and

C. that there may be deducted from the amount payable to the contractor by the State of Indiana or by any municipal corporation thereof, under this contract, a penalty of five dollars ($5.00) for each person for each calendar day during which such person was discriminated against or intimidated in violation of the provisions of the contract; and

D. that this contract may be canceled or terminated by the State of Indiana or by any municipal corporation thereof, and all money due or to become due hereunder may be forfeited, for a second or any subsequent violation of the terms or conditions of this section of the contract.

09 EMPLOYMENT ELIGIBILITY VERIFICATION

The Contractor affirms under the penalties of perjury that he/she/it does not knowingly employ an unauthorized alien.

The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly hired employees through the E-Verify program as defined in IC 22-5-1.7-3. The Contractor is not required to participate should the E-Verify program cease to exist. Additionally, the Contractor is not required to participate if the Contractor is self-employed and does not employ any employees.

The Contractor shall not knowingly employ or contract with an unauthorized alien. The Contractor shall not retain an employee or contract with a person that the Contractor subsequently learns is an unauthorized alien.

The Contractor shall require his/her/its subcontractors, who perform work under this contract, to certify to the Contractor that the subcontractor does not knowingly employ or contract with an unauthorized alien and that the subcontractor has enrolled and is participating in the E-Verify program. The Contractor agrees to maintain this certification throughout the duration of the term of a contract with a subcontractor.
The State may terminate for default if the Contractor fails to cure a breach of this provision no later than thirty (30) days after being notified by the State.

The contractor shall submit, before work begins the E-Verify case verification number for each individual who is required to be verified under IC 22-5-17. An individual who is required to be verified under IC 22-5-17 whose final case result is final nonconfirmation may not be employed on the public works project.

A contractor may not pay cash to any individual employed by the contractor for work done by the individual on the public works project.

A contractor must be in compliance with the federal Fair Labor Standards Act of 1938, as amended (29 U.S.C. 201-209) and IC 22-2-2-1 through IC 22-2-2-8. A contractor must be in compliance with IC 22-3-5-1 and IC 22-3-7-34. A contractor must be in compliance with IC 22-4-1 through IC 22-4-395. A contractor must be in compliance with IC 4-13-18-1 through IC 4-13-18-7.

NOTICE OF AWARD

A. Prior to execution of the Contract, in accordance with IC 4-13.6-5-2, the Director of Public Works may require additional submittals from Bidder/s to clarify contractor's experience and plans for performing the proposed work. Submittals which may be required include a critical path construction schedule which coordinates all significant tasks sequences and durations; schedule of values, and documentation of efforts to include minority and woman owned businesses in the proposed work. The Director may require Bidder/s to provide a comprehensive list of subcontractors and suppliers within 24 hours of receipt of bids.

B. Prior to execution of the Contract, the successful Bidder shall furnish a completed Domestic Steel Affidavit (DAPW-11) to Public Works Division, Indiana Department of Administration as part of the contract. The Domestic Steel Affidavit is included for Bidder's review but need not be submitted at the time of the bid opening. Definition of Steel Products:

"Steel products" means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly processed, or processed by a combination of two (2) or more of such operations, from steel made in the United States by the open hearth, basic oxygen, electric furnace, Bessemer or other steel making process.

C. Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor’s Bond for Construction (DAPW 15) (combined performance and payment bond) to Public Works Division, Department of Administration as part of the contract. The Bond form is included for Bidder’s review but need not be submitted at the time of the bid opening.

D. Prior to execution of the Contract, the successful Bidder shall furnish a completed Contractor’s Certificate of Insurance (DAPW 16) to Public Works Division, Department of Administration as part of the contract. The Insurance form is included for Bidder’s review but need not be submitted at the time of the bid opening.

E. Prior to execution of the Contract, the State of Indiana will issue to the successful Bidder a letter stating that his bid was the lowest responsible and responsive bid and that the enclosed contract document is submitted to him for his consideration. If he finds it in accordance with the bid documents, it is to be returned to Public Works Division by certified mail or in person within ten (10) calendar days after receipt for further execution and with the caution that a contract will not exist until it is signed by all signatories required. Failure to execute the proper contract and furnish the ancillary documents shall constitute reason to surrender the bid bond.

F. Concurrent with execution of the Contract, the successful Bidder may be required to furnish executed copies of Contractor-Subcontractor agreements as required in Article 5 of the General Conditions.
11 SUMMARY

All required bid documents must contain original handwritten signatures. Complete documents to be submitted with this bid:

A. The Bid Bond (DAPW-15A) must be signed by both the Bidder and Bonding Company. The Bonding Company must also attach a Power of Attorney. Bid bond information, may be on the Bonding Company’s standard form.

B. The Contractor’s Bid (DAPW-13)

Page 1: State the amount of the bid in figures and words.

Page 2: State the amount of the alternate(s), indicate add, deduct or no change (READ CAREFULLY).

Page 3: Authorized signature of the Company. If the signature affidavit is completed and submitted with the bid, this page must be submitted but need not be signed or notarized.

C. The Signature Affidavit (DAPW-14) must contain the completed authorized signatures properly notarized and submitted with the bid as a supplement.

This Signature Affidavit shall fulfill all of the signature requirements. NOTE: The Signature Affidavit does not apply to the Bid Bond (DAPW 15A). The Bid Bond document must be fully completed with all required signatures and submitted with the bid.

D. The Non-Collusion Statement (DAPW-121) must be signed by the same authorized person(s) who signed the bid documents. If the signature affidavit is completed and submitted with bid, this form shall be submitted, but need not be signed.

E. For corporations, if anyone other than the president of the corporation signs, a Certificate of Corporate Resolution (DAPW 41) giving signature authority for the signer must be included.

F. M/WBE Participation Plan and M/WBE Good Faith Effort Work Sheet (DAPW 26SUP2) must be completed and signed by the same authorized person who signed the bid documents.

G. The completed Contractor’s Affidavit of Subcontractors Employed (DAPW-12) whose subcontract amount will be $150,000.00 or more.

H. The completed plan for Contractor’s Employee Drug Testing Plan (or statement of collective bargaining agreement).

I. One copy only of the Bid Documents is required. Bidders may remove and use the Documents included in the project specifications or use reproductions of the Documents.

12 INDIVIDUAL BIDS SHALL BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING REASONS: (IC 4-13.6-5-2; IC 4-13.6-6-1; 25 IAC 2-6-5)

A. If the bid envelope is not sealed at the time of submission; if the envelope does not clearly identify the project number and description; if the name of the Bidder is not clearly indicated on the outside of the envelope and/or if the envelope is not date and time stamped by Public Works Division prior to the stated time for receipt of bids.

B. If the estimated base bid cost exceeds $150,000.00 and the bidding contractor is not certified by Public Works Certification Board to offer bids in one of the specified categories.

C. If the bidding contractor is under suspension by the Director of Public Works or by the Public Works Certification Board.

D. If the bidding contractor is a trust and does not identify all beneficiaries and empowered settlors of the trust.

E. If the contractor’s drug plan is not included in the bid documents pursuant to and complies with IC 4-13-18.

13 INDIVIDUAL BIDS MAY BE REJECTED BY THE DIRECTOR, PUBLIC WORKS DIVISION FOR THE FOLLOWING REASONS (25 IAC 2-6-5)

A. If the Contractor’s Bid (DAPW 13) Non-Collusion Statement (DAPW 121) and/or Bid Bond (DAPW 15A) are not signed and notarized as required by these instructions, or the Signature Affidavit (DAPW 14) and the Bid Bond (DAPW 15A) are not signed and notarized as allowed as an alternative.

B. If all required bid or alternate(s) amounts, or unit prices are not submitted with the bid when specifically called for by the specifications issued for the project.
C. When the Bidder adds any provision reserving the right to accept or reject the award, or if the Bidder adds conditions or alternates to his bid not requested (voluntary alternates), or if there are unauthorized additions or irregularities of any kind which tend to make the proposal incomplete, indefinite or ambiguous as to its meaning or amount.

D. When no bids received are under or within funds that can be appropriated, or within the Designer’s estimate or when situations develop which make it impossible or not practical to proceed with the proposed work.

E. If, subsequent to the opening of the bids, facts exist which would disqualify the Bidder, or that such Bidder is not deemed by the Director, Public Works Division to be responsive or responsible.

F. If an out-of-state contractor is not registered with the Indiana Secretary of State or if any bidding contractor is not in good standing with the Secretary of State.
SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
FOR RECLAMATION PROJECTS $150,000 AND ABOVE

The Instructions to Bidders are revised as follows:

SECTION 3, TITLES AND DEFINITIONS, PARAGRAPH 1, DELETE AND INSERT AS FOLLOWS:

Said building and/or land upon which it stands is the property of the State of Indiana. The land involved in this project is privately owned or owned by the State of Indiana. In either case, the work will be performed under a right-of-entry granted to the State from the private title holder or from the property managers of a state property. All references to the title owner of said property hereinafter will be by the term “State” and all references to the person, firm, or corporation awarded the contract for the project will be by the term “Contractor”. All references to Designer shall refer to the Indiana Department of Natural Resources, Division of Mine Reclamation, Restoration Section or the consulting firm listed on the plans and project specifications. The preparation and issuance of contracts for this project are the responsibility of the Commissioner of the Indiana Department of Administration acting with approval of the Governor.

SECTION 11, SUMMARY, SUB-SECTIONS I, J, and K, DELETE AND INSERT AS FOLLOWS:

I. One copy only of the Bid Documents is required. Bidders may remove and use the Documents included in the project specifications or use reproductions of the Documents. Schedule of Supplemental Unit Prices must be completed and signed by the same authorized person who signed the bid documents.

J. The United States, Department of the Interior, Office of Surface Mining Reclamation and Enforcement’s (OSM) Certifications Regarding Debarment, Suspension and Other Responsibility Matters, Drug-Free Workplace Requirements and Lobbying must be completed and signed by the same authorized person who signed the bid documents.

Part A of the form does not apply because it is for contracts directly with OSM and has been marked not applicable. Part B applies for contracts with entities that receive funds from OSM and it has been marked with an “X”. Part C of the form does not apply because subcontracts and contracts under assistance agreements are exempt from these requirements and the section has been marked not applicable. Part D applies for contracts over $100,000. If the Bid submitted is over $100,000 mark Part D with an “X” before signing and submitting the form.

K. One copy only of the Bid Documents is required. Bidders may print and use the Documents included in the project specifications. Documents from a previous project may not be used on future project. The Documents are project specific and shall not be altered or changed in any way. Submitting altered or changed Documents may result in the rejection of a Bid, suspension by Public Works, suspension or revocation of pre-qualifications by the Public Works Certification Board, notification of such actions to the Indiana Attorney General’s Office, and/or further legal action, if applicable.

AML Rev. 06/2015
CONTRACTOR'S AFFIDAVIT OF SUBS EMPLOYED

Public Works Project Number: __________________________ Date: __________________________

Project Description: ____________________________________________________________________

Prime Contractor: ________________________________________________________________________

Form Submitted for Bid: ______ Contract: ______ or Payment No.: _______

The following companies are subcontractors on this project for the amount indicated:

<table>
<thead>
<tr>
<th>Subcontractor Name</th>
<th>Subcontract For</th>
<th>Subcontract Amount</th>
<th>Revised Amount</th>
<th>DAPW Certified Y/N</th>
<th>MBE WBE</th>
<th>On Site Y/N</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

being duly sworn upon oath, deposes and says that he is __________________________________________________________________ of the firm of ______________________________________________________________________ and is familiar with the affidavit herewith and that these entries are complete and true.

STATE OF } 
COUNTY OF } SS:

_________________________________________________________ personally appeared before me, a Notary Public, in and for said County and State, this ___ day of ________, 20__, after being duly sworn upon his oath, says that the facts alleged in the foregoing affidavit are true.

My Commission Expires: ________________

_________________________________________________________

NOTARY PUBLIC - SIGNATURE

NOTARY PUBLIC PRINTED NAME

(SEAL)
GENERAL BID FOR PUBLIC WORKS

CONTRACTOR’S BID

For ________________________________________________________________
(Insert class of work)

Project Number___________________________________________________

Project Description (Title)____________________________________________
___________________________________________________________________
___________________________________________________________________

Date______________________________________

To: Department of Administration, Public Works Division
Room W467
402 West Washington Street
Indianapolis, Indiana 46204

Pursuant to notices given, the undersigned proposes to furnish and install work in accordance with the construction documents prepared by:
__________________________________________________________
(Designer Name, Address, Telephone)

for the sum of ________________________________________________
(State amount in words)

$ ____________________________________________
(State amount in figures)

If required add attachment for all unit prices called for in the Specifications.

________________________ Federal I.D. Number or Social Security Number

Contractor’s Email address______________________________________
(Contract and Purchase Order will be sent to email address provided)

Bidder ID Number _____________________________________________
(If you do not have an Indiana Department of Administration Bidder ID Number, please obtain one online at:
http://www.in.gov/idoa/2464.htm )

State Form 34894 Page 1 of 3 DAPW 13 Rev. 10/13
ALTERNATE BIDS

Add Alternates Are Not to be included as part of the Base Bid Scope of Work.

Deduct Alternates are items of work that Are to be included in the Base Bid Scope of Work, and deducted from the project as described herein.

The work shall be as described in Section, ALTERNATES.

Bidder shall provide a response to each alternate specified. Response must indicate the amount to be ADDED to the base bid, DEDUCTED from the base bid, or that there is NO CHANGE.

Failure to respond to all alternates may cause the bid to be rejected.

BIDDER SHALL CHECK APPLICABLE BOX for each listed alternate.

<table>
<thead>
<tr>
<th>Alternate No.</th>
<th>ADD</th>
<th>DEDUCT</th>
<th>NO CHANGE</th>
<th>AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Ethics Compliance. The Contractor and its agents shall abide by all ethical requirements that apply to persons who have a business relationship with the State, as set forth in Indiana Code § 4-2-6 et seq., the regulations promulgated there under, and Executive Order 04-08, dated April 27, 2004. If the Contractor is not familiar with these ethical requirements, the Contractor should refer any questions to the Indiana State Ethics Commission, or visit the Indiana State Ethics Commission website at <<<http://www.in.gov/ethics>>>. If the Contractor or its agents violate any applicable ethical standards, the State may, in its sole discretion, terminate this contract immediately upon notice to the Contractor. In addition, the Contractor may be subject to penalties under Indiana Code § 4-2-6-12.
Pursuant to IC 22-9-1-10, the Contractor and subcontractors, if any, shall not discriminate against any employee or applicant for employment, to be employed in the performance of this contract, with respect to his hire, tenure, terms, conditions or privileges of employment, or any matter directly or indirectly related to employment, because of his race, religion, color, sex, disability, national origin, or ancestry. Breach of this covenant may be regarded as a material breach of the contract.

IN TESTIMONY WHEREOF, the Bidder (a sole proprietor) has hereunto set his hand this ___ day of __________, 20__.

____________________________________
Proprietorship (Company Name)

(INDIVIDUAL)

____________________________________
Bidder (Owner)

IN TESTIMONY WHEREOF, the Bidder (a partnership) has hereunto set their hands this ___ day of __________, 20__.

____________________________________
Company Name

____________________________________
Partner

____________________________________
Partner

IN TESTIMONY WHEREOF, the Bidder (a corporation) has caused this proposal to be signed by its President or other authorized signatory and Secretary this ___________ day of __________, 20__.

____________________________________
Corporation Name

____________________________________
By President or Other Authorized Signatory

____________________________________
Secretary

If the bid is signed by other than the President, a Corporation Resolution designating other authorized signatory shall be submitted with this bid unless already on file with the Certification Board of the Public Works Division.

BY SIGNING THIS BID THE BIDDER ACKNOWLEDGES PROCUREMENT OF ALL ADDENDA AND CERTIFIES THAT THIS BID RECOGNIZES ALL ITEMS IN ALL ADDENDA.
Unknown site conditions or design changes will have an impact on the amount of labor and materials required to complete this contract according to the plans and specifications. Therefore, the contractor shall prepare his lump sum bid based on the estimated dimensions or quantities provided in the plans and specifications. The contractor agrees to accept the following unit prices to adjust the amount of the contract, if actual site conditions or later changes in the design require quantities more than or less than those estimated. These unit prices shall be submitted with the lump sum bid.

<table>
<thead>
<tr>
<th>Description</th>
<th>Unit Price @</th>
<th>Description</th>
<th>Unit Price @</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mobilization &amp; Demobilization (Limited to 8%)</td>
<td>$____________/EACH</td>
<td>Site Prep, Repair, Engineering (Limited to 10%)</td>
<td>$____________/EACH</td>
</tr>
<tr>
<td>Quality Control (Limited to 3%)</td>
<td>$____________/EACH</td>
<td>Private Locate Service</td>
<td>$____________/HRS</td>
</tr>
<tr>
<td>Temporary Check Dam, Straw Bales</td>
<td>$____________/EACH</td>
<td>Temporary Silt Fence</td>
<td>$____________/LFT</td>
</tr>
<tr>
<td>Drilling and Casing, Vertical Injection</td>
<td>$____________/LFT</td>
<td>Drilling and Casing, Angled Injection Holes</td>
<td>$____________/LFT</td>
</tr>
<tr>
<td>Injection Material, Grout Mix</td>
<td>$____________/CYS</td>
<td>Injection Material, High Slump Mix</td>
<td>$____________/CYS</td>
</tr>
<tr>
<td>Injection Material, Concrete Mix</td>
<td>$____________/CYS</td>
<td>Accelerator</td>
<td>$____________/LB</td>
</tr>
<tr>
<td>Fine Aggregate</td>
<td>$____________/TONS</td>
<td>Coarse Aggregate</td>
<td>$____________/TONS</td>
</tr>
<tr>
<td>Confirmation Drilling</td>
<td>$____________/LFT</td>
<td>Borehole Photography</td>
<td>$____________/HRS</td>
</tr>
<tr>
<td>Revegetation</td>
<td>$____________/ACRES</td>
<td>COMPANY NAME:</td>
<td>____________________</td>
</tr>
<tr>
<td>SIGNATURE OF BIDDER:</td>
<td>____________________</td>
<td>DATE</td>
<td>____________________</td>
</tr>
</tbody>
</table>
SIGNATURE AFFIDAVIT

PROJECT NO:_____________________________

STATE OF } } SS:
COUNTY OF } 

Before me, the undersigned notary public, appeared_______________________________ and being duly sworn, on his oath says that he/she is_______________________________________________________

(name of bidder)

_of_______________________________, bidder on Project No._____________, and

(name of company)

Affirmed that:

1. This bid is submitted in good faith in the amount stated herein, and will be fulfilled according to the Contract Documents (contract, general and supplemental conditions, technical specification, drawings and addenda thereto), if his bid is accepted; and

2. The statements are true contained in the Non-Collusion Statement, and as applicable, the Contractor’s Affidavit of Subs Employed, the M/WBE Participation Plan and the M/WBE Good Faith Effort Work Sheet.

By: ______________________________

(Signature)

________________________________

(Printed name)

________________________________

(Printed or typed name of company)

(must be signed by principal of organization)

STATE OF } } SS:
COUNTY OF } 

personally appeared before me, a Notary Public, in and for said County and State, this__________day of______________, 20____, after being duly sworn upon his oath, says that the facts alleged in the foregoing affidavit are true.

My Commission Expires: 

____________________________

NOTARY PUBLIC – SIGNATURE

____________________________

NOTARY PUBLIC PRINTED NAME

(SEAL)

State Form 33060R1
BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we ____________________________

(Contractor’s Name and Address)

as Principal, hereinafter called the Principal, and the ____________________________

(Bonding Company Name)

a corporation duly organized under the laws of the State of ____________________________,

as Surety, hereinafter called the Surety, are held and firmly bound unto Public Works Division/Department of Administration, State of Indiana, as Obligee, hereinafter called the Obligee,

in the sum of ____________________________ Dollars ($ ____________________________)

for the payment of which sum well and truly to be made, the said Principal and the said Surety, bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has submitted a bid for: (insert State Project Number, Description and Location)

Project No.   ____________________________________________________________

Project Description: ____________________________________________________________

Project Location: ____________________________________________________________

NOW THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a contract with the Obligee in accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or contract documents with good and sufficient surety for the faithful performance of such contract and for the prompt payment of labor and material furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such contract and give such bond or bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such larger amount for which the Obligee may in good faith contract with another party to perform the work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this ______ day of ________________, 20____.

____________________________   ______________________________________

Witness)           (Principal)

By: ____________________________________

(Title)

____________________________________

(Surety)

____________________________   _____________________________________

Witness)       (Attorney-in-fact)
1. MINORITY AND WOMEN’S BUSINESS ENTERPRISES PARTICIPATION PLAN

A Respondent is expected to submit in each response a Minority and Women's Business Enterprises Participation Plan in accordance with IC 4-13-16.5 and 25 IAC 5. The Plan must show that there are, participating in the proposed contract, Minority Business Enterprises (MBE) and Women Business Enterprises (WBE) listed in the Minority and Women’s Business Enterprises Division (MWBD) directory of certified firms. Respondents must indicate the name of the MBE and WBE with which it will work, the contact name and phone number at the firm(s), the service supplied by the firm(s), the specific dollar amount from this contract that will be directed toward each firm, and the approximate date these products and/or services will be utilized. If participation is met through use of vendors who supply products and/or services, the Respondent must also indicate the vendor’s tax ID number as well as provide a description of products and/or services provided to the Respondent that are directly related to this proposal and the cost of direct supplies for this proposal. All prime contractors, including MBE and WBE prime contractors, must meet the contract goals through use of subcontractors. MBE and WBE prime contractors will get no credit toward the contract goal for the use of its own workforce. The State does not accept national plans.

Failure to meet these requirements will affect the evaluation of your Proposal. The Department reserves the right to verify all information included in the Plan.

Respondents are encouraged to contact and work with MWBD to design a plan to meet established goals. MWBD’s website address is [www.IN.gov/idoa/minority](http://www.IN.gov/idoa/minority/) and contains a complete list of all the Department’s certified MBE’s and WBE’s.

**Minority & Women’s Business Enterprises Participation**

**Letter of Commitment**

A signed letter(s), on company letterhead, from the MBE and/or WBE must accompany the Plan. This letter(s) shall state and will serve as acknowledgement from the MBE and/or WBE of its amount of participation, the scope of products and/or services, and approximate date these products and/or services will be utilized.

By submission of the Proposal, the Respondent acknowledges and agrees to be bound by the regulatory processes involving the State’s M/WBE Program. Questions involving the regulations governing the Plan should be directed to MWBD’s Compliance Unit at 317/232-3061

**MBE/WBE PARTICIPATION PLAN**

<table>
<thead>
<tr>
<th>RFP # / Bid # / Quote #</th>
<th>DUE DATE</th>
</tr>
</thead>
<tbody>
<tr>
<td>(Circle One)</td>
<td></td>
</tr>
</tbody>
</table>

**MBE/WBE PARTICIPATION PLAN**

<table>
<thead>
<tr>
<th>RFP / BID / QUOTE NAME</th>
<th>(Circle One)</th>
</tr>
</thead>
</table>

<table>
<thead>
<tr>
<th>RESPONDENT</th>
<th>ADDRESS</th>
<th>CITY/STATE/ZIP</th>
<th>PHONE</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

The following MBE and/or WBE’s listed in the MWBD directory will be participating in the contract:

<table>
<thead>
<tr>
<th>MBE/WBE</th>
<th>PHONE</th>
<th>COMPANY NAME</th>
<th>SCOPE OF PRODUCTS/SERVICES</th>
<th>UTILIZATION DATE</th>
<th>AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*If additional room is necessary, indicate here _______. Please attach a separate page.*

THIS DOCUMENT MUST BE INCLUDED IN YOUR RESPONSE

DAPW 26 SUP2
Rev 7/07
Indiana Department of Administration  
Public Works and State Office Building Commission  
GOOD FAITH EFFORTS WORKSHEET

<table>
<thead>
<tr>
<th>BIDDER</th>
<th>BID/PROJECT NUMBER</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

CONTRACT GOALS  7% MBE  5% WBE  

List the M/WBEs contacted and complete the following information for each. Copies of all communications to and from each vendor should be maintained.

<table>
<thead>
<tr>
<th>Company Name and Address</th>
<th>MBE</th>
<th>WBE</th>
<th>Type of Contact</th>
<th>Date of Contact</th>
<th>Date Response Due</th>
<th>Goods Or Services Requested</th>
<th>Result (Include Price Quote)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Indicate Good Faith Efforts made to utilize MWBEs. Check and explain all that apply or should be considered. Please provide evidence of the efforts that you want to be considered. A complete description of each criteria may be found in the Indiana Department of Administration Public Works and State Office Building Commission MWBE Participation Policy.

<table>
<thead>
<tr>
<th>MBE and WBE Barrier Assistance</th>
<th>Describe</th>
</tr>
</thead>
<tbody>
<tr>
<td>Advertisement</td>
<td>Describe</td>
</tr>
<tr>
<td>Agency Assistance</td>
<td>Describe</td>
</tr>
<tr>
<td>Other Criteria</td>
<td>Describe</td>
</tr>
</tbody>
</table>
CERTIFICATE OF CORPORATE RESOLUTION

I, ________________________________, do hereby certify that I am the Secretary
of ________________________________, a corporation duly organized and
existing under and by virtue of the Laws of the State of Indiana;

I further certify that a regular/special meeting of the members of the Board of Directors of said
corporation, duly called held and convened in conformity with the Charter and By Laws of said
corporation, on the _____ day of ____________, 20____, a quorum being present and voting
thereon, the following resolution was duly adopted, to-wit:

I further certify that the foregoing resolution is a full, true, and complete copy as the same
appears on record in the Minute Record Book of said corporation of which I am the legal
custodian; that the same has not been altered, amended or repealed and is now in full force and
effect.

In Witness Whereof, I have hereunto set my hand for said corporation this _____ day of ____________, 20____.

By: ______________________________
(Signature)

(must be signed by principal of organization)

STATE OF

} SS:

COUNTY OF

personally appeared before me, a Notary Public, in and for said County and State, this
day of ____________, 20____, after being duly sworn upon his oath, says that the facts
alleged in the foregoing affidavit are true.

My Commission Expires:

NOTARY PUBLIC - SIGNATURE

__________________________

(SEAL) NOTARY PUBLIC PRINTED NAME

DAPW 41
Rev. 2/13
NON-COLLUSION STATEMENT

The undersigned attests, subject to the penalties for perjury, that the undersigned is the Contractor, or that the undersigned is the properly authorized representative, agent, member or officer of the Contractor. Further, to the undersigned’s knowledge, neither the undersigned nor any other member, employee, representative, agent or officer of the Contractor, directly or indirectly, has entered into or been offered any sum of money or other consideration for the execution of this Contract other than that which appears upon the face hereof. Furthermore, if the undersigned has knowledge that a state officer, employee, or special state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the Contractor attests to compliance with the disclosure requirements in IC 4-2-6-10.5.

__________________________________________
Signature

__________________________________________
Printed Name

__________________________________________
Title

__________________________________________
Company
U.S. DEPARTMENT OF THE INTERIOR
Office of Surface Mining Reclamation and Enforcement

Certifications Regarding Debarment, Suspension and Other Responsibility Matters, Drug-Free Workplace Requirements and Lobbying

Persons signing this form should refer to the regulations referenced below for complete instructions.

Certification Regarding Debarment, Suspension and Other Responsibility Matters - Primary Covered Transactions. (See Appendix A of Subpart D of 43 CFR 12).

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions. (See Appendix B of Subpart D of 43 CFR 12).

Certification Regarding Drug-Free Workplace Requirements (Grantees Other Than Individuals) (See Appendix C of Subpart D of 43 CFR 12).

Certification Regarding Lobbying (See 43 CFR 18).

Signature on this form provides for compliance with certification requirements under 43 CFR Parts 12 and 18. The certifications shall be treated as a material representation of fact upon which reliance will be placed when the Office of Surface Mining determines to award the covered transaction, grant or cooperative agreement.

**PART A: Certification Regarding Debarment, Suspension and Other Responsibility Matters - Primary Covered Transactions**

N/A CHECK IF THIS CERTIFICATION IS FOR A PRIMARY COVERED TRANSACTION AND IS APPLICABLE

1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principles:

   (a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency.

   (b) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification of destruction of records, making false statements, or receiving stolen property.

   (c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State or local)

2. The prospective primary participant agrees by submitting this proposal that it will include the clauses under Part B: Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

3. Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.
PART B: Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions

X CHECK IF THIS CERTIFICATION IS FOR A LOWER TIER COVERED TRANSACTION AND IS APPLICABLE.

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

PART C: Certification Regarding Drug Free Workplace Requirements

N/A CHECK IF THIS CERTIFICATION IS FOR AN APPLICANT WHO IS NOT AN INDIVIDUAL.

1. The grantee certifies that it will or continue to provide a drug-free workplace by:

   (a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance is prohibited in the grantee's workplace and specifying the actions that will be taken against employees for violation of such prohibition;

   (b) Establishing an ongoing drug-free awareness program to inform employees about --

      (1) The dangers of drug abuse in the workplace;

      (2) The grantee's policy of maintaining a drug-free workplace;

      (3) Any available drug counseling, rehabilitation and employee assistance programs; and

      (4) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

   (c) Making it a requirement that each employee to be engaged in the performance of the grant be given a copy of the statement required by paragraph (a);

   (d) Notifying the employee in the statement required by paragraph (a) that, as a condition of employment under the grant, the employee will --

      (1) Abide by the terms of the statement and

      (2) Notify the employer in writing of his or her conviction for a violation of a criminal drug statute occurring in the workplace no later than five calendar days after such conviction;

   (e) Notifying the agency in writing, within ten calendar days after receiving notice under subparagraph (d)(2) from an employee or otherwise receiving actual notice of such conviction. Employers of convicted employees must provide notice, including position title, to every grant officer on whose grant activity the convicted employee was working, unless the Federal agency has designated a central point for the receipt of such notices. Notice shall include the identification numbers(s) of each affected grant;

   (f) Taking one of the following actions, within 30 calendar days of receiving notice under subparagraph (d)(2), with respect to any employee who is so convicted --
(1) Taking appropriate personnel action against such an employee, up to and including termination, consistent with the requirements of the Rehabilitation Act of 1973, as amended; or

(2) Requiring such employee to participate satisfactorily in a drug abuse assistance or rehabilitation program approved for such purposes by a Federal, State or local health, law enforcement, or other appropriate agency;

(g) Making a good faith effort to continue to maintain a drug-free workplace through implementation of paragraphs (a), (b), (c), (d), (e) and (f).

2. The grantee shall provide below the site(s) of the performance of work done in connection with the specific grant:

Place of Performance (Street address, city, county, state, zip code)

-------------------------------------------------------------------------------------------------------------------------------------

-------------------------------------------------------------------------------------------------------------------------------------

-------------------------------------------------------------------------------------------------------------------------------------

__ Check if there are workplaces on file that are not identified here.

PART D: Certification Regarding Lobbying

CHECK IF CERTIFICATION IS FOR THE AWARD OF ANY OF THE FOLLOWING AND THE AMOUNT EXCEEDS $100,000: A FEDERAL GRANT OR COOPERATIVE AGREEMENT; SUBCONTRACT OR SUBGRANT UNDER THE GRANT OR COOPERATIVE AGREEMENT.

The undersigned certifies, to the best of his or her knowledge and belief, that:

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress and officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions.

3. The undersigned shall require that the language of this certification be included in the award documents for all subawards at all tiers (including subcontracts, subgrants and contracts under grants, loans and cooperative agreements) and that all subrecipients shall certify accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 1352, title 31, U.S. Code. Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

As the authorized certifying official, I hereby certify that the above specified certifications are true.

-------------------------------------------------------------------------------
SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL

-------------------------------------------------------------------------------
TYPED NAME AND TITLE DATE

SUBMIT AN EMPLOYEE DRUG TESTING PLAN OR PROVIDE EVIDENCE OF A COLLECTIVE BARGAINING AGREEMENT CONTAINING DRUG TESTING REQUIREMENTS (SEE FORM DAPW 150A)
DOMESTIC STEEL AFFIDAVIT

STATE OF }

COUNTY OF }

PROJECT NO:________________________

I hereby swear, under penalties of perjury, that the steel products furnished for this project shall conform to the following Indiana Code Definitions and contract provisions:

IC 5-16-8-1 Definitions:

"Steel products" means products rolled, formed, shaped, drawn, extruded, forged, cast, fabricated, or otherwise similarly processed, or processed by a combination of two (2) or more of such operations, from steel made in the United States by the open hearth, basic oxygen, electric furnace, Bessemer or other steel making process.

"United States" refers to the United States of America. The term includes all territory, continental or insular, subject to the jurisdiction of the United States.

IC 5-16-8-2 Public agency contract provisions; rules for determining reasonable pricing.

Sec. 2. (a) Each public agency shall require that every contract for the construction, reconstruction, alteration, repair, improvement or maintenance of public works contain a provision that, if any steel or foundry products are to be used or supplied in the performance of the contract or subcontract, only steel or foundry made in the United States shall be used or supplied in the performance of the contract or any of the subcontracts unless the head of the public agency determines, in writing, that the cost of steel or foundry products is deemed to be unreasonable.

_______________________________________________________
(Signature)

_______________________________________________________
(Printed name)

_______________________________________________________
(Attest)
(Vice President/Secretary/Treasurer)

_______________________________________________________
(Printed or typed name of company)

STATE OF }

COUNTY OF }

__________________________ personally appeared before me, a Notary Public, in and for said County and State, this___day of__________,20___, after being duly sworn upon his oath, says that the facts alleged in the foregoing affidavit are true.

My Commission Expires: NOTARY PUBLIC - SIGNATURE

__________________________

NOTARY PUBLIC PRINTED NAME

(SEAL)
CONTRACTOR'S BOND FOR CONSTRUCTION

KNOW ALL MEN BY THESE PRESENT, that ___________________________________ (Contractor) of ___________________________________ (Address) (City, State)
as principal and __________________________________________________________________ (Bonding Company) (Address) (City, State) (Zip Code)
as surety, are firmly bound unto the State of Indiana in the penal sum of $_____________ Dollars, for the payment of which, well and truly to be made, we bind ourselves, jointly and severally, and our joint and several heirs, executors, administrators and assigns, firmly by these present, this _____ day of__________, 20____.

THE CONDITIONS OF THE ABOVE OBLIGATION ARE SURE, THAT, WHEREAS the State of Indiana acting by and through the Commissioner, Department of Administration, has entered into a certain written contract dated_________________________ of_________________________________________

_________________________ situated in ___________________________________________________________ Indiana, in accordance with the construction documents approved and adopted by said Commissioner, Department of Administration, which are made a part of this bond.

NOW THEREFORE, if the said ___________________________________ (Contractor) ___________________________________, shall well and faithfully do and perform the same in all respects according to the plans and specifications adopted by said Commissioner, Department of Administration, and according to the time, terms and conditions specified in said contract and incurred by him or any subcontractor in the prosecution of said work, including labor, service and materials furnished, then this obligation shall be void; otherwise to remain in full force, virtue and effect. This bond shall adhere to the requirements of IC 4-13.6-7-6 and IC 4-13.6-7-7.

IN WITNESS WHEREOF, we hereunto set our hands and seals this _____________ day of_______________, 20____.

By:_________________________________ (Seal) (Contractor)
By:_________________________________ (Seal) (Bonding Company)
By:_________________________________ (Attorney-in-fact)
CONTRACTOR’S CERTIFICATE OF INSURANCE

This certifies to the addressee shown below that the following described policies, subject to their terms, conditions, and exclusions, have been issued to:

NAME AND ADDRESS OF INSURED:

COVERING (show State project number, name and location)

ADDRESS: PUBLIC WORKS DIVISION/DEPARTMENT OF ADMINISTRATION

<table>
<thead>
<tr>
<th>TYPE OF INSURANCE</th>
<th>POLICY NUMBER</th>
<th>EFFECTIVE DATE</th>
<th>EXPIRATION DATE</th>
<th>LIMITS</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. General Liability</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>a. Bodily Injury Including Personal Injury</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>b. Property Damage</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>2. Automobile Liability</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>a. Bodily Injury</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>b. Property Damage</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3. Excess Liability Umbrella</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>4. a. Workmen’s Compensation b. Employer’s Liability</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5. Builder’s Risk</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

UNDER GENERAL LIABILITY POLICY OR POLICIES

1. Does Property Damage Liability Insurance shown include coverage for XC and U hazards? ................................................................. __________  __________
2. Is Occurrence Basis Coverage provided under Property Damage Liability? __________  __________
3. Is Broad Form Property Damage Coverage provided for this Project? ................................................................. __________  __________
4. Is Personal Injury Coverage included? .................................................................................................................. __________  __________
5. Is coverage provided for Contractual Liability (including indemnification provision) assumed by insured? ................................................................. __________  __________

UNDER AUTOMOBILE LIABILITY POLICY OR POLICIES .............................................................................................................................................

1. Does coverage shown above apply to non-owned and hired automobiles? ................................................................. __________  __________
2. Is Occurrence Basis Coverage provided under Property Damage Liability? __________  __________

In the event of cancellation, fifteen (15) days written notice shall be given to the party to whom this certificate is addressed.

NAME OF INSURANCE COMPANY

ADDRESS

SIGNATURE OF AUTHORIZED REPRESENTATIVE
CONTRACTOR’S EMPLOYEE DRUG TESTING

IC 4-13-18 IS ADDED TO THE INDIANA CODE AS A NEW CHAPTER TO READ AS FOLLOWS [EFFECTIVE JULY 1, 2006]:

Chapter 18. Drug Testing of Employees of Public Works Contractors

Sec. 1. This chapter applies only to a public works contract awarded after June 30, 2006.

Sec. 2. As used in this chapter, "bid" includes a quotation.

Sec. 3. (a) As used in this chapter, "contractor" refers to a person who:
(1) submits a bid to do work under a public works contract; or
(2) does any work under a public works contract.
(b) The term includes a subcontractor of a contractor.

Sec. 4. As used in this chapter, "public works contract" refers to:
(1) a public works contract covered by IC 4-13.6;
(2) a public works contract covered by IC 5-16 and entered into by a state agency; or
(3) a state highway contract covered by IC 8-23-9;
when the estimated cost of the public works project is one hundred fifty thousand dollars ($150,000) or more.

Sec. 5. (a) A solicitation for a public works contract must require each contractor that submits a bid for the work to submit with the bid a written plan for a program to test the contractor's employees for drugs.
(b) A public works contract may not be awarded to a contractor whose bid does not include a written plan for an employee drug testing program that complies with this chapter.
(c) A contractor that is subject to a collective bargaining agreement shall be treated as having an employee drug testing program that complies with this chapter if the collective bargaining agreement establishes an employee drug testing program that includes the following:
(1) The program provides for the random testing of the contractor's employees.
(2) The program contains a five (5) drug panel that tests for the substances identified in section 6(a)(3) of this chapter.
(3) The program imposes disciplinary measures on an employee who fails a drug test. The disciplinary measures must include at a minimum, all the following:
   (A) The employee is subject to suspension or immediate termination.
   (B) The employee is not eligible for reinstatement until the employee tests negative on a five (5) drug panel test certified by a medical review officer.
   (C) The employee is subject to unscheduled sporadic testing for at least one (1) year after reinstatement.
   (D) The employee successfully completes a rehabilitation program recommended by a substance abuse professional if the employee fails more than one (1) drug test.
A copy of the relevant part of the collective bargaining agreement constitutes a written plan under this section.

Sec. 6. (a) A contractor's employee drug testing program must satisfy all of the following:
(1) Each of the contractor's employees must be subject to a drug test at least one (1) time each year.
(2) Subject to subdivision (1), the contractor's employees must be tested randomly. At least two
percent (2%) of the contractor's employees must be randomly selected each month for testing.

(3) The program must contain at least a five (5) drug panel that tests for the following:
   (A) Amphetamines.
   (B) Cocaine.
   (C) Opiates (2000 ng/ml).
   (D) PCP.
   (E) THC.

(4) The program must impose progressive discipline on an employee who fails a drug test. The discipline must have at least the following progression:
   (A) After the first positive test, an employee must be:
      (i) suspended from work for thirty (30) days;
      (ii) directed to a program of treatment or rehabilitation; and
      (iii) subject to unannounced drug testing for one (1) year, beginning the day the employee returns to work.
   (B) After a second positive test, an employee must be:
      (i) suspended from work for ninety (90) days;
      (ii) directed to a program of treatment or rehabilitation; and
      (iii) subject to unannounced drug testing for one (1) year, beginning the day the employee returns to work.
   (C) After a third or subsequent positive test, an employee must be:
      (i) suspended from work for one (1) year;
      (ii) directed to a program of treatment or rehabilitation; and
      (iii) subject to unannounced drug testing for one (1) year, beginning the day the employee returns to work.

The program may require dismissal of the employee after any positive drug test or other discipline more severe than is described in this subdivision.

(b) An employer complies with the requirement of subsection (a) to direct an employee to a program of treatment or rehabilitation if the employer does either of the following:
   (1) Advises the employee of any program of treatment or rehabilitation covered by insurance provided by the employer.
   (2) If the employer does not provide insurance that covers drug treatment or rehabilitation programs, the employer advises the employee of agencies known to the employer that provide drug treatment or rehabilitation programs.

Sec. 7. (a) The public works contract must provide for the following:
   (1) That the contractor implement the employee drug testing program described in the contractor's plan.
   (2) Cancellation of the contract by the agency awarding the contract if the contractor:
      (A) fails to implement its employee drug testing program during the term of the contract;
      (B) fails to provide information regarding implementation of the contractor's employee drug testing program at the request of the agency; or
      (C) provides to the agency false information regarding the contractor's employee drug testing program.

(b) The provisions of the public works contract relating to cancellation of the contract by the agency awarding the contract apply to cancellation of the public works contract under this section.
# TABLE OF CONTENTS
## STATE OF INDIANA - GENERAL CONDITIONS

1. CONTRACT DOCUMENTS
   1.1 Definitions
   1.2 Intent and Interpretations
   1.3 Copies

2. DESIGNER
   2.1 Definition
   2.2 Administration of the Contract

3. OWNER
   3.1 Definition
   3.2 Information and Service
   3.3 Owners Site Representative

4. CONTRACTOR
   4.1 Definition
   4.2 Review of Documents
   4.3 Supervision and Procedures
   4.4 Labor and Materials
   4.5 Warrantee and Guarantee
   4.6 Permits, Fees and Notices
   4.7 Cash Allowances
   4.8 Superintendent
   4.9 Contractor's Responsibility
   4.10 Progress and Schedule
   4.11 Record Documents at the Site
   4.12 Shop Drawings and Samples
   4.13 Use of Premises
   4.14 Cutting and Patching
   4.15 Cleaning Up

5. SUBCONTRACTORS
   5.1 Definition
   5.2 Award of Subcontracts
   5.3 Subcontractor Relations

6. SEPARATE CONTRACTS
   6.1 Owner's Right to Award Separate Contracts
   6.2 Mutual Responsibility of Contractors

7. MISCELLANEOUS PROVISIONS
   7.1 Delinquent Taxes
   7.2 Choice of Law
   7.3 Assignment
   7.4 Written Notice
   7.5 Claims for Damages
   7.6 Performance and Payment Bond

7.7 Owners Right to Carry out the Work
7.10 Certificate of Qualification
7.11 Appropriation
7.12 Wage Determination
7.13 Out-of-State Contractors
7.14 Material Delivery
7.15 Weather
7.16 Fire Hazards
7.17 Dismissal

8. TIME
   8.1 Definitions
   8.2 Progress and Completion
   8.3 Delays and Extensions of Time

9. PAYMENTS AND COMPLETION
   9.1 Contract Sum
   9.2 Schedule of Values
   9.3 Progress Payments
   9.4 Certificates for Payment
   9.5 Payments Withheld
   9.6 Failure of Payment
   9.7 Substantial Completion and Final Payment

10. PROTECTION OF PERSON AND PROPERTY
   10.1 Safety Precautions and Programs
   10.2 Safety of Persons and Property
   10.3 Emergencies

11. INSURANCE
   11.1 General Requirements for Insurance
   11.2 Property Insurance
   11.3 Liability Insurance

12. CHANGES IN THE WORK
   12.1 Change Orders
   12.2 Claims for Additional Cost or Time
   12.3 Minor Changes
   12.4 Field Orders

13. EXAMINATION AND CORRECTION OF WORK
   13.1 Examination of Work
   13.2 Correction Before Substantial Completion
   13.3 Correction After Substantial Completion

14. TERMINATION OF THE CONTRACT
   14.1 Termination by the Contractor
   14.2 Termination by the Owner
ARTICLE 1 CONTRACT DOCUMENTS

1.1 Definitions

1.1.1 The Contract Documents

The Contract Documents consist of the Agreement, the Instructions to Bidders, the Contractor’s Proposal (Bid), the Conditions of the Contract (General and Supplementary), Drawings, Specifications, and Addenda issued prior to bidding, Change Orders, any written interpretation issued as a field order by the Designer pursuant to Article 1.2, and all field orders for minor changes in the Work by the Designer pursuant to Article 12.3.

1.1.2 The Contract

The Contract Documents form the Contract for construction. The Contract represents the entire and integrated agreement between the parties hereto and supersedes all prior negotiations, representations, or agreements, either written or oral.

1.1.3 The Work

All labor, material, equipment, systems and services necessary to produce the result called for in the Contract Documents.

1.1.4 The Project

The Project is the total construction designed by the Designer of which the Work performed under the Contract Documents may be the whole or a part.

1.2 Execution, Correlation, Intent and Interpretations

1.2.1 The Contract Documents shall be signed by the Owner and the Contractor. The signature process may be done electronically at the discretion of the Owner.

1.2.2 By executing the Contract the Contractor represents that he has visited the site and correlated his observations with the requirements of the Contract Documents, and has no major question pertaining thereto.

1.2.3 The Contract Documents are complementary, and what is called for by any one shall be as binding as if called for by all. The intention of the Documents is to include all labor, equipment, supervision and materials, for the proper execution and completion of the Work, and also to include those things that may be reasonably inferable from the Contract Documents as being necessary to produce the intended results. Words that have a well-known technical or trade meaning are used herein, in accordance with such recognized meaning.

1.2.4 Written interpretations necessary for the proper execution of the Work, in the form of drawings or otherwise will be issued with reasonable promptness by the Designer. Such interpretations shall be consistent with and reasonably inferable from the Contract Documents, and may be issued by field order subject to Owner’s approval.

1.3 Copies Furnished and Ownership

1.3.1 The Contractor will be furnished 5 copies of drawings and specifications and any other information necessary for the execution of the Work.

1.3.2 All drawings, specifications, and copies thereof furnished by the Designer are his property. They are not to be used on any other Project, and, with the exception of one Contract set for each party to the Contract, are to be returned on request to the Designer at the completion of the Work.

ARTICLE 2 DESIGNER

2.1 Definition

2.1.1 The Designer is the person or organization identified as Designer of the Project, and is referred to throughout the Contract Documents as if singular in number and masculine in gender. The terms Designer, Engineer, Architect, (and in certain projects Director, Public Works Division or his authorized representative), shall mean the Designer.
2.2 Administration of the Contract

2.2.1 The Designer will provide general administration of the Contract, including the functions hereinafter described.

2.2.2 Unless stated otherwise, the Designer shall be the Owner’s representative during the construction phase. He shall have authority to act on behalf of the Owner only to the extent expressly provided in the Contract Documents or otherwise in writing, which will be shown to the Contractor. The Designer will advise and consult with the Owner and all of the Owner’s instructions to the Contractor shall be issued through the Designer.

2.2.3 The Designer shall have access to the Work at all times wherever it is in storage, preparation and progress. The Contractor shall provide facilities for such access so that the Designer and Owner’s Site Representative may perform their functions under the Contract Documents.

2.2.4 The Designer will make no less than weekly visits to the site when work is in progress to familiarize himself generally with the progress and quality of the Work and to determine in general if the Work is proceeding in accordance with the Contract Documents. He will not be required to make exhaustive or continuous on-site inspection to check the quality or quantity of the Work. On the basis of his on-site observations as Designer, he will keep the Owner informed of the progress of the Work, and will endeavor to guard the Owner against defects and deficiencies in the Work of the Contractor.

2.2.5 Based on such observation and the Contractor’s applications for payment, the Designer will determine the amount owed to the Contractor and will issue Certificates for Payment in such amounts.

2.2.6 The Designer will be, in the first instance, the interpreter of the requirements of the Contract Documents and the judge of the performance thereunder. He will promptly render such interpretations as he may deem necessary for the proper execution or progress of the Work.

2.2.7 All interpretations and decisions of the Designer will be consistent with the intent of the Contract Documents. He will exercise his best efforts to insure faithful performance by the Contractor.

2.2.8 Claims, disputes and other matters in question relating to the execution or progress of the Work or interpretation of the Contract Documents shall be referred initially to the Designer for decision and be subject to written appeal within fifteen (15) days by the Contractor. The Designer shall submit his decision promptly in writing to the Director, Public Works Division, who shall have full authority to render the final and binding decision.

2.2.9 The Designer will have responsibility to recommend to the Owner the rejection of work that does not conform to the Contract Documents. Whenever the Designer considers it necessary or advisable, he shall recommend to the Owner the stoppage of the Work or any portion thereof, and to recommend special examination or testing of the Work (whether or not fabricated, installed, or completed).

2.2.10 The Designer will review and approve or take other appropriate action upon the Contractor’s submittals such as shop drawings, product data and samples, but only for conformance with the design concept of the Work and with the information given in the Contract Documents. Such action shall be taken with reasonable promptness so as to cause no delay. The Designer’s approval of a specific item shall not indicate approval of all assembly of which the item is a component.

2.2.11 The Designer will prepare change orders in accordance with Article 12.

2.2.12 The Designer will conduct reviews to determine the dates of Substantial Completion and Final Completion, will receive and forward to the Owner for the Owner’s review written warranties and related documents required by the Contract and assembled by the Contractor, and will issue a final Certificate for Payment upon compliance with the requirements of Article 9.7.

2.2.13 The Designer, together with representatives from the Contractor and the Owner will conduct a review of the Work nine (9) months after the date of substantial completion to determine any work not in compliance with the Contract Documents at that time. A list of items to be corrected or completed will be forwarded to the Contractor for corrective action prior to the expiration of the one year warranty period.

2.2.14 The duties, responsibilities and limitations of authority of the Designer as the Owner’s representative during construction as set forth in Articles 1 through 14 of these General Conditions shall not be modified or extended without written consent of the Owner.

2.2.15 The Designer will not be responsible for the acts or omissions of the Contractor, Subcontractor, or any of their superintendents, supervisory staffs, agents or employees, or any other persons performing any of the Work.

2.2.16 In case of the termination of the employment of the Designer, the Owner shall appoint a Designer against whom the Contractor makes no reasonable objections, whose status under the Contract shall be that of Designer.
ARTICLE 3 OWNER

3.1 Definition

3.1.1 The Owner is the State of Indiana, represented by the Commissioner; Department of Administration acting through the Director, Public Works Division and the Director’s designated project manager.

3.2 Information and Service Required of the Owner

3.2.1 The Owner will furnish, through the Designer, surveys, describing known physical characteristics, legal limits and utility locations for the property on which the Project is to be erected, if in the Owner’s possession.

3.2.2 Information or services under the Owner’s control shall be furnished by the Owner with promptness to avoid delay in the orderly progress of the Work.

3.2.3 The Owner shall issue all instructions to the Contractor through the Designer unless specified elsewhere in these documents.

3.2.4 If the Contractor fails to correct defective work as required by Article 13 or persistently fails to carry out the Work in accordance with the Contract Documents, the Owner, by a written order may order the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the Owner to stop the Work shall not give rise to any duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by Article 6.1.

3.3 Owner’s Site Representative

3.3.1 Notwithstanding the obligations of the Designer as Owner’s representative during construction, the Owner may employ an on-site representative to observe the progress of the Work.

3.3.2 The Owner’s Site Representative shall function as an observer only. He shall report his findings to the Designer for review and any required further action. The Owner’s Site Representative is not authorized to make changes in the Work or to interpret the Contract Documents.

3.3.3 The Owner’s Site Representative shall have at all times access to the Work wherever it is in storage, preparation and progress. He may attend meetings at the site and he may review and approve the Contractor payment requests.

ARTICLE 4 CONTRACTOR

4.1 Definition

4.1.1 The Contractor is the person or organization identified as such in the Agreement. He is referred to throughout the Contract Documents as if singular in number and masculine in gender. The term Contractor means the Contractor or his authorized representative.

4.2 Review of Contract Documents

4.2.1 The Contractor shall carefully study and compare the Contract Documents and shall at once report to the Designer and the Owner any error, inconsistency or omission he may discover. The Contractor shall perform no portion of the Work at any time without Contract Documents or, where required, approved shop drawings, product data or samples for such portion of the Work.

4.3 Supervision and Construction Procedures

4.3.1 The Contractor shall supervise and direct the Work, using his best skill and attention. He shall be solely responsible for the quality of the Work and for all construction techniques, sequences, and procedures, and for coordinating all portions of the Work.

4.3.2 The Contractor shall not be relieved from his obligations to perform the Work in accordance with the Contract Documents either by the activities or duties of the Designer in administration of the Contract, or by inspections, tests or approvals required or performed under Paragraph 7.9 by persons other than the Contractor.

4.4 Labor and Materials

4.4.1 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all labor, material, equipment, tools, construction equipment, machinery, transportation, and other facilities and services necessary for the proper execution of the Work.
4.4.2 Unless otherwise specified in Division 1, the Contractor shall provide and pay for all electric current, water, heat, and telephone services and shall maintain necessary discipline to prevent waste.

4.4.3 If any item of work shall be the subject of a jurisdictional dispute as to the craft to be used for said work, the Contractor shall aid in such inter-craft resolution and if arbitrated, abide by the decision, holding the Owner free of involvement in the dispute, and if time is lost by the dispute, extra work days will only be considered through the provisions of Article 12.2. He will do whatever he can to eliminate any embarrassment to the Owner caused by picketing, etc.

4.4.4 The Contractor shall at all times enforce strict discipline and good order among his employees, and shall not employ on the Work any unfit person or any one employee unskilled in the Work assigned to him or unqualified as a tradesman in the trade involved.

4.5 Warranty and Guarantee

4.5.1 The Contractor warrants and guarantees that all materials and equipment incorporated in the Project shall be new unless otherwise specified, and all work will be of the highest quality, free from faults and defects, and in strict conformance with the Contract Documents for a period of one year from the date of substantial completion. All work not so conforming to the Contract Documents may be considered defective. If required by the Designer, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. The warranties and guarantees provided in this Article and elsewhere in the Contract Documents shall be in addition to and not in limitation of any other warranty or guarantee or remedy called for the Contract Documents or otherwise prescribed by law. The Contractor, together with the Designer and representatives from the Owner, shall review the Work nine (9) months after the date of substantial completion to determine any work not in compliance with the Contract Documents. The Contractor shall correct such non-complying work prior to the expiration of the one year warranty.

4.6 Permits, Fees and Notices

4.6.1 The Contract shall secure and pay for all permits, fees and licenses necessary for the execution of the Work.

4.6.2 The Contractor and Subcontractors must submit an “Exemption Certificate for Construction Contractors” (Form ST-105) to each supplier in order to obtain exemption from the Indiana Gross Tax (i.e., sales and use tax).

4.6.3 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations, and orders of any public authority bearing on the conduct of the Work. If he observes that any of the Contract Documents are at variance therewith in any respect, he shall promptly notify the Designer in writing, and any necessary changes shall be adjusted by change order. If he performs any work knowing it to be contrary to such laws, ordinances, rules and regulations, and without such notice to the Designer, he shall bear all cost arising from such non-conformance.

4.7 Cash Allowances

4.7.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. These allowances cover the net cost of the materials and equipment delivered and unloaded at the site which cost shall be determined by the Owner through proper procedures for receiving quotes or bids as required by law. The Contractor’s handling costs on the site, labor, installation costs, overhead, profit, and other expenses shall be included in the Contract sum and not in the allowance. The Contractor shall cause the Work required by these allowances to be performed by such persons as the Designer may direct, but he will not be required to employ persons against whom he has a reasonable objection. If the net cost above, when determined, is more than or less than the allowance, the Contract Sum will be adjusted accordingly by change order.

4.8 Superintendent

4.8.1 The Contractor shall keep on the Project, during the entire contract time, a competent superintendent and necessary assistants, all satisfactory to the Designer and the superintendent shall not be changed, except with the consent of the Owner, unless the superintendent proves to be unsatisfactory to the Contractor and ceases to be in his employ. The superintendent shall represent the Contractor and shall have full authority to act on his behalf. All communications given the superintendent shall be as binding as if given by the Contractor. Important communications shall be confirmed in writing.

4.9 Responsibility for Those Performing the Work

4.9.1 The Contractor shall be responsible for the quality of the Work, for acts and omissions of all the Subcontractors, their superintendents, their supervisory staffs, agents, or employees and of all other persons performing any of the Work under a Contract with the Contractor.
4.10 Progress Schedule

4.10.1 Unless otherwise indicated in Division 1, the Contractor, immediately after being awarded the Contract, shall prepare and submit for the Designer’s approval a progress schedule for the Work in relation to the entire Project. This schedule in bar graph form, or other form approved by the Owner, shall indicate the dates for the starting and completion of the various stages of construction, and in addition, will state the contractual completion date. The contract completion date, based on the construction period stated in the notice to bidders, shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by change order. A more detailed schedule may be required elsewhere in the documents.

4.11 Record Documents at the Site

4.11.1 The Contractor shall maintain for the Owner as part of the Contract one record copy of all drawings, specifications, addenda, shop drawings, change orders and other modifications at the site in good order, and marked to record all changes made during construction. These shall be available to the Designer and the Owner’s Site Representative at all times while Work is in progress. All changes made during construction shall be recorded monthly and reviewed by the Designer before approval of each partial progress payment. The record documents shall be submitted to the Designer prior to the Contractor's final payment.

4.12 Shop Drawings and Samples

4.12.1 Shop drawings are all drawings, diagrams, illustrations, schedules, brochures, and other data, which are prepared by the Contractor, or any Subcontractor, manufacturer, supplier, or distributor, and which illustrate the Work.

4.12.2 The Contractor shall submit all shop drawings and samples required by the Contract or by the Designer in a timely manner, allowing sufficient time for the Designer’s review so as not to cause any delay in the Work or in work by any other Contractor.

4.12.3 At the time of such submission, the Contractor shall furnish or verify all field measurements, field construction criteria, materials, catalog numbers, and the like and shall individually check, coordinate and stamp with his approval each submission, and shall in writing call the Designer’s attention to any deviations in the shop drawings or samples from the requirements of the Contract Documents.

4.12.4 The Designer will check and approve, with reasonable promptness so as to cause no delay, these shop drawings and samples only for conformance with the design concept of the Project, and with the information given in the Contract Documents. The Designer's approval of a separate item will not indicate approval of the assembly in which the item functions.

4.12.5 The Designer's approval of shop drawings or samples shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract Documents unless the Contractor has in writing called the Designer’s attention to such deviation at the time of submission and the Designer has given written approval to the specific deviation, nor shall this relieve the Contractor from errors or omissions in the shop drawings or samples.

4.12.6 No work requiring a shop drawing or sample submission shall be commenced until the submission has been approved by the Designer. All such work shall be in accordance with approved shop drawings and samples.

4.13 Use of Premises

4.13.1 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits and the Contract Documents, and shall not unreasonably encumber the premises with any materials or equipment.

4.14 Cutting and Patching

4.14.1 The Contractor shall do all cutting, fitting or patching of his work that may be required to make its several parts come together properly and shall not endanger any work by cutting, excavating, or otherwise altering the Work or any part of it. Costs caused by defective or ill-timed work shall be borne by the party responsible therefore.

4.15 Cleaning Up

4.15.1 The Contractor shall at all times keep the premises free from accumulation of waste materials or rubbish caused by his operations. At the completion of the Work, he shall remove all waste material and rubbish from and about the building as well as all his tools, scaffolding and surplus materials. Contractor shall clean all glass surfaces, lights and fixtures, ceilings, walls and shall leave the Work dusted, swept and wet mopped clean, unless more exactly specified.

4.15.2 In case of dispute the Owner may remove the rubbish and charge the cost to the several Contractors as the Designer shall determine to be just.
ARTICLE 5 SUBCONTRACTORS

5.1 Definition

As used in this article “contractor tier” refers collectively to the following classes of contractors on a public works project:

1. "Tier 1 contractor" includes each person that has a contract with the public agency to perform some part of the work on, supply some of the materials for, or supply a service for, a public works project. A person included in this tier is also known as a "prime contractor" or a "general contractor".

2. "Tier 2 contractor" includes each person that has a contract with a tier 1 contractor to perform some part of the work on, supply some of the materials for, or supply a service for, a public works project. A person included in this tier is also known as a "subcontractor".

3. "Tier 3 contractor" includes each person that has a contract with a tier 2 contractor to perform some part of the work on, supply some of the materials for, or supply a service for, a public works project. A person included in this tier is also known as a "sub-subcontractor".

4. "Lower tier contractor" includes each person that has a contract with a tier 3 contractor or lower tier contractor to perform some part of the work on, supply some of the materials for, or supply a service for, a public works project. A person included in this tier is also known as a "lower tier subcontractor".

A Subcontractor is a person or entity who has a direct Contract with the Contractor to perform any of the Work at the site. The term Subcontractor is referred to throughout the Contract Documents as if singular in number and masculine in gender and means a Subcontractor or his authorized representative. The term Subcontractor does not include any separate Contractor or his Subcontractors.

5.2 Award of Subcontracts and Other Contracts for Portions of the Work

5.2.1 Unless otherwise required by the Contract, the Contractor shall furnish to the Owner, with his bid on the prescribed form, the names of all persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed for each of the principal portions of the Work with an installed value of $150,000.00 or more. The Designer will promptly reply to the Contractor in writing stating whether or not the Owner or the Designer, after due investigation, has reasonable objection to any such proposed person or entity. Failure of the Owner or Designer to reply within fourteen (14) days shall constitute notice of no reasonable objection.

5.2.2 The Contractor shall not subcontract with any such proposed person or entity to which the Owner or the Designer has made reasonable objection. The Contractor shall not be required to subcontract with anyone to whom he has a reasonable objection.

5.2.4 If the Owner or the Designer has reasonable objection to any such proposed person or entity, the Contractor shall submit a substitute to whom the Owner or the Designer has no reasonable objection.

5.2.5 The Contractor shall make no substitution of any Subcontractor, person or entity previously selected, if the Owner or Designer makes reasonable objection to such substitution.

5.2.3 The Contractor and his subcontractors shall employ only licensed plumbers and shall provide to the Owner the names and license numbers of all plumbers engaged in the Work. The Contractor shall submit this documentation with any monthly progress payment request that includes plumbing labor.

5.3 Subcontractual Relations

5.3.1 By an appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities which the Contractor, by these Documents, assumes toward the Owner. Said agreement shall preserve and protect the rights of the Owner under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor the benefit of all rights, remedies and redress against the Contractor that the Contractor, by these Documents, has against the Owner. Provisions of Article 9 for progress payments, retainage and payment for stored material shall be incorporated without modification in all Contractor-Subcontractor agreements. The Contractor shall require each Subcontractor to enter into similar agreements with his Sub-subcontractors. Prior to execution of the Contractor-Subcontractor agreement, the Contractor shall provide all Subcontractors a complete copy of all proposed Contract Documents for the Project to which the Subcontractor will be bound by this Paragraph 5.3. Each Subcontractor shall similarly make available to his Sub-Subcontractors copies of such Documents. Executed copies of all agreements shall remain on file with the Contractor and be available for review by the Owner at the Owner’s discretion.
ARTICLE 6  SEPARATE CONTRACTS

6.1 Owner’s Right to Let Separate Contracts

6.1.1 The Owner reserves the right to let other contracts in connection with other portions of the Project under these or similar General Conditions.

6.1.2 When separate contracts are awarded for different portions of the Project, “the Contractor” in the Contract Documents in each case shall be the Contractor who signs each separate contract with the Owner.

6.1.3 When separate contracts are awarded for portions of the Project, the General Construction Contractor shall be responsible for the overall coordination of all separate contracts for the Project.

6.2 Mutual Responsibility of Contractors

6.2.1 The Contractor shall afford each other Contractor reasonable opportunity for the introduction and storage of their materials and equipment and the execution of their work, and each shall properly connect and coordinate his work with all others as coordinated by the General Contractor.

6.2.2 If any part of the Contractor’s work depends on proper execution or results upon the work of any other separate Contractor, the Contractor shall inspect and promptly report to the Designer any discrepancies or defects that shall cause his work to fail or be non-conforming. Failure of the Contractor to so inspect and report shall constitute an acceptance of the other Contractor’s work as fit and proper for the reception of his work.

6.2.3 Should the Contractor cause damage to any separate Contractor on the Project, the General Contractor agrees, upon due notice, to settle with such other Contractor by agreement, if at all possible without involving the Owner. The Owner will be involved only after evidence is presented that sureties cannot settle the problem.

6.2.4 Any costs caused by defective or ill-timed work shall be borne by the party responsible.

ARTICLE 7 MISCELLANEOUS PROVISIONS

7.1 Delinquent State Taxes (IC. 4-13-2-14.5). The Public Works Division may allow the Department of State Revenue access to the name of each person who is either:

(1) Bidding on a Contract to be awarded under this chapter; or
(2) A Contractor or Subcontractor under this chapter.

If the Public Works Division is notified by the Department of State Revenue that a bidder is on the most recent tax warrant list, a Contract may not be awarded to that bidder until the bidder provides a statement from the Department of State Revenue that the Bidder’s delinquent tax liability has been satisfied. The Department of State Revenue may notify:

(1) The Department of Administration; and
(2) The Auditor of State;

that a Contractor or Subcontractor under this chapter is on the most recent tax warrant list, including the amount owed in delinquent taxes. The Auditor of State shall deduct from the Contractor’s or Subcontractor’s payment the amount owed in delinquent taxes. The Auditor of State shall remit this amount to the Department of State Revenue and pay the remaining balance to the Contractor or Subcontractor.

7.2 Choice of Law

7.2.1 The Contract shall be governed by the laws of the State of Indiana.

7.3 Assignment

7.3.1 The Contractor shall not assign the Contract or sublet it as a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become due to him hereunder, without the previous written consent of the Owner.

7.4 Written Notice

7.4.1 Written notice shall be deemed to have been duly served if delivered in person to the individual or member of the firm or to an officer of the corporation for whom it was intended, or sent by registered or certified mail to the last business address known to him who gives the notice.
7.5 Claims for Damages

7.5.1 Should either party to the Contract suffer injury or damage to person or property because of any act or omission of the other party or any of his employees, agents or others for whose acts he is legally liable, claim shall be made in writing to such other party within seven (7) days of the first observance of such injury or damage.

7.6 Performance Bond and Labor and Material Payment Bond

7.6.1 For projects advertised with an estimated base bid amount of One Hundred Fifty Thousand Dollars ($150,000) or more, the Contractor shall furnish and pay for an approved one hundred percent (100%) combination performance and payment bond (Contractor's Bond for Construction, Public Works Division Form DAPW 15). This bond shall adhere to the requirements of IC. 4-13.6-7-6 and IC. 4-13.6-7-7 as amended and shall cover the faithful performance of the Contract and the payment of all obligations arising thereunder, including reimbursement for any stored materials paid for but returned to materialmen, with such sureties as the Owner may approve. The combination bond shall remain in effect throughout the entire construction period and in addition for a period of one year from the date of final acceptance. The Contractor shall deliver the required bonds to the Owner prior to execution of the Contract by the Owner unless authorized to the contrary in writing by the Owner. All bonds must be issued by bonding companies, which are licensed and approved by the Indiana Insurance Commission.

7.7 Owner's Right to Carry Out the Work

7.7.1 If the Contractor should default or neglect to carry out the Work properly or fail to perform any provision of the Contract, the Owner may, after giving seven (7) days written notice to the Contractor, without prejudice to any other remedy it may have, make good such deficiencies. In such case, an appropriate change order shall be issued deducting the cost thereof including the cost of the Designer's additional service made necessary by such default, neglect or failure of the Contractor, from the payments then or thereafter due the Contractor, provided, however, that the Designer shall approve such action and the amount charged to the Contractor. If such payments due to the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the Owner.

7.8 Royalties and Patents

7.8.1 The Contractor shall pay all royalties and license fees. He shall defend all suits or claims for infringement of any patent rights and shall save the Owner harmless from liability of any nature or find including costs and expenses for or on account of any patented or unpatented invention, process, article or appliance manufactured or used in the performance of this Contract, including its use by the Owner.

7.9 Tests & Substitution of Materials

7.9.1 If the Contract Documents, laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction require any work to be inspected, tested, or approved, the Contractor will give the Designer timely notice of its readiness and of the date fixed for such inspection, testing, or approval so that the Designer may observe the same. The Contractor shall bear all cost of such inspections, tests, and approvals unless otherwise provided.

7.9.2 If, after the commencement of the Work, the Designer, with approval of the Owner in writing, determines that the Work requires special inspection, testing, or approval for which subparagraph 7.9.1 does not provide, he will, upon written authorization from the Owner, order such special inspection, testing or approval. If such special inspection or test reveals a failure of the Work to fulfill the requirements of the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having jurisdiction, the Contractor shall bear all costs thereof; otherwise the Owner shall bear such costs. An appropriate change order shall be issued.

7.9.3 Required certificates of inspection, testing or approval shall be secured by the Contractor and promptly delivered by him to the Designer.

7.9.4 Observations by the Designer of the inspections, tests, or approvals required by Article 7 will be promptly made, and where practicable at the source of supply at no additional cost to the Owner.

7.9.5 Neither the observations of the Designer in his administration of the Contract, nor inspections, tests or approvals by persons other than the Contractor shall relieve the Contractor from his obligations to perform the Work in accordance with the Contract Documents.

7.9.6 All building construction and work, alterations, repairs, plumbing, mechanical, and electrical installations and appliances connected therewith, shall comply with the Rules and Regulations of the Department of Fire and Building Services, State Board of Health, local ordinances, Rules for Licensure of Building Trades, and other statutory provisions pertaining to this class of work; such rules and regulations and local ordinances to be considered as a part of these specifications.
7.9.7 Where in these specifications, one or more certain materials, trade names, or articles of certain manufacture are mentioned, it is done for the express purpose of establishing a basis of durability and efficiency and not for the purpose of limiting competition. Approval of other acceptable products for those specified may be obtained by requesting to the Designer no later than fourteen (14) days in advance of bid date with all documentation required for the Designer to evaluate any approval. If approval is granted, the subject product will be added by addendum.

7.9.8 Should there be a reason for change of materials after award of the Contract, the following criteria shall apply:
   a. Original material no longer manufactured,
   b. Delivery not possible within time specified for job, and/or
   c. Unavailability due to causes beyond the control of the Contractor.

7.9.9 After agreement by the Designer and the Owner that a change is necessary, the Contractor shall present a request for substitution to the Designer. The burden of proof of the merit of the proposed substitute is upon the proposing party. The decision of the Designer and the Owner regarding the substitution shall be final.

7.10 Certificate of Qualification

7.10.1 In accordance with IC. 4-13.6-4 as amended, all Contractors and Subcontractors performing work for the State of Indiana on projects estimated to be in excess of one hundred fifty thousand dollars ($150,000.00), must hold a valid Certificate of Qualification issued by the Public Works Certification Board. The Instructions to Bidders define the procedure for certification and bidding.

7.10.2 The Contractor must perform at least fifteen (15) percent of the total Contract Sum of the Work with his own forces. The Contractor shall submit copies of his payroll records, if requested by the Owner, showing the hours, rates and total costs for all personnel on his payroll detailed to the degree to ensure compliance with this paragraph and any Wage Determination provisions.

7.11 Appropriation

7.11.1 The Contract specifically limits payments to be made in accordance with appropriations made and funds made available under laws of the State of Indiana.

7.12 Federal Wage Determination if required

7.12.1 If a Davis-Bacon wage determination is included in the Contract Documents, it shall be used as the minimum wage and benefits to be paid for the trades indicated.

7.12.2 Contractor shall submit a schedule of hourly wages to be paid to each employee (including those of his subcontractors) engaged in work on the site. This submittal shall be on Contractor’s letterhead stationery and shall be signed by the Contractor and notarized. A copy of this submittal shall be conspicuously posted at the site.

7.12.3 Said rates shall in no case be less than those set out in the Davis-Bacon wage schedule a copy of which is herein bound or on file with the Owner if it is required.

7.12.4 The Contractor shall provide (and require each Subcontractor to provide) weekly payroll records listing employees engaged in work on the site for the week and the hourly rates for base pay and benefits paid to each employee listed. The payroll record form shall include a statement by the Contractor/Subcontractor certifying the accuracy and completeness of the information provided. Payroll records shall be maintained by the Contractor during the course of the Work until the end of the required warranty period.

7.13 Out-of-State Contractors

7.13.1 Proof of payment by Out-of-State Contractors of Indiana Gross Income Tax, as provided in IC. 6-2.1-5-1.1 (b) and 6-2.1-5-1.1 (a) (d) as amended shall be submitted before final payment will be approved.

7.13.2 Out-of-State Corporations must be authorized to do business in the State, IC. Title 23 prior to submitting bids. Forms may be obtained by contacting the Secretary of State, State of Indiana, Indianapolis, Indiana.

7.14 Material Delivery

7.14.1 Shipments of material to be used by the Contractor or any Subcontractor under this Contract should be delivered to the job site only during the regular working hours of the Contractor or Subcontractor. If a delivery is made during other than the normal working hours of the Contractor or Subcontractor, his authorized agent must be on duty to receive such material. No employee of the Owner is authorized to receive any shipments designated for the Contractor or Subcontractor.
7.15 Weather

7.15.1 The Contractor shall at all times provide protection against weather, rain, wind, storms, frost or heat, so as to maintain all work, materials, apparatus and fixtures free from injury or damage. At the end of the day’s work, all new work likely to be damaged shall be covered.

7.15.2 During cold weather, the Contractor shall protect all work from damage. If low temperature makes it impossible to continue operations safely, in spite of cold weather precaution, the Contractor shall cease work and shall so notify the Owner and Designer.

7.15.3 Any work damaged by failure to provide protection above required, shall be removed and replaced with new work at the Contractor’s expense.

7.15.4 The Contractor shall provide and maintain on the premises, where directed, watertight storage shed (or sheds) for storage of all materials, which might be damaged by exposure to weather.

7.16 Fire Hazards

7.16.1 Wherever and whenever any burning, welding, cutting or soldering operation is in progress, or equipment is in use, or any work involving a fire hazard, is performed, the Contractor responsible for such operation shall have at all times acceptable fire extinguisher or protection within five (5) feet of the operation.

7.17 Dismissal

7.17.1 Any foreman or workman employed by the Contractor or by any Subcontractor who, in the opinion of the Director, Public Works Division and/or the Designer, does not perform his work in a proper and skillful manner, or is disrespectful, intemperate, disorderly, intoxicated or otherwise objectionable shall at the written request of either of the above, be forthwith discharged by the Contractor or Subcontractor employing such foreman or workman and he shall not be employed again on any portion of the Work without the written consent of the Director of the Division of Public Works and the Designer. Should the Contractor fail to furnish suitable and sufficient machinery, equipment or personnel for the proper prosecution of the Work, the Owner or Designer may withhold all payments that are or may become due, or may suspend the Work until such orders are upheld.

ARTICLE 8 TIME

8.1 Definitions

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted in the Contract Documents for Substantial Completion of the Work as defined herein, including authorized adjustments thereto.

8.1.2 The date of commencement of the Work is the date established in a notice to proceed. If there is no notice to proceed, it shall be the date of the Governor’s signature on the Owner-Contractor Agreement or such other date as may be established therein.

8.1.3 The Date of Substantial Completion of the Work, or designated portion thereof, is the date certified by the Director, Public Works Division when construction is sufficiently complete, in accordance with the Contract Documents, so the Owner may occupy or utilize the Work, or designated portion thereof, for the use for which it is intended.

8.1.4 The term day as used in the Contract Documents shall mean calendar day unless otherwise specifically designated.

8.2 Progress and Completion

8.2.1 All time limits stated in the Documents are of the essence of the Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as defined herein. He shall carry the Work forward expeditiously with adequate forces and shall achieve Substantial Completion within the Contract Time.

8.2.3 The Owner fully expects the Contractor to employ any and all means necessary to complete the Work within the Contract Time. Conduct of the Owner’s affairs, such as unforeseen site conditions or delay in processing change orders, shall not be viewed as justification for delaying the Project unless the Owner can be shown to have breached the Contract. Contractor must employ all reasonable means to execute the Project in a timely manner and in conformance with the Contract Documents even if the Contractor or Designer seeks legal remedy against the Owner for claim of damage.

8.3 Delays and Extensions of Time

8.3.1 If the Contractor is delayed at any time in the progress of the Work by any act or neglect of the Owner or the Designer, or by any employee of either, or by any separate Contractor employed by the Owner, or by changes ordered in the Work, or by labor disputes, fire, unusual delay in transportation, adverse weather conditions not reasonable to anticipate, unavoidable casualties, or
any causes beyond the Contractor's control, or by delay authorized by the Owner pending arbitration, or by any other cause which the Designer determines may justify the delay, then the Contract Time shall be extended by a Change Order for such reasonable time as the Designer may determine.

8.3.2 Claims for extension of time shall be made in writing to the Designer. In case of a continuing delay only one claim is necessary. The Contractor shall provide an estimate of the probable effect of such delay on the progress of the Work.

8.3.3 If no agreement is made stating the dates upon which interpretations as provided in Article 2.2 shall be furnished, then no claim for delay shall be allowed on account of failure to furnish such interpretations until fifteen days after written request is made for them, and not unless such claim is reasonable.

8.3.4 This Paragraph 8.3 does not exclude the recovery of damages for delay by either party under other provisions of the Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION

9.1 Contract Sum

9.1.1 The Contract Sum is the total amount payable by the Owner for the performance of the Work under the Contract Documents.

9.2 Schedule of Values

9.2.1 Before the first application for payment, the Contractor shall submit to the Owner a schedule of various parts of the Work, including quantities if required by the Owner, aggregating the total Contract Sum, divided so as to facilitate payments to Subcontractors in accordance with Article 5.3, made out in such form as the Owner and the Contractor may agree upon, and supported by such data to substantiate its correctness as the Owner may require. Each item in the Schedule of Values shall include its proper share of overhead, profit, and other general charges. This schedule, when approved by the Owner, shall be used as a basis for the Contractor’s Applications for Progress and Final Payments.

9.3 Progress Payments

9.3.1 Completed work: The Contractor shall submit to the Designer an itemized Application for Payment, supported by such data substantiating the Contractor's right to payment as the Designer may direct. The Owner shall make payments on account of the Contract, upon issuance of Certificates of Payment certified by the Designer and the Owner's Representative, for labor and materials incorporated into the Work at the rate of ninety-four (94%) percent of such value until fifty (50%) percent of the value of the Work is completed. After that fifty (50%) percent, no further retainage will be deducted. The Director, Public Works Division has the option to require that three (3%) percent of the value of the Work be retained throughout the duration of the entire Contract. The retainage schedule shall be determined prior to award of Contract. Retainage may be paid with final payment at the discretion of the Director, Public Works Division, but shall not be paid in any event until a minimum of sixty one (61) days after all work is completed.

9.3.2 Materials Stored: Payments may be made on account for materials or equipment not incorporated in the Work, but delivered and suitably stored at the site. With written approval of the Owner, materials may be stored at another location other than the Work site if properly identified as the property of the Owner and properly protected. Storage of material at the place of business of the vendor is not acceptable (25 IAC 2-9-2). Such payments shall be conditional upon the submission by the Contractor of one of the following: 1) receipts marked by the supplier as paid; 2) supplier's final waiver of lien listing specific materials involved; 3) invoice with copy of canceled check showing payment; or 4) such other evidence of payment as the Owner may require in lieu thereof to establish ownership of all items except those listed as miscellaneous materials below. For the aggregate of miscellaneous stored materials for which payment is requested and above proof of payment is not available, a complete list will be provided along with the affidavit of payment. Upon certification by the Owner’s representative that the listed materials are suitably stored, payment can be made. Miscellaneous materials are defined as pipe, fittings, wire, conduit, etc., normally stored as stock items in Contractor's warehouse. For materials stored other than at the construction site applicable insurance and transportation to the site shall be provided by the Contractor.

9.3.3 As stored materials are incorporated into the Work, the value shall be removed from the total value of stored materials requested in successive payments. Proof of ownership through one of the above methods will be required for additional materials. When, in the judgment of the Owner, retainage for completed work is not sufficient in relation to excessive amounts requested for stored materials or equipment, the Owner may elect to place the retainage for such materials or equipment in escrow. This retainage shall apply as a credit toward retainage due to be held for completed work on future payments.

9.3.4 The Contractor warrants that title to all work, materials and equipment covered by an Application for Payment will pass to the Owner either by incorporation in the construction or upon the receipt by the Contractor of payment, whichever occurs first, free and clear of all liens, claims, security interest or encumbrances, hereinafter referred to in this Article 9 as "liens"; and that no Work, materials or equipment covered by an Application for Payment will have been acquired by the Contractor, or by any other person performing work at the site or furnishing materials and equipment for the Project, subject to an agreement under which an interest
therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other person.

9.3.5 The Contractor shall accompany each application for payment request with a certification that he paid to all Subcontractors (fabricators) within ten (10) days of receipt of payment that pro rata amount of funds he has received from the Owner for the value of work or services (fabricated materials or equipment) performed by the Subcontractor (supplied by fabricator) contained in previous progress payments. The Contractor's inclusion of a value of subcontract work in his progress pay estimate is prima facie evidence of acceptance of work having such a value; therefore, if the Owner receives a certification from a Subcontractor that he has not been paid such amounts as were included in the Contractor's partial billing and subsequently paid to the Contractor by the Owner, then the Owner will hold all subsequent partial payment requests until satisfactory evidence is received from the Subcontractor that he has been paid such amounts presented to the Owner by the Contractor, paid to the Contractor by the Owner, and not distributed by the Contractor to the Subcontractor. The making of an incorrect certification of either partial payment or final payment may be considered by the Owner to be a breach of contract, and it may exercise all of its prerogatives set out in the Contract in addition to the remedies for falsifying an affidavit. Such an action could result in a suspension of qualification with the State Certification Board for a period of up to two (2) years.

9.4 Certificates for Payment

9.4.1 When the Contractor has made application for payment as above, the Designer will issue a Certificate of Payment to the Owner for such amount as he determines to be properly due, or state in writing his reasons for withholding a certificate as provided in Articles 9.5.1.

9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Designer to the Owner, based on the Designer's observations at the site as provided in Article 2.2.4 and the data comprising the Application for Payment, that the Work has progressed to the point indicated, and that, to the best of his knowledge, information and belief, the quality of work is in accordance with the Contract Documents subject to an evaluation of the Work as a functioning whole upon substantial completion, to the results of any subsequent tests called for in the Contract documents, to minor deviations correctable prior to the next certificate for payment and to any specific qualifications stated in his certificate, and that the Contractor is entitled to payment in the amount certified.

9.4.3 The Designer's final Certificate for Payment will constitute a further representation that the conditions precedent to the Contractor's being entitled to final payment as set forth in Article 9.7 have been fulfilled. However, by issuing a Certificate, the Designer shall not thereby be deemed to represent that he has made any examination to ascertain how or for what purpose the Contractor has used the monies paid on account of the Contract Sum.

9.4.4 The Owner shall make payment as soon as the fiscal procedure of the State can process same after receipt from the Designer of the Certificate for Payment. The fiscal procedure by the State can include, but not be limited to, review by the Owner's accountant, review by the Owner's project management and execution by the Director, Public Works Division and others.

9.4.5 No certificate for a progress payment or progress payment for partial or entire occupancy of the Project by the Owner shall constitute an acceptance of work not in accordance with the Contract Documents.

9.4.6 Pursuant to IC. 4-13.6-7-2 all Contract awards of One Million Dollars ($1,000,000) or above, if elected by the Contractor, an escrow agent will be selected by the State with whom the retainage funds for this Contract will be deposited and held until receipt of notice from the Director, Public Works Division (Escrow Form DAPW 32A) and from all other necessary parties as specified in and in accordance with the procedures and provisions of said Act.

9.5 Payments Withheld

9.5.1 The Designer (or Owner) will not approve an application in whole or in part, if in his opinion, he is unable to make representations to the Owner as provided in Article 9.4. The Designer (or Owner) will not approve Application for Payment or, because of subsequent inspections, may nullify the whole or any part of the Certificate for Payment previously issued to such extent as may be necessary in his opinion to protect the Owner from loss because of:

A. defective work not remedied,
B. claim filed or reasonable evidence indicating probable filing of claims,
C. failure of the Contractor to make payments properly to Subcontractors or for materials, equipment or labor,
D. reasonable doubt that the Contract can be completed for the unpaid balance,
E. damage to another Contractor,
F. reasonable indication that the Owner may be damaged by delay in receiving use of the Work as scheduled, or,
G. unsatisfactory prosecution of the Work by the Contractor.

9.5.2 When the above grounds are removed, payment shall be processed for amounts withheld.
9.6 Failure of Payment

9.6.1 If the Designer should fail to issue any Certificate for Payment, through no fault of the Contractor, or if the Owner should fail to pay the Contractor in a reasonable time considering the fiscal procedures of the State for processing same after receipt from the Designer the amount certified by the Designer, then the Contractor may, after seven (7) additional days, give written notice to the Owner and Designer, that work will stop until payment of the amount owing has been received.

9.7 Substantial Completion and Final Payment

9.7.1 When advised by the Contractor that the Work or a designated portion thereof is substantially complete, the Designer; the Director, Public Works Division, and the Contractor shall determine jointly by inspection that the Work is substantially complete. If they determine that the Work is substantially complete, the Contractor shall then prepare a Certificate of Substantial Completion with an accompanying list of incomplete items of work (punch list), and submit it to the Designer for his signature and subsequent forwarding for approval by the Director, Public Works Division. The Certificate shall fix the date of Substantial Completion and shall state the responsibilities of the Owner and the Contractor for maintenance, heat, utilities and insurance.

9.7.2 Upon approval of the above, and notice that the Work is ready for final acceptance, the Designer, the Contractor and Owner will promptly make final review, and when they find the Work acceptable under the Contract and the Contract fully performed, the Contractor shall promptly submit the final Certificate for Payment with all other required documents, showing that the Work has been completed in accordance with the terms and conditions of the Contract, and that the entire balance in said final certificate, is due and payable.

9.7.3 Neither the final payment nor any part of the retained percentage shall become due until the Contractor shall submit to the Designer releases or waivers of all liens arising out of the Contract; an affidavit that the releases and waivers include all the labor, materials, and equipment for which a lien could be filed and that all payrolls, material bills, and other indebtedness connected with the Work for which the Owner or its property might in any way be responsible have been paid or otherwise satisfied; and such other data establishing payment or satisfaction of all such obligations as the Owner may require. If any such lien or claim remains unpaid, the Contractor shall refund to the Owner all monies that the latter may be compelled to pay in discharging such lien or claim, including all costs.

9.7.4 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of the Contractor, and the Designer so confirms, the Owner shall, upon certification by the Designer, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted, or such portion as may be available from funds not already released to an escrow agent pursuant to IC 4-13.6-7. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of claims.

9.7.5 The making of final payment shall constitute a waiver of all claims by the Owner except those arising from:

A. unsettled liens,
B. faulty work appearing after Substantial Completion,
C. failure of the Work to comply with the requirements of the Contract Documents,
D. terms of any special guarantees required by the Contract Documents.

9.7.6 If upon Substantial Completion of the Work there are any remaining uncompleted minor items, the Owner shall withhold, until those items are completed, an amount equal to two hundred percent (200%) of the value of each item as determined by the Designer or Owner.

9.7.7 The acceptance of final payment shall constitute a waiver of all claims by the Contractor, except those previously made in writing and still unsettled and covered by other agreed arrangements.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

10.1 Safety Precautions and Programs

10.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work.

10.2 Safety of Person and Property

10.2.1 The Contractor shall take all necessary precautions for the safety of, and will provide all necessary protection to prevent damage, injury, or loss to:

A. all employees on the Project and all other persons who may be affected thereby,
B. all the Work and all materials and equipment to be incorporated therein, whether in storage on or off the site, and,
C. other property at the site or adjacent thereto, including trees, shrubs, lawns, pavements, roadways, structures and
utilities not designated for removal, relocation or replacement in the course of construction.

10.2.2 The Contractor shall comply with all applicable laws, ordinances, rules, regulations and orders of any public authority having jurisdiction for the safety of persons or property or to protect them from damage, injury, or loss. He shall erect and maintain, as required by the conditions and progress of the Work, all necessary safeguards for safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent utilities.

10.2.3 All damage or loss to all property specified herein caused directly or indirectly, in whole or in part, by the Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable, shall be remedied by the Contractor, except damage or loss attributable solely to faulty Contract Documents or to the acts or omissions of the Owner, or Designer or their employees, or for those whose acts either of them may be liable.

10.2.4 The Contractor shall designate a responsible member of his organization on the Work whose duty shall be the prevention of accidents. This person shall be the Contractor’s superintendent, unless otherwise designated in writing by the Contractor to the Owner and the Designer.

10.2.5 When the use or storage of explosives or other hazardous materials or equipment is necessary for the prosecution of the Work, the Contractor shall carry on such activities under the supervision of properly qualified personnel.

10.2.6 The Contractor shall not overload, or permit any part of the Work to be loaded so as to endanger its safety.

10.2.7 All excavations creating a trench of five (5) or more feet in depth shall strictly adhere to the shoring and other safety requirements called for and described under Indiana OSHA Regulation 29 C.F.R. 1926, Subpart "P", for trench safety systems.

10.3 Emergencies

10.3.1 In an emergency affecting the safety of persons or property, the Contractor shall act, at his discretion, to prevent threatened damage, injury or loss. Any additional compensation or extension of time claimed by the Contractor because of emergency work shall be determined as provided for in Article 12, Changes in the Work, and he shall notify the Owner of such a decision within seven (7) days of the event giving rise to such claim.

ARTICLE 11 INSURANCE

11.1 General Requirements for Insurance

11.1.1 The Contractor will be required to furnish to the Owner, evidence that he has complied with all items of insurance listed herein. All insurance policies/certificates shall be on file with the Owner prior to release of the signed Contract and commencement of work.

11.1.2 The Contractor shall purchase and maintain, with a company or companies licensed to do business in Indiana, such insurance as will protect him from claims set forth below, arising out of or resulting from the Contractor’s operations under the Contract, whether such operations be by the Contractor or by any Subcontractor or by anyone directly or indirectly employed by any of them:

A. claims under Workmen’s Compensation Acts and other employee benefit acts;
B. claims for damages because of bodily injury, personal injury, occupational sickness or disease, or death of his employees;
C. claims for damages because of bodily injury, personal injury, sickness, disease or death of any person other than his employees;
D. claims for damages to tangible property, including loss of use thereof.

11.1.3 This insurance shall be written for not less than any limits of liability specified herein, or required by law, whichever is greater. Policies or certificates of insurance, acceptable to the Owner, shall be filed with the Owner prior to execution of the Contract. These Certificates shall contain a provision that coverages afforded under the policies will be for the life of the Work.

11.1.4 Policies (certificates) shall show name and complete address of the Company, expiration date or dates, and policy number or numbers. Policies shall not be canceled until at least thirty (30) days prior written notice has been given to the Owner and acknowledged by the Owner in writing.
11.2 Property Insurance

11.2.1 The Contractor shall furnish and maintain, at the Contractor's expense, Fire, Extended Coverage, Vandalism, and Malicious Mischief Insurance (Builder's Risk), in the sum of 100% of the Contract amount. Builder's Risk insurance shall cover the structure on/in which the Work of this Contract is to be done including items of labor and material connected therewith, whether in or adjacent to the structure insured; material in place or to be used as part of the permanent construction, including surplus materials; shanties, protective fences, bridges, or temporary structures; miscellaneous materials and supplies incident to the Work; scaffolding, staging, towers, forms, and equipment, if included in the cost of the Work. This insurance need not cover any tools owned by mechanics, or any tools, equipment, scaffolding, staging, towers, and forms owned or rented by the Contractor, the capital value of which is not included in the cost of the Work.

11.2.3 Any loss under this Article 11.2 is to be adjusted with the Owner, and made payable to the Owner as trustee for the insured, as their interests may appear.

11.3 Liability Insurance

11.3.1 The Contractor and their subcontractors (if any) shall secure and keep in force during the term of this Contract the following insurance coverages (if applicable) covering the Contractor for any and all claims of any nature which may in any manner arise out of or result from Contractor's performance under this Contract:

A. Commercial general liability, including contractual coverage, and products or completed operations coverage (if applicable), with minimum liability limits not less than $700,000 per person and $5,000,000 per occurrence unless additional coverage is required by the State. The State is to be named as an additional insured on a primary, non-contributory basis for any liability arising directly or indirectly under or in connection with this Contract.

B. Automobile liability for owned, non-owned and hired autos with minimum liability limits of $700,000 per person and $5,000,000 per occurrence. The State is to be named as an additional insured on a primary, non-contributory basis.

C. The Contractor shall provide proof of such insurance coverage by tendering to the undersigned State representative a certificate of insurance prior to the commencement of this Contract and proof of workers' compensation coverage meeting all statutory requirements of IC §22-3-2. In addition, proof of an “all states endorsement” covering claims occurring outside the State is required if any of the services provided under this Contract involve work outside of Indiana.

D. The Contractor's insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization to operate in the state in which the policy was issued.

2. Any deductible or self-insured retention amount or other similar obligation under the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of any coverage actually secured by the Contractor in excess of the minimum requirements set forth above. The duty to indemnify the State under this Contract shall not be limited by the insurance required in this Contract.

4. The insurance required in this Contract, through a policy or endorsement(s), shall include a provision that the policy and endorsements may not be canceled or modified without thirty (30) days’ prior written notice to the undersigned State agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of subrogation against the State of Indiana.

E. Failure to provide insurance as required in this Contract may be deemed a material breach of contract entitling the State to immediately terminate this Contract. The Contractor shall furnish a certificate of insurance and all endorsements to the State before the commencement of this Contract.

F. Boiler and Machinery Explosion Insurance shall be required when the Work includes boiler, other pressure
vessels or steam piping installation or repair.

G. After June 30, 2015, this entire Article will apply to any contractor that will be on the construction site pursuant to IC 5-16-13 and an acceptable certificate of insurance will be provided by each and every contractor

ARTICLE 12 CHANGES IN THE WORK

12.1 Change Orders

12.1.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of additions, deletions, or modifications, with the Contract Sum and the Contract Time being adjusted accordingly. All such changes in the Work shall be authorized by Change Order, and shall be executed under the applicable conditions of the Contract Documents.

12.1.2 A Change Order is a written order to the Contractor compiled and reviewed by the Designer, prepared by the Owner and then signed by the Owner and the Contractor. The order is issued after the execution of the Contract authorizing a change in the Work, and documenting any adjustment in the Contract Sum and/or the Contract Time. The Contract Sum may be changed only by change order.

12.1.3 The value of any work involved in a change in the Work shall be determined in one or more of the following ways, in order of priority listed:

A. by mutual acceptance of a lump sum. For all amounts over $500, the Contractor shall provide a complete listing of quantities and unit prices of materials, hours of labor with cost per hour, and separate agreed percentages for any overhead and profit. The maximum aggregate increase for overhead and profit (including all home office and field office overhead) for any Subcontractor or for the Contractor performing his own work is fifteen (15%) percent; the maximum increase for a Contractor on work performed by a Subcontractor is five (5%) percent. If the cost of performance and payment bond(s) is shown as a separate line item in the Contractor’s schedule of values for the project, then an increase will be permitted to provide for the additional cost of the bond(s). If the cost of the bond(s) is not indicated on the Contractor’s schedule of values for the Project, any increase in cost for bond(s) shall be included in the Contractor's allowed overhead. For listings under $500, list lump sum for each item, or,

B. by unit prices named in the Contract or subsequently agreed upon, or,

C. by cost plus a mutually acceptable fixed or percentage fee.

12.1.4 Should conditions be encountered below the surface of the ground that are:

A. at variance with the conditions indicated by the Contract Documents, and

B. different than could be expected after a reasonable viewing of the site by the bidders, and

C. not evident from available soil samples,

then the Contract sum may be equitably adjusted by Change Order upon claim by Contractor made within a reasonable time after the first observance of the conditions.

12.1.5 If the Contractor claims that a written interpretation issued pursuant to Article 1.2 or a written order for a minor change issued pursuant to Article 12.3 involves additional cost or time, the Contractor shall make such claim as provided in Article 12.2.

12.2 Claims for Additional Cost or Time

12.2.1 If the Contractor wishes to make a claim under the provisions of the Contract Documents for an increase in the Contract Sum or an extension in the Contract Time, he shall give the Designer written notice thereof within fifteen (15) days after the occurrence of the event giving rise to such claim. This notice shall be given by the Contractor and authority received in writing from the Owner before proceeding to execute the Work, except in an emergency endangering life or property. No such claim shall be valid unless so made. Any approved change in the Contract Sum or Contract Time resulting from such claim shall be incorporated in a Change Order, initiated by the Designer and executed by the Owner. If the Designer does not initiate or the Owner execute a Change Order within a reasonable time in response to the request, such lack of action shall be construed as prima facie evidence of rejection of the request. For the purpose of this section “reasonable time” is expected not to exceed 30 days after receipt by the Owner.

12.3 Minor Changes in the Work

12.3.1 The Designer shall have authority, with Owner’s approval, to order minor changes in the Work not involving an increase in the Contract Sum or an extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such change may be affected by written field order, with copy transmitted to the Owner. Such minor changes need not be approved in writing by the Owner; however, the Owner may provide written approval of any substitution of significant materials or equipment.

12.4 Field Orders

12.4.1 The Designer may issue written field orders, which interpret the Contract Documents in accordance with Article 1.2.4 without change in Contract Sum or Contract Time. The Contractor shall carry out such field orders promptly. The Designer shall
transmit copies of field orders to the Owner.

ARTICLE 13 EXAMINATION AND CORRECTION OF WORK

13.1 Examination of Work

13.1.1 If any portion of the Work should be covered contrary to the request of the Designer or to requirements specifically expressed in the Contract Documents, it must, if required in writing by the Designer, be uncovered for his observation and shall be replaced at the Contractor's expense.

13.1.2 Examination of questioned work may be ordered by the Designer with the approval of the Owner, and if so ordered the Work must be uncovered by the Contractor. If such work were found in accordance with the Contract Documents, the cost of re-examination and replacement shall, by appropriate change order, be charged to the Owner. If such work be found not in accordance with the Contract Documents, the Contractor shall pay such costs, unless it is found that the defect in the Work was caused by a separate Contractor employed as provided in Article 6 and in that event, the separate Contractor shall pay such costs.

13.2 Correction of Work before Substantial Completion

13.2.1 The Contractor shall promptly remove from the site all work rejected by the Designer as failing to conform to the Contract Documents, whether or not incorporated in the Project, and the Contractor shall promptly replace and re-execute his own work in accordance with the Contract Documents and without cost to the Owner and shall bear the cost of repair to or replacement of all work of separate Contractors destroyed or damaged by such removal or replacement.

13.2.2 If the Contractor does not remove such rejected work within a reasonable time, fixed by written notice from the Designer, the Owner may remove and store the material at the expense of the Contractor. If the Contractor does not agree to pay or credit the Contract with the cost of such removal within ten days thereafter, the Owner may acquire a lien upon such property and materials. If proceeds of lien foreclosure do not cover all costs, which the Owner has then borne, the difference shall be deducted from the amount to be paid to the Contractor.

13.3 Correction of Work after Substantial Completion

13.3.1 The Contractor shall correct all faults and deficiencies in the Work which appear within one year of the date of substantial completion or such longer period of time as may be prescribed by the terms of any special guarantees called for by the Contract Documents, and he shall pay for all damage to other work caused thereby. The Contractor shall remove all defective work where necessary.

13.3.2 If the Contractor does not correct such faulty or defective work and remove defective work where necessary, within a reasonable time fixed by the Designer in writing, the Owner may do the corrective work and remove the defective work, as described in Article 13.2 above.

13.3.3 All costs attributable to correcting and removing faulty or defective work shall be borne by the Contractor.

13.3.4 The obligations of the Contractor under this Article 13.3 shall be in addition to and not a limitation of any obligations imposed upon him by special guarantees called for by the Contract Documents or otherwise prescribed by law.

ARTICLE 14 TERMINATION OF THE CONTRACT

14.1 Termination by the Contractor

14.1.1 If the Work is stopped for a period of thirty days under an order of any court or other public authority through no act of fault of the Contractor or of anyone employed by the Contractor, or if the Work should be stopped for a period of thirty days by the Contractor for the Designer's failure to issue a Certificate for payment as provided in Article 9.6, or for the Owner's failure to make payment thereon as provided in said Article, then the Contractor may, upon seven days' written notice to the Owner and the Designer, terminate the Contract and recover from the Owner, in satisfaction of all claims of the Contractor, payment for all work executed, except those items involved in Designer's failure to issue Certificate, or Owner's failure to make payment.

14.2 Termination by the Owner

14.2.1 If the Contractor should be adjudged bankrupt, or if he should make a general assignment for the benefit of his creditors, or if a receiver should be appointed on account of his insolvency, or if he should persistently or repeatedly refuse or should fail, except in cases for which extension of time is provided, to supply enough properly skilled workmen or proper materials, or if he should fail to make prompt payment to Subcontractors for materials or labor, or persistently disregard laws, ordinances, rules, regulations or orders of any public authority or otherwise be guilty of a substantial violation of a provision of the Contract Documents, then the Owner, upon certification by the Designer that sufficient cause exists to justify such action, may without prejudice to any right or remedy against the Contractor or his surety and after giving the Contractor and his surety seven days written notice, terminate the employment of the Contractor and take possession of the site and of all materials, equipment, tools, and construction equipment and machinery thereon owned by the Contractor and finish the Work by whatever method the Owner shall choose.
deems expedient. In such case the Contractor shall not be entitled to receive any further payment until the Work is completed, and an accounting made as set out below.

14.2.2 If the unpaid balance of the Contract sum exceeds the cost of finishing the Work, including compensation for the Designer’s additional services such excess shall be paid to the Contractor. If such cost exceeds such unpaid balance, the Contractor shall pay the difference to the Owner. The Designer shall certify the cost incurred by the Owner as herein provided.

END
Indiana Department of Administration
M/WBE Participation Policy for Construction Projects

I. Introduction

The Indiana Department of Administration ("IDOA") in its commitment to Minority and Women participation in the state’s procurement and contracting process, will require MBE and WBE participation or a best-efforts waiver as a specification in bids for construction services $150,000 and over with subcontracting opportunities effective January 1, 2006. See Indiana Code 5-22-7, 5-22-7-2, 5-22-7-4.

II. Definitions

"Application for MBE and WBE Program Waiver" means documents submitted by Bidder for relief from contract goal after demonstrating all reasonable good faith efforts were made by the Bidder for the purpose of fulfilling the contract goal. The Application for MBE and WBE Program Waiver may be submitted prior to the bid due date or included in the bid package response.

“Certification” means verification by the Indiana Department of Administration, Minority and Women's Business Enterprises Division ("MWBED") or an organization accepted by MWBED with respect to the authenticity of a minority or women owned business enterprise.

"Commercially useful function" Determination that an enterprise performs a commercially useful function will be made based on the following considerations:

(1) An MBE or a WBE performs a commercially useful function when it is responsible for execution of the work of the contract and is carrying out its responsibilities by actually performing, managing, and supervising the work involved. To perform a commercially useful function, the MBE or WBE must also be responsible, with respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, and installing (where applicable) and paying for the material itself. To determine whether an MBE or a WBE is performing a commercially useful function, one must evaluate the following:

(A) The amount of work subcontracted.
(B) Industry practices.
(C) Whether the amount the enterprise is to be paid under the contract is commensurate with the work it is actually performing.
(D) The credit claimed for its performance of the work.
(E) Other relevant factors.

(2) An MBE or a WBE does not perform a commercially useful function if its role is limited to that of an extra participant in a transaction, contract, or project through which funds are passed in order to obtain the appearance of MBE or WBE participation. In determining whether an MBE or a WBE is such an extra participant, one must examine similar transactions, particularly those in which MBEs or WBEs do not participate.

(3) In the case of construction contracts, if:

(A) an MBE or a WBE does not perform or exercise responsibility for at least the agency’s requisite percent of the total cost of its contract with its own workforce; or
(B) the MBE or WBE subcontracts a greater portion of the work of a contract than would be expected on the basis of normal industry practice for the type of work involved; it is presumed that the enterprise is not performing a commercially useful function.
“Letter of Commitment” means a letter obtained from the MBE and WBE’s by the Bidders. The Letter of Commitment is a signed letter(s), on company letterhead, from the minority and/or women certified business. It must be produced no later than 24 hours after the bid due date and time. This letter(s) shall state and will serve as acknowledgement from the minority and/or women certified business of their level of participation in this solicitation, the dollar amount of the commitment, the scope of service or product to be provided and the anticipated dates of utilization.

“Minority and Women Business Enterprises Division (MWBED)” means the Division which acts on behalf of the state to actively promote, monitor, and enforce the MBE AND WBE program. The final authority on all matters pertaining to the maintenance and administration of the MBE AND WBE program and compliance thereto.

“Minority/Woman Business Enterprise (MBE and WBE)” means an individual, partnership, corporation, limited liability company, or joint venture of any kind that is at least fifty-one percent (51%) owned and controlled by one (1) or more persons who are United States citizens and a member(s) of a minority group. The MBE and WBE must meet the eligibility requirements of 25 IAC 5.

“Participation Plan” means the IDOA prescribed document that sets forth the MBE and WBE subcontractors that will perform work under the contract.

III. Minority and Women Business Enterprise Certification

MBE and WBEs must be listed on the IDOA directory of certified firms at the time the bid is submitted to be eligible to meet the contract goals. The bidder should verify that a firm is certified before the bid is submitted.

Questions regarding Certification should be addressed to the following:

Indiana Department of Administration
Minority and Women's Business Enterprises Division
402 West Washington Street, Room W469
Indianapolis, IN 46204
(317) 232-3061
www.buyindiana.in.gov
mwbe@idoa.in.gov

IV. Bidding Process

IDOA will review projects for viable subcontracting opportunities. All projects will be governed by this policy unless otherwise stated.

A representative from MWBED will attend most pre-bid meetings to discuss and answer questions related to the MBE and WBE participation requirement. The MWBED will be available to assist Bidders in locating MBE and WBE firms to engage in the contract.

The 2007-2008 Contract Goals for construction projects are 7% for MBE’s and 5% for WBE’s.

Effective January 1, 2006, the following procedures will be implemented in the acceptance and evaluation of responsive and responsible bids.
Bidders must produce a Participation Plan on the approved form listing the utilization of MBE and WBE subcontractors who will be providing a commercially useful function on the project. Letter of Commitment from MBE and WBE firms they plan to engage in the contract if successful on the bid.

Per 25 IAC 5-6-2(d), all prime contractors, including MBE and WBE prime contractors, must meet the sub-contracting goals through use of businesses found in the IDOA directory of certified firms. MBE and WBE prime contractors will get no credit toward the contract goal for the use of their own workforce.

If the bidder cannot achieve the Contract Goals established for the bid package, the bidder shall submit a Waiver Application on the form supplied by MWBED. Bidders may submit waiver applications to MWBED up to two business days in advance of the bid due date to obtain advance approval of the waiver, or the application may be submitted without advance approval with the bid package. Bidders who submit a Participation Plan that will achieve the Contract Goals are not required to submit a Waiver Application.

If a partial waiver is being requested, a Participation Plan listing the MBE and WBE certified firms that will be used to satisfy the portion of the goal that will be met, must be included. Partial waivers may be requested using the waiver application process discussed above. A faxed copy of the Letter of Commitment for each MBE and WBE firm that is listed in the Participation Plan must be provided by the Low Bidder to the appropriate department no later than 24 hours after the bid due date and time. The original letter(s) must be provided upon receipt.

MWBED will review Applications for MBE and WBE Program Waivers and make a determination as to the bidder's responsiveness and good faith efforts. Evidence of efforts should be included with the waiver form. Any combination of the following criteria may be utilized in determining whether good faith efforts have been made:

A. Notice to MBE and WBEs. Whether and when the bidder provided written notice, by mail, hand delivery, facsimile or electronic transmission to all qualified MBE and WBEs that perform the type of work to be subcontracted and advising the MBE and WBEs:

   1. of the subject work the bidder intends to subcontract;

   2. that their interest in Subcontracts is being solicited;

   3. how to obtain information for the review and inspection of Contract plans and specifications; and

   4. how to bid on the subcontracting opportunities and deadlines.

B. Economically Feasible Subcontract. Whether the bidder selected economically feasible portions of the work to be performed by an MBE and WBE, including, when appropriate, breaking Subcontracts into smaller pieces or combining elements of work into economically feasible units. The ability of the bidder to perform the work with its own forces will not excuse the bidder from making positive efforts to meet the MBE and WBE goals.
C. Consideration of all MBE and WBE Quotations. Whether the bidder considered all quotations received from MBE and WBEs and, for those quotations not accepted, an explanation of why the MBE and WBE will not be used during the course of the Project. Receipt of a lower quotation from a non-MBE and WBE will not, in itself, excuse bidder's failure to meet the MBE and WBE goals. Price alone does not constitute an acceptable basis for rejecting MBE and WBE subcontractor bids unless the bidder can demonstrate that a reasonable price was not obtained from an MBE and WBE.

D. MBE and WBE Barrier Assistance. Whether the bidder provided assistance to interested MBE and WBE firms: in reviewing the Contract plans and specifications or addressing other barriers to subcontracting.

E. Advertisement. Whether the bidder advertised to search for prospective MBE and WBEs to participate in the Contract.

F. Agency Assistance. Whether the bidder contacted any of the following agencies for the purpose of locating prospective MBE and WBEs:

1. Indiana Department of Administration
   Minority and Women's Business Enterprises Division
   402 West Washington Street, Room W469
   Indianapolis, IN 46204
   (317) 232-3061
   mwbe@idoa.in.gov

2. Indiana Business Diversity Council, Inc.
   2126 North Meridian Street
   Indianapolis, IN 46202
   (317) 921-2678
   mdhouse@inbdc.org

G. Research Participation Areas. Whether the bidder made efforts to research other possible areas of participation including supplying, shipping, engineering and any other role that may contribute to the production and delivery of the products or services needed to fulfill the Contract.

H. Response Time. The time the bidder allowed for a meaningful response to its solicitations.

I. Documentation of Statements from MBE and WBEs. Any documentation or statements received from MBE and WBEs who have been listed as having been contacted by the bidder.

J. Availability of MBE and WBEs. The availability of MBE and WBEs to perform the work and the availability, or lack of availability, of MBE and WBEs in the location where the work is to be performed.

K. Other Criteria. Any other criteria deemed appropriate by MWBED.
This list is not intended to be exclusive or exhaustive. The bidder may also submit documentation of other types of efforts that they have taken which reflect the quality, quantity and intensity of those efforts.

When evaluating Waiver Applications, MWBED reserves the right to verify that any information supplied on the Participation Plan and Waiver Application is accurate. By the submittal of a bid, the bidder acknowledges the right of MWBED to ensure compliance with the Participation Program and thereby agrees to provide, upon request, earnest, diligent and prompt cooperation in MWBED's verification process.

In cases where MWBED concludes the bidder's Participation Plan and the Waiver Application is deficient through no fault of the bidder, the bidder may be instructed to submit a modified Participation Plan within five (5) working days from the date of such notice. Failure to submit the modified Participation Plan within the specified period of time, may result in the bid being considered non-responsive and may be rejected.

In cases where MWBED concludes that the Participation Plan and Waiver Application is deficient or in cases where MWBED has determined that the bidder has not cooperated with its efforts to verify the submitted documentation, a bid may be considered non-responsive and may be rejected.

If the established Contract Goals are not achieved but the Waiver Application is granted, the bid will be considered responsive. If the established Contract Goals are not achieved and the Waiver Application is denied, a bid may be considered non-responsive and may be rejected.

Failure to provide the Participation Plan and/or a Waiver Application accounting for the total participation goal set for the project will result in the bid being considered non-responsive and the bid may be rejected.

By submission of a bid, a bidder thereby acknowledges and agrees to be bound by the regulatory process set forth in 25 IAC 5.

A bidder who knowingly or intentionally misrepresents the truth about either the status of a firm that is being proposed as an MBE and WBE or who misrepresents the level of the nature of the amount to be subcontracted to the MBE and WBE may suffer penalties pursuant to Indiana Code 5-16-6.5-5.

A Contractor who knowingly or intentionally misrepresents the truth about his/her status as an MBE and WBE or who misrepresents the level or the nature of the amount subcontracted to his/her firm may suffer penalties pursuant to Indiana Code 35-44-2-1.

V. Compliance

Contractors shall contract with all MBE and WBE firms listed on the Participation Plan. The subcontract or purchase order shall be for an amount that is equal to, or greater than, the total dollar amount listed on the form.

Contractors shall notify MWBED immediately if any firm listed on the Participation Plan refuses to enter into a subcontract or fails to perform according to the requirements of the subcontract.

The Contractor's proposed MBE and WBE Contract Goals will become incorporated into and a requirement of the Contract. Contractors shall not substitute, replace or terminate any MBE and WBE firm without prior written authorization from MWBED and the Owner.

Contractors shall cooperate and participate in compliance reviews as determined necessary by MWBED. Contractors shall provide all necessary documentation to show proof of compliance with the requirements as requested by MWBED.
VI. Non Compliance

A bid governed by this policy that does not meet the participation goals or does not receive an approved waiver will NOT be considered.

After the bid is awarded and if it is determined by MWBED that the Contractor is not in compliance with this Participation Program, MWBED will notify the Contractor within ten (10) days after the initial compliance review or the site visit and identify the deficiencies found and the required corrective action that should be taken to remedy the deficiencies within a specific time period.

If a Contractor is found non-compliant, the Contractor must submit, in writing, a specific commitment, in writing, to correct the deficiencies. The commitment must include the precise action to be taken and the date for completion.

If MWBED determines the Contractor has failed to comply with the provisions of this Participation Program, Contractor's Utilization Statement or 25 IAC 5, IDOA may impose any or all of the following sanctions:

   a. Withholding payment on the Contract until such time that satisfactory corrective measures are made.

   b. Adjustment to payments due or the permanent withholding of retainages of the Contract.

   c. Suspension or termination of the specific Contract in which the deficiency is known to exist. In the event this sanction is employed, the Contractor will be held liable for any consequential damages arising from the suspension or termination of the Contract, including damages caused as a result of the delay or from increased prices incurred in securing the performance of the balance of the work by other Contractors.

   d. Recommendation to the certification board to revoke the contractor’s certification status with the Public Works Division of IDOA. This recommendation may result in the suspension or revocation of the contractor’s ability to perform on future state contracts for a period no longer than thirty-six (36) months.

   e. Continued non-compliance may be deemed a material breach of the agreement between MWBED and Contractor, whereupon MWBED shall have all the rights and remedies available to it under the Contract or at law.

   f. Suspension, revocation, or denial of the MBE or WBE certification and eligibility to participate in the MBE or WBE program for a period of not more than thirty-six (36) months.

VII. Forms and Attachments

Minority Participation Plan
Good Faith Efforts Worksheet
STATE OF INDIANA’S
STANDARD CONTRACT FOR PUBLIC WORKS CONSTRUCTION PROJECT
(for projects estimated more than $150,000)
WORKS PROJECT NUMBER XXXXX
[INSERT] PROJECT DESCRIPTION
[INSERT] INSTITUTION/DEPARTMENT

THIS IS A PUBLIC WORKS CONSTRUCTION CONTRACT (“Contract”), entered into by and
between the Indiana Department of Administration’s Public Works Division (“State”) and
XXXXXXXXXX (“Contractor”), executed pursuant to the terms and conditions set forth herein and is
governed by Indiana Code 4-13.6, et seq.

1. Definitions. The following definition applies throughout this Contract:

For purposes of the State’s Public Works Project Number XXXXX (“Project”), the term “Contract
Documents” shall mean and include the following: this Contract and the Project Bid Package,
which includes the Contractor’s Application for Pre-Qualification, the Public Work’s Solicitation
for Quotation (DAPW 30), Bid Documentation, Pre-Contract Document, General Conditions
(DAPW 26), Supplementary Conditions, Instructions to Bidders, Drawings, Specifications, and
Addenda issued by the State in connection with the Project and prior to the submission of the
Contractor’s Proposal.

Subject to Section 39, Order of Precedence, Incorporation by Reference, of this Contract, Contract
Documents shall also consist of the Contractor’s Proposal and Response, as well as any other
documentation submitted by it in response to the Project (hereinafter collectively referred to as
“Contractor’s Proposal”).

Additionally, Contract Documents shall include any subsequent amendments, change orders and
any written interpretations issued as field orders by the Designer pursuant to General Conditions,
Article 1.2 (DAPW 26) and all field orders for minor changes by the Designer pursuant to General
Conditions, Article 12.3 (DAPW 26). Change orders and amendments shall be executed in the
manner authorized by Section 35, Merger and Modification, of this Contract.

When applicable, Contract Documents shall include the Performance Bond and/or the Labor and
Materials Payment Bond, as required by IC 4-13.6-7-6 and IC 4-13.6-7-7, and fully described and
captured in the General Conditions (DAPW 26).

The Contract Documents are specifically and collectively incorporated herein by reference.

2. Duties of Contractor. The Contractor shall furnish all labor and materials, perform all of the work, and
otherwise fulfill all of its obligations in conformance with the Contract Documents. These duties are
described and captured in the Contract Documents. The Contractor agrees that not less than fifteen
percent (15%) of the work, measured in dollar volume, will be performed by its own forces. Any
subcontractor employed for any part of this Contract awarded in excess of One Hundred Fifty Thousand
Dollars ($150,000.00) shall be qualified with the State of Indiana’s Public Works Division Certification
Board and shall have a valid Certificate of Qualification in the prime classification of work for this Contract.

3. Consideration. All payments provided herein are subject to appropriations made and funds allocated
as provided by laws of the State of Indiana. The State shall pay the Contractor for performance of this
Contract in current funds as follows:
4. **Term.** The work to be performed under this Contract shall commence within ten (10) days of the last signatory to this Contract. The work shall be completed within XXX calendar days.

5. **Conflict of Interest.** As used in this section:

   “Immediate family” means the spouse, partner, housemate or the unemancipated children of an individual, as defined by 42 Indiana Administrative Code 1-3-13.

   “Interested party,” means:
   1. The individual executing this Contract;
   2. An individual who has an ownership interest of three percent (3%) or more of the Contractor, if the Contractor is not an individual; or
   3. Any member of the immediate family of an individual specified under Subdivision 1 or 2.

   “State” means the Indiana Department of Administration.

   “State employee” means a state employee, a special state appointee or a state officer, as defined by IC 4-2-6-1(a)(9), (a)(18) and (a)(19), respectively.

   A. The Contractor covenants that it neither has, nor will it have, a direct or indirect financial interest by way of an interested party in any other contract connected or associated with this Contract. The Contractor further represents and warrants that no state employee, who is an interested party of the Contractor as sole proprietor, or who serves as an officer, director, trustee, partner or employee of the Contractor as a legal business entity, participated in any decision or vote of any kind in the award of this Contract. As such and by the execution of this Contract, the Contractor represents and warrants that the result of this Contract does not and will not create a conflict of interest under IC 4-2-6-9 or IC 4-2-6-10.5.

   B. The State may cancel this Contract, without recourse by the Contractor, if an interested party is a state employee and a violation of IC 4-2-6-9 or IC 4-2-6-10.5 has occurred.

   C. The State will not exercise its right of cancellation under Section B above, if the Contractor provides the State an opinion from the State Ethics Commission indicating that the existence of this Contract and the employment by the State of the interested party does not violate any statute or rule relating to ethical conduct of state employees. The State may take action, including cancellation of this Contract, consistent with an opinion of the State Ethics Commission obtained under this Section.

   D. The Contractor has an affirmative obligation under this Contract to disclose to the State when an interested party is or becomes a state employee. The obligation under this section extends only to those facts that the Contractor knows or reasonably should know.

6. **Licensing Standards.** The Contractor and its employees and subcontractors shall comply with all applicable licensing standards, certification standards, accrediting standards and any other laws, rules or regulations governing services to be provided by the Contractor pursuant to this Contract. The State shall not be required to pay the Contractor for any services performed when the Contractor, its employees or

---

**BASE BID:** $XXXXXX.00
**ALTERNATE(S):**
**TOTAL CONTRACT PRICE:** $XXXXXX.00
subcontractors are not in compliance with such applicable standards, laws, rules or regulations. If licensure, certification or accreditation expires or is revoked, or if disciplinary action is taken against the applicable licensure, certification or accreditation, the Contractor shall notify the State immediately and the State, at its option, may immediately terminate this Contract.

7. Escrow Agreement. Contemporaneously with the execution of this Contract, the parties may provide for the escrow of retained portions of payments to the Contractor by entering into a separate Escrow Agreement, pursuant to IC 4-13.6-7, with an escrow agent described in IC 4-13.6-7-2(b). Should the Contractor elect to escrow retainage, the Escrow Agreement will become a part of this contract as if fully contained herein.

8. Contractor’s Certification. The Contractor certifies that it has been pre-qualified by the State of Indiana’s Public Works Division Certification Board to perform the work and furnish the services required by this Project. The Contractor further certifies that all information and documentation submitted by it in its Application for Prequalification Certification, the Contractor’s Proposal and submitted in response to the Project, is true, accurate and complete as of the date of this Contract’s effectiveness. The Contractor shall immediately notify the State of any material change to such information. The Contractor shall immediately notify the State if, during the course of performance of this Contract, it or any of its principals are proposed for debarment or ineligibility, or become debarred or declared ineligible, from entering into contracts with the federal government or any department, agency or political subdivision of the State.

9. Contractor Employee Drug Testing. Pursuant to IC 4-13-18, the Contractor shall implement the employee drug testing program submitted as part of its Contractor’s Proposal. The State may cancel this Contract if it determines that the Contractor:

   A. Has failed to implement its employee drug testing program during the term of this Contract;

   B. Has failed to provide information regarding implementation of the Contractor’s employee drug testing program at the request of the State; or

   C. Has provided to the State false information regarding the Contractor's employee drug testing program.

10. Access to Records. The Contractor and its subcontractors, if any, shall maintain all books, documents, papers, accounting records, and other evidence pertaining to all costs incurred under this Contract. They shall make such materials available at their respective offices at all reasonable times during this Contract, and for three (3) years from the date of final payment under this Contract, for inspection by the State or its authorized designees. Copies shall be furnished at no cost to the State if requested.

11. Assignment; Successors. The Contractor binds its successors and assignees to all the terms and conditions of this Contract. The Contractor shall not assign or subcontract the whole or any part of this Contract without the State’s prior written consent. The Contractor may assign its right to receive payments to such third parties as the Contractor may desire without the prior written consent of the State, provided that the Contractor gives written notice (including evidence of such assignment) to the State thirty (30) days in advance of any payment so assigned. The assignment shall cover all unpaid amounts under this Contract and shall not be made to more than one party.

12. Assignment of Antitrust Claims. As part of the consideration for the award of this Contract, the Contractor assigns to the State all right, title and interest in and to any claims the Contractor now has, or
may acquire, under state or federal antitrust laws relating to the products or services which are the subject of this Contract.

13. Audits. The Contractor acknowledges that it may be required to submit to an audit of funds paid through this Contract. Any such audit shall be conducted in accordance with IC §5-11-1, et seq., and audit guidelines specified by the State.

The State considers the Contractor to be a “vendor” for purposes of this Contract. However, if required by applicable provisions of the Office of Management and Budget Circular A-133 (Audits of States, Local Governments, and Non-Profit Organizations), following the expiration of this Contract the Contractor shall arrange for a financial and compliance audit of funds provided by the State pursuant to this Contract. Such audit is to be conducted by an independent public or certified public accountant (or as applicable, the Indiana State Board of Accounts), and performed in accordance with Indiana State Board of Accounts publication entitled “Uniform Compliance Guidelines for Examination of Entities Receiving Financial Assistance from Governmental Sources,” and applicable provisions of the Office of Management and Budget Circulars A-133 (Audits of States, Local Governments, and Non-Profit Organizations). The Contractor is responsible for ensuring that the audit and any management letters are completed and forwarded to the State in accordance with the terms of this Contract. Audits conducted pursuant to this paragraph must be submitted no later than nine (9) months following the close of the Contractor’s fiscal year. The Contractor agrees to provide the Indiana State Board of Accounts and the State an original of all financial and compliance audits. The audit shall be an audit of the actual entity, or distinct portion thereof that is the Contractor, and not of a parent, member, or subsidiary corporation of the Contractor, except to the extent such an expanded audit may be determined by the Indiana State Board of Accounts or the State to be in the best interests of the State. The audit shall include a statement from the Auditor that the Auditor has reviewed this Contract and that the Contractor is not out of compliance with the financial aspects of this Contract.

If Federal Funds are involved in this Contract, the State also considers the Contractor to be a “Contractor” under 2 C.F.R. 200.330 for purposes of this Contract. However, if required by applicable provisions of 2 C.F.R. 200 (Uniform Administrative Requirements, Cost Principles, and Audit Requirements), Contractor shall arrange for a financial and compliance audit, which complies with 2 C.F.R. 200.500 et seq.

14. Authority to Bind Contractor. The signatory for the Contractor represents that he/she has been duly authorized to execute this Contract on behalf of the Contractor and has obtained all necessary or applicable approvals to make this Contract fully binding upon the Contractor when his/her signature is affixed, and accepted by the State.

15. Changes in Work. The Contractor shall not commence any additional work or change the scope of the work until authorized in writing by the State. The Contractor shall make no claim for additional compensation in the absence of a prior written approval and amendment executed by all signatories hereto. This Contract may only be amended, supplemented or modified by a written document executed in the same manner as this Contract.


   A. The Contractor shall comply with all applicable federal, state, and local laws, rules, regulations, and ordinances, and all provisions required thereby to be included herein are hereby incorporated by reference. The enactment or modification of any applicable state or federal statute or the promulgation of rules or regulations thereunder after execution of
this Contract shall be reviewed by the State and the Contractor to determine whether the provisions of this Contract require formal modification.

B. The Contractor and its agents shall abide by all ethical requirements that apply to persons who have a business relationship with the State as set forth in IC §4-2-6, et seq., IC §4-2-7, et seq., the regulations promulgated thereunder, and Executive Order 04-08, dated April 27, 2004. If the Contractor has knowledge, or would have acquired knowledge with reasonable inquiry, that a state officer, employee, or special state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the Contractor shall ensure compliance with the disclosure requirements in IC 4-2-6-10.5 prior to the execution of this contract. If the Contractor is not familiar with these ethical requirements, the Contractor should refer any questions to the Indiana State Ethics Commission, or visit the Inspector General’s website at http://www.in.gov/ig/. If the Contractor or its agents violate any applicable ethical standards, the State may, in its sole discretion, terminate this Contract immediately upon notice to the Contractor. In addition, the Contractor may be subject to penalties under IC §§4-2-6, 4-2-7, 35-44-1-3, and under any other applicable laws.

C. The Contractor certifies by entering into this Contract that neither it nor its principal(s) is presently in arrears in payment of taxes, permit fees or other statutory, regulatory or judicially required payments to the State of Indiana. The Contractor agrees that any payments currently due to the State of Indiana may be withheld from payments due to the Contractor. Additionally, further work or payments may be withheld, delayed, or denied and/or this Contract suspended until the Contractor is current in its payments and has submitted proof of such payment to the State.

D. The Contractor warrants that it has no current, pending or outstanding criminal, civil, or enforcement actions initiated by the State, and agrees that it will immediately notify the State of any such actions. During the term of such actions, the Contractor agrees that the State may delay, withhold, or deny work under any supplement, amendment, change order or other contractual device issued pursuant to this Contract.

E. If a valid dispute exists as to the Contractor’s liability or guilt in any action initiated by the State or its agencies, and the State decides to delay, withhold, or deny work to the Contractor, the Contractor may request that it be allowed to continue, or receive work, without delay. The Contractor must submit, in writing, a request for review to the Indiana Department of Administration (IDOA) following the procedures for disputes outlined herein. A determination by IDOA shall be binding on the parties. Any payments that the State may delay, withhold, deny, or apply under this section shall not be subject to penalty or interest, except as permitted by IC §5-17-5.

F. The Contractor warrants that the Contractor and its subcontractors, if any, shall obtain and maintain all required permits, licenses, registrations, and approvals, and shall comply with all health, safety, and environmental statutes, rules, or regulations in the performance of work activities for the State. Failure to do so may be deemed a material breach of this Contract and grounds for immediate termination and denial of further work with the State.

G. The Contractor affirms that, if it is an entity described in IC Title 23, it is properly registered and owes no outstanding reports to the Indiana Secretary of State.
H. As required by IC §5-22-3-7:

(1) The Contractor and any principals of the Contractor certify that:

(A) The Contractor, except for de minimis and nonsystematic violations, has not violated the terms of:

(i) IC §24-4.7 [Telephone Solicitation Of Consumers];
(ii) IC §24-5-12 [Telephone Solicitations]; or
(iii) IC §24-5-14 [Regulation of Automatic Dialing Machines];

in the previous three hundred sixty-five (365) days, even if IC §24-4.7 is preempted by federal law; and

(B) The Contractor will not violate the terms of IC §24-4.7 for the duration of the Contract, even if IC §24-4.7 is preempted by federal law.

(2) The Contractor and any principals of the Contractor certify that an affiliate or principal of the Contractor and any agent acting on behalf of the Contractor or on behalf of an affiliate or principal of the Contractor, except for de minimis and nonsystematic violations,

(A) Has not violated the terms of IC §24-4.7 in the previous three hundred sixty-five (365) days, even if IC §24-4.7 is preempted by federal law; and

(B) Will not violate the terms of IC §24-4.7 for the duration of the Contract, even if IC §24-4.7 is preempted by federal law.

17. Condition of Payment. All services provided by the Contractor under this Contract must be performed to the State’s reasonable satisfaction, as determined at the discretion of the undersigned State representative and in accordance with all applicable federal, state, local laws, ordinances, rules and regulations. The State shall not be required to pay for work found to be unsatisfactory, inconsistent with this Contract or performed in violation of and federal, state or local statute, ordinance, rule or regulation.

18. Confidentiality of State Information. The Contractor understands and agrees that data, materials, and information disclosed to the Contractor may contain confidential and protected information. The Contractor covenants that data, material, and information gathered, based upon or disclosed to the Contractor for the purpose of this Contract will not be disclosed to or discussed with third parties without the prior written consent of the State.

The parties acknowledge that the services to be performed by Contractor for the State under this Contract may require or allow access to data, materials, and information containing Social Security numbers maintained by the State in its computer system or other records. In addition to the covenant made above in this section and pursuant to 10 IAC 5-3-1(4), the Contractor and the State agree to comply with the provisions of IC §4-1-10 and IC §4-1-11. If any Social Security number(s) is/are disclosed by Contractor, Contractor agrees to pay the cost of the notice of disclosure of a breach of the security of the system in addition to any other claims and expenses for which it is liable under the terms of this Contract.

A. The Contractor recognizes that the service(s) to be performed under this Contract are vital to the State and must be continued without interruption and that, upon Contract expiration, a successor, either the State or another contractor, may continue them. The Contractor agrees to:

1. Furnish phase-in training; and
2. Exercise its best efforts and cooperation to effect an orderly and efficient transition to a successor.

B. The Contractor shall, upon the State's written notice:

1. Furnish phase-in, phase-out services for up to sixty (60) days after this Contract expires; and
2. Negotiate in good faith a plan with a successor to determine the nature and extent of phase-in, phase-out services required. The plan shall specify a training program and a date for transferring responsibilities for each division of work described in the plan, and shall be subject to the State's approval. The Contractor shall provide sufficient experienced personnel during the phase-in, phase-out period to ensure that the services called for by this Contract are maintained at the required level of proficiency.

C. The Contractor shall allow as many personnel as practicable to remain on the job to help the successor maintain the continuity and consistency of the services required by this Contract. The Contractor also shall disclose necessary personnel records and allow the successor to conduct on-site interviews with these employees. If selected employees are agreeable to the change, the Contractor shall release them at a mutually agreeable date and negotiate transfer of their earned fringe benefits to the successor.

D. The Contractor shall be reimbursed for all reasonable phase-in, phase-out costs (i.e., costs incurred within the agreed period after contract expiration that result from phase-in, phase-out operations).

20. Debarment and Suspension.

A. The Contractor certifies by entering into this Contract that neither it nor its principals nor any of its subcontractors are presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from entering into this Contract by any federal agency or by any department, agency or political subdivision of the State of Indiana. The term “principal” for purposes of this Contract means an officer, director, owner, partner, key employee or other person with primary management or supervisory responsibilities, or a person who has a critical influence on or substantive control over the operations of the Contractor.

B. The Contractor certifies that it has verified the state and federal suspension and debarment status for all subcontractors receiving funds under this Contract and shall be solely responsible for any recoupment, penalties or costs that might arise from use of a suspended or debarred subcontractor. The Contractor shall immediately notify the State if any subcontractor becomes debarred or suspended, and shall, at the State’s request,
take all steps required by the State to terminate its contractual relationship with the subcontractor for work to be performed under this Contract.

21. Default by State. If the State, sixty (60) days after receipt of written notice, fails to correct or cure any material breach of this Contract, the Contractor may cancel and terminate this Contract and institute measures to collect monies due up to and including the date of termination.

22. Disputes.

A. Should any disputes arise with respect to this Contract, the Contractor and the State agree to act immediately to resolve such disputes. Time is of the essence in the resolution of disputes.

B. The Contractor agrees that, the existence of a dispute notwithstanding, it will continue without delay to carry out all of its responsibilities under this Contract that are not affected by the dispute. Should the Contractor fail to continue to perform its responsibilities regarding all non-disputed work, without delay, any additional costs incurred by the State or the Contractor as a result of such failure to proceed shall be borne by the Contractor, and the Contractor shall make no claim against the State for such costs.

C. If the parties are unable to resolve a contract dispute between them after good faith attempts to do so, a dissatisfied party shall submit the dispute to the Commissioner of the Indiana Department of Administration for resolution. The dissatisfied party shall give written notice to the Commissioner and the other party. The notice shall include (1) a description of the disputed issues, (2) the efforts made to resolve the dispute, and (3) a proposed resolution. The Commissioner shall promptly issue a Notice setting out documents and materials to be submitted to the Commissioner in order to resolve the dispute; the Notice may also afford the parties the opportunity to make presentations and enter into further negotiations. Within 30 business days of the conclusion of the final presentations, the Commissioner shall issue a written decision and furnish it to both parties. The Commissioner’s decision shall be the final and conclusive administrative decision unless either party serves on the Commissioner and the other party, within ten business days after receipt of the Commissioner’s decision, a written request for reconsideration and modification of the written decision. If the Commissioner does not modify the written decision within 30 business days, either party may take such other action helpful to resolving the dispute, including submitting the dispute to an Indiana court of competent jurisdiction. If the parties accept the Commissioner’s decision, it may be memorialized as a written Amendment to this Contract if appropriate.

D. The State may withhold payments on disputed items pending resolution of the dispute. The unintentional nonpayment by the State to the Contractor of one or more invoices not in dispute in accordance with the terms of this Contract will not be cause for the Contractor to terminate this Contract, and the Contractor may bring suit to collect these amounts without following the disputes procedure contained herein.

E. With the written approval of the Commissioner of the Indiana Department of Administration, the parties may agree to forego the process described in subdivision C. relating to submission of the dispute to the Commissioner. This paragraph shall not be construed to abrogate provisions of Ind. Code 4-6-2-11 in situations where dispute
resolution efforts lead to a compromise of claims in favor of the State as described in that statute. In particular, releases or settlement agreements involving releases of legal claims or potential legal claims of the state should be processed consistent with Ind. Code 4-6-2-11, which requires approval of the Governor and Attorney General.

F. This paragraph shall not be construed to abrogate provisions of Ind. Code 4-6-2-11 in situations where dispute resolution efforts lead to a compromise of claims in favor of the State as described in that statute. In particular, releases or settlement agreements involving releases of legal claims or potential legal claims of the state should be processed consistent with Ind. Code 4-6-2-11, which requires approval of the Governor and Attorney General.

23. Drug-Free Workplace Certification. As required by Executive Order No. 90-5 dated April 12, 1990, issued by the Governor of Indiana, the Contractor hereby covenants and agrees to make a good faith effort to provide and maintain a drug-free workplace. The Contractor will give written notice to the State within ten (10) days after receiving actual notice that the Contractor, or an employee of the Contractor in the State of Indiana, has been convicted of a criminal drug violation occurring in the workplace. False certification or violation of this certification may result in sanctions including, but not limited to, suspension of contract payments, termination of this Contract and/or debarment of contracting opportunities with the State for up to three (3) years.

In addition to the provisions of the above paragraph, if the total amount set forth in this Contract is in excess of $25,000.00, the Contractor certifies and agrees that it will provide a drug-free workplace by:

A. Publishing and providing to all of its employees a statement notifying them that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance is prohibited in the Contractor’s workplace, and specifying the actions that will be taken against employees for violations of such prohibition;

B. Establishing a drug-free awareness program to inform its employees of (1) the dangers of drug abuse in the workplace; (2) the Contractor’s policy of maintaining a drug-free workplace; (3) any available drug counseling, rehabilitation and employee assistance programs; and (4) the penalties that may be imposed upon an employee for drug abuse violations occurring in the workplace;

C. Notifying all employees in the statement required by subparagraph (A) above that as a condition of continued employment, the employee will (1) abide by the terms of the statement; and (2) notify the Contractor of any criminal drug statute conviction for a violation occurring in the workplace no later than five (5) days after such conviction;

D. Notifying the State in writing within ten (10) days after receiving notice from an employee under subdivision (C)(2) above, or otherwise receiving actual notice of such conviction;

E. Within thirty (30) days after receiving notice under subdivision (C)(2) above of a conviction, imposing the following sanctions or remedial measures on any employee who is convicted of drug abuse violations occurring in the workplace: (1) taking appropriate personnel action against the employee, up to and including termination; or (2) requiring such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved for such purposes by a federal, state or local health, law enforcement, or other appropriate agency; and
F. Making a good faith effort to maintain a drug-free workplace through the implementation of subparagraphs (A) through (E) above.

24. Employment Eligibility Verification. As required by IC §22-5-1.7, the Contractor swears or affirms under the penalties of perjury that:

A. The Contractor does not knowingly employ an unauthorized alien.

B. The Contractor shall enroll in and verify the work eligibility status of all his/her/its newly hired employees through the E-Verify program as defined in IC §22-5-1.7-3. The Contractor is not required to participate should the E-Verify program cease to exist. Additionally, the Contractor is not required to participate if the Contractor is self-employed and does not employ any employees.

C. The Contractor shall not knowingly employ or contract with an unauthorized alien. The Contractor shall not retain an employee or contract with a person that the Contractor subsequently learns is an unauthorized alien.

D. The Contractor shall require his/her/its subcontractors who perform work under this Contract to certify to the Contractor that the subcontractor does not knowingly employ or contract with an unauthorized alien and that the subcontractor has enrolled and is participating in the E-Verify program. The Contractor agrees to maintain this certification throughout the duration of the term of a contract with a subcontractor.

The State may terminate for default if the Contractor fails to cure a breach of this provision no later than thirty (30) days after being notified by the State.

25. Employment Option. If the State determines that it would be in the State’s best interest to hire an employee of the Contractor, the Contractor will release the selected employee from any non-competition agreements that may be in effect. This release will be at no cost to the State or the employee.

26. Force Majeure. In the event that either party is unable to perform any of its obligations under this Contract or to enjoy any of its benefits because of natural disaster or decrees of governmental bodies not the fault of the affected party (hereinafter referred to as a “Force Majeure Event”), the party who has been so affected shall immediately give notice to the other party and shall do everything possible to resume performance. Upon receipt of such notice, all obligations under this Contract shall be immediately suspended. If the period of nonperformance exceeds thirty (30) days from the receipt of notice of the Force Majeure Event, the party whose ability to perform has not been so affected may, by giving written notice, terminate this Contract.

27. Funding Cancellation. When the Director of the State Budget Agency makes a written determination that funds are not appropriated or otherwise available to support continuation of performance of this Contract, this Contract shall be canceled. A determination by the Director of State Budget Agency that funds are not appropriated or otherwise available to support continuation of performance shall be final and conclusive.

28. Governing Law. This Contract shall be governed, construed, and enforced in accordance with the laws of the State of Indiana, without regard to its conflict of laws rules. Suit, if any, must be brought in the State of Indiana.
29. **HIPAA Compliance.** If this Contract involves services, activities or products subject to the Health Insurance Portability and Accountability Act of 1996 (HIPAA), the Contractor covenants that it will appropriately safeguard Protected Health Information (defined in 45 CFR 160.103), and agrees that it is subject to, and shall comply with, the provisions of 45 CFR 164 Subpart E regarding use and disclosure of Protected Health Information.

30. **Indemnification.** The Contractor agrees to indemnify, defend, and hold harmless the State, its agents, officials, and employees from all claims and suits including court costs, attorney’s fees, and other expenses caused by any act or omission of the Contractor and/or its subcontractors, if any, in the performance of this Contract. The State shall not provide such indemnification to the Contractor.

31. **Independent Contractor; Workers’ Compensation Insurance.** The Contractor is performing as an independent entity under this Contract. No part of this Contract shall be construed to represent the creation of an employment, agency, partnership or joint venture agreement between the parties. Neither party will assume liability for any injury (including death) to any persons, or damage to any property, arising out of the acts or omissions of the agents, employees or subcontractors of the other party. The Contractor shall provide all necessary unemployment and workers’ compensation insurance for the Contractor’s employees, and shall provide the State with a Certificate of Insurance evidencing such coverage prior to starting work under this Contract.

32. **Information Technology Enterprise Architecture Requirements.** If the Contractor provides any information technology related products or services to the State, the Contractor shall comply with all IOT standards, policies and guidelines, which are online at http://iot.in.gov/architecture/. The Contractor specifically agrees that all hardware, software and services provided to or purchased by the State shall be compatible with the principles and goals contained in the electronic and information technology accessibility standards adopted under Section 508 of the Federal Rehabilitation Act of 1973 (29 U.S.C. 794d) and IC §4-13.1-3. Any deviation from these architecture requirements must be approved in writing by IOT in advance. The State may terminate this Contract for default if the Contractor fails to cure a breach of this provision within a reasonable time.

33. **Insurance**

   A. The Contractor and their subcontractors (if any) shall secure and keep in force during the term of this Contract the following insurance coverages (if applicable) covering the Contractor for any and all claims of any nature which may in any manner arise out of or result from Contractor’s performance under this Contract:

   1. Commercial general liability, including contractual coverage, and products or completed operations coverage (if applicable), with minimum liability limits not less than $700,000 per person and $5,000,000 per occurrence unless additional coverage is required by the State. The State is to be named as an additional insured on a primary, non-contributory basis for any liability arising directly or indirectly under or in connection with this Contract.

   2. Automobile liability for owned, non-owned and hired autos with minimum liability limits of $700,000 per person and $5,000,000 per occurrence. The State is to be named as an additional insured on a primary, non-contributory basis.
3. The Contractor shall secure the appropriate Surety or Fidelity Bond(s) as required by the state department served or by applicable statute.

4. The Contractor and their subcontractors shall provide proof of such insurance coverage by tendering to the undersigned State representative a certificate of insurance prior to the commencement of this Contract and proof of workers’ compensation coverage meeting all statutory requirements of IC §22-3-2. In addition, proof of an “all states endorsement” covering claims occurring outside the State is required if any of the services provided under this Contract involve work outside of Indiana.

B. The Contractor’s insurance coverage must meet the following additional requirements:

1. The insurer must have a certificate of authority or other appropriate authorization to operate in the state in which the policy was issued.

2. Any deductible or self-insured retention amount or other similar obligation under the insurance policies shall be the sole obligation of the Contractor.

3. The State will be defended, indemnified and held harmless to the full extent of any coverage actually secured by the Contractor in excess of the minimum requirements set forth above. The duty to indemnify the State under this Contract shall not be limited by the insurance required in this Contract.

4. The insurance required in this Contract, through a policy or endorsement(s), shall include a provision that the policy and endorsements may not be canceled or modified without thirty (30) days’ prior written notice to the undersigned State agency.

5. The Contractor waives and agrees to require their insurer to waive their rights of subrogation against the State of Indiana.

C. Failure to provide insurance as required in this Contract may be deemed a material breach of contract entitling the State to immediately terminate this Contract. The Contractor shall furnish a certificate of insurance and all endorsements to the State before the commencement of this Contract.

34. Key Person(s).

A. If both parties have designated that certain individual(s) are essential to the services offered, the parties agree that should such individual(s) leave their employment during the term of this Contract for whatever reason, the State shall have the right to terminate this Contract upon thirty (30) days’ prior written notice.

B. In the event that the Contractor is an individual, that individual shall be considered a key person and, as such, essential to this Contract. Substitution of another for the Contractor shall not be permitted without express written consent of the State.

Nothing in Sections A and B, above shall be construed to prevent the Contractor from using the services of others to perform tasks ancillary to those tasks which directly require the expertise of the key person.
Examples of such ancillary tasks include secretarial, clerical, and common labor duties. The Contractor shall, at all times, remain responsible for the performance of all necessary tasks, whether performed by a key person or others.

Key person(s) to this Contract is/are:

35. **Merger & Modification.** This Contract constitutes the entire agreement between the parties. No understandings, agreements, or representations, oral or written, not specified within this Contract will be valid provisions of this Contract. This Contract may not be modified, supplemented, or amended, except by written agreement signed by all necessary parties.

36. **Minority and Women’s Business Enterprises Compliance.** Award of this Contract was based, in part, on the Minority and/or Women’s Business Enterprise (“MBE” and/or “WBE”) participation plan. The following certified MBE or WBE subcontractors will be participating in this Contract:

<table>
<thead>
<tr>
<th>MBE/WBE</th>
<th>PHONE</th>
<th>COMPANY NAME</th>
<th>SCOPE OF PRODUCTS and/or SERVICES</th>
<th>UTILIZATION DATE</th>
<th>PERCENT</th>
</tr>
</thead>
</table>

Terms for participation are as provided in the Contractor’s Proposal to the State's request for participation, which are described and captured in the Contract Documents.

A copy of each subcontractor agreement must be submitted to IDOA’s MBE/WBE Division within thirty (30) days of the effective date of this Contract. Failure to provide a copy of any subcontractor agreement will be deemed a violation of the rules governing MBE/WBE procurement, and may result in sanctions allowable under 25 IAC 5-7-8. Failure to provide any subcontractor agreement may also be considered a material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division before changing the participation plan submitted in connection with this Contract.

The Contractor shall report payments made to MBE/WBE Division subcontractors under this Contract on a monthly basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay Audit.” MBE/WBE Division subcontractor payments shall also be reported to the Division as reasonably requested and in a format to be determined by Division.

37. **Nondiscrimination.** Pursuant to the Indiana Civil Rights Law, specifically including IC §22-9-1-10, and in keeping with the purposes of the federal Civil Rights Act of 1964, the Age Discrimination in Employment Act, and the Americans with Disabilities Act, the Contractor covenants that it shall not discriminate against any employee or applicant for employment relating to this Contract with respect to the hire, tenure, terms, conditions or privileges of employment or any matter directly or indirectly related to employment, because of the employee’s or applicant’s race, color, national origin, religion, sex, age, disability, ancestry, status as a veteran, or any other characteristic protected by federal, state, or local law (“Protected Characteristics”). Contractor certifies compliance with applicable federal laws, regulations, and executive orders prohibiting discrimination based on the Protected Characteristics in the provision of services. Breach of this paragraph may be regarded as a material breach of this Contract, but nothing in this paragraph shall be construed to imply or establish an employment relationship between the State and any applicant or employee of the Contractor or any subcontractor.

The State is a recipient of federal funds, and therefore, where applicable, Contractor and any subcontractors shall comply with requisite affirmative action requirements, including reporting, pursuant to 41 CFR Chapter 60, as amended, and Section 202 of Executive Order 11246 as amended by Executive Order 13672.
38. **Notice to Parties.** Whenever any notice, statement or other communication is required under this Contract, it shall be sent to the following addresses, unless otherwise specifically advised.

A. Notices to the State shall be sent to: Public Works Divisions, Director Indiana Department of Administration 402 W Washington St Room W467 Indianapolis, IN 46204

B. Notices to the Contractor shall be sent to: [INSERT CONTRACTOR NAME] [INSERT CONTRACTOR ADDRESS]

C. As required by IC 4-13-2-14.8, payments to the Contractor shall be made via electronic funds transfer in accordance with instructions filed by the Contractor with the Indiana Auditor of State.

39. **Order of Precedence; Incorporation by Reference.** Any inconsistency or ambiguity in this Contract shall be resolved by giving precedence in the following order: (1) this Contract, (2) the Project Bid Package, (3) attachments prepared by the State; (4) Contractor’s Proposal; and (5) attachments prepared by the Contractor. All of the foregoing are incorporated fully by reference. All attachments, and all documents referred to in this paragraph are hereby incorporated fully by reference.

40. **Ownership of Documents and Materials.**

A. All documents, records, programs, applications, data, algorithms, film, tape, articles, memoranda, and other materials (the “Materials”) not developed or licensed by the Contractor prior to execution of this Contract, but specifically developed under this Contract shall be considered “work for hire” and the Contractor hereby transfers and assigns any ownership claims to the State so that all Materials will be the property of the State. If ownership interest in the Materials cannot be assigned to the State, the Contractor grants the State a non-exclusive, non-cancelable, perpetual, worldwide royalty-free license to use the Materials and to use, modify, copy and create derivative works of the Materials.

B. Use of the Materials, other than related to contract performance by the Contractor, without the prior written consent of the State, is prohibited. During the performance of this Contract, the Contractor shall be responsible for any loss of or damage to the Materials developed for or supplied by the State and used to develop or assist in the services provided while the Materials are in the possession of the Contractor. Any loss or damage thereto shall be restored at the Contractor’s expense. The Contractor shall provide the State full, immediate, and unrestricted access to the Materials and to Contractor’s work product during the term of this Contract.

41. **Payments.**

A. All payments shall be made 35 days in arrears in conformance with State fiscal policies and procedures and, as required by IC §4-13-2-14.8, the direct deposit by electronic funds transfer to the financial institution designated by the Contractor in writing unless a specific waiver has been obtained from the Indiana Auditor of State. No payments will be made in advance of receipt of the goods or services that are the subject of this Contract except as permitted by IC §4-13-2-20.
B. The State Budget Agency and the Contractor acknowledge that Contractor is being paid in advance for the maintenance of equipment and/or software. Pursuant to IC §4-13-2-20(b)(14), Contractor agrees that if it fails to perform the maintenance required under this Contract, upon receipt of written notice from the State, it shall promptly refund the consideration paid, pro-rated through the date of non-performance.

42. Penalties/Interest/Attorney’s Fees. The State will in good faith perform its required obligations hereunder and does not agree to pay any penalties, liquidated damages, interest or attorney’s fees, except as permitted by Indiana law, in part, IC §5-17-5, IC §34-54-8, IC §34-13-1 and IC § 34-52-2-3.

Notwithstanding the provisions contained in IC §5-17-5, any liability resulting from the State’s failure to make prompt payment shall be based solely on the amount of funding originating from the State and shall not be based on funding from federal or other sources.

43. Progress Reports. The Contractor shall submit progress reports to the State upon request. The report shall be oral, unless the State, upon receipt of the oral report, should deem it necessary to have it in written form. The progress reports shall serve the purpose of assuring the State that work is progressing in line with the schedule, and that completion can be reasonably assured on the scheduled date.

44. Public Record. The Contractor acknowledges that the State will not treat this Contract as containing confidential information, and will post this Contract on its website as required by Executive Order 05-07. Use by the public of the information contained in this Contract shall not be considered an act of the State.

45. Renewal Option. This Contract may be renewed under the same terms and conditions, subject to the approval of the Commissioner of the Department of Administration and the State Budget Director in compliance with IC §5-22-17-4. The term of the renewed contract may not be longer than the term of the original contract.

46. Severability. The invalidity of any section, subsection, clause or provision of this Contract shall not affect the validity of the remaining sections, subsections, clauses or provisions of this Contract.

47. Substantial Performance. This Contract shall be deemed to be substantially performed only when fully performed according to its terms and conditions and any written amendments or supplements.

48. Taxes. The State is exempt from most state and local taxes and many federal taxes. The State will not be responsible for any taxes levied on the Contractor as a result of this Contract.

49. Termination for Convenience. This Contract may be terminated, in whole or in part, by the State, which shall include and is not limited to the Indiana Department of Administration and the State Budget Agency whenever, for any reason, the State determines that such termination is in its best interest. Termination of services shall be effected by delivery to the Contractor of a Termination Notice at least thirty (30) days prior to the termination effective date, specifying the extent to which performance of services under such termination becomes effective. The Contractor shall be compensated for services properly rendered prior to the effective date of termination. The State will not be liable for services performed after the effective date of termination. The Contractor shall be compensated for services herein provided but in no case shall total payment made to the Contractor exceed the original contract price or shall any price increase be allowed on individual line items if canceled only in part prior to the original termination date. For the purposes of this paragraph, the parties stipulate and agree that the Indiana Department of Administration shall be deemed to be a party to this agreement with authority to terminate
the same for convenience when such termination is determined by the Commissioner of IDOA to be in the best interests of the State.

50. Termination for Default.

A. With the provision of thirty (30) days notice to the Contractor, the State may terminate this Contract in whole or in part if the Contractor fails to:

1. Correct or cure any breach of this Contract; the time to correct or cure the breach may be extended beyond thirty (30) days if the State determines progress is being made and the extension is agreed to by the parties;
2. Deliver the supplies or perform the services within the time specified in this Contract or any extension;
3. Make progress so as to endanger performance of this Contract; or
4. Perform any of the other provisions of this Contract.

B. If the State terminates this Contract in whole or in part, it may acquire, under the terms and in the manner the State considers appropriate, supplies or services similar to those terminated, and the Contractor will be liable to the State for any excess costs for those supplies or services. However, the Contractor shall continue the work not terminated.

C. The State shall pay the contract price for completed supplies delivered and services accepted. The Contractor and the State shall agree on the amount of payment for manufacturing materials delivered and accepted and for the protection and preservation of the property. Failure to agree will be a dispute under the Disputes clause. The State may withhold from these amounts any sum the State determines to be necessary to protect the State against loss because of outstanding liens or claims of former lien holders.

D. The rights and remedies of the State in this clause are in addition to any other rights and remedies provided by law or equity or under this Contract.

51. Travel. No expenses for travel will be reimbursed unless specifically permitted under the scope of services or consideration provisions. Expenditures made by the Contractor for travel will be reimbursed at the current rate paid by the State and in accordance with the State Travel Policies and Procedures as specified in the current Financial Management Circular. Out-of-state travel requests must be reviewed by the State for availability of funds and for appropriateness per Circular guidelines.

52. Indiana Veteran’s Business Enterprise Compliance. Award of this Contract was based, in part, on the Indiana Veteran’s Business Enterprise (“IVBE”) participation plan. The following IVBE subcontractors will be participating in this Contract:

<table>
<thead>
<tr>
<th>VBE</th>
<th>PHONE</th>
<th>COMPANY NAME</th>
<th>SCOPE OF PRODUCTS and/or SERVICES</th>
<th>UTILIZATION</th>
<th>DATE</th>
<th>PERCENT</th>
</tr>
</thead>
<tbody>
<tr>
<td>N/A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

A copy of each subcontractor agreement must be submitted to IDOA within thirty (30) days of the effective date of this Contract. Failure to provide any subcontractor agreement may also be considered a material breach of this Contract. The Contractor must obtain approval from IDOA’s MBE/WBE Division before changing the participation plan submitted in connection with this Contract.
The Contractor shall report payments made to IVBE subcontractors under this Contract on a monthly basis. Monthly reports shall be made using the online audit tool, commonly referred to as “Pay Audit.” IVBE subcontractor payments shall also be reported to IDOA as reasonably requested and in a format to be determined by IDOA.

53. Waiver of Rights. No right conferred on either party under this Contract shall be deemed waived, and no breach of this Contract excused, unless such waiver is in writing and signed by the party claimed to have waived such right. Neither the State’s review, approval or acceptance of, nor payment for, the services required under this Contract shall be construed to operate as a waiver of any rights under this Contract or of any cause of action arising out of the performance of this Contract, and the Contractor shall be and remain liable to the State in accordance with applicable law for all damages to the State caused by the Contractor’s negligent performance of any of the services furnished under this Contract.

54. Work Standards. The Contractor shall execute its responsibilities by following and applying at all times the highest professional and technical guidelines and standards. If the State becomes dissatisfied with the work product of or the working relationship with those individuals assigned to work on this Contract, the State may request in writing the replacement of any or all such individuals, and the Contractor shall grant such requests.

THE REST OF THIS PAGE INTENTIONALLY LEFT BLANK
Non-Collusion and Acceptance

The undersigned attests, subject to the penalties for perjury, that the undersigned is the Contractor, or that the undersigned is the properly authorized representative, agent, member or officer of the Contractor. Further, to the undersigned’s knowledge, neither the undersigned nor any other member, employee, representative, agent or officer of the Contractor, directly or indirectly, has entered into or been offered any sum of money or other consideration for the execution of this Contract other than that which appears upon the face hereof. **Furthermore, if the undersigned has knowledge that a state officer, employee, or special state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the Contract, the Contractor attests to compliance with the disclosure requirements in IC 4-2-6-10.5.**

IN WITNESS WHEREOF, the Contractor and the State have, through their duly authorized representatives, entered into this Contract for Public Works Project Number XXXXX. The parties, having read and understood the foregoing terms of this Contract, do by their respective signatures dated below agree to the terms thereof.

XXXXXX  [Contractor]

Department of Administration
Public Works Division

By: __________________________
Printed Name: __________________________
Title: __________________________
Date: __________________________

By: __________________________
Director, DAPW
For IDOA Commissioner if less than $1,000,000
Date: __________________________

Approved by:
Department of Administration

By: __________________________
Jessica Robertson, Commissioner
Date: __________________________

Approved by:
State Budget Agency

By: __________________________
Brian E. Bailey, Director
Date: __________________________

Approved as to Form and Legality:
**Form approval has been granted by the Office of the Attorney General pursuant to IC 4-13-2-14.3(e) on August 15, 2016. FA 16-28**

This Instrument was prepared by: [INSERT NAME] on XX/XX/XXXX

Legal counsel: _______ (initials)
INDIANA
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF RECLAMATION

ABANDONED MINE LANDS PROGRAM

CONTRACT INFORMATION
SCHEDULE OF BASE BID QUANTITIES
SPECIAL PROVISIONS
ADDITIONAL CONTRACT REQUIREMENTS

FOR
PUBLIC WORKS PROJECT NO. E008-284
AML SITE NO. 2228
AML SITE NAME CARDONIA GROUTING

Christopher J. Hostetler

3/8/18
PUBLIC WORKS PROJECT NO. E008-284

This document shall be examined to determine that each page set out in the Contract Information Table of Contents is attached, legible, and current.

TABLE OF CONTENTS

<table>
<thead>
<tr>
<th>TABLE OF CONTENTS</th>
<th>NUMBER OF PAGES</th>
</tr>
</thead>
<tbody>
<tr>
<td>PROJECT INFORMATION</td>
<td>1</td>
</tr>
<tr>
<td>SAFETY FACT SHEET</td>
<td>1</td>
</tr>
<tr>
<td>SCHEDULE OF BASE BID QUANTITIES</td>
<td>1</td>
</tr>
<tr>
<td>SPECIAL PROVISIONS</td>
<td>17</td>
</tr>
</tbody>
</table>

2010 AML Standard Specifications are hereby included in the Contract by reference.

Additional reference material may be available on the Division’s ftp website at:

[http://www.in.gov/dnr/reclamation/2477.htm](http://www.in.gov/dnr/reclamation/2477.htm)

The reference material may include, but is not limited to Permits, Asbestos Reports, and Addenda. The Contractor shall consider the available reference material in preparation of their bid.

PRE-BID CONTACT

DAPW PROJECT MANAGER: CHRIS HOSTETLER
DIVISION OF RECLAMATION
14619 WEST STATE ROAD 48
JASONVILLE, IN 47438
(812) 665-2207 PHONE
(812) 665-5041 FAX
CHOSTETLER@DNR.IN.GOV

POST-BID CONTACTS

AML PROJECT MANAGER: NICK LORENZO
(812) 665-2207
NLORENZO@DNR.IN.GOV

AML PROJECT ENGINEER: MARK BREDEHOFT
(812) 665-2207
MBREDEHOFT@DNR.IN.GOV
Public Works Project Number: E008-284
AML Site Number: 2228
AML Site Name: CARDONIA GROUTING

Location Description: Section 16, 17, 18, 19, & 20, T-13-N, R-6-W, Van Buren Twp, Clay County, Indiana (Also See Index Sheet in Plans)

Plans (Pick One):  
- [x] 24 X 36
- [ ] 11 X 17
- [ ] 8.5 X 11

Plan Revision Date: 2/23/2018 11:31:05 AM

Mobilization/Demobilization: [x] Yes  [ ] No
Construction Engineering: [x] Yes  [ ] No
Special Provisions: [x] Yes  [ ] No

Project Completion Time: 155 Calendar Days

Liquidated Damages for Late Completion: $250/Calendar Day

Remediation Allowance: $100,000

Scope of Project:
Mine void Grouting

Designer: Indiana Department of Natural Resources
Division of Reclamation
14619 West State Road 48
Jasonville, IN 47438
(812) 665-2207 Phone
(812) 665-5041 Fax
amlconstruction@dnr.in.gov
SAFETY FACT SHEET

The purpose of this fact sheet is to alert contractors, consulting engineers, landowners and the general public to the safety hazards which abandoned mine sites pose. While not intended to be a comprehensive safety manual, this document will provide some general guidelines for working or living near abandoned mines.

Mine Openings

Open mine shafts or other portals to underground mines are a problem commonly found at abandoned sites. In addition to the obvious hazard that an open, vertical shaft presents, seemingly sound shafts may, in fact, contain unstable fill material or be covered by poorly-constructed, deteriorated caps or seals. Such seals can fail without notice and extreme care should be taken to avoid unnecessary ground disturbance around old shafts.

Horizontal shafts, often called drifts or adits, can provide easy access to underground mines and, because there is no vertical drop, may seem harmless. However, abandoned mines frequently contain heavy concentrations of harmful gases and may be severely deficient in oxygen. They may also contain other physical hazards such as flooded rooms or fractured and falling roofs, and may house a variety of vermin.

Mine Gas

Underground mine atmospheres frequently contain explosive or toxic gases such as methane and hydrogen sulfide. These gases can make their way to the surface either through shafts, fissures, or in the case of a very shallow mine, directly through the ground. A mere 5-15 percent concentration of methane escaping to the surface is highly combustible and explosive under certain conditions. Consequently, smoking or use of any open flame near a mine opening of any type must be avoided. While methane is both flammable and an asphyxiant, hydrogen sulfide is poisonous and quite deadly at significantly lower concentrations. For this reason alone, abandoned underground coal mines should never be entered.

Mine Refuse

"Gob" refers to the coarse refuse, usually deposited in large, steep piles, stemming from the coal sorting process. "Slurry" is defined as the fine, silty refuse which remains after the coal washing process is completed. Both types of refuse have the potential to ignite and burn slowly for long periods of time due to their coal content. While some burning refuse areas are easily identified by smoke, ash or burned coal particles, other areas may be burning below the surface and exhibit no visible signs. As a result, extreme caution should be exercised when walking or driving on or near gob piles or slurry impoundments.

Highwalls

Surface mining for coal often results in a final cut pit with steep, sheer walls surrounding a flooded impoundment. These walls pose a unique hazard because of their vertical height above the water level, and because of their erosive nature resulting from their unstable slopes. Drowning has occurred when individuals slipped into the pits and were unable to climb out. In some areas, final cuts do not fill with water, presenting a hazard due to the vertical drop.

Mine Buildings

Many abandoned mines include old machinery, buildings and equipment referred to collectively as the "tipple area". Abandoned mine structures are frequently quite deteriorated and subject to collapse. Coal hoppers, auger pits and underground steam ducts can also be found at most tipple sites and are sometimes obscured by vegetative growth or rubble accumulation, creating a trap-like situation.

Toxic Substances

Industrial chemicals and other harmful substances occasionally have been found at abandoned mine sites. Coal oil, abandoned transformers containing PCB's and asbestos insulation in tipple buildings are not uncommon. Abandoned mine sites also attract illegal dumping of other substances not related to the mining operation, but equally as dangerous. Workers should consider any unknown substance to be potentially harmful until determined to be otherwise.

Safety Precautions

As with any construction site, standard safety precautions required by the Occupational Safety and Health Administration (OSHA) should be strictly followed when performing reclamation work. These include, but are not limited to, wearing hard hats, safety glasses and steel-toed boots. Be aware of any electrical or other cables on site and always take the necessary water safety precautions when working around water impoundments. Always get utility locates before excavating.

The reclamation of abandoned mines sometimes involves the use of chemicals such as alkali materials and chemical grouts. Always follow the directions provided in the Manufacturer's Safety Data Sheet when handling these and other materials.

Finally, abandoned mine reclamation generally requires the use of bulldozers, pan scrapers, large backhoes, heavy-duty trucks and other heavy equipment. Individual pieces must meet all OSHA standards and must never be operated in a negligent or reckless manner. Individuals on the construction site, whether on foot or in a road vehicle, should always give the heavy equipment operator the right-of-way since visibility is often quite limited.
## Schedule of Base Bid Quantities

**Site Cardonia Grouting**

**Project No. E008-284**

<table>
<thead>
<tr>
<th>Item Number</th>
<th>Item</th>
<th>Base Bid Quantity</th>
<th>Unit</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.</td>
<td>Mobilization &amp; Demobilization (Limited to 8%)</td>
<td>1</td>
<td>EACH</td>
</tr>
<tr>
<td>2.</td>
<td>Site Prep, Repair, Engineering (Limited to 10%)</td>
<td>1</td>
<td>EACH</td>
</tr>
<tr>
<td>3.</td>
<td>Quality Control (Limited to 3%)</td>
<td>1</td>
<td>EACH</td>
</tr>
<tr>
<td>4.</td>
<td>Private Locate Service</td>
<td>60</td>
<td>HRS</td>
</tr>
<tr>
<td>5.</td>
<td>Temporary Check Dam, Straw Bales</td>
<td>200</td>
<td>EACH</td>
</tr>
<tr>
<td>6.</td>
<td>Temporary Silt Fence</td>
<td>400</td>
<td>LFT</td>
</tr>
<tr>
<td>7.</td>
<td>Drilling and Casing, Vertical Injection</td>
<td>6,500</td>
<td>LFT</td>
</tr>
<tr>
<td>8.</td>
<td>Drilling and Casing, Angled Injection Holes</td>
<td>7,600</td>
<td>LFT</td>
</tr>
<tr>
<td>9.</td>
<td>Injection Material, Grout Mix</td>
<td>7,200</td>
<td>CYS</td>
</tr>
<tr>
<td>10.</td>
<td>Injection Material, High Slump Mix</td>
<td>9,600</td>
<td>CYS</td>
</tr>
<tr>
<td>11.</td>
<td>Injection Material, Concrete Mix</td>
<td>2,400</td>
<td>CYS</td>
</tr>
<tr>
<td>12.</td>
<td>Accelerator</td>
<td>500</td>
<td>LB</td>
</tr>
<tr>
<td>13.</td>
<td>Fine Aggregate</td>
<td>50</td>
<td>TONS</td>
</tr>
<tr>
<td>14.</td>
<td>Coarse Aggregate</td>
<td>50</td>
<td>TONS</td>
</tr>
<tr>
<td>15.</td>
<td>Confirmation Drilling</td>
<td>670</td>
<td>LFT</td>
</tr>
<tr>
<td>16.</td>
<td>Borehole Photography</td>
<td>20</td>
<td>HRS</td>
</tr>
<tr>
<td>17.</td>
<td>Revegetation</td>
<td>5</td>
<td>ACRES</td>
</tr>
</tbody>
</table>
CONTRACTOR EMPLOYEE WHISTLEBLOWER RIGHTS AND REQUIREMENT TO INFORM EMPLOYEES OF WHISTLEBLOWER RIGHTS (SEP 2013)

(a) This contract and employees working on this contract will be subject to the whistleblower rights and remedies in the pilot program on Contractor employee whistleblower protections established at 41 U.S.C. 4712 by section 828 of the National Defense Authorization Act for Fiscal Year 2013 (Pub. L. 112–239) and FAR 3.908.

(b) The Contractor shall inform its employees in writing, in the predominant language of the workforce, of employee whistleblower rights and protections under 41 U.S.C. 4712, as described in section 3.908 of the Federal Acquisition Regulation.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in all subcontracts over the simplified acquisition threshold.

MOBILIZATION AND DEMOBILIZATION

The Standard Specifications are revised as follows:

SECTION 103.0, INSERT AND DELETE AS FOLLOWS:

103.02 Limitations
Mobilization and demobilization will be limited to 8% of the original total contract price. The mobilization portion shall not exceed 65% of the amount shown on the approved Schedule of Values for mobilization and demobilization. The remaining portion, demobilization, shall be contained in the final pay request when all equipment has been removed from the site.

DRILLING AND GROUTING

The Standard Specifications are revised as follows:

DIVISION 7, INSERT AS FOLLOWS:
DIVISION 07 DRILLING AND GROUTING

SECTION 701 – GENERAL PROVISIONS

701.01 Site Access
Site access shall be in accordance with the following and 101.35. Access to and from the site and all project areas shall be bonded and approved by the jurisdictional government entity and the Division.

701.02 Batch Plant Location
The Contractor shall use a premixed grout delivery service or a batch mixing facility. If the Contractor elects to use a batch mixing facility, the site and grout delivery system shall be approved by the Engineer prior to starting construction. The proposed site shall meet all requirements and permits of any affected utility, government entity, or property owner. All premixed grout delivered to the site shall come from a permitted batch plant location that existed prior to bid solicitation for the project.

The Division does not have set criteria for batch plant locations. Locations are evaluated on a case by case basis. NEPA requirements and nearby property use are typical considerations. Adverse effects, such as noise and dust near schools, hospitals, nursing homes, or cemeteries may disqualify a location to be used for a batch plant. The Division will evaluate any other considerations as they arise.

701.03 Environmental Control
The Contractor shall conduct all work in such a manner that the amount of dust, erosion, clogging of existing drains and damage to local flora and fauna is eliminated. General site cleanup shall be performed upon completion of work and on a daily basis as determined by the Engineer. The project area shall be kept clean of all rubbish and debris resulting from the work. All barrels, cans, drums, rubbish, waste or other debris shall be disposed of in an approved landfill or other appropriate location, or as approved by the Engineer.

If a batch plant or staging area is located in a residential area, fly ash shall be stored in a portable covered building, or Pneutec Portable Bulk Storage Bin trailers or equivalent.

701.04 Contractor Exploratory Drilling
If a Contractor or prospective bidder wishes to obtain their own exploratory subsurface samples or test borings, they shall receive permission from the Division and all property owners prior to obtaining them. The Division and all property owners shall be held harmless against any injury or damage whatsoever resulting from this use of the property.

SECTION 702 – SITE PREPARATION AND REPAIR

702.01 Description
This work shall consist of all site preparations necessary to complete the drilling and grouting; removing and replacing all fencing, trees, shrubs, lawns, and all other objects and features necessary for construction; and correcting all damage to sidewalks, parking lots,
pavements, and other structures as a result of construction. This work shall include the preservation and protection from injury to all such items to remain.

CONSTRUCTION REQUIREMENTS

702.02 Site Preparation
The specific areas designated for site preparation shall include all areas of work within the construction limits as shown on the plans. Shrubs, landscaping, vegetation, trees, or other objects shall not be removed unless approved by the Engineer.

The Contractor shall be solely responsible to correctly locate and avoid all fences, trees, shrubs, lawns, sidewalks, driveways, patios, pavement, facilities, and other objects, features, structures, and constructions, and for that purpose, shall employ all necessary precautions and methods to ensure avoidance of and damage to such. In the event damage does occur, the Contractor shall notify the affected owner of the property and the Engineer immediately and make or have made all necessary repairs in a timely manner.

All provisions to avoid existing structures, utilities, or other obstructions shall be approved by the Engineer prior to the drilling the affected hole.

The Contractor shall make a video recording of all areas and structures subject to potential damages resulting from construction. The Contractor shall provide the Engineer with the video recording in DVD format prior to the start of construction.

702.03 Site Repair
Bituminous pavement shall be repaired by cutting out the damaged section, replacing the pavement in kind including base stone and hot mix asphalt pavement, and sealing the patch joints in accordance with the current INDOT specifications.

Any portion of unpaved driveways or roads impacted by the construction shall be resurfaced with four inch depth of No. 5 crushed stone in accordance with the current INDOT specifications. The Contractor shall maintain access for local traffic accessing properties near the project site at all times.

All grass and lawn areas disturbed by the Contractor shall be revegetated at the Contractor’s expense with a seed mix approved by the Engineer.

All other repairs to the site shall be at the direction of the Engineer. All material not being reused in the repairs to the site shall become property of the Contractor and removed and disposed of at the Contractor’s expense.

702.04 Construction Engineering
Construction engineering shall be in accordance with 104 and also include any and all permitting, batch plant selection, traffic control. The work shall include laying out borehole locations; providing the Engineer with CAD such as Autodesk as-built plans depicting actual hole locations; drilling depth; and grout quantities used for each hole.
702.05 Private Locate Service
The Contractor shall be required to work in close proximity to utilities. The Contractor shall employ a private locate service to locate all public and private utilities prior to drilling injection holes. The Contractor shall be solely responsible to correctly locate and avoid damage to all overhead and underground, private and public utilities and facilities. In the event damage occurs, the Contractor shall notify the affected utility owner and the Engineer immediately and make or have made all necessary repairs in a timely manner.

Any utility relocation necessary shall be paid per approved contractor invoice. Necessary utility relocation must have prior written approval, change order processed, and any required permits of INDNR and the affected utility.

702.06 Method of Measurement
The method of measurement for Site Preparation, Site Repair, and Construction Layout will be on a lump sum basis and cannot be more than ten percent (10%) of the “Base Bid Amount” for the project.

Site Preparation, Site Repair, and Construction Engineering will not be measured but will be considered incidental to the site preparation operations.

Clearing and grubbing shall include the removal of timber, shrubs, equipment, garbage, junk, structures and debris. This item will not be measured but will be considered incidental to the site preparation operations.

Videotaping of all areas and structures will not be measured but will be considered incidental to the site preparation operations. No measurement will be made for site preparation and repair or construction engineering.

Private locate service will be measured by the hour.

702.07 Basis of Payment
The Site Preparation, Site Repair, and Construction Engineering quantity of work done will be paid at the contract lump sum, which price and payment shall be full compensation for doing all work herein prescribed in a workmanlike and acceptable manner; including the furnishing of all labor, materials, tools, equipment, supplies, and incidentals necessary to complete the work.

Private locate service will be paid for by the hour in accordance with the Schedule of Supplemental Unit Prices.

Utility relocation, when required, will be paid for by approved contractor invoice.

No deduction will be made, nor will any increase be made in the lump sum Site Preparation, Site Repair, or Construction Engineering amount regardless of decreases or increases in the final total contract amount or for any other cause.
Pay Item | Unit Symbol
---|---
100 | Site Preparation, Site Repair, and Construction Engineering (shall not exceed 10%) LS
100 | Private Locate Service HR
100 | Fly Ash Bulk Storage Building EACH

All labor, materials, equipment, tools, and incidentals for private locate service shall be included in the cost of the item.

SECTION 703 – INJECTION HOLE DRILLING

703.01 Description
This work shall consist of drilling the injection holes and placing the casing necessary to complete subsurface injection of grout. Casings shall be clearly labeled with borehole designation.

703.02 Equipment
The drilling equipment shall be capable of drilling the injection holes at the required diameter, depth, and angles as shown on the plans or as required to avoid damage to utilities and improvements. The drilling equipment shall be capable of both air and water return of cuttings. The drilling equipment shall be equipped with dust control devices such as water bars, skirts, or other such devices. For air return of cuttings the drilling equipment shall be equipped with an on-board dust collection system. The drilling equipment shall be equipped with pressure gauges which indicate the down hole drilling pressure. The Contractor shall take all precautions available to limit the amount of dust and noise produced from the drilling equipment.

CONSTRUCTION REQUIREMENTS

703.03 Injection Drilling
The Contractor shall drill injection holes to reach the desired point in the mine as shown on the plans or as directed by the Engineer. The Contractor shall drill all injection holes to a point one foot below the base of the mined seam. The Engineer will modify injection hole locations as required by field conditions. The Contractor shall drill injection holes in the sequence directed by the Engineer.

The injection holes shall have a diameter of sufficient size to permit the installation and removal of the required casing and supply pipe. Glacial Till exists in the substrate. The unconsolidated material shall be oversize 8 in. auger drilled and cased to bedrock. The rock shall be 6 in. drilled to the mine void. The injection holes shall be no less than 6 in., nominal diameter. The injection holes shall be drilled with bits and stabilizers or collars, as required, to provide full-diameter, straight holes. Vertical injection holes shall have a maximum deviation from the vertical of two percent of the length of the injection hole. Inclined injection holes shall be started within two degrees of the specified angle.

Drilling shall be performed in such a manner as to minimize mine roof collapse, such as by reducing down pressure directly above the mine.
Drilling of injection holes in yard and on lawn areas shall be limited to track rigs only unless approved by the Engineer. Any holes that are to be placed in existing concrete and or pavement shall be pre-cored through the sub-base material.

703.04 Cuttings and Groundwater
Cuttings and dust sludge shall be cleaned from the injection hole area after drilling is completed and prior to injection of grout. Soil material shall be salvaged for backfilling holes in unpaved areas. The Contractor shall dispose of drill cuttings as shown on the plans or as directed by the Engineer.

Groundwater encountered in the drilling process and carried to the surface with cuttings shall be contained and filtered by the use of straw bales or silt fence in accordance with 105. Water shall be returned to the mine works outside of the grout area. Water discharged from the immediate work areas shall meet all applicable Federal, State and local effluent limitations and requires permits prior to any off-site discharge.

The Contractor shall protect all drilled and cleaned out holes from debris until the completion of casing and injection of grout into the hole.

703.05 Casing and Capping
The Contractor shall cap and otherwise protect the injection holes from caving and/or becoming clogged or obstructed. Vertical Injection holes through soil shall be cased through unconsolidated soils. Angled Injection holes greater than 45 degrees from vertical must be cased into the mine works in conjunction with the drilling in the event that the borehole intercepts mine void and then coal pillar.

The casing must be strong enough to maintain an open hole. Metal or plastic casing may be used as approved by the Engineer and shall extend a minimum of one foot above the ground surface, where possible. Casing to be left in any paved area, prior to injecting, shall be flush to pavement level after capping. The casings in soil shall be of sufficient inside diameter to permit drilling the required diameter hole in rock. Casings shall be left in the hole until the completion of injection of that hole. Casings shall be removed in accordance with 704.08.

The Contractor shall consider the safety of the motoring public and pedestrians when casings are located within streets or sidewalks. Officials with jurisdiction over any public area shall be contacted to determine what safety precautions, protection and regulations must be followed during drilling and injection operations and while the casings remain in place.

703.06 Boring Logs
The Contractor shall develop drill logs to document all types of soil and rock encountered, the depth of changes in soil and rock types, locations of voids, fractures, and water bearing zones. In every hole, special attention shall be given to the conditions at the mine level, such as the presence of coal, gob, roof falls, voids, and mud. The water level and location of abnormal loss or gain of drill water or air shall also be noted. The Contractor shall note on the logs which holes are interconnected as evident from dust or water discharge from a hole, other than the hole being
drilled. The presence of Division employees or representatives, who may also be keeping records, does not relieve the Contractor from keeping the required accurate logs above.

The Contractor shall provide drill logs to the Engineer within one business day of completion of the hole and prior to the injection of material.

703.07 Method of Measurement
Drilling and casing of vertical and angled injection holes will be measured by the linear foot along the axis of the hole.

703.08 Basis of Payment
Drilling and casing will be paid for in accordance with the Schedule of Supplemental Unit Prices for the type completed.

<table>
<thead>
<tr>
<th>Pay Item</th>
<th>Unit Symbol</th>
</tr>
</thead>
<tbody>
<tr>
<td>Drilling and Casing, Vertical Injection Holes</td>
<td>LFT</td>
</tr>
<tr>
<td>Drilling and Casing, Angled Injection Holes</td>
<td>LFT</td>
</tr>
</tbody>
</table>

The cost of all labor, materials, equipment, and tools necessary to complete the drilling shall be included in the cost of the respective item.

The furnishing, handling, and installation of all casing and pipe fittings shall be included in the cost of the respective item.

All required cleaning of injection holes after initial drilling and cleaning shall be at the Contractor’s expense.

SECTION 704 – SUBSURFACE INJECTION

704.01 Description
This work shall consist of purchasing, handling, and delivering to the site all required materials for injection and injecting the materials into injection holes.

MATERIALS

704.02 General
The Contractor shall only use new and first class materials which conform to the specifications unless specified otherwise. When requested by the Engineer, the Contractor shall furnish a written statement of the origin, composition, and manufacturer, producer, or grower of any or all materials that are to be used in the work. The sources of supply of each material used shall be approved by the Engineer prior to delivery. Toxicity Characteristic Leaching Procedure (TCLP) must be provided to the Engineer for approval of the proposed fly ash source. The test must be performed within 30 days of submittal. If, at any time, sources previously approved fail to produce materials acceptable to the Engineer, the Contractor shall furnish materials from other approved sources.
The Contractor shall dispose of all materials unacceptable for use and all materials left over after grouting is complete, in accordance with NEPA regulations.

704.03 Grout
Grout shall be composed of a flowable mixture of cement, water, and other materials to meet the mix design in accordance with 704.04.

Chemical admixtures may be used to obtain the required slump or to maintain the required workability and flowability if included in the design mix testing. The Contractor shall maintain a record of all materials delivered to the site and provide the Engineer with a copy of all deliveries on a daily basis.

The ingredients for grout shall be in accordance with the following.

(a) Water
The water used in grout shall be clean and free from injurious amounts of sewage, oil, acid, alkali, salts, organic matter or any other foreign solids, and shall be furnished by the Contractor. The water used shall meet the requirements of ASTM C94. Whenever the outside air temperature is below 20° F, the Contractor shall heat all water for mixing, cleaning and flushing. The final mix temperature shall range from 40° F to 80° F, with the water temperature not exceeding 140° F at the time of mixing.

(b) Cement
Cement used in grout shall conform to the requirements of ASTM C150, “Portland Cement,” Type II. The Contractor shall furnish and store cement so that it will not deteriorate from moisture, weather or other causes. Cement which has been in storage more than two months shall not be used for grout. The use of bulk cement will be permitted provided the Contractor provides methods of handling, transporting, storage, and measuring that are satisfactory to the Engineer.

If sacked cement is used on the project, it shall be used in the chronological order in which it was delivered on the job to prevent undue aging after delivery. Store each shipment of cement so that it may readily be distinguished from other shipments. Use cement free from lumps due to warehouse set. No additional payment will be made for screening or for old cement which may be wasted.

(c) Fine Aggregate
Fine aggregate shall be sand-sized and consist of hard, dense, durable rock fragments and shall meet all requirements of ASTM C33.

(d) Coarse Aggregate
Coarse aggregate shall consist of hard, dense, durable fragments and shall meet the gradation requirements of AASHTO Number 8 (one-half inch to #16) and conform to all requirements of ASTM C33.
(e) **Fly Ash**

Type “F” Fly Ash resulting from combustion of pulverized coal supplied and handled by the Contractor shall meet the following requirements:

1. A Maximum Loss on Ignition (LOI) of 12%
2. A minimum of 40.0% Silicon Dioxide (SiO₂)
3. A minimum of 15.0% Aluminum Oxide (Al₂O₃)
4. Not more than 5.0% Acid Soluble Sulfate (SO₃)
5. Not more than 3.0% Magnesium Oxide (MgO).

Fly ash shall come from a supplier on the current list of INDOT approved fly ash suppliers unless otherwise approved by the Engineer. Toxicity Characteristic Leaching Procedure (TCLP) must be provided to the Engineer for approval of the proposed fly ash source. The test must be performed within 30 days of submittal.

The TCLP results will be used by the Division to ensure the Resource Conservation and Recovery Act (RCRA) metals are below the following thresholds:

<table>
<thead>
<tr>
<th>Metal</th>
<th>Threshold (mg/L)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Arsenic</td>
<td>5</td>
</tr>
<tr>
<td>Barium</td>
<td>100</td>
</tr>
<tr>
<td>Cadmium</td>
<td>1</td>
</tr>
<tr>
<td>Chromium</td>
<td>5</td>
</tr>
<tr>
<td>Lead</td>
<td>5</td>
</tr>
<tr>
<td>Mercury</td>
<td>0.2</td>
</tr>
<tr>
<td>Selenium</td>
<td>1</td>
</tr>
<tr>
<td>Silver</td>
<td>5</td>
</tr>
</tbody>
</table>

(f) **Accelerator**

The use of an early set accelerator shall be added to the mixes when directed by the Engineer. All accelerator products shall conform to ASTM C494.

(g) **Optional High Range Water Reducer**

The use of a water reducer may be added to the grout mix only with the approval of the Engineer. All water reducing products shall conform to ASTM C494. There will not be additional payment for the use of water reducers.

(h) **Optional Set Retarder**

The use of a set retarder may be added to the mixes only with the approval of the Engineer. All set retarding products shall conform to ASTM C494. There will be no additional payment for the use of set retarders.

704.04 Grout Mixes
(a) Mix Design

All grout mix designs shall be determined by the Contractor and approved by the Engineer. The Contractor shall submit to the Engineer the proposed mix designs along with sufficient test data using the proposed sources of mix components to verify strength parameters prior to the initiation of injection operations. This design mix testing shall include the corresponding slump and fluidity test results for the design mixes.

A written mix, using weights of materials shall be submitted to Engineer for approval a minimum of five working days prior to injection operations. Even upon approval, the Contractor shall ensure the minimum compressive strength requirements are achieved. If, during injection operations, the testing indicates that required strengths, the design mix proportions, the required slump, or flow ability is not being achieved, the Contractor shall modify the mix proportions, strengths, and slump.

The Contractor shall ensure that the designed mix can be pumped through supply lines to the injection hole or tremie pipe at the injection hole.

All material injected shall have a minimum unconfined compressive strength as stated in the mix designs below, and the water/cement ratios shall not exceed those of the design mix for each design slump. Slump shall be maintained in the required range even after pumping. All unconfined compressive strength requirements are based on testing in accordance with ASTM C39 of cylindrical samples prepared in accordance with ASTM C31.

Mixes may be varied to meet the particular characteristics of each boring when approved by the Engineer but, each case shall meet the minimum unconfined compressive strength requirements and shall not exceed the water to cement ratio of the design mix.

If the Contractor desires to mold and test cube samples of grout in accordance with ASTM C109 to assist in quality control during injection, he must also present the test results of unconfined compressive strengths of cube samples of the design mixes prior to the initiation of grouting and concreting operations. These test results will be used by the Engineer to determine if and how much the design strength measured for cube samples must be increased in order to determine that the specified unconfined compressive strength based on cylindrical samples is being achieved.

(b) Concrete Mix

The concrete grout mix shall be proportioned for a 5 in. to 10 in. slump as measured by ASTM C143 in accordance with 705. Slump shall be maintained in the required range even after pumping. All concrete placed shall have a minimum unconfined compressive strength of 350 psi after seven days of curing and 500 psi after 28 days of curing, and the water/cement ratios shall not exceed those of the design mix for each design slump.

(c) Sand Mix

The sand grout mix shall be proportioned for a 9 in. to 12 in. slump as determined by ASTM C143 in accordance with 705. Slump shall be maintained in the required range even after pumping. All concrete placed shall have a minimum unconfined compressive strength of 250 psi.
after seven days of curing and 350 psi after 28 days of curing, and the water/cement ratios shall not exceed those of the design mix for each design slump.

(d) Grout Mix
The grout shall be flowable and have a flow cone value ranging from 30 to 60 seconds as determined by ASTM C939 in accordance with 705. Slump shall be maintained in the required range even after pumping. All concrete placed shall have a minimum unconfined compressive strength of 250 psi after seven days of curing and 350 psi after 28 days of curing, and the water/cement ratios shall not exceed those of the design mix for each design slump.

(e) Alternative Injection Materials
An alternative injection material may be substituted when approved by the Engineer. Approval will be based on the alternative injection material meeting the strength and flowability requirements and environmental regulations in accordance with these specifications. No approval shall be made for alternative injection material that is determined to contain or could become a hazardous or toxic material. The alternative injection material shall be able to be placed in a flooded mine environment when encountered.

The Contractor shall submit a request to use alternate injection material. The request shall include independent test data and reports proving the material will meet the desired strength, flowability, non-hazardous, non-toxic, and ability to be injected into a flooded mine environment requirements. The Contractor shall submit the request to the Division one week after the notice to bidders or four weeks prior to the bid date, whichever occurs later. The Division will approve or deny the request via clarification documents to all bidders 7 days prior to the bid date. The Division reserves the right to reject any alternative injection material without cause. The Contractor shall discontinue the use of alternative injection material if it is determined by the Engineer to not be performing in accordance with these specifications.

CONSTRUCTION REQUIREMENTS

704.05 General
The Contractor shall ensure that the mine voids are being filled. The Contractor shall perform periodic soundings during grout injection operations to determine the levels of injected materials in the holes, and maintain the discharge points of the injection pipes below the surface level of the grout.

Injection sequence, materials and procedures for each hole will be as directed by the Engineer.

704.06 Mixing and Injecting Equipment
All equipment used for mixing and injecting grout shall be furnished by the Contractor. The power supply and equipment and the layout thereof shall meet all applicable requirements of Local, State and Federal regulations and codes, including those related to safety.

The grout shall be free of hardened grout or foreign materials larger than a Number 16 U.S. Standard screen. The Contractor shall provide all necessary pumps, mixers, compressors, tanks,
meters, valves, hoses, pipes, fittings, tools and other miscellaneous items to provide a continuous supply of grout and to maintain accurate control and measurement. The grout plant must be capable of providing 50 cubic yards of grout per hour to each operating pump.

The tremie pipe, when required, shall be metal or plastic, no smaller than 3 in. in diameter, and stiff enough to maintain the tip below the level of grout during placement. The type and diameter of grout supply pipe to be used shall be determined by the Contractor and approved by the Engineer. If, at any time, it is determined that the pipe is of insufficient diameter, then the Engineer will direct the Contractor to use a larger diameter pipe.

The equipment used to mix grout and shall have suitable metering devices to accurately and continuously measure the proportions of all components of the mix including water at the time of injection. The water meter shall be a non-resettable, continuous flow meter and must be approved by the Engineer.

All flow measurement and mix proportioning equipment shall have a recent calibration and shall be field calibrated periodically during the project as directed by the Engineer. If a grout plant is utilized during construction, calibration will be required on a weekly basis. All equipment must be in good working condition.

704.07 Grout Injection

The Contractor shall inject the exterior perimeter holes prior to the interior holes. The grout shall flow continuously into a hole until the hole fills to the base of the casing. The Engineer will direct the Contractor to terminate injection in any hole at any time if the Engineer determines it is appropriate to limit undesirable loss of injection materials outside the area of stabilization. The Contractor shall limit injection materials to 50 cubic yards per day per hole. The Contractor shall wait 12 hours between injection stages on a specific hole.

The Contractor shall inject grout into the mine void using gravity injection. Gravity injection is placing grout without the use of pressure packers. The necessary materials are placed through a supply or tremie pipe at the specified interval of depth under the action of gravity producing gravity flow. Pumping will be required to place grout at the mine level to overcome friction in the injection hoses and pipes.

If approved by the Engineer, pressure grouting may be performed with maximum pressure not to exceed 1 psi per vertical foot of injection hole length.

Prior to injecting any material into the mine, the Contractor shall determine the presence or absence of water in the mine void. Where injection is to occur in water, tremie grouting using a grout supply pipe shall be used. The grout supply pipe shall be extended to the bottom of the hole, filled with grout and slowly withdrawn from the borehole. Additional material shall be pumped into the pipe as it is withdrawn such that the pipe is always full and the bottom of the pipe is always maintained within the grout being placed. Free fall of grout through the injection stage is prohibited where injection occurs in water.
Grouting above the mine shall continue to the top of rock unless large takes are encountered in which case the mix may be thickened. The tremie pipe shall be withdrawn in 25 foot vertical stages and held in place at every stage until grout flow stops. If directed by the Engineer, fine or coarse aggregate shall be placed in the hole by shoveling or other methods approved by the Engineer while grouting continues.

No flushing of water down the injection hole or into the mine will be allowed once injection has commenced in that injection hole. The Contractor shall inject material in such a way as to not coat or foul the injection hole until mine level voids are filled and the injected material backs up into the injection hole. The contractor shall be required to monitor the water level in the ungrouted surrounding injection holes and have installed a pumping system to convey the mine water back into the mine works outside of the grouting area. If the water level in any of the monitored holes comes within 10 feet of the surface the contractor is to activate the pumping system to prevent the mine water from free flowing from the injection holes. The Contractor shall coordinate with the Engineer to obtain the locations available for pumping and obtain all necessary permits.

Grout shall be placed within the following time limits after the introduction of the cement:

1. 90 minutes when the ambient air temperature is 80°F or less.
2. 60 minutes when the ambient air temperature is over 80°F.
3. 30 minutes when accelerator is used.

**704.08 Casing Removal**

Once the injection holes have been grouted to the top of rock, the grout has been permitted to set, and found not to have settled significantly, then the casing shall be removed. All metal casing shall be removed completely, and plastic casing shall be removed to a minimum of one foot below finished subgrade in paved areas or a minimum of two feet below finished grade in unpaved areas. Concurrently with or immediately after removal of the casing, the remaining open hole in the overburden shall be filled with grout to within 2 feet of the ground surface. The injection holes shall be finished as shown on the plans or directed by the Engineer. If settlement of the filler occurs later, the hole shall be refilled to the ground surface with the appropriate surface material. Aggregate used to fill the holes shall be in accordance with 704.03.

The Contractor shall ensure subgrade structures are not adversely affected by injection operations. If any evidence of distress to walls or inflow of injection material or water is noted, injection shall be stopped immediately and the material permitted to set. Depending on conditions, the Engineer may decide that the remainder of the hole shall be filled with injection material such as fine or coarse aggregate.

If any material enters a structure, the Contractor shall remove the injection material, clean the area, and repair any damage. The Contractor shall also be responsible for structure floors, structure walls, sewer lines, or other structures and utilities which become clogged or damaged by injection material. This monitoring and any necessary repairs or cleanup shall be considered incidental to the subsurface injection program.
704.09 Records and Forms
The Contractor shall record the quantities of grout injected into each injection hole, using forms approved by the Engineer.

The Contractor shall maintain daily labor, material, mix proportion, slump measurements, fluidity measurement, water removed from the mine, and injection quantity records on forms approved by the Engineer. The records shall include the actual measured quantities as the component of injection materials, including water. These records shall be submitted to the Engineer by the following business day.

704.10 Method of Measurement
Injection material will be measured by the cubic yard. Measurement shall be achieved by calibrating the grout tube counter so that 1 click equals 1 cubic yard of grout. Grout tube counter calibration shall be routinely checked and adjusted as needed.

Grout, fine aggregate, and coarse aggregate will be measured by the cubic yard.

704.11 Basis of Payment
Grout mixes will be paid for in accordance with the Schedule of Supplemental Unit Prices for the amount injected. Fine and Coarse Aggregate not utilized in the grout mixes or material used in creating a batch plant yard but used for driveways or covering slick lines will be paid for in accordance with the Schedule of Supplemental Unit Prices for the amount used.

<table>
<thead>
<tr>
<th>Pay Item</th>
<th>Unit Symbol</th>
</tr>
</thead>
<tbody>
<tr>
<td>Accelerator</td>
<td>LB</td>
</tr>
<tr>
<td>Injection Material, (mix or material)</td>
<td>CYS</td>
</tr>
<tr>
<td>Fine Aggregate</td>
<td>CYS</td>
</tr>
<tr>
<td>Coarse Aggregate</td>
<td>CYS</td>
</tr>
</tbody>
</table>

The cost for all labor, materials, equipment, tools, and incidentals necessary to purchase, handle, mix, pump, and inject grout, coarse aggregate, and fine aggregate shall be included in the cost of the respective item.

The cost to dispose of unacceptable materials shall be at the Contractor’s expense.

The cost to remove injection material, clean an area, and repair any sewer line, utility or other structure damaged by injection material shall be at the Contractor’s expense.

Water, curing, molds, equipment, materials, and other incidentals necessary for finishing grout specimens shall be included in the cost of the respective item.

SECTION 705 – QUALITY CONTROL

705.01 Description
This work shall consist of assuring the materials supplied and the work performed are in accordance with the plans and specifications.
CONSTRUCTION REQUIREMENTS

705.02 General
The Contractor shall hire an independent testing laboratory that is under the direct supervision of a registered professional engineer. The laboratory must be approved by the Division. The independent testing laboratory shall not be part of the general contracting. The independent testing laboratory shall not perform work or provide oversight on the grout portion of the project.

The Contractor shall perform sampling and testing of the grout used in the injection process for mine stabilization. The concrete mix shall exhibit a minimum compressive strength of 500 psi at 28 days. The sand and grout mixes shall exhibit a minimum compressive strength of 350 psi at 28 days.

705.03 Test Methods and Procedures
The following test methods and procedures shall be used.

- ACI 301 “Specifications for Structural Concrete For Buildings”.
- ASTM C31 “Standard Method of Making and Curing Concrete Test Specimens in the Field”.
- ASTM C-39 “Standard Test Method For Compressive Strength of Cylindrical Concrete Specimens”.
- ASTM C143 “Standard Test Method for Slump of Hydraulic-Cement Concrete”.
- ASTM C172 “Fresh Concrete Sampling”.
- ASTM D698 “Test for Moisture-Density Relations of Soils and Soil-Aggregate Mixtures, Using 5.5 lb. Hammer and 12 in. Drop”.
- ASTM D1556 “Test for Density of Soil in-place by the Sandcone Method”.
- ASTM D2922 “Test for Density of Soil & Soil Aggregate in-place by Nuclear Methods”.
- ASTM D3017 “Test for Moisture Content of Soil & Soil Aggregate in-place by Nuclear Methods”.

705.04 Testing
The Contractor shall prepare three grout test cylinders in accordance with ASTM C31 for every 100 cubic yards placed. Test cylinders shall be prepared at each plant or field change of the water-cement-fly ash ratio. The samples shall be obtained at the injection hole location or at the batch plant as directed by the Engineer. The Contractor shall have the cylinders tested according to the ASTM C39 at 7 and 28 days cure with the third cylinder as a spare. The Contractor shall report the results to the Engineer in writing within 48 hours of completion of each test.
The slump of each load or batch of grout shall be determined according to ASTM C939. The slump or fluidity of the mix shall be tested by the Contractor when requested by the Engineer. A record of all test results shall be made.

If the Contractor desires to test cubes of grout and has completed the previous testing in accordance with 704.04(a), then he can mold and test cube samples of grout at the frequency specified for cylinders in accordance with ASTM C109.

Compressive strength test results shall be submitted within 35 days of the sample date on the approved laboratory testing Forms bearing the laboratory name, address, sample designation, sample date, test date, and original signature of a certified lab analyst. Sample test results which fail to meet the required strength criteria, as set forth in the contract, will be subject to nonpayment for the volume of material represented by the sample following a review by the Division.

The Contractor shall submit to the Engineer a minimum of two copies of all test results.

705.05 Confirmation Drilling
The Contractor shall perform confirmation exploration core drilling in accordance with ASTM D 2113 when directed by the Engineer to determine the effectiveness of the injection operations or to determine subsurface conditions.

The borings shall be advanced through the soil and maintained open to the top of rock by a method selected by the Contractor and approved by the Engineer. The drilling shall produce a core approximately two (2) inches in diameter. All core drilling shall be performed with standard core drilling equipment using a double-tube core barrel capable of producing cores of the diameter specified. Coring shall utilize double-tube core barrels with a longitudinally split inner barrel of design equal to or better than “M” series for recovery of unpredictable soft or friable materials. The core barrel shall be pulled and the core removed as often as may be necessary to secure the maximum possible amount of core.

When directed by the Engineer, the Contractor shall perform a strength test on one core per confirmation hole of the placed injection material.

The borehole shall be backfilled with grout upon completion of sampling.

705.06 Method of Measurement
No measurement will be made except for confirmation drilling. Confirmation drilling will be measured in lineal feet.

705.07 Limitations
Quality control will be limited to 3% of the original total contract price.

705.08 Basis of Payment
Quality control will be paid for at the contract lump sum price as shown on the Schedule of Supplemental Unit Prices. Confirmation drilling will be paid by lineal feet as shown on the Schedule of Supplemental Unit Prices.
Pay Item | Unit Symbol
---|---
Quality Control (shall not exceed 3%) | LS
Confirmation Drilling | LFT

The cost of all labor, materials, equipment, tools, and incidentals for quality control shall be included in the cost of this item.

The cost of all labor, materials, equipment, tools, and incidentals for confirmation hole drilling and core testing shall be included in the cost of confirmation drilling.