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1. EXECUTIVE SUMMARY / INTRODUCTION 

1.1. Overview of the Opportunity 

The Indiana Finance Authority (“IFA”), is pleased to present this Request for 

Qualifications (“RFQ”) to prospective entities or groups of entities (the “Proposers”) 

interested in submitting statements of qualifications (“SOQs”) to design and build the I-69 

Section 6 Contract 5 Project (“Project”) in Marion and Johnson Counties in Indiana, 

through a public-private partnership agreement (“PPA”) with IFA. I-69 is a nationally 

significant corridor, serving the Midwest and United States in two directions.   

The Project involves full reconstruction and conversion of a portion of existing State Road 

37 to proposed I-69, full reconstruction and widening to provide added travel lanes on a 

portion of I-465, the conversion of at-grade crossings to interchanges or overpasses, 

reconstruction and construction of local access roads, reconfiguring of existing 

interchanges, and a new system interchange for I-69 and I-465. The Project will improve 

the safety and operations of the corridor and includes 45 new or replacement bridges, 4 

rehabilitation or preventative maintenance bridges, and replacement of approximately 

168 lane miles of pavement.  A general map of the Project can be found on the 

procurement website: https://www.in.gov/ifa/3034.htm (the "Procurement Website"). 

I-69 and I-465 are non-tolled highways, as is the Project. 

1.2. Definitions and Interpretation 

Initially capitalized terms are defined in the body of this RFQ. 

Use of the term “include,” “includes” or “including” should be read as if followed by the 
words “without limitation” or “but not limited to,” as the case may be. 

Days shall mean calendar days unless otherwise expressly indicated herein. 

1.3. Procurement Model 

It is anticipated that the Design-Build Contractor will design and build the Project for a 

lump sum price, payable as progress payments based upon an agreed schedule of 

values. IFA and the Indiana Department of Transportation (“INDOT”) are committed to 

improving mobility in the region and using project delivery methods that provide overall 

best value to the citizens of the State, including the use of design-build best value 

(“DBBV”) projects through a PPA. 

1.4. Project Goals 

Goals for the Project (which are not listed in order of importance) include: 
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(a) Provide a new transportation facility for the final I-69 connection to I-465 

that is designed and constructed to interstate standards. 

(b) Improve the condition of any bridges and pavement that may be retained 

within the Project.  

(c) Improve safety by reducing or eliminating conditions that contribute to 

crashes and other hazardous situations. 

(d) Improve interchange and at-grade operations and reduce congestion. 

(e) Meet federal Disadvantaged Business Enterprise (“DBE”) goals.  

(f) Develop innovative solutions for the Project, including life-cycle 

considerations, pavement, bridges, traffic operations, safety, construction sequencing 

and maintenance of traffic during construction. 

(g) Design and construct the Project to meet or exceed all technical, 

environmental, and social requirements and commitments. 

(h) Provide a safe project for workers and the traveling public.  

(i) Provide a high-quality, durable and maintainable facility.   

1.5. Procuring Agency, Key Stakeholders 

IFA will be the procuring agency for the Project.  IFA will work closely with INDOT, and 

together may be referred to as the “Project Sponsors”.  IFA's primary mission is to oversee 

State-related debt issuance and provide efficient, effective financing solutions to facilitate 

state, local government and business investments in the State.   

As the entity responsible for the planning and development of the transportation system 

in the State, INDOT will work closely with IFA to assist with the procurement of the Project 

and oversee the work of Design-Build Contractor in the design and construction of the 

Project.  INDOT’s procurement role includes development of the technical specifications 

and other procurement documents for the RFP, management and oversight of the overall 

procurement and supporting the evaluation of the SOQs and responses to the 

subsequent “Request for Proposals” (the “RFP” and such responses, the “Proposals”). 

Additional information regarding INDOT’s role in the Project shall be set forth in the RFP. 

1.6. Procurement Process 

IFA will be the procuring agency for the Project.  IFA will use a two-step process to select 

the Proposer to deliver the Project (the “Design-Build Contractor”).  This RFQ represents 
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the first step in the process.  The Project Sponsors will evaluate the SOQs received in 

response to this RFQ and, on the basis of such evaluations, intends, but is not bound to, 

shortlist up to four of the most highly qualified Proposers for delivering the Project 

(collectively, the “Short-Listed Proposers” and, individually, a “Short-Listed Proposer”) in 

accordance with the procedures and evaluation criteria described in Part A, Section 7 of 

this RFQ.  

In the second step, IFA intends to invite the Short-Listed Proposers to submit Proposals 

and select one of the Short-Listed Proposers in accordance with the criteria and 

procedures set forth in the RFP. Only Short-Listed Proposers are eligible to submit 

Proposals and be awarded the PPA.   

1.7. RFQ and Overall Procurement Schedule 

Issue Request for Qualifications July 26, 2019 

 

Deadline for questions regarding the RFQ and 
any addenda, if any, issued before August 7, 
2019 

August 9, 2019 

Deadline for questions regarding any addenda, if 
any, issued on or after August 7, 2019 

Three calendar days after the 
addendum is issued unless 
otherwise provided in the 
addendum (but no later than 
three calendar days prior to 
the SOQ Due Date)  

SOQ Due Date  September 13, 2019 by noon 
Eastern Daylight-Saving Time 
(EDT) 

Anticipated Announcement of Short-Listed 
Proposers 

October 11, 2019 
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Following announcement of the Short-Listed Proposers, as of the date of this 
RFQ, IFA anticipates the following procurement activities and schedule:  

Circulate Draft RFP to Short-Listed Proposers December 2019 

Issue Final RFP March 2020 

Proposal Due Date August 2020 

Award and Execution of PPA (Commercial Close) October/November 2020 

This schedule is subject to modification at the sole discretion of IFA.  Proposers will be 
notified of any change in the schedule for the RFQ through an addendum to this RFQ.   
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2. THE PROJECT AND DESIGN-BUILD CONTRACTOR 

RESPONSIBILITIES 

2.1. Project Description 

2.1.1. Overview 

The Project includes construction of the final section of I-69 in Indiana and reconstruction 
and widening of I-465 on the south side of Indianapolis.  

The purpose of the Project is to reconstruct, improve, and convert the existing state road 
and interstate facilities within the SR 37 and I-465 project area.  

2.1.2. Project Design Features 

The Project limits are defined as follows: 

• Segment A – The western Project limit on I-465 begins west of the SR 67/Kentucky 
Avenue interchange.  Added travel lanes and pavement rehabilitation ends west 
of the Mann Road partial interchange, transitioning into Segment B. 
 

• Segment B – Added travel lanes and full reconstruction on I-465 begins west of 

Mann Road and ends west of the US 31/East Street interchange.  Limits include 

the I-465 and I-69 system interchange ending north of Epler Avenue, transitioning 

from Segment D. 

 
• Segment C – Transitioning from Segment B, the added travel lanes and pavement 

rehabilitation of I-465 will begin west of the US 31/East Street interchange 

extending to the eastern Project limit west of the I-65 interchange.   

 
• Segment D – Added travel lanes and full reconstruction of existing SR 37 as part 

of the conversion to proposed I-69.  Limits for I-69 begin north of Wicker Road 

transitioning from Segment E and end north of Epler Avenue, transitioning to 

Segment B. 

 
• Segment E – Added travel lanes and full reconstruction of existing SR 37 as part 

of the conversion to proposed I-69.  The southern Project limit on I-69 beginning 

at Fairview Road and ending north of Wicker Road, transitioning to Segment D.  

The anticipated Project scope of work includes: 

• I-69 and I-465 mainline new pavement reconstruction, replacement, or widening;  

 

• Local Access Road pavement reconstruction, replacement, or rehabilitation; 
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• New system interchange at the I-69/I-465 junction; 

 
• New service interchanges at County Line Road, Southport Road, Epler Avenue, 

and reconstruction of service interchange ramps at Mann Road and Harding 

Street; 

 
• New signals, signing, lighting and ITS facilities; 

 

• Aesthetics and landscaping improvements; 

 
• Approximately 45 new or replacement bridges and 4 rehabilitated or preventative 

maintenance bridges; 

 
• Approximately 12 noise walls; 

 
• Approximately 23 large culverts; and 

 
• Approximately 10.7 miles of retaining wall. 

Additional information regarding the Project scope of work is provided in Part A, Sections 

2.2 through Section 2.8.   

This is a best value procurement. It is anticipated the successful Proposer will be selected 

based on the evaluation of a technical proposal and a price proposal, as further provided 

in the RFP.   

Descriptions of these Project features are general in nature, and more precise 

delineations will be set forth in the RFP and draft PPA. 

2.1.3. INDOT Prequalification Categories 

Proposer and/or members of the Proposer team must have certain INDOT Certificates of 
Qualification as set forth below in order to be eligible to be determined a Short-Listed 
Proposer (https://www.in.gov/indot/2740.htm).  

(a) Proposer (or its Equity Members) must be prequalified for at least $650 

million in the aggregate by INDOT. 

Subcontractors will not be counted toward Section 2.1.3(a) of this assessment of 

prequalification. 
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(b) Proposer (or its Equity Members or Major Participants) must be prequalified 

for $Unlimited in one of the following INDOT construction prequalification work 

types: 

(i) A (a) Concrete Pavement – General; or 

(ii) D (b) Highway or Railroad Bridges over Highways 

Subcontractors, unless they are a Major Participant as defined in Part B, Section 

2, will not be counted toward Section 2.1.3(b) of this assessment of 

prequalification. 

(c) The Proposer team, in the aggregate, (including subcontractors and 

subconsultants) must be prequalified in the following INDOT construction 

prequalification work types: 

(i) B (a) Asphalt Pavement; 

(ii) C (a) Heavy Grading; and 

(iii) D (a) Highway or Railroad Bridges over Water 

For purposes of Section 2.1.3(c), Proposer, its subcontractors and subconsultants 

will be considered toward this assessment of prequalification. 

(d) The Proposer team, in the aggregate, (including subcontractors and 

subconsultants) must be prequalified in the following INDOT consultant 

prequalification work types: 

(i) 8.2 Complex Roadway Design; and 

(ii) 9.2 Level 2 Bridge Design 

For purposes of Section 2.1.3(d), Proposer, its subcontractors and subconsultants 

will be considered toward this assessment of prequalification. 

The RFP will contain a list of all the INDOT consultant and contractor prequalification 

categories required to be held by the Proposer team for the Project.  These 

prequalification categories may include the following and any additional prequalification 

categories that may be required: 

Additional INDOT Contractor Prequalification Categories: 

(i) D (c) Bridge Involving Protection of Railroad Tracks 
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(ii) E (a) Traffic Control: Signal Installation 

(iii) E (d) Traffic Control: Sign Installation 

(iv) E (g) Traffic Control: Pavement Markings 

(v) E (k) Guardrail, Cable Barrier, Crash Attenuators, and Fence 

Additional INDOT Consultant Prequalification Categories: 

(i) 5.1  Environmental Document Preparation – EA/EIS 

(ii) 5.2 Environmental Document Preparation – CE 

(iii) 5.4 Ecological Surveys 

(iv) 5.6  Waterway Permits 

(v) 5.8  Noise Analysis and Abatement Design 

(vi) 5.9 Archaeological Investigations 

(vii) 5.10 Historical/Architectural Investigations 

(viii) 5.14 Phase II ESA and Further Site Investigation/Corrective Action 

(ix) 6.1  Topographic Survey Data Collection 

(x) 7.1  Geotechnical Engineering Services 

(xi) 10.1 Traffic Signal Design 

(xii) 10.2  Traffic Signal System Design 

(xiii) 10.3 Complex Roadway Sign Design 

(xiv) 10.4 Lighting Design 

(xv) 10.5 Intelligent Transportation System Design 

(xvi) 10.6 Intelligent Transportation System Integration 

(xvii) 16.1 Utility Coordination 

(xviii) 17.2 Small Structure and Pipe Hydraulic Design 

(xix) 17.3 Storm Sewer and Detention Design 
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(xx) 17.4  Bridge Hydraulic Design 

(xxi) 18.1  Pavement Analysis and Design 

2.2. Environmental Status of Project 

The required National Environmental Policy Act (NEPA) environmental review for the 

Project was completed in two separate environmental documents.  An Environmental 

Impact Statement (“EIS”) (as defined under NEPA) was prepared by INDOT for Segments 

B, D, and E of the Project. The combined Final EIS and Record of Decision was signed 

in February 2018. 

Segments A and C of the Project are currently being analyzed under a Categorical 

Exclusion Level 1 (“CE 1”) (as defined under NEPA), which is separate from the EIS 

approved for Segments B, D and E. Final environmental approvals and related 

commitments have not yet been secured for Segments A and C of the Project.  The 

Categorical Exclusion CE-1 is anticipated to be released for public involvement in Fall 

2019 with the overall goal of final approval by early 2020.   

Additional alternatives, including a no-build alternative, are always considered in the 

environmental process, and it is possible that the Project scope may need to be modified 

to comply with the environmental process for Segments A and C, or that a no-build 

alternative for Segments A and C may be adopted.  Nothing contained in this RFQ, 

including any description of the Project, is intended to modify, limit, or otherwise constrain 

the environmental process or commit IFA, INDOT or any other entity to undertake any 

action with respect to the Project, including any procurement for the final design and 

construction of the Project 

Design-Build Contractor’s responsibility will include compliance with all commitments as 

set forth in both NEPA approvals, if and as obtained.  The Project Sponsors will support 

Design-Build Contractor in coordination with environmental regulatory and permitting 

agencies.  The RFP will provide further details regarding the Project’s NEPA status and 

commitments.  

2.3. Permitting  

INDOT is obtaining the USACE Section 404 Permit and IDEM Section 401 Water Quality 

Certification (WQC) commensurate with the state of the Project development. The 

USACE Section 404 Permit and IDEM Section 401 WQC applications for Segments B, 

D, and E are currently under review by USACE and IDEM. Currently, INDOT anticipates 

that the USACE will complete its review by the end of 2019. The USACE Section 404 

Permit and IDEM Section 401 WQC applications for Segments A and C are currently 

under development and INDOT anticipates that these permits will be acquired by the end 
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of 2020.  INDOT is pre-coordinating the need and method of mitigation with the USACE 

and IDEM.  Based on that coordination, INDOT is advancing mitigation site design and 

will identify the mitigation required by the USACE Section 404 Permit and IDEM Section 

401 WQC. The RFP will set forth any Design-Build Contractor mitigation responsibilities. 

INDOT is also obtaining the IDNR Construction in a Floodway Permits commensurate 

with the state of Project development. IDNR Construction in a Floodway Permit 

applications for Segments B, D, and E are currently under review by the IDNR to authorize 

work within the regulated floodway associated with State Ditch/Harmon Ditch, White 

River, Haueisen Ditch, Lick Creek, Little Buck Creek, Orme Ditch and Pleasant Run 

Creek. IDNR Construction in a Floodway Permit applications for Segments A and C are 

under development. INDOT is pre-coordinating the need and method of mitigation with 

the IDNR.  Based on that coordination, INDOT is advancing mitigation site design and will 

identify the mitigation required by the IDNR Construction in a Floodway Permits.  The 

RFP will set forth any Design-Build Contractor mitigation responsibilities. 

Upon award, Design-Build Contractor will be responsible for obtaining all sediment and 

erosion control approvals required under 327 IAC 15-5 (“Rule 5”) and any modifications 

required for the INDOT obtained Section 404 Permit, Section 401 WQC, and IDNR 

Construction in a Floodway Permit based on Design-Build Contractor’s design or 

otherwise.  

Design-Build Contractor will be required to obtain and maintain throughout the duration 

of the Project: 

• relevant Federal Aviation Administration (FAA) permits and related coordination 

with the Indianapolis Airport Authority required to construct the Project; 

 

• relevant local permits and approvals from the City of Indianapolis and Marion 

County and Johnson County; and 

 

• all other regulatory, environmental, building and other permits, including any 

permit modifications to design and construct the Project, including any resulting 

increases in the required mitigation.  

Design-Build Contractor’s responsibility will include compliance with all permit conditions 

included in any approvals, authorizations, determinations, and conditional permits.  

Design-Build Contractor will finalize all permit applications based on its proposed design 

and obtain final permits from all the permitting agencies, including taking responsibility for 

any changes in permits or permit conditions for INDOT-provided permits arising out of 

Design-Build Contractor’s design.  The Project Sponsors will support Design-Build 

Contractor in coordination with environmental regulatory and permitting agencies.  
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The RFP will provide further details regarding permits and allocation of responsibility for 
securing them. 

2.4. Right-of-Way (ROW) Acquisition  

No additional ROW is required for Segments A and C of the Project. 

ROW acquisition has started for the Segments B, D, and E of the Project. The Project 
Sponsors anticipate significant portions of the ROW will be acquired (or access rights 
obtained) prior to award of the PPA.  To the extent that ROW has not been acquired prior 
to award, it is currently anticipated that the PPA will include a schedule that will set forth 
when specific parcels will be available to Design-Build Contractor, on which Design-Build 
Contractor shall be entitled to rely.  Right of way acquisitions will include the following: 

• 156 permanent right of way parcels (of which 4 have been acquired); 
 

• 1 temporary right of way parcel (of which 0 have been acquired); 
 

• 31 residential relocations (of which 1 have been completed); and 
 

• 21 business relocations (of which 2 have been completed). 

2.5. Site Conditions and Special Requirements 

2.5.1. Other Major INDOT Projects 

Other INDOT projects under construction within the same time frame as the Project are 
as follows: 

• North Split DBBV under Contract B-36910 with anticipated construction starting 
Winter 2020 and substantially complete Winter 2022. 
 

• Clear Path 465 under Contract R-38526 with anticipated construction starting 
Winter 2022 and approximate substantial completion in Fall 2024. 
 

• I-69 Section 6 Contract 2 under Contract R-33493 with anticipated construction 
starting Winter 2020 and approximate substantial completion in Fall 2022. 
 

• I-69 Section 6 Contract 3 under Contract R-33541 with anticipated construction 
starting Winter 2020 and approximate substantial completion in Spring 2021. 
 

• I-69 Section 6 Contract 4 under Contract R-41542 with anticipated construction 
starting Winter 2021 and approximate substantial completion in Spring 2024. 

Design-Build Contractor shall have coordination obligations with the foregoing projects, 
as will be more particularly described in the RFP.  Additional information about other 
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potential INDOT and other agency projects in the area will be provided during the RFP 
process. 

2.5.2. Geotechnical  

INDOT has already performed certain geotechnical investigation work for the Project, and 

certain historical geotechnical investigation exists for the Project. The Project Sponsors 

will make such historical and new information available to Short-Listed Proposers, which 

will include approximately 1100 geotechnical borings within the Project limits as follows: 

• Segment A – geotechnical borings for Proposers’ information  

 

• Segment B – geotechnical borings, including those consistent with a full 

geotechnical investigation for the I-465 bridges over White River and for the 

proposed I-69 and I-465 system interchange area 

 

• Segment C – geotechnical borings for Proposers’ information 

 

• Segment D – geotechnical borings for Proposers’ information 

 

• Segment E – geotechnical borings consistent with a full geotechnical investigation 

for the entire Segment  

Upon award, Design-Build Contractor will be responsible for additional geotechnical 

investigations required under the PPA. 

The Project Sponsors do not anticipate that Proposers will need to conduct any 

geotechnical investigation in order to respond to this RFQ.  To the extent that any Short-

Listed Proposer desires additional geotechnical investigation prior to submittal of its 

Proposal, then such Proposer will need to coordinate with INDOT prior to conducting any 

investigation.  INDOT may decide to perform additional geotechnical investigation based 

on input received from Short-Listed Proposers during the RFP process. 

2.5.3. Utilities 

INDOT has certain historical utility information for the Project and the Project Sponsors 

will make such information available to Short-Listed Proposers.  INDOT is currently 

undertaking additional utility investigation work, which also will be made available to 

Short-Listed Proposers.   

Utility adjustment coordination has begun for the Project. INDOT anticipates entering into 

utility adjustment agreements with all known utility owners with main and trunkline utilities 
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impacted by the Project.  The utilities and utility owners will be grouped into the following 

categories: 

• Type 1 utilities will cover utility owners that will self-perform their utility work, in 

many cases, in advance of award of the PPA.  To the extent that utilities have not 

been adjusted prior to award, it is currently anticipated the PPA will include a 

schedule establishing when these specific utilities will be adjusted.  INDOT 

currently anticipates that power and telecommunications utilities will be handled as 

Type 1 agreements. 

• Type 2 utilities will cover utility owners that with main and trunkline utilities with 

adjustment work to be performed by Design-Build Contractor.  INDOT currently 

anticipates that sewer and water utilities will be handled as Type 2 utilities.  Design-

Build Contractor’s scope of work regarding Type 2 utilities will be set forth in the 

RFP.  

The following utilities are known to be located within the Project limits: 

• Indiana Power and Light – transmission and distribution power 

• Duke Energy – transmission power 

• Citizens – sewer, water, and gas 

• AT&T - telecommunications 

• I-Light – telecommunications 

• Century Link National Network – telecommunications 

• Comcast – telecommunications 

• Crown Castle – telecommunications 

• Enterprise Products – oil and gas 

• Metro Fibernet – telecommunications 

• MCI – telecommunications 

• Mobilitie – telecommunications 

• Spectrum Communications Inc. – telecommunications 
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• Windstream – telecommunications 

• Zayo – telecommunications 

• City of Greenwood – sanitary sewer 

• Indiana American Water – water 

• Johnson County REMC – electric 

• Vectren – natural gas 

The Project Sponsors do not anticipate that Proposers will need to conduct any utility 

investigations in order to respond to this RFQ.  Short-Listed Proposers may, during the 

RFP process, be asked to provide input on what, if any, additional utility investigation 

information may need to be collected.  INDOT may decide to perform additional utility 

investigation based on the input received from Short-Listed Proposers during the RFP 

process.   

2.5.4. Hazardous Materials 

INDOT has completed Phase I Environmental Site Assessments to identify possible 

hazardous material sites near the Project area. INDOT is also completing Phase II 

Environmental Site Assessments at 11 sites with known or suspected hazardous 

materials within the Project limits.  This information will be provided to Short-Listed 

Proposers once completed and approved.   

The RFP will provide further details regarding hazardous materials.  Design-Build 

Contractor may be required to prepare a mitigation and abatement plan based upon 

Indiana rules and regulations for addressing hazardous materials and petroleum 

contaminated waste, which may include handling and disposing of these materials.  

Design-Build Contractor will be responsible for appropriate worker safety with regards to 

hazardous materials and petroleum contaminated waste.  Also, Design-Build Contractor 

will be responsible for obtaining all the necessary pre-qualifications and permits from the 

federal, state, and local governing agencies where the work is performed. 

2.5.5. Hydrology 

INDOT has certain hydrologic information for the Project and will make such information 

available to Short-Listed Proposers. INDOT is currently undertaking additional hydrologic 

investigation work, which also will be made available to Short-Listed Proposers. The 

Project Sponsors do not anticipate that Proposers will need to conduct any hydrologic 

investigations in order to respond to this RFQ. 
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2.5.6. Noise Analysis/Abatement 

INDOT has completed a noise analysis for Segments B, D, and E of the Project and is in 

the process of completing the noise analysis for Segments A and C.  Noise abatement 

measures in the form of feasible and reasonable noise barriers were recommended for 

implementation to mitigate noise impacts in Segments B, D, and E.  Additional noise 

abatement measures are anticipated for Segments A and C.  Design-Build Contractor will 

be required to complete the final noise barrier analysis based on the proposed design.    

These requirements will be further defined in the RFP. 

2.5.7. Historic 

There are historic properties adjacent to the construction areas in Segments B, D, and E. 

The Section 106 consultation process for Segments B, D, and E was completed as part 

of the Environmental Impact Statement.  Due to adverse effects to historic properties as 

a result of the Project, a Memorandum of Agreement (“MOA”) was executed with FHWA, 

INDOT and the Indiana State Historic Preservation Office on November 13, 2017.  The 

MOA identifies mitigation measures and additional coordination required to address the 

adverse effects to historic properties.  These coordination processes and measures will 

be included in the environmental requirements of the RFP. 

The Section 106 consultation process for Segments A and C is underway.  It is currently 

anticipated Segments A and C will qualify under the Minor Projects Programmatic 

Agreement and additional mitigation will not be required.  

2.5.8. Aesthetics and Landscaping 

Aesthetic and landscaping features and Design-Build Contractor’s obligations relating 

thereto will be addressed in the RFP.  Requirements will be established through 

community involvement and will be included in the aesthetic requirements of the RFP.  

2.5.9. Tree Clearing  

INDOT intends to perform tree clearing activities within the Project limits, as allowed by 

ROW acquisition and environmental restrictions.  To the extent that tree clearing within 

the Project limits has not been completed prior to award, Design-Build Contractor will be 

responsible for all tree clearing necessary to perform the Work.  The status of tree clearing 

and Design-Build Contractor’s obligations will be set forth in the RFP. 

2.5.10. Other Due Diligence Activities 

The Project Sponsors are assessing if any additional information regarding site conditions 

or other due diligence beyond that which is provided in this Part A will be provided.  The 

Short-Listed Proposers may, during the RFP process, be asked to provide input on this 
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topic; however, is the Project Sponsors under no obligation to provide such additional 

information. 

2.6. Third Parties 

2.6.1. Railroad Companies 

Indiana Southern Railroad, The Indiana Rail Road Company, and Louisville & Indiana 

Railroad Company have rail lines and facilities that may be impacted by or require 

coordination for the Project. INDOT is conducting preliminary coordination activities with 

the railroads. Design-Build Contractor will be responsible for final coordination with the 

railroads, including design and construction reviews.  The PPA is expected to require 

Design-Build Contractor to be responsible for causing the necessary railroad work or 

protection to be performed in accordance with the applicable standards and laws and for 

the costs associated with the railroad work or protection, except to the extent the railroad 

is legally responsible for such costs.  INDOT is working with the railroads at this time to 

address flagging needs and resources and will include additional information in the RFP.  

The RFP will also provide further details regarding railroad coordination and costs and 
the responsibility therefor. 

2.6.2. Utility Companies 

Several utilities will be impacted by the Project.  INDOT is conducting utility coordination 

activities with the utilities. The Project Sponsors will be responsible for coordination with 

utility owners, obtaining utility agreements, and for performing or causing certain 

necessary utility relocations/adjustments to be performed in accordance with applicable 

standards and laws and for the costs associated with utility relocations/adjustments, 

except to the extent the utilities are legally responsible for such costs or IFA expressly 

retains such responsibilities in accordance with the PPA.   

The RFP will provide further details regarding utility relocations/adjustments and the 
responsibility thereof.  

2.6.3. Governmental Agencies, Key Stakeholders Coordination 

Key stakeholders include the City of Indianapolis and Marion County, Johnson County, 

the Indianapolis Metropolitan Planning Organization, and the Federal Highway 

Administration (“FHWA”).  The RFP will set forth the parties’ respective obligations for 

coordination with all governmental agencies and third-party stakeholders.   
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2.7. Design and Construction Standards 

The Project Sponsors anticipate including in the RFP a set of Project-specific standards, 

specifications and requirements, as well as a baseline Project definition.  The RFP may 

permit Short-Listed Proposers to propose, for the Project Sponsors’ consideration, 

alternative technical concepts (ATCs), exceptions and deviations from certain of these 

standards, specifications and requirements.  The ATC process, including any constraints 

or parameters on potential submissions, will be set forth in the RFP.  All requests for 

deviations shall follow the requirements set forth in the RFP and the PPA.  Proposers 

should note, however, that there may be restrictions on deviations from federal and state 

mandated design and construction standards, as well as the Project definition set forth in 

the final environmental documents and NEPA approvals. 

2.8. Maintenance During Construction; Design-Build Contractor 

Warranties;  

Design-Build Contractor will be responsible for performing certain maintenance during 

construction of the Project as required by applicable Project-specific standards. Design-

Build Contractor will also be required to provide a warranty of the design and construction 

work for specified portions of the Project for a period specified in the PPA.  Warranty 

bonds from Design-Build Contractor will be required to support its obligations with respect 

to such warranties and work relating to such portions.   

2.9. Parent Guaranties 

A guaranty of the Design-Build Contractor’s obligations under the PPA will be required 

under the following circumstances: (i) Proposer was advised by IFA, in its sole discretion, 

that a guaranty would be required as a condition to the shortlisting of Proposer, 

(ii) Proposer’s organization is a newly-formed or shell corporation or a limited liability 

entity, (iii) Proposer (or an Equity Member if Proposer is a partnership, joint venture or 

limited liability company) is not the ultimate parent entity in its organizational/corporate 

structure; (iv) the form of organization of Proposer changes after shortlisting and IFA 

determines, in its sole discretion, to require a guarantor as a condition to approving such 

change; (v) if financial statements of a Financially Responsible Party are provided to 

demonstrate financial capability of Proposer or an Equity Member; (vi) as noted in Form 

E, note number 1; or (vii) Proposer’s financial capability adversely changes between 

shortlisting and the due date for the Proposal, as determined by IFA, in its sole discretion.  

In the event a parent and/or other guaranty is required, it must come from the ultimate 

parent or another entity acceptable to IFA. “Financially Responsible Party” means the 

parent company, affiliate or other entity (if any) whose financial statements the Proposer 

provides to demonstrate in its SOQ the financial capacity of the Proposer and/or Equity 

Member. 



 

Page A-19 
Indiana Finance Authority PART A 
Request for Qualifications Addendum #1 
I-69 Section 6 Contract 5 Project  August 29, 2019 

Additional details regarding the foregoing items and responsibilities shall be set forth in 

the RFP. 
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3. PROJECT PROCUREMENT AND FINANCING 

3.1. Design-Build Contract Through a PPA 

IFA intends to procure and deliver the Project under a DBBV model, with the winning 

Proposal being selected based on the evaluation of a technical proposal and a price 

proposal.  Notwithstanding anything to the contrary in this RFQ, the Project Sponsors 

reserve the right to revise the scope of the Project, this procurement and the delivery 

model. 

3.2. Payment Structure 

The structure for the PPA is intended to include the following features: 

(a) It is anticipated that Design-Build Contractor will design and build the Project 

for a lump sum price payable as progress payments based upon an agreed 

schedule of values. 

(b) The funds for this Project have been appropriated and include a combination 

of state and federal funds.    

3.3. Federal Requirements 

Proposers are advised that the RFP will be drafted based on the assumption that the 

Project will remain eligible for federal-aid funds. Accordingly, the procurement documents 

and PPA will conform to requirements of applicable federal law and FHWA regulations, 

including Buy America requirements, Title VI of the Civil Rights Act of 1964, as amended, 

regarding Equal Employment Opportunity (EEO) and Title 49 Code of Federal 

Regulations Part 26, as amended regarding DBEs. IFA reserves the right to modify the 

procurement process described herein to address any concerns, conditions or 

requirements of FHWA. Proposers will be notified of any such modifications as provided 

in this Part A, Section 5.4.  The Project is considered a Major Project by FHWA requiring 

major project review. 
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4. NATURE OF THE AGREEMENT/CONTRACTUAL 

RELATIONSHIP 

4.1. Overview 

IFA intends to enter into a PPA with Design-Build Contractor for the design and 

construction of the Project.  The anticipated PPA will, among other things, obligate 

Design-Build Contractor to (a) design and construct the Project; (b) maintain the Project 

during construction; and (c) provide a warranty of the design and construction work for 

some or all of the Project, under the terms and conditions specified in the PPA. 

4.2. Wages 

Design-Build Contractor will be required to comply with 40 U.S.C. §§ 3141 to 3144, 3146 

to 3148 (as amended, the “Davis-Bacon Act”), as applicable.  

4.3. DBE Requirements 

IFA is required to apply the DBE program requirements to all projects receiving federal 

dollars, including this Project.  Where opportunities exist, IFA is required to make 

opportunities available to minority and women-owned firms, including certified DBE firms.  

Opportunities may include consultant and construction subcontracts as well as other 

service providers.  IFA must apply the program on federal-aid projects as set forth in 49 

CFR Parts 23 and 26 as well as the federal contractual requirements set forth in FHWA 

Form 1273.  Information regarding these requirements will be included in the RFP as will 

any other potential requirements, such as minority and women’s business enterprises. 

In responding to this RFQ, a Proposer is not required to include team members to satisfy 

DBE goals.  Information regarding DBE requirements and goals for the Project will be 

included in the RFP.  It is currently anticipated that each Short-Listed Proposer will, as 

part of its Proposal, list any DBEs on its team as of the Proposal Due Date, as well as 

provide a DBE performance plan on how it intends to meet the DBE goals during the 

design and construction of the Project.  Additional creative efforts to expand inclusion of 

other disadvantaged, minority and women-owned firms and workers is encouraged.  

4.4. Performance Security, Insurance and Indemnity 

IFA anticipates that the PPA will require Design-Build Contractor to provide both payment 

and performance security and insurance coverage in connection with the design and 

construction work, and to indemnify, defend and hold the Project Sponsors and related 

entities and persons harmless against third party and other claims as specified in the 

PPA.  Specific requirements for the performance and payment security, insurance and 
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indemnification will be set forth in the RFP and the PPA.  The Project Sponsors will not 

provide any indemnification to the Design-Build Contractor. 
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5. DESCRIPTION OF PROCUREMENT PROCESS 

5.1. Statutory Authority  

IFA is issuing this RFQ in accordance with the provisions of Indiana Code 8-15.5 et seq., 

as amended (the “Statute”), and other applicable provisions of law.  

5.2. Overall Process 

The procurement involves a two-step process: this RFQ followed by an RFP.   

The Project Sponsors will evaluate the SOQs received in response to this RFQ and will 

determine, according to criteria generally outlined herein, the Short-Listed Proposers 

eligible to respond to the RFP. 

Following the determination of Short-Listed Proposers, IFA anticipates releasing a draft 

RFP for review and comment by the Short-Listed Proposers, including a scope of work 

for the Project.  The Project Sponsors will schedule one or more one-on-one or group 

meetings to discuss issues and respond to comments and questions identified by the 

Short-Listed Proposers.  Specific details concerning the draft RFP process will be made 

available to the Short-Listed Proposers following the announcement of the shortlist. 

The draft RFP process will include disclosure of materials and communications with the 

Project Sponsors that are confidential in nature, and Short-Listed Proposers will be 

required to execute a confidentiality agreement, the form of which will be provided 

following shortlisting. 

After consideration of input from the Short-Listed Proposers, IFA intends to issue a final 

RFP to the Short-Listed Proposers.  Additional one-on-one meetings are currently 

contemplated after such issuance.  Answers to questions or clarifications or interpretation 

that arise after the issuance of the final RFP may be addressed in the form of addenda. 

Following receipt and evaluation of Proposals, IFA may select a Short-Listed Proposer 

(“Preferred Proposer”), based on the evaluation criteria set forth in the RFP, to negotiate 

and finalize the PPA for award and execution.  IFA currently contemplates that a best 

value evaluation process based on the evaluation of a technical proposal and a price 

proposal as further provided in the RFP will be utilized to evaluate Proposals. 

The RFP will set forth the Project Sponsors’ rights and remedies if the Project Sponsors 

are unable to finalize the terms and conditions of the PPA with the Preferred Proposer, 

the Preferred Proposer elects not to execute the PPA or any other condition to execution 

of the PPA with the Preferred Proposer is not satisfied, which may include that IFA may 

select the next highest rated Short-Listed Proposer(s) in succession to finalize the PPA 
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for award and execution.  Alternatively, IFA may, at any time and for any reason, terminate 

the procurement.  IFA further reserves any and all rights set forth in the Statute and any 

other applicable statutes and procedures.  

5.3. Payment for Work Product 

IFA will offer to pay a stipend for work product in the amount of $1,300,000 to each 

unsuccessful Short-Listed Proposer that complies with the terms of the RFP, meets the 

eligibility requirements for a stipend that will be set forth in the RFP and submits a 

responsive and timely Proposal.  The stipend will be paid in exchange for ownership of 

the Proposer’s work product and the ideas within.   

Payment of such stipend shall be provided in return for the transfer and assignment to 

the Project Sponsors of rights to intellectual property, ideas, techniques, concepts and 

approaches included in the unsuccessful Short-Listed Proposer’s Proposal, and the 

Project Sponsors each reserve the right to use such property, ideas, techniques and 

approaches in connection with a PPA awarded for the Project, or in connection with any 

subsequent procurement, with no obligation to pay additional compensation to the 

unsuccessful Short-Listed Proposer.   

It is currently anticipated that the stipend for work product shall be paid to eligible Short-

Listed Proposers within 90 days after the award and execution of the PPA or the decision 

not to award.  Short-Listed Proposers eligible for the stipend will have the option to forego 

the stipend and retain such intellectual property rights.  Additional details about the 

stipend, and specific provisions regarding payment of the stipulated amount, will be 

included in the RFP.   

No other payment will be made in connection with this RFQ, and no payment will be made 

to Proposers that are not shortlisted, fail to submit responsive Proposals by the Proposal 

Due Date or are disqualified from the process prior to award.   

5.4. Questions and Requests for Clarification or Interpretation; Addenda 

To facilitate receipt, processing, and response, Proposers must submit all questions and 

requests for clarification or interpretation in writing by e-mail or letter to the RFQ 

Procurement Contact by the deadlines listed in this Part A, Section 1.5 at the following 

address: 

  I-69 Section 6 Contract 5 Project  
  Attn: Cat Schoenherr 
  Indiana Finance Authority  
  c/o Indiana Department of Transportation 
  100 North Senate Avenue, IGCN 758 
  Indianapolis, Indiana  46204 
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  Telephone: (317) 233-2072 
  Email: I69S6DBBV@indot.in.gov  
 
Proposers are responsible for ensuring that any written communications clearly indicate 
on the first page or in the subject line, as applicable, that the material relates to the 
Project. 

Questions and comments, including requests for clarification or interpretation, shall: (i) be 

sequentially numbered; (ii) specifically reference the relevant RFQ section and page 

number, unless such request is of general application (in which case the request for 

clarification or interpretation shall so note); (iii) not identify Proposer’s identity in the body 

of the question; (iv) be self-standing and comprehensible independent of other questions 

or requests for clarification or interpretation (i.e., not reference prior questions asked 

without reiterating the substance of the reference); and (v) conspicuously identify whether 

Proposer views its question or comment as confidential in nature.  Any suggested edits 

to RFQ language must be in redline. 

IFA will provide responses to Proposer clarification or interpretation requests within a 

reasonable time following receipt, subject to the deadlines set forth in this Part A, Section 

1.5.  IFA will post responses on the Procurement Website to those questions of general 

application and requests for clarification or interpretation that IFA deems to be material 

and not adequately addressed in previously provided documents.  

No telephone or oral requests will be considered.  No requests for additional information 

or clarification to any person other than the RFQ Procurement Contact will be considered.  

Questions from a Proposer shall be submitted only by a single representative of that 

Proposer, and must include the requestor’s name, address, telephone number and e-mail 

address, and the Proposer that he/she represents. 

The questions and IFA’s responses will be in writing and will be posted to all Proposers, 

except that IFA intends to respond individually to those questions identified by a Proposer 

and deemed by IFA as containing confidential information relating to Proposer’s SOQ.  

IFA reserves the right to disagree with Proposer’s assessment regarding confidentiality 

of information in the interest of maintaining a fair process or complying with applicable 

law.  Under such circumstances, IFA will inform Proposers and may allow Proposer to 

withdraw the question, rephrase the question, or have the question answered non-

confidentially or, if IFA determines that it is appropriate to provide a general response, 

IFA will modify the question to remove information that IFA determines is confidential.  

IFA may rephrase questions as it deems appropriate and may consolidate similar 

questions.  IFA may also create and answer questions independent of the Proposers’ 

questions.  IFA contemplates issuing multiple sets of responses at different times during 

the procurement process.   
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IFA reserves the right to revise this RFQ by issuing addenda to this RFQ at any time 

before the SOQ Due Date and will post any addenda on the Procurement Website.  In 

issuing an addendum shortly before the SOQ Due Date, IFA will consider whether an 

extension of the SOQ Due Date is warranted.   

Proposers should monitor the Procurement Website for information concerning this 

procurement and will be required to acknowledge in their transmittal letter (Part C, Form 

A) that they had access to all relevant materials posted thereon.   

5.5. Project Documents 

The Project Sponsors have assembled certain documents and information relating to the 

Project (the “Project Documents”), which are available to Proposers on the Procurement 

Website. 

The Project Documents may be accessed at the Procurement Website.  Except as 

otherwise specifically provided, the Project Sponsors do not make any representation or 

warranty as to the completeness of the list of available documents on the Procurement 

Website or the accuracy, utility, completeness or relevance of any document contained 

thereon.  Except as otherwise specifically provided in the RFP and PPA, Proposers shall 

not be entitled to rely on such documents and shall use or elect not to use them at their 

sole risk.  The Project Sponsors shall have no obligation or liability to any party for or 

related to the Project Documents or the Procurement Website. 
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6. SOQ CONTENT AND SUBMITTAL REQUIREMENTS 

6.1. General  

IFA expects SOQs submitted in response to this RFQ to provide enough information 

about the requested items so as to allow the Project Sponsors to evaluate Proposers 

based on the criteria set forth herein. 

SOQs shall be submitted exclusively in the English language, inclusive of English units 

of measure, and cost terms in United States of America dollar denominations. 

6.2. Format 

The SOQ shall consist of two volumes.  Each responding Proposer shall submit one 

original and five copies (for a total of six) of its SOQ.  Each volume shall be in loose-leaf 

three ring binders, contained, collectively, in one or more durable, sealed containers.  The 

original must be clearly marked “Original” on its face and spine.  Each copy shall be 

numbered 1 through 5 on its face and spine.  Each copy shall have the Proposer’s name 

clearly marked on the face and spine.   

In addition to the hardcopy SOQ submittal, each responding Proposer shall submit an 

electronic copy (USB flash drive) of the SOQ in searchable and printable portable 

documents format (.pdf or PDF) (except that original executed letters need not be 

searchable).  The PDF submissions must be organized to correspond to the tab 

requirements set forth in this Part A, Section 6.3 below.  Proposer may elect to index the 

PDF submission or provide a series of discrete PDF files, named so as to correspond to 

the tab requirements set forth in this Part A, Section 6.3 below.  Proposer’s USB flash 

drive must be appended to Proposer’s “Original”. 

Submittals must be prepared on 8-1/2” x 11” white paper, except as noted below.  Double-

sided printing is requested.  11” x 17” pages are allowed (and shall be included in the 

page count if contained in Volume 1) for graphics, schematics, organizational charts, but 

not for narrative text.  Printed lines may be single-spaced.  Volume 1 (as described in 

Part B) shall have all pages sequentially numbered and shall not exceed 45 pages.  The 

following do not count toward the page limit and need not be sequentially numbered: 

• Form A and any letters required to be appended in Form A 

• Form B-1 

• Form B-2 

• Form C 
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• Form D 

• Form E (which has a separate maximum 8-page limit excluding the separate 

“Notes” page of the form); 

• Form F 

• The Executive Summary 

• The Confidential Contents Index 

• Table of Contents 

• The disclosures provided in response to Part B, Sections 2.7.1, 2.7.2 and 2.7.3 

(each of which should be provided in an appendix to Volume 1) 

• Documents and materials required to be provided in an appendix (i.e., resumes) 

• Volume 2 (as described in Part B) 

The font size shall be no smaller than twelve-point, except the font in organizational 

charts, graphics and tables in Volume 1 may be as small as ten-point so long as the 

organizational charts, graphics and tables are legible.   

Standard corporate brochures, awards, licenses and marketing materials shall not be 

included in the SOQ. 

Where forms are provided for submittal, Proposers may not alter the forms other than to 

complete the required information and to provide responses to the listed questions. 

6.3. Contents and Organization 

Proposers must organize their SOQs in the order set forth in Part B.  If a Proposer elects 

to include material in addition to the information specifically requested, the Proposer shall 

append that material to the end of the most appropriate defined section of the outline.  

Additional material is subject to any applicable page limitation and no videos or web links 

should be included.  Each binder may be subdivided as needed, so long as Proposers 

tab the contents of their SOQ to correspond to the section, subsection order and 

numbering system in Exhibit A.  Tabs or dividers will not count towards the maximum 

number of pages unless they contain project information.  Dividers may contain text, 

photos or images but may not contain information that may be interpreted to contribute to 

the overall evaluation of the SOQ. 
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6.4. SOQ Submittal Requirements 

All packages constituting the SOQ shall be individually and clearly labeled with the name 

of Proposer and additionally labeled as follows: 

Request for Qualifications 
Response to the Request for Qualifications to 

Design and Build the I-69 Section 6 Contract 5 Project 
through a Public-Private Partnership Agreement 

SOQs shall be delivered by hand or express mail courier to the IFA contact identified 

below. 

  Silvia Perez 
  Indiana Finance Authority 
  One North Capitol Avenue, Suite 900 
  Indianapolis, Indiana 46204 
  Telephone: (317) 234-7701 
  Email: I69S6DBBV@indot.in.gov  

IFA will not accept facsimile or e-mail submission of SOQs. 

Acknowledgment of receipt of SOQs will be evidenced by the issuance of a receipt by the 

IFA contact identified above, or a designee. 

SOQs must be submitted by noon Eastern Daylight-Savings Time (EDT) on the SOQ Due 

Date specified in this Part A, Section 1.5.  Time is of the essence and any SOQs received 

after that date and time will be rejected and returned unopened.  SOQs will be accepted 

by IFA during normal business hours up to the SOQ Due Date and time specified. 

Proposers are solely responsible for assuring that IFA receives their SOQs by the 

specified delivery date and time at the address listed above.  IFA shall not be responsible 

for any delays in delivery beyond the control of IFA, including those caused by weather, 

difficulties experienced by couriers or delivery services, misrouting of packages by courier 

or delivery services, improper, incorrect or incomplete addressing of deliveries and other 

occurrences. 
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7. EVALUATION PROCESS AND CRITERIA 

7.1. SOQ Evaluation Procedure 

The SOQ evaluation will consist of two phases, which may or may not occur concurrently: 
(1) responsiveness and pass/fail evaluation; and (2) Proposer Structure and Experience 
and Approach to Project evaluation. Evaluation criteria associated with each phase of the 
evaluation is further detailed below. The Project Sponsors will evaluate the SOQs it 
receives in response to this RFQ and will determine, according to the criteria outlined 
herein, the Short-Listed Proposers eligible to respond to the RFP.  

IFA anticipates utilizing one or more committees to review and evaluate the SOQs in 
accordance with the above criteria.  INDOT employees will be actively involved in the 
evaluations and may comprise most, if not all, of the personnel of the Project Sponsors 
involved with the evaluation.  At various times during the evaluation process, the Project 
Sponsors may request additional information or clarification from Proposer or may 
request Proposer to verify or certify certain aspects of its SOQ.  The scope, length and 
topics to be addressed in any such clarification response shall be prescribed by, and 
subject to, the sole discretion of IFA.  The Project Sponsors may contact firm and 
personnel references supplied by Proposer as well as other potential references not 
listed, including internal personnel of the Project Sponsors.  Proposers are requested to 
verify that all contact information is correct and are further advised that if any contact 
information provided is not current, IFA may elect to exclude the experience represented 
by that project or personnel reference in determining Proposer’s qualifications. 

Evaluations of SOQs are subject to the sole discretion of IFA and its staff, with assistance 
from INDOT personnel and such professional and other advisors as IFA may designate.  
IFA will, in consultation with INDOT, make the final determinations of the Short-Listed 
Proposers, as it deems appropriate, in its sole discretion, and in the best interests of the 
Project and the State. 

Each Proposer will be notified in writing via e-mail and a hardcopy letter whether or not it 
has been selected for the shortlist.   

7.2. Responsiveness 

Each SOQ received by the SOQ Due Date will be reviewed for (a) the responsiveness of 

the Proposer to the requirements set forth in this RFQ, (b) conformance to the RFQ 

instructions regarding organization and format, and (c) nonconformities, irregularities and 

apparent clerical mistakes that are unrelated to the substantive content of the SOQ.  

Those SOQs not responsive to this RFQ may be excluded from further consideration and 

the Proposer will be so notified.  IFA may also exclude from consideration any Proposer 

whose SOQ contains a material misrepresentation.  IFA reserves the right to waive 

nonconformities, irregularities and apparent clerical mistakes that IFA, in its sole 

discretion, determines are unrelated to the substantive content of the SOQ. 
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7.3. Pass/Fail Evaluation 

Separately or in conjunction with evaluation of each timely submitted SOQ for 

responsiveness, the Project Sponsors will evaluate each SOQ based upon the following 

pass/fail criteria.  A Proposer must obtain a “pass” on all pass/fail items in order for its 

SOQ to be evaluated qualitatively under this Part A, Section 7.3.  

(a) The SOQ contains an original executed transmittal letter as required in Part 

B, Volume 1, General. 

(b) Proposer is capable of obtaining (i) a payment bond or bonds in the 

aggregate amount of $650 million from an Eligible Surety, and (ii) a performance bond 

or bonds in the aggregate amount of $650 million from an Eligible Surety.  As used 

herein, an “Eligible Surety” is a bonding surety licensed in the State, listed on the U.S. 

Department of the Treasury’s “Listing and Approved Sureties” (found at 

https://www.fiscal.treasury.gov/fsreports/ref/suretyBnd/c570.htm), rated “A” or higher 

by at least two nationally-recognized rating agencies (Fitch Ratings, Moody’s Investor 

Service and Standard & Poor’s Ratings Group) or rated least A-/VII or higher according 

to A.M. Best’s Financial Strength Rating and Financial Size. 

(c) Proposer and its Equity Members have the financial capability (as 

determined by IFA, in its sole discretion) to carry out the Project responsibilities 

potentially allocated to it as demonstrated by the materials provided in Part B, Volume 

2.  The evaluation will take into account the following considerations, among others 

identified as relevant by the Project Sponsors, in their sole discretion, both currently as 

well as over the last three years, as appropriate: 

• Profitability; 

• Capital structure; 

• Ability to service existing debt and solvency outlook; 

• Other commitments and contingencies; and 

• Additional considerations including those related to treatment of 
subsidiaries, tax and special liabilities. 

(d) Neither Proposer nor any other entity that has submitted Form C as 

required by this RFQ is currently disqualified, removed, debarred or suspended from 

performing or bidding on work for the federal government or any state government. 

(e) The information disclosed in Form C and/or in response to Part B, Volume 

1, Section 2.7 does not, in IFA’s sole determination, materially adversely affect 
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Proposer’s ability to carry out the Project responsibilities potentially allocated to it in the 

PPA.  

(f) The Proposer team is prequalified in the State for the amount and areas of 

work set forth in this Part A, Sections 2.1.3(a), 2.1.3(b), 2.1.3(c) and 2.1.3(d) or 

otherwise meets the requirements set forth in this Part A, Section 8.4.1. If not yet 

prequalified as of the SOQ Due Date, Proposer has certified, on behalf of itself and its 

team, that it has submitted all documents necessary for IFA to make a prequalification 

determination consistent with Section 2.1.3. 

(g) The information disclosed in Form F does not, in IFA’s sole discretion, 

materially and adversely affect Proposer’s financial capability and capacity to carry out 

the Project responsibilities allocated to it in the PPA. 

(h) Proposer or Proposer team members (on behalf of Proposer) make the 

express, written commitments as required by Part B, Volume 1, Section 2.6 regarding 

the availability of individuals designated in the SOQ for the Key Personnel positions. 

(i) (i) Proposer, (ii) at least one of its Equity Members; or (iii) any predecessor-

in-interest to the entities referred to in clauses (i) or (ii) must have completed a 

comparable project in North America within two (2) years of the date of the SOQ Due 

Date.  As used in this Part A, Section 7.3(i) only, “comparable projects” shall mean 

Federal-aid interstate reconstruction or expansion projects within the United States with 

a construction value of at least $100 million.  In assessing this Part A, Section 7.3(i), 

IFA will also consider the experience of Major Participants or their Affiliates.  “Affiliates” 

means parent companies at any tier, subsidiary companies at any tier, entities under 

common ownership, joint ventures and partnerships involving such entities, and other 

Financially Responsible Parties for the entity.  “Common ownership” does not include 

the holding of stock in a publicly-traded company, unless such stock ownership is a 

majority position or results in control of the affected entity. 

7.4. Qualifications and Approach Evaluation Criteria and Weighting 

Each responsive SOQ passing all of the “pass/fail” requirements set forth above will be 
evaluated and scored according to the qualitative criteria set forth below. The order in 
which the evaluation criteria appear within each category (i.e., Proposer Structure and 
Experience and Approach to Project) is not an indication of weighting or importance.  

7.4.1. Proposer Structure and Experience (80 Points Maximum) 

The structure of the Proposer team and the background and experience of Proposer, 
individual team members, and Key Personnel with designing, and constructing 
comparable projects will be evaluated in accordance with the following criteria: 
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(a) The extent and depth of the experience of Proposer and its individual team 

members with performing design-build work on comparable projects (e.g., comparable 

scope and complexity) and in performing responsibilities as are anticipated to be within 

Design-Build Contractor’s scope of work; 

(b) The stability, strength and likelihood of success of Proposer’s proposed 

management structure and team;  

(c) The extent and depth of experience of the management team and Key 

Personnel listed as required by Part B, Volume 1, Section 2 with performing design-build 

work on comparable projects (e.g., projects of comparable scope and complexity) and in 

performing personnel roles similar to those proposed for such individuals by Proposer in 

connection with the Project; and 

(d) The extent, depth and success of Proposer, its individual team members, 

the management team and Key Personnel listed as required in Part B, Volume 1, Section 

2 in working together. 

Project information and personnel references, as well as the information provided in 

response to Part B, Volume 1, Sections 2 and 3 will be used, as deemed appropriate by 

the Project Sponsors, to assist in the evaluation of the Proposer structure and experience 

category.  Proposers should note that use of the term “comparable projects” in this 

Section differs from the definition used in Part A, Section 7.3(i).  

7.4.2. Approach to Project (20 Points Maximum) 

Proposer’s approach to the Project (as referenced in Part B, Volume 1, Section 3) will be 
evaluated based on the extent to which Proposer demonstrates:  

(a) An understanding of Project scope and complexity, and a sound approach 

to activities to be undertaken with respect to the development, design and construction 

of the Project; 

(b) An understanding of the Project-specific risks and potential solutions 

(regardless of risk ownership) that may arise during the development, design and 

construction phases;  

(c) An understanding of the need for, and the ability to provide, sufficient 

materials, equipment and qualified personnel to undertake Design-Build Contractor’s 

anticipated obligations for the Project;  

(d) A focus and commitment to quality and efficient and effective management; 

and 
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(e) The efficiency and effectiveness of the Proposer’s general approach to 

contracting, integrating the Project Sponsors into the Project development phase and 

structuring the roles and relationships among IFA, INDOT, Proposer, key stakeholders 

and other third parties. 

7.5. Changes in the Approach to the Project 

The Project Sponsors understand that, as Proposers and the Project Sponsors continue 

their individual and collective efforts to analyze and develop optimal design and 

construction plans for the Project, it is likely that the approaches to such elements of the 

scope of work will change and evolve.  The Project Sponsors wish to encourage that 

evolution and continued focus by Proposers on the best transportation solutions for the 

Project.  Accordingly, it is the Project Sponsors’ intention to use the Approach to the 

Project only for purposes of evaluating the SOQs.  Proposers may modify, alter and 

enhance their respective approaches to design and construction in conjunction with their 

Proposals, subject to compliance with the requirements of the RFP.  Proposers may not, 

however, change their Approach to the Project in a way that renders the SOQ a 

misrepresentation of Proposer’s intentions, strategies, and capabilities. 

7.6. Changes in Proposer Organization 

Subject to the limitations herein, IFA may permit Short-Listed Proposers to add, delete or 

substitute team members and reorganize their teams during the procurement process 

unless the change results in actual or potential organizational conflicts of interest or 

renders the Proposer team, in IFA’s sole determination, less qualified to develop the 

Project.  Notwithstanding the foregoing, following submittal of the SOQs, the following 

actions may not be undertaken without IFA’s prior written consent: 

(a) Deletion, substitution or change in composition of a Short-Listed Proposer 

team member identified in its SOQ or a change in the role or scope of work of a team 

member;  

(b) Deletion or substitution of Key Personnel identified in Part B, Volume 1, 

Section 2.6, of its SOQ or a change in the role or position of such Key Personnel; 

(c) Deletion or substitution of an Equity Member, Major Participant, a 

Financially Responsible Party, a guarantor of a Short-Listed Proposer or any other 

individual or entity that will bear financial responsibility or liability for the performance of 

the Short-Listed Proposer; and 

(d) Other changes, direct or indirect in the equity ownership of a Short-Listed 

Proposer (excluding changes resulting from public trading of stock that do not result in 

a change in control of such entity). 
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As used in this RFQ, an “Equity Member” means (i) each member of a joint venture; (ii) 
each general partner of a limited or general partnership; (iii) each managing member of 
a limited liability company; (iv) each entity holding an equity interest in the Proposer entity 
if the proposer entity was formed less than one year prior to the SOQ Due Date; (v) each 
entity proposed to hold an equity interest in the Proposer entity if the Proposer entity is 
not yet formed as of the SOQ Due Date; and (vi) each other entity with a Controlling 
Interest in Proposer (whether as a member, partner, shareholder, joint venture member 
or otherwise).  Notwithstanding the foregoing, if the applicable entity is a publicly traded 
company, shareholders with less than a 10% interest in the entity shall not be considered 
Equity Members.  As used in this RFQ, “Controlling Interest” means an interest held by 
an individual or entity (“Person”) in another Person, when (a) such Person holds, directly 
or indirectly, beneficially or of record, a majority of the voting rights in such other Person; 
or (b) such Person possesses, directly or indirectly, the power to cause the direction of 
the management of such other Person, whether through voting securities, by contract, 
family relationship or otherwise. 

7.7. RFP Procedure and Evaluation 

Short-Listed Proposers are advised that the evaluation criteria and weightings for the 

evaluation of the Proposals will differ from the criteria set forth herein to evaluate SOQs.  

In addition, the evaluation and scoring of the SOQs shall not carry over or be used in any 

way in the evaluation of the Proposals.   
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8. COMMUNICATIONS, PUBLIC INFORMATION AND 

ORGANIZATIONAL CONFLICTS OF INTEREST 

8.1. Improper Communications and Contacts 

The following rules of contact shall apply during the procurement for the Project, effective 

as of the date of issuance of this RFQ and through the execution of the PPA.  These rules 

are designed to promote a fair, competitive and unbiased procurement process.  

Additional rules or modifications to these rules may be issued by IFA in connection with 

the RFP process and in the RFP.  Contact includes face-to-face, telephone, facsimile, 

electronic-mail (e-mail or text), social media or formal written communication, either 

directly or indirectly by an agent, representative, promoter or advocate of a Proposer. 

The specific rules of contact are as follows: 

(A) After submittal of SOQs, no Proposer or any of its team members 

may communicate with another Proposer or its team members with regard to the 

RFP or either team’s Proposal; provided, however, that (i) a Proposer or its team 

members may communicate with another Proposer team only for the purpose of 

obtaining price information for concrete or asphalt pavement materials and/or 

installation; and (ii) subcontractors that are shared between two or more Proposer 

teams (subject to the restrictions and requirements set forth in Part A, Section 

8.4.2) may communicate with their respective team members so long as those 

Proposers establish reasonable protocols to ensure that the Proposer team and/or 

subcontractor will not act as a conduit of information between the teams (contact 

among Proposer organizations is otherwise allowed during sponsored 

informational meetings by either of the Project Sponsors); 

(B) The RFQ Procurement Contact shall be the sole contact for purposes 

of this procurement, including the RFQ and the RFP.  Proposers shall correspond 

regarding the RFQ and RFP only through the designated representative (which 

initially shall be the RFQ Procurement Contact identified in this Part A, Section 

6.4); 

(C) Commencing with the issuance of this RFQ and continuing until the 

earliest of (i) award and execution of the PPA, (ii) rejection of all Proposals by IFA 

or (iii) cancellation of the procurement, no Proposer or representative thereof shall 

have any ex parte communications regarding the RFQ, RFP, the PPA or the 

procurement described herein with: 

• Any member of IFA or INDOT; and 
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• Any IFA or INDOT staff, advisors, contractors or consultants involved with 

the procurement (including those referenced in this Part A, Section 8.3),  

except for communications expressly permitted by this RFQ or the RFP or except 

as approved in writing in advance by IFA’s Public Finance Director or designee, in 

his/her sole discretion.  The foregoing restriction shall not, however, preclude or 

restrict communications with regard to matters unrelated to the RFQ, RFP, the 

PPA or the procurement or limit participation in public meetings or any public or 

Proposer workshop related to this RFQ or the RFP.  Any Proposer engaging in 

such prohibited communications may be disqualified at any time in the sole 

discretion of IFA; 

(D) Proposers shall not contact the following identified stakeholders 

regarding the Project, including employees, representatives, members, 

consultants and advisors of the entities listed below.  The Project Sponsors will 

provide any necessary coordination during the RFQ process, including the 

evaluation stage, with such entities in order that, among other things, the 

procurement be implemented in a fair, competitive and transparent manner and 

with uniform information: 

• City of Indianapolis and Marion County  

• Johnson County 

• Indianapolis Metropolitan Planning Organization 

• FHWA 

• Environmental, regulatory and permitting agencies, including: 

 Indiana State Historic Preservation Officer 

 U.S. Army Corps of Engineers 

 U.S. Fish and Wildlife Service 

 Federal Aviation Administration 

 Indiana Department of Environmental Management 

 Indiana Department of Natural Resources 

• Utilities 
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• Railroads, including: 

 The Indiana Southern Railroad 

 The Indiana Rail Road Company 

 Louisville & Indiana Railroad Company 

Information requests concerning these entities shall be sent to the RFQ 

Procurement Contact; 

(E) Any communications determined to be prohibited or improper, at the 

sole discretion of IFA, may result in disqualification; 

(F) Any official information, communications or correspondence 

regarding the Project will be disseminated from IFA’s office in writing on agency 

letterhead and signed by either the RFQ Procurement Contact or IFA’s Public 

Finance Director or designee; and 

(G) The Project Sponsors will not be responsible for, and Proposers may 

not rely on, any oral or written exchange or any other information or exchange that 

occurs outside the official process specified herein. 

8.2. Confidentiality and Disclosure of SOQs 

8.2.1. Public Records Act  

Once submitted, the SOQs shall become the property of IFA, may not be returned to 

Proposers and are subject to the Indiana Public Records Act, Indiana Code 5-14-3 and 

relevant provisions of Indiana Code 8-15.5 (collectively, the “Public Records Act”).  

Proposers are encouraged to familiarize themselves with the Public Records Act.  In the 

event Proposer submits any documents that Proposer believes are not subject to 

disclosure pursuant to the Public Records Act, it must conspicuously mark each 

document “CONFIDENTIAL” in the header or footer of each such page affected.  Blanket 

designations that do not identify the specific information shall not be acceptable and may 

be cause for IFA to treat the entire SOQ as public information. 

The Project Sponsors will not advise a Proposer as to the nature or content of documents 

entitled to protection from disclosure under the Public Records Act or other applicable 

laws, as to the interpretation of such laws, or as to the definition of a trade secret.  Nothing 

contained in this provision shall modify or amend requirements and obligations imposed 

on the Project Sponsors by the Public Records Act or other applicable law.  The Project 

Sponsors reserve the right to disagree with Proposer’s assessment regarding 

confidentiality of information in the interest of complying with the Public Records Act.  The 
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provisions of the Public Records Act or other laws shall control in the event of a conflict 

between the procedures described above and the applicable law. 

Information submitted by Proposers may be made available to FHWA representatives.  

IFA intends to follow procedures established by FHWA to avoid disclosure, to the extent 

possible, of such information under the Freedom of Information Act. 

In the event of any proceeding or litigation concerning the disclosure of any material 

submitted by Proposer, IFA will be the custodian retaining the material until otherwise 

ordered by a court or such other authority having jurisdiction with respect thereto, and 

such Proposer will be responsible for otherwise prosecuting or defending any action 

concerning the materials at its sole expense and risk; provided, however, that the Project 

Sponsors reserve the right, in their respective sole discretion, to intervene or participate 

in the litigation in such manner as it deems necessary or desirable.  All costs and fees 

(including attorneys' fees and costs) incurred by IFA and INDOT in connection with any 

litigation, proceeding, or request for disclosure shall be reimbursed and paid by Proposer 

objecting to disclosure.  Each Proposer shall be responsible for all of its own costs in 

connection with any litigation, proceeding, or request for disclosure.  

In no event shall IFA, INDOT or any of their respective agents, representatives, 

consultants, directors, officers or employees be liable to a Proposer or Proposer team 

member for the disclosure of all or a portion of a SOQ submitted under this RFQ. 

8.2.2. IFA Obligations During Discussions or Negotiations 

Pursuant to IC 8-15.5-4-6, IFA may not disclose the contents of Proposals during 
discussions or negotiations with eligible offerors (Proposers), except as otherwise 
required by law or under order from a court with jurisdiction. 

8.3. Organizational Conflicts of Interest 

It is INDOT’s policy that any person or firm under contract, or previously under contract, 

with INDOT to prepare procurement documents, preliminary plans, planning reports or 

other project development products for the Project will not be allowed to participate in any 

capacity on a Proposer or Design-Build Contractor team as further defined in the INDOT 

P3 Guidelines available at:  

https://www.in.gov/indot/files/P3_Implementation_Guidelines.pdf.  

It is INDOT’s policy that any person or firm under contract with INDOT to perform 

“Procurement Services” as defined in INDOT P3 Guidelines will not be allowed to 

participate in any capacity on a Proposer or Design-Build Contractor team. Exceptions to 

this policy may be granted by INDOT, in its sole discretion, upon written request from 

such person or firm, if it is determined that the person’s or firm’s involvement is in the best 

interest of the public and does not constitute an unfair advantage.  Proposer teams 
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seeking such exception shall submit a written request as soon as possible because IFA 

shall not extend the SOQ Due Date or be responsible for any inability or failure to respond 

prior to the SOQ Due Date to any such request. 

In addition to the foregoing, the organizational conflict of interest rules found in 

23 CFR Part 636, Subpart A, including 23 CFR § 636.116, also apply to this procurement.  

23 CFR § 636.103 defines an “organizational conflict of interest” as follows: 

“Organizational conflict of interest means that because of other activities or 

relationships with other persons, a person is unable or potentially unable to render 

impartial assistance or advice to the owner, or the person’s objectivity in 

performing the contract work is or might be otherwise impaired, or a person has 

an unfair competitive advantage.” 

Proposer shall provide information concerning organizational conflicts of interest and 

disclose all relevant facts concerning any past, present or currently planned interests that 

may present an organizational conflict of interest.  Proposer shall state how its interests 

or those of any of its team members, consultants, contractors or subcontractors, including 

the interests of any chief executives, directors or key personnel thereof, may result in, or 

could be viewed as, an organizational conflict of interest. 

Except in the event a conflict waiver is granted by INDOT in its sole discretion, Proposer 

is prohibited from teaming with, receiving any advice from or discussing any aspect 

relating to the Project or the procurement of the Project with any person or entity with an 

organizational conflict of interest, including: 

• Nossaman LLP 

• Ice Miller LLP 

• HNTB Indiana, Inc. 

• Parsons Transportation Group, Inc. 

• Corradino, LLC 

• ATC Group Services, LLC 

• Infrastructure Engineering, Inc. 

• SJCA P.C. 

• VS Engineering, Inc. 
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• Butler, Fairman, & Seufert, Inc. 

• Civil Engineering Services, Inc. 

• ASC Group, Inc. 

• Resource International Inc. 

• C2 Communications 

• BAR Communications 

• Gray & Pape 

• Preferred Title 

• Lochmueller Group 

• Cardno, Inc. 

• CHA Consulting, Inc. 

• United Consulting Engineers, Inc. 

• Beam, Longest and Neff, LLC 

• Appraising Indiana, LLC 

• Boomerang Ventures, LLC 

• CMK Real Estate Services, LLC 

• CPS Acquisitions, LLC 

• Certified Engineering, Inc. 

• Dena's Place Real Estate Services, LLC 

• Dodd Title Corporation 

• Hanson Professional Services, Inc. 

• JAY Real Estate Services, Inc. 

• Metropolitan Abstracting Consultants, LLC 
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• Monroe/Owen Appraisal 

• Perry & Assoc. Appraisal Service, Inc 

• RWS South, Inc. 

• Roadway Services, LLC 

• STS, Inc. 

• Stankoven and Company, Inc. 

• Terzo & Bologna, Inc. 

• Traynor & Associates, Inc. 

• Veteran Right-of-Way Inc. 

• WSP USA Inc. 

• Michael Baker International 

• Crawford, Murphy & Tilly  

• CDM Smith, Inc.  

• Affiliates of the foregoing. 

Such persons and entities are also prohibited from participating on a Proposer team as a 

Major Participant, contractor, subcontractor, consultant or subconsultant. 

By submitting its SOQ, each Proposer agrees that, if an organizational conflict of interest 

is thereafter discovered, Proposer must make an immediate and full written disclosure to 

IFA that includes a description of the conflicts and the action that Proposer has taken or 

proposes to take to avoid or mitigate such conflict(s).  If an organizational conflict of 

interest that Proposer knew, or should have known about, but failed to disclose is 

determined to exist during the procurement process, IFA may, at its sole discretion, 

disqualify Proposer at any time.  If an organizational conflict of interest that Proposer 

knew, or should have known about, but failed to disclose exists and Proposer has entered 

into a PPA as Design-Build Contractor, IFA may, at its sole discretion, terminate the PPA 

at any time.  In either case, the Project Sponsors reserves all legal rights and remedies. 

Proposers are also advised that IFA’s guidelines in this RFQ are intended to augment 

applicable federal and state law, including federal organizational conflict of interest laws 
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and rules and the laws and rules relating to NEPA.  Such applicable law will also apply to 

Proposer teams and teaming and may preclude certain firms and their entities from 

participating on a Proposer team.   

8.4. Limitations on Proposer Team Membership 

8.4.1. Prequalification and Licensing Requirements 

In order to be a Short-Listed Proposer, a Proposer team (inclusive of Proposer, its Major 

Participants and other identified subcontractors listed in the SOQ) shall, as of the SOQ 

Due Date, be prequalified by INDOT to perform the scope and amount of services for the 

Project as set forth in this Part A, Sections 2.1.3(a), 2.1.3(b), 2.1.3(c) and 2.1.3(d).  In 

other words, the Proposer team, in the aggregate, must possess and meet all such 

required INDOT prequalifications in accordance with this Part A, Sections 2.1.3(a), 

2.1.3(b), 2.1.3(c) and 2.1.3(d) and such prequalifications must be valid and in effect.   

If a Proposer team does not have all required INDOT prequalifications as set forth in this 

Part A, Sections 2.1.3(a), 2.1.3(b), 2.1.3(c) and 2.1.3(d) as of the SOQ Due Date, such 

Proposer may still submit an SOQ and may be conditionally determined to be a Short-

Listed Proposer so long as (i) it has submitted a prequalification package to INDOT as of 

the SOQ Due Date that, if approved, would result in such Proposer team having, in the 

aggregate, all required INDOT prequalifications as set forth in this Part A, Sections 

2.1.3(a), 2.1.3(b), 2.1.3(c) and 2.1.3(d); and (ii) all such required prequalifications are 

granted by INDOT no later than 90 days after the SOQ Due Date.  The Project Sponsors 

shall bear no risk, responsibility or liability for any delay by a Proposer team in obtaining, 

or failure by a Proposer team to obtain, any prequalification and such Proposer assumes 

all risk, responsibility and liability therefor.  Except as approved by IFA, in its sole 

discretion, no delay by INDOT in the prequalification process and no appeal rights (even 

if successful) for any denial of a prequalification or other rights or remedies of the 

Proposer or any team member associated with the prequalification process shall apply to 

this requirement and timeline.  Failure of a Proposer team that has been conditionally 

determined by INDOT to be a Qualified Proposer to obtain the required prequalifications 

and deliver evidence thereof to IFA on or before 90 days after the SOQ Due Date may, 

in IFA’s sole discretion, result in disqualification from the procurement process and loss 

of eligibility to submit a Proposal and earn award of the Project.  Such determination shall 

be final and binding and not subject to protest or appeal. 

Proposers are also advised that, as part of the RFP, they will be required to demonstrate 

evidence of additional prequalifications for their team for work required for the Project 

pursuant to INDOT’s prequalification process.  Additional details shall be set forth in the 

RFP. 
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In addition to the above, other members of a Proposer team that will be undertaking work 

on the Project that requires an INDOT prequalification or an Indiana license must be 

prequalified and licensed prior to performing the applicable work assigned to such 

member.   

8.4.2. Participation on More Than One Proposer Team 

To ensure a fair and competitive procurement process, Major Participants (see definition 

in Part B, Volume 1, Section 2) are forbidden from participating, in any capacity, on 

another Proposer team during the course of the procurement.  If a Proposer is not 

shortlisted as part of the RFQ evaluation process, the members of the unsuccessful 

Proposer team (including Major Participants) are, thereafter, free to participate on Short-

Listed Proposer teams, subject to the requirements of this Part A, Sections 7.6 and 8.3.  

Any Proposer that fails to comply with the prohibition contained in this Part A, Section 8.4 

may be disqualified from further participation as a Proposer for the Project.  Individuals 

serving Key Personnel roles on one Proposer team may not serve Key Personnel roles 

on another Proposer team.  In addition, entities that are under direct or indirect common 

ownership or have the same upstream parent may not be on separate Proposer teams 

or act as Equity Members, Major Participants, Financially Responsible Parties or 

guarantors on separate Proposer teams. 

8.5. Land Acquisition within the Project Right of Way 

Prior to award of the PPA, no Proposer, including team members or Affiliates, may (i) 
negotiate, secure, acquire title to or close on an acquisition of real property (including an 
easement or temporary use) included within the Project right of way (“Restricted 
Property”), (ii) enter into an option to acquire or an acquisition contract relating to any 
Restricted Property; or (iii) engage in any predatory land or property acquisition practice. 
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9. PROTEST PROCEDURES; DEBRIEFINGS    

9.1. Applicability 

This Part A, Section 9 sets forth the exclusive protest remedies available with respect to 

this RFQ.  These provisions prescribe the exclusive procedures for protests regarding: 

(a) allegations that the terms of the RFQ are wholly ambiguous, contrary to 

legal requirements applicable to the procurement, or exceed IFA’s authority (including 

with respect to INDOT’s role in the procurement or Project); 

(b) a determination as to whether an SOQ is responsive to the requirements of 

the RFQ or as to whether an SOQ passes the pass/fail criteria set forth in this RFQ; and  

(c) shortlist determinations. 

9.2. Required Early Communication for Certain Protests 

Protests concerning the issues described in Part A, Section 9.1 may be filed only after 

Proposer has informally discussed the nature and basis of the protest with the Project 

Sponsors, following the procedures prescribed in this Part A, Section 9.2.  Informal 

discussions shall be initiated by a written request for a one-on-one meeting delivered to 

the address specified in Part A, Section 5.4.  The written request shall include an agenda 

for the proposed one-on-one meeting.  The Project Sponsors will meet with Proposer as 

soon as practicable to discuss the nature of the allegations.  If necessary to address the 

issues raised in a protest, IFA may, in its sole discretion, make appropriate revisions to 

the RFQ documents by issuing addenda.   

9.3. Deadlines for Protests 

(a) Protests concerning the issues described in Part A, Section 9.1(a) must be 

filed as soon as the basis for the protest is known, but no later than 20 calendar days 

prior to the SOQ Due Date, unless the protest relates to an addendum to the RFQ, in 

which case the protest must be filed no later than 5 business days after the addendum 

is issued. 

(b) Protests concerning the issues described in Part A, Section 9.1(b) must be 

filed no later than 5 calendar days after receipt of the notification of non-responsiveness 

or that an SOQ has failed any of the pass/fail criteria set forth in this RFQ. 

(c) Protests concerning the issues described in Part A, Section 9.1(c) must be 

filed no later than 7 calendar days after the earliest of the notification of the Short-Listed 

Proposers and the public announcement of the Short-Listed Proposers.  
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9.4. Content of Protest 

Protests shall completely and succinctly state the grounds for protest, its legal authority, 

and its factual basis, and shall include all factual and legal documentation in sufficient 

detail to establish the merits of the protest.  The protest shall also include the name and 

address of the protestor and the RFQ or contract number.  Statements shall be sworn 

and submitted under penalty of perjury. 

9.5. Filing of Protest 

Protests shall be filed by hand delivery on or before the applicable deadline to IFA’s Public 

Finance Director at Indiana Finance Authority, One North Capitol Avenue, Suite 900, 

Indianapolis, Indiana 46204 with concurrent copies to INDOT’s Deputy Commissioner of 

Major Projects and INDOT Chief Counsel, both at Indiana Department of Transportation, 

100 North Senate Avenue, IGCN 758, Indianapolis, Indiana 46204 as soon as the basis 

for protest is known to Proposer.  For any protests filed after the SOQ Due Date, Proposer 

filing the protest shall, at the request of IFA, promptly send a copy of the protest with the 

other Proposers whose addresses may be obtained by contacting the RFQ Procurement 

Contact. 

9.6. Comments from Other Proposers 

Other Proposers may file statements in support of or in opposition to the protest within 5 

calendar days of the filing of the protest.  IFA will promptly forward copies of all such 

statements to the protestant.  Any statements shall be sworn and submitted under penalty 

of perjury. 

9.7. Burden of Proof 

The protestant shall have the burden of proving its protest by clear and convincing 

evidence.  The Project Sponsors may, in their respective sole discretion, discuss the 

protest with the protestant and other Proposers.  No hearing will be held on the protest.  

The protest shall be decided on the basis of written submissions.    

9.8. Decision on the Protest 

IFA’s Public Finance Director or designee shall issue a written decision regarding the 

protest within 30 calendar days after the filing of the detailed statement of protest.  If 

necessary to address the issues raised in a protest, IFA may, in its sole discretion, make 

appropriate revisions to this RFQ by issuing an addendum.  

The written decision of IFA’s Public Finance Director or designee shall be final and non-

appealable.  INDOT may participate and provide input to IFA’s Public Finance Director or 

designee in connection with any protest. 
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9.9. Protestant’s Payment of Costs 

If a protest is denied, Proposer filing the protest shall be liable for the costs reasonably 

incurred by the Project Sponsors to defend against or resolve the protest, including legal 

and consultant fees and costs, and any unavoidable damages sustained by the Project 

Sponsors as a consequence of the protest. 

9.10. Rights and Obligations of Proposers 

Each Proposer, by submitting its SOQ, expressly recognizes and agrees to the limitation 

on its rights to protest provided in this Part A, Section 9, and expressly waives all other 

rights and remedies that may be available to Proposer under law or otherwise.  These 

provisions are included in this RFQ expressly in consideration for such waiver and 

agreement by Proposers.  If a Proposer disregards, disputes, or does not follow the 

exclusive protest remedies provided in this Part A, Section 9, it shall indemnify, defend 

and hold the Project Sponsors and their respective officers, employees, agents, and 

consultants harmless from and against all liabilities, fees and costs, including legal and 

consultant fees and costs, and damages incurred or suffered as a result of such 

Proposer’s actions.  Each Proposer, by submitting a SOQ, shall be deemed to have 

irrevocably and unconditionally agreed to this indemnity obligation. 

9.11. Debriefings 

All Proposers submitting SOQs will be notified in writing as to whether they have been 

shortlisted.  Proposers not shortlisted may request a debriefing.  Debriefings shall be 

provided at the earliest time that appropriate person(s) within or affiliated with the Project 

Sponsors are available after notification of all of the Short-Listed Proposers.  The 

debriefing shall be conducted by a procurement official familiar with the rationale for the 

shortlist decision and advisors of the Project Sponsors may also participate. 

Debriefings shall:  

(a) Be limited to discussion of the unsuccessful Proposer’s SOQ and may not 
include specific discussion of a competing SOQ;  

(b) Be factual and consistent with the evaluation of the unsuccessful Proposer’s 
SOQ; and  

(c) Provide information on areas in which the unsuccessful Proposer’s SOQ 
had weaknesses or deficiencies.  

Debriefing may not include discussion or dissemination of the thoughts, notes, or rankings 

of individual evaluators or advisors.  
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10. RESERVED RIGHTS 

In connection with this procurement, the Project Sponsors reserve to themselves, 

individually and collectively, all rights (which rights shall be exercisable by the Project 

Sponsors, in their respective sole discretion) available to them under the Statute and 

applicable law, including, with or without cause and with or without notice, the right to: 

• Modify the procurement process to address applicable law and/or the best 

interests of IFA, INDOT and the State. 

• Revise the scope, type, structure, or specific terms of this procurement. 

• Modify the scope of the Project during the procurement process. 

• Develop the Project, including any portion thereof, in any manner that it, in its sole 

discretion, deems appropriate, necessary or warranted.  If IFA is unable to 

negotiate a PPA to its satisfaction with a Preferred Proposer, it may negotiate in 

succession with the next highest rated Proposer(s), terminate this procurement 

and pursue other development or solicitations relating to the Project or exercise 

such other rights under the Statute and other provisions of State law, as it deems 

appropriate. 

• Cancel this RFQ or the subsequent RFP in whole or in part at any time prior to the 

execution by IFA of a PPA, without incurring any cost obligations or liabilities, 

except as otherwise provided in this Part A, Section 5.3 of this RFQ. 

• Issue a new request for qualifications after withdrawal of this RFQ or a subsequent 

RFP. 

• Not shortlist any Proposer or all Proposers responding to this RFQ. 

• Not issue an RFP. 

• Reject any and all submittals, responses and SOQs received at any time. 

• Modify all dates set or projected in this RFQ. 

• Terminate evaluations of responses received at any time. 

• Suspend and terminate PPA negotiations at any time, elect not to commence PPA 

negotiations with any Short-Listed Proposer, or engage in negotiations with other 

than the highest ranked Short-Listed Proposer. 

• Issue addenda, supplements and modifications to this RFQ. 
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• Appoint evaluation committees to review SOQs, make recommendations and 

seek the assistance of outside technical, financial and legal experts and 

consultants in SOQ evaluation. 

• Require confirmation of information furnished by a Proposer, require additional 

information from a Proposer concerning its SOQ and require additional evidence 

of qualifications to perform the work described in this RFQ, regardless of whether 

the information or evidence was explicitly required by the RFQ. 

• Seek or obtain data from any source that has the potential to improve the 

understanding and evaluation of the responses to this RFQ, including personal 

experience of evaluators. 

• Add or delete Proposer responsibilities from the information contained in this RFQ 

or any subsequent RFP. 

• Negotiate with a Short-Listed Proposer without being bound by any provision in 

its Proposal. 

• Waive deficiencies, nonconformities, irregularities, and apparent clerical mistakes 

in a SOQ or in the processes under this RFQ, accept and review a non-conforming 

SOQ or permit clarifications or supplements to a SOQ. 

• Disqualify any Proposer that changes its submittal after the SOQ Due Date without 

IFA approval. 

• Disqualify any Proposer under this RFQ, the RFP or during the period between 

the RFQ or RFP for violating any rules or requirements of the procurement set 

forth in this RFQ, the RFP or in any other communication from IFA. 

• Add to the list of Short-Listed Proposers any Proposer that submitted a SOQ in 

order to replace a previously Short-Listed Proposer that withdraws or is 

disqualified from participation in this procurement. 

• Not issue any notice to proceed after execution of the PPA. 

• Design and construct some of the Project or the entire Project. 

• Exercise any other right reserved or afforded to IFA under this RFQ or applicable 

laws and regulations. 
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This RFQ does not commit or bind IFA or INDOT to enter into a contract or proceed 

with the procurement described herein.  Except as expressly set forth in Part A, 

Section 5.3, neither of the Project Sponsors assumes any obligations, 

responsibilities, and liabilities, fiscal or otherwise, to reimburse all or part of the 

costs incurred or alleged to have been incurred by parties considering a response 

to or responding to this RFQ, or any subsequent RFP.  All of such costs shall be 

borne solely by each Proposer. 

 

[END OF PART A]
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PART B 

Statement of Qualifications 

Proposers are required to assemble their SOQ in the order prescribed and following the 

outline form contained in this Part.  Italics indicate explanations or instructions to Proposer 

as opposed to a request for information. For the convenience of Proposers, an outline of 

the submittal requirements is set forth in Exhibit A. 

SOQ CONTENTS – Volume 1 

Volume 1 of the SOQ shall contain the following: 

1. GENERAL  

(a) Form A (transmittal letter).  A duly authorized official of Proposer or lead 

firm must execute the transmittal letter in blue ink.  For Proposers that are joint ventures, 

partnerships, limited liability companies or other associations, the transmittal shall be 

appended with letters on the letterhead stationery of each Equity Member, executed by 

authorized officials of each Equity Member, stating that representations, statements and 

commitments made in the SOQ on behalf of the Equity Member’s firm have been 

authorized by, are correct, and accurately represent the role of the Equity Member’s 

firm in the Proposer team.  For all other Proposers, Proposer shall include evidence of 

authorization for the signatory (e.g., authorizing resolutions, excerpts from 

organizational documents, etc.). 

(b) Executive Summary:  An Executive Summary, not exceeding five (5) 

pages.  The Executive Summary shall be written in a non-technical style and shall 

contain sufficient information for reviewers with both technical and non-technical 

backgrounds to become familiar with Proposer's SOQ.  The Executive Summary shall 

address why Proposer wants to become Design-Build Contractor. 

(c) Confidential Contents Index:  A page executed by Proposer that sets forth 

the specific items, including the section and page numbers within the SOQ at which 

such items are located that Proposer deems confidential information protected by the 

Public Records Act; provided, however, if there are no page numbers for the specific 

item (and page numbers are not required pursuant to this RFQ), the index need not 

include page numbers, but should provide a clear description of the location of the item.  

Blanket designations that do not identify the specific information shall not be acceptable 

and may be cause for the Project Sponsors to treat the entire SOQ as public information.  

Notwithstanding the foregoing, the list required under this Subsection (c) is intended to 

provide input to the Project Sponsors as to the confidential nature of a Proposer’s SOQ, 
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but in no event shall such list be binding on the Project Sponsors, determinative of any 

issue relating to confidentiality or a request under the Public Records Act or override or 

modify the provisions of the Statute or the responsibilities of the Project Sponsors 

thereunder. 

2. Proposer and Team Structure and Experience 

Proposers shall provide the following information as outlined in Sections 2.1, 2.2, 2.3 and 

2.4, relevant to the identity and qualifications of Proposer, Major Participants and any 

other team members that Proposer wishes to identify in its SOQ.  Proposers shall provide 

the following information as outlined in Section 2.5, describing relevant experience of 

Proposer and Major Participants. Proposer shall provide the following information as 

outlined in Section 2.6, for each Key Personnel. 

The term “Major Participant” shall mean the following team members:  

(a) The Lead Contractor (if not the Proposer or an Equity Member); 

(b) The lead engineering/design firm(s) (if not the Proposer or an Equity 

Member); 

(c) Each subcontractor (excluding concrete or asphalt pavement supply or 

installation subcontractors) that will perform work valued at 10% or more of the 

construction work;  

(d) Each subconsultant that will perform 30% or more of the design work; and 

(e)  Any team members that are required for the Proposer team to satisfy the 

prequalification requirements for any work types described in Part A Section 

2.1.3(d). If a Proposer is not yet prequalified in all of such categories and is 

submitting its SOQ to be conditionally qualified pursuant to Part A, Section 8.4.1, 

team members that have submitted a prequalification package to INDOT as of the 

SOQ Due Date in order to obtain the required prequalifications for the Project 

should be identified.   

The term “Lead Contractor” shall mean the Proposer team member, whether a single 

entity or joint venture, primarily responsible for the construction of the Project. 

2.1. Proposer 

Identify the legal name of Proposer.  If the name is a “doing business as” (“DBA”), identify 

underlying names, including all trade names.  Identify a single point of contact (a real 

person) and include the following information: name, title, address, telephone number 

and e-mail address. Identify the legal name and nature of Proposer and the state of its 
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organization. If the Proposer firm is structured as a consortium, partnership or other form 

of joint venture, as applicable, it must be structured on a joint and several basis.  If 

Proposer is a consortium, partnership or any other form of a joint venture, the SOQ shall 

contain an executed teaming agreement, but if an executed teaming agreement does not 

yet exist, the SOQ shall contain the summary of the key terms of the anticipated 

agreement, including the percentages of ownership, roles of the various parties and 

anticipated execution date, which summary shall be executed and dated by all parties.  

Executed teaming agreements or summaries of teaming agreement key terms shall be 

included in an appendix.  If the Proposer, or any part of the Proposer, has branch offices, 

state which office(s) will be directing the work and which office(s) will be performing the 

majority of the work.  Proposer’s response to this Part B, Volume 1, Section 2.1 and in 

the forms provided hereunder shall be consistent. 

2.2. Equity Members 

For each Equity Member of Proposer, identify the entity’s role, current and planned equity 

ownership percentage and the entity’s legal nature and state of organization.  If a 

Proposer is a single entity, it will be deemed to be the sole “Equity Member” for purposes 

of this RFQ and the SOQ submittal requirements.  If a Proposer is a joint venture, 

partnership or limited liability company, the Equity Members shall be all joint venturers, 

partners or members, as applicable.  If a Proposer is structured as a consortium, 

partnership or other form of joint venture, as applicable, it must be structured on a joint 

and several basis and any joint venture agreement or other agreement must expressly so 

state.   

2.3. Major Participants and Other Team Members 

Identify all Major Participants and any other team members that Proposer wishes to 

identify (e.g., quality assurance firms, design subconsultants, etc.) in its SOQ at this time 

(“Other Team Members”).  For each Major Participant and Other Team Member, identify 

the entity’s role and the entity’s legal nature and state of organization.  If the lead 

engineering firm is a consortium, partnership or any other form of joint venture, the SOQ 

shall contain an executed teaming agreement, but if an executed agreement does not yet 

exist, the SOQ shall contain a summary of the key terms of the anticipated teaming 

agreement, including percentages of ownership, roles of the various parties and 

anticipated execution date.  Executed teaming agreements or summaries of teaming 

agreement key terms shall be included in an appendix to the SOQ.  Proposers shall not 

include more than one lead contractor or lead engineering firm (provided that the 

foregoing does not preclude the lead contractor or lead engineer from being a consortium, 

partnership or any other form of joint venture as otherwise contemplated in the RFQ).  If 

the lead contractor or lead engineering firm is structured as a consortium, partnership or 

other form of joint venture, as applicable, it must be structured on a joint and several basis 

and any joint venture agreement or other agreement must expressly so state.  If any Major 
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Participant, or any part of the Major Participant, has branch offices, state which office(s) 

will be directing the work and which office(s) will be performing the majority of the work.   

2.4. Teaming 

2.4.1. Proposer and Team Structure 

Describe Proposer’s team and management structure, including its teaming 

arrangements, allocation of roles and responsibilities within Proposer’s team and how 

Proposer will institutionally operate.  Describe how Proposer’s management structure will 

facilitate completion of all work required for the Project.   

2.4.2. Prior Teaming 

(a) Identify instances in the past 10 years (measured from the date of issuance of 

this RFQ) where the Proposer team has successfully worked together on a design-build 

transportation project that includes services comparable to the expected scope of work 

of the Project.  Identify the project, dates of teaming, and the roles of the respective 

team members on such projects, including whether the entities worked as a team (e.g., 

design-build contractor and designer on a design-build project, as joint venturers on a 

project, or through a contractor-subcontractor relationship) or were not a team and only 

worked on the same project (e.g., contractor and owner’s designer on a design-bid-build 

project or as separate subcontractors/subconsultants on the same project). 

(b) Identify instances in the past 10 years (measured from the date of issuance of 

this RFQ) where the Key Personnel have successfully worked together on a design-

build transportation project that includes services comparable to the expected scope of 

work of the Project.  Identify the project, dates of teaming, and the roles of the respective 

Key Personnel on such projects, including whether they worked on the same team or 

just on the same project. 

2.5. Relevant Experience 

2.5.1. Minimum Qualifications 

Proposer shall confirm in writing that (i) Proposer, (ii) each of its Equity Members; or (iii) 

any predecessor-in-interest to the entities referred to in clauses (i) or (ii) has completed 

a comparable project in North America within two (2) years of the date of the SOQ Due 

Date.  As used in this Part B, Volume 1, Section 2.5.1 only, “comparable project” shall 

have the meaning provided for such term in Part A, Section 7.3(i).  In assessing this Part 

B, Section 2.5.1(i), IFA will also consider the experience of Major Participants or their 

Affiliates. 
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2.5.2. Experience 

Proposers shall provide the following information, describing relevant experience held by 
Proposer and Major Participants, as applicable, with: 

• Design and construction of highways and interstate-to-interstate interchanges; in 
particular, those with a construction value of $150 million or more.  

• Experience in delivering design-build projects; in particular those delivered on 
schedule or ahead of schedule and those with a total value of $300 million or more. 

• Integration of design, utility relocation, environmental activities, and construction. 

• Permitting, coordination and oversight by U.S. federal agencies such as the Army 
Corps of Engineers, the Federal Aviation Administration, and FHWA on 
environmentally sensitive transportation projects.  

• Design and construction of highways and interstate interchanges in urban corridors 

with significant maintenance of traffic issues and delivery under live traffic 

conditions, including high volumes of truck traffic and efforts to minimize and 

mitigate construction impacts to the public through innovative maintenance of 

traffic and phased construction. 

FORM E: Proposers shall submit Form E and include up to eight projects in the 

aggregate for the entire Proposer team with respect to the above categories of this 

Part B, Volume 1, Section 2.5 in which the entity played a significant role during the 

past 10 years.  For each project, include a project description describing the role of 

the entity on such project, relevance of the project and the entity’s experience on such 

project to the Project and why that experience will provide value to IFA on the Project 

should Proposer be awarded the PPA. 

2.6. Form B-1, Organizational Charts and Key Personnel Resumes 

Provide Form B-1. Append an organizational chart to Form B-1 that sets forth Proposer’s 

structure, teaming arrangements and reporting requirements.  Provide a separate 

organizational chart setting forth Key Personnel and other material personnel the 

Proposer wishes to identify and reporting relationships. A separate resume (two pages 

maximum) for each Key Personnel shall also be provided in an appendix.  Each resume 

shall state the specific role(s) that each person listed is fulfilling for the Project and may, 

describe how the person(s) prior experience relates to their potential role in connection 

with the Project.  For each project listed in a resume, include the individual’s employer at 

the time, the name and location of the project, project number (if applicable), dates of 

work performed on the project and a description of the work or services provided and role 

on the project.  If more than one role was played, identify the dates and duration of each 
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role.  References for each individual shall be placed on that individual’s respective 

resume.   

Three references (no more than one per project) for each of the Key Personnel position(s) 

for projects worked on during the past ten years must be supplied; provided, however, 

that where the individual has only worked on one or two projects during the past ten years 

(measured from the date of issuance of this RFQ), Proposer shall:  (i) affirmatively state 

that such individual has only worked on one or two projects during the past ten years 

(measured from the date of issuance of this RFQ); (ii) include references for each of such 

projects; and (iii) include references for projects worked beyond the past ten years 

(measured from the date of issuance of this RFQ) so that the number of references equals 

three in total. 

References shall be previous owners or agencies with whom the identified personnel 

have worked within the past ten years (measured from the date of issuance of this RFQ) 

and which appear on the identified personnel’s resume.  The references information shall 

include the name of the project the reference is from and the name, position, company or 

agency, current postal and e-mail addresses and phone numbers of the reference.  

Proposers are requested to verify that contact information is correct and are advised that 

if the contact information provided is not current, IFA may elect to exclude the experience 

represented in determining the Key Personnel’s qualifications. 

An express, written statement from each entity employing such individuals committing 

that the individuals designated in the SOQ for the Key Personnel positions shall be 

available to serve the role so identified in connection with the Project. 

While IFA recognizes that personnel availability and scheduling issues impact the 

Proposers, Proposers are urged only to identify and proffer personnel that they 

reasonably believe will be available for, and intend to assign to work on, the Project for 

the positions identified. 

Note that in order for a Proposer to remain eligible to submit a Proposal after it has been 

placed on the shortlist, the Proposer’s Key Personnel as identified in the SOQ must 

remain intact for the duration of the procurement process (i.e., until execution of the PPA), 

unless otherwise approved in writing by IFA.  If a Proposer wishes to make changes in 

Key Personnel identified in its SOQ, the Proposer shall submit to IFA a written request 

for IFA’s approval of the change as soon as possible but in no event later than the date 

and time included in the RFP.  Proposer may not make any changes in any Key Personnel 

identified in its SOQ after this deadline, except in unusual circumstances beyond its 

control, in which case IFA, in its sole discretion, will consider such requests. 
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Requests to change Key Personnel shall be sent to the RFQ Procurement Contact as set 

out in Part A, Section 5.4, and shall include the information requested for the 

corresponding Key Personnel in the RFQ.  Proposer shall submit one original and five 

copies of each such request package. 

The Project Sponsors will review requests to implement changes in Key Personnel but is 

under no obligation to approve such requests and may approve or disapprove in writing 

a portion of the request or the entire request at its sole discretion.  Failure to obtain IFA’s 

approval for changes in Key Personnel during the procurement process may result in 

disqualification of the Proposer by IFA.  

For purposes of the RFQ, the following positions are Key Personnel: 

A. Project Manager – The Project Manager is responsible for all aspects of the 

Project, including overall design, environmental compliance, construction, quality 

management, and contract administration. Targeted/desired experience for the Project 

Manager includes 15 years of design-build experience managing the design and 

construction of major highways, interstate-to-interstate interchanges and bridge 

structures. The Project Manager shall be assigned to the Project full time and shall be 

required to be on-site for the duration of the Project. 

B. Design Manager – The Design Manager is responsible for ensuring the overall 

Project design is completed and all design requirements are met. Targeted/desired 

experience for the Design Manager includes at least 10 years of recent experience 

(design-build experience preferred) managing the design of major highways, interstate-

to-interstate interchanges and bridge structures. They must be a registered professional 

engineer in the State of Indiana or be able to obtain licensure by award of Contract. The 

Design Manager shall be assigned to the Project full time and be readily available on‐site 

when design activities are being performed. During construction, the Design Manager 

shall be readily available for on‐site consultation and to coordinate designer-initiated and 

contractor-initiated plan, design, specification, and quantity revisions. 

C. Structural Design Lead Engineer ‐ The Structural Design Lead Engineer is 

responsible for ensuring all structural components on the Project are completed and all 

design requirements are met. Targeted/desired experience for the Structural Design Lead 

Engineer includes at least 10 years of recent experience (design-build experience 

preferred) designing major highway bridge structures, interstate-to-interstate interchange 

bridge structures and having been Engineer of Record for at least one completed highway 

interchange bridge project similar in scope, budget, schedule and environmental 

conditions. Targeted/desired experience also includes complex bridge design in 

accordance with INDOT Design Memorandum No. 17-20.  In addition to the criteria listed 

in the Memorandum, complex bridges shall also include: accelerated bridge construction 
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(ABC), concrete straddle bents or integral pier caps requiring post-tensioning, spans over 

200 foot, and curved with a radius less than 1000 foot.  They must be a registered 

professional engineer in the State of Indiana or be able to obtain licensure by award of 

Contract. The Structural Design Lead Engineer shall be available on‐site for weekly 

meetings in the project office. 

D. Construction Manager – The Construction Manager is responsible for managing 

the construction of the Project. Targeted/desired experience for the Construction Manager 

includes at least 10 years of recent management experience, design-build experience 

preferred, major highways, interstate-to-interstate interchanges and bridge structure 

construction with complex maintenance of traffic challenges. The Construction Manager 

shall be assigned to the Project full time and will be required to be on site for the duration 

of the Project. 

E. Design-Build Coordinator – The Design-Build Coordinator is responsible for 

providing overall coordination between design and construction of the Project.  The 

Design-Build Coordinator should provide oversight and supervision over the technical 

work of the design team and work to resolve issues, including review of plans and 

designer submittals to ensure project and constructability standards are met.  The Design-

Build Coordinator should have a strong understanding of the technical and contractual 

requirements of the Project.  Targeted/desired experience for the Design-Build 

Coordinator includes at least 10 years of recent experience (design-build experience 

preferred) with construction of major highways, interstate-to-interstate interchanges and 

bridge structures. The Design-Build Coordinator shall be assigned to the Project full time 

and be readily available on‐site when design and construction activities are being 

performed. During construction, the Design-Build Coordinator shall be readily available 

for on‐site consultation and to coordinate designer-initiated and contractor-initiated plan, 

design, specification, and quantity revisions. 

As used in this RFQ, desired/targeted experience is not a mandatory requirement, but, 

instead, is an indication of the level of experience that the Project Sponsors view as 

appropriate for the position and which may be considered as part of the evaluation.  IFA 

may include mandatory requirements for Key Personnel in the RFP but does not 

anticipate increasing the years of experience requirements. 

Proposers should note that, notwithstanding that a Proposer may be shortlisted, IFA may 

disapprove a particular Key Personnel individual and require a Short-Listed Proposer to 

replace such individual.  In addition, IFA may identify additional personnel as “Key 

Personnel” in the RFP and require approval of such personnel prior to the Proposal Due 

Date. 

Additional personnel may be included in the SOQ and should be shown on the 

organizational chart. 
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2.7. Proposer Legal Information 

The following information regarding legal issues affecting Proposer and its team members 

shall be submitted:   

2.7.1. Legal Issues 

Identify and explain any significant anticipated federal or state legal issues relating to 

Proposer, any Equity Members and Major Participants that must be resolved in order to 

deliver the Project and perform its obligations under a PPA. 

2.7.2. Legal Liabilities 

Provide a list and a brief description (including the contract value and amount at issue) of 

all instances during the last five (5) years (measured from the date of issuance of this 

RFQ) involving transportation projects and those projects listed by Proposer in response 

to the submittal requirements set forth in Part B, Volume 1, Section 2.5 in which Proposer, 

any Equity Member, any Major Participant and any Affiliate of the foregoing was (i) 

determined, pursuant to a determination in a court of law, arbitration proceeding or other 

dispute resolution proceeding, to be liable for a material breach of contract, or (ii) 

terminated for cause.  For each instance, identify an owner’s representative with a current 

telephone number (and e-mail address if available).  If there are no such instances, 

provide an affirmative statement to that effect. 

For purposes of this Part B, Volume 1, Section 2.7.2 and Part B, Volume 1, Section 2.7.3, 

"Affiliate" means and includes parent companies at any tier, subsidiary companies at any 

tier, entities under common ownership, joint ventures and partnerships involving such 

entities (but only as to activities of joint ventures and partnerships involving the Proposer, 

any Equity Member or any Major Participants as a joint venture or partner and not to 

activities of other joint ventures or partners not involving the Proposer or Major 

Participant), and any Financially Responsible Party, that, within the past five (5) years 

(measured from the date of issuance of this RFQ) have (x) engaged in business or 

investment in North America; or (y) have been involved with any project listed by an entity 

in Part B, Volume 1, Section 2.5. In this context, “common ownership” does not include 

(a) the holding of stock in a publicly-traded company, unless such stock ownership is a 

majority position or results in control of the affected entity and (b) common ownership with 

Proposer’s parent(s) only, unless Proposer’s parent(s) is/are (a) Financially Responsible 

Party/ies. 

For purposes of this Part B, Volume 1, Section 2.7.2 and Part B, Volume 1, Section 2.7.3, 

"transportation projects” means any project relating to transportation or transportation 

facilities (e.g., airport terminals would be “transportation projects,” but buildings unrelated 

to transportation (e.g., a courthouse) would not). 
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2.7.3. Legal Proceedings 

A. Provide a list and a brief description (including the contract value, amount at issue 

and resolution) of each arbitration, litigation, dispute review board and other formal 

dispute resolution proceeding occurring during the last five years (measured from the 

date of issuance of this RFQ) related to a transportation project in North America involving 

a claim or dispute between the project owner and Proposer, any Equity Member, any 

Major Participant or any Affiliate of the foregoing involving an amount in excess of the 

smaller of (a) 2% of the original contract value or (b) $200,000 on projects with a contract 

value in excess of $10 million.  Include items that were subject to arbitration, litigation, 

dispute review board or other formal dispute resolution proceedings even if settled without 

completion of the proceeding.  State the original amount in dispute and the ultimate 

resolution and amount recovered or paid, if any.  For each instance, identify an owner’s 

representative with a current telephone number (and e-mail address if available).  If an e-

mail address is not available, so state. 

If there are no such matters to report, provide an affirmative statement to that effect 

B. Include a similar list and description as in clause (A) above for all projects included 
in Proposer’s response to the submittal requirements set forth in Part B, Volume 1, 
Section 2.5 involving an amount in excess of $100,000, regardless of the contract value.  
For each instance, identify an owner’s representative with a current phone number and 
e-mail address.  If an e-mail address is not available, so state. 

If there are no such matters to report, provide an affirmative statement to that effect. 

With respect to the information solicited in this Part B, Volume 1, Sections 2.7.1, 2.7.2 

and 2.7.3, failure to fully disclose this information, conditional or qualified submissions 

(i.e., “to our knowledge”, “to the extent of available information”, “such information is not 

readily available”, “such information is not maintained in the manner requested”, etc.) to 

requests or questions posed, incomplete or inaccurate submissions or non-responsive 

submissions, or failure to provide information enabling the Project Sponsors to contact 

owner representatives may, in the sole discretion of IFA, lead to lower scoring or a “fail” 

rating for the team or disqualification from the procurement process. 

3. Approach to Project 

The Approach to Project shall include: 

• A description of how the design organization will be structured and managed to 
deliver the design for the Project during startup, design and post-design time 
periods. Include location of the work, communications and coordination within the 
team including subconsultants, and coordination and interface with the 
administration and construction organizations. 



 

Page B-11 
Indiana Finance Authority PART B 
Request for Qualifications Addendum #1 
I-69 Section 6 Contract 5 Project  August 29, 2019 

• A description of how the administration and construction organizations will be 
structured and managed to deliver the Project during startup, design and 
construction time periods. Include communications and coordination within the 
team including subcontractors, and coordination and interface with the design 
organization. 

• A description of Proposer’s general approach to the design and construction of the 
Project, including timely delivering a high-quality Project.  

• A description of Proposer’s understanding of the Project goals. 

• A description of Proposer’s general approach to design and construction quality 
control/quality assurance and Project oversight.  

• A description of Proposer’s approach to ensuring that adequate materials, 
equipment and qualified personnel resources are available to Proposer so that it 
can and will commit to the performance of Design-Build Contractor’s work.  Provide 
the current backlog of Proposer, any Equity Member, Major Participant or lead 
contractor and their respective capacities to perform the Design-Build Contractor’s 
work. 

• A description of Proposer’s understanding as to the most significant risks to the 
parties with respect to the design and construction of the Project, and how those 
risks can be addressed, mitigated or allocated to provide best value to IFA. 

• Proposer’s philosophy on how IFA, INDOT, Proposer, key stakeholders and other 
third parties will work together in connection with the design and construction of 
Project in terms of allocation of work, implementation and delivery.  Describe 
Proposer’s view of the anticipated nature of participation by the Project Sponsors 
sought by Proposer in connection with the Project and how that will help to achieve 
success.    

4. Additional Materials 

4.1.1. Forms B-2 and C 

Provide executed originals of Form B-2 and Form C for Proposer, each Equity Member, 

Major Participant and each Financially Responsible Party.   

4.1.2. INDOT Certificate of Pre-Qualification Materials 

Provide Proposer’s and each Major Participant’s INDOT Certificate of Prequalification for 

each of the categories set forth in Part A, Sections 2.1.3(a), 2.1.3(b), 2.1.3(c) and 2.1.3(d).  

If the Proposer team does not possess the required INDOT prequalifications and is 

submitting its SOQ pursuant to Part A, Section 8.4.1, Proposer shall provide a letter from 

Proposer’s chief executive officer, president, managing partner or equivalent, or from 
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such relevant entity of Proposer’s team that is seeking INDOT’s prequalification, certifying 

that Proposer has submitted a complete Form CR-1 and required documentation to 

INDOT.  The letter shall also state the date that the Form CR-1 was submitted to INDOT. 

4.1.3. Form D 

Provide a completed Form D. 

4.1.4. Form F 

Provide, for Proposer, Equity Members and Major Participants (other than design firms), 

a completed Form F (irrespective of whether Proposer is prequalified with INDOT). 
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SOQ CONTENTS – Volume 2 

Volume 2 of the SOQ shall contain the items described below, in Sections A through E.  
Proposers shall package the information requested separately for each entity and with a 
cover sheet identifying the name of the entity and its role in the Proposer’s organization 
(i.e., Proposer, Equity Member, Lead Contractor (if not the Proposer or an Equity 
Member) or Financially Responsible Party, as applicable). 

Section A Financial Statements  

Provide audited financial statements for Proposer, each Equity Member and, if applicable, 
the Lead Contractor and each Financially Responsible Party, for the three most recently 
completed fiscal years.  In each case, if the entity is a consortium, partnership or any 
other form of a joint venture, provide financial statements for all such members.  If 
unaudited financial statements are provided, Proposer should state that audited 
statements are not available. 

If the entity has been in existence for less than three fiscal years, Proposer shall expressly 
state that such entity has been in existence for less than three fiscal years and shall 
provide financial statements for the number of fiscal years (or portions of fiscal years) it 
has been in existence. 

The financial statements shall include: 

i. Opinion Letter (Auditor’s Report); 

ii. Balance Sheet; 

iii. Income Statement; 

iv. Statement of Cash Flow; and 

v. Footnotes 

The financial statements must meet the following requirements: 

(a) GAAP/IFRS: Financial statements must be prepared in accordance with 
U.S. Generally Accepted Accounting Principles (“U.S. GAAP”) or International Financial 
Reporting Standards (“IFRS”).  If financial statements are prepared in accordance with 
principles other than U.S. GAAP or IFRS, a letter must be provided from a certified public 
accountant discussing the areas of the financial statements that would be affected by a 
conversion to U.S. GAAP or IFRS.  A restatement of the financial information in 
accordance with U.S. GAAP or IFRS is not required. 

(b) U.S. Dollars: Financial statements shall be provided in U.S. dollars, if 
available.  If financial statements are not available in U.S. dollars, the Proposer must 
include summaries of the Income Statements, Statements of Cash Flow, and Balance 
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Sheets for the applicable time periods converted to U.S. dollars by a certified public 
accountant with a description of the formula for conversion. 

(c) Audited: Financial statements must be audited by an independent party 
qualified to render audit opinions (e.g., a certified public accountant).  If audited financials 
are not available for an entity, the SOQ shall include unaudited financial statements for 
such entity, certified as true, correct and accurate by the chief executive, chief financial 
officer or treasurer (or by such equivalent position or role) of the entity. 

(d) English: Financial statement information must be prepared in English.  
If audited financial statements are prepared in a language other than English, then, 
subject to Part A, Section 6.2, translations of all financial statement information must 
accompany the original financial statement information. 

(e) Newly Formed Entity: If Proposer, any Equity Member or, if applicable, 
Lead Contractor and any Financially Responsible Party, is a newly formed entity and does 
not have independent financial statements, financial statements for the equity owners of 
such entity shall be provided (and the entity shall expressly state that the entity is a newly 
formed entity and does not have independent financial statements). 

(f) SEC Filings: If any entity for which financial information is submitted 
hereby files reports with the Securities and Exchange Commission, then such financial 
statements shall be provided through a copy of their annual report on Form 10K.  For all 
subsequent quarters, provide a copy of any report filed on Form 10Q or Form 8-K which 
has been filed since the latest filed Form 10K. 

(g) Confidentiality: Proposer shall identify any information which it 
believes is entitled to confidentiality by placing the word “confidential” on each page as 
described in Part A, Section 8.2.1. 

(h) Credit Ratings: Proposer shall provide a list identifying:  (i) each entity 
for which financial statements are provided; (ii) a statement indicating whether each entity 
has a credit rating from a nationally recognized rating agency (such as Fitch Ratings, 
Moody’s Investor Service, and Standard & Poor’s Ratings Group); and (iii) if so, providing 
a copy of its current credit rating.  If Proposer does not have a credit rating, provide a 
statement to that effect. 

Section B Material Changes in Financial Condition 

Provide information regarding any material changes in financial condition for the 
Proposer, each Equity Member and, if applicable, Lead Contractor and each Financially 
Responsible Party, for the past three fiscal years and anticipated for the next reporting 
period.  In each case, if any of the foregoing entities is a consortium, partnership, or any 
other form of a joint venture, provide this information for all such members. 
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If no material change has occurred and none is pending, each of these entities shall 
provide a letter from their respective chief executive officer, chief financial officer, or 
treasurer (or equivalent position or role) so certifying. 

In instances where a material change has occurred, or is anticipated, the affected entity 
shall provide a statement describing each material change in detail, actual and anticipated 
association changes or disruptions in executive management, the likelihood that the 
developments will continue during the period of performance of the Project 
responsibilities, and the projected full extent, nature and impact, positive and negative, of 
the changes experienced and anticipated to be experienced in the periods ahead.  Include 
discussion of how the change is anticipated to affect the organizational and financial 
capacity, ability, and resolve of the Proposer, each Equity Member, Lead Contractor and 
each Financially Responsible Party, as applicable, to remain engaged in this procurement 
and submit a responsive proposal. 

Estimates of the impact on revenues, expenses, and the change in equity will be provided 
separately for each material change as certified by the chief executive officer, chief 
financial officer, or treasurer (or equivalent position or role). 

References to the notes in the financial statements are not sufficient to address the 
requirement to discuss the impact of material changes. 

Where a material change will have a negative financial impact, the affected entity shall 
also provide a discussion of measures that would be undertaken to insulate the Project 
and the Project responsibilities from any recent material changes and those currently in 
progress or reasonably anticipated in the future. 

If the financial statements indicate that expenses and losses exceed income in each of 
the three completed fiscal years or in the aggregate over such period (even if there has 
not been a material change), the affected entity shall provide a discussion of measures 
that will be undertaken to make the entity profitable in the future and an estimate of when 
the entity will be profitable. 

Below is a representative list of events intended to provide examples of what IFA 
considers a material change in financial condition.  This list is intended to be indicative 
only.  At the discretion of IFA, any failure to disclose a prior or pending material change 
may result in disqualification from further participation in the selection process. 

List of Representative Material Changes 

(i) An event of default or bankruptcy involving the affected entity, or the 
parent corporation of the affected entity; 

(j) A change in tangible net worth of 10% of shareholder equity; 
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(k) A sale, merger or acquisition exceeding 10% of the value of shareholder 
equity prior to the sale, merger or acquisition which in any way involves the affected entity 
or parent corporation of the affected entity; 

(l) A downgrade in credit rating for the affected entity or parent corporation 
of the affected entity; 

(m) Non-payment of any debt service; 

(n) Inability to meet material conditions of loan or debt covenants by the 
affected entity or parent corporation of the affected entity which has required or will require 
a waiver or modification of agreed financial ratios, coverage factors or other loan 
stipulations, or additional credit support from shareholders or other third parties; 

(o) In the current and three most recently completed fiscal years or in the 
aggregate over the three most recently completed fiscal years, the affected entity or the 
parent corporation of the affected entity either: (i) incurs a net operating loss; (ii) sustains 
charges exceeding 5% of the then shareholder equity due to claims, changes in 
accounting, write-offs or business restructuring; or (iii) implements a 
restructuring/reduction in labor force exceeding 200 positions or involves the disposition 
of assets exceeding 10% of the then shareholder equity; or 

(p) Other events known to the affected entity which represents a material 
change in financial condition over the past three fiscal years or may be pending for the 
next reporting period. 

Section C Financially Responsible Party Letter of Support 

If Financial Statements of a Financially Responsible Party are provided to demonstrate 
financial capability of Proposer, Equity Members or, if applicable, the Lead Contractor, an 
appropriate letter from the applicable Financially Responsible Party must be provided 
confirming that it will financially support all the obligations of Proposer, the Equity Member 
or, if applicable, the Lead Contractor, as applicable with respect to the Project 
responsibilities.  If Financial Statements are not provided for a Proposer, the entity that 
supplies the Financial Statements shall be a Financially Responsible Party.  This letter 
must be signed by the chief executive officer, chief financial officer or treasurer (or 
equivalent position or role) of the Financially Responsible Party. 

If a Financially Responsible Party is identified for the Lead Contractor, then such 
Financially Responsible Party may, in IFA’s sole discretion, be required to guarantee the 
performance of the Lead Contractor. 

Proposers shall note that IFA may, based upon the review of the information provided 
pursuant to this Part B, Volume 2, or Proposer’s form of organization, specify that an 
acceptable Financially Responsible Party or a parent or affiliate guaranty is required as a 
condition precedent prior to qualification or award of the DB Contract. 
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For purposes of this Section C, (a) “parent company” means parent companies at any tier 
and (b) “affiliate company” means:  (i) subsidiary companies at any tier; (ii) entities under 
common ownership; (iii) joint ventures and partnerships involving such entities (but only 
as to activities of joint ventures and partnerships involving Proposer, any Equity Member 
or, if applicable, Lead Contractor, as a joint venturer or partner and not to activities of 
other joint venturers or partners not involving Proposer, any Equity Member or, if 
applicable, Lead Contractor); and (iv) other financially liable or responsible parties for the 
entity. 

Section D Off-Balance Sheet Liabilities 

For each entity for which financial information is submitted, provide a letter from the chief 
financial officer or treasurer (or equivalent position or role) of the entity or the certified 
public accountant: (a) identifying all off-balance sheet liabilities in excess of $25 million 
dollars in the aggregate; or (b) stating there are no such off-balance sheet liabilities. 

Section E Surety Letter 

Provide a letter from an Eligible Surety indicating that the Proposer team is capable of 
obtaining a performance bond (or bonds) and a payment bond (or bonds), each in a 
minimum aggregate stated amount of $650 million, in each case, as evidence of 
Proposer’s bonding capacity.  Letters can be provided that exceed the $650 million 
aggregate, but letters indicating “unlimited” bonding capability are not acceptable. 

The letter must specifically state that the surety/insurance company has:  (a) read this 
RFQ and any addenda; and (b) evaluated the Proposer’s backlog and work-in-progress 
in determining its bonding capacity. 

In instances where the response to this Part B, Volume 2, Section E, contains descriptions 
of proposed or anticipated material changes in the financial condition of the Proposer as 
required for the next reporting period, a certification that the Eligible Surety’s analysis 
specifically incorporates a review of the factors surrounding the proposed or anticipated 
material changes in the financial condition of the Proposer and identifying any special 
conditions which may be imposed before issuance of surety bonds for the Project 
responsibilities. 

If a Proposer or other entity to obtain the bonds is a joint venture, partnership, limited 
liability company or other association, separate letters for one or more of the individual 
equity owners are acceptable, as is a single letter covering all equity owners of such 
entity; provided, however, that each separate letter provided must reference the specific 
portion of the $650 million amount that the Eligible Surety is indicating it is willing to 
provide.  Statements such as the entity’s share of the work/bond amount” or the like are 
not acceptable. 

The Project Sponsors have not yet determined the specific amount or form of payment 
and performance bonds that it will require for the Project responsibilities.  Proposers are 
advised that the RFP may, to the extent commercially available and determined 
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appropriate by the Project Sponsors for the Project responsibilities, require payment and 
performance bond amounts in an amount other than the amounts referenced in this RFQ. 
The Project Sponsors shall delineate such requirements, which will be consistent with 
applicable law, in the RFP. 
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FORM A 

TRANSMITTAL LETTER 

 

PROPOSER: ____________________________________________ 

SOQ Date: September 13, 2019  

Indiana Finance Authority  
I-69 Section 6 Contract 5 Project  
Silvia Perez 
One North Capitol Avenue, Suite 900 
Indianapolis, Indiana  46204 
Telephone: (317) 234-7701 
Email: I69S6DBBV@indot.in.gov  
 
The undersigned (“Proposer”) submits this Statement of Qualifications (this “SOQ”) in 

response to the Request for Qualifications dated July 26, 2019 (as amended, the “RFQ”), 

issued by the Indiana Finance Authority (IFA) to design and construct the Project.  Initially 

capitalized terms not otherwise defined herein shall have the meanings set forth in the 

RFQ.  

Enclosed, and by this reference incorporated herein and made a part of this SOQ, are the 

following: 

Volume 1 

• Transmittal Letter (this Form A); 

• Executive Summary; 

• Confidential Contents Index; 

• Proposer and Team Structure and Experience (including Form B-1); 

• Approach to Project 

• Forms B-2 and C; 

• INDOT Certificates of Qualification or Letter Regarding Application for 

Certificate;  

• Form D,  

• Form E, and 

• Form F. 

Volume 2 

• Financial Materials 
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Proposer acknowledges access to all materials posted on the Procurement Website and 

the following addenda and sets of questions and answers to the RFQ: 

Addendum # 1 issued on August 29, 2019 

Addendum # __ issued on _________, 2019 

Q&A Matrix #1 issued on August 29, 2019 

Q&A Matrix # __ issued on _________, 2019 

[Proposer to list any other addenda to this RFQ and sets of questions and 

answers by dates and numbers prior to executing Form A] 

Proposer represents and warrants that it has fully read the RFQ and agrees to abide by 

the contents and terms of the RFQ and the SOQ. 

Proposer understands that IFA is not bound to shortlist any Proposer and may reject any 

SOQ that IFA may receive. 

Proposer further understands that all costs and expenses incurred by it in preparing this 

SOQ and participating in the Project procurement process will be borne solely by 

Proposer, except, to the extent of any payment offered by IFA for work product, as 

described in Part A, Section 5.3 of the RFQ. 

Proposer agrees that the Project Sponsors will not be responsible or liable for any errors, 

omissions, inaccuracies or incomplete statements in the RFQ. 

Proposer acknowledges and agrees to the protest provisions and understands that it 

limits Proposer’s rights and remedies to protest or challenge the RFQ or any 

determination or shortlisting thereunder. 

This SOQ shall be governed by and construed in all respects according to the laws of the 

State of Indiana, without regard to any conflict of laws principles or provisions. 

Proposer's business address: 

 

(No.) (Street) (Floor or Suite) 

 

(City) (State or Province) (ZIP or Postal Code) (Country) 
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State or Country of Incorporation/Formation/Organization: ________________ 

[insert appropriate signature block from following pages] 
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1. Sample signature block for corporation or limited liability company: 

[Insert Proposer’s name] 

By:  _______________________________  

Print Name: ___________________________  

Title:  _______________________________  

2. Sample signature block for partnership or joint venture: 

[Insert Proposer’s name] 

By: [Insert general partner’s or member’s name] 

By:  _______________________________  

Print Name: ___________________________  

Title:  _______________________________  

[Add signatures of additional general partners or members as appropriate] 

3. Sample signature block for attorney in fact: 

[Insert Proposer’s name] 

Print Name: ___________________________  

Title:  _______________________________  

 Attorney in Fact 

4. Sample signature block for a Proposer not yet formed as a legal entity: 

[Insert Proposer name]  

By:_________________________________ 

Print Name:__________________________ 

Title:________________________________ 
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FORM B-1 
PROPOSER TEAM SUMMARY 

PROPOSER 
 

CONTACT PERSON 
 

ADDRESS 
 

TELEPHONE NUMBER 
 

E-MAIL ADDRESS 
 

 

EQUITY MEMBER 
(Duplicate for each Equity 
Member) 

 

NAME OF FIRM  

CONTACT PERSON  

ADDRESS  

TELEPHONE NUMBER  

E-MAIL ADDRESS  

 

MAJOR PARTICIPANT 
(Duplicate for each Major 
Participant) 

 

NAME OF FIRM  

CONTACT PERSON  

ADDRESS  

TELEPHONE NUMBER  

E-MAIL ADDRESS  
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FINANCIALLY 
RESPONSIBLE PARTIES 
(See Part A, Section 2.9) 
(Duplicate for each 

Financially Responsible 
Party) 

 

NAME OF FIRM  

CONTACT PERSON  

ADDRESS  

TELEPHONE NUMBER  

E-MAIL ADDRESS  
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FORM B-2 

INFORMATION REGARDING  

PROPOSER, EQUITY MEMBERS, MAJOR PARTICIPANTS AND FINANCIALLY 

RESPONSIBLE PARTIES 

* Please do not leave any blank spaces; if not applicable, so state. 

  

Name of Proposer:  

____________________________________________________________________ 

Name of Firm Completing Form B-2:  

______________________________________________________________________ 

Firm’s role on Proposer team (check one): 

☐  Proposer; ☐  Equity Member; ☐  Major Participant; ☐  Financially Responsible Party 

Year Established: _____________________ 

Individual Contact: __________________________ 

Individual’s Title: _______________________________ 

Firm’s CEO/Chairman: ___________________________ 

Federal Tax ID No. (if applicable): _______________   

Telephone No.: __________________ 

North American Industry Classification Code: ________________ 

Fax No.: _______________________ 

Name of Official Representative (if applicable): _______________________________ 

Business Organization (check one): 

 Corporations (If yes, then indicate the State/Country/Province and Year of 

Incorporation and complete Sections A-C and the Certification form (Form C) for 

the entity.) 

 Partnership (If yes, complete Sections A-C and the Certification form (Form C) 

for each member.) 
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 Joint Venture (If yes, complete Sections A-C and the Certification form (Form C) 

for each member.) 

 Limited Liability Company (If yes, complete Sections A-C and the Certification 

form (Form C) for each member.) 

 Other (If yes, describe and complete Sections A-C and the Certification form 

(Form C)) 

A. Business Name:  _________________________________________________  

B. Business Address:  _______________________________________________  

 Headquarters:  ___________________________________________________  

 Office Performing Work:  ___________________________________________  

 Contact Telephone Number: ________________________________________  

C. If the entity is a Joint Venture, Partnership or Limited Liability Company, indicate 

the name and role of each member firm in the space below.  Complete a 

separate Information form (Form B-2) for each member firm and attach it to the 

SOQ.  Also indicate the name and role of each Financially Responsible Party and 

attach a separate form. 

Name of Firm Role 
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Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the 

firm’s Official Representative: 

By: _____________________________________  

Print Name: ___________________________ 

Title: ____________________________________  

Date: _________________________________ 

[Please make additional copies of this form as needed for each entity required to 

complete this form.] 
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FORM C 

CERTIFICATION 

 

Proposer:  ___________________________________________________________  

Name of Firm Completing this Form:  ____________________________________  

1. Has the firm or any affiliate,* or any current officer, director or employee of either 

the firm or any affiliate, been indicted or convicted of bid (i.e., fraud, bribery, 

collusion, conspiracy, antitrust, etc.) or other contract related crimes or violations 

or any other felony or serious misdemeanor within the past ten years (measured 

from the date of issuance of this RFQ)? 

 Yes  No 

If yes, please explain: 

2. Has the firm or any affiliate* ever sought protection under any provision of any 

bankruptcy act within the past ten years (measured from the date of issuance of 

this RFQ)? 

 Yes  No 

If yes, please explain: 

3. Has the firm or any affiliate* ever been disqualified, removed, debarred or 

suspended from performing work for the federal government, any state or local 

government, or any foreign governmental entity within the past ten years 

(measured from the date of issuance of this RFQ)? 

 Yes  No 

If yes, please explain: 

4. Has the firm or any affiliate* ever been found liable in a civil suit or found guilty in 

a criminal action for making any false claim or other material misrepresentation to 

a public entity within the past ten years (measured from the date of issuance of 

this RFQ)? 

 Yes  No 
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If yes, as to each such inquiry, state the name of the public agency, the date of the 

inquiry, the grounds on which the public agency based the inquiry, and the result 

of the inquiry. 

5. Has any construction project performed or managed by the firm or, to the 

knowledge of the undersigned, any affiliate* involved serious, repeated or multiple 

failures to comply with safety rules, regulations, or requirements within the past ten 

years (measured from the date of issuance of this RFQ)? 

 Yes  No 

If yes, please identify the team members and the projects, provide an explanation 

of the circumstances, and provide owner contact information including telephone 

numbers and e-mail addresses. 

6. Has the firm or any affiliate* been found, adjudicated or determined by any federal 

or state court or agency (including, but not limited to, the Equal Employment 

Opportunity Commission, the Office of Federal Contract Compliance Programs 

and any applicable Indiana governmental agency) to have violated any laws or 

Executive Orders relating to employment discrimination or affirmative action within 

the past ten years (measured from the date of issuance of this RFQ), including but 

not limited to Title VII of the Civil Rights Act of 1964, as amended (42 U.S.C. 

Sections 2000 et seq.); the Equal Pay Act (29 U.S.C. Section 206(d)); and any 

applicable or similar Indiana law? 

 Yes  No 

If yes, please explain: 

7. Has the firm or any affiliate* been found, adjudicated, or determined by any state 

court, state administrative agency, including, but not limited to, the Indiana 

Department of Labor, federal court or federal agency, to have violated or failed to 

comply with any law or regulation of the United States or any state within the past 

ten years (measured from the date of issuance of this RFQ) governing any of 

common construction wages, (prevailing wages) (including but not limited to 

payment for health and welfare, pension, vacation, travel time, subsistence, 

apprenticeship or other training, or other fringe benefits) or overtime 

compensation? 

 Yes  No 

If yes, please explain: 
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8. With respect to each of Questions 1-7 above, if not previously answered or 

included in a prior response on this form, is any proceeding, claim, matter, suit, 

indictment, etc. currently pending against the firm that could result in the firm being 

found liable, guilty or in violation of the matters referenced in Questions 1-7 above 

and/or subject to debarment, suspension, removal or disqualification by the federal 

government, any state or local government, or any foreign governmental entity? 

 Yes  No 

If yes, please explain and provide the information requested as to such similar 

items set forth in Questions 1-7 above. 

9. Has there been any instance where the firm or any affiliate*, or its owners, officers, 

or managing employees submitted a bid on a public works project and were found 

to be nonresponsive or were found by an awarding body not to be a responsible 

bidder? 

 Yes  No 

If yes, please explain: 

10. Has there been any settled adverse claim, dispute or lawsuit between the owner 

of a public works project and the firm or any affiliate* during the last five years in 

which the claim, settlement or judgment exceeded fifty thousand dollars 

($50,000)?   

 Yes  No 

If yes, please explain (and include the amount of the claim, settlement, or judgment 

and other relevant details): 

11. In the past five years has the firm or any affiliate* had liquidated damages 

assessed against it during or after completion of a contract? 

 Yes  No 

If yes, please explain: 

12. Has a surety for the firm or any affiliate* completed a contract on the entity’s behalf 

or paid for completion because the entity was in default or terminated by the project 

owner within the last 5 years? 

 Yes  No 
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If yes, please explain: 

13. In the past five years, has the firm or any affiliate* had any license, credential, or 

registration revoked or suspended?    

 Yes  No 

If yes, please provide specific details including date(s), reason(s), for revocation or 
suspension, whether same was reinstated, and any conditions thereto: 

_______________________ 

* The term “affiliate” has the meaning set forth in Part B, Volume 1, Section 2.7.2 of the 

RFQ. 

Under penalty of perjury, I certify that the foregoing is true and correct, and that I am the 

firm’s Official Representative: 

 

By:  __________________________________  

Print Name:  ___________________________  

Title:  ________________________________  

Date:  ________________________________  

 

[Please make additional copies of this form as needed for each entity required to 
complete this form.] 
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FORM D 

ENTITIES PREQUALIFIED BY INDOT FOR SPECIFIC WORK TYPES 

 

Work Type Prequalified Entity 

A(a) Concrete Pavement – General   

D(b) Highway or Railroad Bridges 

over Highways 

 

B(a) Asphalt Pavement  

C(a)    Heavy Grading  

D(a) Highway or Railroad Bridges 

over Water 

 

8.2 Complex Roadway Design  

9.2 Level 2 Bridge Design  
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FORM E 

PROJECT INFORMATION 

Entity Involved 
(e.g., Proposer, 
Equity Member, 

Major Participant 
or Affiliate, 

Project Name 
and Contract 
Number) (1) 

Owner 
Information (2) 

Project Description Dates Work 
Performed 

Construction 
Value: Original 
Contract Price 

and Final 
Contract Price 

Project Role, 
Description and 
Amount of Work 

Performed (3) 

Project Outcome or 
Current Status (4) 

       

       

       

       

       

Notes: 

(1) If the specific entity that undertook the identified project is not the Proposer, Equity Member or Major Participant, as applicable, 
but rather an “Affiliate” of such entity, please expressly indicate and identify the entity and its relationship to Proposer, Equity 
Member or Major Participant, as applicable.  At IFA’s sole discretion, such entity may be required to be a Financially Responsible 
Party and provide a guaranty of Design-Build Contractor under the PPA. 

(2) For owner information, provide owner’s name, address, contact name and current e-mail address and phone number. 
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(3) Describe the work and state the percent or dollar value of the (a) design and construction work the entity performed/was 
responsible for (if the entity is a design-builder); (b) the construction work performed/was responsible for (if a Design-Build 
Contractor); or (c) the design work performed (if the entity is a designer). For example, a member of a JV with a 30% stake in a 
$200 million project would insert 30% or $60 million; an engineer that performed $10 million worth of work on a $100 million project 
would insert 10% or $10 million. 

(4) Identify and describe any increases in the original contract amount of the greater of $500,000 or 5% of the original contract amount 
and any time extensions for completion or other deadlines/milestones and the reasons for such increases and/or time extensions.  
If none, indicate “none”. 

 

For design firms, projects or contracts listed that were traditional design-bid-build consultant/engineering services contracts, as 

opposed to, for example, design-build contracts, the information provided shall be limited only to the consultant/engineer 

services contract, rather than any ensuing construction contract where such entity had limited or no involvement. 

For construction firms, for project or contracts listed using the traditional design-bid-build delivery method, the information 

provided shall be limited only to the construction contract rather than any design contract where such entity had limited or no 

involvement. 

This form must be submitted for each project identified in Part B, Volume 1, Section 2.5 and may not exceed one page per project 
and 8 pages in the aggregate.  This separate “Notes” page shall not be counted towards the 8 pages in the aggregate. 
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FORM F 

CURRENT CONTRACTUAL OBLIGATIONS 

 

Entries on this sheet shall include all construction work under contract or verbal 
performance agreement or pending award to the contractor signing, whether as 
principal or as subcontractor.  
 
(Attach additional sheets as needed for each section) 

LIST OF ALL UNEARNED WORK NOW UNDER CONTRACT WITH ANY OWNER, 
CONTRACTOR OR OTHER PARTY 

Contract 
Number 

Contract Owner Value of Unearned 
Work 

   

   

   

   

   

 

 Total of all Unearned Work Sublet $___________________________________________ 
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LIST ALL UNEARNED WORK SUBLET AND APPROVED TO SUBCONTRACTORS ON 
INDOT CONTRACTS 

Contract 
Number 

Subcontractor Work Type(s) Value of Unearned 
Work 

    

    

    

    

    

 

 Total of all Unearned Work Sublet $___________________________________________  
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LIST ALL UNEARNED WORK NOW UNDER CONTRACT WITH ANY OWNER, 
CONTRACTOR, OR OTHER PARTY IN THE PREQUALIFICATION WORK TYPE(S) 
ASSIGNED TO THIS CONTRACT AND USED FOR BIDDING CAPACITY BY THE 

PROPOSER 

Contract 
Number 

Contract Entered Into With Work Type(s) Value of Unearned 
Work 

    

    

    

    

    

 

Total of Unearned Work by Work Type(s) $________________________________________ 
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LIST THE TOTAL OF ALL UNEARNED WORK SUBLET AND APPROVED TO 
SUBCONTRACTORS ON INDOT CONTRACTS IN THE PREQUALFICIATION WORK 
TYPE(S) ASSIGNED TO THIS CONTRACT AND USED FOR BIDDING CAPACITY BY 

THE PROPOSER 

Contract 
Number 

Subcontractor Work Type(s) Value of Unearned 
Work 

    

    

    

    

    

 

Total of all Unearned Work Sublet by Work Type(s) $_______________________________ 
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LIST ALL LOW BIDS SUBMITTED, OPENED, AND PENDING AWARD WITH AN 
OWNER OR OTHER PARTY 

Contract 
Number 

Subcontractor Work Type(s) Value of Unearned 
Work 

    

    

    

    

    

    

    

 

(This Item Does Not Affect Bidding Capacity)         

Total of Bids Pending Award $________________________  

 

    I hereby certify that to the best of my knowledge and belief, the above tabulations are 
true and complete and that my latest financial statement on file with the Indiana 
Department of Transportation continues to represent fairly and substantially my financial 
position as of this date. 

 

Proposer   ________________________________________ (Printed OR Typed) 

Signature   ________________________________      

Title   __________________ 

Date   __________________ 
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EXHIBIT A  

SOQ SUBMITTAL OUTLINE 

 

SOQ Component 
Form (if 

any) 

RFQ Section  
Cross-

Reference 

VOLUME 1 − Submit 1 original and 5 copies of Volume 1 

1.  General  

(a)  Transmittal Letter Form A 
Part B, Volume 
1, General, (a) 

(b) Executive Summary (not to exceed 5 pages)  --  
Part B, Volume 
1, General, (b) 

(c)  Confidential Contents Index  --  
Part B, Volume 
1, General, (c) 

2.  Proposer and Team Structure and Experience 

(a)   Proposer   --  
Part B, Volume 
1, Section 2.1 

(b) Equity Members -- 
Part B, Volume 
1, Section 2.2 

(c)   Major Participants and Other Team Members  --  
Part B, Volume 
1, Section 2.3 

(d)   Proposer and Team Structure  --  
Part B, Volume 
1, Section 2.4 

(e)   Relevant Experience  Form E  
Part B, Volume 
1, Section 2.5 

(f)   Form B-1, Organizational Charts and Key 
Personnel Resume’s 

Form B-1  
Part B, Volume 
1, Section 2.6 

(g)   Legal Information 

(i)   Legal Issues  --  
Part B, Volume 
1, Section 2.7.1 
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SOQ Component 
Form (if 

any) 

RFQ Section  
Cross-

Reference 

(ii) Legal Liabilities  --  
Part B, Volume 
1, Section 2.7.2 

(iii) Legal Proceedings  --  
Part B, Volume 
1, Section 2.7.3 

3.  Approach to Project -- 
Part B, Volume 
1, Section 3 

4. Additional Materials 

(a)   Information Regarding Proposer, Equity 
Members, Major Participants and Financially 
Responsible Parties 

Form B-2 
and Form C 

Part B, Volume 
1, Section 4.1.1 

(b)   INDOT Certificate of Qualification Materials   -- 
Part B, Volume 
1, Section 4.1.2 

(c)   Entities Prequalified by INDOT for Specific 
Work Types 

Form D 
Part B, Volume 
1, Section 4.1.3 

(d)   INDOT Form CR-3 (adapted) Form F 
Part B, Volume 
1, Section 4.1.4 

VOLUME 2 − Submit 1 original and 5 copies of Volume 2 

1. Financial Information 

A. Financial Statements -- 
Part B, Volume 
2, Section A 

B.  Material Changes in Financial Condition -- 
Part B, Volume 
2, Section B 

C. Financially Responsible Party Letter of Support -- 
Part B, Volume 
2, Section C 

D. Off-Balance Sheet Liabilities -- 
Part B, Volume 
2, Section D 

E. Surety Letter -- 
Part B, Volume 
2, Section E 


