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INSTRUCTIONS TO PROPOSERS 

Request for Proposals: I-69 Section 6 Contract 5 

SECTION 1.0 INTRODUCTION AND GENERAL PROVISIONS 

1.1 Introduction 

This Request for Proposals (“RFP”) is issued by the Indiana Finance Authority (“IFA”), a 
body politic and corporate, not a state agency but an independent instrumentality 
exercising essential public functions, in cooperation with the Indiana Department of 
Transportation (“INDOT”), to seek competitive proposals (individually, a “Proposal” and 
collectively, “Proposals”) under a design-build best value (“DBBV”) model for a fixed, lump 
sum price design-build contract (“Public-Private Agreement” or “PPA”) as more fully 
described in this RFP and the PPA Documents. 

Pursuant to the PPA, the successful Proposer (the “Design-Build Contractor”) shall design 
and construct the I-69 Section 6 Contract 5 Project (the “Project”).  The Project involves 
full reconstruction and conversion of a portion of existing State Road 37 to proposed I-
69, full reconstruction and widening to provide added travel lanes on a portion of I-465, 
the conversion of at-grade crossings to interchanges or overpasses, reconstruction and 
construction of local access roads, reconfiguring of existing interchanges, and a new 
system interchange for I-69 and I-465.  The Project will improve the safety and operations 
of the corridor and includes 45 new or replacement bridges, 6 rehabilitation or 
preventative maintenance bridges, and replacement of approximately 168 lane miles of 
pavement.  A general map of the Project can be found at the following website: 

https://www.in.gov/ifa/3034.htm (“Website”). 

The form of PPA, with the other PPA Documents, is included in Volume II of this RFP. 

IFA is issuing this RFP to those Proposers shortlisted on October 11, 2019, based on the 
evaluation of Statements of Qualification (“SOQs”) delivered to IFA on September 13, 
2019 in response to the Request for Qualifications for the Project issued on July 26, 2019 
(as amended, the “RFQ”). 

Proposers must comply with these Instructions to Proposers (“ITP”) during the 
procurement and in their respective Proposals. 

1.2 Definitions and Interpretation 

Initially capitalized terms are defined in the body of this ITP or in Exhibit 1. 

Use of the term “include,” “includes” or “including” should be read as if followed by the 
words “without limitation” or “but not limited to,” as the case may be. 

https://www.in.gov/ifa/3034.htm
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Days shall mean calendar days unless otherwise expressly indicated herein. 

1.3 Project Goals 

IFA’s goals for the Project are as follows (in no particular order of importance): 

 Achieve Substantial Completion by the end of 2024. 

 Provide a new transportation facility for the final I-69 connection to I-465 that is 
designed and constructed to interstate standards. 

 Improve safety by reducing or eliminating conditions that contribute to crashes 
and other hazardous situations. 

 Improve interchange and at-grade operations and reduce congestion. 

 Meet federal Disadvantaged Business Enterprise (“DBE”) goals. 

 Develop innovative solutions for the Project, including life-cycle considerations, 
pavement, bridges, traffic operations, safety, construction sequencing and 
maintenance of traffic during construction. 

 Design and construct the Project to meet or exceed all technical, 
environmental, and social requirements and commitments. 

 Provide a safe Project for workers and the traveling public.   

 Provide a high-quality, durable, and maintainable facility.   

 Provide best value for Project cost. 

 Minimize duration of construction, adverse impacts, congestion and delay to 
public during construction. 

• Provide advance, clear communication with public and stakeholders during 
construction. 

1.4 Procuring Agency 

IFA will be the procuring Governmental Entity for the Project.  IFA will work closely with 

INDOT, and together, may be referred to as the “Project Sponsors”.  IFA's primary mission 

is to oversee State-related debt issuance and provide efficient, effective financing 

solutions to facilitate state, local government and business investments in the State. 

As the entity responsible for the planning and development of the transportation system 
in the State, INDOT will work closely with IFA to assist with the procurement of the Project 
and oversee the work of Design-Build Contractor in the design and construction of the 
Project.  INDOT’s procurement role includes participation in one-on-one meetings with 
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Shortlisted Proposers, development of the Technical Provisions and other procurement 
documents for the RFP, management and oversight of the overall procurement and 
supporting the evaluation of the Proposals. 

1.5 General Description of and Scope of Design-Build Contractor’s 
Obligations for the Project 

1.5.1 Overview 

The purpose of the Project is to reconstruct, improve, and convert the existing State road 
and interstate facilities within the SR 37 and I-465 project area.  The Project includes the 
conversion of existing SR 37 to future I-69 from Fairview Road to I-465, as well as 
widening and reconstruction of I-465 from I-70 to I-65 on the southwest side of 
Indianapolis. The future I-69 route will depart the existing SR 37 alignment at Epler 
Avenue and head northwest to a new system interchange with I-465, west of the existing 
Harding Street interchange. 

1.5.2 Project Design Features 

The Project limits and segments are defined as follows: 

1. Segment A – The western Project limit on I-465 begins at the I-465/I-70 
interchange.  This Segment includes added travel lanes and pavement 
rehabilitation ending west of the Mann Road partial interchange, connecting 
with Segment B. 

2. Segment B – Connecting with Segment A, this Segment includes added 
travel lanes and full reconstruction on I-465 beginning west of Mann Road 
and ending west of the US 31/East Street interchange, connecting with 
Segment C.  Limits include the I-465 and I-69 system interchange ending 
north of Epler Avenue, connecting with Segment D. 

3. Segment C – Connecting with Segment B, this Segment includes added 
travel lanes and pavement rehabilitation of I-465 beginning west of the US 
31/East Street interchange extending to the eastern Project limit west of the 
I-465/I-65 interchange. 

4. Segment D – Connecting with Segment B, this Segment includes added 
travel lanes and full reconstruction of existing SR 37 as part of the 
conversion to future I-69.  Limits for I-69 begin north of Epler Avenue and 
end north of Wicker Road, connecting with Segment E. 

5. Segment E – Connecting with Segment D, this Segment includes added 
travel lanes and full reconstruction of existing SR 37 as part of the 
conversion to future I-69.  Limits for I-69 begin north of Wicker Road and 
extend to the southern Project limit south of Fairview Road. 

The anticipated Project scope of work includes: 
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1. I-69 and I-465 mainline new pavement reconstruction, replacement, or 
widening; 

2. Local Access Road pavement reconstruction, replacement, or rehabilitation; 

3. New system interchange at the I-69/I-465 junction; 

4. New service interchanges at County Line Road, Southport Road, Epler 
Avenue, and reconstruction of service interchange ramps at Mann Road and 
Harding Street; 

5. New signals, signing, lighting and ITS facilities; 

6. Aesthetics and landscaping improvements; 

7. Approximately 45 new or replacement bridges and 6 rehabilitated or 
preventative maintenance bridges; 

8. Approximately 14 sound barriers; 

9. Approximately 23 large culverts; and 

10. Approximately 10.7 miles of retaining wall. 

11. Additional items identified in the PPA documents. 

Descriptions of these Project features are general in nature and more precise delineations 
are set forth in the Technical Provisions. 

Additional details follow in Sections 1.5.3 through 1.5.6.   

Design-Build Contractor shall perform all Work in accordance with applicable INDOT and 
federal standards, applicable Governmental Rules and Governmental Approvals, Good 
Industry Practice and the requirements of the PPA.  Design-Build Contractor will be 
responsible for furnishing all labor, material, equipment, services and support facilities for 
the Work. 

This is a best value procurement.  The successful Proposer will be selected based on a 
combination of a technical proposal score and price proposal score as provided in this 
RFP. 

1.5.3 Environmental 

The required National Environmental Policy Act (NEPA) environmental review for the 

Project was completed in two separate environmental documents.  An Environmental 

Impact Statement (“EIS”) (as defined under NEPA) was prepared by INDOT for Segments 

B, D, and E of the Project. The combined Final EIS and Record of Decision was signed 

in February 2018. 
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Segments A and C of the Project were analyzed under a Categorical Exclusion Level 4 

(“CE 4”) (as defined under NEPA), which is separate from the EIS approved for Segments 

B, D and E. The CE 4 received final approval on February 28, 2020. 

Design-Build Contractor’s responsibility will include compliance with all commitments as 
set forth in both NEPA approvals, if and as obtained.  IFA will support Design-Build 
Contractor in coordination with environmental regulatory and permitting agencies. 

As set forth in the PPA, the Record of Decision and CE 4 are considered IFA-Provided 
Approvals.  To the extent that either or both of the Record of Decision or CE 4 must be 
modified or another NEPA approval must be obtained for a reason other than an IFA-
Directed Change or a Necessary Basic Configuration Change, Design-Build Contractor 
shall bear the risk and cost of such modification or approval, including the risk that the 
modification or approval may not be obtained.  In connection with any such modification 
or approval, even if at the risk of Design-Build Contractor, IFA shall retain its role under 
NEPA as the manager of the environmental process and Design-Build Contractor shall 
support IFA in connection with the environmental process.  Language in this ITP 
indicating that Design-Build Contractor shall obtain such modification or approval shall 
not be construed as affecting IFA’s role under NEPA.    

1.5.4 Scope of Design-Build Contractor’s Permitting Obligations 

INDOT has obtained the USACE Section 404 Permits and IDEM Section 401 Water 
Quality Certification (WQC) commensurate with the state of the Project development.  
INDOT has acquired the approved USACE Section 404 Permits and IDEM Section 401 
WQC for Segments A through E, inclusive. INDOT is pre-coordinating the need and 
method of mitigation with the USACE and IDEM.  Based on that coordination, INDOT is 
advancing mitigation site design and will provide the mitigation required by the USACE 
Section 404 Permits and IDEM Section 401 WQC.  Design-Build Contractor’s mitigation 
responsibilities are as set forth in the PPA Documents, including Section 6.11.3.3 of the 
PPA. 

INDOT is also obtaining the IDNR Construction in a Floodway Permits commensurate 
with the state of Project development.  The IDNR Construction in a Floodway Permit 
applications for Segments A through E, inclusive, are approved, except for the regulated 
floodway associated with Pleasant Run Creek, which is currently under review with IDNR.  
INDOT is coordinating the need and method of mitigation with the IDNR.  Based on that 
coordination, INDOT is advancing mitigation site design and will provide the mitigation 
required by the IDNR Construction in a Floodway Permits.   

All Governmental Approvals for which IFA will be responsible to obtain are set forth in 
Section 7, Table 7-1 of the Technical Provisions. 

Upon award, Design-Build Contractor will be responsible for obtaining the following: all 
erosion and sediment control approvals required under 327 IAC 15-5 (“Rule 5”) and any 
modifications required for the INDOT obtained Section 404 Permits, any Section 401 
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Water Quality Certifications, and any IDNR Construction in a Floodway Permit based on 
Design-Build Contractor’s design or otherwise. 

Design-Build Contractor will be required to obtain and maintain, throughout the duration 
of the Project: 

 relevant Federal Aviation Administration (FAA) permits and related coordination 
with the Indianapolis Airport Authority required to construct the Project; 

 relevant local permits and approvals from the City of Indianapolis and Marion 
County and Johnson County; and 

 all other Governmental Approvals (other than IFA-Provided Approvals), including 
bearing the risk of any modifications of IFA-Provided Approvals to design and 
construct the Project, including any resulting increases in the required mitigation. 

Design-Build Contractor’s responsibility will include compliance with all conditions 
included in any Governmental Approvals.  Design-Build Contractor will finalize all 
applications for Governmental Approvals based on its proposed design and obtain final 
Governmental Approvals from all the permitting agencies, including taking responsibility 
for any changes in IFA-Provided Approvals arising out of Design-Build Contractor’s 
design.  IFA will reasonably support Design-Build Contractor in coordination with 
Governmental Entities regarding Governmental Approvals. 

In addition to those identified in this Section 1.5.4, Design-Build Contractor is specifically 
responsible for the Governmental Approvals outlined in Section 7, Table 7-2 of the 
Technical Provisions.  For avoidance of doubt, except as expressly provided in the PPA, 
if any IFA-Provided Approvals outlined in Section 7, Table 7-1 of the Technical Provisions 
require modification or reissuance due to Design-Build Contractor’s design or otherwise, 
Design-Build Contractor shall support the Project Sponsors in completing the modification 
or reissuance process and shall bear associated costs and schedule risks of undertaking 
such process.    

1.5.5 Fixed Lump Sum Price; Scope and NTP 

Design-Build Contractor will design and construct the Project in return for a fixed, lump 
sum price and within a period of time defined in the PPA. 

A specific description of the Project and Design-Build Contractor’s scope of work is 
contained in the Technical Provisions (Volume II - PPA Documents).  Design-Build 
Contractor’s authorization to commence and pursue the Work shall be pursuant to the 
issuance of a notice to proceed, as described and defined in the PPA Documents. 

1.5.6 Maintenance During Construction; Warranties 

Design-Build Contractor will be responsible for performing any maintenance during 
construction of the Project that is required by the PPA Documents, including the Technical 
Provisions; provided, however, that Construction Memorandum 09-02 – “Potholes in 
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Work Zones” shall not apply to the Project.  Design-Build Contractor will be required to 
repair any Potholes that are pre-existing or that develop during construction as part of its 
Work and lump-sum bid.  Design-Build Contractor shall also provide a warranty for the 
Project for a period specified in the PPA Documents.  A Warranty Bond from Design-Build 
Contractor shall be required to support its obligations with respect to such warranties and 
work relating to such portions as described in the PPA Documents. 

1.6 Documents in the Request for Proposals 

The RFP consists of the following volumes, and any other documents that may be issued 
by Addendum, as such documents may be amended and supplemented (“RFP 
Documents”): 

Volume I - this ITP (including exhibits and forms) 

Volume II - the PPA Documents 

Volume III - the Reference Information Documents 

Refer to Section 1.3 of the PPA for a list of the PPA Documents and their order of 
precedence. 

The Reference Information Documents can be accessed by registered Proposers on the 
project SharePoint system (located at https://indotmajorprojects.sharepoint.com/I-
69Section6/) (the “SharePoint Site”).  Proposers may register for access by submitting a 
Guest Access Form.  When access is granted, instructions to access the data will be 
provided to the individual user.  Except as may be expressly provided otherwise in the 
PPA Documents, (a) the Reference Information Documents are not mandatory or binding 
on Proposer, Design-Build Contractor or either or both of the Project Sponsors, and (b) 
Proposers are not entitled to rely on the Reference Information Documents or any 
opinions, suggestions, directions or recommendations therein as presenting financing, 
design, engineering, construction, operating or maintenance solutions or other direction, 
means or methods for complying with the requirements of this procurement, the PPA 
Documents, Governmental Approvals or applicable Governmental Rules. 

Except as may be expressly provided otherwise in the PPA Documents, neither of the 
Project Sponsors shall be responsible or liable in any respect for any causes of action, 
suits, judgments, claims, expenses, damages or losses whatsoever suffered by any 
Proposer by reason of (a) any use, in connection with participation in this procurement, 
of information, opinions or recommendations contained in the Reference Information 
Documents, or (b) any action or forbearance in reliance on the Reference Information 
Documents.  Although the Reference Information Documents may include interpretations, 
extrapolations, analyses and recommendations concerning data, design solutions, 
technical issues and solutions and construction means and methods, such 
interpretations, extrapolations, analyses and recommendations are (i) preliminary in 
nature and, in many cases, are obsolete; (ii) not intended to express the views or 
preferences of the Project Sponsors or any other Governmental Entity or represent any 
statement of approval or acceptance thereof by the Project Sponsors or any other 
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Governmental Entity; and (iii) not intended to form the basis of a Proposer’s design 
solutions, technical solutions or construction means and methods.  Except as may be 
expressly provided otherwise in the PPA Documents, a Proposer shall use or not use the 
Reference Information Documents at its sole risk and remain solely responsible and liable 
for (x) all investigations and analyses relating to the Project, including those relating to 
roadway and pavement patching (including the sites, locations and sizes thereof), site 
conditions, geotechnical conditions, Utilities, structures and bridge design, (y) the 
preparation of its Proposal, and (z) any design and construction solutions, means, and 
methods that they select, in each case, without regard to anything contained in the 
Reference Information Documents. 

The Project Sponsors do not represent or warrant that the information, opinions and 
recommendations contained in the Reference Information Documents are complete or 
accurate or that such information, opinions and recommendations are in conformity with 
the requirements of the RFP, Governmental Approvals or applicable Governmental 
Rules.  Proposers shall have no right to compensation, time extension or other claim in 
connection with participation in this procurement based on any incompleteness or 
inaccuracy in the Reference Information Documents, except as otherwise expressly 
provided in the PPA Documents. 

Nothing contained in this Section 1.6 is intended to diminish or derogate from the rights 
of Design-Build Contractor for compensation or time relief in connection with Section 13 
of the PPA. 

1.7 Definitions and Acronyms 

Refer to Exhibit A hereto for the meaning of various capitalized terms and acronyms used 
but not defined herein, and refer to Exhibit 1 to the PPA for the meaning of capitalized 
terms and acronyms used but not defined herein or in Exhibit A. 

In addition, this ITP (and the other RFP Documents) will be interpreted as set out in 
Section 1.4 of the PPA as if references to “the PPA” were to “the ITP” (or “the RFP 
Documents”), and references to “Design-Build Contractor” were to “Proposer”. 

1.8 Procurement Schedule, Address for Proposal Delivery and PPA Execution 
Deadline 

1.8.1 Procurement Schedule 

The following represents the current schedule for the procurement. 
 

Event Date 

Issue Final RFP March 12, 2020 

Last date for Proposers to submit Concept ATCs 
March 19, 2020, by noon 
ET 
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Event Date 

Deadline for Proposers’ submittal of 
questions/comments on RFP Documents before March 
31 to April 1, 2020 one-on-one Meetings 

March 25, 2020, by noon 
ET 

One-on-One Meetings (Concept ATCs, RFP 
Documents) (one day per team) 

March 31 to April 1, 2020 

Last date for Proposers to provide input on invitee list 
for Utility Owner Forum 

April 6, 2020 

Utility Owner Forum April 20, 2020 

Target Date for Issuance of Addendum #1 to RFP May 13, 2020 

One-on-One Meetings re: ATCs May 19, 2020 

Deadline for Proposers’ submittal of 
questions/comments on Addendum #1 to RFP 

May 26, 2020, by noon ET 

One-on-One Meetings re: RFP Documents and ATCs June 3-4, 2020 

Last date for Proposers to submit ATCs 
June 29, 2020, by noon 
ET 

Last date for Proposers to submit Pre-Proposal 
Submittals (other than ATC Submittals) 

July 6, 2020, by noon ET 

Target Date for Issuance of Addendum #2 to RFP July 15, 2020 

Last date for IFA responses to ATCs July 15, 2020 

Setting Date July 15, 2020 

Last date for IFA responses to Pre-Proposal Submittals July 17, 2020 

Deadline for Proposers’ submittal of 
questions/comments on Addendum #2 to RFP 

July 22, 2020, by 9:00 
A.M. ET 

One-on-One Meetings re: RFP Documents July 23, 2020 

Last date for resubmittal of Pre-Proposal Submittals July 24, 2020, by noon ET 

Target Date for Issuance of Addendum #3 to RFP July 31, 2020 

Last date for IFA’s responses to resubmittal of Pre-
Proposal Submittals 

August 3, 2020 

Proposal Due Date 
August 13, 2020, by noon 
ET 

Anticipated Selection of Preferred Proposer September 17, 2020 

Execution of PPA and other Execution Documents 
Subject to law, anticipated 
to be November 16, 2020 

All dates set forth above and elsewhere in this RFP are subject to change, in IFA’s sole 
discretion, by Addendum. 

1.8.2 Address for Proposal Delivery 

The completed Proposal shall be submitted and delivered in sealed containers no later 
than the Proposal Due Date and time specified in Section 1.8.1.  The Proposals are to be 
delivered to IFA at the following address: 
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Indiana Finance Authority 
1 North Capitol Ave., Suite 900 
Indianapolis, Indiana 46204 

  Attn: Silvia Perez 

1.8.3 Deadline for PPA Execution 

The Preferred Proposer selected for negotiations or execution of the PPA shall deliver to 
IFA executed copies of the PPA and the documents required under Section 6.1.2 on or 
before the date specified in Section 1.8.1 for execution of the PPA. 

IFA may extend the deadline for PPA execution by written notice to the Preferred 
Proposer but may not extend such date beyond the 150-day Proposal validity period 
without agreement by the Preferred Proposer. 

1.9 General Provisions Regarding Proposals 

1.9.1 Proposal Contents 

As used in this procurement, the term "Proposal" means a Proposer's complete response 
to this RFP, including a Technical Proposal and Price Proposal, each including properly 
completed Proposal forms.  In addition, while not part of the Proposal, certain Escrowed 
Proposal Documents shall be delivered by the Preferred Proposer into escrow as required 
by this ITP. 

Requirements for the Technical Proposal and Price Proposal are in Exhibits B and C, 
respectively, together with a checklist in Exhibit E, showing the required contents of the 
entire Proposal.  The Proposal shall be organized in the order listed in Exhibit E and 
clearly indexed.  Exhibit E is provided as a convenience to Proposers and should not be 
relied upon.  Proposers shall submit a compliant and responsive Proposal that includes 
the elements and documents required by this RFP, and any omission or error in Exhibit 
E shall not be deemed a waiver of any required element or document. 

Each Proposal component shall be clearly titled and submitted without reservations, 
qualifications, conditions or assumptions.  Any failure to provide all information and 
completed forms in the format specified by this ITP, or submittal of a Proposal subject to 
any reservations, qualifications, conditions or assumptions, may result in IFA’s rejection 
of the Proposal or giving it a lower rating.  All blank spaces in the Proposal forms must be 
filled in as appropriate. 

Except as expressly provided in the Proposal forms (e.g., requirements to fill the forms 
out), no substantive change or alteration shall be made in or to the Proposal forms by the 
Proposer.  The forms submitted by Proposer must be the latest version of the forms 
included with the last addendum issued by IFA, except that Proposer may use the 
Addendum #2 forms if they have not been changed by a subsequent addendum. 

In addition, no additional information shall be submitted electronically beyond what is 
included in the hard copies of the Proposal. 
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1.9.2 Inclusion of Proposal in PPA Documents 

Portions of the Preferred Proposer’s Proposal will become part of the PPA Documents 
through inclusion of Exhibit 7 to the PPA.  All other information is for evaluation purposes 
only and will not become part of the PPA Documents. 

1.9.3 Commitments in the Proposal 

Each Proposal will be interpreted and evaluated based on the commitments provided by 
the Proposer.  Tentative commitments will be given no consideration.  For example, 
phrases such as “we may” or “we are considering” will be given no consideration in the 
evaluation process since they do not indicate a commitment (such as when phrases such 
as “we will” or “we shall” are used). 

1.9.4 Ownership of Proposal and Applicability of Public Records Law 

Except for Escrowed Proposal Documents delivered to IFA pursuant to Section 5.12.1(a), 
all documents submitted by the Proposer in response to this RFP shall become the 
property of the Project Sponsors and will not be returned to the Proposer.  Additionally, if 
Proposer accepts the stipend payment offered by IFA, as specified herein, the concepts, 
ideas and other information contained in its Proposal shall become the exclusive property 
of the Project Sponsors free of all intellectual property rights and claims, without further 
action on the part of the Project Sponsors.  Except as otherwise required by law or under 
order from a court with jurisdiction, IFA will not disclose the contents of Proposals during 
discussions or negotiations with eligible Proposers to other Proposers.  In connection with 
a request under the Public Records Act, IFA will disclose the contents of Proposals, 
except for those portions that IFA determines shall be treated as confidential in 
accordance with the Public Records Act, when either:  (i) the RFP process is terminated 
or (ii) the PPA has been executed. 

Subject to the exceptions specified herein and Proposer’s acceptance of the stipend 
payment, all written and electronic correspondence, exhibits, photographs, reports, 
printed material, tapes, disks, designs, and other graphic and visual aids submitted to the 
Project Sponsors during this procurement process, whether included in the Proposal or 
otherwise submitted, become the property of the Project Sponsors upon delivery and will 
not be returned to the submitting parties.  The foregoing does not apply to Escrowed 
Proposal Documents required to be delivered to IFA. 

Proposers shall familiarize themselves with the provisions of the Public Records Act.  All 
materials submitted by Proposers, including the Proposals and the SOQs, shall be subject 
to the Public Records Act and any other Governmental Rules applicable to the disclosure 
of documents submitted under this RFP.  Specifically, Proposers are advised that, except 
for portions of the Proposals and SOQs that fall under a specific exemption of the Public 
Records Act, Proposals and SOQs will be made available to the public pursuant to a 
request submitted under the Public Records Act. 

In furtherance thereof, Proposers (other than the Preferred Proposer) will be required to 
submit a redacted copy of their respective Proposals and SOQs to IFA no later than 15 
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days after PPA execution, with redactions limited to only those portions of the Proposal 
and SOQ that IFA determined fall under a specific exemption of the Public Records Act.  
Proposers shall be required to submit, for IFA’s review and approval, documentation 
identifying the specific exemption asserted and such other information requested by IFA 
in order for IFA to assess the eligibility of such portions of the Proposal and the SOQ for 
exemption from publication. 

Notwithstanding any proposed redactions and/or claims of exemption asserted by 
Proposer, IFA shall have sole discretion to determine the applicability of any exemptions 
under the Public Records Act and of the contents to be disclosed in response to a request 
thereunder.  Failure of a Proposer to submit a redacted form of its Proposal and SOQ, 
containing only those redactions consistent with IFA’s determination as to the content that 
may be redacted, to IFA by 15 days after PPA execution shall constitute consent by 
Proposer to, and a waiver of any right to contest, disclosure by IFA of the Proposer's 
Proposal and SOQ in their entirety, without redaction, in response to a request submitted 
under the Public Records Act.  As between a Proposer and a third party requesting 
disclosure under the Public Records Act (as opposed to as between a Proposer and IFA 
exercising its sole discretion rights pursuant to this ITP), this Section 1.9.4 shall not 
constitute a waiver of the Proposer’s rights under the Public Records Act. 

In no event shall either of the Project Sponsors or any of their respective agents, 
representatives, consultants, directors, officers or employees be liable to a Proposer or 
any Proposer team member for the disclosure of any materials or information submitted 
in response to this RFP. 

Submission of a Proposal constitutes the Proposer’s agreement to the provisions of this 
Section 1.9.4.  See also Section 2.5. 

1.10 Federal Funding 

Proposers are advised that the RFP has been drafted based on the assumption that the 
Project will remain eligible for federal-aid funds.  Accordingly, the RFP Documents and 
PPA Documents will conform to requirements of applicable federal Governmental Rules 
and Federal Highway Administration (“FHWA”) regulations, including those set forth in 
Exhibit 11 to the PPA and Buy America requirements, Title VI of the Civil Rights Act of 
1964 and Title 23 Code of Federal Regulations Part 230, each as amended, regarding 
Equal Employment Opportunity, and Title 49 Code of Federal Regulations 49 CFR Parts 
23 and 26, as amended regarding Disadvantaged Business Enterprises.  The Project is 
considered a Major Project by FHWA requiring major project review. 

It is IFA’s intent that the RFP Documents, and the procurement itself, afford all Proposers 
nondiscriminatory bidding procedures regardless of national, state or local boundaries 
and without regard to race, color, religion, sex, national origin, age, or disability.  IFA views 
State Governmental Rules, specifications, regulations, and policies that are relevant to 
this procurement and to the Project as not contrary to applicable federal Governmental 
Rules (including specifically FHWA regulations), but, in the abundance of caution, if IFA 
determines that any provisions of State Governmental Rules, specifications, or policies 
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operate in any manner contrary to federal requirements, including those mentioned 
specifically in the second sentence of this Section 1.10, prevent submission of a Proposal, 
or prohibit consideration of a responsive Proposal submitted by any responsible 
Proposer, such provisions shall not be applicable to the Project.  In light of the foregoing, 
IFA reserves the right to modify the procurement process described herein to address 
any concerns, conditions or requirements of FHWA.  Proposers will be notified of any 
such modifications as provided in Section 2.3.2. 

1.10.1 EEO and DBE Requirements 

1.10.1.1 EEO 

The Project Sponsors are each Equal Employment Opportunity (“EEO”) employers. 

1.10.1.2 DBE Requirements 

IFA is required to apply the DBE program requirements to all projects receiving federal 
dollars, including the Project.  Where opportunities exist, IFA is required to make 
opportunities available to minority and women-owned firms, including certified DBE firms.  
Opportunities may include consultants and construction subcontracts as well as other 
service providers. 

IFA must apply the program on federal-aid projects as set forth in 49 CFR Parts 23 and 
26 as well as the federal contractual requirements set forth in FHWA Form 1273.  The 
DBE goal for the Project is 10% for design services, construction or supplies, in the 
aggregate, all pursuant to and subject to the procedures, rules and regulations outlined 
in Title 49 CFR Parts 23 and 26.  Additional creative efforts to expand inclusion of other 
disadvantaged, minority and women-owned firms and workers is encouraged. 

1.11 Insurance Requirements 

Proposers are cautioned to carefully review the minimum insurance requirements set 
forth in the PPA and shall take these minimum requirements into account in developing 
their respective Proposals. 

1.12 Qualification To Do Business 

On or before 30 days prior to the Proposal Due Date and continuing through the date of 
PPA execution, Proposer (if an existing entity) and Major Participants (excluding the 
Equity Members) must be qualified to transact business in the State.  As of 15 days prior 
to PPA execution, Design-Build Contractor must be qualified to transact business in the 
State. 

1.13 INDOT Prequalification 

Design-Build Contractor and its Subcontractors must have certain INDOT Certificates of 
Qualification and INDOT Prequalification Work Type Certifications as set forth below 
(https://www.in.gov/indot/2740.htm): 
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(a) Proposer (or its Equity Members) must have an INDOT Certificate of 
Qualification for at least $650 million in the aggregate by INDOT. 

Subcontractors will not be counted toward this Section 1.13(a) of this 
assessment of prequalification. 

(b) Proposer (or its Equity Members or Major Participants) must have an 
INDOT Prequalification Work Type Certification for $Unlimited in one of the 
following INDOT construction prequalification work types: 

(i) A (a) Concrete Pavement – General; or 

(ii) D (b) Highway or Railroad Bridges over Highway. 

Subcontractors, unless they are a Major Participant, will not be counted 
toward this Section 1.13(b) INDOT Prequalification Work Type Certification 
requirement. 

(c) The Proposer team, in the aggregate (including Subcontractors), must have 
INDOT Prequalification Work Type Certification in the following INDOT 
construction prequalification work types: 

(i) B (a) Asphalt Pavement – with INDOT Certified Hot Mix Asphalt 
(HMA) Plant; 

(ii) C (a) Heavy Grading;  

(iii) D (a) Highway or Railroad Bridges over Water; 

(iv) D (c) Bridge Involving Protection of Railroad Tracks; 

(v) E (a) Traffic Control: Signal Installation; 

(vi) E (d) Traffic Control: Sign Installation; 

(vii) E (g) Traffic Control: Pavement Markings; 

(viii) E (i) Permanent Seeding, Sodding, and Top Soil; and 

(ix) E (k) Guardrail, Cable Barrier, Crash Attenuators, and Fence. 

Subcontractors and subconsultants will be counted toward this Section 
1.13(c) INDOT Prequalification Work Type Certification requirement.   

Proposers are advised that, while the prequalification work types set forth 
in clauses (v)-(ix) above are required for the Work, they need not be 
satisfied as of the Proposal Due Date. 
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(d) The Proposer team, in the aggregate (including Subcontractors), must have 
INDOT Prequalification Work Type Certification in the following INDOT 
consultant prequalification work types: 

(i) 5.1  Environmental Document Preparation – EA/EIS; 

(ii) 5.2 Environmental Document Preparation – CE; 

(iii) 5.4 Ecological Surveys; 

(iv) 5.6  Waterway Permits; 

(v) 5.8  Noise Analysis and Abatement Design; 

(vi) 5.9 Archaeological Investigations; 

(vii) 5.10 Historical/Architectural Investigations; 

(viii) 5.14 Phase II ESA and Further Site Investigation/Corrective 
Action; 

(ix) 6.1  Topographic Survey Data Collection; 

(x) 7.1  Geotechnical Engineering Services; 

(xi) 8.2  Complex Roadway Design; 

(xii) 8.3 Roundabout Design; 

(xiii) 9.2  Level 2 Bridge Design; 

(xiv) 10.1 Traffic Signal Design; 

(xv) 10.2  Traffic Signal System Design; 

(xvi) 10.3 Complex Roadway Sign Design; 

(xvii) 10.4 Lighting Design; 

(xviii) 10.5 Intelligent Transportation System Design; 

(xix) 10.6 Intelligent Transportation System Integration; 

(xx) 16.1 Utility Coordination; 

(xxi) 17.2 Small Structure and Pipe Hydraulic Design; 

(xxii) 17.3 Storm Sewer and Detention Design; 
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(xxiii) 17.4  Bridge Hydraulic Design; and 

(xxiv) 18.1  Pavement Analysis and Design. 

Subcontractors will be counted toward this Section 1.13(d) INDOT 
Prequalification Work Type Certification requirement. 

 

In addition to the above, other members of a Proposer team that will be undertaking 
work on the Project that requires INDOT Prequalification Work Type Certification must 
have the INDOT Prequalification Work Type Certification prior to performing the 
applicable work assigned to such member. 
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SECTION 2.0 PROCUREMENT PROCESS 

2.1 Procurement Method 

This RFP is issued pursuant to Indiana Code 8-15.5 et seq., as amended, and other 
applicable provisions of State and federal Governmental Rules.  IFA will award the PPA 
(if at all) to the responsive Proposer offering a Proposal meeting the standards set by IFA 
and which is determined by IFA, through evaluation based upon the criteria set forth in 
the applicable Governmental Rules and this RFP, to provide the best value to the Project 
Sponsors and to be in the best interest of the State. 

IFA will accept Proposals for the Project only from Short-Listed Proposers. 

Except for pre-approved Alternative Technical Concepts as described herein, IFA will not 
review or consider alternative proposals or Proposals with options. 

2.2 Receipt of the Request for Proposal Documents, Communications and 
Other Information 

The RFP will be issued and made available to Short-Listed Proposers in electronic format 
on the secure file transfer site for the Project, located on the SharePoint Site. 

2.2.1 Authorized Representative 

IFA has designated the following individual to be its authorized representative for the 
procurement (IFA’s “Authorized Representative”): 

  I-69 Section 6 Contract 5 Project 
  Attn: Mary Loy 
  Indiana Finance Authority 
  c/o Indiana Department of Transportation 
  100 North Senate Avenue, IGCN 758 
  Indianapolis, Indiana  46204 
  Telephone: (317) 234-1901 
  Email: I69S6DBBV@indot.in.gov 

From time to time during the procurement process or during the term of the PPA, IFA may 
designate another Authorized Representative to carry out some or all of IFA’s obligations 
pertaining to the Project. 

2.2.2 Identification of Proposer Authorized Representative 

A Proposer shall identify in its Proposal an individual authorized to act on behalf of the 
Proposer relating to the procurement (Proposer’s “Authorized Representative”).  If a 
Proposer changes its Authorized Representative to receive documents, communications 
or notices in connection with this procurement subsequent to its submission of its 
Proposal, Proposer shall provide IFA’s Authorized Representative with the name and 
address of such new Proposer Authorized Representative.  Failure to identify an 

mailto:I69S6DBBV@indot.in.gov
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Authorized Representative in writing may result in the Proposer failing to receive 
important communications from the Project Sponsors.  The Project Sponsors are not 
responsible for any such failure. 

A Proposer may elect to designate a second individual, who may submit communications, 
questions and comments to IFA and who IFA may elect to include in official 
correspondence (as a “copy to”).  If Proposer designates a second individual, such 
individual shall not be, nor be deemed to be, the Proposer’s Authorized Representative.  
Failure by the Project Sponsors to include the second designated individual in official 
correspondence shall not, and shall not be deemed to, render any communication to 
Proposer’s Authorized Representative invalid.  Any communication coming from the 
second designated individual to IFA shall also be delivered to the Proposer’s Authorized 
Representative. 

2.2.3 Rules of Contact 

From the date of issuance of the RFQ and until the issuance of that certain letter 
agreement dated October 15, 2019, the rules of contact provisions in the RFQ were 
applicable to this procurement.  From October 15, 2019 until issuance of the final RFP, 
the rules of contact provisions in the letter agreement are applicable to this procurement. 

From and after the date of issuance of this RFP and ending on the earliest of (i) the 
execution and delivery of the PPA, (ii) rejection of all Proposals by IFA, or (iii) cancellation 
of the RFP, the following rules of contact shall apply.  These rules are designed to 
promote a fair and unbiased procurement process.  Contact includes face-to-face, 
telephone, facsimile, electronic-mail (e-mail), social media, other electronic means or 
formal written communication. 

The specific rules of contact are as follows: 

(a) No Proposer nor any of its team members may communicate with another 
Proposer or its team members through its employees, agents or 
representatives with regard to the RFP or either team’s Proposal, except 
that (i) a Proposer or its team members may communicate with another 
Proposer team only for the purpose of obtaining price information for 
concrete or asphalt pavement materials and/or installation; (ii) 
subcontractors that are shared between two or more Proposer teams may 
communicate with their respective team members so long as those 
Proposers establish a protocol to ensure that the subcontractor will not act 
as a conduit of information between the teams; and (iii) this prohibition does 
not apply to public discussions regarding the RFP at any of the Project 
Sponsors’ individual or collective informational meetings. 

(b) Each Proposer shall designate one Authorized Representative responsible 
for contacts with IFA, and shall correspond with IFA regarding the RFP only 
through IFA’s Authorized Representative and the Proposer’s Authorized 
Representative. 
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(c) No Proposer or representative thereof through either of their respective 
employees, agents or representatives shall have any ex parte 
communications regarding the RFP or the procurement described herein 
with any member of the Project Sponsors, or with any of the Project 
Sponsors’ staff, advisors, contractors or consultants involved with the 
procurement, except for communications expressly permitted by this RFP 
or except as approved in advance by IFA’s Authorized Representative or 
IFA’s Public Finance Director or designee, in his/her sole discretion.  The 
foregoing restriction shall not, however, preclude or restrict communications 
with regard to matters unrelated to this RFP or participation in public 
meetings or any public or Proposer workshop related to this RFP.  Any 
Proposer engaging in such prohibited communications may be disqualified 
at any time in the sole discretion of IFA. 

(d) Proposers shall not directly contact the following identified stakeholders (the 
“Stakeholders”) regarding the Project, including employees, representatives 
and members of the entities listed below.  IFA will provide any necessary 
coordination during the RFP process, including the evaluation stage, with 
such entities in order that, among other things, the procurement be 
implemented in a fair, competitive and transparent manner and with uniform 
information: 

• City of Indianapolis and Marion County, Indiana 

• Johnson County, Indiana 

• Indianapolis Metropolitan Planning Organization 

• FHWA 

• Environmental, regulatory and permitting agencies, including: 

 Indiana DNR Division of Historic Preservation and 
Archaeology (Indiana State Historic Preservation Officer) 

 U.S.  Army Corps of Engineers 

 Indiana Department of Environmental Management 

 Indiana Department of Natural Resources 

 Federal Aviation Administration 

• Utilities, including: 

 AT&T - telecommunications 

 Century Link National Network – telecommunications 
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 Citizens Energy Group – sewer, water, and gas 

 Comcast Communications – telecommunications 

 Crown Castle – telecommunications 

 Duke Energy – transmission power 

 Enterprise Products – oil and gas 

 I-Light/Indiana University Fiber – telecommunications 

 Indiana American Water – water 

 Indianapolis Power and Light – transmission and distribution 
power 

 Johnson County REMC – electric 

 MCI – telecommunications 

 Metro Fibernet – telecommunications 

 Mobilitie – telecommunications 

 United States Geological Survey – stream gauge 

 Vectren Energy – natural gas 

 Windstream – telecommunications 

 Zayo Bandwidth – telecommunications 

• Railroads, including: 

 Indiana Southern Railroad 

 The Indiana Rail Road Company 

 Louisville & Indiana Railroad 

(e) Information requests concerning these Stakeholders should be sent to IFA’s 
Authorized Representative, who, in IFA’s good faith discretion, may arrange 
for a general meeting between one or more of these entities and the 
Proposers.  Proposers may be given an opportunity to speak individually 
with the entities at those meetings.  In addition, as to those and other 
Stakeholders, IFA may allow individual meetings between a Proposer and 
such entity(ies); provided that such Proposer notifies the Project Sponsors 
in writing of any planned meeting at least three Business Days in advance 
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and sends the Project Sponsors an agenda along with the date, time, 
location or dial in number and proposed attendees for such meeting.  In 
such event, IFA reserves the right, in its sole discretion, but without 
obligation, to send a representative to such meeting or join by phone.  The 
representative will not actively or substantively participate in any such call 
or meeting and will not answer any questions during such call or meeting.  
Notwithstanding the foregoing, a Proposer may not have more than two 
meetings with any individual Stakeholder without additional advance 
approval from IFA, in its sole discretion; provided, however, that for a Utility 
Owner that has more than one critical department (for example IPL 
Transmission and IPL Distribution), Proposers will be permitted to schedule 
two meetings per department. 

(f) Any communications determined by IFA, in its sole discretion, to be 
improper may result in disqualification.  “Improper” as used herein means 
detrimental or prejudicial to the integrity of the procurement. 

(g) Any official information, communications, or correspondence regarding the 
Project will be in writing, on IFA/INDOT letterhead, and signed by IFA’s 
Authorized Representative or its designee. 

(h) The Project Sponsors will not be responsible for any oral exchange or any 
other information or exchange that occurs outside the official process 
specified in this Section 2.2.3. 

Proposer shall note that no correspondence or information from the Project Sponsors or 
anyone representing the Project Sponsors regarding the RFP or the procurement process 
in general shall have any effect unless it is in compliance with Section 2.2.3(g). 

2.2.4 Language Requirement 

All correspondence regarding the RFP, ATCs, Proposal, and PPA are to be in the English 
language.  Except as may be otherwise expressly permitted in these RFP Documents, if 
any original documents required for the Proposal are in any other language, the Proposer 
shall provide a certified English translation, which shall take precedence in the event of 
conflict with the original language. 

2.3 Questions and Responses Regarding the RFP and Addenda 

2.3.1 Questions and Responses Regarding the RFP 

Proposers shall be responsible for reviewing the RFP and any Addenda issued by IFA 
prior to the Proposal Due Date, and for requesting written clarification or interpretation of 
any perceived discrepancy, deficiency, ambiguity, error or omission contained therein, or 
of any provision which the Proposer fails to understand.  Failure of the Proposer to request 
such clarification(s) or interpretations and to so examine and inform itself shall be at its 
sole risk, and no relief for a perceived discrepancy, deficiency, ambiguity, error or 
omission contained therein will be provided by IFA. 
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Proposers shall submit requests for written clarification in accordance with this Section 
2.3.1.  IFA reserves the right not to respond to any such clarification requests received 
after the last date for Proposer submittal of questions regarding the RFP, as set forth in 
Section 1.8.1.  To the extent responses are provided, they will not be considered part of 
the PPA Documents, nor will they be relevant in interpreting the PPA Documents, except 
as expressly set forth in the PPA Documents. 

IFA will only consider comments and questions regarding the RFP, including requests for 
clarification and requests to correct errors, if submitted by the Proposer’s Authorized 
Representative to IFA’s Authorized Representative, by electronic transmission in the 
prescribed format.  No telephone or oral requests will be considered.  Proposers are 
responsible for ensuring that any written communications clearly indicate on the first page 
or in the subject line, as applicable, that the material relates to the Project.  Comments 
and questions must include the requestor’s name, address, telephone and facsimile 
numbers, and the Proposer he/she represents. 

Such comments/questions may be submitted at any time prior to the applicable date 
specified in Section 1.8.1 or such later date as may be specified in any Addendum and 
shall: (i) be submitted electronically in writing in Microsoft Word format, using the form set 
forth in Form O; (ii) be sequentially numbered; (iii) identify the document (e.g., the PPA, 
Technical Provisions, etc.); (iv) identify the relevant section number and page number 
(e.g., Technical Provisions, Section 3.2.2, pages 3-9) or, if it is a general question, indicate 
so; (v) not identify the Proposer’s identity in the body of the question or contain proprietary 
or confidential information (unless the question is confidential, in which case it must be 
conspicuously marked as confidential); (vi) be self-standing and comprehensible 
independent of other questions or requests for clarification or interpretation (i.e., not 
reference prior questions asked without reiterating the substance of the reference); and 
(vii) indicate whether the question is a Category 1, 2, 3 or 4 question. 

As used above, “Category 1” means a potential “go/no-go” issue that, if not resolved in a 
fashion acceptable to Proposer, may preclude the Proposer from submitting a Proposal.  
“Category 2” means a major issue that, if not resolved in a fashion acceptable to Proposer, 
will significantly affect value for money or, taken together with the entirety of other issues, 
may preclude the Proposer from submitting a Proposal.  “Category 3” means an issue 
that may affect value for money, or another material issue, but is not at the level of a 
Category 1 and Category 2 issue.  “Category 4” means an issue that is minor in nature, 
a clarification, a comment concerning a conflict between documents or within a document, 
etc. 

Proposers will be limited to 75 comments/questions for the RFP (inclusive of this ITP and 
the PPA); provided, however, that (i) Proposers will be limited to 50 comments/questions 
for any Addenda (unless otherwise noted in an Addendum); and (ii) the foregoing 
limitations shall not apply to questions relating to the Technical Provisions, Reference 
Information Documents or corrections of typographical errors, incorrect cross references 
or inconsistencies/conflicts within or among the RFP Documents.  If a question has more 
than one subpart, each subpart will be considered a separate question.  Notwithstanding 
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this paragraph, IFA may, in its sole discretion, change the maximum number of 
comments/questions for future RFP versions by Addendum. 

The questions and IFA’s responses will be in writing and will be delivered to all Proposers, 
except that IFA intends to respond individually to those questions identified by a Proposer 
or deemed by IFA as containing confidential or proprietary (“confidential”) information.  If 
a Proposer believes a question contains confidential or proprietary information (including 
that the question itself is confidential), it may mark such question as “CONFIDENTIAL.”  
IFA reserves the right to disagree with Proposer’s assessment as to the confidentiality of 
information in the interest of maintaining a fair process or complying with applicable 
Governmental Rules. 

Under such circumstances, IFA will inform the Proposer and may allow the Proposer, 
within a time period set by IFA, to withdraw the question, rephrase the question, have the 
question answered non-confidentially or, if IFA determines that it is appropriate to provide 
a general response, IFA will modify the question to remove information that IFA 
determines is confidential.  If a Proposer fails to respond to IFA within the time period set 
by IFA, such failure shall be deemed Proposer’s consent to IFA answering the question 
non-confidentially. 

IFA may rephrase questions as it deems appropriate and may consolidate similar 
questions.  IFA may also create and answer questions independent of the Proposers.  
IFA contemplates issuing multiple sets of responses at different times during the 
procurement process.  Except for responses to questions relating to the issuance of 
Addenda to this RFP, the last set of responses will be issued no later than the date 
specified in Section 1.8.1.  A consolidated, final set of questions and answers will be 
compiled and delivered to the successful Proposer prior to award. 

Proposers may submit revised drafts, in redline, of the ITP and PPA (but not the Technical 
Provisions), in connection with the submission of their comments/questions for the RFP 
version issued.  Subject to the Public Records Act, IFA will not circulate each Proposer’s 
revised drafts submitted, nor make such revised drafts public.  IFA will not respond to any 
such revised drafts, nor is IFA obligated to review any such revised drafts, but IFA may 
consider such revisions as it considers and prepares any Addenda. 

IFA may convene pre-Proposal submission meetings with Proposers as it deems 
necessary (see Section 2.4), and Proposers must make themselves available to the 
Project Sponsors for such pre-Proposal submission meetings and to discuss any matters 
they submit to IFA under this Section 2.3.1.  If IFA determines, in its sole discretion, that 
its interpretation or clarification requires a change in the RFP, IFA will prepare and issue 
an Addendum. 

2.3.2 Addenda 

IFA reserves the right, in its sole discretion, to revise, modify or change the RFP and/or 
procurement process at any time and for any reason before the Proposal Due Date (or, if 
Proposal Revisions are requested, prior to the due date for Proposal Revisions).  Any 
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such revisions will be implemented through issuance of Addenda to the RFP.  Addenda 
will be posted on the SharePoint Site, and Proposers will be notified of the issuance of 
such Addenda.  If any Addendum significantly impacts this RFP, as determined in IFA’s 
sole discretion, IFA may change the Proposal Due Date.  The announcement of such new 
date will be included in the Addendum.  In addition, if the last date for the Proposer to 
submit questions regarding the RFP has occurred or has changed, the Addendum will 
indicate the latest date for submittal of any clarification requests concerning the 
Addendum. 

Each Proposer shall acknowledge in its Form A (Proposal Letter) receipt of all Addenda 
and question and answer responses.  Failure to acknowledge such receipt may cause a 
Proposal to be deemed non-responsive and rejected.  IFA reserves the right to hold group 
meetings with Proposers and/or one-on-one meetings with each Proposer to discuss any 
Addenda or response to requests for clarifications.  IFA does not anticipate issuing any 
Addenda later than five Business Days prior to the Proposal Due Date.  However, if the 
need arises, IFA reserves the right to issue Addenda after such date.  If IFA finds it 
necessary to issue an Addendum after such date, then any relevant processes or 
response times necessitated by the Addendum will be set forth in a cover letter to that 
specific Addendum, including any extension to the Proposal Due Date determined 
necessary by IFA, in its sole discretion. 

2.4 Pre-Proposal Submission Meetings 

2.4.1 Informational Meetings 

The Project Sponsors may hold joint informational meetings with all Proposers at any time 
prior to the Proposal Due Date.  Informational meetings may be held either in-person or 
by telephone or other electronic means.  If held other than in-person, the meeting will 
permit interactive communication between all Proposers and the Project Sponsors.  IFA 
will provide written notice of any such informational meetings to all Proposers.  If the 
meeting is conducted by telephonic or electronic means, the notice will inform Proposers 
of the manner of the meeting. 

Each Proposer shall attend informational meetings with appropriate members of its 
proposed key management personnel, and if required by IFA, senior representatives of 
proposed team members identified by IFA. 

2.4.2 One-on-One Meetings 

IFA intends to conduct one-on-one meetings with each Proposer on the dates set forth in 
Section 1.8.1 herein, and on such other dates designated by IFA in writing to the 
Proposers, to discuss issues and clarifications regarding the Project and Project-related 
documents or communications provided by the Project Sponsors or the Proposers 
(including the RFP), and Proposer’s ATCs. 

Participation at such meetings by the Proposers shall be mandatory.  Representatives of 
FHWA, the Project Sponsors, and consultants of the Project Sponsors may attend and 
participate in one-on-one meetings. 
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The meetings are intended to provide clarification to Proposers to assure full 
understanding of and responsiveness to the RFP, and to provide Proposers with a better 
understanding of the Project and Project-related documents or communications provided 
by the Project Sponsors.  Except as otherwise expressly provided in this RFP, the one-
on-one meetings are subject to the following rules: 

• The Project Sponsors will not discuss with any Proposer any information 
submitted as part of this procurement other than its own. 

• Proposers shall not seek to obtain commitments from the Project Sponsors in 
the meetings or otherwise seek to obtain an unfair competitive advantage over 
any other Proposer. 

• No aspect of these meetings is intended to provide any Proposer with access to 
information that is not similarly available to other Proposers.  Accordingly, 
except as provided in this ITP, IFA shall reasonably attempt to provide material 
information about the Project or procurement that the Project Sponsors reveal 
or discuss in response to questions raised in a one-on-one meeting to the other 
Proposers. 

• The discussions or any statements made by either party in one-on-one 
meetings shall not be binding on such Person. 

• No part of the evaluation of Proposals will be based on the conduct or 
discussions that occur during one-on-one meetings. 

• Persons attending the one-on-one meetings will be required to sign an 
acknowledgment of the foregoing rules at each meeting. 

2.4.3 Questions and Responses During One-on-One Meetings 

During one-on-one meetings, Proposers may ask questions, and the Project Sponsors 
may provide responses.  However, any responses provided by the Project Sponsors 
during one-on-one meetings may not be relied upon unless questions were submitted in 
writing and IFA provided written responses in accordance with Sections 2.3.1 (and then, 
only to the extent provided in Section 2.3.1 and in the PPA Documents). 
The Project Sponsors reserve the right to disclose to all Proposers any issues raised 
during any of the one-on-one meetings; provided, however, that the Project Sponsors 
will not disclose such issues if the Project Sponsors , in their respective sole discretion, 
determines that disclosure (i) would (x) impair the confidentiality of information 
submitted as part of this procurement, such as a Concept ATC or ATC (unless 
otherwise provided in Section 3 below), or (y) would reveal a Proposer’s confidential 
business strategies; (ii) is not necessary in order to address an error, mistake, omission, 
conflict or ambiguity in the Project-related documents, (iii) is not necessary for purposes 
of fairness and transparency; and (iv) is not required by the Public Records Act.  
Nothing stated at any pre-Proposal meeting or included in a written record or summary 
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of a meeting will modify this ITP or any other part of the RFP unless it is incorporated in 
an Addendum issued pursuant to Section 2.3.2. 

2.5 Confidentiality 

Pursuant to the Public Records Act, with certain specified exceptions, the records related 
to this procurement, including the Proposals, Pre-Proposal Submittals, evaluation and 
selection procedures, and the records created during the discussion, negotiations, 
evaluation and selection process, will remain confidential records.  Pursuant to IC 8-15.5-
4-2(6), IFA may not disclose the contents of Proposals during discussions or the 
substance of negotiations with Proposers to other Proposers.  Following the preliminary 
selection of the Preferred Proposer as Design-Build Contractor by IFA under IC 8-15.5-
4-8, the Preferred Proposer’s Proposal shall be made publicly available for inspection and 
copying (except for portions that may be treated confidential in accordance with IC 5-14-
3).  See also Section 1.9.4 of this ITP. 

The Project Sponsors shall disclose the contents of all Proposals if either or both receives 
a proper Public Records Act request, except the parts of the Proposals that may be 
treated as confidential in accordance with IC 5-14-3, when either (1) the RFP process is 
terminated or (2) both PPA execution and financial close has been achieved.  (IC 8-15.5-
4-13, IC 5-14-3).  Subject to the provisions of this Section 2.5 and the other terms and 
conditions of the ITP with respect to permitting Proposer and/or the Project Sponsors to 
assert claims of confidentiality and to defend against requests for disclosure, each 
Proposer, by submitting a Proposal to IFA in response to this RFP, consents to such 
disclosure and expressly waives any right to contest such disclosure under the Public 
Records Act. 

If a Proposer has special concerns about information which it desires to make available 
to the Project Sponsors but which it believes constitutes a trade secret or is otherwise 
exempt from disclosure under the Public Records Act, such responding Proposer team 
shall specifically and conspicuously designate that information by placing 
“CONFIDENTIAL” in the header or footer of each such page affected.  Any such 
designation of trade secret or other basis for exemption shall be accompanied by a 
concise statement of reasons supporting the claim including the specific law that 
authorizes the exemption from disclosure under the Public Records Act.  Blanket 
designations that do not identify the specific information shall not be acceptable and may 
be cause for the Project Sponsors to treat the entire Proposal as public information.  The 
Project Sponsors will not advise a submitting party as to the nature or content of 
documents entitled to protection from disclosure under the Public Records Act or other 
applicable Governmental Rules, as to the interpretation of such Governmental Rules, or 
as to the definition of a trade secret.  Nothing contained in this provision shall modify or 
amend requirements and obligations imposed on the Project Sponsors by the Public 
Records Act or other applicable Governmental Rules.  The provisions of the Public 
Records Act or other laws shall control in the event of a conflict between the procedures 
described above and the applicable Governmental Rules. 
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By submitting a Proposal to IFA in response to this RFP, Proposer consents to, and 
expressly waives any right to contest the disclosure by the Project Sponsors of the 
Proposal and Pre-Proposal Submittal in accordance with the Public Records Act.  Under 
no circumstances will the Project Sponsors , or their respective officers, employees, 
contractors or consultants, employees or consultants be responsible or liable to a 
Proposer or any other party as a result of disclosing any such materials, including 
materials marked “CONFIDENTIAL,” whether the disclosure is deemed required by 
applicable Governmental Rules or in the good faith discretion of the IFA General Counsel 
or occurs through inadvertence, mistake or negligence on the part of the Project 
Sponsors, or their respective officers, employees, contractors or consultants. 

All Proposals received in response to this RFP shall conform to and contain the detailed 
information required by the Public Records Act and other applicable Governmental Rules.  
The Project Sponsors will not advise a Proposer as to the nature or content of documents 
entitled to protection from disclosure under the Public Records Act or other applicable 
Governmental Rules, as to the interpretation of such Governmental Rules, or as to the 
definition of a trade secret.  Each Proposer shall be solely responsible for all 
determinations made by it under applicable Governmental Rules and for clearly and 
prominently marking each and every page or sheet of materials with "CONFIDENTIAL" 
as it determines to be appropriate.  Each Proposer is advised to contact its own legal 
counsel concerning the effect of applicable Governmental Rules to that Proposer’s own 
circumstances. 

In the event of any proceeding or litigation concerning the disclosure of any Proposal or 
portion thereof, the Proposer shall be responsible for otherwise prosecuting or defending 
any action concerning the materials at its sole expense and risk; provided, however, that 
the Project Sponsors reserve the right, in their respective sole discretion, to intervene or 
participate in the litigation in such manner as it deems necessary or desirable.  All costs 
and fees (including attorneys’ fees and costs) incurred by the Project Sponsors in 
connection with any litigation, proceeding or request for disclosure shall be reimbursed 
and paid by the Proposer whose Proposal is the subject thereof. 

Proposers are also advised that FHWA and USDOT personnel are subject to the terms 
of the Freedom of Information Act. 

Submission of a Proposal constitutes Proposer's agreement to the provisions of this 
Section 2.5.  See also Section 1.9.4. 

2.6 Status Updates 

IFA intends to provide periodic informal updates to the Proposers regarding changes in 
the status of the matters addressed in this Section 2.6. 

2.6.1 Site Studies, Conditions and Investigations; Historic Information; 
Aesthetics 

The Project Sponsors have already performed certain geotechnical investigation work for 
the Project.  Such work also includes activities conducted on environmental resources 
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such as wetlands.  The Project Sponsors have made such available historical and new 
information available to Proposers through the Reference Information Documents.  The 
Project Sponsors will also make the previously performed geotechnical borings and cores 
available to Proposers for inspection, under the supervision of the Project Sponsors.   

To the extent that any Proposer desires additional geotechnical investigation prior to 
submittal of its Proposal, then such Proposer will need to coordinate with the Project 
Sponsors prior to conducting any investigation.  A Proposer may, at its sole cost and risk, 
undertake corings, borings and other investigations within the right of way currently 
owned by the State subject to obtaining all required approvals and permits from INDOT 
and complying with all requirements relating thereto.  The responsibility for timely seeking 
any desired access, permits and approvals to undertake such corings, borings and other 
investigations shall be the sole responsibility of the Proposers, and the Project Sponsors 
shall not have any responsibility or liability with respect to any delay, denial or failure in 
obtaining such access.  See Section 2.7.2 for contact information for access. 

There are historic properties adjacent to the construction areas in Segments B, D, and E. 

The Section 106 consultation process for Segments B, D, and E was completed as part 

of the Environmental Impact Statement.  Due to adverse effects to historic properties as 

a result of the Project, a Memorandum of Agreement (“MOA”) was executed with FHWA, 

INDOT and the Indiana State Historic Preservation Office on November 13, 2017.  The 

MOA identifies mitigation measures and additional coordination required to address the 

adverse effects to historic properties.  These coordination processes and measures are 

included in the environmental requirements in the Technical Provisions. 

The Section 106 consultation process for Segments A and C is completed and no 

mitigation is required. 

The Technical Provisions contain Design-Build Contractor’s obligations with respect to 
the aesthetic and landscaping features for the Project.  

2.6.2 Hazardous Materials 

INDOT has completed Phase I Environmental Site Assessments to identify possible 

hazardous material sites near the Project area.  Where necessary, INDOT has also 

completed Phase II Environmental Site Assessments.  This information has been 

provided as Reference Information Documents.   

Design-Build Contractor shall be required to prepare a Hazardous Materials Management 
Plan based upon Indiana rules and regulations for addressing Hazardous Materials, 
which shall include handling, storage, management, transportation, and disposal of these 
materials.  Design-Build Contractor will be responsible for appropriate worker safety with 
regards to Hazardous Materials and petroleum contaminated waste.  Also, Design-Build 
Contractor will be responsible for obtaining all the necessary pre-qualifications and 
Governmental Approvals from the Governmental Entities where the work is performed. 
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2.6.3 Right of Way 

No additional ROW is required for Segments A and C of the Project. 

ROW acquisition has started for the Segments B, D, and E of the Project. The Project 
Sponsors anticipate significant portions of the ROW will be acquired (or access rights 
obtained) prior to award of the PPA.  To the extent that ROW has not been acquired prior 
to award, Attachment 18-2 (ROW Acquisition Status) of the Technical Provisions sets 
forth a schedule of the dates when specific parcels will be available to Design-Build 
Contractor, on which Design-Build Contractor shall be entitled to rely.  Right of way 
acquisitions will include the following: 

• 197 permanent and temporary right of way parcels (of which 78 have been 
acquired); 

• 33 residential relocations (of which 10 have been completed); and 

• 22 business relocations (of which 4 have been completed). 

The Project will be constructed within the Planned ROW Limits.  In addition, IFA will 
provide certain temporary property interests within the Temporary ROW Limits for specific 
improvements as described in the Technical Provisions.  Any other temporary easements 
or real property interests to be used for construction purposes or construction access will 
be the responsibility of Design-Build Contractor, who will be responsible for following 
applicable Governmental Rules in acquiring such interests. 

2.6.4 Utilities 

Several utilities will be impacted by the Project.  INDOT has certain historical Utility 
Information for the Project and has made such information available to Proposers through 
the Reference Information Documents.  With respect to Utilities found to be in conflict with 
the reference design, IFA has initiated coordination with affected Utilities and will be 
responsible for certain coordination with Utility Owners, obtaining Utility Agreements and 
developing Utility Work Plans.  Certain Utility Adjustments will be undertaken by IFA or 
the Utility Owners pursuant to such work plans and Design-Build Contractor shall not be 
responsible for such work.  Other Utility Adjustments will be performed by Design-Build 
Contractor, as set forth in the PPA Documents.  With respect to Utilities not impacted by 
the reference design, but requiring Utility Adjustment as a result of Design-Build 
Contractor’s design, Design-Build Contractor will be responsible for performing or causing 
the necessary Utility Adjustments to be performed in accordance with the Utility 
Agreements, Project Standards and Governmental Rules, and for the costs associated 
with Utility Adjustments, except to the extent the Utility Owners are legally responsible for 
such costs or IFA expressly retains such responsibilities in accordance with the PPA. 

2.6.5 Governmental Approvals 

Prior to the Proposal Due Date, IFA intends to advance several Governmental Approvals 
commensurate with the state of Project development.  See Table 7-1 of the Technical 
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Provisions for a list of such Governmental Approvals.  Table 7-2 of the Technical 
Provisions lists other major Governmental Approvals that the Project Sponsors anticipate 
shall be required for the Project and for which Design-Build Contractor will be responsible 
for obtaining and maintaining.  Table 7-1 and Table 7-2 of the Technical Provisions are 
not exhaustive lists of all Governmental Approvals required for the Project, and Proposers 
are not entitled to rely upon such list as such. 

With the exception of IFA-Provided Approvals, Design-Build Contractor will generally be 
responsible after PPA execution for continuing to advance, obtain and maintain (including 
preparation of Governmental Approval applications) all pending Governmental Approvals 
and obtain and maintain all other necessary Governmental Approvals (including any 
Governmental Approval modifications) to design and construct the Project and otherwise 
to perform the Work. 

Design-Build Contractor’s responsibility will include compliance with all NEPA 
commitments for mitigation and monitoring as set forth in the NEPA Documents and all 
conditions included in any Governmental Approval.  Except for IFA-Provided Approvals, 
Design-Build Contractor will finalize all Governmental Approval applications based on its 
proposed design and obtain final Governmental Approvals from the permitting 
Governmental Entities, including taking responsibility for any changes in permits and 
permit conditions arising out of Design-Build Contractor’s design or otherwise.  IFA will 
reasonably support Design-Build Contractor in coordination with applicable 
Governmental Entities.  Except as otherwise required by Governmental Rules or as set 
forth in the PPA Documents, it is anticipated that INDOT will be the permittee on all 
Governmental Approvals. 

2.6.6 Railroad Companies 

Indiana Southern Railroad, The Indiana Rail Road Company, and Louisville & Indiana 
Railroad have rail lines and facilities that will be impacted by or require coordination for 
the Project.  IFA is conducting preliminary coordination with the railroads.  Design-Build 
Contractor shall be responsible for certain coordination with the railroads, including 
design and construction reviews.  Design-Build Contractor shall be responsible for 
modifications to the Railroad Agreements resulting from Design-Build Contractor’s 
design, for causing the necessary railroad work or protection to be performed in 
accordance with the Railroad Agreements, applicable standards, and Governmental 
Rules, and for the costs associated with the railroad work or protection, except to the 
extent the railroad is legally responsible for such costs. 

2.6.7 Governmental Entities, Stakeholders Coordination 

Design-Build Contractor will play an active role following award in coordinating with the 
Stakeholders and other Governmental Entities. 

2.6.8 Other Major INDOT Projects 

Other INDOT projects under construction within the same time frame as the Project are 
as follows: 
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 I-65/I-70 North Split Project under Contract B-36910 with anticipated construction 
starting Winter 2020\2021 and substantially complete Winter 2022\2023. 

 Clear Path 465 under Contract R-38526 with anticipated construction starting 
Winter 2021\2022 and approximate substantial completion in Fall 2024. 

 I-69 Section 6 Contract 2 under Contract R-33493; construction started Winter 
2019\2020 and approximate substantial completion in Fall 2022. 

 I-69 Section 6 Contract 3 under Contract R-33541; construction started Winter 
2019\2020 and approximate substantial completion in Spring 2021. 

 I-69 Section 6 Contract 4 under Contract R-41542 with anticipated construction 
starting Winter 2021\2022 and approximate substantial completion in Spring 
2024. 

 SR 135 under Contracts R-42140 and R-40870 with anticipated construction 
starting Spring 2020 and approximate substantial completion Fall 2022. 

 US 31 Intersection Improvements under Contract R-40869 with anticipated 
construction starting Summer 2021 and approximate substantial completion Fall 
2022. 

 US 31 Intersection Improvements with added turn lanes under Contract R-42526 
with anticipated construction starting Summer 2023 and approximate substantial 
completion Fall 2024. 

 Tree Clearing under Contract R-42635 with anticipated construction starting 
October 2020 and approximate substantial completion March 2021. 

 Three demolition packages under Contracts R-42592, R-42593, and R-42594 
with anticipated construction starting Spring 2020 and approximate substantial 
completion Fall 2020. 

Design-Build Contractor shall be obligated under the PPA Documents to coordinate its 
Work with the work of the contractors engaged under the foregoing contracts. 

There are also other local and regional projects that may impact the MOT areas.  
Information about some of these projects are included in the Reference Information 
Documents. 

2.6.9 Noise Analysis/Abatement 

INDOT has completed a noise analysis for the Project.  Noise abatement measures in 
the form of feasible and reasonable sound barriers were recommended for 
implementation to mitigate noise impacts in Segments A, B, C, D and E.  Design-Build 
Contractor will be required to complete the final sound barrier analysis based on 
Design-Build Contractor’s proposed design and incorporate any changes that result 
from the analysis into the Project.  To the extent any changes resulting from the final 
sound barrier analysis require further public involvement, Design-Build Contractor shall 
support the Project Sponsors in completing the appropriate public involvement.  Design-
Build Contractor shall bear all associated costs and schedule risks of undertaking the 
required analysis, final design and construction of the sound barriers.    
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2.6.10 Information Provided 

Except as otherwise expressly set forth in the PPA Documents, all information provided 
by the Project Sponsors will be subject to the same limitations applicable to similar 
information furnished in the Reference Information Documents.  Specifically, the Project 
Sponsors make no representation or warranty as to the accuracy, completeness or 
suitability of the additional information.  See Section 1.6 and the PPA for further limitations 
on Reference Information Documents. 

2.7 Examination of RFP and Site Access 

2.7.1 Examination of RFP 

Each Proposer shall be solely responsible for examining, with appropriate care and 
diligence, the RFP, including Reference Information Documents, all Addenda, and 
materials posted on the SharePoint Site with respect to any and all conditions that may 
in any way affect the amount or nature of its Proposal, or the performance of Design-Build 
Contractor’s obligations under the PPA Documents and for monitoring the SharePoint 
Site and the Website for information concerning this RFP and procurement.  Form A 
(Proposal Letter) includes an acknowledgment that the Proposer has received and 
reviewed all such materials.  Failure of a Proposer to so examine and inform itself of the 
aforementioned documents and materials shall be at its sole risk, and the Project 
Sponsors will provide no relief for any error or omission.  The ability of Proposers to rely 
on the Reference Information Documents is limited and is expressly set forth in Section 
1.6 and in the PPA.  The Project Sponsors shall have no obligation or liability to any party 
for or related to the RFP or the SharePoint Site. 

Each Proposer is responsible for conducting a Reasonable Investigation in connection 
with its Proposal, regarding the condition of existing facilities and Site conditions, 
including patching needs, Hazardous Materials, permanent and temporary Utility 
appurtenances, area population and demographics, land use and development (including 
development-related infrastructure), any preliminary or advanced design furnished, and 
traffic patterns and driver preferences.  Proposer’s receipt of information furnished by the 
Project Sponsors (including the Reference Information Documents) does not relieve 
Proposer of this responsibility. 

The submission of a Proposal shall be considered prima facie evidence that the Proposer 
has made the above-described examination and is satisfied as to all matters and 
conditions to be encountered in performing the Work and as to the requirements of the 
PPA Documents. 

2.7.2 Access 

Proposers may be allowed access, through the Proposal Due Date, to the Project ROW, 
subject to the terms and conditions of any INDOT regular disturbance, access or 
equivalent permit(s), for purposes of inspection of in-place assets and determining site 
conditions.  Except as set forth in Section 2.6.1, Proposers’ access, if any, will be for 
purposes of surveys and inspections only.  Except as set forth in Section 2.6.1, no 
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construction equipment or drilling equipment will be permitted on any portion of the 
Project ROW during the procurement period and no intrusive site investigations (e.g.  
borings, potholing, etc.) by Proposers will be permitted unless approved by IFA, in its sole 
discretion.  For access to the Project ROW, please contact the designated site manager 
below to schedule, copying IFA’s Authorized Representative in writing 
contemporaneously: 

For access within INDOT Greenfield District:  

 Ms.  Andrea Throneburg 
 INDOT Greenfield District 
 317-467-3938 
 athroneburg@indot.in.gov 

For access within INDOT Seymour District: 

 Trenton Jewell 
 INDOT Seymour District 
 812-524-3954 
 tjewell@indot.in.gov  

IFA will exercise reasonable efforts to provide access to Proposers that timely and 
properly comply with INDOT’s permitting and procedures for access, but cannot 
guarantee that access will be provided as, when or to the extent requested. 

2.8 Errors 

If any mistake, error, or ambiguity is identified by Proposer at any time during the 
procurement process in any of the documents supplied by IFA, Proposer shall have a 
duty to notify the Project Sponsors of the recommended correction in writing in 
accordance with Section 2.3.1. 

2.9 Improper Conduct 

2.9.1 Non-Collusion 

Neither the Proposer nor any of its team members shall undertake any of the prohibited 
activities identified in Form F (Non-Collusion Affidavit). 

2.9.2 Organizational Conflicts of Interest 

It is IFA’s policy that any Person under contract, or previously under contract with either 
of the Project Sponsors, to prepare procurement documents, preliminary plans, planning 
reports or other project development products for the Project will not be allowed to 
participate in any capacity on a Proposer or Design-Build Contractor team as further 
defined in the INDOT P3 Guidelines available at 
https://www.in.gov/indot/files/P3_Implementation_Guidelines.pdf.  It is IFA’s policy that 
any Person under contract with either of the Project Sponsors to perform “Procurement 

mailto:athroneburg@indot.in.gov
mailto:tjewell@indot.in.gov
https://www.in.gov/indot/files/P3_Implementation_Guidelines.pdf
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Services” as defined in the INDOT P3 Guidelines will not be allowed to participate in any 
capacity on a Proposer or Design-Build Contractor team.  Exceptions to this policy may 
be granted by IFA, in its sole discretion, upon written request from such Person, if it is 
determined that the person’s or firm’s involvement is in the best interest of the public and 
does not constitute an unfair advantage.  Proposer teams seeking such exception shall 
submit a written request as soon as possible (optimally within 30 days after the issuance 
date of the final RFP) because IFA shall not extend the Proposal Due Date or be 
responsible for any inability or failure to respond prior to the Proposal Due Date to any 
such request. 

In addition to the foregoing, the organizational conflict of interest rules found in 23 CFR 
Part 636, Subpart A, including 23 CFR § 636.116, also apply to this procurement.  23 
CFR § 636.103 defines an “organizational conflict of interest” as follows: 

“Organizational conflict of interest” means that because of other activities or relationships 
with other Persons, a Person is unable or potentially unable to render impartial assistance 
or advice to the owner, or the person’s objectivity in performing the contract work is or 
might be otherwise impaired, or a Person has an unfair competitive advantage.” 

Proposer shall provide information concerning organizational conflicts of interest and 
disclose all relevant facts concerning any past, present or currently planned interests 
which may present an organizational conflict of interest.  Proposer shall state how its 
interests or those of any of its team members, consultants, contractors or Subcontractors, 
including the interests of any chief executives, directors or key personnel thereof, may 
result in, or could be viewed as, an organizational conflict of interest. 

Proposer is prohibited from teaming with, receiving any advice from or discussing any 
aspect relating to the Work, Project or procurement of the PPA with any Person with an 
organizational conflict of interest, including: 

• Nossaman LLP 

• Ice Miller LLP 

• HNTB Corporation 

• HNTB Indiana, Inc. 

• Parsons Construction Group Inc. 

• Parsons Transportation Group Inc. 

• Corradino, LLC 

• ATC Group Services, LLC 

• Infrastructure Engineering, Inc. 
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• SJCA P.C. 

• VS Engineering, Inc. 

• Butler, Fairman, & Seufert, Inc. 

• Civil Engineering Services, Inc. 

• ASC Group, Inc. 

• Resource International Inc. 

• C2 Communications 

• BAR Communications 

• Gray & Pape 

• Preferred Title 

• Lochmueller Group 

• Cardno, Inc. 

• United Consulting Engineers, Inc. 

• Beam, Longest and Neff, LLC 

• Appraising Indiana, LLC 

• Boomerang Ventures, LLC 

• CMK Real Estate Services, LLC 

• CPS Acquisitions, LLC 

• Certified Engineering, Inc. 

• Dena's Place Real Estate Services, LLC 

• Dodd Title Corporation 

• Hanson Professional Services, Inc. 

• JAY Real Estate Services, Inc. 

• Metropolitan Abstracting Consultants, LLC 

• Monroe/Owen Appraisal 
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• Perry & Assoc. Appraisal Service, Inc 

• RWS South, Inc. 

• Roadway Services, LLC 

• STS, Inc. 

• Stankoven and Company, Inc. 

• Terzo & Bologna, Inc. 

• Traynor & Associates, Inc. 

• Veteran Right-of-Way Inc. 

• Michael Baker International 

• Affiliates of any of the above 

Such persons and entities are also prohibited from participating on a Proposer team as 
an Equity Member, Major Participant, contractor, Subcontractor, consultant or 
subconsultant. 

By submitting its Proposal, each Proposer agrees that, if an organizational conflict of 
interest is discovered after Proposal submission, the Proposer shall make an immediate 
and full written disclosure to the Project Sponsors that includes a description of the 
conflict(s) and the action that the Proposer has taken or proposes to take to avoid or 
mitigate such conflict(s).  If an organizational conflict of interest that the Proposer knew, 
or should have known about, but failed to disclose is determined to exist during the 
procurement process, IFA may disqualify the Proposer at any time.  If an organizational 
conflict of interest that Proposer knew, or should have known about, but failed to disclose 
exists and Proposer has entered into the PPA as Design-Build Contractor, IFA may 
terminate the PPA at any time for breach and without liability to Design-Build Contractor.  
In either case, IFA reserves all legal rights and remedies.  Proposers should not view the 
foregoing list as an” exhaustive list of firms that have or may have conflicts of interest. 

Proposers are also advised that INDOT’s guidelines and the provisions in this RFP are 
intended to augment applicable federal and State Governmental Rules, including 
specifically federal organizational conflict of interest laws and rules, and Governmental 
Rules relating to NEPA.  Such Governmental Rule will also apply to Proposer teams and 
teaming and may preclude certain firms and their entities from participating on a Proposer 
team. 
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2.9.3 Fair and Equitable Treatment of Proposers 

Proposers are assured that, during the procurement process (including the process for 
evaluation of Proposals) IFA will make reasonable efforts to treat Proposers fairly and 
equitably. 

2.9.4 Participation on More than One Team 

To ensure a fair procurement process, Equity Members, Major Participants (other than a 
Proposer team member that is required for the Proposer team to satisfy the INDOT 
Prequalification Work Type Certification requirement set forth in clause (c)(i) in ITP 
Section 1.13), Guarantors and legal advisors of Proposer teams shall not participate in 
any capacity, on more than one Proposer team during the course of the Project 
procurement.  Individuals serving Key Personnel roles on one Proposer team may not 
serve Key Personnel roles on another Proposer team.  In addition, entities that are under 
direct or indirect common ownership or have the same upstream parents may not 
participate on separate Proposer teams as Proposer, Equity Members, Major 
Participants, or Guarantors.  IFA may disqualify any Proposer that fails to comply with 
these prohibitions. 

2.10 Pre-Proposal Submittals; Changes in Proposer’s Organization and Key 
Personnel 

2.10.1 Pre-Proposal Submittals 

“Pre-Proposal Submittals” include, and are required for: 

(a) Requested changes in a Proposer’s organization (as described in Section 
2.10.2); 

(b) Key Personnel (as described in Section 2.10.3); and 

(c) Any Alternative Technical Concept that a Proposer wishes to be considered 
(as described in Section 3.0). 

2.10.2 Changes in Proposer’s Organization, Major Participants and Key 
Personnel 

In order for a Proposer to remain qualified to submit a Proposal, unless otherwise 
approved in writing by IFA, Proposer’s organization, as identified in the SOQ, must remain 
intact for the duration of the procurement (i.e., until execution of the PPA Documents).  If 
a Proposer wishes to make changes in the ownership of the Proposer or any Equity 
Members, Major Participants, or Key Personnel identified in its SOQ, including additions, 
deletions, reorganizations, changes in equity ownership interests and/or role changes in 
or of any of the foregoing, Proposer shall submit to IFA a written request for its approval 
of the change as soon as possible but in no event later than the date and time in Section 
1.8.1 for submission of Pre-Proposal Submittals and in accordance with Section 2.2.1, 
accompanied by the information specified for such Persons in the RFQ. 
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If a request is made to allow deletion of, or role change by, any Equity Member, Major 
Participant or Key Personnel identified in its RFP, Proposer shall submit such information 
as may be required by IFA to demonstrate that the changed team continues to meet the 
RFQ and RFP criteria (pass-fail and technical).  Proposer shall submit an electronic copy, 
as well as an original and five copies of each such request package.  IFA is under no 
obligation to approve such requests and may approve or disapprove in writing a portion 
of the request or the entire request at its sole discretion. 

Except as provided in this RFP and in the PPA, a Proposer may not make any changes 
in the ownership of Proposer or in any Equity Members, Major Participants, or Key 
Personnel identified in its SOQ after the deadline in Section 1.8.1 for submission of Pre-
Proposal Submittals.  Between the deadline in Section 1.8.1 for submission of Pre-
Proposal Submittals and execution of the PPA, IFA, in its sole discretion, will consider 
requests by Proposers to make changes in Proposers’ organization or Key Personnel 
based only on unusual circumstances beyond Proposer’s control. 

2.10.3 Key Personnel 

Each Proposer shall submit to IFA a written request for IFA’s approval of those individuals 
proposed for Key Personnel positions, in no event later than the date and time in Section 
1.8.1 for submission of Pre-Proposal Submittals.  This requirement applies to all Key 
Personnel, including those that were included in a Proposer’s SOQ.  If a Proposer 
proposes more than one individual to serve in a Key Personnel role, each individual shall 
be considered a Key Personnel under this ITP and the PPA.  For each of the Key 
Personnel positions, the request shall be addressed to IFA at the address set forth in 
Section 2.2.1, accompanied by the information specified in this RFP for Key Personnel 
positions (see Section 3.2.5 of Exhibit B), together with three references (no more than 
one per project) for projects that the individual has worked on during the past five years; 
provided, however, that where the individual has only worked on one or two projects 
during the past five years (measured from the date of issuance of this RFP), the Proposer 
shall (i) affirmatively state that such individual has only worked on one or two projects 
during the past five years (measured from the date of issuance of this RFP); (ii) include 
references for each of such projects; and (iii) include references for projects worked 
beyond the past five years (measured from the date of issuance of this RFP) so that the 
number of references equals three in total.  References for each individual shall be placed 
on that individual’s respective resume. 

References shall be previous owners or clients with whom the identified personnel have 
worked within the past five years (measured from the date of issuance of this RFP) and 
shall include the name, position, company, or agency, current postal and email 
addresses, and phone and fax numbers.  Proposers shall verify that the contact 
information is correct, and are advised that if the contact information provided is not 
current, IFA may exclude the experience represented in determining the Key Personnel’s 
qualifications. 

Each Proposer shall submit an original and five copies of each request package.  IFA is 
under no obligation to approve such requests and may approve or disapprove in writing 
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a portion of the request or the entire request in its sole discretion.  Once approved, any 
changes to such individuals and Key Personnel positions may only be made with the 
written approval of IFA.  Notwithstanding the foregoing, IFA may, in its sole discretion, 
after such date set forth in Section 1.8.1, consider resubmittals of Key Personnel positions 
where prior timely submittals were not approved by IFA; provided, however, that Proposer 
shall remain solely responsible for submitting Key Personnel acceptable to IFA and in no 
event shall the Proposal Due Date be extended or shall IFA incur any liability for any 
disapproval of a Key Personnel. 

The Key Personnel positions with respect to which approval must be obtained under this 
Section 2.10.3, including the responsibilities, requirements and restrictions (including 
those relating to individuals filling of multiple Key Personnel roles) of those Key Personnel 
are further described in Section 1.3 of the Technical Provision and are: 

• Project Manager; 

• Design Manager; 

• Structural Design Lead Engineer; 

• Roadway Design Lead Engineer; 

• Construction Manager; 

• Design-Build Coordinator; 

• Design Quality Manager; 

• Construction Quality Manager; 

• Maintenance of Traffic Design-Build Coordinator; 

• Environmental Compliance Manager; 

• Utility Coordination Manager; 

• Safety Manager; and 

• Project Scheduler. 

2.11 Guarantors 

A guaranty of Design-Build Contractor’s obligations under the PPA will be required by a 
Guarantor under the following circumstances: (i) Proposer was advised by IFA, in its sole 
discretion, that a guaranty would be required as a condition to the shortlisting of Proposer, 
(ii) Design-Build Contractor’s organization is a newly-formed or shell corporation or a 
limited liability entity, (iii) Proposer (or an Equity Member if Proposer is a partnership, joint 
venture or limited liability company) is not the ultimate parent entity in its 
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organizational/corporate structure; (iv) the form of organization of Proposer changes after 
shortlisting and IFA determines, in its sole discretion, to require a Guarantor as a condition 
to approving such change; (v) if financial statements of a Financially Responsible Party 
are provided to demonstrate financial capability of the Proposer or an Equity Member; or 
(vi) Proposer’s financial capability adversely changes between its SOQ submission and 
the Proposal Due Date, as determined by IFA, in its sole discretion. 

2.12 Land Acquisition within the Project Right-of-Way 

Prior to award of the PPA, no Proposer, including team members or Affiliates, may (i) 
negotiate, secure, acquire title to or close on an acquisition of real property (including an 
easement or temporary use) included within the Project ROW (“Restricted Property”), (ii) 
enter into an option to acquire or an acquisition contract relating to any Restricted 
Property; or (iii) engage in any predatory land or property acquisition practice.  The 
restrictions of this Section 2.12 do not apply to any real property interests acquired prior 
to issuance of the RFQ. 
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SECTION 3.0 ALTERNATIVE TECHNICAL CONCEPT REVIEWS 

3.1 Alternative Technical Concepts 

Sections 3.1 through 3.6 set forth a process for pre-Proposal review of concepts 
conflicting with the requirements for development, design and construction of the Project, 
or otherwise requiring a modification of the requirements of the Technical Provisions 
(“Alternative Technical Concepts” or “ATCs”).  ATCs also include those concepts that do 
not require a modification of the Technical Provisions, but that, if implemented, would 
require further environmental evaluation of any portion of the Project.  Except as noted 
above, innovative design solutions that comply with the Technical Provisions are 
encouraged, are not considered ATCs, and do not require IFA approval to be included in 
the Proposal.  Any revisions to the pavement designs specified in Section 9.3.2 of the 
Technical Provisions shall only be allowed through an approved ATC. 

The ATC process is intended to allow Proposers to incorporate additional innovation and 
creativity into the Proposals, in turn allowing IFA, in its sole discretion, to consider 
Proposer ATCs in making the selection decision, to avoid delays and potential conflicts 
in the design associated with deferring reviews of ATCs to the post-award period, and, 
ultimately, to obtain the best value for the public. 

ATCs eligible for consideration hereunder are limited to those deviations from the 
requirements of the PPA Documents (including modification of the Technical Provisions), 
or those concepts requiring further environmental evaluation, that result in performance, 
quality and utility of the Project that is equal to or better than the performance, quality and 
utility of the Project absent the deviation, as determined by IFA, in its sole discretion. 

A concept is not eligible for consideration as an ATC if, in IFA’s sole judgment, it is 
premised upon or would require or result in (a) a reduction in quantities without achieving 
equal or better performance, quality and utility; (b) a reduction in performance, quality, 
utility or reliability; (c) major changes to the environmental documents, including the 
NEPA Documents, such as something that would require an environmental impact 
statement, supplemental environmental impact statement, or environmental assessment; 
(d) the addition of a separate IFA or INDOT project to the PPA (such as expansion of the 
scope of the Project to include additional roadways); (e) a Change in Law; (f) an increase 
in the amount of time required for Contract 4 Interface Completion Milestone beyond the 
Contract 4 Interface Completion Deadline; (g) an increase in the amount of time required 
for Substantial Completion beyond the last date for Substantial Completion set forth in 
Form L; (h) multiple or material additional right-of-way parcels; or (i) a change to the 
pavement type for Segment B set forth in the PPA Documents. 

ATCs that, if implemented, would require further environmental evaluation of the Project, 
such as a re-evaluation of the environmental documents or modification of Governmental 
Approvals, may be considered; provided that Design-Build Contractor bears the schedule 
and cost risk associated with such additional environmental evaluation or modification of 
Governmental Approvals and the changes are not major, as determined in IFA’s sole 
discretion.  If the Governmental Approvals necessary to implement the ATC are not 
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obtained, Design-Build Contractor will be obligated to develop the Project in accordance 
with existing Governmental Approvals without additional cost to IFA or extension of time 
(and IFA may be entitled to a reduction in the Contract Price as set forth in the PPA 
Documents). 

Any ATC that has been pre-approved pursuant to Section 3.4 may be included in the 
Proposal, subject to the conditions set forth herein. 

If a Proposer is unsure whether a concept is consistent with the requirements of the RFP 
or if that concept would be considered an ATC by IFA, IFA recommends that the Proposer 
submit such concept for review as an ATC. 

ATCs are Pre-Proposal Submittals (see Section 2.10.1(c) and Section 3.3).  Once an ATC 
is submitted and IFA responds thereto pursuant to Section 3.4, such ATC may not be 
resubmitted, in whole or in part, by a Proposer to IFA unless otherwise approved by IFA, 
in its sole discretion. 

3.2 Concept ATC Requirements 

By no later than the deadline in Section 1.8.1, each Proposer may deliver to IFA up to ten 
confidential Concept ATCs for early consideration and review prior to formal ATC 
submission as defined in Section 3.3 below.  In accordance with Section 2.2.1, for each 
Concept ATC, submit one electronic copy and five hard copies of the following: 

(a) A general (minimum of one page but not to exceed two pages) description 
of the proposed Concept ATC, how the proposed Concept ATC will be used 
on the Project, proposed location of the Concept ATC and any other 
pertinent information that would provide a clear understanding of the 
proposed Concept ATC; and 

(b) Any conceptual drawings (if applicable) of the configuration of the Concept 
ATC or other appropriate descriptive information that provided an 
understanding of the proposed Concept ATC. 

The confidential Concept ATC process gives the Project Sponsors the opportunity to 
review and develop an early understanding of potential ATCs, and gives Proposers the 
opportunity to receive from the Project Sponsors early, oral feedback as to the merit of 
those potential ATCs before Proposers make their formal ATC Submittals.  For Concept 
ATCs submitted in accordance with this Section 3.2, informal discussions between the 
Project Sponsors and Proposers will take place during the corresponding one-on-one 
meeting described in Section 1.8.1. 

Concept ATC submittals shall not constitute ATC submittals pursuant to Section 3.3.1, 
and a Proposer that wishes to utilize an ATC must make a formal ATC Submittal pursuant 
to Section 3.3.1.  Proposers may submit an ATC pursuant to Section 3.3.1 even if the 
concept was not previously submitted as a Concept ATC and Proposers may submit an 
ATC pursuant to Section 3.3.1 before completion of the Concept ATC process. 
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3.3 Submission of ATCs 

Proposers may submit ATCs for review to the Project Sponsors at the address specified 
in Section 2.2.1, until the last date and time for submittals of ATCs identified in Section 
1.8.1.  Proposers are encouraged to submit ATCs at any time prior to the stated 
deadlines, and IFA will endeavor to respond to the ATC submissions within 14 days of 
the Friday in the week in which the ATC submissions were submitted, provided, however, 
that this time period for IFA’s response may be extended in IFA’s sole discretion based 
on the number and complexity of the ATC submission and other Pre-Proposal Submittals 
in receipt at any one time.  IFA reserves the right to respond to ATC submissions in 
whatever order it chooses in order to expedite reviews. 

All ATCs shall be submitted in writing, with a cover sheet identifying the Proposer and 
stating “I-69 Section 6 Contract 5 – Confidential ATC[s].”  Proposers shall clearly identify 
the submittal as a request for review of an ATC under this ITP.  If a Proposer does not 
clearly designate its submittal as an ATC, the submission will not be treated as an ATC 
by IFA.  ATC submittals shall include one original and four copies of a narrative 
description of the ATC and technical information, including drawings, as described below 
and one electronic copy on a USB flash drive.  In addition, ATCs shall be submitted 
electronically through the SharePoint Site. 

3.3.1 ATC Submittal Requirements 

ATC submissions shall include: 

(a) a sequential ATC number identifying the Proposer and the ATC number 
(multi-part or multi-option ATCs shall be submitted as separate individual 
ATCs with unique sequential numbers); 

(b) a description and conceptual drawings of the configuration of the ATC or 
other appropriate descriptive information, including necessary design 
exceptions and a traffic operational analysis, if applicable; 

(c) the locations where, and an explanation of how, the ATC will be used on the 
Project; 

(d) any changes in roadway or operations requirements associated with the 
ATC, including ease of operations; 

(e) any changes in routine or capital maintenance requirements associated 
with the ATC, including ease of maintenance; 

(f) any changes in the anticipated life of the item(s) comprising or affected by 
the ATC; 

(g) any reduction in the time period to reach the Contract 4 Interface 
Completion Milestone resulting from implementing the ATC, including, as 
appropriate, a description of method and commitments; 
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(h) any reduction in the time period to reach Substantial Completion resulting 
from implementing the ATC, including, as appropriate, a description of 
method and commitments; 

(i) references to requirements of the RFP which are inconsistent with the 
proposed ATC, an explanation of the nature of the deviations from said 
requirements, and a request for approval of such deviations; 

(j) the analysis justifying use of the ATC and why the deviation, if any, from the 
requirements of the RFP should be allowed; 

(k) a preliminary analysis of potential impacts on vehicular traffic (both during 
and after construction), environmental permitting, community impact, 
safety, and life-cycle and infrastructure costs, including impacts on the cost 
of repair, maintenance and operation; 

(l) a preliminary analysis of potential impacts on environmental permitting 
(including impacts to the NEPA Documents) and other applicable 
Governmental Approvals and an analysis of whether the Proposer believes 
an updated or supplemental environmental determination or any additional 
mitigation would or would not be required and why); 

(m) any additional right-of-way required to implement the ATC; 

(n) a description of other projects where the ATC has been used, the degree of 
success or failure of such usage and names and contact information 
including phone numbers and e-mail addresses for project owner 
representatives that can confirm such assessments; 

(o) a description of added risks to the Project Sponsors or third parties (e.g., 
risks of delays in ROW acquisition, discovery of Hazardous Materials risk, 
new technologies or construction methodologies, etc.) associated with 
implementing the ATC; 

(p) an estimate of any additional costs and impacts to the Project Sponsors, 
Design-Build Contractor and third-parties (including affected utilities and 
railroads, if any), associated with implementation of the ATC; 

(q) an estimate of any Contract Price adjustment that would accrue to IFA 
should the ATC be approved and implemented; 

(r) an estimate of the adjustment to the Project schedule, should the ATC be 
accepted and implemented; 

(s) a proposed technical specification for the ATC (including identification of any 
governmental entity that used the same and where); 
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(t) an analysis of how the ATC is equal or better in quality, utility and 
performance than the requirements of the RFP; and 

(u) for any ATC related to pavement design, design calculations in accordance 
with Section 9.3.2 of the Technical Provisions. 

3.3.2 ATC Disclosures 

Proposers shall not make any public announcement or disclosure to third parties 
concerning any ATC until approval (including conditional approval) has been obtained.  
Following approval (including conditional approval), if a Proposer wishes to make any 
such announcement or disclosure, it must first notify IFA in writing of its intent to take 
such action, including details as to date and participants, and obtain IFA’s prior written 
consent, in its sole discretion, to do so. 

3.3.3 Responsibility for Third Party Approvals for ATCs 

If implementation of an ATC will require approval by a third party (e.g., Governmental 
Entity), IFA may condition any approval of the ATC with a requirement that Proposer will 
have full responsibility for, and bear the full cost and schedule risk of, obtaining any such 
approvals after award of the PPA and submission of data; provided, however, that, in 
such event, IFA shall retain its role as liaison with any Governmental Entities as more 
particularly described in the PPA Documents.  If any such condition is imposed and the 
required third-party approval is not subsequently granted with the result that Proposer 
must comply with the requirements of the original RFP and PPA Documents (without 
regard to the ATC), Proposer will not be entitled to a Change Order under the PPA (and 
IFA may be entitled to a reduction in the Contract Price as set forth in the PPA 
Documents). 

3.3.4 ATC Disclaimers 

Proposers are advised that IFA may condition any approval of such ATC with a 
requirement that Proposer shall (i) be solely responsible for the acquisition of any such 
right-of-way, subject to the terms of the PPA Documents, including the cost thereof, and 
obtaining any necessary Governmental Approvals, including Environmental Approvals; 
(ii) not be entitled to any Change Order as a result of Site conditions (e.g., Hazardous 
Materials, differing Site conditions, geotechnical issues, Utilities, etc.) on such additional 
right-of-way; and (iii) not be entitled to any Change Order as a result of any delay, impact, 
inability or cost associated with the acquisition of such right-of-way. 

3.3.5 Reservation of Rights 

If IFA determines, based on a proposed ATC or otherwise, that this RFP contains an 
error, ambiguity or mistake, IFA reserves the right to modify this RFP to correct the error, 
ambiguity or mistake, regardless of any impact on a proposed ATC (including that such 
ATC no longer qualifies or is eligible for consideration as an ATC). 
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3.4 Review of ATCs 

The Project Sponsors may request additional information regarding proposed ATCs at 
any time and will, in each case, return responses to each Proposer regarding its ATC on 
or before the date set forth in Section 1.8.1, provided that the Project Sponsors have 
received all requested information regarding such ATC. 

IFA’s responses will be limited to one of the following (or similar) statements: 

(a) the ATC is acceptable for inclusion in the Proposal (with such conditions, 
modifications or requirements as identified by IFA); 

(b) the ATC, although eligible for consideration as an ATC, is not acceptable for 
inclusion in the Proposal; 

(c) the ATC is not acceptable in its present form, but may be acceptable upon 
the satisfaction, in IFA’s sole discretion, of certain identified conditions that 
must be met or clarifications or modifications that must be made through 
resubmittal of the ATC before the applicable last date and time for submittal 
of ATCs identified in Section 1.8.1; 

(d) the submittal is not eligible to be considered as an ATC because it appears 
to be within the requirements of this RFP and may be included in the 
Proposal (provided, however, that should it turn out that the concept as 
incorporated into the Proposal is not within the requirements of this RFP, 
IFA reserves the right to require compliance with the requirements of this 
RFP and PPA Documents (without regard to the submittal), in which event 
the Proposer will not be entitled to modify its Proposal or, under the PPA 
Documents, entitle Design-Build Contractor to a Change Order for 
additional compensation or a time extension under the PPA); or 

(e) the submittal does not qualify as an ATC and may not be included in the 
Proposal. 

IFA will make a preliminary determination on whether to accept and approve an ATC for 
submission.  However, the Proposer will be responsible for ensuring that the final 
submittal complies with the requirements of the RFP. 

Approval of an ATC will constitute a change in the specific requirements of the PPA 
Documents associated with the approved ATC for that specific Proposer.  Each Proposer 
will be responsible for ensuring that its Proposal complies with the RFP requirements, as 
modified by approval of the ATC.  Approval of an ATC is limited to deviations from the 
requirements of the PPA Documents that are expressly identified as deviations in the 
narrative of the proposed ATC and for which deviations the Proposer requested specific 
approval.  All other requirements of the PPA Documents not otherwise expressly 
identified as deviations in the ATC and expressly approved by IFA in its approval letter 
remain in full force and effect and all conditions relating to such ATCs reflected in the 
PPA Documents must be satisfied by the Proposer. 
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Approval of an ATC does not constitute approval of any design exceptions necessary to 
implement the ATC.  Proposer must submit requests for design exceptions through the 
normal INDOT design exception review process.  IFA and FHWA reserve the right to 
review, condition or disapprove of the design exception. 

In its Proposal, Proposer must specifically state whether any approved ATCs are 
included, with reference to the ATC identification number assigned by IFA, and Proposer 
shall describe how the ATC is used, cross-referencing other elements of the Proposal 
that are affected by the ATC. 

Each Proposer, by submittal of its Proposal, acknowledges that the opportunity to submit 
ATCs was offered to all Proposers, and waives any right to object to the ATC process as 
well as IFA’s determinations regarding ATCs. 

IFA’s rejection of a pre-Proposal submission of an ATC does not entitle the Proposer to 
an extension of the Proposal Due Date or the date that the ATCs are due; provided, 
however, that the foregoing shall not limit IFA’s absolute and sole right to modify the 
Proposal Due Date or any other date in connection with this procurement. 

IFA anticipates that the comments regarding an ATC provided to a Proposer will be 
sufficient to enable the Proposer to make any necessary changes to its ATCs.  However, 
if a Proposer wishes additional clarifications regarding necessary changes, the Proposer 
may provide a written request for clarifications under Section 2.3.1, in each case, subject 
to the end dates set forth in Section 1.8.1 of this ITP. 

3.5 Incorporation of ATCs into the PPA Documents 

Following notification of the Preferred Proposer, the ATCs that were approved by IFA and 
incorporated in the Proposal of the Preferred Proposer shall be included in the PPA 
Documents.  If IFA responded to any ATC by stating that it would be acceptable if certain 
conditions were met, those conditions will become part of the PPA Documents.  The PPA 
Documents will be conformed after notification of the Preferred Proposer, but prior to 
execution of the PPA, to reflect the ATCs, including any IFA conditions thereto. 

Notwithstanding anything to the contrary herein, if Design-Build Contractor does not 
comply with one or more conditions of approval for an ATC or Design-Build Contractor 
fails to obtain a required third-party approval for an ATC, Design-Build Contractor will be 
required to comply with the original requirements of the RFP and the PPA Documents 
without regard to the ATC and without being entitled to a Change Order (and IFA may be 
entitled to a reduction in the Contract Price and/or schedule as set forth in the PPA 
Documents). 

In accordance with Section 3.6 below, ATCs from unsuccessful Proposers may, in IFA’s 
sole discretion, be presented to the Preferred Proposer for possible incorporation into the 
PPA Documents.  In addition, following execution of the PPA and payment to the 
unsuccessful Proposers of a stipend under Section 6.3, ATCs from unsuccessful 
Proposers may, in IFA’s sole discretion, be presented to the selected Design-Build 
Contractor as a Change Order in accordance with the PPA Documents. 
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Notwithstanding the foregoing, in the event IFA establishes a competitive range, IFA will 
not disclose the ATC of a Proposer in the competitive range to any other Proposer in the 
competitive range. 

3.6 Confidentiality of ATCs 

Subject to the provisions of the RFP, the Public Records Act and other applicable 
Governmental Rules, IFA shall maintain the confidentiality of ATCs and all 
communications regarding ATCs until the earlier of (a) cancellation of the procurement 
without selection of a Preferred Proposer, (b) PPA execution; (c) payment of the stipend 
to the Proposer; or (d) such other date as may be prescribed under the Public Records 
Act or other applicable Governmental Rules, at which time all confidentiality rights, if any, 
shall be of no further force and effect except as otherwise allowed under the Public 
Records Act, applicable Governmental Rules and Sections 1.9.4 and 2.5 of this ITP.  By 
submitting a Proposal and agreeing to accept the stipend payment, Proposer agrees, if it 
is not selected as the Preferred Proposer or to be in the competitive range, to disclosure 
of its work product (including regarding ATCs and its Technical Proposal) to the Preferred 
Proposer.  The foregoing shall not preclude the Project Sponsors from exercising any of 
their rights with respect to ATCs, as set forth in Section 3.0, including the right to modify 
the RFP following submission of an ATC to (i) address issues in connection with an ATC; 
(ii) correct a mistake, error or ambiguity in the Technical Provisions; or (iii) incorporate 
concepts and ideas that were already under consideration by the Project Sponsors prior 
to submission of the ATC, which modification(s) may render such ATC moot or no longer 
applicable. 
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SECTION 4.0 REQUIREMENTS FOR SUBMITTAL OF PROPOSALS AND 
ACCEPTANCE OF DELIVERY BY IFA 

4.1 General Submittal Requirements 

Each Proposal shall include a Technical Proposal meeting the requirements set forth in 
Exhibit B and Price Proposal meeting the requirements set forth in Exhibit C.  The 
completed Technical Proposal and Price Proposal shall be submitted separately in sealed 
containers in the format and manner described in Sections 4.3 and 4.4. 

4.1.1 Proposal Due Date 

The completed Proposal shall be delivered to IFA in sealed containers no later than the 
Proposal Due Date. 

4.1.2 Signatures Required 

Form A (Proposal Letter) shall be signed in blue ink (wet signatures not graphic 
reproductions) by all Equity Members and shall be accompanied by evidence of signatory 
authorization as specified in Form A (Proposal Letter). 

4.1.3 Certified Copies 

Where certified copies of the Proposal are required, the Proposer shall mark the 
document or cover with the words “Certified True Copy” and have the mark over-signed 
by the Proposer’s Authorized Representative.  The over-signature can be undertaken by 
graphic reproduction. 

4.1.4 Conflict Between Electronic and Paper Copies of Proposal 

If there is a conflict between paper and electronic copies of the Proposal, IFA, in its sole 
discretion, shall determine which version shall control and take precedence and will make 
a reasonable attempt to notify Proposer of its determination. 

4.1.5 Consequences of Failure to Follow Requirements 

Failure to use sealed containers or to properly identify the Proposal may result in an 
inadvertent early opening of the Proposal and may result in disqualification of the 
Proposal.  The Proposer shall be entirely responsible for any consequences, including 
disqualification of the Proposal, which result from any inadvertent early opening if IFA 
determines that the Proposer did not follow the foregoing instructions.  It is the Proposer’s 
sole responsibility to see that its Proposal is received as required.  Proposals received 
after the time set on the Proposal Due Date shall be rejected without consideration or 
evaluation. 
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4.2 Requirement to Submit Responsive, Compliant Proposal 

A Proposal may not include any qualifications, conditions, exceptions to or deviations 
from the requirements of the RFP, except as contained in approved ATCs (including 
conditionally approved ATCs that have been revised to satisfy any conditions to 
approval).  If a Proposal does not fully comply with the instructions and rules contained in 
this ITP, including the exhibits, it may be considered non-responsive and/or non-
compliant.  Any Proposal that assumes or would require material changes to the Contract, 
as determined by IFA, in its sole discretion, may result in IFA’s rejection of the Proposal. 

Each Proposal must be submitted in the official format specified by IFA in this RFP.  
Proposers shall each sign the original copy of their respective Proposals submitted to IFA 
on Form A (Proposal Letter).  Multiple or alternate proposals or proposals with options 
may not be submitted. 

Proposals may be considered non-responsive or non-compliant and may be rejected for 
any of the following reasons: 

(a) If the Proposal is submitted in a paper or electronic form other than that 
specified by IFA; if it is not properly signed; if any part of the Proposal is 
missing from the Proposal package, and/or if it otherwise does not meet the 
Proposal submittal requirements; 

(b) If IFA, in its sole discretion, determines that the Proposal contains 
irregularities that make the Proposal incomplete, indefinite, or ambiguous 
as to its meaning, including due to illegible text, omissions, erasures, 
alterations, items not called for in the RFP, or unauthorized additions; 

(c) If multiple or alternate Proposals or Proposals with options are submitted or 
if the Proposal includes any conditions or provisions reserving the right to 
accept or reject an award or to enter into an PPA following award; 

(d) Excepting pre-approved ATCs, if the Proposal includes any unapproved 
ATCs, assumptions, qualifications, conditions, reservations, exceptions to 
or deviations from the requirements of the RFP, including pricing 
assumptions not expressly required in the Price Proposal or any other item 
that, in IFA’s sole discretion, is an attempt to shift or otherwise modify the 
risk allocation provisions of the PPA or this RFP; 

(e) If the Proposer attempts to limit or modify the Proposal Security (see 
Section 3.0 of Exhibit C), if the Proposal Security is not provided, and/or if 
requested information deemed material by IFA is not provided; 

(f) The Proposal contains a material alteration, as determined by IFA, in its sole 
discretion, to the ITP forms or exhibits, including any material alteration to 
Form J (Proposal Bond). 
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If a Proposal is deemed non-responsive or non-compliant, IFA may disqualify the 
Proposal from further consideration.  Such disqualification will not result in the forfeiture 
of the Proposer’s Proposal Security. 

4.3 Format 

Each Proposal shall contain concise written material and drawings enabling a clear 
understanding and evaluation of the capabilities of the Proposer and the characteristics 
and benefits of the Proposal.  Legibility, clarity, and completeness of the Technical 
Proposal and Price Proposal are essential.  The Technical Proposal shall not exceed the 
page limitations set forth in Section 2.0 of Exhibit B.  No page limit applies to appendices, 
dividers, exhibits and tables of contents, however, IFA does not commit to review any 
information in appendices and exhibits other than those required to be provided, and the 
Proposal evaluation process will focus on the body of the Proposal and any required 
appendices and exhibits.  Additional information submitted electronically and not included 
in the hard copy Proposals (including any video files) shall not be reviewed or considered. 

An 8½ by 11-inch format (½ inch margins) is required for typed submissions and an 11 
by 17-inch format is required for technical/design drawings, unless otherwise noted in 
Exhibit B, and such design drawings shall be submitted on USB flash drive in PDF format, 
with individual file sizes limited to a maximum of 50 megabytes.  For ease of review, 
Proposers are requested to minimize the number of pages with, and size of, color three-
dimensional graphics and renderings.  Preliminary schedule submissions shall include 
both a hard copy and the electronic files in Primavera P6. 

Submittals must be bound with all pages in binders sequentially numbered.  Printed lines 
may be single-spaced with the type font size being no smaller than 12-point (either Times 
New Roman or Arial), provided the font in organizational charts, graphics and tables may 
be as small as 10-point so long as the organizational charts, graphics and tables are 
legible, as determined by IFA, in its sole discretion.  The use of 11 by 17-inch foldouts for 
tables, graphics and maps is acceptable in the main body of the Proposal.  Each 11 by 
17-inch foldout will be considered one page.  Technical/design drawings and schedules 
in 11 by 17-inch format that comprise large continuous portions of the Proposal (i.e., more 
than 10 continuous pages) shall be bound in an appendix such that the 11 by 17-inch 
sheets are not folded.  In addition, sheets for technical/design drawings that exceed 11 
by 17-inch size need not be placed within the bound document. 

Dividers may be used within bound volumes and for any 11 by 17-inch appendix volumes, 
and will not be counted towards any applicable page counts. 

4.4 Additional Requirements for Proposal Delivery 

Proposals are to be delivered to IFA at the address set forth in Section 1.8.2. 

Each binder of the Proposal shall be labeled to indicate its contents.  The original 
Technical and Price Proposals shall be clearly identified as “original”; copies of the 
Proposals shall be sequentially numbered, labeled and bound. 
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4.4.1 Technical Proposal 

The Technical Proposal shall be contained in two volumes: Volume 1-Executive 
Summary, Administrative Materials and Forms and Volume 2-Preliminary Performance 
Plans, with appendices in separate volumes, as more fully described in Exhibit B. 

All of the binders comprising (i) the original Technical Proposal; (ii) Volume 1 and Volume 
2 of the Appendices described in Exhibit B; and (iii) an electronic copy of the entire 
Technical Proposal and Appendices (including technical/design drawings) uploaded to 
one or more USB flash drives (and clearly labeled as such), together with the envelopes 
described in Section 4.4.2, shall be packaged in a single container, clearly addressed to 
IFA as provided herein, and shall each be labeled “[Proposer Name]: Original Technical 
Proposal for the I-69 Section 6 Contract 5.” 

Proposers shall provide one original and five certified copies of the bound Technical 
Proposal, except that for roll plots or plan sheets, one original and one certified copy is 
required.  The “original” shall serve as the Proposal record copy.   

The containers that include the required hard copies of the Technical Proposal shall be 
labeled “[Proposer Name]: Copies of Technical Proposal for the I-69 Section 6 Contract 
5.” 

The electronic copy shall be in a searchable PDF format on USB flash drives, with file 
names that correspond to the (or portions of the) Technical Proposal, with individual file 
sizes limited to a maximum of 50 megabytes (for ease of review, Proposers are requested 
to minimize the number of pages with, and size of, color three-dimensional graphics and 
renderings); provided, however, that (a) Proposal forms may be submitted in either PDF 
or Microsoft Word (.docx) format, and (b) corporate, partnership, joint venture and limited 
liability company documents (e.g., articles of incorporation, bylaws, partnership 
agreements, joint venture agreements and limited liability company operating 
agreements) may be submitted in hard copy and need not be submitted electronically. 

4.4.2 Proposal Security 

One original and three certified copies of the Proposal Security shall be provided with the 
Price Proposal, and shall be in one separate envelope labeled “[Proposer Name]:  
Proposal Security for the I-69 Section 6 Contract 5.”  The amount of the Proposal Security 
shall be $25 million.  The original of the Proposal Security shall be stamped “original” in 
the single envelope with the three certified copies.  The Proposal Security must be either 
in the form of a certified check payable to IFA or a bond in the form of Form J (Proposal 
Bond). 

4.4.3 Stipend Agreement 

If submitted, two originals and three certified copies of the Stipend Agreement Security 
shall be provided with the Technical Proposal, and shall be in one separate envelope 
labeled “[Proposer Name]:  Stipend Agreement for the I-69 Section 6 Contract 5.”  The 
originals of the Stipend Agreement shall be stamped “original” in the single envelope with 
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the three certified copies.  The Stipend Agreement must be in the form of Form N (Form 
of Stipend Agreement). 

4.4.4 Price Proposal 

One original and five certified copies of the Price Proposal (except for the Proposal 
Security, which shall include the original and copies in accordance with Section 4.4.2) 
shall be delivered to IFA together with electronic copies on four USB flash drives using 
(a) Microsoft Excel (.xls or .xlsx only) format for the Proposal Forms and (b) searchable 
PDF format for the remainder of the Price Proposal.    The Price Proposal shall include 
the envelopes described in Section 4.4.2.  The documents shall be included in a sealed 
container labeled “[Proposer Name]:  Price Proposal for the I-69 Section 6 Contract 5.”  
In addition, an electronic copy of the entire Price Proposal shall be uploaded to one or 
more USB flash drives (and clearly labeled as such). 

4.5 Currency 

All required pricing, revenue and cost information shall be provided in US$ currency only.  
Where pricing is to be provided in 2020 dollars, such pricing shall be as of the Proposal 
Due Date. 

4.6 Modifications, Withdrawals and Late Submittals 

4.6.1 Modifications to a Proposal 

A Proposer may modify its Proposal in writing prior to the specified time on the Proposal 
Due Date.  The modification shall conform in all respects to the requirements for 
submission of a Proposal.  Modifications shall be clearly delineated as such on the face 
of the document to prevent confusion with the original Proposal and shall specifically state 
that the modification supersedes the previous Proposal and all previous modifications, if 
any.  If multiple modifications are submitted, they shall be sequentially numbered so the 
Project Sponsors can accurately identify the final Proposal.  The modification must 
contain complete Proposal sections, complete pages or complete forms as described in 
Exhibits B and C.  Line item changes will not be accepted.  Proposer shall deliver any 
such modification(s) in the types and manner described in this Section 4.0; no facsimile 
or other electronically transmitted modifications will be permitted. 

4.6.2 Withdrawal and Validity of Proposals 

A Proposer may withdraw its Proposal at any time prior to the time due on the Proposal 
Due Date by means of a written request signed by the Proposer’s Authorized 
Representative.  Such written request shall be delivered to the address in Section 2.2.1.  
A withdrawal of a Proposal will not prejudice the right of a Proposer to deliver a new 
Proposal; provided that it is received before the time due on the Proposal Due Date.  No 
Proposal may be withdrawn on or after the time due on the Proposal Due Date and any 
attempt to do so will result in a draw by IFA upon the Proposal Security. 
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All Proposals are valid for a period of 150 days after the Proposal Due Date.  No Proposer 
shall withdraw its Proposal within this 150-day period, unless notified by IFA that (i) no 
PPA for the Project will be awarded by IFA pursuant to the RFP, (ii) IFA has awarded the 
PPA to another Proposer, and IFA has received the executed PPA and all other required 
documents from Design-Build Contractor, (iii) IFA does not intend to award the PPA to 
the Proposer; or (iv) the Proposer is not notified during the 150-day period that IFA has 
selected the Proposer as the Preferred Proposer to enter into negotiations of the PPA.  
Any Proposer may elect, in its sole discretion, to extend the validity of its Proposal beyond 
the 150-day period set forth above. 

4.6.3 Late Proposals 

IFA will not consider any late Proposals.  Proposals and/or modifications not requested 
by IFA received after the time for submittal of Proposals will be returned to the Proposer 
without consideration or evaluation. 

4.7 Forfeiture of Proposal Security; Relief from Obligation to Close By 
Specified Deadline 

By submitting its Proposal, each Proposer understands and agrees that it shall forfeit its 
Proposal Security (i) if the Proposer withdraws, repudiates or otherwise indicates in 
writing that it will not meet any commitments made in its Proposal; or (ii) if the Proposer 
is selected as the Preferred Proposer and any of the following occur: 

(a) Following notification from IFA that it is the Preferred Proposer, the 
Preferred Proposer fails to negotiate in good faith as expressly defined in 
Section 5.11; 

(b) Following notification from IFA that it is the Preferred Proposer, the 
Preferred Proposer fails to provide the documents required under, or satisfy 
the conditions set forth in Sections 5.12.1 and 6.1.2; 

(c) Following notification from IFA that it is the Preferred Proposer, the 
Preferred Proposer fails to deliver the EPDs as set forth in Section 5.12.1 
or provide access to, or participate in the review of, or both, the EPDs as 
set forth in Section 5.12.3; 

(d) Any other forfeiture event or condition occurs pursuant to the terms of the 
Proposal Security; 

(e) Following notification from IFA that it is the Preferred Proposer, PPA 
execution does not occur by the deadline specified in Section 1.8.1, unless 
such failure to close is directly attributable to: 

(i) IFA’s failure to provide timely responses to Post-Selection 
Deliverables in accordance with Section 5.12.2; 
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(ii) IFA’s cancellation of the procurement or decision not to close with 
the Preferred Proposer and end negotiations after the Preferred 
Proposer has engaged in good faith negotiations, including 
elections made under Section 5.11, without cause by the Preferred 
Proposer; 

(iii) IFA’s failure to execute the PPA within five Business Days after the 
satisfaction of all conditions thereto and execution and delivery of 
the Execution Documents by the Preferred Proposer to IFA; 

(iv) IFA’s failure to provide any other deliverable that IFA is required to 
deliver to Design-Build Contractor as a condition precedent to PPA 
execution, where such failure is not caused in whole or in part by 
the acts, omissions, negligence, fault, fraud, bad faith, recklessness 
or willful misconduct of the Preferred Proposer; 

(v) An unresolved pending protest filed pursuant to Section 7.1(c) or an 
unresolved action to contest the validity of the PPA (unless, in either 
case, IFA has elected, in its sole discretion, to undertake PPA 
execution irrespective of such protest or action, in which case, this 
clause (v) shall not apply); 

(vi) IFA’s failure to comply with any other conditions required by the Act 
(as required by Section 6.1), where such failure is not caused in 
whole or in part by the acts, omissions, negligence, fault, fraud, bad 
faith, recklessness or willful misconduct of the Preferred Proposer; 
or 

(vii) Issuance by a court of competent jurisdiction of an order or 
injunction that prohibits IFA from executing the PPA and proceeding 
with PPA execution, where such order or injunction is not caused in 
whole or in part by the acts, omissions, negligence, fault, fraud, bad 
faith, recklessness or willful misconduct of the Preferred Proposer. 

For purposes of this Section 4.7, Proposer’s obligation to achieve PPA execution shall be 
satisfied when Proposer has executed and delivered to IFA the PPA and all documents 
and payments required hereby, including the documents described in Section 5.12.1 and 
Section 6.1.2. 

4.8 Acceptance of Delivery by IFA 

Upon request, IFA will provide a receipt for Proposals that are timely delivered to IFA as 
specified herein. 

4.9 Responsible Proposer Recertification 

Proposer, on behalf of itself, and all Equity Members, Major Participants and Financially 
Responsible Parties, shall submit an executed Form C-2 (Responsible Proposer 



 

Indiana Finance Authority  Request for Proposals 
I-69 Section 6 Contract 5  Instructions to Proposers 
July 31, 2020  Addendum #3 
 60   

Recertification) to the Authorized Representative at the address identified in Section 2.2.1 
on a date to be designated by IFA after the Proposal Due Date (currently anticipated to 
be no earlier than September 2, 2020 and no later than September 7, 2020).  Proposer 
may submit the executed Form C-2 (Responsible Proposer Recertification) via email on 
the deadline with a hard copy delivered no more than one day after the deadline. 
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SECTION 5.0 EVALUATION AND POST-SELECTION PROCESS 

5.1 Overview 

IFA’s goal is to create a fair and uniform basis for the evaluation of the Proposals in 
compliance with all applicable Governmental Rules governing this procurement. 

The Proposal evaluation process will include an initial review of each Proposal for 
responsiveness to the requirements of the RFP Documents and as against pass-fail 
criteria.  For Proposals that are responsive and pass all pass-fail criteria, a qualitative and 
quantitative evaluation of the Technical Proposal, a quantitative evaluation of the Price 
Proposal, and a best value determination will occur.  The process may include a request 
for Proposal Revisions, the establishment of a competitive range, and a negotiations 
phase with the Preferred Proposer.  The steps and details in the process and evaluation 
criteria are described in Sections 5.3 through 5.12.  The evaluation and selection process 
is subject to modification by IFA, in its sole discretion. 

5.2 Organization of the Evaluation Committees 

Evaluation of Proposals will be conducted by a Technical Proposal Evaluation Committee 
(“TPEC”), and a Price Proposal Evaluation Committee (“PPEC”) with assistance from 
subcommittees, which may include an administrative/legal subcommittee, a Technical 
Proposal pass/fail and responsiveness subcommittee, and a Price Proposal pass/fail and 
responsiveness subcommittee.  The IFA Public Finance Director may serve on either the 
PPEC or the TPEC. 

The TPEC and PPEC will be comprised of representatives from the Project Sponsors, 
selected at the sole discretion of the IFA Public Finance Director or his/her designee.  The 
subcommittees will be comprised of representatives from the Project Sponsors and, at 
the sole discretion of the IFA Public Finance Director or his/her designee, advisors 
(including outside consultants) and other qualified individuals.  The primary responsibility 
of these advisors will be to assist the TPEC and PPEC in making an educated and 
informed assessment of the individual strengths and weaknesses of the Proposals.  In 
addition, observers from the Project Sponsors and other federal, State or local 
Governmental Entities with specific interests and responsibilities associated with the 
Project may be invited to observe aspects of the evaluation process.  All evaluators and 
outside consultants and observers will be required to sign confidentiality statements and 
conflict of interest disclosures, or otherwise be subject to confidentiality restrictions and 
conflict of interest requirements. 

5.3 Best Value Determination 

The best value determination will be based on a 100-point scale.  The determination of 
highest ranked Proposal shall be based on the highest Total Proposal Score computed 
as follows: 
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Total Proposal Score = Technical Proposal Score (maximum 35 points available) + 
Price Proposal Score (maximum 65 points available) 

5.3.1 Technical Proposal Score 

IFA will score the Technical Proposal Score in accordance with the following formula: 

Technical Proposal Score = (TP/TPHigh) * 35, where: 

TP = Proposer’s Technical Proposal evaluation score, as determined 
pursuant to Section 5.5. 

TPHigh = Highest Technical Proposal evaluation score achieved by any 
Proposer, as determined pursuant to Section 5.5. 

For each Technical Proposal, the Technical Proposal evaluation score shall be the sum 
of the TPEC’s scores for each of the technical evaluation factors described in Section 
5.5.1. 

5.3.2 Price Proposal Score 

IFA will score the Price Proposal Score in accordance with the following formula: 

Price Proposal Score = (PLow/P) * 65, where: 

PLow = lowest Proposal price submitted by any Proposer, as determined 
pursuant to Section 5.6. 

P = Proposer’s Proposal price, as determined pursuant to Section 5.6. 

5.4 Pass/Fail and Responsiveness Evaluation 

Upon receipt, the Technical Proposals and Price Proposals will be reviewed by the 
relevant responsiveness and pass-fail subcommittee(s).  They will be reviewed: (a) for 
the Proposal's conformance to the RFP instructions regarding organization and format 
and responsiveness to the requirements set forth in this RFP; and (b) based on the pass-
fail criteria in this Section 5.4.  Responsiveness shall be assessed on the basis of overall 
responsiveness, with IFA retaining the sole discretion to disregard or waive minor 
informalities, irregularities, omissions, nonconformities, discrepancies and apparent 
clerical mistakes.  Ultimate decisions and determinations of responsiveness and pass-fail 
criteria shall be made by the TPEC and the PPEC, respectively. 

If a Proposal contains or omits information that may potentially result in a “nonresponsive” 
or “fail” determination, IFA may, in its sole discretion, request additional or clarifying 
information from the Proposer prior to a final responsiveness and pass-fail 
determinations. 
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Those Proposals not determined to be responsive to this RFP, or that do not pass all of 
the pass-fail criteria, may be excluded from further consideration and may not be eligible 
for recommendation for award, and the Proposer will be so advised.  IFA may also 
exclude from consideration any Proposer whose Proposal contains a material 
misrepresentation.  IFA may, in its sole discretion, disregard or waive minor informalities, 
irregularities, nonconformities, discrepancies, omissions, and apparent clerical mistakes 
which, in each case, are unrelated to the substantive content of the Proposals. 

5.4.1 Technical Proposals 

Technical Proposals will be evaluated based on the following pass-fail criteria: 

(a) The business form of the Proposer and any Persons that will have joint and 
several liability under the PPA or that will provide a performance guaranty 
(including any joint venture agreement, partnership agreement, operating 
agreement, articles of incorporation bylaws or equivalent documents) is 
consistent with the requirements of the Project and PPA Documents and 
provides for continuation of Proposer in the event of bankruptcy or 
withdrawal of any of its members. 

(b) The Proposer has provided a DBE certification in accordance with the 
requirements of Section 3.2.8 of Exhibit B; 

(c) The Proposer has provided a Preliminary DBE Performance Plan in 
accordance with Section 3.2.17 of Exhibit B and such plan is consistent with 
the DBE requirements and goal; 

(d) The information, certifications, signed statements and documents as listed 
in Section 3.2 of Exhibit B do not identify any material adverse information; 

(e) The date for Contract 4 Interface Completion Milestone set forth on Form L 
(Completion Deadlines) and in the Preliminary Project Baseline Schedule 
submitted pursuant to Section 4.1.2 of Exhibit B is not later than 635 days 
after issuance of NTP; 

(f) The date for Substantial Completion set forth on Form L (Completion 
Deadlines) and in the Preliminary Project Baseline Schedule submitted 
pursuant to Section 4.1.2 of Exhibit B is (a) not later than 1442 days after 
issuance of NTP, and (b) not earlier than 1262 days after issuance of NTP; 

(g) The Technical Proposal contains the required materials as listed in Section 
3 of Exhibit B. 

(h) If Proposer anticipates execution of the PPA by a special purpose or newly 
formed entity, the Proposer has delivered either: 
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(i) Pro formas of the special purpose entity organizational documents 
(i.e., certificate of formation/charter, bylaws/partnership 
agreement/operating agreement); or 

(ii) Indicative term sheets of such corporate formation documents that 
will be used to establish the entity, in either case, should IFA select 
it as the Preferred Proposer; 

(i) The ownership of Proposer and the Equity Members and Major Participants, 
have not changed since the Proposer’s submission of the SOQ, or Proposer 
has previously sought IFA’s consent to a change, IFA has consented to such 
change, and the Proposal attaches a true and correct copy of IFA’s written 
consent; 

(j) IFA has approved all Key Personnel pursuant to Section 2.10.3; 

(k) Proposer, on behalf of itself, and each of Proposer’s Equity Members, Major 
Participants, other Subcontractors identified in the Proposal and Financially 
Responsible Parties, shall have delivered a properly completed and 
executed Form H (Conflict of Interest Disclosure Statement) and no material 
and unresolvable conflicts, in IFA’s sole discretion, have been identified; 

(l) Proposer has delivered written evidence, satisfactory to IFA, in its sole 
discretion, from an insurance company(ies), broker(s), agent(s) or 
advisor(s) expressly stating that Proposer will be able to obtain and maintain 
the insurance types and amounts required by the PPA Documents and can 
do so under the terms, and subject to the conditions, specified in Section 9 
of the PPA.  IFA shall be satisfied if such insurance company(ies)’, 
broker(s)’, agent(s)’ or advisor(s)’ signatories to such written evidence 
explicitly state that it/they have read the PPA (including the insurance 
requirements) and that the Persons required to obtain insurance under the 
PPA have the capability of obtaining such insurance in the coverages and 
under the conditions listed in the PPA; and 

(m) Proposer has delivered all other documents, properly completed and signed 
(if required), in form and substance as specified under the RFP Documents, 
and such documents do not identify any material adverse information. 

5.4.2 Price Proposals 

Price Proposals will be evaluated based on the following pass-fail criteria: 

(a) The Price Proposal is reasonable; 

(b) The Price Proposal contains all the materials required by Section 1.2 of 
Exhibit C; 
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(c) The Price Proposal contains one or more letter(s) from one or more Eligible 
Surety(ies) with respect to the Performance Bond and Payment Bond, as 
described in Section 3.2 of Exhibit C; 

(d) Based on the information provided pursuant to Section 2.0 of Exhibit C, 
Proposer’s (and each of its Equity Member(s)’) financial condition and 
capabilities shall not have materially adversely changed from its financial 
condition and capabilities as provided in the SOW, such that Proposer (by 
and through its Equity Member(s)) continues to have the financial capacity 
to design and construct a project of the nature and scope of the Project.  
Factors that will be considered in evaluating Proposer’s financial capacity 
include the following: 

(i) Profitability; 

(ii) Capital structure; 

(iii) Ability to service existing debt; and 

(iv) Other commitments and contingencies. 

If IFA determines that a Proposer does not appear to have the financial 
capability to fulfill its obligations under the PPA, IFA may, in its sole 
discretion, offer the Proposer the opportunity to meet the financial 
requirement through one or more Guarantors acceptable to IFA; 

(e) If a guaranty is required by IFA pursuant to Section 2.11, the financial 
condition and capabilities of the Proposer’s Guarantor(s) demonstrate 
Guarantor(s)’s financial capacity and ability to guarantee the obligations of 
the Proposer pursuant to the form of guaranty.  Factors that will be 
considered in evaluating the proposed Guarantor(s)’s financial capacity 
include the following: 

(i) Profitability; 

(ii) Capital structure; 

(iii) Ability to service existing debt; and 

(iv) Other commitments and contingencies; and 

(f) Proposer has delivered Proposal Security in the form of a certified check in 
the amount of $25 million payable to IFA or a complete, properly executed 
bond that complies with the requirements of Section 3.1 of Exhibit C. 
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5.5 Evaluation of Technical Proposal by TPEC 

After completion of, or concurrently with, the pass/fail and responsiveness review, the 
TPEC will evaluate the Proposer’s Technical Proposal based on the Technical Proposal 
evaluation factors in Section 5.5.1 to determine whether the Technical Proposal meets, 
and also whether it includes any improvements over, and brings additional benefits or 
value to IFA, the Project and the public in addition to, the requirements of the PPA 
Documents.  In evaluating the Technical Proposal, the TPEC may consider other 
information provided with the Technical Proposal.  Technical Proposal Scores will be 
determined as described in Section 5.3.1. 

5.5.1 Technical Proposal Evaluation Factors 

The Technical Proposal evaluation factors and their respective maximum-available points 
are as follows: 

(a) Preliminary Project Management Plan (maximum 20 Technical Proposal 
Score points available); 

(b) Preliminary Design-Build Plan (maximum 45 Technical Proposal Score 
points available); and 

(c) Total Project Duration (maximum 35 Technical Proposal Score points 
available). 

Subfactors for clauses (a) and (b) are listed in Section 5.5.1.1 through 5.5.1.2.  
Consecutive subfactors are set forth in descending order of importance, provided, 
however, except as otherwise noted, consecutive subfactors may be of equal value to 
each other.  The Total Project Duration shall be scored quantitatively using the assigned 
weighting values in Section 5.5.1.3. 

5.5.1.1 Preliminary Project Management Plan 

Objectives: An organization that is designed with clear lines of responsibility, appropriate 
personnel and well-defined roles that respond to the requirements of the PPA Documents 
for all phases of the Work.  A well-defined and logical approach to the project schedule 
methodology, and schedule and cost information in detail sufficient for assessing the 
project schedule/cost balance.   

The Preliminary Project Management Plan evaluation subfactors include: 

(a) Project Management Approach; 

(b) Preliminary Project Baseline Schedule; 

(c) Preliminary Quality Management Plan; 

(d) Safety Management; 



 

Indiana Finance Authority  Request for Proposals 
I-69 Section 6 Contract 5  Instructions to Proposers 
July 31, 2020  Addendum #3 
 67   

(e) Environmental Management; and 

(f) Public Information Plan. 

The Preliminary Project Management Plan subfactors listed above will reflect the 
solutions and approaches as set forth in Section 4.1 of Exhibit B. 

5.5.1.2 Preliminary Design-Build Plan 

Objective:  Incorporation of technical solutions with innovative features that achieve the 
requirements of the PPA Documents and a design-build management organization with 
clear lines of responsibility, and which presents a well-defined and executable approach 
for design and construction. 

The Preliminary Design-Build Plan evaluation subfactors include: 

(a) Preliminary Transportation Management Plan; 

(b) Roadway elements; 

(c) Bridge structures, retaining walls, sound barriers, and other structures; 

(d) Utility Adjustment Work elements; and 

(e) Drainage design, culvert replacement, and detention. 

The Preliminary Design-Build Plan subfactors listed above will reflect the solutions and 
approaches as set forth in Section 4.3 of Exhibit B. 

5.5.1.3 Total Project Duration  

Objective:  Reduce the total calendar days to achieve Substantial Completion of the 
Project (Form L). 

This subfactor will be scored on a quantitative basis as follows: 

Total Project Duration points (35 Technical Proposal Score points maximum) will be 
allocated as follows: 

 Total Project Duration (35 Technical Proposal Score points maximum). 

Total Project Duration 

Total Project Duration points will be allocated based on Form L.  The lowest proposed 
duration, measured by number of days, will receive 35 Technical Proposal Score points, 
and other proposals will receive a normalized portion of the maximum Total Project 
Duration points. 

As to Total Project Duration, the points will be calculated as follows: 
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Total Project Duration points = (TPDLow/TPD) * 35, where: 

TPDLow = Lowest Total Project Duration submitted by any Proposer, in days 

TPD = Proposer’s Total Project Duration, in days. 

5.6 Evaluation of Price Proposal by PPEC 

After, or in the PPEC’s sole discretion, prior to completion of the pass-fail and initial 
responsiveness review, the PPEC will evaluate the Price Proposal pursuant to Sections 
5.3.2 and 5.4.2. 

5.7 Total Proposal Score 

After completion of the evaluation of the Technical Proposal by the TPEC and the Price 
Proposal by the PPEC, the IFA Public Finance Director or his/her designee, with the 
assistance of representatives of the Project Sponsors and advisors, will determine the 
Total Proposal Score for each Proposal by adding the Technical Proposal Score and the 
Price Proposal Score. 

5.8 Requests for Clarification 

IFA may, at any time, issue requests for clarification to the individual Proposers, 
requesting additional information or clarification from a Proposer, or may request a 
Proposer to verify or certify certain aspects of its Proposal.  Proposers shall respond to 
any such requests within three Business Days from receipt of the request (or within such 
other time as is specified by IFA in any clarification or additional information soliciting 
correspondence).  The scope, length and topics to be addressed in clarifications shall be 
prescribed by, and subject to the discretion of IFA. 

Upon receipt of requested clarifications and additional information as described above, if 
any, the Proposals may be re-evaluated to factor in the clarifications and additional 
information. 

5.9 Requests for Proposal Revisions 

IFA may, at any time after receipt of Proposals and prior to award and execution of the 
PPA, determine that it is appropriate to request changes to the Proposals (“Proposal 
Revisions”).  Only Proposers that submitted responsive Proposals that passed all pass-
fail criteria will be permitted to submit Proposal Revisions; provided, however, that if IFA 
determines it wishes to proceed with Proposal Revisions prior to completion of the 
pass/fail and responsiveness review, all Proposers shall be eligible to submit Proposal 
Revisions.  IFA may also further limit those Proposers eligible to submit Proposal 
Revisions by developing a competitive range based on the initial Proposals.  If Proposal 
Revisions are requested, IFA will follow the procedures for revised proposals described 
in 23 CFR Part 636.  IFA may request Proposal Revisions with or without discussions as 
described in this RFP.  The request for Proposal Revisions will identify any revisions to 
the RFP and will specify terms and conditions applicable to the Proposal Revisions, 
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including identifying a time and date for delivery.  In the event that Proposal Revisions 
are requested, then the term “Proposal,” as used in the RFP Documents, shall mean the 
original Proposal, as modified by the Proposal Revision. 

Upon receipt of Proposal Revisions, the TPEC and PPEC, with assistance from the 
subcommittees and advisors, as appropriate, will re-evaluate the Proposals as revised, 
and will revise ratings and scores as appropriate following the process described above. 

5.10 Identification of the Preferred Proposer 

Once the IFA Public Finance Director or his/her designee has determined a Total 
Proposal Score for each Proposal and assigned rankings to the Proposals based on the 
Total Proposal Scores (whether based on the original Proposals or Proposal Revisions), 
the IFA Public Finance Director or his/her designee may recommend to IFA that the 
Proposer with the highest Total Proposal Score be the Preferred Proposer and that the 
Preferred Proposer be preliminarily selected as Design-Build Contractor under the PPA 
Documents.  If IFA preliminarily selects the Preferred Proposer as Design-Build 
Contractor under the PPA Documents, the IFA Public Finance Director or his/her 
designee shall authorize staff to notify the Preferred Proposer and commence finalization 
of the PPA Documents (which may include negotiations) with such Proposer pursuant to 
Section 5.11.  Alternatively, the IFA Public Finance Director or his/her designee may 
require Proposal Revisions pursuant to Section 5.9, reject the recommendation and 
cancel the procurement or request reconsideration of the recommendation.  In addition, 
a public hearing shall be conducted on any such preliminary selection and the terms of 
the PPA as required under IC 8-15.5-4-9.  If IFA does not believe that the negotiations 
with the Preferred Proposer will be successful, IFA may suspend or cease negotiations 
with the Preferred Proposer and commence negotiations with the Proposer who had the 
next highest Total Proposal Score or terminate the procurement process. 

5.11 Negotiation and Finalization of the PPA 

After preliminary selection by IFA, staff of the Project Sponsors will proceed with the 
Preferred Proposer to finalize the PPA Documents.  IFA may elect to negotiate various 
aspects of the PPA Documents with the Preferred Proposer, including aspects of the 
Proposal that will be incorporated into the PPA Documents and incorporation of 
unsuccessful Proposers’ work product; however, any decision to commence negotiations 
regarding the terms of the PPA Documents and the extent and nature of such negotiations 
is at IFA’s sole discretion. 

By submitting its Proposal, each Proposer commits to (i) discuss the terms of the PPA 
with IFA in good faith and in accordance with the requirements of this RFP; (ii) enter into 
the PPA and satisfy all other conditions to award of the PPA; and (iii) perform its 
obligations under the PPA. 

Negotiations will include the negotiation of (i) Attachment 1 to Exhibit 7 of the PPA 
concerning Proposal Commitments; (ii) clarifications and any conforming changes to 
address the status of IFA-Provided Approvals relating to the Project, specifically all IFA-
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Provided Approvals listed on Exhibit 2 to the PPA; (iii) the NTP + 180 Schedule; and (iv) 
in IFA’s sole discretion, the amounts of the builder’s risk insurance coverage required 
under the PPA (provided, however, in no event will the amounts of builder’s risk insurance 
coverage be increased over the amounts set forth in Section 9 of the PPA).  IFA will 
prepare the initial draft of Attachment 1 to Exhibit 7 of the PPA, which is intended to reflect 
(a) clarification of ambiguities within Proposer’s Technical Proposal, (b) elements of the 
Proposal that were relevant, in IFA’s sole judgment, to evaluation of the Proposal, (c) 
areas of the Proposal that exceed the requirements of the PPA Documents, including the 
Technical Provisions, and (d) such other items identified in the Proposal by IFA, in its sole 
discretion.  Attachment 1 to Exhibit 7 of the PPA shall not include (x) any clarifications of 
the PPA Documents; (y) any approval, consent, waiver or acknowledgment from IFA 
concerning aspects of the Preferred Proposer’s Proposal, including any means, methods, 
approaches or techniques proposed; or (z) additional elements not agreed to by IFA, in 
its sole discretion. 

If IFA elects to negotiate various aspects of the PPA Documents with the Preferred 
Proposer and a PPA satisfactory to IFA, in its sole discretion, cannot be negotiated with 
the Preferred Proposer, IFA may formally suspend or end negotiations with that Preferred 
Proposer and take action consistent with the direction provided by the IFA Public Finance 
Director or his/her designee.  Such action may include (a) requiring the Preferred 
Proposer to enter into the form of PPA Documents included in the RFP, without further 
negotiation or variation except to fill in blanks and include information that the form of 
PPA indicates is required from the Proposal (e.g., ATCs); (b) rejection of all Proposals; or 
(c) proceeding to the next most highly ranked Proposal to finalize or attempt to negotiate 
a PPA with that Proposer in accordance with this Section 5.11. 

If IFA elects to commence negotiations with a Preferred Proposer, then such Preferred 
Proposer will be deemed to have failed to engage in good faith negotiations with IFA and 
shall forfeit its Proposal Security as described in Section 4.7 if the Preferred Proposer 
fails to attend or actively participate in reasonably scheduled negotiation meetings with 
IFA, fails to negotiate in a manner consistent with the requirements of this RFP, fails to 
timely submit deliverables as required by this RFP or IFA in the course of negotiations, or 
insists upon terms or conditions for any documents to be negotiated or provided by 
Proposer hereunder that are inconsistent with its Proposal or the PPA Documents as 
issued in the RFP Documents (including inclusion of assumptions, qualifications, 
conditions, pricing basis, or exceptions in the PPA beyond those that expressly exist in 
the RFP Documents as of the last Addenda to this RFP).  Failure by a Preferred Proposer 
to agree to inclusion of (i) ATCs from unsuccessful Proposers, or (ii) material terms 
initiated by IFA that are materially inconsistent with the Proposal or the PPA Documents 
as issued in the RFP Documents (as of the last Addenda to this RFP), shall not be 
deemed a failure to engage in good faith negotiations that will entitle IFA to draw upon 
the Proposal Security. 
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5.12 Review of Post-Selection Deliverables 

5.12.1 Documents to be Submitted Following Notification of Preferred Proposer 

As a condition precedent to award of the PPA, the Preferred Proposer shall deliver the 
following (collectively, the “Post-Selection Deliverables”) to IFA within seven days after 
notification pursuant to Section 5.10 that it is the Preferred Proposer, unless otherwise 
noted (resubmittals, as necessary, shall be required within five days after receipt of IFA 
comments or notification, as applicable): 

(a) Within 48 hours after notification that it is the Preferred Proposer, one or 
more sealed container(s) labeled: “[Proposer Name]:  Price Proposal for the 
I-69 Section 6 Contract 5 – Escrowed Proposal Documents,” containing one 
set of the Cost and Pricing Data (“Escrowed Proposal Documents” or 
“EPDs”) shall be delivered in a jointly keyed and locked fireproof cabinet 
supplied by Preferred Proposer, to a location identified by IFA.  The 
Preferred Proposer shall submit its EPDs in hard copy and whenever 
possible shall also provide electronic copies.  The Preferred Proposer shall 
submit the EPDs in such format as is used by the Preferred Proposer and 
its Subcontractors in connection with the Proposal.  The EPDs provided 
shall be personally examined by the Authorized Representative of the 
Preferred Proposer prior to delivery who shall ensure that they meet the 
requirements of this Section 5.12.1(a). 

(b) Evidence of the Preferred Proposer and each Major Participant’s (excluding 
Equity Members) authorization to transact business in the State, dated no 
earlier than 30 days prior to the anticipated date of execution of the PPA.  
Depending on the form of organization, such evidence may be in the form 
of (i) a certificate of authority to do business in the State along with a 
“certificate of good standing” (or equivalent) from the state of organization 
of the Person; (ii) a Certificate of Existence from the Indiana Secretary of 
State; or (iii) other evidence acceptable to IFA, in its sole discretion.  Each 
such Person shall also provide a valid State business license. 

(c) Evidence that the Preferred Proposer and its Subcontractors that are Major 
Participants hold all licenses required to perform the Work under the PPA. 

(d) Drafts of the deliverables identified in Section 6.1.2 for approval by IFA. 

(e) No later than 48 hours (or at such other time as directed by IFA in writing) 
after notification that it is the Preferred Proposer, a redacted copy of its 
Proposal and SOQ to IFA, with redactions limited to only those portions of 
the Proposal and SOQ that fall under a specific exemption of the Public 
Records Act (and the Preferred Proposer shall be required to submit, for 
IFA’s review and approval, documentation identifying the specific exemption 
asserted and such other information requested by IFA in order for IFA to 
assess the eligibility of such portions of the Proposal and SOQ for 
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exemption from publication).  Notwithstanding any proposed redactions 
and/or claims of exemption asserted by the Preferred Proposer, (i) IFA shall 
have sole discretion to determine the applicability of any exemptions under 
the Public Records Act and of the contents to be disclosed in response to a 
request thereunder; and (ii) any part of the Preferred Proposer’s Proposal 
that is part of the PPA, including any exhibit to the PPA, or forms the basis 
of any portion of the PPA, may not be redacted.  Failure of Preferred 
Proposer to submit a redacted form of its Proposal and SOQ, containing 
only those redactions consistent with IFA’s determination as to the content 
that may be redacted to IFA within 48 hours (or at such other time as 
directed by IFA in writing) after notification that it is the Preferred Proposer 
constitutes consent by the Preferred Proposer to, and a waiver of any right 
to contest, disclosure by the Project Sponsors of the Preferred Proposer's 
Proposal and SOQ in their entirety, without redaction, in response to a 
request submitted under the Public Records Act.  As between the Preferred 
Proposer and a third party requesting disclosure under the Public Records 
Act (as opposed to as between the Preferred Proposer and IFA exercising 
its sole discretion rights pursuant to this ITP), this Section 5.12.1 shall not 
constitute a waiver of the Preferred Proposer’s rights under the Public 
Records Act. 

5.12.2 Comments on Post-Selection Deliverables 

IFA shall provide comments to the Preferred Proposer on any Post-Selection Deliverable 
required to be delivered to IFA for review and approval under this RFP, within seven 
Business Days after the date of IFA’s receipt of such deliverable.  IFA shall have five 
Business Days to review and respond to any resubmittals of the Post-Selection 
Deliverables. 

5.12.3 Review of Escrowed Proposal Documents 

The Project Sponsors (including their advisors) shall be entitled to access and review the 
EPDs of the Preferred Proposer following the notification of the Preferred Proposer, such 
review to be jointly undertaken with the Preferred Proposer.  The Project Sponsors’ review 
shall assess the completeness and accuracy of the EPDs, and the Project Sponsors and 
the Preferred Proposer shall jointly develop and countersign a detailed index and 
catalogue of the contents of the EPDs.  If, following the initial review and organization, 
IFA determines that the EPDs are incomplete, IFA may, as a condition to award, require 
the Preferred Proposer to supply data to make the EPDs complete.  Completion of such 
review and indexation of the EPDs shall be a condition to award and execution of the 
PPA. 

5.12.4 Project Management Plan 

During the period between completion of negotiations and final award of the Agreement, 
the Preferred Proposer may, but is not required to, submit all or portions of the Project 
Management Plan for review and comment.  IFA encourages such early submittal(s), and, 
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as an accommodation to the Preferred Proposer, will reasonably attempt to provide 
comments to any such submittals generally in accordance with the process and timelines 
set forth in the PPA Documents, but cannot guarantee that it will in fact undertake such 
review or provide comments.  Any such review prior to execution of the PPA by the Project 
Sponsors shall in no event limit or modify any rights of review, comment or approval set 
forth in the PPA Documents.  
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SECTION 6.0 AWARD AND EXECUTION; 
POST-EXECUTION ACTIONS 

6.1 Final Award, Execution and Delivery of PPA Documents 

6.1.1 Conditions Precedent to Final Award of the PPA 

The following are conditions precedent to final award of the PPA: 

(a) successful negotiation of the PPA, in IFA’s sole discretion; 

(b) concurrence in award by FHWA; 

(c) receipt by IFA of all of the documents required to be provided prior to 
execution of the PPA under Section 6.1.2; 

(d) review and indexation of the EPDs in accordance with Section 5.12.3; 

(e) execution and delivery to IFA of the Execution Documents by the Preferred 
Proposer, as Design-Build Contractor; and 

(f) any other conditions to award set forth in this ITP or required by the Act. 

In addition to the foregoing, following the public hearing on the preliminary selection of 
the Preferred Proposer and the terms of the PPA, IFA shall make a determination (i) 
whether or not the Preferred Proposer should be designated as Design-Build Contractor 
under the PPA and, if not, to suspend or cease negotiations with the Preferred Proposer 
and commence negotiations with the Proposer who had the next highest Total Proposal 
Score, or (ii) to terminate the procurement process.  If IFA determines to select the 
Preferred Proposer as Design-Build Contractor under the PPA, then such determination 
shall be submitted to the State Budget Committee, the State Budget Director and, then, 
the Governor of the State.  Following review of such determination by the State Budget 
Committee and approval by the State Budget Director, the Governor may accept or reject 
the determination of IFA.  If the Governor accepts the determination of IFA, the Governor 
shall designate the Preferred Proposer as Design-Build Contractor under the PPA.  
Following the designation by the Governor of the Preferred Proposer as Design-Build 
Contractor under the PPA, IFA shall publish notice of such designation in accordance 
with the Act and may execute and deliver the PPA following such publication. 

Upon satisfaction of the foregoing conditions, IFA may deliver four sets of execution 
copies of the PPA and other documents to be executed in connection therewith 
(“Execution Documents”) to the Preferred Proposer along with the number of sets of 
execution copies of the Execution Documents reasonably requested by the Preferred 
Proposer.  The Preferred Proposer shall obtain all required signatures and deliver all of 
the execution sets of the Execution Documents to IFA within two Business Days after 
receipt, together with the required documents described in Section 6.1.2.  If Design-Build 
Contractor is a joint venture or a partnership, the PPA must be executed by all joint 
venture members or general partners, as applicable. 
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Upon IFA’s receipt of all such documents and satisfaction of all conditions precedent, IFA 
may, in its discretion, execute the Execution Documents.  Unless extended pursuant to 
Section 1.8.3, final award and PPA execution shall be deemed to have occurred as of the 
date of execution of the PPA and the other Execution Documents. 

In the event of a procurement protest or an action to contest the validity of the PPA is 
pending, then IFA, at its sole option and within the exercise of its sole discretion, may 
elect to move forward with PPA execution, may delay PPA execution or may terminate 
the procurement at no cost or penalty except, in such event, the Proposer shall be entitled 
to payment of a stipend upon satisfaction of the other conditions thereto as set forth in 
this ITP and the Stipend Agreement, if entered into.  In no event may IFA delay PPA 
execution beyond the 150-day Proposal validity period without the mutual agreement by 
the Preferred Proposer. 

6.1.2 Documents To Be Delivered By Proposer With Executed PPA 

The Preferred Proposer shall deliver to IFA the documents listed below concurrently with 
the executed sets of the Execution Documents as a condition to execution of the PPA by 
IFA. 

(a) If the documents provided under Section 5.12.1(b) (as evidence of the 
Preferred Proposer’s and each Major Participant’s authorization to transact 
business in the State) are older than 30 days, updated versions of the same 
documents; 

(b) If not previously submitted, a copy of the executed organizational 
documents for Design-Build Contractor and, if Design-Build Contractor is a 
limited liability company, partnership or joint venture, the articles of 
incorporation/certificate of formation/charter/partnership agreement or 
registration for each member or partner of Design-Build Contractor.  The 
executed form of the organizational documents for Design-Build Contractor 
may not differ substantially or materially from the draft organizational 
documents or indicative term sheets included with the Proposal; 

(c) Evidence of approval of the final form of the PPA Documents, and of due 
authorization, execution, delivery and performance of the PPA Documents, 
by Design-Build Contractor.  Such evidence shall be in form and substance 
reasonably satisfactory to IFA.  If Design-Build Contractor is a corporation, 
such evidence shall be in the form of a resolution of its governing body 
certified by an appropriate officer of the corporation.  If Design-Build 
Contractor is a partnership, such evidence shall be in the form of a 
resolution signed by the general partners and appropriate evidence of 
authorization for each of the general partners, in each case, certified by an 
appropriate officer of the general partner.  If Design-Build Contractor is a 
limited liability company, such evidence shall be in the form of (1) a 
resolution of the governing body of the limited liability company, certified by 
an appropriate officer of the company, or (2) a managing member(s) 
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resolution, certified by an appropriate officer of the managing member(s), 
or (3) if there is no managing member, a resolution from each member, 
certified by an appropriate officer of such member.  If Design-Build 
Contractor is a joint venture, such evidence shall be in the form of a 
resolution of each joint venture member, certified by an appropriate officer 
of such joint venture member; 

(d) One or more letters from an Eligible Surety, signed by an authorized 
representative as evidenced by a current certified power of attorney, 
committing to provide a Performance Bond as described in Section 8.1.1 of 
the PPA and in form compliant with the requirements of this Section 6.1.2(d) 
and otherwise reasonably acceptable to IFA, in an amount equal to 100% 
of the Contract Price.  If multiple letters are provided, the Proposal shall 
identify which Surety will be the lead Surety.  The commitment letter may 
include no conditions, qualifications, or reservations for underwriting or 
otherwise, other than a statement that the commitment is subject to award 
and execution of the PPA and issuance of the NTP thereunder; provided, 
however, that the Surety may reserve in its letter the right to reasonably 
approve any material adverse changes made to the PPA Documents 
following the date of the letter, but excluding any change orders or 
information reflected in the Proposal, such as ATCs, the NTP + 180 
Schedule and Proposal commitments; 

(e) One or more letters from an Eligible Surety, signed by an authorized 
representative as evidenced by a current certified power of attorney, 
committing to provide a Payment Bond as described in Section 8.1.2 of the 
PPA and in form compliant with the requirements of this Section 6.1.2(e) 
and otherwise reasonably acceptable to IFA, in an amount equal to 100% 
of the Contract Price.  If multiple letters are provided, the Proposal shall 
identify which Surety will be the lead Surety.  The commitment letter may 
include no conditions, qualifications, or reservations for underwriting or 
otherwise, other than a statement that the commitment is subject to award 
and execution of the PPA and issuance of the NTP thereunder; provided, 
however, that the Surety may reserve in its letter the right to reasonably 
approve any material adverse changes made to the PPA Documents 
following the date of the letter, but excluding any changes or information 
reflected in the Proposal, such as ATCs, the NTP + 180 Schedule and 
Proposal Commitments; 

(f) The insurance policies, certificates of insurance, riders to its existing 
policies evidencing proof of insurance coverages as required by the PPA, 
or other written evidence satisfactory to IFA from an insurance 
company(ies), broker(s) or agent(s) that such company(ies), broker(s) or 
agent(s) will place all such insurance coverages for the Preferred Proposer 
(should it become Design-Build Contractor).  For the on-site project-specific 
coverages, the signatories must indicate expressly that they have read the 
PPA and insurance requirements under the PPA and that the entities 
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required to obtain insurance under the PPA have the capability of obtaining 
such insurance in the coverages and under the conditions listed in the PPA; 

(g) If security for the Proposer’s obligations under the PPA is required by IFA 
pursuant to Section 2.11, guarantees from Guarantor(s) in the form of 
Exhibit 14 of the PPA with such modifications approved by IFA, in its sole 
discretion; 

(h) A letter signed by Proposer, each Major Participant, and each Subcontractor 
identified in the Proposal indicating the commitment to work on the Project 
and the commitment of Proposer to retain the specified services of the 
designated Major Participant or Subcontractor; 

(i) Evidence that Design-Build Contractor and its Major Participants hold all 
licenses required to perform the work under the Contract; and 

(j) Any other requirements reasonably determined by IFA during pre-award 
negotiations. 

6.1.3 Documents To Be Delivered By IFA to Proposer With Executed PPA 

IFA shall deliver to the escrow held by IFA the executed PPA and any other executed 
documents. 

6.2 Debriefings 

All Proposers submitting Proposals will be notified in writing of the results of the evaluation 
process.  Unsuccessful Proposers may request a debriefing within 10 days of notification 
of the best value determination.  Debriefings shall be provided at the earliest feasible time 
after written notification of the best value determination.  The debriefing shall be 
conducted in Indianapolis and by a procurement official familiar with the rationale for the 
best value determination. 

Debriefings shall: 

(a) Be limited to discussion of the unsuccessful Proposer’s Proposal and may 
not include specific discussion of a competing Proposal; 

(b) Be factual and consistent with the evaluation of the unsuccessful Proposer’s 
Proposal; 

(c) Provide information on areas in which the unsuccessful Proposer’s 
Proposal had weaknesses or deficiencies; 

(d) Not include discussion or dissemination of the thoughts, notes, or rankings 
of individual evaluators. 
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6.3 Stipend Payment to Unsuccessful Proposers 

6.3.1 Stipends Generally 

Except as set forth in the Stipend Agreement and this Section 6.3, each Proposer shall 
be entitled to receive a stipend payment from IFA if the Proposer submits a timely and 
responsive Proposal by the Proposal Due Date in accordance with the terms and 
conditions of this RFP, but either: (a) the Proposer is unsuccessful, (b) IFA cancels the 
procurement without award after the Proposal Due Date; (c) IFA does not execute the 
PPA prior to expiration of the Proposal validity period, as extended; or (d) IFA fails to 
execute the PPA following Preferred Proposer’s timely satisfaction of all conditions to 
PPA award and execution set forth in the ITP.  No Proposer shall be entitled to 
reimbursement for any of its costs in connection with this RFP except as specified in the 
Stipend Agreement and this Section 6.3.  The anticipated total amount available for a 
stipulated stipend payment for each Proposer for this procurement is $1,375,000.  
Proposers are not required to accept a stipend payment and may elect to reject the 
payment thereof. 

If Section 6.3.1(a) applies, each eligible Proposer may submit an invoice in the form of 
Exhibit 1 to the Stipend Agreement no earlier than 30 days after IFA issues notice of 
designation of the Preferred Proposer and no later than 30 days after PPA execution.  
The total amount available for a stipend shall be due and payable by the later of (a) 60 
days after the date the Proposer submits to IFA the invoice and waiver and release; or 
(b) 45 days after the date of PPA execution. 

If Section 6.3.1(b) applies, each eligible Proposer may submit an invoice in the form of 
Exhibit 1 to the Stipend Agreement no earlier than the date of the notice of cancellation 
and no later than 90 days after that date.  The total amount available for a stipend shall 
be due and payable 60 days after the date the Proposer submits to IFA the invoice and 
waiver and release. 

If Section 6.3.1(c) applies, each eligible Proposer may submit an invoice in the form of 
Exhibit 1 to the Stipend Agreement no earlier than the date of the expiration of the 
Proposal validity period, as extended, and no later than 60 days after that date.  The total 
amount available for a stipend shall be due and payable 60 days after the date the 
Proposer submits to IFA the invoice and waiver and release. 

If Section 6.3.1(d) applies, the Preferred Proposer may submit an invoice in the form of 
Exhibit 1 to the Stipend Agreement no earlier than 60 days after the date the Preferred 
Proposer satisfies all conditions to PPA execution in Section 6.1 and no later than 90 
days after that date.  The total amount available for a stipend shall be due and payable 
60 days after the date the Proposer to IFA the invoice and waiver and release. 

In all cases, the invoice shall be in a form reasonably acceptable to IFA , and must be 
accompanied by an executed irrevocable waiver of protest and full, unconditional and 
irrevocable release of all claims against the Project Sponsors, in the form attached as 
Form M (Form of Waiver and Release Re: Stipend).  IFA may also accelerate payment 
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of the stipend ahead of the dates set forth in this Section 6.3.1 if in the interests of the 
Project, the Project Sponsors or the State, as determined by IFA, in its sole discretion. 

As a condition precedent to any payment of the stipend by IFA, the Proposer must register 
with the Indiana Secretary of State.  If the Proposer is a joint venture or other single 
purpose entity, the joint venture or single purpose entity must register.  Alternatively, if a 
Proposer wishes to have the stipend paid to one member or partner in such entity, such 
Proposer may do so by having (i) all members or partners confirm to IFA in writing that 
they have designated one member or partner to receive the stipend (and identifying such 
receiving entity); and (ii) such entity register with the Indiana Secretary of State.  

6.3.2 Eligibility for Stipend 

No stipend shall be payable to a Proposer in the following circumstances: 

(a) If the Proposer fails to submit a timely and responsive Proposal by the 
Proposal Due Date; 

(b) If such Proposer has not executed and delivered the Stipend Agreement to 
IFA with its Proposal; 

(c) If such Proposer withdraws from the procurement; 

(d) If such Proposer has not complied with the terms and conditions of the RFP 
Documents; 

(e) If such Proposer fails to satisfy the terms and conditions set forth in the 
Stipend Agreement or this Section 6.3, including delivering an invoice, all 
forms required by the State for payment of vendors within the time periods 
specified in this RFP and the waiver and release as described in this RFP; 

(f) If such Proposer has filed a protest of, or otherwise challenges, the 
procurement process, award or cancellation of the procurement process 
and such protest or challenge is dismissed or otherwise is unsuccessful; or 

(g) If such Proposer was the Preferred Proposer and it fails to proceed with 
execution and award of the PPA for any reason other than (1) the failure of 
one or more closing contingencies in the RFP Documents, the failure of 
which do not arise out of or result from the acts, omissions, negligence, 
fraud, bad faith, breach of contract or Governmental Rule or willful 
misconduct of the Preferred Proposer; or (2) IFA’s election to cancel the 
procurement after the Proposal Due Date, which election does not arise out 
of or result from the acts, omissions, negligence, fraud, bad faith, breach of 
contract or Governmental Rule or willful misconduct of the Preferred 
Proposer. 

Any ideas and work product contained in such Proposer’s Proposal and any work product 
that is not required to be returned to the Proposer under this RFP (such as ATCs, written 
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and electronic correspondence, exhibits, photographs, reports, printed material, tapes, 
disks, designs, concepts, ideas, technology, techniques, methods, processes, drawings, 
reports, plans, specifications, and other graphic and visual aids generated by or on behalf 
of Proposer) received prior to the cancellation of the procurement or contained in its 
Proposal will be the property of the Project Sponsors without any requirement to make 
payment therefor. 

6.3.3 Work Product; Ownership 

Each Proposer agrees that the Project Sponsors shall own and be entitled to use all ideas 
and work product in its Proposal and all work product that is not required to be returned 
to the Proposer under this RFP (such as ATCs, written and electronic correspondence, 
exhibits, photographs, reports, printed material, tapes, disks, designs, concepts, ideas, 
technology, techniques, methods, processes, drawings, reports, plans, specifications, 
and other graphic and visual aids generated by or on behalf of Proposer) received by the 
Project Sponsors prior to the cancellation of the procurement or contained in its Proposal, 
in consideration for IFA’s agreement to make the stipend payment as provided in this 
RFP and in the Stipend Agreement, without any further compensation or consideration to 
Proposer. 

In accordance with Section 3.6, the Project Sponsors will have the right to inform the 
Preferred Proposer regarding the contents of the other Proposals after notification of the 
Preferred Proposer, and that the PPA may incorporate the above-described work product, 
ideas or concepts based thereon.  Upon the Proposer’s receipt of the stipend payment 
hereunder, this right shall extend to allow the Project Sponsors to use such work product, 
ideas and concepts in the performance of its functions.  Payment of the stipend to a 
Proposer shall operate as a release and waiver by Proposer of any and all claims 
challenging the procurement process, award and/or cancellation of the procurement 
process. 

6.3.4 Stipend Agreement 

Execution and delivery of the Stipend Agreement with the Proposal shall constitute the 
irrevocable election by Proposer to accept the stipend described under the Stipend 
Agreement and this Section 6.3.  The Stipend Agreement shall be delivered with the 
Proposal as described in Exhibit B. 

6.4 Costs Not Reimbursable 

The cost of preparing the Proposal and any costs incurred at any time before award and 
execution of the PPA, including costs incurred for any interviews, costs associated with 
Post-Selection Deliverables and costs relating to the award and execution of the PPA 
shall be borne by the Proposer, except for any costs paid in accordance with Section 6.3. 

6.5 Return of Proposal Security 

Except for any Proposal Security which has been forfeited, the Proposal Security as to 
each unsuccessful Proposer will be returned to the respective Proposers upon the earliest 
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of (i) expiration of the Proposal validity period, as extended, (ii) 10 Business Days 
following execution of the PPA and (iii) 10 Business Days following cancellation of the 
procurement by IFA.  The Proposal Security for the Preferred Proposer shall be returned 
at such time as (i) the Proposer has satisfied all conditions of execution and award, 
including the conditions set forth in Section 6.1, (ii) the Proposal validity period, as 
extended, has expired, or (iii) IFA cancels the procurement. 

6.6 Technical Proposal Following Award 

Proposer’s Technical Proposal submission shall not limit, modify or alter the ability of the 
Project Sponsors to review and for IFA to approve all Submittals and plans, and their 
constituent parts, under the PPA (where such approvals are indicated or required).  
Selection of a Proposer and award and execution of the PPA shall not be deemed to be 
acceptance or approval of Proposer’s Technical Proposal, or any portion thereof.  
Proposer shall be required to prepare and submit all such Submittals and plans, designs, 
materials, reports and documents as required under the PPA Documents.  The Project 
Sponsors may comment on, and require modifications to, the Submittals and plans and 
such other plans, designs, materials, reports and documents in accordance with the PPA 
Documents and IFA may disapprove such items, or any portion thereof, if submitted for 
approval under the PPA Documents. 
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SECTION 7.0 PROTESTS 

7.1 Applicability 

This Section 7.0 sets forth the sole and exclusive protest remedies available with respect 
to this RFP.  These provisions prescribe the sole and exclusive procedures for protests 
regarding: 

(a) Allegations that the terms of this RFP are wholly ambiguous, contrary to 
legal requirements applicable to the procurement, or exceed IFA’s authority 
or with respect to any other matter not described in Section 7.1(a) and 
Section 7.1(b); 

(b) A determination as to whether a Proposal is responsive to the requirements 
of this RFP or as to whether a Proposal passes the pass-fail criteria in this 
RFP, as applicable; and 

(c) Award of the PPA and any other protest not addressed in this Section 7.1. 

7.2 Required Early Communication for Certain Protests 

Protests concerning the issues described in Section 7.1(a) may be filed only after 
Proposer has informally discussed the nature and basis of the protest with IFA, following 
the procedures for those discussions prescribed in this Section 7.0.  Informal discussions 
shall be initiated by a written request for a one-on-one meeting delivered to IFA’s 
Authorized Representative.  The written request shall include an agenda for the proposed 
one-on-one meeting.  IFA will meet with the Proposer as soon as practicable to discuss 
the nature of the allegations.  If necessary to address the issues raised in a protest, IFA 
may make appropriate revisions to the RFP Documents by issuing Addenda. 

7.3 Deadlines for Protests 

(a) Protests concerning the issues described in Section 7.1(a) must be filed as 
soon as the basis for the protest is known, but no later than 20 days after 
release of the final RFP, unless the protest relates to an Addendum to the 
RFP, in which case the protest must be filed no later than five Business 
Days after the Addendum is issued (and may only address any item that 
has been changed by the Addendum). 

(b) Protests concerning the issues described in Section 7.1(b) must be filed no 
later than five Business Days after receipt of the notification of non-
responsiveness. 

(c) Protests concerning the issues described in Section 7.1(c) must be filed no 
later than 15 days after publication of the notice of Preferred Proposer 
pursuant to IC 8-15.5-4-11(b). 
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7.4 Content of Protest 

Any protest shall contain a full and complete written statement specifying in detail the 
grounds of the protest and the facts supporting the protest, and shall include all factual 
and legal documentation in sufficient detail to establish the merits of the protest.  The 
protest shall also include the name and address of the protestor and the RFP or contract 
number.  Statements shall be sworn and submitted under penalty of perjury. 

7.5 Filing of Protest 

Protests shall be filed by hand delivery or express mail courier on or before the applicable 
deadline to the IFA Public Finance Director or his/her designee at One North Capitol 
Avenue, Suite 900, Indianapolis, Indiana 46204 with concurrent copies to INDOT’s 
Deputy Commissioner of Districts and INDOT Chief Counsel, both at Indiana Department 
of Transportation, 100 North Senate Avenue, IGCN 758, Indianapolis, Indiana 46204, as 
soon as the basis for protest is known to Proposer.  For any protests filed after the 
Proposal Due Date, the Proposer filing the protest shall, at the request of IFA, 
concurrently send a copy of the protest to the other Proposers whose addresses may be 
obtained by contacting IFA’s Authorized Representative. 

7.6 Comments from Other Proposers 

If provided a copy of the protest pursuant to Section 7.5, other Proposers may file 
statements in support of or in opposition to the protest within seven days of the filing of 
the protest.  IFA shall promptly forward copies of all such statements to the protestant.  
Any statements shall be sworn and submitted under penalty of perjury. 

7.7 Burden of Proof 

The protestor has the burden of proving its protest by clear and convincing evidence.  The 
Project Sponsors may discuss the protest with the protestor and other Proposers.  No 
hearing will be held on the protest.  The protest shall be decided on the basis of written 
submissions. 

7.8 Decision on the Protest 

The IFA Public Finance Director or his/her designee shall issue a written decision 
regarding the protest within 30 days after the filing of the detailed statement of protest.  
The decision by the IFA Public Finance Director or his/her designee shall be final.  If 
necessary to address the issues raised in a protest, IFA may make appropriate revisions 
to the RFP by issuing an Addendum.  The written decision shall be final and non-
appealable. 

7.9 Protestor's Payment of Costs 

If a protest is denied or otherwise unsuccessful, the Proposer filing the protest shall be 
liable for, and shall indemnify, defend and hold the Project Sponsors harmless from and 
against, all costs reasonably incurred to defend against or resolve the protest, including 
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attorneys’ fees and other legal and consultant fees and costs, and any unavoidable 
damages sustained by the Project Sponsors as a consequence of the protest. 

7.10 Forfeiture of Stipend 

In accordance with Section 6.3.2(f), any Proposer that files a protest under this Section 
7.0, or otherwise challenges the procurement process, award, or cancellation of the 
procurement process, shall be ineligible for a stipend payment if such protest or challenge 
is dismissed or otherwise unsuccessful. 

7.11 Rights and Obligations of Proposers 

Each Proposer, by submitting its Proposal, expressly recognizes and agrees to the 
limitation on its rights to protest provided in this Section 7.0, and expressly waives all 
other rights and remedies that may be available to the Proposer under applicable 
Governmental Rules or otherwise.  These provisions are included in this RFP expressly 
in consideration for such waiver and agreement by the Proposers.  If a Proposer 
disregards, disputes, or does not follow the exclusive protest remedies provided in this 
Section 7.0, it shall indemnify, defend, and hold the Project Sponsors and their respective 
officers, employees, agents, and consultants harmless from and against all liabilities, fees 
and costs, including legal and consultant fees and costs, and damages incurred or 
suffered as a result of such Proposer’s actions.  Each Proposer, by submitting a Proposal, 
shall be deemed to have irrevocably and unconditionally agreed to this indemnity 
obligation. 
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SECTION 8.0 PROJECT SPONSORS RIGHTS AND DISCLAIMERS 

8.1 Project Sponsors Rights 

The Project Sponsors may investigate the qualifications and Proposal of any Proposer 
under consideration, may require confirmation of information furnished by a Proposer, 
may require additional information from a Proposer concerning its Proposal, and may 
require additional evidence of qualifications to perform Design-Build Contractor’s 
obligations under the PPA Documents.  The Project Sponsors reserve the right, in their 
respective sole discretion, to: 

(a) Design and/or build the Project in any manner that it, in its sole discretion, 
deems appropriate, necessary or warranted; 

(b) Reject any or all of the Proposals; 

(c) Modify any dates set or projected in this RFP and extend any deadlines; 

(d) Cancel, modify or withdraw this RFP in whole or in part at any time and for 
any reason prior to the execution by IFA of a PPA, without incurring any cost 
obligations or liabilities, except for any obligations to pay a stipend under 
the terms of this RFP and the Stipend Agreement; 

(e) Terminate this procurement and commence a new procurement for part or 
all of the Project at any time and for any reason; 

(f) Terminate evaluations of Proposals received at any time and for any reason; 

(g) Suspend or terminate negotiations at any time and for any reason, 
recommence negotiations with the Preferred Proposer after negotiations 
have been suspended, elect not to commence PPA negotiations with any 
responding Proposer, or engage in negotiations with other than the highest 
ranked Proposer; 

(h) Modify the procurement process described in this RFP (including as a result 
of concerns or requirements of FHWA) at any time and for any reason; 

(i) Waive or permit corrections to data submitted with any response to this RFP 
until such time as IFA declares in writing that a particular stage or phase of 
its review of the responses to this RFP has been completed and closed; 

(j) Issue Addenda and supplements to data and information previously 
provided in a Proposal pursuant to a request for clarification issued by IFA 
until such time as IFA declares that a particular stage or phase of its review 
of the responses to this RFP has been completed and closed; 
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(k) Appoint evaluation committees, subcommittees, or teams to review 
Proposals, make recommendations and seek the assistance of outside 
technical experts, advisors, and consultants in Proposal evaluation; 

(l) Disclose information contained in a Proposal to the public as described in 
this RFP; 

(m) Approve or disapprove Key Personnel or changes in the Key Personnel 
identified in the SOQ or proposed under this RFP; 

(n) Approve or disapprove changes in the Proposer’s organization; 

(o) Waive deficiencies, informalities and irregularities in Proposals; 

(p) Accept and review a non-conforming Proposal or seek clarifications or 
modifications to a Proposal; 

(q) Consider information relating to a Proposer or Proposal based on 
information outside of the Proposal available to the evaluators, including the 
evaluators’ or Project Sponsors’ personal experiences or knowledge; 

(r) Request Proposal Revisions as specified in this RFP; 

(s) Offer a Proposer the opportunity to cure its failure to meet required financial 
qualifications by providing a guaranty (or guaranties) of the PPA by a third 
party; 

(t) Not issue any notice to proceed after execution of the PPA Documents; 

(u) Not pursue financing for the Project; 

(v) Develop some or all of the Project itself; 

(w) Disqualify any Proposer that violates the terms of the RFP; 

(x) Determine a competitive range and conduct discussions with Proposers in 
the competitive range; 

(y) Perform a price reasonableness assessment; and 

(z) Exercise any other right reserved or afforded to IFA under this RFP and 
applicable Governmental Rule. 

8.2 Disclaimers 

This RFP does not commit IFA to enter into any PPA.  Except as expressly described in 
the Stipend Agreement and Section 6.3 above, the Project Sponsors assume no 
obligations, responsibilities, or liabilities, fiscal or otherwise, to reimburse all or part of the 
costs incurred or alleged to have been incurred by parties considering a response to 
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and/or responding to this RFP.  All of such costs shall be borne solely by each Proposer 
and Proposer team. 

Except to the extent of the obligations regarding the procurement process specifically set 
out in this ITP, IFA shall not be bound by, or liable for, any obligations with respect to the 
Project until such time (if at all) as the PPA Documents, in form and substance satisfactory 
to IFA, has been authorized and executed by IFA. 

In submitting a Proposal in response to this RFP, the Proposer is specifically 
acknowledging these disclaimers. 


