03-01-19
108-C-260 CONTRACT PROSECUTION AND PROGRESS
(Revised 09-20-18)

The Standard Specifications are revised as follows:

SECTION 108, AFTER LINE 15, INSERT AS FOLLOWS:

Unless the Department provides written consent, the Contractor shall not be
entitled to any payment for subcontracted work or materials unless it is performed or
supplied by a subcontractor approved on the contract prior to the work being performed.

The minimum wage for labor as stated in the Proposal book shall apply to all
labor performed on all work sublet, assigned, or otherwise disposed of in any way.

SECTION 108, BEGIN LINE 387, DELETE AND INSERT AS FOLLOWS:
(b) If intermediate completion times are specified, unless otherwise
determined, an increase in quantities will not increase the time specified.

If an intermediate completion time is specified for road closure or
restriction, the first day or portion thereof of the closure or restriction will
constitute the first chargeable day. The date the road is opened to
unrestricted traffic will ret-be counted as a chargeable day, regardless of
the time of day when the roadway is opened. Open to unrestricted traffic
shall be as defined in 101.33. Temporary pavement marking materials in
accordance with 801.12 shall be placed if the final marking materials
cannot be placed in accordance with 808.07(b).

SECTION 108, BEGIN LINE 614, DELETE AND INSERT AS FOLLOWS:

108.09 Failure to Complete on Time

For each calendar day—er—werk—day, as specified, that work shall remain
incomplete during the months of April through November inclusive, after the control
time specified for the completion of the work provided for in the contract, the sum
specified in the schedule below will be deducted, as liquidated damages, from any money
due the Contractor. Account will be taken of adjustment of the contract time for
completion of the work granted in accordance with 108.08. Werk-days-ereCalendar days
will not be charged while waiting for final inspection as defined in 105.15 provided all
contract work has been satisfactorily completed. However, five work days will be
allowed after notification from the Department to complete all corrective or clean up
work necessary for final inspection. Thereafter, time will be charged for each day the
work remains uncompleted. Further, five/0 calendar days will be allowed after
notification by the Department to remove all construction signs and temporary traffic
control devices. Thereafter, time will be charged for each day the signs and devices
remain.

For each calendar day—er—wetk—day, as specified, that any work shall remain
incomplete during the months of December through March inclusive, liquidated damages

will be deducted. However, when the project is open te—tratfie,—orsafelymeodifiedto
accommedate-traffiefor its intended purpose or modified for safe use, liquidated damages

will not be deducted, and payment for the field office and field laboratory, if set out as a
pay item in the itemized proposal, will not be made. Eor-these-purposes,—open—to-traffic
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: : 3 avellntended
purpose will include all pavement lanes, szdewalks trails, dramage features, and all
safety appurtenances. The Contractor may be required to make temporary repairs to the
pavement or structures. Liquidated damages will be assessed until temporary repairs are
made. No payment will be made for such temporary repairs.

SECTION 108, BEGIN LINE 650, DELETE AND INSERT AS FOLLOWS:
Schedule of Liquidated Damages for
Each Day of Overrun in Contract Time

Original Contract Amount Daily Charge
From More To and Calendar Day Work-Day
Than Including or Fixed Date
$0 $500,000 $500.00 $700-00
500,000 12,000,000 1,000.00 £00-00
12,000,000 5,000,000 1,500.00 110000
5,000,000 10,000,000 2,000.00 200000
10,000,000 and higher 2,25006.00 3,600-00

When the contract time is on either the calendar day or fixed calendar date basis, the

schedule for calendar days shall be used. When-the-contract-time-is-on-a-work-daybasts;
the schedule for work days shall be used.
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