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This addendum is issued in accordance with the provisions of Division 0 - Bidding and Contract 

Requirements of the Project Manual - Technical Specifications and becomes a part of the 

Contract Documents as provided therein. 

 

Acknowledge receipt of this Addendum in the space provided on the Proposal Form.  Failure to 

do so may subject the Bidder to disqualification. 

 

I. DRAWING CHANGES 

 

A. Sheet R001 - Modify the box note at the lower right corner of the sheet as 

follows: 

 

FOR UTILIZING A UNIFORM 20 PSF CONSTRUCTION LIVE LOAD ON THE 

AUDITORIUM MAIN FLOOR LEVEL, A COMPARATIVE PRELIMINARY 

ANALYSIS INDICATES THAT THE MAX. ALLOWABLE POINT LOAD ON 

EACH SPAN OF EACH A MAIN FLOOR BEAMS IS 5,000 LBS (UNFACTORED 

SERVICE LEVEL LOAD). 

 

B. Add Sheet PH100 – Phase Plan. See attachment C 

 

 

II. PROJECT MANUAL CHANGES 

 

A. Replace Section 01 01 00 - SUMMARY OF WORK, with the revised version in 

attachment D. 

 

 

III. QUESTIONS   

 

Q1. Does Bid Package #3 - Scaffolding need to provide plywood in addition to 

standard scaffold planks for the scaffold working surfaces, or is that going to be 

taken care of by the abatement team? 

A1. No, Bid Package #3 - Scaffolding does not need to provide plywood for the 

scaffold working surfaces. 

 

See attachment A. Pre-Bid Meeting Minutes - Section 11 for answers to questions asked 

during the pre-bid meeting.  

 

 

IV. CLARIFICATIONS 

 

A. NONE 

  

 

V. ATTACHMENTS  

  

A. Pre-Bid Meeting Minutes. 

B. Pre-Bid Sign-In Sheet. 
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C. PH100 - Phase Plan. 

D. Project Manual – Section 01 01 00 - Summary of Work 

 

 

END OF ADDENDUM 1 

 



 
 

 

 

 
PROJECT:  Elliott Hall of Music Ceiling Tile Replacement - 2026  

West Lafayette, Indiana 
Kettelhut Project No. 6952 

 
OWNER:  Purdue University 

West Lafayette, Indiana  
 
ENGINEER:  Arsee Engineers 
 
DATE:   January 6, 2026 – 10:00 AM 
 

PRE-BID MEETING MINUTES 
 
The following items were discussed: 
 
1. Introductions of project personnel: 

A. Owner’s Staff 
B. Architect’s Staff 
C. Kettelhut Construction, Inc. Staff 

 
2. Description of Project: 

A. The scope of work for the Project will include removal of the existing ceiling tiles by the Owner and 
installation of a new acoustical ceiling grid clouds supported from a new Uni-strut grid installed in the attic 
space above. This includes significant scaffolding work to access the ceiling. 
 

B. The Project is being bid in 3 Bid Packages: 
 No. 01 – General Trades 
 No. 02 – Ceiling Tile Clouds 
 No. 03 – Scaffolding  

4. Bidding Schedule:  
  Documents Issued for Bid:  Monday, December 15, 2025 
  Final Bid Questions Due: Tuesday, January 13, 2026, until 4pm EST 
  Pre-Qualification Form Due: Tuesday, January 13, 2026 
  Final Addendum Issued: Wednesday, January 14, 2026 

Bids Due:    Tuesday, January 20, 2026, until 2pm EST 
 
5. Bidding Information: 

▪ All bidders are encouraged to submit their bids electronically on our Pipeline site. Bidders must submit their 
bid via the invitation they received and only a person that received an actual invitation can submit a bid. The 
invitation will lead you to the Bid Forms for all Bid Packages. Reference 00 01 10 – Supplementary 
Instructions to Bidders for more information and contact us with any questions. Bidders are encouraged to log 
on early to review the process and Bid Forms.  

▪ Sealed bids can also be delivered prior to 2pm on January 20, 2026 to the following address and location: 
 
Kettelhut Construction, Inc. 
740 Sagamore Parkway South, Lafayette, IN 47905 
Attention: Cade Hennemann, Project Manager 

 
▪ Reference Attachment C in specifications: Public Works Form 96 is required for all Bid Packages over 

$150,000 and must be uploaded onto Pipeline at the bottom of the electronic Bid Form along with a Drug Test 
Affidavit and Trench Safety Affidavit as applicable.  

▪ Bid Bonds are required for any packages exceeding $200,000. 
▪ Bid hold period will be 60 days. 
▪ Bids for material and labor shall not include Indiana Sales Tax 



 
 

 

 

▪ Bid Packages are for select scopes of work and bidders must include all items 
indicated to be within their Bid Package scope. Bidders are asked to review their Bid Package scope of work 
along with all others and submit any questions early enough for responses to be included in an addendum. 

▪ Reference 00 43 00 for Sub & Supplier List – Due 48 hours by January 22, 2026 at 2 PM. 
▪ Bid questions are to be sent to Cade Hennemann (cch@kettelhut.com). 

 
 
6. Bid Documents – On Pipeline:  

▪ 100% CD Drawings 
▪ Front End Specifications  

• 00 50 00 Contract Forms 

• 00 70 00 General Conditions 

• 01 01 00 Summary of Work (Bid Package Scope Descriptions) 

• 01 02 70 Applications for Payment 

• 01 50 00 Temporary Facilities  
 
7. Construction Schedule outlined in Section 00 31 13: 

▪ Start – June 9, 2026 
▪ Completion – January 2027 
▪ Scaffolding design / engineering 
▪ Activity sequencing / phasing 

   
8. Logistics: 

▪ The loading dock will be the main access to the building. 
▪ Contractor areas and access routes within the building we reviewed.  
▪ Minimum 48-hour notice to Josh Weiand for material delivery/offloading. 
▪ Limited parking is available. Each contractor is responsible for securing parking for their employees. 
▪ Existing building operations to be maintained at all times. Owner will continue to occupy certain areas of 

the building including the basement during constriction work.  
 
9. Project Management Software – PlanGrid will be utilized for drawing, RFI, submittal, QA/QC and punch list 

management.  
 
10. The general sequence of the work and Phasing Plan PH100 was reviewed.  
 
11. Questions & Answers:  
  

a. Q: Has Purdue indicated if noise from scaffold erection and removal is a concern for building occupants?  
 
A: No. At the present time noise has not been brought up as a concern. Work is to be performed during normal 
working hours indicated in the specifications. Contractors will be expected to be aware that building is occupied and 
keep noise to a minimum as much as possible.  
 

b. Q: What is the load rating of the stage floor and lift? 
 

A: This information can be found in the drawings.  
 

c. Q: Removal, storage and re-installation of auditorium seats is currently included with Bid Package #3 – Scaffolding, 
but until the final design is known we won’t know how many seats will need to be removed. How should this issue 
be addressed? 
 
A: This was done to hold companies bidding the scaffolding package accountable to keep seat removal to a 
minimum as much as possible when determining the scaffold design they would include in their bid. Kettelhut 
advised they would revisit this issue and clarify in an addendum, but the potential removal of that scope of work 
from that Bid Package would not remove the responsibility of the scaffolding contractors to minimize the amount of 
seats affected by their designs. 
 

mailto:cch@kettelhut.com


 
 

 

 

d. Q: Is parking available near Elliott for contractors? 
 

A: No. Each contractor is required to make their own arrangements for parking. Parking passes may be purchased 
by contacting Purdue Parking Operations – 765-494-5542. 

 
e. Q: What is the live load expected on the scaffolding? 
 

A: This will be addressed via addendum. 
 

f. Q: Will all scaffolding be onsite from June 2026 to January 2027? 
 
A: No. Bidders were directed to the schedule provided in the specifications that includes dates for each scaffolding 
activity on each scaffolding run. Bidders were advised that they were to include all rental costs for their materials in 
a lump sum bid. Providing rental rates per month or other unit costs will not be acceptable. Bidders to determine 
estimated rental costs based on the provided schedule and include all costs in their lump sum bid. 

 
g. Q: What are the design loads for the balconies? 

 
A: This information can be found in the drawings.  
 

h. Q: What types of walk planks and guardrails are required for the attic work? 
 

A: Walking on or placing other loads on the existing plaster ceiling is prohibited. Contractors are solely responsible 
for adhering to OSHA requirements when determining their means and methods for accessing and performing the 
work.  
 

i. Q: Can scaffolding contractors include supplementary guardrail posts around the perimeter of each scaffolding run 
that extend from the working surface to a point near the ceiling to facilitate the installation of temporary containment 
for Purdue’s abatement work? 

 
A: Yes, this requirement will be added to the Bid Package #3 scope via addendum.  
 

12.  Tour of the building including balconies and attic was conducted. 
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SECTION 01 0100 – SUMMARY OF WORK 

 

PART 1 – GENERAL 

 

1.1 RELATED DOCUMENTS 

 

A. Drawings and general provisions of Contract, including General and Supplementary 

Conditions and other Division 1 specification Sections, apply to this Section. 

 

1.2 PROJECT DESCRIPTION 

 

A. The proposed Elliott Hall of Music Ceiling Tile Replacement - 2026 project is located 

at Purdue University, 712 Third St., West Lafayette, IN 47907. 

 

B. The Project includes furnishing the scaffolding required for Purdue University to 

remove existing ceiling tile that contain asbestos, installing new ceiling tile clouds 

and then removal of said scaffolding.  

 

C. The Work consists of:  

• A Uni-strut grid system installed in the attic with cables hung through the 

existing plaster ceiling to support new ceiling tile clouds below. 

• Design and erection of five sections of floor supported scaffolding to a height 

where it provides access to existing areas of asbestos containing ceiling tile 

that will be removed and disposed of by Purdue University. This includes 

areas in two upper balconies. 

• Following removal and cleanup of existing ceiling tile, new ceiling tile clouds 

will be installed. 

• Following installation of new ceiling tile clouds and any misc. patching work 

scaffolding will be removed.  

• Other misc. minor work required for ceiling tile removal and new ceiling tile 

clouds is also included.  

D. Close attention should be paid to the schedule included in the contract specifications 

for sequence of work and durations. 

 

E. The Project is being bid in a single phase. 

 

F. Autodesk 

• PlanGrid (Autodesk) will be used as the document management software for this 

project. Contractors are expected to utilize this software for submittals, 

document review, punch list tasks, etc. 
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G. The Project is being bid in 3 Bid Packages: 
 

 Bid Package #1 – General Trades 

 Bid Package #2 – Ceiling Tile Clouds 

 Bid Package #3 – Scaffolding 

 

H. Each subprime contractor shall read all specification sections including those 

associated with other subprime contracts and note specific items assigned to their 

division of work. 

 

1.3 CONTRACT DEFINITION 

 

A. “Prime Contracts” in the context used in this Section are separate contracts that 

represent significant elements of work that are performed concurrently with and in 

close coordination with work performed on the project under other prime contracts.  

The Summary of Work lists combinations of work, defined by various specification 

sections, as "Bid Package".  Drawing or specification reference to a contractor by 

contract title or specification section title places the work by that contractor in the Bid 

Package to which his specification section is assigned. 

 

B. All work for the complete construction of the Project will be under multiple prime 

contracts with Kettelhut Construction, Inc. As the CMc, Kettelhut Construction, Inc. 

will manage the construction of the project. All questions concerning construction 

techniques, methods or scheduling shall be directed to the CMc.  Questions 

concerning materials, details, or design issues shall be addressed to the Architect 

through Kettelhut Construction, Inc. 

 

C. Electronic copies of plans and specifications may be obtained from the office of the 

CMc, Kettelhut Construction, Inc.  One set of Bidding Documents consists of one set 

of Specifications and one complete set of Drawings; and shall be made available via 

electronic media through the CMc.  Hard copies are to be printed at the Contractor's 

expense. 

 

Bid Submission Requirements 

• Electronic Submission 

o Bidder shall submit base bid, alternates and other values on electronic 

bid form provided on PipelineSuite per instructions. 

o Bidder shall upload pdf bid forms, State Form 96, Trench Safety 

Affidavit, etc. to PipelineSuite 

 

The CMc / Owner reserves the right to award, reject, or re-bid any particular scope of 

work at their sole discretion. 

 

The CMc / Owner reserves the right to waive immaterial irregularities, omissions or 

other bidding requirements that do not afford a bidder a significant competitive 

advantage over another. 
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Each bidder, by making his bid, represents that he has visited the site and 

familiarized himself with the local conditions under which the work is to be 

performed.  No additional costs of any type will be allowed by the failure of the 

bidder to avail him of the privilege of a complete and thorough onsite inspection. 

 

D. Definition of the extent of prime contract work – The extent of the work of each 

prime contract is indicated in the Contract Documents.  General names and 

terminology on the Drawings and in the Specifications control the determination 

of which prime Contract includes a specific element of required work, except 

where no other more specific definition is contained in the Contract Documents. 

 

1. Local custom and trade-union jurisdictional settlements do not control the 

scope of work in each prime Contract.  When a potential jurisdictional 

dispute or similar potential work interruption is first identified or 

threatened, affected parties of the prime Contracts shall promptly negotiate 

a reasonable settlement which will avoid or minimize such pending 

interruption and its delays or losses. 

 

2. If it becomes necessary to refer to the Contract Documents to determine 

which prime Contract includes a specific element of required work, begin 

by referring to the prime Contracts themselves.  Then, if a determination 

cannot be made from the prime Contracts, refer in the following order, to 

the General Conditions of the Contract, Section 00 70 00, followed by the 

other Division 1 sections and finally with the Drawings and other Sections 

of the Specifications.  If after referring to the Contract Documents it 

cannot be clearly determined which prime contractor will perform a 

specific item of required work, then that item of work will be included as 

part of the prime contract for general construction work. 

 

3. If a specific item of work below is noted to be “included” within a Bid 

Package’s scope this is intended to indicate the inclusion of such item only 

and not to limit the associated scope of work to only that item. 

 

E. The building permit shall be obtained by the CMc and paid for by Owner.  All other 

permits, licenses, deposits, etc. shall be paid by the Contractor requiring same. 

 

1. Each Bid Package is responsible to coordinate in advance with the CMc for 

any inspections. 

 

F. The contract to be utilized between subcontractors and the CMc shall be 

Kettelhut Construction, Inc. standard contract form, for sub-contract work.  A 

copy of the contract is available at the office of the CMc, and included at the 

end of Section 00 50 00 Contract Forms.  No modifications to this 

subcontract agreement will be allowed and by submitting a bid, the bidder 

accepts all terms and conditions outlined therein. 
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G. The Owner and/or CMc shall have the right, prior to the execution of the Contract, to 

require the Bidder to furnish bonds covering the faithful performance of the Contract 

and the payment of all obligations arising thereunder in such form and amount as the 

Owner and/or CMc may prescribe and with such sureties secured through the 

Bidder’s usual sources as may be agreeable to the parties.  If such bonds are 

required, the cost shall be reimbursed to the Contractor. Contractor to provide bond 

cost on bid form provided in documents. 

 

The Bidder shall deliver the required bonds to the CMc not later than the date of 

execution of the Contract.  The Bidder shall require the attorney in fact who 

executes the required bonds on behalf of the surety to affix thereto a certified and 

current copy of his power of attorney indicating the monetary limit of such power. 

 

H. Tax Exempt Status: This project is tax exempt. Sales tax for all non-permanent 

materials shall be included in the bid price. 

 

I. Work Restrictions 

 

1. Work Restrictions, Public Streets: Comply with restrictions on construction 

operations. 

 

a. Comply with limitations and other requirements of authorities having 

jurisdiction for use of public streets and parking. 

 

2. Time Restrictions for Performing Interior and Exterior Work: 

 

a. Expected hours of work for most work activities will be Monday – 

Friday 7:00 AM – 3:30 PM.  This will be the standard work week 

schedule for the duration of the project and scheduling will be based 

on this. 

b. Any other special time restrictions will be outlined in the individual 

bid package.  Any modifications to listed work hours must be 

approved by CMc prior to starting. 

c. Limitations may be placed on start and stop times for construction.  

Contractor shall coordinate with CMc during preconstruction meeting. 

 

3. Existing Utility Interruptions: Do not interrupt utilities serving existing 

neighboring facilities unless permitted under the following conditions and 

then only after providing temporary utility services according to the 

requirements indicated: 

 

a. Notify Owner not less than seven days in advance of proposed utility 

interruptions. 

b. Obtain Owner’s written permission before proceeding with utility 

interruptions. 
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4. Noise, Vibration, and Odors: Coordinate operations that may result in 

high levels of noise and vibrations, odors, or other disruptions to Owner 

occupancy with Owner. 

 

a. Notify Owner not less than two days in advance of proposed disruptive 

operations. 

b. Obtain Owner’s written permission before proceeding with disruptive 

operations. 

 

5. Tobacco use on Purdue University campus grounds is prohibited.  This 

includes electronic vaping. 

 

6. Employee Screening: Comply with Owner’s requirements for drug screening 

of Contractor personnel working on Project site. 

 

a. Maintain list of approved screened personnel with CMc. 

 

7. Building Perimeter Access – The subcontractor is aware that the access 

around the building perimeter will be limited to those areas approved for use 

by the Owner.  

 

8. CMc will provide site fencing, barricades, and entrance gates for the project. 

Traffic management as needed to receive deliveries or install portions of the 

work are the responsibility of each Contractor. 

 

J. Supervision 

 

1. The subcontractor is required to maintain full-time supervision on-site while 

their work is being performed (including any night or weekend work). Said 

Supervisor shall be a Competent Safety Supervisor with the necessary trade 

expertise and applicable work experience to lead the Work while having the 

authority to speak on behalf of the Subcontractor's company for all aspects of 

the Work.  The Supervisor is responsible for maintaining control and 

supervision of all employees and sub-tier vendors, subcontractors, and 

suppliers. Ultimate responsibility/liability will remain with the 

Subcontractors. This Supervisor(s) credentials will be submitted and reviewed 

prior to Work commencing and must be acceptable to CMc.  This person is 

full-time, as such no change or work that ensue shall be subject to additional 

time for this person. 

 

K. Specifications and Drawings Coordination 

 

1. Specification Content: The Specifications use certain conventions for the 

style of language and the intended meaning of certain terms, words, and 

phrases when used in particular situations.  These conventions are as 
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follows: 

 

a. Imperative mood and streamlined language are generally used in the 

Specifications.  The words “shall”, “shall be”, or “shall comply with,” 

depending on the context, are implied where a colon (:) is used within 

a sentence or phrase. 

b. Specification requirements are to be performed by Contractor unless 

specifically stated otherwise. 

 

2. Division 01 General Requirements: Requirements of Sections in Division 01 

apply to the Work of all Sections in the Specifications. 

 

3. Drawing Coordination: Requirements for materials and products identified on 

Drawings are described in detail in the Specifications.  One or more of the 

following are used on Drawings to identify materials and products: 

 

a. Terminology: Materials and products are identified by the typical 

generic terms used in the individual Specifications Sections. 

b. Abbreviations: Materials and products are identified by abbreviations 

published as part of the U.S. National CAD Standard and scheduled on 

Drawings. 

c. Keynoting: Materials and products are identified by reference keynotes 

referencing Specification Section number found in this Project 

Manual. 

 

1.4 WORK BY OWNER 

 

The Owner will remove and dispose of all existing asbestos containing ceiling tile and 

adhesive. Owner will provide all required enclosures and cleanup for their operations.  

 

Items noted NIC (Not in Contract), will be furnished and installed by Owner. 

 

1.5 OWNER SUPPLIED PRODUCTS (OFCI Items) 

 

A. Owner's Responsibilities: 

 

1. Arrange for and deliver Owner-reviewed Shop Drawings, Product Data, and 

Samples, to Contractor. 

2. Arrange and pay for delivery to site. 

3. On delivery, inspect products jointly with Contractor. 

4. Submit claims for transportation damage and replace damaged, defective, or 

deficient items. 

5. Arrange for manufacturers' warranties, inspections, and service. 

 

B. Contractor’s Responsibilities: 
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1. Review Owner-reviewed Shop Drawings, Product Data, and Samples. 

2. Receive and unload products at site; inspect for completeness or damage 

jointly with Owner. 

3. Handle, store, install and finish products. 

4. Repair or replace items damaged after receipt. 

5. Provide in-wall blocking for OFCI or OFOI installed items 

6. Provide power, data, or plumbing rough-in to location to receive OFCI or 

OFOI items 

 

1.6 MISCELLANEOUS PROVISIONS 

 

A. Mechanical/Electrical Requirements of General Work: Except as otherwise indicated, 

comply with applicable requirements of Divisions 23 and 26 for mechanical or 

electrical provisions respectively within units of general Divisions 3-26 work. 

 

1. Service Connections: Refer to Divisions 23 and 26 sections for the 

characteristics of the mechanical and electrical services to be connected to 

units of general work.  Provide units manufactured or fabricated for proper 

connection to and utilization of available services, as indicated.  Except as 

otherwise indicated final connection of mechanical services to general work is 

defined as being mechanical work, and final connection of electrical services 

to general work is defined as electrical work.  Mechanical and electrical 

bidders responsible for reviewing all documents for items requiring services. 

 

1.7 GUARANTEE 

 

A. The Contractor shall guarantee performance of all contractors furnished material and 

equipment in accordance with the performance requirements of the specifications. 

 

B. If within one year after the Substantial Completion date, any part of the materials and 

equipment are found defective because of design, workmanship, or material, the 

Contractor shall, at his own expense, furnish and install acceptable replacement parts. 

 

1.8 FAILURE TO MEET GUARANTEE 

 

A. Should any piece of equipment fail to meet the guarantees or other requirements of 

the contract within the time covered by the guarantee, the Owner may reject the 

equipment or may direct the contractor to proceed at once to make alterations or 

furnish new parts as may be necessary to meet the requirements.  All expenses of 

furnishing and installing new parts or making alterations to existing parts, and other 

requirements of the specifications shall be borne by the Contractor.  Any material or 

machinery not furnished by the Contractor which must be removed to give access to 

the apparatus furnished by the Contractor must be removed and replaced by the 

Contractor without cost to the Owner. 
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B. If after due notice, the Contractor should refuse or persistently neglect to correct any 

defects, errors, omissions or any other failure of the apparatus to meet the 

requirements of the specifications, which might develop during the guarantee period, 

the Owner may proceed at his own expense to correct such defects, errors, omissions, 

or failure and deduct from any payments or monies due the Contractor an amount 

equal to the actual expense as incurred. 

 

C. Should tests of any equipment show that it fails to meet the guaranteed efficiencies, 

and should the Contractor fail within a reasonable time to modify the equipment so 

that it will meet the guarantees for efficiency, he shall remove it at no cost to the 

Owner. 

 

1.9 RIGHT TO OPERATE UNSATISFACTORY EQUIPMENT 

 

A. The Owner shall have the right to operate any and all apparatus as soon as, and as 

long as, it is in operating condition, whether or not such apparatus has been accepted 

as complete and satisfactory except that this shall not be construed to permit 

operation of any apparatus which may be materially damaged by such operation 

before any required alterations or repairs have been made.  All repairs or alterations 

required by the Contractor shall be made by the Contractor at such time as directed by 

the Owner.  The repairs or alterations shall be made in such a manner and at such 

time as will cause the minimum interruption in the use of the apparatus by the Owner. 

 

1.10 FINAL EXAMINATION AND ACCEPTANCE 

 

A. When all the work specified under this contract has been completed and the 

equipment has successfully met the requirements of all factory and field tests and the 

test of sixty (60) days satisfactory operation, the Owner will make a thorough 

examination of the equipment and, if it is found to comply with the requirements of 

the contract, it will be accepted, and payment in accordance with the provision of the 

contract will be made of any unpaid amounts due the Contractor. 

 

1.11 GENERAL REQUIREMENTS 

A. Provided by all contractors as applicable: 

Division 00 – Procurement and Contracting Requirements 

Section 00 01 00 – Notice to Bidders 

Section 00 01 10 – Supplementary Instructions to Bidders 

Section 00 31 13 – Construction Schedule 

Section 00 43 00 – Subcontractors & Products List 

Section 00 50 00 – Contract Forms 

Section 00 70 00 – General Conditions 

 

ATTACHMENTS 

Attachment A – Billing Procedure 

Attachment B – Logistic Plan 

Attachment C – Bid Forms – Public Works Form 96 & Affidavits 
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Attachment D – Jobsite Safety and Security Plan  

Attachment E – Startup Samples 

 

Division 01 – General Requirements 

 

Section 01 01 00 – Summary of Work  

Section 01 02 70 – Applications for Payment 

Section 01 25 00 – Substitutions 

Section 01 31 00 – Project Management and Coordination 

Section 01 31 19 – Meetings and Schedules 

Section 01 32 16 – Construction Progress Schedules 

Section 01 33 00 – Submittals 

Section 01 35 23 – Owner Safety Requirements 

Section 01 50 00 – Temporary Facilities  

Section 01 66 00 – Product Handling 

Section 01 72 29 – Cutting and Patching 

Section 01 74 00 – Cleaning  

Section 01 77 00 – Contract Close-out  

 

 

B. General Scope:  Provided by all contractors unless explicitly stated otherwise in 

the trade specific Bid Package or Contract Documents.  Each bidder shall review 

the General Scope as acknowledgment and agreement of said is assumed by way 

of bid submission. 

 

a. Safety: 

 

1. The Project and all individuals working onsite shall follow the 

guidelines and guidance/direction provided by the CDC, Purdue 

University, and/or CMc as such relates to monitoring, precautions 

and protocol to protect against COVID 19.  Currently, social 

distancing, sanitizing, health monitoring (if you are sick, stay 

home) and PPE are to be implemented.  PPE consists of (at a 

minimum) face coverings meeting standards set by CDC. 

2. Subcontractor shall comply with all OSHA standards and 

procedures, including but not limited to, OSHA 1926.1153 

Respirable Crystalline Silica, 1910.1200 Hazard Communication 

Safety Program and 1910.134 Respiratory Protection Safety 

Program. 

3. Subcontractor shall enroll in and verify the work eligibility status 

of all newly hired employees of the Subcontractor through the E-

Verify program. 

4. If Subcontractor observes material that is suspected to be 

hazardous, stop work immediately and notify the CMc in writing.  

Under no circumstance disturb items that may potentially contain 

hazardous material. 
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5. The Project is tobacco-free.  All employees of subcontractors will 

be required to comply with this requirement.  This includes 

electronic vaping. 

6. Contractors shall participate in CMc’s Safety Orientation program- 

this will be required for all tradespersons working on-site.  

Orientation’s shall take place the first Monday of every week, or as 

deemed necessary by the CMc. Safety orientation shall last for no 

more than 1 hour. 

 

b. Logistics: 

 

1. The Project will not have a man / material hoist.  

2. All hoisting or equipment needed for the full execution of these 

contracts (lull, crane, forklifts, man lifts) are the responsibility of 

Contractor requiring same. 

 

c. Deliveries / Materials Management: 

 

1. CMc will not “accept”, “sign for” or “offload” materials on behalf 

of contractors. 

2. Major/substantial deliveries: Subcontractors shall provide 48-hours 

advance notice to CMc Project Superintendent.  Approval from the 

CMc Project Superintendent is required for a minimum of 48 hours 

prior to any major/ substantial onsite delivery. 

3. Each Bid Package is responsible for all Traffic control (i.e. 

flaggers) of each contractor while accepting deliveries – if 

required. 

4. Subcontractors shall be prohibited from blocking traffic on any 

public streets unless required City, State and/or University 

approvals and permits are obtained. 

5. Subcontractor shall anticipate the possibility of Saturday deliveries 

in order to maintain the construction schedule.  There will be no 

additional charges for Saturday deliveries should they occur. 

6. Deliveries, Drivers, Freight Company’s, UPS, FEDEX etc. will be 

turned away by CMc at Subcontractors’ expense should a 

representative from the Subcontractors Company be offsite at the 

time of delivery. 

7. All delays resulting from rejection of material deliveries due to a 

lack of pre-planning on the Subcontractors’ part (or on their 

supplier/tiered subcontractors’ part), shall be made up at the 

Subcontractors expense. 

8. Due to very limited onsite storage space, Subcontractor should 

store materials offsite as much as possible. 

9. No material storage will be allowed onsite unless specifically 

approved by the CMc Project Superintendent.  Materials stored 

without approval will be moved or relocated at Subcontractors’ 
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expense. 

10. On site fuel storage shall not be permitted; Subcontractor shall 

provide mobile maintenance/fuel trucks to service equipment.  In 

the event of fuel spills, hydraulic fluid leaks, etc.  Subcontractor 

shall provide all immediate cleanups per OSHA, EPA, HAZMAT 

and other governing regulations with regards to proper clean-up 

methods and legal disposal procedures. 

11. Moldable materials shall not be installed or stored in the building 

until they can be adequately protected from water / moisture 

infiltration.  This includes gypsum board, ceiling tiles, fabrics, 

wood pulp products and any products consisting primarily of paper 

and/or wood. 

 

d. Housekeeping: 

 

1. Each Bid Package is responsible for general cleanup of project site. 

2. Subcontractors shall keep work areas clean. 

3. All waste material shall be placed in dumpsters. 

4. Clean up shall occur daily. 

5. Subcontractor shall haul offsite and properly dispose of any 

material not handled by the waste/dumpster provider. 

6. Any containers, liquids or other materials, which are not 

governmentally approved for general landfill disposal, shall be 

removed from the site and legally disposed of by the Subcontractor 

responsible. 

7. Dumpsters for general trash and debris shall be provided by the 

CMc. 

8. Subcontractors are to break down boxes and place all materials in 

the dumpsters to maximize space available. 

9. Large shipping containers and skids are to be removed from the 

site at the expense of the Subcontractor. 

10. Debris from architectural and structural demolition is to be 

removed from the site at the expense of the Subcontractor. 

11. In addition to daily clean-up, each contractor will be required to 

participate in a Composite Cleanup Program once per week, for (4) 

hours.  Participation in this program is based on the average 

number of workers that the Contractor has onsite that week, 

including all subcontractors.  Each Contractor is to provide (1) 

Composite Cleanup representative per (5) workers, with a 

minimum of (1) Composite Cleanup person.  Each person shall 

provide their own broom, sweeping compound, scoop shovel and 

rolling trash cart.  Failure to provide these items (or persons) will 

result in the Construction Manager providing them on your behalf 

with an associated back charge for the cost of work, plus 10%. 

 

e. General Items: 



SUMMARY OF WORK 

01 01 00 - 13 

 

 

1. The work shall be performed in strict accordance with all 

governing national, state and local codes, and code compliance 

inspections. 

2. Each Bid Package shall include all labor, material, insurance, taxes 

as applicable, equipment, and tools as necessary to complete the 

scope of work described herein. 

3. Subcontractors shall provide their own drinking water, container 

(labeled with company name), ice, cups, trash receptacles, etc. 

4. CMc will provide temporary toilets. 

5. Music will not be permitted on-site. 

6. There is no parking onsite or at CMc’s office.  All Subcontractor, 

employee, vendor, etc. parking will be offsite.  Each contractor is 

responsible for the costs of employee offsite parking and all costs 

associated with said parking shall be included in their bid. 

7. Subcontractor shall provide its own non-typical temporary power 

and shall provide task- specific lighting as needed. Basic lighting 

per OSHA standards will be provided by others. 

8. Each Bid Package is responsible for all layout and field 

engineering in elevation and northing / easting to coordinate and 

install their work.  CMc will provide site boundary points and a 

benchmark. 

9. Subcontractor shall be responsible for making or verifying all field 

dimensions required for a satisfactory installation. 

10. Priorities and determinations of space will vary based upon which 

trade has the predominant work in the area.  Subcontractor 

acknowledges and accepts this priority.  All disagreements will be 

determined by CMc and are final and at no cost to the Owner or 

CMc. 

11. Time is of the essence in the execution of the work of this 

Agreement. Therefore, sufficient labor and materials must be 

provided at all times to meet the CMc’s schedule.  Each 

subcontractor shall take whatever steps necessary, including 

additional manpower, equipment, overtime, shift work, etc. at its’ 

expense, to perform its’ work in a timeframe and sequence to meet 

the schedule. 

12. Each Bid Package shall accommodate out of sequence work 

necessitated by coordination with other trades and multiple 

mobilization if required per the contract schedule. 

13. Each Bid Package is responsible for coordinating its works with 

other construction trades as needed. 

14. Each Bid Package shall include and is responsible for all hoisting, 

rigging, scaffolding, staging and unloading including but not 

limited to rentals, erections, dismantling, removal from site, etc. as 

required for their equipment, materials, and work. 

15. Operations that are louder than normal shall be coordinated with 
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the CMc and Owner prior to the start of work. Comply with 

Owner’s noise restrictions at all times.  Any noise permit required 

to complete Work will be procured and paid for by the Bid 

Package requiring it.  Cost for said are included in proposal and 

therefore no additional compensation for such will be made. 

16. Contractor shall provide any temporary enclosures, heating, etc. to 

successfully perform this work per the schedule provided in the 

contract documents. 

17. Bid Packages have been established with the intent of clarifying 

the scope of the Project, and are in no way meant to limit the scope 

of work as defined and required by the Contract Documents.  

Subcontractors shall use the Bid Packages to assist with 

preparation of bids. 

18. Although specifications and trade scopes are all allocated to the 

respective Contracts, it is the responsibility of each Subcontractor 

to read and be familiar with all specification sections, trade scopes 

and plans assigned to the other Subcontractors and will be 

responsible for any related work called for in non-assigned 

specifications sections. 

19. Contract documents may not necessarily indicate all the work 

required for the performance or completion of work.  

Subcontractor shall furnish and install items required for proper 

completion of work without adjustments to price.  Work shall be 

structurally sound, of quality construction and Subcontractor shall 

be responsible for the inclusion of adequate labor and materials to 

cover the proper and timely installation of the items described or 

implied.  Subcontractor shall include labor and materials to provide 

a complete functional system. 

20. Each Bid Package acknowledges they are familiar with and 

understand all requirements set forth in the drawings, 

specifications, ASI’s, addendums and the CMc’s Bid Manual 

including but not limited to; general scope of work, site scope of 

work, trade, and individual bid package scope; further, this Bid 

Package acknowledges they’ve had sufficient opportunity to 

request changes, clarifications and interpretations of errors, 

ambiguities, omissions, and other issues contained in the Project 

Documents prior to submitting their bid. 

21. Subcontractor will submit by 9:00 a.m. the following workday, a 

daily report. 

22. Subcontractors include miscellaneous fitting, cutting and patching 

in conjunction with the work. 

23. Subcontractor shall be responsible for the protection of all 

adjoining property as it relates to their work activities and site 

operations.  Any destruction or damage to onsite or offsite items 

not intended for removal shall be properly repaired or replaced to 

the Owner's satisfaction at the Subcontractor's expense. 
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24. Contractors are responsible to repair/replace any material that is 

damaged by their scope of work or during the installation of their 

work.  All replacements and repairs shall strictly adhere to the 

contract documents and be performed by trades qualified to do the 

work. 

25. Any Contractor that damages fire-stopping, spray on fire-proofing 

or other materials integral to the proper and complete installation 

of another trades work or is required to maintain a fire rating or 

code compliance that was previously installed is responsible for 

the cost for the repair by the Contractor who warrants the 

installation. 

26. Fire-stopping / fire-caulking is assigned to each Contract as 

applicable to the Contract’s work.  Further definition is found in 

each Bid Package and Bid Item Summary of Work.  In general, 

each Subcontractor is responsible for fire caulking as required for 

components which that Subcontractor is responsible for providing.  

When fire caulking t is required between components of different 

Subcontractor’s responsibility and is not further defined elsewhere, 

then the Subcontractor installing the “last” component in a 

generally accepted construction sequence is responsible for fire 

caulking the joint created with the component installed “first.” 

27. Any scope of work requiring a utility shutdown must be scheduled 

in advance with the CMc, Purdue University Zones Maintenance, 

and respective Utility Company. 

28. Each Bid Package shall provide miscellaneous materials integral 

with this scope of work, including fasteners, anchors, etc. 

29. Each Bid Package is responsible for all mobilization costs required 

to mobilize and demobilize equipment, material, manpower etc. 

necessary to complete the Work regardless of when the work is 

scheduled or when the actual work commences or completes. 

30. Core drilling shall not be permitted unless authorized in writing by 

the structural engineer.  Any and all core drilling will follow the 

standard protocol assigned by the structural engineer or CMc. 

 

f. Closeout: 

 

1. Subcontractor shall execute punch-list work as applicable to the 

Subcontractor’s scope of work. This includes the Subcontractor 

completing their own inspection and punch list of their work. 

2. This Project is to be commissioned. Subcontractors whose scope of 

work is being commissioned or related are required to participate 

in the commissioning process including, but not limited to, the 

following: 

a. Each Subcontractor shall participate in commissioning 

meetings. 

b. Each Subcontractor shall review and comply with the 
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Owner’s Commissioning Plan, Owner Project 

Requirements and Basis of Design documentation. 

c. Each Subcontractor shall complete Construction Checklists 

and functional performance testing procedures using 

Commissioning Authority (CxA) standard forms provided 

by the CxA. 

d. Each Subcontractor shall participate in the performance of 

functional performance tests as required. 

e. Utilize CxA software to manage documentation. 

f. Comply with all submittal and documentation 

requirements. 

g. Subcontractor shall provide record documents as described 

in the Contract Documents for this Work. As-built 

drawings and record documents shall be maintained 

continuously and be available for a monthly review by the 

CM and A/E’s. They shall be provided to the CMc within 5 

days from completion of the Work or sooner as deemed 

necessary by the CMc. 

3. All Subcontractors to coordinate and schedule any Owner training 

of equipment supplied as part of their scope of work and in 

accordance with the Contract Documents. 

4. All funds remaining in Bid Allowances written into contracts must be 

resolved by way of deductive Contractor Change Order. 
5. All Contractors must submit their closeout Operation and 

Maintenance Manuals by 80% completion of their respective 

contracts in accordance with 01 02 70 – Applications for Payment 

1.03.F. 

6. All respective Contractor guarantees and warranties will start on 

the Substantial Completion Date of the Complete Project.  All 

Contractors will include costs for extended warranties for the time 

period of install / operation prior to the Substantial Completion of 

the entire project.  The expected Substantial Completion date will 

be no later than January 2026.  Note that warranties do not begin 

after each phase of construction is complete, only after the final 

phase has achieved Substantial Completion. 

7. Specific line items for both Punch Lists and Closeout Documents 

shall have been provided on all Contractors’ Schedule of Values in 

accordance with 01 02 70 – Applications For Payment 1.02.G. 
 

C. PROVIDED BY DESIGNATED CONTRACTORS –  

Refer to SECTION 01 5000 – TEMPORARY FACILITIES AND 

CONTROLS for complete details. 

 

1.12 BID PACKAGES 

 

A. The work of each of the following Contracts includes construction to complete the 



SUMMARY OF WORK 

01 01 00 - 17 

 

work which would normally be provided within that Contract, unless specified in 

other Contracts, including related work indicated or described in the Contract 

Documents.  Each bidder shall review the scopes of work for all Bid Categories 

and note items assigned to their scope of work and others. 

 

B. The following items shall be provided by the CMc or others: 

1. Temporary fencing at the perimeter of the site as needed (CMc). 

2. General maintenance of traffic, including all signage, barrels, etc. at the site 

(CMc). 

3. All landscaping irrigation, seeding and sodding at the site (Owner). 

4. Temporary toilets (CMc). 

5. Dumpsters (CMc). 

6. Materials testing (Owner). 

7. Temporary partitions and doors (CMc). 

 

C. Bid Package #1 – General Trades 

1. Work in this Bid Package includes, but is not limited to, all labor, materials 

and equipment necessary to furnish and install all of the following: 

 

a. Division 0 and 1 Specifications and Attachments A-E as outlined in 

paragraph 1.11 above 

 

• Includes the following specifications: 

• Section 05 50 00 – Metal Fabrications 

 

2. Scope: 

a. This Bid Package scope includes phasing requirements as shown. 

b. This Bid Package is responsible for providing a full-time, on-site 

supervisor throughout the duration of construction. 

c. It shall be the responsibility of this Bid Package to complete a final 

cleaning of all building surfaces to like new conditions as part of the 

turnover of the project. All remaining contractors shall cooperate in those 

efforts. 

d. This Bid Package to furnish and install complete Uni-strut support grid in 

attic area including all hardware, fasteners, Uni-strut components and 

cables that connect to ceiling tile clouds. Drilling of existing plaster 

ceilings for cables is included in this Bid Package. Dust containment and 

cleanup from drilling process is included in this Bid Package. Ceiling tile 

clouds by Bid Package #2. Bid Package #1 to coordinate locations of 

cables and cable lengths with Bid Package #2.  

e. This Bid Package to provide all necessary means of access to install Uni-

strut support grid in attic. Walking or standing on the existing plaster 

ceiling is prohibited so any necessary walk stages/picks, guardrails, fall 

protection etc. required to reach areas that can’t be reached from the 

existing catwalk are to be provided by this Bid Package. This Bid Package 

responsible for determining appropriate anchor points for fall protection 



SUMMARY OF WORK 

01 01 00 - 18 

 

PPE including engineered calculations of existing building components as 

necessary.  

f. This Bid Package to thoroughly review existing attic conditions prior to 

submitting bid to understand locations each Uni-strut attachment detail 

must be used. Existing conduits, steel cross braces and other items running 

on top of and in between existing steel beams will dictate where Uni-strut 

will be installed and which attachment method must be used.  

 

D. Bid Package #2 – Ceiling Tile Clouds 

1. Work in this Bid Package includes, but is not limited to, all labor, materials 

and equipment necessary to furnish and install all of the following: 

 

a. Division 0 and 1 Specifications and Attachments A-E as outlined in 

paragraph 1.11 above 

 

• Includes the following specifications: 

• Section 09 51 13 – Acoustical Panel Ceilings 

 

2. Scope: 

a. This Bid Package scope includes phasing requirements as shown. 

b. Removal of all debris and clean-up of operations to dumpster furnished by 

the Construction Manager. 

c. Rigging and hoisting of all materials for this scope of work to be by this 

Bid Package. 

d. This Bid Package to furnish and install acoustical ceiling tile clouds using 

scaffolding provided by others.  

e. This Bid Package to coordinate ceiling tile cloud support cable locations 

with Bid Package #1. This Bid Package to connect ceiling tile cloud 

framing to cables installed by Bid Package #1.  

f. This Bid Package to perform plaster patching of existing ceiling as noted.  

 

E. Bid Package #3 – Scaffolding 

1. Work in this Bid Package includes, but is not limited to, all labor, materials 

and equipment necessary to furnish and install all of the following: 

 

a. Division 0 and 1 Specifications and Attachments A-E as outlined in 

paragraph 1.11 above 

 

2. Scope: 

a. This Bid Package scope includes phasing requirements as shown. 

b. This Bid Package to design, furnish, erect and dismantle scaffolding as 

indicated in the Contract Documents and as required to provide access for 

removal and re-installation of ceiling tile above the main auditorium 

seating areas including the intermediate and upper balconies. Reference 

Phasing Plan PH100 and 00 31 13 Construction Schedule for layout and 

sequence of scaffolding work. Scaffolding shall be erected in five 
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sections/runs. Five sections/runs will be erected sequentially one after the 

other until all five are in place. Enough materials must be included in bid 

for all five sections to be in place at the same time including balcony 

areas.  

c. Working surface of scaffold that workers will stand on shall be 7’-0” 

below existing ceiling surface 
d. OSHA compliant handrails must be provided around the entire perimeter 

of each scaffold section/run.  
e. Material hoist for the use of others with no less than 250 lb. capacity must 

be provided at stage end of each of the five scaffolding sections/runs.  
f. Submittals including drawings and stamped engineered calculations shall 

be submitted within 15 days of receipt of the notice to proceed. 

g. This Bid Package responsible for all hoisting and material handling 

required for the performance of their work.  
h. This Bid Package to review documents for allowable load ratings of 

existing floors and where scaffold posts/supports are allowed to be located 

on floors. Scaffold design must adhere to this criteria for both the main 

floor and balconies. Approved scaffold designs must keep removal of 

seats to a minimum.  

i. This Bid Package responsible for protecting existing conditions where 

posts/supports sit on floors and anywhere else they come in contact with 

scaffolding.  
j. Working surface of each Scaffold Run to extend 2’-0” beyond edges of 

existing ceiling tile on all four sides. (Add #1) 

k. In addition to OSHA complaint guardrails around the perimeter of each 

scaffold run, this Bid Package to provide taller posts (to extend approx. 

6’ to 7’ above working surface) around the perimeter of each Scaffold 

Run for abatement team to use as support for their temporary visqueen 

enclosure. (Add #1) 
l. A maximum of 10 workers and 1,000 lbs. of material will be present on 

individual Scaffold Runs.  Each Scaffold Run shall be designed to 

support a live load consisting of a maximum of 10 workers and 1,000 

lbs. of material. (Add #1) 

m. Up to a total of thirty (30) auditorium seats will be removed, stored and 

re-installed by Kettelhut Construction, Inc. to help facilitate the 

installation of all Scaffold Runs. If additional seats beyond thirty need 

removed then this Bid Package will be responsible for removal, storage 

and re-installation of those seats. (Add #1) 

 
 

 

END OF SECTION  
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