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Final Proposal Data Attachments 
 
0.1 Subgrantees CSV File 
NTIA Guidance: Complete and submit the Subgrantees CSV file (named 
“fp_subgrantees.csv”) using the NTIA template provided. 
 
Please see the file titled fp_subgrantees.csv.  
 
0.2 Deployment Projects CSV File 
NTIA Guidance: Complete and submit the Deployment Projects CSV file (named 
“fp_deployment_projects.csv”) using the NTIA template provided. 
 
Please see the file titled fp_deployment_projects.csv.  
 
0.3 Locations CSV File 
NTIA Guidance: Complete and submit the Locations CSV file (named 
“fp_locations.csv”) using the NTIA template provided. This list must match the 
approved final list from the Eligible Entity’s Challenge Process results. 
 
Please see the file titled fp_locations.csv. 
 
0.4 No BEAD Locations CSV File 
NTIA Guidance: Complete and submit the No BEAD Locations CSV file (named 
“fp_no_BEAD_locations.csv”) using the NTIA template provided. The Location IDs 
in this list must match the approved final list from the Eligible Entity’s Challenge 
Process results (i.e., the fabric version selected). 
 
Please see the file titled fp_no_BEAD_locations.csv. 
 
0.5 Intent to Utilize BEAD Funds to Serve CAIs 
NTIA Guidance: Question (Y/N): If the Eligible Entity intends to use BEAD funds to 
serve CAIs, does the Eligible Entity certify that it ensures coverage of broadband 
service to all unserved and underserved locations, as identified upon conclusion 
of the Challenge Process required under 47 U.S.C. § 1702(h)(2)? 
 
Yes. 
 
0.6 CAIs CSV File 
NTIA Guidance: Conditional on a ‘Yes’ Response to Intake Question 0.5: Complete 
and submit the CAIs CSV file (named “fp_cai.csv”) using the NTIA template 
provided. Although CAIs are not included under (f)(1) deployment projects, to 
confirm the Eligible Entity’s compliance with the BEAD prioritization framework 
and identify BEAD-funded CAIs, the NTIA template is required. The Eligible Entity 
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must only include CAIs funded via BEAD in this list; the Eligible Entity may not 
propose funding CAIs that were not present on the approved final list from the 
Eligible Entity’s Challenge Process results. 
 
Please see the file titled fp_cai.csv. 
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Subgrantee Selection Process Outcomes (Requirement 1) 
 
1.1 Consistency with Initial Proposal Volume II 
NTIA Guidance: Describe how the Eligible Entity’s deployment Subgrantee 
Selection Process undertaken is consistent with that approved by NTIA in Volume 
II of the Initial Proposal as modified by the BEAD Restructuring Policy Notice.  
 
The Indiana Broadband Office (IBO) conducted its Subgrantee Selection Process in 
accordance with the framework approved by the National Telecommunications and 
Information Administration (NTIA) in Volume II of the Initial Proposal, as subsequently 
modified by the June 2025 BEAD Restructuring Policy Notice (RPN). Indiana designed a 
competitive, transparent, and open subgrantee selection process with a technology-
neutral approach to achieve complete coverage of eligible unserved and underserved 
broadband serviceable locations (BSLs) across the state.  
 
Upon announcement of the RPN, the IBO incorporated all updated guidance, including 
the revised award prioritization structure and secondary scoring criteria, into the 
applicable sections of Indiana’s BEAD Subgrantee Selection Process. As stipulated by 
the RPN, the IBO retained all statutory requirements contained in the BEAD Notice of 
Funding Opportunity (NOFO), as established by the Infrastructure and Jobs Act of 2021, 
and eliminated all non-statutory requirements regarding:  

• Labor, employment, and workforce development, 
• Climate change, 
• Open access and net neutrality, 
• Non-traditional broadband provider stipulations. 
• Middle class affordability plans, and 
• Low-cost service options. 

 
To implement the Benefit of the Bargain Round as stipulated in the RPN, the IBO first 
took steps to investigate Indiana’s approved list of BEAD-eligible locations and 
community anchor institutions (CAIs) to identify BSLs that no longer required BEAD 
funding. IBO staff followed the reason code process described in the RPN and outlined 
in the Final Proposal Guidance, ensuring the optimization of BEAD funding by removing 
from eligibility locations that had been connected to service since the Challenge Process 
took place. Approximately 12,000 locations were identified during this process, including 
those served by private buildouts, those subject to an enforceable commitment, and those 
that no longer existed in Version 6 of the FCC Fabric data.  
 
Simultaneously, the IBO completed steps to remove any BEAD-eligible locations 
considered served with unlicensed fixed wireless (ULFW) technology. First, the IBO 
identified potential BSLs in the state that were served by ULFW service that also met the 
minimum requirements of the BEAD program. Then, the IBO publicly posted on its 
website that ULFW providers had seven days to respond with intent to submit evidence 
of their service footprint for evaluation. Several ULFW providers reached out to the IBO 
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during the intent window. An additional seven days were given to these ULFW providers 
to present evidence about any BEAD-eligible locations in their service territory. The 
evidence window resulted in several hundred locations being removed from Indiana’s list 
of BEAD-eligible locations. Through these efforts, Indiana’s list of BEAD-eligible locations 
was reduced by over 9%, thereby directing taxpayer funds more effectively to locations 
that truly need broadband service. An updated list of eligible locations was posted on the 
IBO’s website immediately after these processes were completed.  
 
Prior to opening the Benefit of the Bargain Round of subgrantee selection, the IBO also 
reopened its pre-qualification process, which ran from June 20 to July 21, 2025. This 
window enabled providers who could not previously apply or were denied pre-qualified 
status to apply for the Benefit of the Bargain Round, ultimately yielding five additional 
eligible internet service providers. 
 
During the first week of July, the IBO drafted and made publicly available the pre-
determined project areas available for bidding. These polygon shapes were comprised of 
Census blocks, and every eligible BSL in the included Census blocks made up the project 
areas. Project areas were designed in a two-fold manner. The first type was based on the 
previously preliminarily awarded projects selected in Indiana’s initial round of subgrantee 
selection, as allowable by the RPN. These project areas accounted for 450 out of 1,264 
total project areas. The remaining project area design was based on geographical and 
topographical factors, with the intention to promote a fair, open, and competitive bid 
process. This approach ensured that Indiana constituents would, where possible, benefit 
from multiple provider applicants with varying technology options. All providers were 
allowed and encouraged to bid on as many or as few project areas as desired, regardless 
of whether a project had a previous winner associated with it. 
 
Internet service providers were required to submit documentation on a project-by-project 
basis during the application process to be considered for a BEAD award. In other words, 
if a provider organization wanted to bid on 10 project areas, 10 individual applications 
demonstrating the organization’s ability to carry out a deployment in each specific area 
were required. This process was crucial, as it captured detailed technical information, the 
applicant’s ability to meet statutory performance requirements, deployment timelines, and 
financial data documenting total project cost, subsidy request, and match contributions. 

Indiana's Benefit of the Bargain application window was open from July 10 to July 21, 
2025, and the IBO received 3,529 applications from 36 providers. These numbers 
represented an increase from the initial round of subgrantee selection, which had seen 
743 applications from 27 provider organizations. In Indiana’s Volume II, the scoring 
framework weighted points across multiple criteria, including technical design, 
affordability commitments, workforce considerations, and minimal BEAD outlay. While 
this structure reflected the priorities at the time, the release of the Restructuring Policy 
Notice brought simplicity to the evaluation process. In alignment with the updated 
framework, Indiana transitioned from a points-based system to a cost-first approach, 
making the amount of BEAD funding per location the primary basis for selection. 
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Secondary factors, such as speed-to-deployment commitments, technical performance, 
and recognition of previously preliminarily awarded applications, were considered only 
when competing proposals fell within fifteen percent of the lowest-cost application.  

By conducting the Benefit of the Bargain Round in alignment with the Restructuring Policy 
Notice, the Indiana Broadband Office achieved significant savings for Indiana’s BEAD 
Program. Re-competition under the updated cost framework prompted providers to refine 
their proposals, resulting in lower subsidy requests and a more efficient use of BEAD 
funds across project areas. Applicants were incentivized to minimize BEAD outlay while 
still maintaining strong commitments to performance and deployment timelines. As a 
result, Indiana preserved approximately $215 million BEAD dollars, reducing the overall 
cost of connecting unserved and underserved residents, and demonstrated that a 
transparent, competitive process could expand coverage and maximize the impact of 
available federal funding. 

1.2 Fair, Open, and Competitive Subgrantee Selection Process 
NTIA Guidance: Describe the steps that the Eligible Entity took to ensure a fair, 
open, and competitive process, including processes in place to ensure training, 
qualifications, and objectiveness of reviewers. 
 
Indiana’s deployment subgrantee selection process was structured to be fair, open, and 
competitive for all participants regardless of technology type.  
 
To achieve a fair process, the IBO took deliberate steps to eliminate barriers to 
participation. Ahead of the application window, all applicants received the same 
information, and during the process, all applications were held to the same standards and 
reviewed against identical criteria. Application questions were publicly posted and 
accessible to all providers, and scoring guidance was made available in advance to 
ensure clarity in evaluation. Technical assistance was widely offered, including webinars 
and one-on-one support sessions, to enable providers of all sizes and experience levels 
to engage effectively. The IBO trained all reviewers on both program rules and the use of 
standardized scoring tools, provided a written scoring guide, and documented that no 
reviewer had conflicts of interest. Every application was scored against the same criteria, 
regardless of provider type, technology, or size of operation.  
 
Openness was demonstrated in the inclusive design of Indiana’s process. The IBO placed 
no restrictions on the types of providers who could participate, including fiber, cable, fixed 
wireless, and satellite; applicants were all eligible to apply if they met the statutory 
program requirements. Similarly, pre-qualification was open to all interested entities and 
was conducted under the same terms for every applicant. Guidance documents, scoring 
rubrics, and timelines were posted publicly and distributed directly to an extensive contact 
list of provider organizations. Additionally, the IBO hosted a webinar and provided clear 
notification of key dates, ensuring every provider had equal access to training and 
information. The webinar and accompanying slides were then posted to the IBO website 
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in a timely fashion. In short, all information was publicly available, and IBO staff were 
readily reachable and responsive to internet service providers interested in participating. 

The IBO fostered competition by structuring the subgrantee selection process to 
encourage broad participation and to ensure that the most efficient and effective projects 
were selected. All provider types were invited and encouraged to submit applications, 
with targeted outreach used to maximize participation. Guidance and application 
materials were written to be technology-neutral and accessible to both large, established 
providers and smaller, emerging ISPs. Ultimately, the process yielded a diverse mix of 
applicants representing many types of broadband technology. The scoring system was 
clear, uniform, and transparent, ensuring project proposals would be evaluated 
consistently and objectively. 

By eliminating barriers to participation, providing equal access to information and 
assistance, and applying a transparent and consistent scoring framework, IBO upheld the 
commitments outlined in Volume II while aligning its practices with the updated federal 
framework. 

1.3 Application Process 
NTIA Guidance: Affirm that, when no application was initially received, the Eligible 
Entity followed a procedure consistent with the process approved in the Initial 
Proposal.  
 
Where no application was received, the Indiana Broadband Office followed a procedure 
consistent with the process approved in its Initial Proposal Volume II. After the Benefit of 
the Bargain Round concluded, the IBO undertook a negotiation cycle that prioritized 
priority broadband projects and offered internet service providers with service and awards 
near the remaining project areas an opportunity to provide a bid. This process was 
conducted in alignment with Indiana’s Initial Proposal and the Restructuring Policy Notice.   
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1.4 Methodology for Eligible CAI List  
NTIA Guidance: If applicable, describe the Eligible Entity’s methodology for 
revising its eligible CAI list to conform with Section 4 of the BEAD Restructuring 
Policy Notice.  
 
The Indiana Broadband Office consulted with its Federal Program Officer to evaluate its 
eligible CAI list ahead of the Benefit of the Bargain round. The IBO initially defined CAIs 
in a limited manner in its Volume 2, and therefore, only five CAIs were removed from the 
eligible list to conform with the BEAD Restructuring Policy Notice. The eliminated CAIs 
were:  

• Clay City Senior Citizens Housing 
• Crawford Manor Retirement Community 
• Logansport WorkOne Express 
• St. Paul Senior Citizens 
• Silver Birch of Evansville 

 
1.5 Retention of Records 
NTIA Guidance: Question (Y/N): Certify that the Eligible Entity will retain all 
subgrantee records in accordance with 2 C.F.R. § 200.334 at all times, including 
retaining subgrantee records for a period of at least 3 years from the date of 
submission of the subgrant’s final expenditure report. This should include all 
subgrantee network designs, diagrams, project costs, build-out timelines Page | 21 
and milestones for project implementation, and capital investment schedules 
submitted as a part of the application process.  
 
Yes. 
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Timeline for Implementation (Requirement 3) 
 
3.1 Subgrantee Deployment Compliance 
NTIA Guidance: Has the Eligible Entity taken measures to: (a) ensure that each 
subgrantees will begin providing services to each customer that desires 
broadband service within the project area not later than four years after the date 
on which the subgrantee receives the subgrant; (b) ensure that all BEAD subgrant 
activities are completed at least 120 days prior to the end of the Eligible Entity’s 
period of performance, in accordance with 2 C.F.R. 200.344; and (c) ensure that all 
programmatic BEAD grant activities undertaken by the Eligible Entity are 
completed by the end of the period of performance for its award, in accordance 
with 2 C.F.R. 200.344. 

The Indiana Broadband Office has established requirements and oversight mechanisms 
to ensure that all BEAD subgrantees will meet deployment and completion obligations in 
accordance with federal guidance. These requirements are clearly outlined in the draft 
subgrant agreement, which includes binding provisions requiring providers to begin 
offering service to every customer in their project areas within four years of receiving an 
award. These contractual commitments are reinforced through milestone reporting (fixed 
amount subawards, or FASAs), defined consequences for non-compliance, and 
monitoring activities that enable the IBO to track progress throughout the period of 
performance. The IBO is confident in its assessment of each applicant’s ability to deploy 
broadband network facilities via Indiana's application process, where subgrantees were 
required to provide extensive documentation on the minimum requirements and 
qualifications outlined in the BEAD NOFO.  
 
To comply with 2 C.F.R. 200.344, IBO will also require all deployment activities to be 
scheduled for completion at least 120 days prior to the end of Indiana’s award period. 
This structure serves as a buffer for closeout activities, financial reconciliation, and the 
resolution of any compliance issues. As part of the application process, providers were 
required to submit deployment schedules that demonstrate their ability to meet this 
timeline, and IBO will continue to review and validate these schedules throughout project 
implementation. 
 
Additionally, the IBO has created a monitoring plan to ensure accountability for 
subgrantees. Subgrantees will be required to submit quarterly progress reports, 
documenting construction milestones, expenditure of funds, and updated deployment 
schedules. IBO staff will review these reports for accuracy and consistency, flagging 
discrepancies for follow-up. The office will also conduct periodic site visits and desk audits 
to verify reported progress against actual field conditions, providing an additional layer of 
assurance that deployments are proceeding on schedule. Where concerns arise, the IBO 
will take corrective action and work directly with subgrantees to resolve issues promptly. 
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Finally, the IBO is committed to completing all programmatic BEAD activities by the end 
of the state’s award period, in accordance with 2 C.F.R. 200.344. This includes 
administrative oversight, data reporting, and compliance monitoring. By maintaining the 
monitoring principles established in Volume II, in alignment with the Restructuring Policy 
Notice, the IBO will ensure that subgrantees deliver reliable service to Indiana residents 
on time and that all BEAD-funded activities are completed within the federally prescribed 
performance window. 
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Oversight and Accountability Processes (Requirement 4) 
 
4.1 Public Waste, Fraud, and Abuse Hotline 
NTIA Guidance: Question (Y/N): Does the Eligible Entity have a public waste, fraud, 
and abuse hotline, and a plan to publicize the contact information for this hotline?  
 
Yes. The Indiana Broadband Office has a public hotline for reporting waste, fraud, and 
abuse, which can be reached at IBOFraudHotline@iot.in.gov. This email address is 
publicized on the Indiana Broadband Office’s website. Additionally, the public can utilize 
the Indiana statewide hotline to report any concerns relating to the deployment of the 
BEAD Program. The statewide hotline can be reached through the Indiana Office of 
Inspector General for which a link is provided on the IBO website. 
 
4.2 BEAD Monitoring and Agency Policy Documentation Plans 
NTIA Guidance: Attachments: Upload the following two required documents: (1) 
BEAD program monitoring plan; (2) Agency policy documentation which includes 
the following practices: a. Distribution of funding to subgrantees for, at a minimum, 
all deployment projects on a reimbursable basis (which would allow the Eligible 
Entity to withhold funds if the subgrantee fails to take the actions the funds are 
meant to Page | 26 subsidize) or on a basis determined by the terms and conditions 
of a fixed amount subaward agreement; and b. Timely subgrantee (to Eligible 
Entity) reporting mandates. 
 
Please see the files titled IN_BEAD_Monitoring_Plan and IBO Subgrant Agreement.  
 
4.3 Certification of Compliance with Subgrant Agreement Conditions 
NTIA Guidance: Question (Y/N): Certify that the subgrant agreements will include, 
at a minimum, the following conditions:  

a) Compliance with Section VII.E of the BEAD NOFO, including timely 
subgrantee reporting mandates, including at least semiannual 
reporting, for the duration of the subgrant to track the effectiveness of 
the use of funds provided;  

b) Compliance with obligations set forth in 2 C.F.R. Part 200 and the 
Department of Commerce Financial Assistance Standard Terms and 
Conditions;  

c) Compliance with all relevant obligations in the Eligible Entity’s 
approved Initial and Final Proposals, including the BEAD General 
Terms and Conditions and the Specific Award Conditions 
incorporated into the Eligible Entity’s BEAD award;  

d) Subgrantee accountability practices that include distribution of 
funding to subgrantees for, at a minimum, all deployment projects on 
a reimbursable basis;  
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e) Subgrantee accountability practices that include the use of clawback 
provisions between the Eligible Entity and any subgrantee (i.e., 
provisions allowing recoupment of funds previously disbursed);  

f) Mandate for subgrantees to publicize telephone numbers and email 
addresses for the Eligible Entity’s Office of Inspector General (or 
comparable entity) and/or subgrantees’ internal ethics office (or 
comparable entity) for the purpose of reporting waste, fraud or abuse 
in the Program. This includes an acknowledge of the responsibility to 
produce copies of materials used for such purposes upon request of 
the Federal Program Officer; and  

g) Mechanisms to provide effective oversight, such as subgrantee 
accountability procedures and practices in use during subgrantee 
performance, financial management, compliance, and program 
performance at regular intervals to ensure that subgrantee 
performance is consistently assessed and tracked over time. 

 
Yes. 
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Local Coordination (Requirement 5) 
 
5.1 Local Coordination Efforts  
NTIA Guidance: Describe the public comment period and provide a high-level 
summary of the comments received by the Eligible Entity during the public 
comment period, including how the Eligible Entity addressed the comments.  
 
A high-level summary of the comments received during the Indiana Broadband Office’s 
public comment period and how they were addressed will be incorporated here before 
final submission of the Final Proposal to the NTIA.  
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Challenge Process Results (Requirement 6) 
6.1 Completion of BEAD Challenge Process Certification  
NTIA Guidance (Y/N): Certify that the Eligible Entity has successfully completed 
the BEAD Challenge Process and received approval of the results from NTIA.  
 
Yes. 
 
6.2 Public Location Classifications 
NTIA Guidance: Provide a link to the website where the Eligible Entity has publicly 
posted the final location classifications (unserved/underserved/CAIs) and note the 
date that it was publicly posted. 
 
The Indiana Broadband Office publicly posted its final location classifications immediately 
after Challenge Process approval on December 20, 2024. The file of classifications was 
subsequently updated before the Benefit of the Bargain round began in July 2025. The 
file can be accessed on the IBO’s website: Indiana Broadband Office Subgrantee 
Selection Page. 
  

https://www.in.gov/indianabroadband/bead/bead-subgrantee-selection/
https://www.in.gov/indianabroadband/bead/bead-subgrantee-selection/
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Unserved and Underserved Locations (Requirement 7) 
 
7.1 Coverage of Unserved Locations  
NTIA Guidance: Question (Y/N): Certify whether the Eligible Entity will ensure 
coverage of broadband service to all unserved locations within its jurisdiction, as 
identified upon conclusion of the Challenge Process required under 47 U.S.C. § 
1702(h)(2).  
 
Yes. 
 
7.2 Financial Incapability or Excessive Cost Determination of Unserved 
Locations 
NTIA Guidance: If the Eligible Entity does not serve an unserved location because 
it is either financially incapable or has determined that costs to serve the location 
would be unreasonably excessive, explain and include a strong showing of how 
the Eligible Entity made that determination. 
 
Not applicable. 
 
7.3 Financial Incapability or Excessive Cost Determination of Unserved 
Locations Supporting Documentation  
NTIA Guidance (Optional, Attachment): If applicable to support the Eligible Entity’s 
response to Question 7.2, provide relevant files supporting the Eligible Entity’s 
determination. 
 
Not applicable. 
 
7.4 Coverage of Underserved Locations 
NTIA Guidance: Question  (Y/N): Certify whether the Eligible Entity will ensure 
coverage of broadband service to all underserved locations within its jurisdiction, 
as identified upon conclusion of the Challenge Process required under 47 U.S.C. § 
1702(h)(2). 
 
Yes. 
 
7.5 Financial Incapability or Excessive Cost Determination of Underserved 
Locations 
NTIA Guidance: If the Eligible Entity does not serve an underserved location 
because it is either financially incapable or has determined that costs to serve the 
location would be unreasonable excessive, explain and include a strong showing 
of how the Eligible Entity made that determination.  
 
Not applicable. 
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7.6 Financial Incapability or Excessive Cost Determination of Underserved 
Locations Supporting Documentation  
NTIA Guidance (Optional, Attachment): If applicable to support the Eligible Entity’s 
response to Question 7.5, provide relevant files supporting the Eligible Entity’s 
determination.  
 
Not applicable. 
 
7.7 Certification of Reason Code Utilization  
NTIA Guidance: Question (Y/N):  Certify that the Eligible Entity has utilized the 
provided reason codes to investigate and account for locations that do not require 
BEAD funding, that the Eligible Entity will utilize reason codes 1, 2, and 3 for the 
entire period of performance, and that the Eligible Entity will maintain 
documentation, following the guidelines provided by NTIA, to justify its 
determination if there is a reason to not serve any unserved or underserved 
location on the NTIA-approved Challenge Process list through a BEAD project. The 
documentation for each location must be relevant for the specific reason indicated 
by the Eligible Entity in the fp_no_BEAD_locations.csv file. The Eligible Entity shall 
provide the documentation for any such location for NTIA review, as requested 
during Final Proposal review or after the Final Proposal has been approved. 
 
Yes. 
 
7.8 Certification of Accounting for All Enforceable Commitments  
NTIA Guidance: Question (Y/N):  Certify that the Eligible Entity has utilized the 
provided reason codes to investigate and account for locations that do not require 
BEAD funding, that the Eligible Entity will utilize reason codes 1, 2, and 3 for the 
entire period of performance, and that the Eligible Entity will maintain 
documentation, following the guidelines provided by NTIA, to justify its 
determination if there is a reason to not serve any unserved or underserved 
location on the NTIA-approved Challenge Process list through a BEAD project. The 
documentation for each location must be relevant for the specific reason indicated 
by the Eligible Entity in the fp_no_BEAD_locations.csv file. The Eligible Entity shall 
provide the documentation for any such location for NTIA review, as requested 
during Final Proposal review or after the Final Proposal has been approved. 
 
Yes. 
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Implementation Status of Plans for Cost and Barrier 
Reduction (Requirement 11) 
 
11.1 Reducing Costs and Barriers to Deployment  
NTIA Guidance: Provide the implementation status (Complete, In Progress, or Not 
Started) of plans described in the approved Initial Proposal Requirement 14 related 
to reducing costs and barriers to deployment. 
 
Steps to Success Promotion – Complete  
Indiana’s Initial Proposal Volume 2 described the Steps to Success campaign that the 
Indiana Broadband Office utilized to connect with and inform local government units about 
broadband development. The campaign comprised ten steps, including encouraging local 
governments to engage directly with prospective internet service providers and to become 
a Broadband Ready Community, in which permitting procedures and timelines would be 
greatly streamlined. 
 
The Indiana Broadband Office promoted the Steps to Success extensively across the 
state in the lead-up to the Challenge Process and Subgrantee Selection. The campaign 
reached local leaders in every county in Indiana and resulted in over 87 Broadband Ready 
Communities. Although the materials from this campaign are still available for reference, 
the Indiana Broadband Office considers this effort to be complete.  
 
Collaboration with Relevant State Agencies – In Progress 
The State of Indiana has funded several state-level broadband expansion programs, 
including the highly successful NextLevel Connections and Indiana Connectivity 
Programs. Because of these programs, the Indiana Broadband Office has extensive 
knowledge of common barriers to deployment and has established lines of 
communication and collaboration with other state agencies to mitigate these issues. For 
previous programs, there was extensive collaboration among the administering agency, 
the Department of Natural Resources (DNR), the Office of Community and Rural Affairs 
(OCRA), and the Department of Transportation (INDOT) to address National 
Environmental Policy Act (NEPA) requirements, permitting, and other related issues.  
 
Learning from prior experience, the Indiana Broadband Office has kept DNR, OCRA, and 
INDOT apprised of all BEAD progress. The IBO currently meets with these agencies at 
least quarterly to ensure all parties are aware of upcoming timelines. This frequency will 
increase substantially as BEAD contracts are finalized. To further enhance 
communication, the IBO has a dedicated staff member designated as a permitting liaison. 
This individual is responsible for coordinating responses across the state agencies and 
working directly with internet service providers, utilities, and other relevant entities. As the 
bulk of this work will occur once BEAD awards are finalized, this effort is currently in 
progress. 
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Dig Once Program – In Progress 
The Indiana Broadband Office will adhere to the Indiana Department of Transportation’s 
(INDOT) dig once program for broadband, as detailed in 105 Indiana Administrative Code 
Article 16, for all BEAD-funded projects. This program’s application to BEAD has been 
communicated to INDOT, internet service providers, and Indiana 811, a non-profit 
corporation comprised of member operators of underground facilities in Indiana. All 
parties are aware of the upcoming requirements and are kept up to date on when dig 
once activities related to BEAD are scheduled to begin. The program and its guidelines 
have already been clearly established, though adherence to the dig once program will 
continue throughout subgrantee buildouts. For this reason, the Indiana Broadband Office 
considers this effort ongoing and in progress.   
 
Consolidating Information and Processes – In Progress 
The Indiana Broadband Office has continually striven to aggregate relevant information 
and processes to ease the burden on internet service providers once BEAD deployment 
begins. Specifically, the IBO has focused on permitting, pole access, easements, and 
rights of way information. As mentioned above, the office’s permitting liaison will act as a 
dedicated, single point of contact for internet service providers to find information and ask 
questions. This staff member will also work with awarded internet service providers to 
provide pre-submission review of permits and other documentation as needed to prevent 
common delays based on missing information. 
 
In addition to providing a single point of contact for information and issues, the Indiana 
Broadband Office supported state legislators’ efforts to clarify and refine pole access 
processes and conflict resolution. Throughout all state-level broadband deployment 
programs, listening sessions, and direct conversations with internet service providers, 
pole attachments have been identified as a significant barrier to effective and timely 
deployment projects. Senate Bill 502, signed by Governor Braun on May 6, 2025, 
establishes guidelines for pole attachment requests, requires timely responses from the 
pole owner, outlines agreement timelines, and establishes rapid response mediation 
processes in the event of a dispute. The Indiana Broadband Office believes this new 
framework will speed BEAD deployments and help prevent delays associated with pole 
attachments.  
 
The IBO and the State of Indiana have made significant progress in establishing 
processes to reduce barriers to deployment since the completion of the Initial Proposal 
Volume 2. These efforts will continue as individual projects begin, therefore this portion 
of the plan is in progress. 
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11.2 Certification of Compliance with Existing Federal Labor and Employment 
Laws  
NTIA Guidance: Question (Y/N): Affirm that the Eligible Entity required subgrantees 
to certify compliance with existing federal labor and employment laws.  
 
Yes. 
 
11.3 Workforce Development 
NTIA Guidance (Optional – Conditional on a ‘No’ Response to Intake Question 
11.2): If the Eligible Entity does not affirm that subgrantees were required to certify 
compliance with federal labor and employment laws, explain why the Eligible Entity 
was unable to do so.  
 
Not applicable. 
 
11.4 Low-Cost Broadband Service Option  
NTIA Guidance (Y/N): Certify that all subgrantees selected by the Eligible Entity will 
be required to offer the low-cost broadband service option, as approved by NTIA 
in the Initial Proposal, for the duration of the 10-year Federal interest period. 
 
Yes. 
 
11.5 Explanation for Subgrantee Low-Cost Broadband Service Exception  
NTIA Guidance (Optional – Conditional on a ‘No’ Response to Intake Question 
11.4): If the Eligible Entity does not certify that all subgrantees selected by the 
Eligible Entity will be required to offer a low-cost broadband service option for the 
duration of the 10-year Federal interest period, explain why the Eligible Entity was 
unable to do so. 
 
Not applicable. 
 
11.6 Certification of Reliability and Resilience of BEAD-Funded Networks  
NTIA Guidance: Question (Y/N): Certify that all subgrantees have planned for the 
reliability and resilience of BEAD-funded networks.  
 
Yes. 
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11.7 Certification of Reliability and Resilience of BEAD-Funded Networks  
NTIA Guidance (Optional – Conditional on a ‘No’ Response to Intake Question 
11.6): If the Eligible Entity does not certify that subgrantees have ensured planned 
for the reliability and resilience of BEAD-funded networks in their network designs, 
explain why the Eligible Entity was unable to do so. 
 
Not applicable. 
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Substantiation of Priority Broadband Projects (Requirement 
12) 
 
12.1 Application of Priority Project Definition Based on the Infrastructure Act 
and the BEAD Restructuring Policy  
NTIA Guidance: Describe how the Eligible Entity applied the definition of Priority 
Project as defined in the Infrastructure Act and the BEAD Restructuring Policy 
Notice.  
 
The Indiana Broadband Office determined the status of a Priority Broadband Project as 
defined in the Infrastructure Act and the BEAD Restructuring Policy Notice. For a project 
to qualify for priority status, the applicant was required to demonstrate, for that specific 
project area, its ability to: 

• Provide broadband service of speeds at least 100 megabits per second download 
and 20 megabits per second upload, 

• Ensure latency less than or equal to 100 milliseconds, and  
• Easily scale speeds over time to meet the evolving connectivity needs, and support 

the deployment of 5G, successor wireless technologies, and other advanced 
services. 

 
The IBO required applicants to first indicate their desire to be considered a priority 
broadband project for each individual project area application. Then, the applicant was 
required to provide documentation to sufficiently demonstrate how their proposed network 
design would meet the above requirements at the individual project-area level. To ensure 
providers of all technology types were treated fairly and consistently when assessed for 
priority status, the Indiana Broadband Office asked the same series of questions to all 
providers and provided scalability evidence templates for every specific technology type 
to be uploaded with each application. Each applicant was prompted to provide the 
following: 

• A narrative explaining its plan to meet scalability requirements and illustrating that 
it can easily scale speeds over time, 

• Network designs, specifications, and/or demand forecasts showing projected 
subscriber growth and busy hour usage by year, 

• The technology-specific technical evidence template, and 
• Documentation, such as logical network diagrams, headend and backbone 

configurations, tower or uplink details, performance calculations, and reliability 
measures, as needed, to demonstrate reliability and scalability.  

 
Technical reviewers then assessed this documentation on each individual project area 
application where an internet service provider stated its intent to be considered a priority 
broadband project. This process was intensive, with each application being reviewed 
against a standard priority broadband project checklist. The checklist evaluated the 
strength of network diagrams and architecture for redundancy and scalability and, in the 
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case of wireless deployments, whether the documentation accounted for line-of-sight 
considerations, interference mitigation, and ground stations (specific to LEO providers). 
Beyond the checklist, reviewers also evaluated the equipment specified in the application, 
including fiber OLT/ONT, radios and antennas, routers, switches, and access gear, and 
whether the equipment specifications were modern and capable of supporting future 
upgrades.  
 
After the initial technical review was completed, each project area application was then 
reviewed against several geography-specific analyses conducted by the IBO’s technical 
reviewers, cartographic specialists, and subject matter experts from prior state-level 
broadband deployment programs. During this project area-specific review process, the 
IBO considered the unique scalability challenges facing providers, including areas of 
dense tree canopy cover and foliage, the varied topography in the northern and southern 
portions of the state, lake-effect weather patterns impacting the northwestern portion of 
the state, areas with higher population density, and how multiple of these factors would 
impact deployment in a project area. Each provider’s evidence and documentation were 
thoroughly reviewed against any project area-specific factors that would impact an 
applicant’s ability to scale.  
 
Finally, the IBO also considered the full volume of each provider’s applications and 
whether scalability would be possible for all locations for which they applied.  
 
With these evaluations in hand, the IBO made a final assessment about priority 
broadband status for each individual application on a project area-by-project area basis. 
For project areas with more than one priority broadband project application, the IBO then 
determined an awardee by applying the scoring criteria enumerated in Requirement 13 
below. Where a project area had no application with priority broadband project status, 
non-priority broadband project applications were considered for award.     
 
   
 
 
 
 
 
  



 Indiana BEAD Final Proposal | 24 

Subgrantee Selection Certification (Requirement 13) 
 
13.1 Subgrantee Selection Scoring Criteria  
NTIA Guidance:  Provide a narrative summary of how the Eligible Entity applied the 
BEAD Restructuring Policy Notice’s scoring criteria to each competitive project 
application and describe the weight assigned to each Secondary Criteria by the 
Eligible Entity. Scoring criteria must be applied consistent with the prioritization 
framework laid out in Section 3.4 of the BEAD Restructuring Policy Notice. 
 
The Indiana Broadband Office evaluated each application in the Benefit of the Bargain 
round using the prioritization framework outlined in Section 3.4 of the Restructuring Policy 
Notice. 
 
Primary Scoring Criteria 
In alignment with Section 3.4, applications for the same general project area were first 
evaluated on cost-effectiveness, measured by minimal BEAD Program outlay. The IBO 
calculated the outlay based on the subsidy cost per eligible location in the project area.  
 
If multiple applications to serve the same general project area proposed a per-location 
subsidy cost within 15% of the lowest-cost proposal, the IBO evaluated competing 
applications and applied secondary scoring criteria, outlined in the section below.  
 
Secondary Scoring Criteria 
 

Criteria Points Available 
Preliminarily Awarded Project Area 50 Points 
Speed of Network and Other Technical Capabilities 40 Points 
Speed to Deployment 10 Points 

TOTAL 100 Points 
 
Previously Preliminarily Awarded Project Area – 50 Points 
Definition: This criterion recognized applications in project areas where the IBO had 
already identified a preliminary subgrantee in a prior subgrantee selection round.  
Scoring: Applicants preliminarily selected for a specific project area in Indiana’s round of 
subgrantee selection that occurred before the Restructuring Policy Notice received 50 
points. If no applicant was previously selected, 0 points were awarded. Unallocated points 
were not redistributed to other categories. 
 
Speed of Network and Other Technical Capabilities – 40 Points 
Definition: This criterion considered the network speed, latency, and other technical 
capabilities of the technologies proposed by prospective subgrantees.  
Scoring: The applicant proposing the fastest speeds with minimal latency was awarded 
40 points. If multiple applicants proposed equivalent speeds and latency, then other 
technical capabilities were used as distinguishing factors.  
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Speed to Deployment – 10 Points 
Definition: This criterion rewarded applicants who committed to begin service earlier than 
the four-year maximum deployment window.  
Scoring: The applicant proposing the earliest deployment timeline received 10 points 
toward the overall score. 
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Environmental and Historic Preservation (EHP) 
Documentation (Requirement 14) 
 
14.1 Environmental and Historic Preservation Documentation  
NTIA Guidance: Attachment (Required): Submit a document which includes the 
following: 

• Description of how the Eligible Entity will comply with applicable 
environmental and historic preservation (EHP) requirements, including a 
brief description of the methodology used to evaluate the Eligible Entity’s 
subgrantee projects and project activities against NTIA’s National 
Environmental Policy Act (NEPA) guidance. The methodology must 
reference how the Eligible Entity will use NTIA’s Environmental Screening 
and Permitting Tracking Tool (ESAPTT) to create NEPA project records, 
evaluate the applicability of categorical exclusions, consider and document 
the presence (or absence) of Extraordinary Circumstances, and transmit 
information and draft NEPA documents to NTIA for review and approval. 

• Description of the Eligible Entity’s plan to fulfill its obligations as a joint lead 
agency for NEPA under 42 U.S.C. 4336a, including its obligation to prepare 
or to supervise the preparation of all required environmental analyses and 
review documents. 

• Evaluation of the sufficiency of the environmental analysis for your state or 
territory that is contained in the relevant FirstNet Regional Programmatic 
Environmental Impact Statement (PEIS), available at 
https://www.firstnet.gov/network/environmental-
compliance/projects/regional-programmatic-environmental-impact-
statements. 

• Evaluation of whether all deployment related activities anticipated for 
projects within your state or territory are covered by the actions described 
in the relevant FirstNet Regional PEIS.  

• Description of the Eligible Entity’s plan for applying specific award 
conditions or other strategies to ensure proper procedures and approvals 
are in place for disbursement of funds while projects await EHP clearances. 

 
Please see the file titled IN_FP_Requirement 14_EHP_Documentation. 
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Consent from Tribal Entities (Requirement 15) 
 
15.1 Resolution of Consent from Tribal Governments   
NTIA Guidance: Attachment (Required if any deployment project is on Tribal 
Lands): Upload a Resolution of Consent from each Tribal Government (in PDF 
format) from which consent was obtained to deploy broadband on its Tribal Land. 
The Resolution(s) of Consent submitted by the Eligible Entity should include 
appropriate signatories and relevant context on the planned (f)(1) broadband 
deployment including the timeframe of the agreement. The Eligible Entity must 
include the name of the Resolution of Consent PDF in the Deployment Projects 
CSV file. 

No BEAD-eligible locations exist within federally recognized Tribal Lands in Indiana. 
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Prohibition on Excluding Provider Types (Requirement 16)  
 
16.1 Certification of Inclusive BEAD Subgrant Eligibility  
NTIA Guidance (Y/N):  Does the Eligible Entity certify that it did not exclude 
cooperatives, nonprofit organizations, public-private partnerships, private 
companies, public or private utilities, public utility districts, or local governments 
from eligibility for a BEAD subgrant, consistent with the requirement at 47 U.S.C. § 
1702(h)(1)(A)(iii)? 
 
Yes. 
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Waivers 
17.1 Applicable Requirements of Waivers 
NTIA Guidance: If any waivers are in process and/or approved as part of the BEAD 
Initial Proposal or at any point prior to the submission of the Final Proposal, list 
the applicable requirement(s) addressed by the waiver(s) and date(s) of 
submission. If not applicable to the Eligible Entity, note ‘Not applicable.’ 
 
Not applicable. 
 
17.2 Completed Waiver Request Form  
NTIA Guidance (Optional): If not already submitted to NTIA, and the Eligible Entity 
needs to request a waiver for a BEAD program requirement, upload a completed 
Waiver Request Form here. If documentation is already in process or has been 
approved by NTIA, the Eligible Entity does NOT have to upload waiver 
documentation again. 
 
Not applicable. 

 

 

 

 
 


