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MASTER BEAD SUBGRANT AGREEMENT (GRANT AGREEMENT) 
for the award of 

BROADBAND EQUITY, ACCESS, AND DEPLOYMENT (BEAD) FUNDS 
between 

THE STATE OF INDIANA – INDIANA BROADBAND OFFICE (IBO) 
and 

LIGTEL COMMUNICATIONS, INC. 

 
CONTRACT #0000000000000000000102147 

This Master BEAD Subgrant Agreement ("Grant Agreement" or “Agreement”), entered into by 
and between the State of Indiana acting by and through the Indiana Broadband Office (the "State" 
or “IBO” or “Eligible Entity” or “Grantee”) and LigTel Communications, Inc. (the "Subgrantee” or 
“Subrecipient” or “Lower Tier Participant”), is executed pursuant to the terms and conditions set 
forth herein. In consideration of those mutual undertakings and covenants, the parties agree as 
follows: 

 
1. Purpose of this Grant Agreement; Funding Source. The purpose of this Grant Agreement 
is to enable the State to award subgrants1 totaling $4,832,750.00 (the "Grant" or “Award Funds”) 
to the Subgrantee for eligible costs of the broadband infrastructure project (the "Project" or 
“Deployment Project”) described in each individual Exhibit and corresponding Appendixes to 
this Grant Agreement, which are incorporated fully herein. The funds shall be used exclusively in 
accordance with the provisions contained in this Grant Agreement and in conformance with 
Indiana Code IC § 4-4-38.6, the federal Infrastructure Investment and Jobs Act (P.L. 117-58, 
“IIJA” or “Infrastructure Act”), the BEAD NOFO, 2 CFR Part 200, the General Terms and 
Conditions for the BEAD Program, and the Department of Commerce Standard Terms and 
Conditions, as well as any regulations, rules and guidance adopted thereunder. This Grant 
Agreement is issued as a Fixed Amount Subaward per 2 CFR 200.333 and in accordance with 
the National Telecommunications and Information Administration’s (NTIA) Policy Notice – 
Tailoring the Application of the Uniform Guidance to the BEAD Program. The funds received by 
the Subgrantee pursuant to this Grant Agreement shall be used only to implement the Project or 
provide the services in conformance with this Grant Agreement and for no other purpose. 

 
FUNDING SOURCE: 

 
Federal Funds - Program Name per Assistance Listings: 

CFDA No.: 11.035 
TITLE: Broadband Equity, Access, and Deployment Program 
AWARD No.: 18 20-B297; 07/19/2024 
FEDERAL AGENCY: Department of Commerce 
STATE:  Indiana Broadband Office 

2. Representations and Warranties of the Subgrantee. 
A. The Subgrantee expressly represents and warrants to the State that it is statutorily eligible to 
receive these Grant funds and that the information set forth in its Grant Application is true, 
complete and accurate in all material respects. The Subgrantee expressly agrees to promptly 

1 Subgrant and Subaward are used interchangeably throughout this Grant Agreement and has the meaning 
for Subaward set forth in 2 CFR 200.1. 

https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Part_200_Exceptions_Related_Issues.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Part_200_Exceptions_Related_Issues.pdf
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repay all funds paid to it under this Grant Agreement should it be determined either that it was 
ineligible to receive the funds, or it made any material misrepresentation on its grant application. 

B. The Subgrantee certifies by entering into this Grant Agreement that neither it nor its principals 
are presently debarred, suspended, proposed for debarment, declared ineligible or voluntarily 
excluded from entering into this Grant Agreement by any federal or state department or agency. 
The term "principal" for purposes of this Grant Agreement is defined as an officer, director, owner, 
partner, key employee or other person with primary management or supervisory responsibilities, 
or a person who has a critical influence on or substantive control over the operations of the 
Subgrantee. 

 
3. Implementation of and Reporting on the Project. 
A. The Subgrantee shall implement and complete the Project in accordance with each separate 
Exhibit to this Grant Agreement and with the plans and specifications contained in its Grant 
Application, which is on file with the State and is incorporated by reference. Material modification 
of the Project shall require prior written approval of the State. 

 
B. The Subgrantee shall submit to the State written progress reports until the completion of the 
Project as detailed in each separate Exhibit to this Grant Agreement. 

4. Term. 
A. Effective Date. This Grant Agreement commences on the date of last signature (Effective 
Date). Unless terminated earlier in accordance with this Grant Agreement, the parties’ respective 
performances under this Grant Agreement shall commence on the Effective Date and shall expire 
four (4) years from the Effective Date (“Period of Performance”). The primary term of this Grant 
Agreement shall be from the Effective Date and shall continue until the State accepts the 
Subgrantee’s certification of Project completion (as detailed in Paragraph 8.F of each separate 
Exhibit to this Grant Agreement) evidencing completion of all work in accordance with the terms 
of each Exhibit to the Grant Agreement, unless terminated earlier in accordance with this Grant 
Agreement. 

 
B. Extension of the Period of Performance. 

(1) The Grant Agreement, or any individual Subaward attached as an Exhibit to the Grant 
Agreement, at the State’s reasonable discretion, may be extended beyond the four-year 
Period of Performance for a period of one year or less under the same terms specified in this 
Grant Agreement if: (1) the Subgrantee has a specific plan for use of the grant funds, with 
project completion expected by a specific date not more than a year after the four-year 
deadline; (2) the construction project is underway; or (3) extenuating circumstances require 
an extension of time to allow the project to be completed. An extension shall be only by 
written instrument signed by both the State and the Subgrantee and attached hereto as an 
amendment. 
(2) The Subgrantee must submit an extension request in writing to the IBO no later than 
ninety (90) days before the expiration of the Period of Performance and provide 
documentation about the qualifying circumstance that warrants the extension. 

 
5. Grant Funding. 
A. The State shall fund the subgrants in the amount listed in Paragraph 1(vii) of each Exhibit to 
this Grant Agreement. The approved Project Budget for each subgrant is set forth in Appendix C 
of each Subaward attached to this Grant Agreement as an Exhibit to this Grant Agreement, 
attached hereto and incorporated herein. Project costs funded by this Grant Agreement and those 
budgeted to be funded by any local and/or private share shall not be changed or modified without 
the prior written consent of the State. 

 
B. The disbursement of Grant funds to the Subgrantee shall not be made before all documentary 
materials required by this Grant Agreement have been received and approved by the State and 
this Grant Agreement has been fully approved by the State. 
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6. Payment of Claims; Permissible Costs. 
A. All payments shall be made thirty five (35) days in arrears in conformance with State fiscal 
policies and procedures. As required by IC § 4-13-2-14.8, all payments will be by the direct 
deposit by electronic funds transfer to the financial institution designated by the Subgrantee in 
writing unless a specific waiver has been obtained from the Indiana State Comptroller. The 
Subgrantee may change its financial institution or accounts upon ninety (90) days written notice 
to the State. 

B. Requests for payment will be processed only upon presentation of a Claim Voucher in the 
form designated by the State and addressing the information required in the applicable Exhibit to 
this Grant Agreement. 

 
C. [Reserved] 

D. All final claims for payment and reports must be submitted to the State within 90 calendar 
days after the expiration or termination of this agreement. Payment for claims submitted after 
that time may, at the reasonable discretion of the State, be denied. 

 
E. Claims must be submitted with accompanying supportive documentation as designated by the 
State and consistent with the applicable Exhibit to this Grant Agreement. Claims submitted 
without supportive documentation will be returned to the Subgrantee and not processed for 
payment. Failure to comply with the provisions of this Grant Agreement may result in the denial 
of a claim for payment. 

 
F. The closeout of a Federal Award does not affect the right of the Federal Awarding Agency or 
the State to disallow costs and recover funds on the basis of a later audit or other review. 

G. Payment of claims for allowable costs. 
(1) Allowable Costs. The Subgrantee shall use Federal Award funds and any non-federal cost 
share committed to an Award to pay for allowable costs under the BEAD Program. Allowable 
costs are those that are reasonable, necessary, allocable, and allowable for the proposed 
project or other eligible activity and conform to generally accepted accounting principles. While 
the Federal cost principles do not apply to allowable costs for BEAD Program reimbursement, 
the State has looked to those principles in establishing the disbursement milestones set forth 
in each Exhibit to this Grant Agreement. 
(2) Non-allowable costs are those specifically prohibited under the BEAD Program and costs 
that are not reasonable, necessary, allocable, nor allowable for the proposed project or other 
eligible activity. If the Subgrantee is found to have used grant or matching funds on a 
prohibited cost, the State or the Assistant Secretary of Commerce for Communications and 
Information (“Assistant Secretary”) may take remedial action, including but not limited to 
deobligation or clawback of funding. 

(a) The following costs are specifically identified as prohibited under the BEAD Program: 
(i) Prohibition on Use of Grant Funds for Covered Communications Equipment or 
Services under the Secure and Trusted Communications Networks Act. The Subgrantee 
(including contractors and subcontractors of subgrantees) may not use grant funds 
received under the BEAD Program to purchase or support any covered communications 
equipment or service (as defined in Section 9 of the Secure and Trusted 
Communications Networks Act of 2019 (47 U.S.C. § 1608)). 
(ii) Prohibition on Profit and Fees. A profit, fee, or other incremental charge above actual 
cost incurred by the Subgrantee is not an allowable cost under this Program. 
(iii) Prohibition on Use of Grant Funds to Support or Oppose Collective Bargaining. The 
Subgrantee may not use grant funds, whether directly or indirectly, to support or oppose 
collective bargaining. 

(b) Ineligible or non-allowable costs include but are not limited to the following: 
(i) Personal expenses of employees, executives, board members, and contractors, and 
family members thereof, or any other individuals affiliated with the Subgrantee, including 
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but not limited to personal expenses for housing, such as rent or mortgages, vehicles for 
personal use and personal travel, including transportation, lodging and meals; 
(ii) Gifts to employees; housing allowances or other forms of mortgage or rent 
assistance for employees except that a reasonable amount of assistance shall be 
allowed for work-related temporary or seasonal lodging; cafeterias and dining facilities; 
food and beverage except that a reasonable amount shall be allowed for work-related 
travel; entertainment; 
(iii) Expenses associated with: tangible property not logically related or necessary to the 
broadband infrastructure project or authorized non-deployment use; corporate aircraft, 
watercraft, and other motor vehicles designed for off-road use except insofar as 
necessary or reasonable to access portions of the project area not readily accessible by 
motor vehicles travelling on roads; tangible property used for entertainment purposes; 
consumer electronics used for personal use; kitchen appliances except as part of work-
related temporary or seasonal lodging assistance; artwork and other objects which 
possess aesthetic value; 
(iv) Political contributions; charitable donations; scholarships; membership fees and 
dues in clubs and organizations; sponsorships or conferences or community events not 
logically related or necessary for the intended use of the subgrant; nonproduct-related 
corporate image advertising; and 
(v) Penalties or fines for statutory or regulatory violations; penalties or fees for any late 
payments on debt, loans, or other payments. 

(3) Funds committed to each Subaward may only be used to cover allowable costs incurred 
during the period of performance, except for reasonable pre-award expenses2 per 2 CFR 
200.4583, and for allowable closeout costs incurred during the grant closeout process. 

7. Project Monitoring by the State. If deemed necessary by the State and upon advance 
written notice, the State may conduct on-site or off-site monitoring reviews of the Project during 
the term of this Grant Agreement and for up to ninety (90) days after it expires or is otherwise 
terminated. The State may, pursuant to 2 CFR 200.332 and 200.208, change its monitoring 
procedures and requirements at any time during the term of this Grant Agreement, including, but 
not limited to placing specific award conditions on a Subaward. The Subgrantee shall extend its 
full cooperation and give reasonable access to the Project site and to Project-related 
documentation to the State or its authorized designees for the purpose of determining, among 
other things: 

 
A. Whether Project activities are consistent with those set forth in each separate Exhibit to this 
Grant Agreement, the Grant Application, and the terms and conditions of the Grant Agreement; 

B. The actual expenditure of federal, state, local and/or private funds expended to date on the 
Project is consistent with the Budget as set forth in Appendix C of each Subaward attached to 
this Grant Agreement as an Exhibit and that unpaid costs have been properly accrued; 

C. That Subgrantee is making timely progress with the Project, and that its project management, 
financial management and control systems, procurement systems and methods, and overall 
performance are in conformance with the requirements set forth in this Grant Agreement and are 
fully and accurately reflected in Project reports submitted to the State. 

 

 
2 Written approval by the State will be required for subgrantees before incurring pre-subgrant costs, 
including pre-subgrant costs associated with equipment and materials, right of way and pole attachments, 
and environmental review. Pre-subgrant expenses should be clearly identified in the Budget attached to 
each Exhibit to the Grant Agreement. 
3 Pre-award costs are those incurred before the start date of the subgrant directly pursuant to the negotiation 
and in anticipation of the subgrant where such costs are necessary for efficient and timely performance of 
the project. These costs are allowable only to the extent that they would have been allowed if incurred after 
the start date of the subgrant and only with the written approval of the State. 
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8. Compliance with Audit and Reporting Requirements; Maintenance of Records. 
A. The Subgrantee shall submit to an audit of funds paid through this Grant Agreement and shall 
make all books, financial statements, accounting records and other documents relating to the 
Project available at all reasonable times to the State and auditors during the term of this Grant 
Agreement and for a period of three (3) years after final payment for inspection by the State or its 
authorized designee. The Federal agency or State’s rights of access are not limited to the 
required retention period of this Section but last as long as the records are retained. Copies shall 
be furnished to the State at no cost. 

B. Because the Subgrantee is a "subrecipient" of federal grant funds under 2 CFR 200.331, the 
Subgrantee shall arrange for a financial and compliance audit that complies with 2 CFR 200.500 
et seq. if required by applicable provisions of 2 CFR 200 (Uniform Administrative Requirements, 
Cost Principles, and Audit Requirements).The Subgrantee shall submit a copy of the results of 
the audit under 2 CFR 200.500 to the State within the same timelines as the submission to the 
federal government. 

 
C. If the Subgrantee is an entity that is not subject to Subpart F of 2 CFR Part 200 (e.g., 
commercial entities), the Subgrantee shall: 

(1) file the Form E-1 annual financial report required by IC § 5-11-1-4. The E-1 entity annual 
financial report will be used to determine audit requirements applicable to non-governmental 
units under IC § 5-11-1-9. Audits required under this Section must comply with the State 
Board of Accounts Uniform Compliance Guidelines for Examination of Entities Receiving 
Financial Assistance from Governmental Sources, https://www.in.gov/sboa/files/guidelines-
examination-entities-receiving-financial-assistance-government-sources.pdf. Guidelines for 
filing the annual report are included in Attachment B (Guidelines for Non-governmental 
Entities); 
(2) in the case where it expends $1,000,000 or more in grant funds during its fiscal year, 
submit to the National Institute of Standards and Technology (NIST) Grants Officer either (i) a 
financial related audit of each Department of Commerce (DOC) award or Subaward in 
accordance with Generally Accepted Government Auditing Standards; or (ii) a program-
specific audit for each award or Subaward in accordance with the requirements contained in 2 
CFR 200.507; or (iii) to the extent permitted by applicable guidance and BEAD Program rules, 
annual audited financial statements prepared by an independent Certified Public Accountant 
(“CPA”) prepared in the ordinary course of business; 
(3) submit a copy of the Form E-1 annual financial report from this Subsection 8.C.(1) and the 
results of the audit from this Subsection 8.C.(2) to the State within thirty (30) days of 
submission; and 
(4) submit to an audit of the Grant upon request from the State. 

 
D. The Subgrantee shall promptly submit to the State a copy of any final audit report of an audit 
performed on Subgrantee’s records that related to or affects this Grant, Agreement or the Work, 
whether the audit is conducted by the Subgrantee or a third party. 

9. Compliance with Laws. 
A. With the exception of IC § 5-22, the Subgrantee shall comply, in all material respects, with all 
applicable federal, state and local laws, rules, regulations and ordinances, and all provisions 
required thereby to be included herein are hereby incorporated by reference. The enactment or 
modification of any applicable state or federal statute or the promulgation of rules or regulations 
thereunder after execution of this Grant Agreement shall be reviewed by the State and the 
Subgrantee to determine whether the provisions of this Grant Agreement require formal 
modification. 

 
B. The Subgrantee and its agents shall abide by all ethical requirements that apply to persons 
who have a business relationship with the State as set forth in IC § 4-2-6, et seq., IC § 4-2-7, et 
seq. and the regulations promulgated thereunder. If the Subgrantee has knowledge, or would 
have acquired knowledge with reasonable inquiry, that a state officer, employee, or special 

https://www.in.gov/sboa/files/guidelines-examination-entities-receiving-financial-assistance-government-sources.pdf
https://www.in.gov/sboa/files/guidelines-examination-entities-receiving-financial-assistance-government-sources.pdf
https://www.in.gov/sboa/files/guidelines-examination-entities-receiving-financial-assistance-government-sources.pdf
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state appointee, as those terms are defined in IC 4-2-6-1, has a financial interest in the 
Grant, the Subgrantee shall ensure compliance with the disclosure requirements in IC § 4-
2-6-10.5 prior to the execution of this Grant Agreement. If the Subgrantee is not familiar with 
these ethical requirements, the Subgrantee should refer any questions to the Indiana State Ethics 
Commission, or visit the Inspector General's website at http://www.in.gov/ig/. If the Subgrantee 
or its agents violate any applicable ethical standards, the State may, in its sole discretion, 
terminate this Grant immediately upon notice to the Subgrantee. In addition, the Subgrantee may 
be subject to penalties under IC §§ 4-2-6, 4-2-7, 35-44.1-1-4, and under any other applicable 
laws. 

C. The Subgrantee certifies by entering into this Grant Agreement that neither it nor its 
principal(s) is presently in arrears in payment of taxes, permit fees or other statutory, regulatory or 
judicially required payments to the State. The Subgrantee agrees that any payments currently 
due to the State may be withheld from payments due to the Subgrantee. Additionally, payments 
may be withheld, delayed, or denied and/or this Grant suspended until the Subgrantee is current 
in its payments and has submitted proof of such payment to the State. 

 
D. The Subgrantee warrants that it has no current, pending or outstanding criminal, civil, or 
enforcement actions initiated by the State, and agrees that it will immediately notify the State of 
any such actions. During the term of such actions, the Subgrantee agrees that the State may 
suspend funding for the Project. If a valid dispute exists as to the Subgrantee's liability or guilt in 
any action initiated by the State or its agencies, and the State decides to suspend funding to the 
Subgrantee, the Subgrantee may submit, in writing, a request for review to the Indiana 
Department of Administration (IDOA). A determination by IDOA shall be binding on the parties. 
Any disbursements that the State may delay, withhold, deny, or apply under this Section shall not 
be subject to penalty or interest. 

E. The Subgrantee warrants that the Subgrantee and any contractors performing work in 
connection with the Project shall obtain and maintain all required permits, licenses, registrations, 
and approvals, and shall comply in all material respects with all health, safety, and environmental 
statutes, rules, or regulations in the performance of work activities for the State. Material 
repeated failure to do so may be deemed a material breach of this Grant Agreement and grounds 
for termination in accordance with this Agreement and denial of grant opportunities with the State. 

 
F. The Subgrantee affirms that, if it is an entity described in IC Title 23, it is properly registered 
and owes no outstanding reports to the Indiana Secretary of State. 

G. As required by IC § 5-22-3-7, and to the extent this Agreement requires state expenditures: 
(1) The Subgrantee and any principals of the Subgrantee certify that: 

(a) the Subgrantee, except for de minimis and nonsystematic violations, has not violated 
the terms of: 

(i) IC § 24-4.7 [Telephone Solicitation Of Consumers]; 
(ii) IC § 24-5-12 [Telephone Solicitations]; or 
(iii) IC § 24-5-14 [Regulation of Automatic Dialing Machines]; 
in the previous three hundred sixty-five (365) days, even if IC 24-4.7 is preempted by 
federal law; and 

(b) the Subgrantee will not violate the terms of IC § 24-4.7 for the duration of this Grant 
Agreement, even if IC §24-4.7 is preempted by federal law. 

(2) The Subgrantee and any principals of the Subgrantee certify that an affiliate or principal 
of the Subgrantee and any agent acting on behalf of the Subgrantee or on behalf of an affiliate 
or principal of the Subgrantee, except for de minimis and nonsystematic violations, 

(a) has not violated the terms of IC § 24-4.7 in the previous three hundred sixty-five (365) 
days, even if IC § 24-4.7 is preempted by federal law; and 
(b) will not violate the terms of IC § 24-4.7 for the duration of this Grant Agreement even if 
IC § 24-4.7 is preempted by federal law. 

http://www.in.gov/ig/
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10. Debarment and Suspension. 
A. The Subgrantee certifies by entering into this Grant Agreement that it is not presently 
debarred, suspended, proposed for debarment, declared ineligible or voluntarily excluded from 
participating in covered transactions or entering into this Grant by any federal department or 
agency or by any department, agency or political subdivision of the State. The term "principal" for 
purposes of this Grant Agreement means an officer, director, owner, partner, key employee or 
other person with primary management or supervisory responsibilities, or a person who has a 
critical influence on or substantive control over the operations of the Subgrantee. 

B. The Subgrantee certifies that it has verified, or will verify, the suspension and debarment 
status for all subcontractors receiving funds under this Grant Agreement and shall be solely 
responsible for any recoupments or penalties that might arise from non-compliance. The 
Subgrantee shall immediately notify the State in writing: (1) if at any time the Subgrantee learns 
that its certification was erroneous when submitted, or (2) if any subcontractor becomes debarred 
or suspended, and shall, at the State's request, take all steps required by the State to terminate 
its contractual relationship with the subcontractor for work to be performed under this Grant 
Agreement. 

 
C. The certification in this Section is a material representation of fact upon which reliance was 
placed when this transaction was entered into. If it is later determined that the Subgrantee 
knowingly rendered an erroneous certification, in addition to other remedies available to the 
federal government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension or debarment. 

 
D. BEAD Specific Debarment Certifications. The Subgrantee further provides the certification set 
out below and shall comply with the requirements of 2 CFR Parts 180, 1200 and 1326. 

(1) The terms covered transaction, civil judgment, debarment, suspension, ineligible, 
participant, person, principal, and voluntarily excluded, as used in this clause, are defined in 2 
CFR Parts 180, 1200 and 1326. The Subgrantee may contact the person in Section 18 of this 
Grant Agreement for assistance in obtaining a copy of those regulations. 
(2) The Subgrantee agrees by entering this Grant Agreement that, should the proposed 
covered transaction be entered into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is proposed for debarment under 48 CFR Part 9, Subpart 9.4, 
debarred, suspended, declared ineligible, or voluntarily excluded from participation in this 
covered transaction, unless authorized by the department or agency with which this 
transaction originated. 
(3) The Subgrantee further agrees by entering this Grant Agreement that it will include the 
clause titled “Instructions for Lower Tier Participant Certification” including the “Certification 
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion- Lower Tier Covered 
Transaction,” without modification, in all lower tier covered transactions and in all solicitations 
for lower tier covered transactions and will require lower tier participants to comply with 2 CFR 
Parts 180 and 1200. 

(a) A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that it is not proposed for debarment under 
48 CFR Part 9, Subpart 9.4, debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. To verify the eligibility of its principals, as 
well as the eligibility of any prospective lower tier participants, each participant may, but is 
not required to, check the System for Award Management Exclusions website 
(https://www.sam.gov). 
(b) Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this clause. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

https://www.sam.gov/
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(c) Except for transactions authorized under subsection D(2) of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered transaction 
with a person who is proposed for debarment under 48 CFR Part 9, Subpart 9.4, 
suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the federal government, the 
department or agency with which this transaction originated may pursue available 
remedies, including suspension or debarment. 

11. Drug-Free Workplace Certification. As required by Executive Order No. 90-5, April 12, 
1990, issued by the Governor of Indiana, the Subgrantee hereby covenants and agrees to make 
a good faith effort to provide and maintain a drug-free workplace. Subgrantee will give written 
notice to the State within ten (10) days after receiving actual notice that the Subgrantee, or an 
employee of the Subgrantee in the State of Indiana, has been convicted of a criminal drug 
violation occurring in the workplace. False certification or violation of the certification may result 
in sanctions including, but not limited to, suspension of grant payments, termination of the Grant 
and/or debarment of grant opportunities with the State of Indiana for up to three (3) years. 

 
In addition to the provisions of the above sections, if the total amount set forth in this Grant 
Agreement is in excess of $25,000.00, the Subgrantee certifies and agrees that it will provide a 
drug-free workplace by: 

A. Publishing and providing to all of its employees a statement notifying them that the unlawful 
manufacture, distribution, dispensing, possession or use of a controlled substance is prohibited in 
the Subgrantee's workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; and 

 
B. Establishing a drug-free awareness program to inform its employees of: (1) the dangers of 
drug abuse in the workplace; (2) the Subgrantee's policy of maintaining a drug-free workplace; (3) 
any available drug counseling, rehabilitation, and employee assistance programs; and (4) the 
penalties that may be imposed upon an employee for drug abuse violations occurring in the 
workplace; and 

 
C. Notifying all employees in the statement required by subsection (A) above that as a condition 
of continued employment the employee will: (1) abide by the terms of the statement; and (2) 
notify the Subgrantee of any criminal drug statute conviction for a violation occurring in the 
workplace no later than five (5) days after such conviction; and 

D. Notifying in writing the State within ten (10) days after receiving notice from an employee 
under subdivision (C)(2) above, or otherwise receiving actual notice of such conviction; and 

 
E. Within thirty (30) days after receiving notice under subdivision (C)(2) above of a conviction, 
imposing the following sanctions or remedial measures on any employee who is convicted of drug 
abuse violations occurring in the workplace: (1) take appropriate personnel action against the 
employee, up to and including termination; or (2) require such employee to satisfactorily 
participate in a drug abuse assistance or rehabilitation program approved for such purposes by a 
federal, state or local health, law enforcement, or other appropriate agency; and 

 
F. Making a good faith effort to maintain a drug-free workplace through the implementation of 
subsections (A) through (E) above. 

12. Employment Eligibility Verification. 
As a condition precedent to entering this Grant Agreement, and as required by IC § 22-5-1.7 and 
Executive Order 25-29, the Subgrantee swears or affirms under the penalties of perjury that the 
Subgrantee has not knowingly employed, and will not knowingly employ, an unauthorized 
alien. Subgrantee further affirms that: 
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A. The Subgrantee has enrolled in, and verified the work eligibility status of all his/her/its 
employees through, the E-Verify program as defined in IC § 22-5-1.7-3. The Subgrantee is not 
required to participate should the E-Verify program cease to exist. Additionally, the Subgrantee is 
not required to participate if the Subgrantee is self-employed and does not employ any 
employees. 

 
B. The Subgrantee has not knowingly employed or contracted with, and shall not knowingly 
employ or contract with, an unauthorized alien. The Subgrantee has not retained, and shall not 
retain, an employee, and has not contracted and shall not contract with a person, that the 
Subgrantee subsequently learned or learns is an unauthorized alien. 

C. The Subgrantee has required and shall require his/her/its subcontractors, who perform work 
under this Grant Agreement, to certify to the Subgrantee that the subcontractor does not 
knowingly employ or contract with an unauthorized alien and that the subcontractor has enrolled 
and is participating in the E-Verify program. The Subgrantee agrees to maintain this certification 
throughout the duration of the term of a contract with a subcontractor and to provide any and all 
such certifications to the State promptly upon request. 

 
The State may terminate this grant agreement for default if the Subgrantee fails to cure a breach 
of this provision no later than thirty (30) days after being notified by the State. 

13. Termination upon Lack of Funding. 
A. As required by Financial Management Circular 3.3 and IC § 5-22-17-5, when the Director of 
the State Budget Agency makes a written determination that funds are not appropriated or 
otherwise available to support continuation of performance of this Grant Agreement, it shall be 
canceled. A determination by the Director of the State Budget Agency that funds are not 
appropriated or otherwise available to support continuation of performance shall be final and 
conclusive. 

 
B. If the Grant Agreement is cancelled under this Section, (1) the Subgrantee shall remain 
responsible for compliance with the requirements in 2 CFR 200.344 (Closeout) and 2 CFR 
200.345 (Post-Closeout Adjustments and Continuing Responsibilities), and (2) the Subgrantee 
shall be entitled to retain ownership of the Project assets, subject to the conditions in 2 CFR 
200.311, 200.313, and 200.314. 

 
14. Governing Law. This Grant Agreement shall be governed, construed, and enforced in 
accordance with the laws of the State of Indiana, without regard to its conflict of laws rules. Suit, if 
any, must be brought in the State of Indiana or, if applicable, in the venue specified in 47 USC 
§1702(n). 

15. Information Technology Accessibility Standards. Any information technology related 
products or services purchased, used or maintained through this Grant must be compatible with 
the principles and goals contained in the Electronic and Information Technology Accessibility 
Standards adopted by the Architectural and Transportation Barriers Compliance Board under 
Section 508 of the federal Rehabilitation Act of 1973 (29 U.S.C. §794d), as amended. 

 
16. Insurance. The Subgrantee shall maintain insurance with coverages and in such amount as 
required by the State in Paragraph 11 of each Exhibit to this Grant Agreement. 

 
17. Nondiscrimination. Pursuant to the Indiana Civil Rights Law, specifically IC § 22-9-1-10, and 
in keeping with the purposes of the federal Civil Rights Act of 1964, the Age Discrimination in 
Employment Act, and the Americans with Disabilities Act: 

A. The Subgrantee covenants that it shall not discriminate against any employee or applicant for 
employment relating to this Grant Agreement with respect to the hire, tenure, terms, conditions or 
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privileges of employment or any matter directly or indirectly related to employment, because of 
the employee's or applicant's race, color, national origin, religion, sex, age, disability, ancestry, 
status as a veteran, or any other characteristic protected by federal, state, or local law ("Protected 
Characteristics"). The Subgrantee certifies compliance with applicable federal laws, regulations, 
and executive orders prohibiting discrimination based on the Protected Characteristics in the 
provision of services. Breach of this subsection may be regarded as a material breach of this 
Grant Agreement, including for purposes of Indiana Code § 5-11-5.5-2, but nothing in this section 
shall be construed to imply or establish an employment relationship between the State and any 
applicant, subcontractor or employee of the Subgrantee. 

B. Subgrantee covenants that it does not and shall not operate any programs or engage in any 
practices promoting Diversity, Equity, and Inclusion (DEI), or other similar goals, that violate 
Indiana or Federal Civil Rights Laws by treating a person differently on the basis of race or sex, 
such as by considering race or sex when making recruitment, hiring, disciplinary, promotion, or 
employment decisions; requiring employees to participate in training or educational programs that 
employ racial or sex stereotypes; or attempting to achieve racial or sex balancing in the 
Subgrantee’s workforce. The Parties agree that a breach of this subsection is a material breach 
of this Contract, including for purposes of Indiana Code § 5-11-5.5-2, but nothing in this section 
shall be construed to imply or establish an employment relationship between the State and any 
applicant, subcontractor or employee of the Subgrantee. 

 
18. Notice to Parties. Whenever any notice, statement or other communication is required 
under this Grant, it will be sent by E-mail or first class U.S. mail service to the following addresses, 
unless otherwise specifically advised. 

A. Notices to the State shall be sent to: 
 

Megan Minor, Chief Broadband Officer 
Indiana Broadband Office, IGC-South 
302 W. Washington Street, Suite E-203 
Indianapolis, IN 46204 
E-mail: MeMinor@iot.in.gov 

B. Notices to the Subgrantee shall be sent to: 

LigTel Communications, Inc. 
Attn: Mike Troup, EVP/General Manager & Wes LaRue, CFO 
414 S. Cavin St. 
Ligonier, IN 46767 
Email: mtroup@ligtel.net 

As required by IC § 4-13-2-14.8, payments to the Subgrantee shall be made via electronic funds 
transfer in accordance with instructions filed by the Subgrantee with the Indiana State Comptroller. 

 
19. Order of Precedence; Incorporation by Reference. Any inconsistency or ambiguity in this 
Grant Agreement shall be resolved by giving precedence in the following order: 
(1) requirements imposed by the Infrastructure Investment and Jobs Act of 2021, Division F, 

Title I, Section 60101 (“IIJA” - codified at 47 USC § 1702 et seq.)4 and applicable federal or 
state law, including those identified in this Section 24, below, 

(2) the Specific Award Conditions (“SAC”) incorporated into the State’s BEAD Award5 (“BEAD 
Award”), 

(3) the General Terms and Conditions for the BEAD Program6, 
 

4 At https://uscode.house.gov/view.xhtml?req=(title:47%20section:1702%20edition:prelim) 
5 At https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf 
6 At https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf 

mailto:MeMinor@iot.in.gov
mailto:mtroup@ligtel.net
https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf
https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf
https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf
https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf
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(4) the BEAD Restructuring Policy Notice of June 2025 (“RPN”)7, 
(5) the BEAD NOFO8, 
(6) the Department of Commerce Standard Terms and Conditions (dated September 22, 

2025)9 (“DOC ST&C”), 
(7) the Uniform Guidance Policy Notice10, 
(8) the Uniform Guidance for Federal Awards - 2 CFR Part 20011, 
(9) all policies set forth in all applicable Federal Executive Orders12 currently in legal force and 

effect, including those issued on or after January 20, 2025, as well as Federal Executive 
Orders that may be issued after the effective date of this Grant Agreement, 

(10) all other NTIA BEAD Policy Notices13, 
(11) all other NTIA Guidance and Resources14 in the BEAD Technical Assistance Hub, 
(12) the latest version of NTIA’s BEAD FAQs15, 
(13) this Grant Agreement, 
(14) Exhibits, Attachments and Appendixes, attached to this Grant Agreement, 
(15) Indiana’s Approved Initial Proposal (Volumes 1 and 2) and Final Proposal, and 
(16) the Grant Application. 

 
All of the foregoing are incorporated fully herein by reference. 

 
20. Public Record. The Subgrantee acknowledges that the State will not treat this Grant 
Agreement as containing confidential information, and the State will post this Grant Agreement on 
the transparency portal as required by Executive Order 05-07 and IC § 5-14-3.5-2. Use by the 
public of the information contained in this Grant Agreement shall not be considered an act of the 
State. 

21. Termination for Cause; Remedies for Breach. Upon the Subgrantee’s material breach of 
this Grant Agreement, the State shall provide written notice to the Subgrantee providing thirty (30) 
days to cure the breach or commence a cure for the breach if such breach cannot be cured within 
thirty (30) days. If the breach is not cured within that time period but Subgrantee has made 
progress towards curing the material breach, then the cure period shall be extended to a date to 
which the Parties mutually agree. If the breach is not cured within the extended cure period, then 
the State may impose reasonable and appropriate conditions, including but not limited to 
additional reporting, more frequent performance testing and withholding of a portion of the 
payments. Thereafter, if the Subgrantee has not cured the material breach by the extended cure 
date and the conditions have not cured the breach within the time period established by the 
Parties, the State may terminate this Grant Agreement in whole or in part. 

 
A. Failure to complete the Project and expend Federal, local and/or private funds in accordance 
with this Grant Agreement may be considered a material breach, and shall entitle the State to 
suspend grant payments, and to suspend the Subgrantee's participation in State grant programs 
until such time as all material breaches are cured to the State's reasonable satisfaction. 

 
 

 
7 At https://www.ntia.gov/sites/default/files/2025-06/bead-restructuring-policy-notice.pdf 
8 At https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf 
9 At https://www.commerce.gov/sites/default/files/2025-
09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20S 
eptember%202025%20vF.pdf 
10 At https://broadbandusa.ntia.gov/sites/default/files/2023-
12/BEAD_Policy_Notice_of_Uniform_Guidance_Part_200_Exceptions_Related_Issues.pdf 
11 At https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1 
12 At https://www.federalregister.gov/presidential-documents/executive-orders 
13 At https://broadbandusa.ntia.gov/waivers-policies 
14 At https://broadbandusa.ntia.gov/technical-assistance-hub 
15 At https://broadbandusa.ntia.gov/technical-assistance/BEAD_FAQs 

https://www.ntia.gov/sites/default/files/2025-06/bead-restructuring-policy-notice.pdf
https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Uniform_Guidance_Part_200_Exceptions_Related_Issues.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.federalregister.gov/presidential-documents/executive-orders
https://broadbandusa.ntia.gov/waivers-policies
https://broadbandusa.ntia.gov/technical-assistance-hub
https://broadbandusa.ntia.gov/technical-assistance/BEAD_FAQs
https://www.ntia.gov/sites/default/files/2025-06/bead-restructuring-policy-notice.pdf
https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Uniform_Guidance_Part_200_Exceptions_Related_Issues.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Uniform_Guidance_Part_200_Exceptions_Related_Issues.pdf
https://broadbandusa.ntia.gov/sites/default/files/2023-12/BEAD_Policy_Notice_of_Uniform_Guidance_Part_200_Exceptions_Related_Issues.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.federalregister.gov/presidential-documents/executive-orders
https://broadbandusa.ntia.gov/waivers-policies
https://broadbandusa.ntia.gov/technical-assistance-hub
https://broadbandusa.ntia.gov/technical-assistance/BEAD_FAQs
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B. The expenditure of federal funds other than in conformance with the Project or the Budget 
may be deemed a material breach. The Subgrantee explicitly covenants that it shall promptly 
repay to the State all Award Funds not spent in conformance with this Grant Agreement. 

C. Remedies. Remedies for material breach will be handled consistent with the authorities set 
forth in this Section 21. When a determination or decision regarding remedies for material breach 
is to be made, the State shall make such determination by exercising good faith and reasonable 
discretion. 

(1) General Authority. The State may enforce applicable rules, laws and the terms and 
conditions of this Grant Agreement by imposing penalties for breach, failure to meet 
statutory obligations, or wasteful, fraudulent, or abusive expenditure of grant funds, as set 
forth in this Section 21. Such penalties may include, but for the avoidance of doubt are 
limited to: imposition of additional award conditions as described in 2 CFR 200.208, 
payment suspension, award suspension, grant termination, de-obligation/clawback of 
funds, and debarment of organizations and/or personnel. 
(2) The State may impose additional award conditions, as described in 2 CFR 200.208, on 
the Subgrantee as a remedy pursuant to this Section 21. If such additional award 
conditions are imposed and the Subgrantee fails to cure its breach, then the State may 
take one or more of the following actions: 
(a) Temporarily withhold payments until the Subgrantee takes corrective action. 
(b) Disallow Grant payments for all or part of the activity associated with the Subgrantee’s 

noncompliance. 
(c) Suspend or terminate the Grant Agreement in part or in its entirety. 
(d) Recommend suspension or debarment proceedings be initiated by the Department of 

Commerce. 
(e) Withhold further Award Funds for the Project. 
(f) Pursue other legally available remedies. 

(3) Clawback. Full or partial forfeiture or recoupment of funds previously disbursed may be 
sought, on a proportional basis, for cause where the Subgrantee has: 
(a) Failed to take corrective action or timely cure any material breach after being duly 

notified by the State, 
(b) Failed to comply in material respects with the BEAD Program’s specifications16 set 

forth herein, 
(c) Failed to deploy network infrastructure in accordance with the terms of this Grant 

Agreement and within the mandated deadlines, 
(d) Failed to use grant funds for the agreed upon purpose, 
(e) Used grant funds on the prohibited costs listed in Section 6.G(2) of this Grant 

Agreement or 
(f) Demonstrated misfeasance or malfeasance in the use of such funds. 

(4) Termination. In the event of breach or Noncompliance17, the Grant Agreement may be 
terminated by the State, in part or in its entirety, if the Subgrantee fails to comply with the 
terms and conditions of the BEAD Award (subject to the notice and cure provision set forth 
above). 
(5) NTIA18 Right to Pursue Clawback. The Parties acknowledge that NTIA may pursue 
claw back of funds directly from the State if the State fails to ensure Subgrantee 
accountability as required by applicable law. To the extent NTIA successfully pursues the 
remedy of a claw back from the State on these grounds and the amount of such claw back 
exceeds any unpaid Award Funds, the Subgrantee shall reimburse the State in an amount 
equal to the claw back. 

 
16 In addition to the BEAD Program’s specifications listed in this Master BEAD Subgrant Agreement, see 
Attachments A & C, all Exhibits to this Grant Agreement, and the Federal BEAD Requirements listed in 
Paragraph 1 of Attachment A. 
17 Per 2 CFR 200.339, noncompliance means a failure to comply with the U.S. Constitution, Federal statutes, 
regulations, or terms and conditions of the BEAD Award. 
18 The National Telecommunications and Information Administration, U.S. Department of Commerce. 
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D. If the Grant Agreement is terminated in part or its entirety under this Section, the Subgrantee 
shall remain responsible for compliance with the requirements in 2 CFR 200.344 (Closeout) and 2 
CFR 200.345 (Post-Closeout Adjustments and Continuing Responsibilities). 

22. Termination for Convenience. This Grant Agreement may be terminated in whole or in part 
with the consent of the Subgrantee and both Parties shall agree upon the termination conditions. 

 
23. Post-Award Changes. Subject to the receipt of any required approval from NTIA, 
Subgrantee may request, and the IBO in its reasonable discretion will approve, post-award 
changes consistent with NTIA’s guidance, as the same may change from time to time. In such 
case, the Parties shall meet to determine the appropriate amount of Award Funds that 
Subgrantee is required to return or forego, as the case may be; provided, however, that in no 
event shall Subgrantee be required to return or forego more than a proportional amount of Award 
Funds. Any post-award change under this Section 23 shall not be a breach or default hereunder, 
and the State may not take remedial action against Subgrantee in connection therewith. 

 
24. Procedures Upon Termination. 
A. Termination Notice. Prior to any termination of this Agreement, the IBO shall provide written 
notice of termination to the Subgrantee specifying the effective date of such termination, the 
portion of the federal award to be terminated and the reasons for termination. 

B. Reimbursement. 
(1) In the event of any termination of this Agreement, the Subgrantee shall be reimbursed for 
completion of milestone events (which shall be prorated for partial milestone completion) prior 
to the effective date of termination. 
(2) In the event of any termination of this Agreement by the State under federal action to 
cancel/terminate the BEAD Program, the Subgrantee shall be reimbursed for completion of 
milestone events (which shall be prorated for partial milestone completion) prior to the 
effective date of termination only if federal funds are made available by the U.S. Department of 
Commerce for disbursement to the Subgrantee. 
(3) The State will not be liable for work on the Project performed after the effective date of 
termination. In no case shall total payment made to the Subgrantee exceed the original 
subgrant amount. 

C. If the Grant Agreement is terminated in part or its entirety under this Section, the Subgrantee 
shall remain responsible for compliance with the requirements in 2 CFR 200.344 (Closeout) and 2 
CFR 200.345 (Post-Closeout Adjustments and Continuing Responsibilities). 

25. Federal and State Third-Party Contract Provisions. Since this Grant involves the payment 
of federal funds, the Subgrantee and, if applicable, its contractors shall comply with the federal 
provisions attached as Attachment A and incorporated fully herein. If the Subgrantee fails to 
comply with any requirement under Section 60102 of the Infrastructure Act, Attachment A, or the 
BEAD NOFO, the State may impose remedies as set forth in Section 21 above. 

 
26. Definitions. The definitions in the IIJA, BEAD NOFO and 2 CFR Part 200 shall apply to 
capitalized terms not otherwise defined herein. 

 
27. Indemnification. The Subgrantee agrees to indemnify, defend, and hold harmless the State, 
its agents, officials, and employees from all third party claims and suits including court costs, 
attorney's fees, and other expenses caused by any act or omission of the Subgrantee and/or its 
contractors and subcontractors, if any, in the performance of this Grant Agreement. The State will 
not provide indemnification to the Subgrantee. 

 
28. Dispute Resolution. 
A. Should any disputes arise with respect to this Grant Agreement, the Subgrantee and the State 
agree to act immediately to resolve such disputes. 
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B. The Subgrantee agrees that, the existence of a dispute notwithstanding, it will continue 
without delay to carry out all of its responsibilities under this Grant Agreement that are not 
affected by the dispute. 

C. Informal Dispute Resolution. The Parties to this Agreement agree that time is of the essence 
in the resolution of disputes, therefore any and all disputes in relation to the Agreement will 
initially be referred to the parties’ respective Project Managers, designated in Paragraph 10 of 
the relevant Subaward attached as an Exhibit to the Agreement, for immediate resolution. Such 
referral must include a description of the issues and all supporting documentation. The parties 
must submit the dispute to a senior executive if unable to resolve the dispute within fifteen (15) 
business days. 

 
D. If the parties are unable to resolve a dispute pertaining to this Agreement after good faith 
attempts to do so, a dissatisfied party shall submit the dispute to the Commissioner of the Indiana 
Department of Administration for resolution. The dissatisfied party shall give written notice to the 
Commissioner and the other party. The notice shall include: (1) a description of the disputed 
issues, (2) the efforts made to resolve the dispute, and (3) a proposed resolution. The 
Commissioner shall promptly issue a Notice setting out documents and materials to be submitted 
to the Commissioner in order to resolve the dispute; the Notice may also afford the parties the 
opportunity to make presentations and enter into further negotiations. Within thirty (30) business 
days of the conclusion of the final presentations, the Commissioner shall issue a written decision 
and furnish it to both parties. The Commissioner’s decision shall be the final and conclusive 
administrative decision unless either party serves on the Commissioner and the other party, 
within ten (10) business days after receipt of the Commissioner’s decision, a written request for 
reconsideration and modification of the written decision. If the Commissioner does not modify the 
written decision within thirty (30) business days, either party may take such other action helpful to 
resolving the dispute, including submitting the dispute to the court with exclusive jurisdiction when 
challenging a decision made by the Assistant Secretary per 47 USCA §1702(n), or to an Indiana 
court of competent jurisdiction for all other claims. If the parties accept the Commissioner’s 
decision, it may be memorialized as a written Amendment to this Agreement if appropriate. 

E. With the written approval of the Commissioner of the Indiana Department of Administration, 
the parties may agree to forego the process described in this Subsection 28.D relating to 
submission of the dispute to the Commissioner. 

 
F. This paragraph shall not be construed to abrogate provisions of IC § 4-6-2-11 in situations 
where dispute resolution efforts lead to a compromise of claims in favor of the State as described 
in that statute. In particular, releases or settlement agreements involving releases of legal claims 
or potential legal claims of the state should be processed consistent with IC § 4-6-2-11, which 
requires approval of the Governor and Attorney General. 

 
29. Ensuring Timely and Effective Deployment of BEAD Projects. The Grantee, and any 
agency, instrumentality, or subdivision thereof, agrees not to enforce any law, regulation, 
executive order, contracting requirement, or other enforceable obligation that directly or indirectly 
regulates in any way the rates, terms, and conditions of broadband internet service, whether on a 
retail, wholesale, or network basis, or imposes net neutrality rules, open access, or other utility-
style rules on broadband internet service, against the Subgrantee or its affiliates anywhere it 
provides service within the Grantee’s jurisdiction, while that Subgrantee has any subgrant that is 
still within its period of performance, extended period of performance, or federal interest period. 
For purposes of this provision, a “net neutrality rule” is any law, order, contracting requirement, or 
other enforceable obligation by the Grantee that prohibits internet service providers from, among 
other things, blocking content, throttling speeds, imposing data caps, or engaging in paid 
prioritization, or that imposes a general conduct or similar standard upon internet service 
providers. 
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30. State Boilerplate Affirmation Clause. I swear or affirm under the penalties of perjury that I 
have not altered, modified, changed or deleted the State's standard contract clauses (as 
contained in the most current State of Indiana SCM Template) in any way except as follows: 

Paragraphs 1-10, 13-14, 16, 21, and 21-30 – Addition of BEAD Program specific language and 
deletion of language/provisions that are inapplicable to the BEAD Program. 

 
 
 
 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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Tel Communicatio diana Broadband Office 

 
 
 

 
Non-Collusion, Acceptance 

The undersigned attests, subject to the penalties for perjury, that the undersigned is the 
Subgrantee, or that the undersigned is the properly authorized representative, agent, member or 
officer of the Subgrantee. Further, to the undersigned's knowledge, neither the undersigned nor 
any other member, employee, representative, agent or officer of the Subgrantee, directly or 
indirectly, has entered into or been offered any sum of money or other consideration for the 
execution of this Grant Agreement other than that which appears upon the face 
hereof. Furthermore, if the undersigned has knowledge that a state officer, employee, or 
special state appointee, as those terms are defined in IC § 4-2-6-1, has a financial interest 
in the Grant, the Subgrantee attests to compliance with the disclosure requirements in IC § 
4-2-6-10.5. 

 
Agreement to Use Electronic Signatures 

I agree, and it is my intent, to sign this Grant Agreement by accessing State of Indiana Supplier 
Portal using the secure password assigned to me and by electronically submitting this Grant 
Agreement to the State of Indiana. I understand that my signing and submitting this Grant 
Agreement in this fashion is the legal equivalent of having placed my handwritten signature on 
the submitted Grant Agreement and this affirmation. I understand and agree that by electronically 
signing and submitting this Grant Agreement in this fashion I am affirming to the truth of the 
information contained therein. I understand that this Grant Agreement will not become binding on 
the State until it has been approved by the Department of Administration, the State Budget 
Agency, and the Office of the Attorney General, which approvals will be posted on the Active 
Contracts Database: https://secure.in.gov/apps/idoa/contractsearch/ 

 
In Witness Whereof, the Subgrantee and the State have, through their duly authorized 
representatives, entered into this Grant Agreement. The parties, having read and understood the 
foregoing terms of this Grant Agreement, do by their respective signatures dated below agree to 
the terms thereof. 

 
 

Lig ns, Inc. 

By: 
 

Title: EVP/General Manager Title: Chief Broadband Officer 
 

Date: 7/31/2026 | 06:30 PDT Date: 7/31/2026 | 06:36 PDT 
 

 
Electronically Approved by: 
Indiana Office of Technology 

 
By: (for) 
Warren Lenard, Executive Director 

Electronically Approved by: 
Department of Administration 

 
By: (for) 
Brandon Clifton, Commissioner 

Electronically Approved by: 
State Budget Agency 

 
By: (for) 
Chad Ranney, State Budget Director 

Electronically Approved as to Form and Legality: 
Office of the Attorney General 

 
By: (for) 
Theodore E. Rokita, Attorney General 

In 

By: 

https://secure.in.gov/apps/idoa/contractsearch/
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ATTACHMENT A – GENERAL TERMS AND CONDITIONS FOR THE BEAD 

PROGRAM 

1. Award Compliance Requirements, Prioritization and Terminology 
Subgrantees must comply with all applicable requirements contained in 47 U.S.C. § 17021, 
the BEAD NOFO2, 2 CFR Part 2003, the Department of Commerce Standard Terms and 

Conditions (dated September 22, 2025)4, the General Terms and Conditions for the BEAD 

Program5, and the Specific Award Conditions incorporated into the IBO’s BEAD award6. In 

any case where language among two or more authorities appears inconsistent, the relevant 

authorities should be read and interpreted in a manner which emphasizes consistency and 

harmonization across all relevant authorities. Where harmonization is impossible, any 

inconsistency or ambiguity shall be resolved by giving precedence to the authorities listed 

Section 19 of the Master BEAD Subgrant Agreement (collectively “Federal BEAD 

Requirements”). 

 
The definitions in the BEAD NOFO and 2 CFR Part 200 shall apply to capitalized terms not 

otherwise defined herein. Additionally, as used herein, the terms “Grantee” and 

“Subgrantee” refer to the recipient or subrecipient of a grant as appropriate and as aligned 

with the updated Uniform Guidance (dated October 1, 2024) and the BEAD NOFO. The 

Subgrantee assumes ultimate responsibility for compliance with the requirements of this 

award. 

2. Subgrantee and Contractor Compliance with Applicable Requirements 
With the exception of IC 5 -22, the Subgrantee shall comply, and must require its 

contractors, including lower tier subcontractors, to comply with all applicable Federal, 

state, and local laws and regulations, and all applicable terms and conditions of this Grant 

Agreement. The Subgrantee is responsible for ensuring that all contracts, including those 

necessary for design and construction of facilities, are implemented in compliance with the 

Terms and Conditions of this Award. 
 
 
 
 

 

1 At https://uscode.house.gov/view.xhtml?req=(title:47%20section:1702%20edition:prelim) 
2 At https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf 
3 At https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1 
4 At https://www.commerce.gov/sites/default/files/2025-
09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20Septem 
ber%202025%20vF.pdf 
5 At https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf 
6 At https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf 

https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf
https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf
https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf
https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://www.commerce.gov/sites/default/files/2025-09/DOC%20Financial%20Assistance%20General%20Terms%20and%20Conditions%20as%20of%2022%20September%202025%20vF.pdf
https://broadbandusa.ntia.gov/sites/default/files/2026-02/BEAD_GTCs_Nov_18_2025.pdf
https://www.in.gov/indianabroadband/files/IBO-BEAD-Specific-Award-Conditions-SAC.pdf
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3. Contracting with Small and Minority Businesses, Women’s Business 

Enterprises, and Labor Surplus Area Firms 
The Subgrantee must take all necessary affirmative steps (as described in 2 CFR 200.321) 

to assure that minority businesses, women’s business enterprises, and labor surplus area 

firms are used when possible. 

4. Prevention of Waste, Fraud, and Abuse 
Consistent with the principles in 2 CFR part 200, at any time(s) during the grant period of 

performance, the IBO may direct a member or members of Subgrantee’s key personnel to 

take a Government-provided training on preventing waste, fraud and abuse. Key personnel 

include those responsible for managing the Grantee’s finances and overseeing any 

contractors, sub-contractors or Subgrantees (for financial matters and/or general oversight 

related to the grant). 

The Subgrantee shall monitor award activities for common fraud schemes, including but 

not limited to: 

• false claims for materials and labor; 
• bribes related to the acquisition of materials and labor; 
• product substitution; 
• mismarking or mislabeling on products and materials; and 
• time and materials overcharging. 

 
The Subgrantee shall establish and widely publicize telephone numbers and email 

addresses for the State of Indiana’s Office of Inspector General or Subgrantee’s internal 

ethics office (or comparable entity) for the purpose of reporting waste, fraud or abuse in the 

Program. The Subgrantee shall produce copies of materials used for such purposed upon 

request of the Federal Program Officer. 

Should a Subgrantee detect any fraud schemes or any other suspicious activity, the 

Subgrantee must contact the IBO’s Grant Manager and the IBO Fraud Hotline at: 

BEADGrantMgt@iot.in.gov and IBOFraudHotline@iot.in.gov. Additionally, in accordance 

with 2 CFR 200.113, an applicant or Subgrantee must disclose, in a timely manner, in 

writing to the Federal awarding agency or pass-through entity all violations of Federal 

criminal law involving fraud, bribery, or gratuity violations found in Title 18 of the United 

States Code or a violation of the civil False Claims Act (31 USC 3729-3733) potentially 

affecting the Federal award. Subgrantees are required to report certain civil, criminal, or 

administrative proceedings to SAM.gov. Failure to make required disclosures can result in 

any of the remedies described in 2 CFR 200.339. (See also 2 CFR Part 180, 31 USC 3321, 

and 41 USC 2313.) 

mailto:BEADGrantMgt@iot.in.gov
mailto:IBOFraudHotline@iot.in.gov
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5. Protection of Whistleblowers 

The Department of Commerce Financial Assistance Standard Terms and Conditions are 

incorporated into this Grant Agreement. Section F.05 of these Terms and Conditions states 

that each award is subject to the whistleblower protections afforded by 41 USC 4712 

(Enhancement of contractor protection from reprisal for disclosure of certain information). 

 
Generally, this law provides that an employee or contractor (including subcontractor and 

personal services contractors) of a Grantee, Subgrantee, contractor, subcontractor or 

personal services contractor may not be discharged, demoted, or otherwise discriminated 

against as a reprisal for disclosing to a person or body information that the employee 

reasonably believes is evidence of gross mismanagement of a Federal Award, subgrant, or 

a contract under a Federal Award or subgrant, a gross waste of Federal funds, an abuse of 

authority relating to a Federal Award or subgrant or contract under a Federal Award or 

subgrant, a substantial and specific danger to public health or safety, or a violation of law, 

rule, or regulation related to a Federal Award, subgrant, or contract under a Federal Award 

or subgrant. 

 
Subgrantee shall inform their employees and contractors in writing of the rights and 

remedies provided under 41 USC 4712, in the predominant native language of the 

workforce. 

 
A person that believes they have been the subject of retaliation for protected whistleblowing 

can contact the Department of Commerce, Office of Inspector General Hotline, as indicated 

at https://www.oig.doc.gov/Pages/Hotline.aspx, or the U.S. Office of Special Counsel, toll 

free at 1- 800- 872-9855. 

6. Inspection and Testing of Materials 

The Subgrantee, as applicable, shall ensure that all materials and equipment used in the 

completion of the work shall be subject to adequate inspection and testing in accordance 

with accepted standards. Materials of construction, particularly those upon which the 

strength and durability of any structure may depend, shall be subject to inspection and 

testing to establish conformance with specifications and suitability for intended uses. The 

Subgrantee shall ensure that documentation of same is cataloged and retained. 

7. Requirements During Construction 

During construction, the Subgrantee, as applicable, is responsible for: 

• Ensuring that it meets all deadlines in approved plans and specifications; 

• Monitoring the progress of grant funded activities; 

http://www.oig.doc.gov/Pages/Hotline.aspx
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• Reporting progress; 

• Providing for required construction permits and adequate construction 
inspection; 

• Promptly paying costs incurred for grant funded activities; 

• Monitoring Subgrantees’ compliance with Federal, State, and local 
requirements; and 

• Constructing and maintaining in good condition throughout the construction 

• period a sign or signs, at the site of grant funded activities in a conspicuous 
place indicating that the Federal Government is participating in the activities. 

 
8. Environmental and Historic Preservation (EHP) Review 

The Subgrantee must comply with the requirements of all applicable Federal, State, and 

local environmental laws, regulations, and standards. 

A. EHP Pre-Implementation and Funding Conditions 

The Subgrantee must not initiate any grant funded implementation activities—except 

for the limited permissible activities identified in this Paragraph 8.E below—prior to 

the following: 

1. The completion of any review required under the National Environmental Policy Act 

of 1969 (42U.S.C. 4321, et seq.) (NEPA), and issuance by NTIA and the IBO, as 

required, of a Categorical Exclusion (Cat Ex) determination, Record of 

Environmental Consideration (REC), Finding of No Significant Impact (FONSI), or 

Record of Decision (ROD) (hereinafter “decision documents”) that meets the 

requirements of NEPA; 

2. The completion of reviews required under Section 106 of the National Historic 

Preservation Act of 1966 (54 U.S.C. 300101, et seq.) (NHPA), including any 

consultations required by Federal law, to include consultations with the State 

Historic Preservation Office (SHPO), and Federally recognized Native American 

tribes; 

3. The completion of consultations with the U.S. Fish and Wildlife Service (USFWS) or 

the National Marine Fisheries Service (NMFS), as applicable, under Section 7 of the 

Endangered Species Act (16 U.S.C. 1531, et seq.), and/or consultations with the U.S. 

Army Corps of Engineers (USACE) under Section 404 of the Clean Water Act (33 

U.S.C. 1251, et seq.), as applicable; and 

4. Demonstration of compliance with all other applicable Federal, State, and local 

environmental laws and regulations. 
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B. Subgrantee Compliance with NEPA 

NEPA Compliance: To ensure the timely completion of environmental review for all 

BEAD-funded activities subject to NEPA review, the Subgrantee must: 

• not commence implementation and funds will not be disbursed until any 

necessary environmental review is complete and NTIA has approved any 
necessary decision document, except for the limited permissible activities 

identified in this Paragraph 8.E below; 

• timely prepare any required NEPA documents and obtain any required 
permits, and must adhere to any applicable statutory deadlines as described in 
42 U.S.C. 4336a(g); and 

• provide a milestone schedule for NEPA compliance related matters identifying 
specific deadlines and describing how the Subgrantee proposes to meet these 
timing requirements including, as required, the completion of consultations, 
the completion of NEPA and Section 106 reviews, and the submission of 
Environmental Assessments (EAs) or Environmental Impact Statements 
(EISs). 

 
C. Subgrantee Compliance with NHPA Section 106 

NHPA Compliance: To ensure the timely completion of historic preservation review 

for all BEAD- funded activities, the Subgrantee must adhere to the provisions of the 

NTIA memorandum to SHPOs, Tribal Historic Preservation Officers (THPOs), and 

Internet for All (IFA) grant recipients authorizing IFA grant recipients to initiate 

Section 106 consultation for NTIA funded projects. 

D. Grantee Permitting Obligations 

To help ensure that Grantee’s BEAD projects are carried out in a timely and effective 

manner, the IBO shall take the following actions, to the extent permissible by law, to 

streamline permitting processes: 

1. Consistent with any relevant legal requirements and authorities, the IBO will 

establish procedures to ensure that broadband-related permit applications are 

promptly accepted, and requests are approved or denied within 90 days, including 

by: 

a. Assisting state and local authorities in establishing a single, dedicated point of 

contact, which has knowledge of the application and review processes, for 

broadband-related permits. 

b. Providing technical assistance to permitting agencies to ensure sufficient 

capacity (e.g., Master Agreement and Consultant Reimbursement Agreement 
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templates, surge support for permit processing, etc.) 

c. Providing deference to the construction techniques chosen by BEAD 

Subgrantees (without seeking to influence those decisions), absent any identified 

safety concerns. 

d. Maximizing streamlined processing through permitting by rule; batch 

processing of substantially similar permit requests; and waiving or expediting 

duplicative or burdensome broadband permitting requirements where possible. 

e. Following FCC rules regarding timelines, rates, terms, and conditions for access 

to municipally owned poles and conduit for broadband projects—including 

provisions in the FCC’s rules providing for “one-touch make-ready” and “self-

help”—and requiring BEAD Subgrantees that own poles (including cooperatives) 

to comply with FCC rules across their footprint. 

2. IBO will seek to minimize state and local permitting-related costs for broadband 

deployments and ensure (1) permitting fees are a reasonable approximation of the 

state or local government’s costs, (2) only objectively reasonable costs are factored 

into those fees, and (3) the fees are no higher than the fees charged to similarly 

situated competitors in similar situations. 

3. IBO will establish Permitting Roundtables6 and/or working groups of relevant 

federal, state, local, and tribal authorities and representatives of impacted 

industries—including utility pole owners, railroads, communications providers, and 

BEAD subgrantees—that will: 

a. Meet regularly to identify and facilitate resolution of any delays or disputes 

related to deploying BEAD-funded facilities. 

b. Collect complaints (and supporting information) from Subgrantees that are not 

timely resolved through this process and escalate such complaints through the 

appropriate Permitting Roundtable or working group. 

4. IBO will track, publicly post, and submit to NTIA, as part of its Semi-Annual 

Report, information on subgrantee compliance with the NEPA milestone schedules7 

and data regarding unresolved complaints from Subgrantees, including: (1) issues 

escalated through the Permitting Roundtable or working group; (2) delays in 

broadband-related projects that Subgrantees attribute to a state or local prohibition 

on using its preferred construction techniques; and (3) delays in broadband related 

projects that Subgrantees attribute to state and/or local authorities failing to follow 

FCC rules regarding pole attachment timelines, rates, terms, and conditions for 
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access to municipally owned poles and conduit for broadband projects.7 

 
E. Limited Permissible Pre-Implementation Activities 

The Subgrantee must ensure that implementation (site preparation, demolition, 

construction, ground disturbance, fixed installation, or any other implementation 

activities) does not begin prior to the completion of all EHP requirements as 

outlined in this Paragraph. The Subgrantee must comply with all conditions placed 

on the grant funded activities as the result of NEPA or NHPA consultation or 

processes under other applicable laws— e.g., mitigation requirements, best 

management practices, or other measures necessary to reduce environmental 

impacts—and ensure that Subcontractors comply with such conditions as well. The 

Subgrantee must also provide any information requested by NTIA or the IBO to 

ensure both initial and ongoing compliance with all requirements described above. 

 
Only if approved by the IBO in writing, may the Subgrantee undertake limited 

permissible activities under NEPA using award funds prior to the completion of the EHP 

review process, including the following: 

• Pre-construction planning, including collecting information necessary to 
complete environmental reviews; 

• Applications for environmental permits; 

• Administrative costs; 

• Pre-award applications costs; 

• Studies including, but not limited to, Environmental Assessments (EA), 
wetland delineations, biological assessments, archaeological surveys, and other 
environmental reviews and analyses; 

• Activities supporting consultations required under the NHPA, the Endangered 
Species Act, and the Clean Water Act; and/or 

• Limited, preliminary procurement, including the purchase or lease of 
equipment, or entering into binding contracts to do so; the purchase of 
applicable or conditional insurance; and/or funds used to secure land or 
building leases (including right-of-way easements). 

 
Subgrantees that undertake unauthorized project activities in contravention of this 

 
 

7 Such reports will be shared with the FCC and Congress to determine whether additional funding 
rescission, enforcement, legislation to modify 47 U.S.C. § 224 to remove the exemption for poles and 
conduits owned by municipalities and electric cooperatives, and/or other actions are warranted. 
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Paragraph proceed at their own risk and may face de-obligation of funding. 

 
The Subgrantee shall notify the IBO within 24 hours upon receipt of any Section 106 

notices of foreclosure; notices requesting continuing or supplemental consultation 

received from the SHPO, THPO, or other consulting party or the USFWS or NMFS; 

or notices of noncompliance received from consulting authorities or regulatory 

agencies. 

 
Any change to the approved scope of grant funded activities proposed after the 

completion of environmental and historic preservation review that has the potential 

for altering the nature or extent of environmental or historic preservation impacts 

must be brought to the attention of the IBO and will be re-evaluated for compliance 

with applicable requirements. 

 
Archaeological Resources: Burial sites, human remains, and funerary objects are 

subject to the requirements of all applicable Federal, Tribal, State, and Local laws 

and protocols, such as the Native America Graves Protection and Repatriation Act 

(NAGPRA), in addition to Section 106 of the NHPA. Subgrantees must notify the 

IBO of inadvertent discoveries and potential impacts to these resources and identify 

and follow all applicable laws or protocols. If any potential archeological resources 

or buried human remains are discovered during construction, the Subgrantee must 

immediately stop work in that area, secure that area, and keep information about the 

discovery confidential, except to notify the IBO and the interested SHPO. Such 

construction activities may then only continue with the written approval of the IBO. 

9. Scheduling Inspection for Final Acceptance 

The Subgrantee shall provide notice of completion for each broadband infrastructure 

project and other construction activities when all construction has been completed, the 

professional engineer has conducted its own final inspection, and any deficiencies have 

been corrected. Scheduling of the final inspection will be coordinated by the IBO. 

Representatives of the IBO, the architect/engineer and Subgrantee must attend the final 

inspection for each project. 

10. Domestic Preference for Procurements (Build America, Buy America) 

Congress passed the Build America, Buy America Act (BABA) on November 15, 2021 as 

part of the Infrastructure Investment and Jobs Act, Pub. L. 117-58, 135 Stat. 429, 70901- 

70927. BABA established domestic content procurement preference requirements for 

Federal financial assistance projects for infrastructure, including the BEAD Program, 

consistent with Section 70912(2) of the Infrastructure Act. The Subgrantee shall comply 
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with BABA consistent with applicable legal authorities, such as the Infrastructure Act, 

Executive Order 14005, 2 CFR Part 184, OMB Memo M-24-02, and the requirements laid 

out in the final version of the BEAD BABA waiver. All waivers applicable to BEAD, an FAQ, 

and a BEAD BABA Self Certification list are posted on the Build America, Buy America 

page maintained by the Department of Commerce Office of Acquisition Management at 

https://www.commerce.gov/oam/build-america-buy-america. 

11. Prohibition on Use for Covered Communications Equipment or Services 

A Subgrantee or its contractors and subcontractors may not use Agreement Funds 

(including Matching Funds) to purchase or support any communications equipment or 

service covered by either the Secure and Trusted Communications Networks Act of 2019 

(47 USC 1608) or 2 CFR 200.216 (Prohibition on certain telecommunications and video 

surveillance services or equipment). By executing this Agreement, subgrantee certifies it 

(along with its contractors or subcontractors) will not obligate or expend grant funds to: (1) 

procure or obtain covered telecommunications equipment or services; (2) extend or renew 

a contract to procure or obtain covered telecommunications equipment or services; or 

(3) enter into a contract (or extend or renew a contract) to procure or obtain covered 

telecommunications equipment or services. 

12. Prohibition on the Supplantation of Funds 

Consistent with 47 U.S.C. § 1702(l), Grant Funds awarded to the Subgrantee under this 

program shall be used to supplement, and not supplant, the amounts of Federal or non-

Federal funds that the IBO would otherwise make available for the purposes for which the 

grant funds may be used. See NOFO V.H.2. 

13. Equitable and Nondiscriminatory Use of Funds 

The Subgrantee acknowledges and agrees to abide by 47 U.S.C. § 1702(g)(2)(C) to use 

grant funds in an equitable and nondiscriminatory manner. The Subgrantee’s failure to do 

so may result in cancellation of any subgrant and/or recoupment of funds already 

disbursed. 

14. Network Capabilities 

Pursuant to 47 U.S.C. § 1702(g)(1)(A), Subgrantee shall ensure that every Funded Network 

meets the criteria related to speed and latency and network outages outlined in the NOFO. 

See NOFO IV.C.2.a. and in the Performance Measures for BEAD Last Mile Networks Policy 

Notice8 (an any future amendments). 
 

 

8 At https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf 

http://www.commerce.gov/oam/build-america-buy-america
https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf
https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf
https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf
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15. Deployment Deadlines and Benchmarks 

Pursuant to 47 U.S.C. § 1702(h)(4)(C), the Subgrantee shall deploy its Funded Networks 

and begin providing broadband service to each customer that desires broadband service 

not later than four (4) years after the date on which the Subgrantee receives the subgrant 

for the applicable network. 

16. Deployment and Provision of Service Requirements 

Pursuant to 47 U.S.C. § 1702(h)(4)(D), any Funded Network deployment project that 

involves laying fiber-optic cables or conduit underground or along a roadway must include 

interspersed conduit access points at regular and short intervals. See NOFO IV.C.2.b.ii. 

Subgrantee shall include the required interspersed conduit access points at regular and 

short intervals when laying fiber-optic cables or conduit underground or along a roadway. 

 
Consistent with 47 U.S.C. § 1702(h)(4)(E) and 47 U.S.C. § 1702(h)(4)(H), if Subgrantee has 

been awarded funds for construction of Middle Mile Infrastructure, then Subgrantee shall 

deploy broadband infrastructure in or through any area required to reach interconnection 

points or otherwise to ensure the technical feasibility and financial sustainability of a 

project providing broadband service to an unserved location, underserved location, or 

eligible community anchor institution. If the Subgrantee, at any time, is no longer able to 

provide broadband service to the end user locations covered by the subgrant at any time on 

a retail basis, then remedial action must be taken to ensure continuity of service. 

17. Plans 

Pursuant to 47 U.S.C. § 1702(h)(4)(B), Subgrantee agrees to offer at least one low-cost 

broadband service option for eligible subscribers that is consistent with BEAD Program 

requirements. To comply with the low-cost plan statutory requirement, Subgrantee must 

propose a Low-Cost Service Option in its applications for project areas. The low-cost 

service option must offer speeds of at least 100/20 Mbps and latency performance of no 

more than 100 milliseconds. The Subgrantee must continue to offer the low-cost 

broadband service option to eligible subscribers, during the Federal Interest Period or in 

the case of Low Earth Orbit (“LEO”) Subgrantees, a ten-year period of performance. 

Pursuant to Section 1702(h)(5)(C), NTIA or the IBO may take corrective action, including 

recoupment of funds from the Subgrantee, for noncompliance with the statutory low-cost 

plan requirement. 

18. Access to Service 

Pursuant to 47 U.S.C. § 1702(g)(2)(C)(ii), operators of Funded Networks shall provide 

access to broadband service to each customer served by the project that desires broadband 
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service on terms and conditions that are reasonable and non-discriminatory. 
 
19. Public Notice & Public Awareness 

Pursuant to 47 U.S.C. § 1702(h)(4)(F), once the network has been deployed, the Subgrantee 

shall provide public notice, online and through other means, of that fact to the locations 

and areas to which broadband service has been provided and share the public notice with 

the IBO. 

Pursuant to 47 U.S.C. § 1702(h)(4)(G), the Subgrantee shall carry out public awareness 

campaigns in their service areas that are designed to highlight the value and benefits of 

broadband service in order to increase the adoption of broadband service by consumers. 

20. Reserved. 

21. Sale Upon Incapacity 

Pursuant to 47 U.S.C. § 1702(h)(4)(H), in consultation with NTIA, if the Subgrantee is no 

longer able to provide broadband service to the locations covered by the subgrant at any 

time, the Subgrantee shall consult with the NTIA and shall sell the network capacity at a 

reasonable, wholesale rate on a nondiscriminatory basis to other broadband service 

providers or public sector entities. 

22. Cybersecurity and Supply Chain Risk Management 

Pursuant to 47 U.S.C. § 1702(g)(1)(B), a Subgrantee, in carrying out activities using 

amounts received from the IBO, shall comply with prudent cybersecurity and supply chain 

risk management practices, as specified by the Assistant Secretary, in consultation with the 

Director of the National Institute of Standards and Technology and the Federal 

Communications Commission. Subgrantee attests by entering into this Grant Agreement 

that: 

• The Subgrantee has a cybersecurity risk management plan (the plan) in place that 
is either: 

o operational, if the prospective Subgrantee is providing service prior to 
the award of the grant; or 

o ready to be operationalized upon providing service, if the prospective 
Subgrantee is not yet providing service prior to the grant award; 

• The plan reflects the latest version of the NIST Framework for Improving Critical 
Infrastructure Cybersecurity (currently Version 1.1) and the standards and 
controls set forth in Executive Order 14028 and specifies the security and privacy 
controls being implemented; 

• The plan will be reevaluated and updated on a periodic basis and as events 
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warrant; and 

• The plan will be submitted to the IBO prior to the allocation of funds. If the 
Subgrantee makes any substantive changes to the plan, a new version will be 
submitted to the IBO within 30 days. The IBO will provide the Subgrantee’s plan 
to NTIA upon NTIA’s request. 

With respect to supply chain risk management (SCRM), Subgrantee further attests that: 

 
• The Subgrantee has a SCRM plan is in place that is either: 

o operational, if the Subgrantee is already providing service at the time of 
the grant; or 

o ready to be operationalized, if the Subgrantee is not yet providing service 
at the time of grant award; 

• The plan is based upon the key practices discussed in the NIST publication 
NISTIR 8276, Key Practices in Cyber Supply Chain Risk Management: 
Observations from Industry and related SCRM guidance from NIST, including 
NIST 800-161, Cybersecurity Supply Chain Risk Management Practices for 
Systems and Organizations and specifies the supply chain risk management 
controls being implemented; 

• The plan will be reevaluated and updated on a periodic basis and as events 
warrant; and 

• The plan will be submitted to the IBO prior to the allocation of funds. If the 
Subgrantee makes any substantive changes to the plan, a new version will be 
submitted to the IBO within 30 days. The IBO will provide the Subgrantee’s plan 
to NTIA upon NTIA’s request. 

The Subgrantee also must, to the extent the Subgrantee relies in whole or in part on 

network facilities owned or operated by a third party (e.g., purchases wholesale carriage on 

such facilities), obtain the above attestations from its network provider with respect to both 

cybersecurity and supply chain risk management practices. See NOFO IV.C.2.c.vi. 

23. Prohibition on Profit and Fees 

A profit, fee, or other incremental charge above actual cost incurred by a Subgrantee is not 

an allowable cost under this Program. See NOFO V.H.2.b. 

24. Prohibition on Use of Grant Funds to Support or Oppose Collective Bargaining 
A Subgrantee may not use Grant Funds, whether directly or indirectly, to support or 

oppose collective bargaining. See NOFO V.H.2.c. 
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25. Subgrantee Integrity and Performance Matters 

In accordance with Section 872 of Public Law 110-417, as amended, see 41 USC 2313, if the 

total value of a Subgrantee’s currently active grants, cooperative agreements, and 

procurement contracts from all Federal awarding agencies exceeds $10,000,000 for any 

period of time during the period of performance of this Federal Award, then the Subgrantee 

shall be subject to the requirements specified in Appendix XII to 2 CFR Part 2009, for 

maintaining the currency of information reported to SAM that is made available in the 

Federal Awardee Performance and Integrity Information System (FAPIIS) about certain 

civil, criminal, or administrative proceedings involving the Subgrantee. See 2 CFR 200.113. 

26. Audit Requirements 

2 CFR Part 200, Subpart F, adopted by the Department of Commerce through 2 CFR 

1327.101, requires any Non-Federal entity that expends Federal Awards of $1,000,000 or 

more in the Subgrantee’s fiscal year to conduct a single or program-specific audit in 

accordance with the requirements set out in the Subpart. Subrecipients that are not subject 

to Subpart F of 2 CFR Part 200 (e.g., commercial entities) that expend $1,000,000 or more 

in grant funds during their fiscal year must submit to the IBO either: (i) a financial related 

audit of each Department of Commerce (DOC) award or subaward in accordance with 

Generally Accepted Government Auditing Standards; (ii) a program-specific audit for each 

award or subaward in accordance with the requirements contained in 2 CFR 200.507; or 

(iii) to the extent permitted by applicable guidance and BEAD Program rules, annual 

audited financial statements prepared by an independent Certified Public Accountant 

(“CPA”) prepared in the ordinary course of business. Subgrantees may batch their audit 

submission to the IBO when allowable and/or required by the IBO. Subgrantees are 

reminded that the IBO, NTIA, the Department of Commerce Office of Inspector General, or 

another authorized Federal or state agency may request audit documents or conduct an 

audit of an award at any time. 

27. Federal Funding Accountability and Transparency Act of 2006 (Transparency 
Act) 

A. In accordance with 2 CFR Part 170, the Subgrantee shall report to the IBO their 

executive total compensation described in Paragraph 27.B., below. 

 
B. Reporting of total compensation of Subgrantee’s executives. The Subgrantee shall 

provide to the IBO a report of its five most highly compensated executives for the 

 

9 At https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/appendix-
Appendix%20XII%20to%20Part%20200 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/appendix-Appendix%20XII%20to%20Part%20200
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/appendix-Appendix%20XII%20to%20Part%20200
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/appendix-Appendix%20XII%20to%20Part%20200
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/appendix-Appendix%20XII%20to%20Part%20200
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Subgrantee’s preceding completed fiscal year, if: 

1. The total Federal BEAD funding authorized to date under the subaward equals or 

exceeds $30,000; 

2. In the Subgrantee’s preceding fiscal year, the Subgrantee received: 

a. 80 percent or more of its annual gross revenues from Federal procurement 

contracts (and subcontracts) and Federal Awards (and subawards) subject 

to the Transparency Act; and, 

b. $25,000,000 or more in annual gross revenues from Federal procurement 

contracts (and subcontracts), and Federal Awards (and subawards) subject 

to the Transparency Act; and 

3. The public does not have access to information about the compensation of the 

executives through periodic reports filed under Section 13(a) or 15(d) of the 

Securities Exchange Act of 1934 (15 U.S.C. §§ 78m(a), 78o(d)) or Section 6104 of the 

Internal Revenue Code of 1986 after receiving this subaward. (To determine if the 

public has access to the compensation information, see the U.S. Security and 

Exchange Commission total compensation filings at 

http://www.sec.gov/answers/execomp.htm). 

 
C. Definitions. 

• Executive means an officer, managing partner, or any other employee holding a 
management position. 

• Subaward has the meaning given in 2 CFR 200.1. 

• Total Compensation means the cash and noncash dollar value an executive 
earns during an entity’s preceding fiscal year. This includes all items of 
compensation as prescribed in 17 CFR 229.402(c)(2). 

 
D. The Subgrantee shall furnish their executive total compensation described in this 

Paragraph 27.B to the IBO before the commencement of this Grant Agreement. 

28. Protected and Proprietary Information 

The Subgrantee is expected to support Program reviews and evaluations by submitting 

required financial and performance information and data in an accurate and timely 

manner, and by cooperation with the Department of Commerce and external program 

evaluators. In accordance with 2 CFR 200.303(e), Subgrantees must take reasonable 

measures to safeguard protected personally identifiable information and other confidential 

or sensitive personal or business information created or obtained in connection with a 

Department of Commerce financial assistance award. See also NOFO IX.B. 

http://www.sec.gov/answers/execomp.htm
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29. Subgrantee Reporting 

Pursuant to 47 U.S.C. § 1702(j)(2)(A) and as set forth in more detail in each Exhibit to this 

Grant Agreement, the Subgrantee shall submit to the IBO a report, at least semiannually, 

for the duration of the subgrant to track the effectiveness of the use of funds provided. 

Subgrantees must certify that the information in the report is accurate. Each report shall 

describe each type of broadband infrastructure project and/or other eligible activities 

carried out using the subgrant and the duration of the subgrant. See also NOFO VII.E.2. 

30. Tribal Consent to Deploy on Tribal Land 

Consistent with NOFO Sections IV.B.7.a.ii.10 and IV.B.9.b.15, the Subgrantee may not 

deploy broadband to Unserved Service Projects or Underserved Service Projects that 

include any locations on Tribal Lands without receiving a Resolution of Consent from each 

Tribal Government, from the Tribal Council or other governing body, upon whose Tribal 

Lands the infrastructure will be deployed. 

31. Broadband Infrastructure Projects and the Major Purpose Test 

As used in this Attachment A, broadband infrastructure “project” carries the same meaning 

as the term project is used in NOFO Section I.C.(t). For the sake of clarity, broadband 

infrastructure projects include: 

• last-mile broadband deployment projects, as that term is used in Section 
IV.B.7.a.ii. of the NOFO, with the exception that projects for which the major 
purpose is training or workforce development are not considered broadband 
infrastructure projects for the purposes of the exceptions addressed in Paragraph 
43, below; 

• projects to deploy Middle Mile Infrastructure, as that term is defined in 
Section I.A.(o) of the NOFO; and 

• projects to deploy internet and Wi-Fi infrastructure within a multi-family 
residential building. 

The “major purpose” of a subgrant is a broadband infrastructure project(s) if more than 

50% of the estimated total costs (e.g., labor, permitting expenses, equipment, etc.) under 

the subgrant are necessitated by the broadband infrastructure project(s) activities of the 

subgrant. NTIA and the IBO retain the authority to review subgrant agreements and revise 

determinations regarding the major purpose of a subgrant. For purposes of the BEAD 

Program, LEO Capacity Subgrants shall be considered projects whose major purpose is 

broadband infrastructure. 
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32. Encumbrances 

Subject to the exception below, Subgrantees must not encumber property without prior 

disclosure to and approval from the IBO, NTIA and NIST. Subgrantees may not enter into 

any encumbrances that interfere with the construction, intended use, operation, or 

maintenance of grant funded property during Federal Interest Period set forth in 

Paragraph 34. 

 
The following exception applies to subgrants whose major purpose is a broadband 

infrastructure project. Subgrantees may encumber real property and equipment acquired 

or improved under such subgrants only after provision of notice to the IBO, NTIA and to 

the Grants Officer10, and subject to a requirement that the DOC receives either a first 

priority security interest (preferred) or a shared first priority security interest in the real 

property and equipment such that, if the real property and equipment were foreclosed 

upon and liquidated, the DOC would be entitled to receive, on a pari-passu basis with other 

first position creditors, the portion of the current fair market value of the property that is 

equal to the DOC’s percentage of contribution to the project costs. For example, if the DOC 

had contributed 50% of the project costs, the DOC would receive, on a pari-passu basis, 

50% of the current fair market value of the property when liquidated. NTIA will address the 

notice requirement for encumbrances in future guidance. 

33. Recordation of the Federal Interest in BEAD-Funded Property 

A. Useful Life and Compliance with 2 CFR 200.311, 200.313. For the purposes of this 

Award, the useful life of the real property or equipment acquired or improved using 

BEAD funds (inclusive of both Federal funds and non-Federal matching funds) shall 

coincide with the Federal Interest Period as defined in Term 34 below. During the useful 

life of the BEAD-funded property, the Subgrantee must adhere to the requirements 

contained in the terms and conditions of the Award, including adherence to the use, 

management, and disposition requirements set forth in 2 CFR 200.311 or 200.313, as 

applicable. NTIA will provide additional information concerning the review and 

approval process for transactions involving BEAD-funded real property and equipment 

in subsequent guidance. As used in this Paragraph 33 and Paragraph 34, the terms “real 

property” and “equipment” shall have the meanings given to such terms in 2 C.F.R. 

200.1. 

 
B. To document the Federal interest in BEAD-funded real property, the Subgrantee must 

 

10 The National Institute of Standards and Technology (NIST) Grants Officer serves as the Grants Officer for the 
BEAD program. 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 17 of 27 

 

 

 
 
 
 

prepare and properly record a “Covenant of Purpose, Use and Ownership” (Covenant). 

The Covenant differs from a traditional mortgage lien in that it does not establish a 

traditional creditor relationship requiring the periodic repayment of principal and 

interest to NTIA. Rather, pursuant to the Covenant, the Subgrantee acknowledges that it 

holds title to the BEAD-funded property in trust for the public purposes of the BEAD 

financial assistance award and agrees, among other commitments, that it will repay the 

Federal interest if it disposes of or alienates an interest in the BEAD-funded property, or 

uses it in a manner inconsistent with the public purposes of the BEAD award, during the 

useful life of the BEAD-funded property. The Covenant must be properly recorded in 

the real property records in the jurisdiction in which the real property is located in order 

to provide public record notice to interested parties that there are certain restrictions 

on the use and disposition of the BEAD-funded property during its useful life and that 

NTIA retains an undivided equitable reversionary interest in the BEAD-funded property 

during the Federal Interest Period. NTIA will provide a suggested sample form to use for 

the Covenant to record notice of the Federal interest in real property. 

 
C. UCC-1 Filing & Attorney’s Certification. Pursuant to 2 CFR § 200.316, after acquiring all 

or any portion of the equipment under this Award, the Subgrantee shall properly file a 

UCC-1 with the appropriate State office where the equipment will be located in 

accordance with the State’s Uniform Commercial Code (UCC). This security interest 

shall be executed in advance of any sale or lease and not later than closeout of the grant 

or subgrant, as applicable. The UCC filing(s) must include the below or substantively 

similar language providing public notice of the Federal interest in the equipment 

acquired with BEAD funding. Also, a clear and accurate inventory of the subject 

equipment must be attached to and filed with the UCC-1. 

The UCC filing must include the below or substantively similar language: 
 
The Equipment set forth at Attachment A hereto was acquired with funding under a financial 
assistance award (Award Number) issued by the National Institute of Standards and 
Technology, U.S. Department of Commerce. As such, the U.S. Department of Commerce retains 
an undivided equitable reversionary interest (Federal interest) in the Equipment for [insert 
number] years after the end of the year in which the award is closed out in accordance with 2 
CFR 200.344. 

 
In addition, within 15 calendar days following the required UCC filing(s), the Grantee shall 

provide the Grants Officer with complete and certified copies of the filed UCC forms and 

attachments for the equipment acquired with NTIA BEAD funding including all subgrants, 
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along with a certification from legal counsel, licensed by the State within which the filings were 

made (Attorney’s Certification), that the UCC filing was properly executed and filed in 

accordance with applicable state law. The Attorney’s Certification must include the below or 

substantively similar language: 

 
NIST Award Number: 18-20-B297-3 

Pursuant to 28 USC 1746, I hereby certify as follows: 
I am legal counsel at  . 
I am licensed to practice law in the State of   having been a license holder of 
said state and in good standing since  . 
Attached hereto is a certified copy of UCC-1 form(s) reflecting that this document was filed in 
the  on  , 202x, bearing the following filing 
information [insert filing data, e.g., instrument number, etc.) and consists of  recorded 
pages as certified by the Secretary of State of   . 
I certify that this UCC-1 form(s) has/have been validly executed and properly recorded as 
noted above. 
I certify under the penalty of perjury that the foregoing is true and correct. 
Executed on this  day of  . 
 

(Attorney name and title) 
(Address and phone number) 
 
In addition, during the estimated useful life of the [type of equipment, e.g. robotic equipment], 

the Subgrantee is hereby authorized to timely file any necessary UCC-3 continuation 

statements (or other filings) for the subject equipment consistent with the requirements set 

forth in this specific award condition. Copies of all filed UCC continuation statements, together 

with an Attorney’s Certification, must be submitted to the IBO and the Grants Officer within 15 

calendar days following each such filing. The UCC filing(s) and the accompanying Attorney’s 

Certification(s) must be acceptable in form and in substance to NTIA and the National Institute 

of Standards and Technology (NIST) Grants Officer. 

34. Federal Interest Period 

A. BEAD-Funded Broadband Infrastructure Projects: The Federal interest in all real 

property or equipment acquired or improved as part of a subgrant for which the major 

purpose is a broadband infrastructure project will continue for ten years after the year 

in which that subgrant has been closed out in accordance with 2 CFR 200.344. This 

Federal interest shall apply regardless of whether the asset is acquired or improved with 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 19 of 27 

 

 

 
 
 
 

Federal funds or non-Federal matching funds. For example, for all subgrants closed out 

in 2027, regardless of the month, the Federal interest will last until December 31, 2037. 

The Federal interest described herein applies to BEAD subgrants for which the major 

purpose of the subgrant, as defined in Paragraph 31 above, is a broadband 

infrastructure project(s). 

B. The Grants Officer, in consultation with the Program Officer, shall determine the 

Federal Interest Period for real property or equipment that will be acquired or 

improved using BEAD funds (inclusive of both Federal funds and non-federal matching 

funds) and not captured in provision (a) of this Paragraph 34. NTIA will issue further 

implementation guidance regarding the Federal Interest Period for these BEAD assets. 

 
C. Per the BEAD Restructuring Policy Notice, NTIA will not take a Federal interest in 

equipment or property acquired or improved with a LEO Capacity Subgrant. 

Additionally, the consumer and taxpayer protections set forth in the NOFO apply to 

the recipients of such subgrants for the duration of the LEO Capacity Subgrant ten-

year Federal interest period. 

35. Program Income 

In the case of subgrants whose major purpose is a broadband infrastructure project, 

Subgrantees may retain program income without restriction, including retaining program 

income for profit. This exception does not alter the prohibition in Paragraph 23 above 

regarding a profit, fee, or other incremental charge above the actual cost incurred by the 

Subgrantee. 

36. Never Contract with the Enemy (2 CFR 200.215) 
The Subgrantee shall adhere to the regulations implementing “Never Contract with the 

Enemy” in 2 CFR Part 183. The regulations in 2 CFR Part 183 affect covered contracts, 

grants and cooperative agreements that are expected to exceed $50,000 during the period of 

performance, are performed outside the United States and its territories, and are in support 

of a contingency operation in which members of the Armed Forces are actively engaged in 

hostilities. 

37. Network Resilience 
The Subgrantee shall incorporate best practices defined by NTIA for ensuring reliability and 

resilience of broadband infrastructure by establishing risk management plans that account 

for technology infrastructure reliability and resilience, including from natural disasters (e.g., 

wildfires, flooding, tornadoes, hurricanes, etc.), as applicable, as well as cybersecurity best 

practices. 
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38. Termination 

This award may be terminated in part or its entirety as expressly set forth in 2 CFR § 

200.340(a), as amended, modified, supplemented or interpreted from time to time. This 

includes termination “[b]y the Federal agency or pass-through entity pursuant to the terms 

and conditions of the Federal award, including, to the extent authorized by law, if an award 

no longer effectuates the program goals or agency priorities.” 

 
39. Trafficking Victims Protection Act (22 USC 7104) 

The Subgrantee acknowledges and understands that The Trafficking Victims Protection Act 

of 2000 authorizes termination of financial assistance provided in this Grant Agreement, 

without penalty to the Federal Government, if the Subgrantee engages in certain activities 

related to trafficking in persons. See 2 CFR Part 17511. 

 
40. Contract Provisions for Non-Federal Entity Contracts under BEAD Award 

If the Subgrantee is a Non-Federal Entity as defined by 2 CFR 200.1, then all contracts12 

made by the Non-Federal Entity13 Subgrantee under the BEAD award must contain the 
following provisions, if applicable: 

 
A. Contracts for more than the simplified acquisition threshold, which is the inflation 

adjusted amount determined by the Civilian Agency Acquisition Council and the Defense 

Acquisition Regulations Council (Councils) as authorized by 41 U.S.C. 1908, must address 

administrative, contractual, or legal remedies in instances where contractors violate or 

breach contract terms, and provide for such sanctions and penalties as appropriate. 

 
B. All contracts in excess of $10,000 must address termination for cause and for convenience 

by the non–Federal entity including the manner by which it will be effected and the basis 

for settlement. 

 
C. Equal Employment Opportunity. Except as otherwise provided under 41 CFR Part 60, and 

to the extent still applicable and consistent with federal law, all contracts that meet the 

definition of “federally assisted construction contract” in 41 CFR Part 60–1.3 must include 

the equal opportunity clause provided under 41 CFR 60–1.4(b), in accordance with 

Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR 

 

11 At https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-175 
12 See 2 CFR 200.1. Contract means, for the purpose of Federal financial assistance, a legal instrument by which a 
recipient or subrecipient conducts procurement transactions under a Federal award. For additional information on 
subrecipient and contractor determinations, see § 200.331. 
13 See 2 CFR 200.1. Non-Federal Entity (NFE) means a State, local government, Indian Tribe, Institution of Higher 
Education (IHE), or nonprofit organization that carries out a Federal award as a recipient or subrecipient. 

https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-175
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-175
https://www.ecfr.gov/current/title-2/section-200.331
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Part, 1964–1965 Comp., p. 339), as amended by Executive Order 11375, “Amending 

Executive Order 11246 Relating to Equal Employment Opportunity,” and implementing 

regulations at 41 CFR part 60, “Office of Federal Contract Compliance Programs, Equal 

Employment Opportunity, Department of Labor.” 

 
D. Contract Work Hours and Safety Standards Act (40 U.S.C. 3701–3708). Where applicable, 

all contracts awarded by the non–Federal entity in excess of $100,000 that involve the 

employment of mechanics or laborers must include a provision for compliance with 40 

U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 CFR Part 

5). Under 40 U.S.C. 3702 of the Act, each contractor must be required to compute the 

wages of every mechanic and laborer on the basis of a standard work week of 40 hours. 

Work in excess of the standard work week is permissible provided that the worker is 

compensated at a rate of not less than one and a half times the basic rate of pay for all 

hours worked in excess of 40 hours in the work week. The requirements of 40 U.S.C. 3704 

are applicable to construction work and provide that no laborer or mechanic must be 

required to work in surroundings or under working conditions which are unsanitary, 

hazardous or dangerous. These requirements do not apply to the purchases of supplies or 

materials or articles ordinarily available on the open market, or contracts for 

transportation or transmission of intelligence. 

E. Clean Air Act (42 U.S.C. 7401–7671q.) and the Federal Water Pollution Control Act (33 

U.S.C. 1251–1387), as amended—Contracts and subgrants of amounts in excess of 

$150,000 must contain a provision that requires the non–Federal Award to agree to 

comply with all applicable standards, orders or regulations issued pursuant to the Clean 

Air Act (42 U.S.C. 7401–7671q) and the Federal Water Pollution Control Act as amended 

(33 U.S.C. 1251–1387). Violations must be reported to the Federal awarding agency and 

the Regional Office of the Environmental Protection Agency (EPA). 

 
F. Debarment and Suspension (Executive Orders 12549 and 12689)—A contract award (see 

2 CFR 180.220) must not be made to parties listed on the governmentwide exclusions in 

the System for Award Management (SAM), in accordance with the OMB guidelines at 2 

CFR 180 that implement Executive Orders 12549 (3 CFR part 1986 Comp., p. 189) and 

12689 (3 CFR part 1989 Comp., p. 235), “Debarment and Suspension.” SAM Exclusions 

contains the names of parties debarred, suspended, or otherwise excluded by agencies, as 

well as parties declared ineligible under statutory or regulatory authority other than 

Executive Order 12549. 

 
G. Byrd Anti–Lobbying Amendment (31 U.S.C. 1352)—Contractors that apply or bid for an 

https://www.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=40USCAS3708&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=LQ&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
https://www.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=42USCAS7671Q&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=LQ&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
https://www.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=33USCAS1387&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=LQ&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
https://www.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=42USCAS7671Q&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=LQ&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
https://www.westlaw.com/Link/Document/FullText?findType=L&pubNum=1000546&cite=33USCAS1387&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=LQ&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
https://www.westlaw.com/Link/Document/FullText?findType=Y&serNum=1989385183&pubNum=0001043&originatingDoc=N9DDCF180DD7B11EAB398EAA2463C6B16&refType=CA&originationContext=document&vr=3.0&rs=cblt1.0&transitionType=DocumentItem&contextData=(sc.Document)
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award exceeding $100,000 must file the required certification. Each tier certifies to the 

tier above that it will not and has not used Federal appropriated funds to pay any person 

or organization for influencing or attempting to influence an officer or employee of any 

agency, a member of Congress, officer or employee of Congress, or an employee of a 

member of Congress in connection with obtaining any Federal contract, grant or any other 

award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non–

Federal funds that takes place in connection with obtaining any Federal award. Such 

disclosures are forwarded from tier to tier up to the non–Federal award. 

 
41. Compliance with Federal Executive Orders 

Incorporated by reference into this BEAD financial assistance award are the policies set 

forth in all applicable Executive Orders currently in legal force and effect, including 

Executive Orders issued on or after January 20, 2025. A comprehensive list of Executive 

Orders may be found at: https://www.federalregister.gov/presidential-

documents/executive-orders. 

By accepting this financial assistance award and expending federal funding thereunder, 

the Subgrantee agrees to the following conditions: 

A. Compliance with Executive Orders: The Subgrantee agrees to comply with the policies 

and to further the objectives set forth in all applicable Executive Orders currently in 

legal effect, including those issued on or after January 20, 2025, as well as Executive 

Orders that may be issued after the effective date of this award. 

B. Executive Order 14173, 90 FR 8633 (Jan. 21, 2025): The Subgrantee: 

1. Agrees that compliance in all respects with all applicable Federal antidiscrimination 

laws is material to the government’s payment decisions for purposes of Section 

3729(b)(4) of Title 31 United States Code; 

2. Certifies to the IBO that it does not operate any programs promoting diversity, 

equity, and inclusion that violate any applicable Federal antidiscrimination 

laws; and 

3. Acknowledges that the IBO may require the Subgrantee to submit an annual 

certification to the IBO that it does not operate any programs promoting 

diversity, equity, and inclusion that violate any applicable Federal antidiscrimination 

laws. 

C. Affirmative Duty to Monitor for and to Report Potential Inconsistencies. The Subgrantee 

must actively monitor its administration of this subaward to ensure that its activities do 

not violate the requirements of this subaward. At any time during the period of 

performance of this award, if the Subgrantee believes that any of the activities in its 

https://www.federalregister.gov/presidential-documents/executive-orders
https://www.federalregister.gov/presidential-documents/executive-orders
https://www.federalregister.gov/presidential-documents/executive-orders
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approved scope of work may be inconsistent with the policies outlined in any applicable 

Executive Order, the Subgrantee has an affirmative duty to immediately stop work on 

those potentially inconsistent activities and immediately contact the IBO to determine 

whether the potentially inconsistent activities may proceed under this award. The 

performance of activities that violate or that are otherwise inconsistent with requirements 

under any applicable Executive Order will result in appropriate enforcement action 

pursuant to 2 CFR 200.339, including the disallowance of costs and possible termination 

of a portion or all of this award. 

 
42. National Policy Requirements 

A. The Program Fraud Civil Remedies Act (31 U.S.C. § 3801 et seq.). The Subgrantee 

acknowledges and understands that civil penalties may be imposed against persons who 

make false, fictitious, or fraudulent claims to the Federal Government for money 

(including money representing grants, loans, or other benefits). 

 
B. The False Claims Amendments Act of 1986 and the False Statements Accountability Act 

of 1996 (18 U.S.C. §§ 287 and 1001, respectively). The Subgrantee acknowledges and 

understands that the making or presenting of any false, fictitious, or fraudulent 

statement, representation, or claim against the United States may result in 

imprisonment and fines under Federal law. 

 
C. The Civil False Claims Act (31 U.S.C. §§ 3729 - 3733). The Subgrantee acknowledges and 

understands that suits may be brought by the government, or a person on behalf of the 

government, for false claims made under Federal assistance programs. 

 
D. The Copeland Anti-Kickback Act (18 U.S.C. § 874). The Subgrantee agrees that it shall 

comply and ensure that its contractors and subcontractors (pursuant to 40 U.S.C. § 

3145) comply with the Copeland Anti-Kickback Act, which prohibits a person or 

organization engaged in a Federally supported project from enticing an employee 

working on the project from giving up a part of the employee’s compensation under an 

employment contract. 

E. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 

(42 U.S.C. § 4601 et seq.) and implementing regulations issued at 15 CFR Part 11. The 

Subgrantee shall ensure the fair and equitable treatment of displaced persons or persons 

whose property is acquired as a result of Federal or Federally-assisted programs. The 

Subgrantee agrees to apply these requirements to all interests in real property acquired 

for project purposes regardless of Federal participation in purchases. 
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F. To the extent applicable, the Subgrantee acknowledges and agrees that it shall comply 

with the Hatch Act (5 U.S.C. §§ 1501-1508 and 7321-7326), which limits the political 

activities of employees or officers of state or local governments whose principal 

employment activities are funded in whole or in part with Federal funds. 

 
G. To the extent applicable, the Subgrantee acknowledges and agrees that it shall comply 

with the provisions of the Fly America Act (49 U.S.C. § 40118). The implementing 

regulations of the Fly America Act are found at 41 CFR §§ 301-10.131 through 301-

10.143. 

 
43. Uniform Guidance Exceptions, Adjustments, and Clarifications Applicable to 

Fixed Amount Subgrants For Which the Major Purpose of the Subgrant is a 
Broadband Infrastructure Project(s) 
The following Uniform Guidance exceptions, adjustments, and clarifications apply to fixed 

amount subgrants for which the major purpose of the subgrant is a broadband infrastructure 

project. Throughout the below discussion on exceptions, adjustments, and clarifications, the 

phrase “fixed amount subgrant” is used as shorthand to refer to fixed amount subgrants as 

described in the preceding sentence. 

A. Exceptions to 2 CFR Part 200 Fixed Amount Subgrant Requirements 
(200.333—Fixed Amount Subgrants and 200.201(b)(2)--Use of grant 
agreements (including fixed amount awards), cooperative 
agreements, and contracts) 

Pursuant to exceptions of 2 CFR 200.333 and 200.201(b)(2) approved by the Office of 

Management and Budget (“OMB”), the IBO has elected to treat this Award as a fixed 

amount subgrant. Subgrantees must periodically report their expenses using Generally 

Accepted Accounting Principles or other standard accounting practices. Subgrantees 

must also monitor and report to the IBO the relative proportion of costs across key 

spending areas: professional services (e.g., engineering, environmental and historic 

preservation permitting, legal expenses, etc.); construction services (e.g., digging 

trenches, erecting towers, blowing fiber, constructing and improving buildings, etc.); 

outside plant, towers, and poles (e.g., fiber plan, conduit, towers, poles, emergency 

power generational equipment, etc.); network and access equipment (e.g., broadband 

routing equipment, broadband transport equipment, network broadband access 

equipment, wireless base stations, antennas, etc.); operating equipment (e.g., office 

furniture and fixtures, work equipment and vehicles, etc.); customer premise 

equipment; contingency funds; and all other expenses. 
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Subgrantees shall use subgrant payments only for the reimbursement of the eligible 

costs in connection with the last-mile broadband deployment projects for which the 

payment is intended and, if applicable, the eligible costs for non-deployment for which 

the payment is intended. Ineligible uses of fixed amount subgrant payments include 

but are not limited to the following: 

1. Personal expenses of employees, executives, board members, and 

contractors, and family members thereof, or any other individuals affiliated 

with the Subgrantee, including but not limited to personal expenses for 

housing, such as rent or mortgages, vehicles for personal use and personal 

travel, including transportation, lodging and meals; 

2. Gifts to employees; housing allowances or other forms of mortgage or rent 

assistance for employees except that a reasonable amount of assistance shall 

be allowed for work-related temporary or seasonal lodging; cafeterias and 

dining facilities; food and beverage except that a reasonable amount shall be 

allowed for work-related travel; entertainment; 

3. Expenses associated with: tangible property not logically related or 

necessary to the broadband infrastructure project or authorized non-

deployment use; corporate aircraft, watercraft, and other motor vehicles 

designed for off-road use except insofar as necessary or reasonable to access 

portions of the project area not readily accessible by motor vehicles 

travelling on roads; tangible property used for entertainment purposes; 

consumer electronics used for personal use; kitchen appliances except as 

part of work-related temporary or seasonal lodging assistance; artwork and 

other objects which possess aesthetic value; 

4. Political contributions; charitable donations; scholarships; membership 

fees and dues in clubs and organizations; sponsorships or conferences or 

community events not logically related or necessary for the intended use of 

the subgrant; nonproduct-related corporate image advertising; and 

5. Penalties or fines for statutory or regulatory violations; penalties or fees for 

any late payments on debt, loans, or other payments. 

The remainder of 2 CFR 200.201 remains unchanged. Payments shall be made on a 

reimbursement basis in accordance with terms of the Grant Agreement. See NOFO 

Sec. IV.C.1.b. Pursuant to 2 CFR 200.201(b)(3), the Subgrantee must certify in writing 

to the IBO at the end of the Federal Award that the broadband infrastructure project 

funded under the subgrant was completed. Accordingly, a Subgrantee receiving a fixed 

amount subgrant must certify to the IBO that the broadband infrastructure project 
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was placed into service, as defined in 47 USC 1702(h)(4)(C) for last- mile broadband 

deployment projects by the end of the Subgrantee’s period of performance. 
 

The above notwithstanding, the BEAD Program prohibition on the Subgrantee 

claiming profit or fees as allowable costs remains unchanged by this exemption. See 
NOFO Sec. V.H.2.b. Therefore, neither fees above the estimated actual cost that will be 

incurred by the Subgrantee nor profit shall be considered reasonable costs when 

determining the reasonable estimate of actual costs (i.e., neither fees nor profits may 

be included in the estimate of actual costs). 

Subgrantees of fixed amount subgrants pursuant to the above exceptions are not 

required to comply with the Cost Principles set forth in 2 CFR Subpart E. However, all 

fixed amount subgrants must be based on a reasonable estimate of actual cost. 

B. Adjustments to 2 CFR 200.318-320 and 200.324-326—Procurement 
Standards 

Subgrantees of fixed amount subgrants pursuant to the above exceptions are not 

required to comply with the Procurement Standards set forth in 2 CFR 200.318-320 

and 200.324-326. All other Procurement Standards, i.e., 2 CFR 200.317, 200.321- 

200.323, and 200.327, remain as requirements. 

C. Exceptions and Clarifications to 2 CFR 200.313—Equipment 

Title to equipment acquired or improved under the fixed amount subgrant vests in the 

Subgrantee upon acquisition, subject to the following conditions and clarifications that 

apply for the duration of the Federal Interest Period: 

1. Subgrantee must follow their existing commercial practices for managing 

equipment in the normal course of business and must use inventory controls 

indicating the applicable Federal interest and loss prevention procedures. This 

requirement is in lieu of the requirements contained in 2 CFR 200.313(d), 

pursuant to an exception from OMB. Subgrantees that do not have existing 

commercial practices for managing equipment in the normal course of 

business must comply with 2 CFR 200.313(d). 

2. Subgrantee must comply with the use and equipment disposition requirements 

of 2 CFR 200.313(c)(4) and 313(e). 

a. Subgrantees acquiring replacement equipment under 2 CFR 200.313(c)(4) 

may treat the equipment to be replaced as “trade-in” even if the Subgrantee 

elects to retain full ownership and use over equipment. As with trade-ins 

that involve a third party, the Subgrantee will have to record the fair market 
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value of the equipment being replaced in its Tangible Personal Property 

Status Reports to the IBO and DOC to ensure adequate tracking of the 

Federal percentage of participation in the cost of the grant funded activities. 

The Subgrantee will also be responsible for tracking the value of the 

replacement equipment, including both the Federal and non-Federal share. 

b. Subgrantee may sell, lease, or transfer equipment only after (a) securing the 

agreement of the successor or transferee to comply with these requirements 

and the acknowledgement of the successor or transferee of the Federal 

interest in the subject equipment, and (b) obtaining consent to the sale or 

transfer from NTIA. NTIA will provide additional information concerning 

the review and approval process for transactions involving BEAD-funded 

equipment, as well as real property, in subsequent guidance. 

c. Subgrantee must notify the IBO and NTIA upon the filing of a petition 

under the U.S. Bankruptcy Code, whether voluntary or involuntary, with 

respect to the Subgrantee or any affiliate that would impact the 

Subgrantee’s ability to perform in accordance with its subgrant. 

D. Exception to 2 CFR 200.314--Supplies 

Pursuant to an exception approved by OMB, the property standards set forth in 2 CFR 

200.314 for supplies shall not apply to fixed amount grants. 

E. Exception to 2 CFR 200.315--Intangible Property 

Pursuant to an exception approved by OMB, the property standards set forth in 2 CFR 

200.315 for intangible property shall not apply to fixed amount grants. 
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ATTACHMENT B - ANNUAL FINANCIAL REPORT FOR NON-
GOVERNMENTAL ENTITIES 

 
 
 

Guidelines for filing the annual financial report: 

1. Filing an annual financial report called an Entity Annual Report (E-1) is required by IC 5-11-
1-4. This is done through Gateway which is an on-line electronic submission process. 

a. There is no filing fee to do this. 
b. This is in addition to the similarly titled Business Entity Report required by the Indiana 

Secretary of State. 
c. The E-1 electronical submission site is found at https://gateway.ifionline.org/login.aspx 
d. The Gateway User Guide is found at https://gateway.ifionline.org/userguides/E1guide 
e. The State Board of Accounts may request documentation to support the information 

presented on the E-1. 
f. Login credentials for filing the E-1 and additional information can be obtained using the 

notforprofit@sboa.in.gov email address. 

2. A tutorial on completing Form E-1 online is available at 
https://www.youtube.com/watch?time_continue=87&v=nPpgtPcdUcs 

3. Based on the level of government financial assistance received, an audit may be required by 
IC 5-11-1-9. 

https://gateway.ifionline.org/login.aspx
https://gateway.ifionline.org/userguides/E1guide
mailto:notforprofit@sboa.in.gov
https://www.youtube.com/watch?time_continue=87&v=nPpgtPcdUcs
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ATIACHMENT C -  B  I-LOBBYING CERTIFICATION 

. 

Grant applicants who apply or bid fo,r an award of $100,000 or more shall file the required 
certification. Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, officer or employee of 
Congress, or an employee of a Member of Congress in connection with obtaining any 
Federal contract, grant, or any other award covered by 31 U.S.C. § 1352. 

Each tier shall also disclose any lobbying with non-Federal funds that takes place in 
connection with obtaining any Federal Award. Such disclosures are forwarded from tier to 
tier up to the recipient who in turn will forward the certification(s) to the awarding agency. 

 
APPENDIX A, 44 C.F.R. PART 18 - CERTIFICATION REGARDING LOBBYING 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 
 

The undersigned certifies, to the best of his or her knowledge and belief, that: 
 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

2. If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-
LLL, ''Disclosure Form to Report Lobbying," in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in 
the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and 
that all subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when 
this transaction was made or entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by Section 1352, title 31, U.S. Code. 
Any person who fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 
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The Subgrantee, LigTel Communications, Inc, certifies or affirms the truthfulness and 
accuracy of each statement of its certification and ,disclosure, if any. In addition, the 
Subgrantee understands and agrees that the provisions of 31 U.S.C. Chap. 38, 
Administrative Remedies for False Claims and Statements, apply·to this certification a.nd 
disclosure, if any. 

 

Michael Troup, EVP - General Manager 
 

Name and Title of Subgrantee's Authorized Representati·ve 
 

1/6/2026 
 

Date 
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Michael Troup, EVP - General Manager 

 
 
 
 
 

 

 
 
 

A'I.11ACHMENT D - PROTECTING  THE  BEAD  PROG  
DEFAULTS CERTIFICATION 

FROM 

 
The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. For the project awards described in each individual Exhibit and corresponding Appendix 
A to the Master BEAD Subgrant Agreement, LigTel Communications, Inc. and any of its 
affiliates will not require or accept any additional Federal funds to support a BEAD 
project1 during the BEAD subgrant agreement's period of performance, extended period 
of performance, or federal interest period; and 

 
2. For the project awards described in each individual Exhibit and corresponding Appendix 

A to the Master BEAD Subgrant Agreement, LigTel Communications, Inc. and any of its 
affiliates will not accept any additional Federal broadband service subsidies2 for the 
project(s) and/or Broadband Serviceable Location(s) (BSL(s)) to be served by the 
subgrant during the BEAD subgrant agreement's period of performance, extended period 
of performance, or federal interest period, other than any such subsidies that were 
committed prior to the BEAD subgrant agreement. (This includes, but is not limited to, 
new operating expenses for any BEAD project(s) or BSL(s)). 

 
I certify that the foregoing is true and correct. 

 

LigTel Communications, Inc. 
414 S Cavin St, Ligonier, IN 46767 
(260) 894-7161 

 
 
 
 

 
1 47 U.S.C. § 1702(a)(2)(K) (defining the term ''project'' as ''an undertaking by a subgrantee under this section to 
construct and deploy infrastructure for the provision of broadband servic,e''). 
2 For purposes of this prohibition, a ''Federal broadband subsidy'' is defined as any Federal funds made available to 
subsidize the provision of broadband service. For example, Federal broadband service subsidies include, but are not 
limited to, any of the Universal Service Fund (USF) support mechanisms. 

 
414 South Cavin Street • Ligonier, Indiana 46767 
Phone: (260) 894-7161 • Toll Free: (800) 714-6353 

www.ligtel.com 
 

LigT,el Communications, Inc., ECLYK2N1ULU5 

http://www.ligtel.com/
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Exhibit 1 –Subaward Conditions and Statement of Work for Project Area 
IBO-633 

 
 

1. General Information. 
 

General Information 

2 CFR 200.332(a)(1) Federal Award Identification.  

(i) Subrecipient name (which must match the name 
associated with its unique entity identifier); 

[LigTel Communications, Inc.] 

(ii) Subrecipient's unique entity identifier; UEI Number or CAGE Code: [ECLYK2N1ULU5] 

(iii) Federal Award Identification Number (FAIN); 
 
 
(iv) Federal Award Date; 

18-20-B297; 

UEI Number: LK34C47QFQC5 

11/15/2022 

(v) Subaward Period of Performance Start and End Date; Four years from Effective Date (“ED”) 
 
 
Effective Date through Four years from ED 

 
(vi) Subaward Budget Period Start and End Date; 

(vii) Amount of Federal Funds Obligated by this action by 
the pass-through entity to the Subrecipient (subaward 
funds); 

[$25,000.00] 

(viii) Total Amount of Federal Funds Obligated to the 
subrecipient by the pass-through entity including the 
current obligation (subaward funds); 

[$25,000.00] 

(ix) Total Amount of the Federal Award committed to the 
Subrecipient by the pass-through entity (subaward 
funds); 

[$25,000.00] 

(x) Federal Award project description, as required to be 
responsive to the Federal Funding Accountability and 
Transparency Act (FFATA); 

This project will utilize a Federal Award to build 
broadband infrastructure for unserved and 
underserved locations. Subrecipient will deploy 
and install broadband to BEAD eligible locations 
in Appendix B in accordance with the terms and 
milestones set forth in this Exhibit 1 - Specific 
Award Conditions for Project Area IBO-633. 

(xi) Name of Federal awarding agency, pass-through 
entity, and contact information for awarding official of 
the Pass- through entity; 

Federal Awarding Agency: United States 
Department of Commerce National 
Telecommunications Information Administration 

Pass-Through Entity: Indiana Broadband Office 

Pass-Through Entity Contact Information: Megan 
Minor, Chief Broadband Officer 

email: MeMinor@iot.in.gov 

phone: 317-509-4363 

mailto:MeMinor@iot.in.gov
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(xii) Assistance Listing Number and Title; Assistance Listing Number and Title: 11.035 – 
Broadband Equity, Access, and Deployment 
Program 

(xiii) Identification of whether the award is R&D; and This award does not support research and 
development (R&D). 

(xiv) Indirect cost rate for the Federal Award (including if 
the de minimis rate is charged per §200.414 Indirect 
(F&A) costs). 

N/A 

Match percentage and Match amount [51.74%]; [$26,800.00] 

Total Project Cost = (subaward funds + match) [$51,800.00] 

 
2. Subaward Amount. The IBO will provide the Subgrantee with subaward funds in the 

amount of $25,000.00 (“Subgrant Funds” or “Subaward Amount”) to deliver and maintain 
broadband to Project Area IBO-633 (“Deployment Project”) in accordance with applicable 
law and the State and federal conditions applicable to the BEAD Award and this Agreement. 
Project Area means the area designated by the Subgrantee in which Subgrantee will 
construct a broadband network to provide reliable broadband to residents and businesses 
listed in Appendix B of this Exhibit 1. The Project Area is depicted in the map in 
Appendix A of this Exhibit 1, attached hereto and incorporated herein. 

 
3. Fixed Amount Subaward and Milestone Payment Schedule. 

A. This Subaward is issued as a Fixed Amount Subaward per 2 CFR 200.333. As such, the 
Subgrantee shall be responsible for all Project costs that exceed the amount of the 
Subgrant Funds. In the event the available Subgrant Funds are insufficient to satisfy all 
Project costs, the Subgrantee shall be responsible for fulfilling all of its obligations under 
the Grant Agreement. 

 
B. Record Keeping. Although there is no routine monitoring of the actual costs incurred by 

the Subgrantee under this Subaward, the Subgrantee must keep records of actual costs 
incurred and abide by the record retention requirements contained in 2 CFR 200.334 
through 200.338 as well as the responsibilities of making records available for review 
during an audit. 

 
C. The IBO will disburse Subaward Funds after the Subgrantee’s completion and 

verification of each milestone event detailed in Appendix D of this Exhibit 1, 
attached hereto and incorporated herein. Subgrantee will report on match expenditures 
as part of the disbursement request. For the avoidance of doubt, the level of match is not 
a precondition to reimbursement. The IBO may, at its reasonable discretion and for 
monitoring purposes only, request evidence of actual costs. Subgrantee further 
acknowledges that match shall be provided at the same general rate as the federal share 
and material failure to do so is a material breach of this Agreement. If, in the course of 
such monitoring activities, (a) the IBO identifies substantial misalignment between 
actual costs incurred by the Subgrantee and a reasonable estimate of actual costs for a 
particular milestone event and (b) Subgrantee cannot demonstrate that such 
misalignment is likely to be rectified by the completion of the Project, then the IBO may 
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restrict payment to actual costs incurred in connection with any milestone disbursement 
request made under the Grant Agreement. 

 
D. Conditions Precedent to First Disbursement. The IBO shall not disburse any Subaward 

Funds prior to the Subgrantee’s completion of Environmental and Historic Preservation 
(“EHP”) reviews, EHP consultations and compliance with applicable environmental laws 
and regulations as detailed in Paragraph 8.A of Attachment A to the Grant Agreement. 

 
4. Match Details. 

A. The Subgrantee has budgeted a match in the amount of $26,800.00, which is 51.74% of 
the Total Project Cost. Notwithstanding anything to the contrary in the Grant 
Agreement, the Subgrantee’s shall provide matching funds of at least 25% of the Total 
Project Cost. Before Subgrantee makes a change to its total approved match amount, 
Subgrantee shall request prior written approval from the IBO pursuant to 2 CFR 
200.308(f)(7). 

 
B. The Subgrantee’s match (or cost share) toward the Total Project Cost shall be from the 

following sources1, and in the amounts and percentages below: 
(1) LigTel Communications, Inc./Private Funds; cash match at 51.74% for a total match 

of $26,800.00. 
 

C. Verification of Match. Upon the completion of a project milestone and submission of a 
disbursement request related to the completion of such milestone, the Subgrantee shall 
provide a report showing the amount of matching funds expended as of the date of such 
disbursement request along with a legally binding attestation, substantially in 
the form attached hereto as Appendix F. The report shall contain records verifying the 
match amount and shall include, as applicable, the source, amount, quantity, time, and 
delivery of each match service. For the avoidance of doubt and acknowledging 
Subgrantee’s obligation set forth in Section 4.A above, Subgrant Funds shall be earned 
and payable upon achievement of the relevant milestone set forth in Appendix D. 

 
D.  

(1) Cash Match. Examples of records verifying cash matches include: 
• Bank or financial statement, showing available and expended funding. 
• Receipts from disbursements. 

(2) In-Kind Match. Examples of records verifying in-kind matches include: 
• For volunteer services where the rate must not exceed fair market value, use 

federal tools such as the Bureau of Labor Statistics to determine wage rate 
information. To the extent feasible, record time as an organization would for 
paid labor, such as timesheets and timecards. 

• For reduced rates from consultants and other individuals, compare current 
charges against standard or set labor category rates. 

 

 

1 Match can be provided from the following sources: the Subgrantee; the Eligible Entity; Philanthropic Organization; 
Federal Regional Commission or Authority; Unit of Local Government; For-Profit Company; Utility Company; 
Regional Planning; Government Organization; Non-Profit Organization; Cooperative; or any combination of the 
above. 
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• For facility in-kind matches, verify the amount against current mortgage 
statements or rental rates. 

 
E. The Subgrantee agrees to abide by the cost sharing/match requirements of 2 CFR 

200.306 by ensuring its matches are: 
(1) Verifiable from the records submitted to the IBO; 
(2) Not included as contribution for another Federal Award; 
(3) Necessary and reasonable to accomplish project or program objectives; 
(4) Allowable under subpart E of CFR 200.306; 
(5) Not paid by the federal government under another Federal Award, except where the 

federal statute authorizing a program specifically provides that federal funds made 
available for such program can be applied to matching or cost sharing requirements 
of other federal programs. See the IIJA provision providing for such exceptions 
under 47 USC § 1702(h)(3)(B)(iii) and Section III.B.1 of the BEAD NOFO; and 

(6) In conformance to other provisions of 2 CFR 200.306, as applicable. 
 

F. The Subgrantee shall retain records associated with its match towards the project cost 
through the life of the Subaward, grant closeout and records retention period set forth in 
2 CFR 200.334 and Section 8.A of the Grant Agreement. 

 
5. Scope of Work. 

A. Project Description. 
(1) Grantee must, no later than four (4) years after receiving the Subaward, create a 

fully-functioning, commercially serviceable broadband network within the Project 
Area that meets all Project Completion Standards. 

(2) The Subgrantee, in deploying broadband infrastructure, must do the following: 
a. Acquire such Equipment as is necessary to install, create, and maintain the 

broadband network, and to construct and install its related facilities2; 
b. Design, install, construct, test, maintain, and operate its broadband network; and 
c. Acquire all necessary real property interests or access rights to real property for 

the purpose of installing its transmission lines. 
 

B. Project Completion Standards. The Subgrantee agrees and warrants that, upon 
completion of the Project as described in this Paragraph 5.A(1), the broadband network 
will comply with the following: 
(1) Project Area. The broadband network will provide broadband to the locations listed 

in Appendix B of this Exhibit 1 in the area depicted in Appendix A of this 
Exhibit 1. 

(2) Locations Served in the Project Area. The network will service each of the residential 
and business locations (broadband serviceable location or BSL) listed in Appendix 
B of this Exhibit 1, attached hereto and incorporated herein (the “Project 
Locations”). The Subgrantee agrees that, upon completion, the network will serve the 
comprehensive list of Project Locations (whether residential or business) located 
within the Project Area at the service speeds specified below. Any modifications must 
be approved in writing by both parties. A Project Location is considered “served” if 
the Subgrantee can initiate service through a routine installation within ten (10) 

 

2 Facilities means a place or building used to construct, maintain, or operate a broadband network. 
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business days of a request with no extraordinary monetary charges or delays 
attributable to the extension of Subgrantee’s network. The Subgrantee may charge 
standard installation fees to subscribers on the BEAD-funded network but may not 
require subscribers to make modifications to their own or surrounding property or 
charge fees for the same in connection with installation of broadband services funded 
by this Subaward. 

(3) Network Capabilities. Pursuant to 47 U.S.C. § 1702(g)(1)(A), the Subgrantee shall 
ensure that every Funded Network meets the criteria related to speed and latency 
and network outages outlined in the NOFO. See NOFO IV.C.2.a. and in the 
Performance Measures for BEAD Last Mile Networks Policy Notice3 (an any future 
amendments). 
a. Speed and Latency. 

i. Broadband networks shall deliver broadband service to each of the Project 
Locations served with speeds of not less than one hundred (100) Mbps for 
downloads and twenty (20) Mbps for uploads. In addition, ninety-five percent 
(95%) of latency measurements during testing windows must fall at or below 
one hundred (100) milliseconds round trip time. 

ii. Connections to Eligible Community Anchor Institutions, as defined in the 
BEAD NOFO, shall be capable of delivering service at speeds not less than 
one (1) Gigabit per second for uploads. The Subgrantee shall ensure that such 
connections can be used to provide business service data.4 

iii. Subgrantees must demonstrate continued compliance with these standards 
by performing speed and latency tests from the subscriber premises of an 
active subscriber to a remote test server at an end-point consistent with the 
requirements for a Commission-designated IXP (FCC Designated Internet 
exchange point).5 

b. Reliability and Resilience. The Subgrantee shall establish risk management plans 
that account for technology infrastructure reliability and resilience, including 
safeguards against natural disasters (e.g., wildfires, flooding, tornadoes, 
hurricanes, etc.), as applicable, as well as cybersecurity and SCRM best practices6 

that incorporate strategies for mitigating risks associated with natural disasters. 
The plans should reflect best practices and demonstrate preparedness for 
physical and digital disruptions. 

c. Network Outages. The network’s outages should not exceed, on average, forty-
eight (48) hours over any three hundred sixty-five (365) day period except in the 
case of natural disasters or other force majeure occurrence. The Subgrantee shall 
ensure a prospective network is designed to meet this requirement. Developing a 
comprehensive outage management plan that includes preventive maintenance 
schedules, metrics for measuring outages, quick response teams for outage 
resolution, and clear communication channels for informing subscribers about 

 

3 At https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf 
4 The term “business data service” refers to the dedicated point-to-point transmission of data at certain guaranteed 
speeds and service levels using high-capacity connections. See Business Data Services in an Internet Protocol 
Environment et al., WC Docket No. 16-143 et al., Report and Order, 32 FCC Rcd 3459, 3463 para. 6 (2017). 
5 See Performance Measures Reconsideration Order, 34 FCC Rcd at 10114-16, paras. 17-19. 
6 See, e.g., National Institute of Standards and Technology Framework for Improving Critical Infrastructure 
Cybersecurity, Cybersecurity Supply Chain Risk Management Practices for Systems and Organizations, NIST 800-
161 Rev.1 and Key Practices in Cyber Supply Chain Risk Management: Observations from Industry, NIST IR 8276. 

https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf


Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Non-LEO – 05/15/26 

Page 6 of 15 

 

 

outages and expected restoration times will meet this requirement. As applicable, 
the Subgrantee shall develop network designs that meet IBO metrics for 
measuring outages once the network is operational. 

(4) Deployment Requirements. 
a. Deployment Deadline. The Subgrantee must deploy broadband networks and 

start service to each prospective subscriber that desires it no later than four (4) 
years after the effective date of this Agreement. 

b. Conduit Access Points. Any Project that involves laying fiber-optic cables or 
conduit underground or along a roadway must include interspersed conduit 
access points at regular and short intervals. 

c. Covered Purchases. When deploying broadband networks, the Subgrantee may 
not purchase covered communications equipment7 or support the People’s 
Republic of China through purchasing fiber optic cable and optical transmission 
equipment manufactured there. 

(5) Service Obligations. 
a. Low-Cost Plans. The Subgrantee must offer at least one Low-Cost Broadband 

Service Option that is consistent with BEAD Program requirements (“LCSO”) The 
LCSO must be made available to eligible subscribers8 for the useful life of the 
network asset (i.e., the Federal Interest Period, which is ten (10) years after the 
year in which the subgrant for a project has been closed out or in the case of 
LEOs, a ten (10) year period of performance). The NTIA or the IBO may take 
corrective action, as set forth in Section 21 of this Grant Agreement, including 
recoupment of Subaward Funds from the Subgrantee, for non-compliance with 
the statutory low-cost plan requirement. 
The Subgrantee’s definition of a LCSO must detail: 

i. All recurring charges to the subscriber, as well as any non-recurring costs or 
fees to the subscriber; 

ii. The plan’s basic service characteristics (download and upload speeds and 
latency; the LCSO must be at least 100/20 Mbps and <100ms latency); 

iii. The plan’s price and, as applicable, how the price will change over time; 
iv. Whether the Subgrantee will define Eligible Subscriber more broadly than 

the RPN. 
b. Access to Service. The Subgrantee shall provide access to broadband service to 

each subscriber served by the project that desires broadband service on terms 
and conditions that are reasonable and non-discriminatory. 

i. The Subgrantee shall be able to initiate service at standard installation 
charges within ten (10) business days of a request from any prospective 
subscriber at a Project Location in the Project Area. 

ii. For Low Earth orbit (LEO) Projects, the Subgrantee is required to provide 
all necessary consumer premises equipment (CPE) at no cost as part of the 
standard installation for each new subscriber at the BEAD-funded Location 
throughout the period of performance. This obligation is limited to no more 
than three (3) CPE per Location during the Period of Performance. If the 
Subgrantee plans to send CPE to the subscriber to self-install or use a third- 

 

7 Covered communications equipment or services are defined in section 9 of the Secure and Trusted Communications 
Networks Act of 2019 (47 U.S.C. 1608). 
8 Eligible Subscriber means any household seeking to subscribe to broadband internet access service that is eligible 
for the FCC’s Lifeline Program. Lifeline eligibility criteria are defined in 47 CFR 54.409. 
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party installer, the Subgrantee shall ensure the subscriber receive the CPE 
within ten (10) days. 

c. Use of Funds. The Subgrantee shall use Subaward Funds in an equitable and 
nondiscriminatory manner. The Subgrantee further acknowledges and agrees 
that the IBO may recover Subaward Funds and/or terminate the Grant 
Agreement in the event of the Subgrantee’s nonperformance as detailed in 
Section 21 of the Grant Agreement. 

d. Public Notice. 
i. Once the broadband network has been deployed, the Subgrantee shall 

provide public notice, online and through other means, of that fact to the 
locations and areas to which broadband service has been provided and 
share the public notice with the IBO; and 

ii. The Subgrantee shall conduct public awareness campaigns in broadband 
network service areas to increase broadband adoption by highlighting the 
value and benefits of broadband internet access. 

e. Cybersecurity and Supply Chain Risk Management. The Subgrantee shall comply 
with the Cybersecurity and Supply Chain Risk Management (SCRM) 
requirements detailed in Paragraph 22 of Exhibit A to the Grant Agreement. 

f. Wholesale Rate. If the Subgrantee is no longer able to provide broadband service 
to the Project Locations covered by the Subaward at any time, the Subgrantee 
shall sell the network capacity at a reasonable, wholesale rate on a 
nondiscriminatory basis to other broadband service providers or public sector 
entities. 

 
6. Reporting. 

Subgrantee shall, for the duration of the Subaward, submit the reports discussed below. 
 

After the conclusion of the period of performance, Subgrantee shall submit all reports 
consistent with 2 CFR 200.344. 

 
The IBO may not make any changes to the requirements contemplated below, except as a 
result of (a) Subgrantee’s nonperformance or (b) changes in BEAD Program rules or 
other applicable federal or state laws or regulations. 

 
A. Semiannual Report. 

The Subgrantee shall submit to the IBO a semiannual report on a semiannual basis for 
the periods ending June 30 and December 31. The Semiannual Report must be 
submitted no later than fifteen (15) days following the end of each reporting period. The 
Subgrantee must maintain sufficient records to substantiate all information below upon 
request. Each semiannual report shall: 
(1) Describe each type of project carried out using the Subaward and the duration of 

the Subaward; 
(2) Include a list of addresses or locations (including the Broadband Serviceable 

Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the 
service locations that will be served by the broadband infrastructure to be 
constructed; 

(3) Identify new locations served within each project area at the relevant reporting 
intervals, and service taken (if applicable); 
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(4) Identify whether each address or location described is residential, commercial, or a 
community anchor institution; 

(5) Describe the types of facilities that have been constructed and installed; 
(6) Describe the peak and off-peak actual speeds of the broadband service being 

offered; 
(7) Describe the maximum advertised speed of the broadband service being offered; 
(8) Describe the non-promotional prices, including any associated fees, charged for 

different tiers of broadband service being offered; 
(9) Include any other data that would be required to comply with the data and 

mapping collection standards of the Commission under section 1.7004 of title 47, 
Code of Federal Regulations, or any successor regulation, for broadband 
infrastructure projects; 

(10) Include Form SF-425 (Real Property Status Report) that meets the requirements 
described in DOC ST&Cs, Section A.01 for Real Property Status Reports; 

(11) Describe delays in broadband-related projects that Subgrantee attributes to a state 
or local prohibition on using its preferred construction technique; 

(12) Describe delays in broadband-related projects that Subgrantee attributes to state 
and/or local authorities failing to follow FCC rules regarding pole attachment 
timelines, rates, terms, and conditions for access to municipally owned poles and 
conduit for broadband projects; 

(13) Identify Federal, State or local permit requests submitted; 
(14) Detail Subgrant Funds and matching funds expended, in a manner consistent with 

the requirements of Paragraph 52.A of the General Terms and Conditions for the 
BEAD Program; 

(15) Comply with any other reasonable reporting requirements determined by the IBO 
to meet the reporting requirements established by the Assistant Secretary; and 

(16) Certify that the information in the report is accurate. 
 

B. Close-Out Performance Report. 
Final Performance Report. The Subgrantee must submit a final Performance Report to 
the IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance9. 

 
C. Financial Report. 

The Subgrantee shall submit to the IBO a Performance Report on a semiannual basis for 
the periods ending March 31 and September 30. The Financial Report must be submitted 
no later than fifteen (15) calendar days following the end of each reporting period. 
(1) The Subgrantee shall submit a Form SF-425 (Federal Financial Report) that meets 

the requirements described in the DOC ST&Cs, Section A.01 for Financial Reports. 
(2) Final Financial Report. The Subgrantee must submit a final Financial Report to the 

IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance. 

 
 
 
 

 

9 See Section A.01.b.3 DOC ST&C. 
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7. Project Monitoring. 
A. Monitoring Activities. The IBO will monitor the Subgrantee’s overall performance to 

ensure that the goals and objectives of the Subaward are achieved. Monitoring activities 
may consist of site visits, desk reviews and performance/financial report reviews. 

 
B. Monitoring Plan. The monitoring plan will consist of: 

(1) Quarterly progress check-in meetings with the Subgrantee; 
(2) Review of Subgrantee’s Financial and Performance reports that are required by the 

NTIA, the Grant Agreement, or any applicable laws and regulations; 
(3) Review of Subgrantee’s audit results; 
(4) Site visits, if deemed necessary by the IBO and upon advance written notice to the 

Subgrantee; and 
(5) Review to ensure Subgrantee’s compliance with applicable laws, the terms of the 

Grant Agreement and BEAD Program requirements. 
 

C. The State may, pursuant to 2 CFR 200.332 and 200.208, change its monitoring plan, 
procedures or requirements at any time during the term of this Grant Agreement, 
including, but not limited to placing specific award conditions on this Subaward. 

 
D. Corrective Action and Compliance Oversight. The IBO will take corrective action on all 

significant developments that negatively affect the Subaward. Significant developments 
include Single Audit findings related to the Subaward, other audit findings, site visits, 
and written notifications from a subrecipient of adverse conditions which will impact the 
Subgrantee’s ability to meet the milestones or the objectives of this Subaward. When 
significant developments negatively impact the Subaward, the Subgrantee shall provide 
the IBO with information on its plan for corrective action and any assistance needed to 
resolve the situation. 
(1) Any corrective action plan under this Paragraph 7.D will: 

i. Identify the specific noncompliance or deficiency; 
ii. Define clear resolution steps and timelines; 

iii. Outline documentation required for remediation; 
iv. Establish consequences for failure to comply, consistent with the enforcement 

provisions in 2 CFR 200.339. 
(2) The IBO will monitor corrective action plans closely through scheduled follow-ups 

and additional oversight activities. The Subgrantee will receive guidance and tailored 
support throughout the process to promote timely resolution and sustained 
compliance. 

 
E. Final Inspection. The Subgrantee shall provide notice of completion of the broadband 

infrastructure project and other construction activities when all construction has been 
completed, the architect/engineer has conducted its own final inspection, and any 
deficiencies have been corrected. The IBO will schedule the final inspection. 
Representatives of the IBO, the architect/engineer and the Subgrantee must attend the 
final inspection for the project. 

 
8. Project Closeout 

A. Closeout will be conducted on the timelines and in the manner set forth in 2 CFR 
200.344. 
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B. The Subgrantee shall submit all reports (financial, performance, and other reports 

required by the Subaward) to the IBO no later than ninety (90) calendar days after the 
conclusion of the period of performance of the Subaward (or an earlier date as agreed 
upon by the IBO and Subgrantee). 

 
C. The Subgrantee must liquidate all financial obligations incurred under this Subaward no 

later than ninety (90) calendar days after the conclusion of the period of performance of 
this Subaward (or an earlier date as agreed upon by IBO and Subgrantee). 

 
D. The Subgrantee must promptly refund any unobligated funds that the IBO paid and that 

are not authorized to be retained. See OMB Circular A–129 and 2 CFR 200.346. 
 

E. The Subgrantee must account for any “real property” and “equipment,” in each case as 
defined in 2 CFR 200.1, acquired with Subaward Funds or received from the Federal 
Government in accordance with 2 CFR 200.310 through 200.313, 200.316 and 200.330. 

 
F. Certification of Project Completion. The Subgrantee shall certify in writing to the IBO 

that the project was completed as agreed to in this Exhibit 1 to the Grant Agreement, or 
identify activities that were not completed, and that all expenditures were incurred in 
accordance with 2 CFR 200.403. If the required activities are completed in accordance 
with the terms and conditions of the Federal BEAD Requirements and this Grant 
Agreement, the Subgrantee is entitled to any unexpended funds. 

 
9. Performance Bond. 

Within sixty (60) days of entering into the Grant Agreement, the Subgrantee shall obtain a 
performance bond, which is acceptable in all aspects to the IBO and in a value of no less than 
100% of the Subaward Amount. If the Subgrantee fails to obtain a performance bond within 
sixty (60) days of entering into the Grant Agreement, this Subaward may be terminated. 

 
10. Project Personnel. 

A. Both IBO and Subgrantee have designated the following persons to serve as Project 
Manager to support effective communication between the Parties to report on the work’s 
progress. 
(1) For IBO: IBO Division Director (TBD); IndianaBroadband@iot.in.gov; 

phone: TBD 
(2) For Subgrantee: Mike Troup; mtroup@ligtel.net ; phone: 260-894-7161 

 
B. Written notice shall be provided to personnel at the email addresses set forth in this 

Paragraph 10 in the event of any change in Project Personnel. 
 

11. Insurance. 
A. Subgrantee must comply with the insurance requirements in 2 CFR 200.310. In 

addition, the Subgrantee and its contractors shall secure and keep in force during the 
term of the Grant Agreement the following insurance coverages (if applicable) covering 
the Subgrantee for any and all claims of any nature which may in any manner arise out 
of or result from Subcontractor’s performance under this Grant Agreement: 
(1) Commercial general liability, including contractual coverage, and products or 

mailto:IndianaBroadband@iot.in.gov
mailto:mtroup@ligtel.net
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completed operations coverage (if applicable), with minimum liability limits not 
less than $700,000 per person and $5,000,000 per occurrence unless additional 
coverage is required by the State. The State is to be named as an additional 
insured on a primary, non-contributory basis for any liability arising directly or 
indirectly under or in connection with this Grant Agreement. 

(2) Automobile liability for owned, non-owned and hired autos with minimum 
liability limits not less than $700,000 per person and $5,000,000 per occurrence. 
The State is to be named as an additional insured on a primary, non-contributory 
basis. 

(3) Errors and Omissions liability with minimum liability limits of $1,000,000 per 
claim and in the aggregate. Coverage for the benefit of the State shall continue 
for a period of two (2) years after the date of service provided under this Grant 
Agreement. 

(4) Workers’ Compensation insurance as required by state statute. 
(5) Insurance Coverage reasonably sufficient to protect Grant funded property from 

theft, fire, vandalism, weather damage to materials, equipment, and the project 
itself during the build. 

(6) Inland Marine Insurance reasonably sufficient to protect equipment acquired with 
Grant funds. 

(7) Cyber Liability addressing risks associated with electronic transmissions, the 
internet, networks and informational assets sufficient to satisfy the obligations 
under the Grant Agreement. 

The Subgrantee shall provide proof of such insurance coverage by tendering to the 
undersigned State representative a certificate of insurance prior to the commencement of 
this Grant Agreement and proof of workers’ compensation coverage meeting all 
statutory requirements of IC § 22-3-2. 

 
B. The Subgrantee’s insurance coverage must meet the following additional requirements: 

(1) The insurer must have a certificate of authority or other appropriate authorization 
to operate in the state in which the policy was issued. 

(2) Any deductible or self-insured retention amount or other similar obligation under 
the insurance policies shall be the sole obligation of the Subgrantee. 

(3) The State will be defended, indemnified and held harmless to the full extent of 
any coverage actually secured by the Subgrantee in excess of the minimum 
requirements set forth above. The duty to indemnify the State under this Grant 
Agreement t shall not be limited by the insurance required in this Grant 
Agreement. 

(4) The insurance required in this Grant Agreement, through a policy or 
endorsement(s), shall include a provision that the policy and endorsements may 
not be canceled or modified without thirty (30) days’ prior written notice to the 
undersigned State agency. 

(5) The Subgrantee waives and agrees to require their insurer to waive their rights of 
subrogation against the State of Indiana. 

 
C. Failure to provide insurance as required in this Grant Agreement may be deemed a 

material breach of contract entitling the State to immediately terminate this Grant 
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Agreement. The Subgrantee shall furnish a certificate of insurance and all endorsements 
to the State before the commencement of this Grant Agreement. 

 
12. Conditions Precedent to Grant Agreement Execution. 

Before the Effective Date of this Grant Agreement, the Subgrantee shall provide the 
following documents to the IBO: 

• FFATA information from Paragraph 27 of Attachment A to the Grant Agreement; 
• Certificate of Insurance and all endorsements; 
• Letter of Credit with an opinion letter from legal counsel or Performance Bond; 
• Cybersecurity Risk Management Plan referenced in Paragraph 22 of Attachment A to 

the Grant Agreement; 
• Supply Chain Risk Management (SCRM) Plan referenced in Paragraph 22 of 

Attachment A to the Grant Agreement; 
• Match details listing the match source, type of match, percentage of Total Project 

Cost, and dollar amount as required in Paragraph 4.B of this Exhibit 1; 
• Appendix A to this Exhibit 1 – Map of Project Area IBO-633; 
• Appendix C to this Exhibit 1 – Budget for Project Area IBO-633; 
• Appendix E to this Exhibit 1 – Environmental and Historic Preservation (EHP) 

Milestone Schedule for Project Area IBO-633; 
• Appendix F to this Exhibit 1 – Form of Attestation to Accompany Disbursement 

Request; 
• Byrd Anti-Lobbying Certification (Attachment C to the Grant Agreement); and 
• Protecting the BEAD Program from Defaults Certification (Attachment D to the 

Grant Agreement). The NTIA may, at its discretion, publicly publish the signed 
certifications in Attachment D. 

 
13. Specific Award Conditions – Environmental and Historic Preservation 

(EHP)/Permitting 
A. Completion of Environmental Review. 

The Subgrantee must comply with all applicable statutory environmental and historic 
preservation regulations and identify to the IBO and NTIA when a proposed 
infrastructure project may have potentially significant effects on the environment. The 
Subgrantee may not expend any federal BEAD funds other than for the limited 
permissible activities identified in General Terms and Conditions for NTIA BEAD 
Program Funds Section 13.E prior to the following: 

 
• The completion of any review required under the National Environmental Policy 

Act of 1969 (42 U.S.C. 4321, et seq.) (NEPA), and issuance by NTIA and the 
Grantee, as required, of a Categorical Exclusion (Cat Ex) determination, Record 
of Environmental Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that 
meets the requirements of NEPA; 

 
• The completion of reviews required under Section 106 of the National Historic 

Preservation Act of 1966 (54 U.S.C. 300101, et seq.) (NHPA), including any 
consultations required by Federal law, to include consultations with the State 
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Historic Preservation Office (SHPO), and Federally recognized Native American 
tribes; 

 
• The completion of consultations with the U.S. Fish and Wildlife Service (USFWS) 

or the National Marine Fisheries Service (NMFS), as applicable, under Section 7 
of the Endangered Species Act (16 U.S.C. 1531, et seq.), and/or consultations with 
the U.S. Army Corps of Engineers (USACE) under Section 404 of the Clean Water 
Act (33 U.S.C. 1251, et seq.), as applicable; and 

 
• Demonstration of compliance with all other applicable Federal, state, and local 

environmental laws and regulations. 
 

Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The Subgrantee must comply with all conditions placed on the grant 
funded activities as the result of environmental reviews and associated consultations as 
the result of NEPA or NHPA consultation or processes under other applicable laws — 
e.g., mitigation requirements, best management practices, or other measures necessary 
to reduce environmental impacts. 

 
The allowable use of funds prior to beginning project implementation includes, but is not 
limited to, activities necessary for the completion of the following: 

 
• Pre-construction planning, including collecting information necessary to 

complete environmental reviews; 
• Applications for environmental permits; 
• Studies including, but not limited to, Environmental Assessments (EA), wetland 

delineations, biological assessments, archaeological surveys, and other 
environmental reviews and analyses; 

• Administrative costs; 
• Pre-award application costs; 
• Activities supporting consultations required under the NHPA, the Endangered 

Species Act, and the Clean Water Act; 
• Limited, preliminary procurement, including the purchase or lease of equipment, 

or entering into binding contracts to do so; the purchase of applicable or 
conditional insurance; and/or funds used to secure land or building leases 
(including right-of-way easements). 

 
If the Subgrantee undertakes unauthorized project activities in contravention of this 
Section, it proceeds at its own risk and may face de-obligation of funding. 

B. Timely Provision of NEPA Documents and Permits. 
The Subgrantee shall provide any information requested by the IBO or NTIA to support 
initial and ongoing compliance with environmental and historic preservation laws and 
regulations. Once consultation activities have been completed, the IBO will review all 
documentation and determine sufficiency. Projects with potentially significant impacts 
to environmental or historic resources may face de-obligation of funding if impacts 
cannot be mitigated. 
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The Subgrantee must comply with all conditions placed on the grant funded activities as 
the result of NEPA or NHPA consultation or processes under other applicable laws—e.g., 
mitigation requirements, best management practices, or other measures necessary to 
reduce environmental impacts. 

 
The Subgrantee shall notify the IBO within 24 hours upon receipt of any notices of 
foreclosure; requests for additional consultation received from the SHPO, THPO, Tribal 
representative, USFWS, or other consulting party; or notices of noncompliance received 
from consulting authorities or regulatory agencies. 

 
The Subgrantee must notify the IBO of any change to the approved project scope that has 
the potential for altering the nature or extent of environmental or cultural resources 
impacts. Projects with such potential will be re-evaluated for compliance with applicable 
regulatory requirements. 

 
C. Milestone Schedule for NEPA and Permitting 

Before executing this Grant Agreement, the Subgrantee must provide the IBO a draft 
milestone schedule identifying environmental review and permitting activities, 
dependencies, and deadlines and describing how the Subgrantee proposes to meet 
timing requirements including, as required: 

 
• The completion of any statutorily required reviews and consultations including, 

but not limited to, Endangered Species Act Section 7 and National Historic 
Preservation Act Section 106; 

• The completion of NEPA, including the submission of Environmental 
Assessments (EAs) or Environmental Impact Statements (EISs) if anticipated; 
and 

• Anticipated dates for any necessary federal permit applications, including 
application acceptance and permit decisions. 

 
The IBO may stipulate the format of the NEPA and Permitting milestone schedule and, 
upon review, request revisions to reflect statutorily driven sequencing requirements. 

 
The Subgrantee shall provide quarterly updates to the IBO on the status of its milestone 
progress under this Paragraph 13.C. 

 
D. Unanticipated Discoveries. 

Burial sites, human remains, and funerary objects are subject to the requirements of all 
applicable Federal, Tribal, state, and local laws and protocols, such as the Native 
American Graves Protection and Repatriation Act (NAGPRA), in addition to Section 106 
of the NHPA. Subgrantee must notify the IBO and NTIA of inadvertent discoveries and 
potential impacts to these resources and identify and follow all applicable laws or 
protocols. Subgrantee should have an archaeologist who meets the Secretary of the 
Interior’s Professional Qualification Standards monitor ground disturbance for grant 
funded activities proposed in the vicinity of National Register eligible archaeological 
sites and suspected or known burials. If any potential archeological resources or buried 
human remains are discovered during construction, the Subgrantee must immediately 
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stop work in that area, secure that area, and keep information about the discovery 
confidential, except to notify the IBO and NTIA and the interested SHPO, THPO, and 
potentially affected Tribes. Such construction activities may then only continue with the 
written approval of NTIA. 

 
14. Deployment Scope Changes and Budget Modification. 

Post-award changes shall be handled as set forth in Section 23 of the Grant Agreement 
and in accordance with then-current BEAD Program rules or guidance. 

 
15. Access to Subgrantee’s Records. 

The Subgrantee acknowledges and agrees that the IBO has the right to collect any Project-
related information from the Subgrantee or its subcontractors related to budgets, expenses, 
receipts, financial reports, and deployment milestones as set forth in more detail in the 
Grant Agreement. 

 
16. Updated NTIA Guidance and Requirements. 

The Subgrantee acknowledges and agrees that the IBO retains the right to update provisions 
of the Grant Agreement to align with updated NTIA guidance and requirements via a written 
amendment signed by the Subgrantee and the IBO. 

 
17. Survival. 

A. Any provision of this Grant Agreement that would reasonably be expected to be complied 
with or performed after the expiration or termination of this Grant Agreement shall 
survive the expiration or termination of this Grant Agreement and continue until the end 
of the Federal Interest Period. 

 
B. The Subgrantee acknowledges and agrees that some terms shall remain an ongoing 

obligation of the Subgrantee through the Federal Interest Period. These ongoing terms 
include, but are not limited to, the following provisions: 
• Paragraph 17 of Attachment A – Affordability and Low-Cost Plans 
• Paragraph 32 of Attachment A – Encumbrances 
• Paragraph 33 of Attachment A – Recordation of the Federal Interest in BEAD – 

funded Property 
• Paragraph 43.C of Attachment A – Exceptions and Clarifications to 2 CFR 200.313 - 

Equipment 
• Paragraph 5.B(1) of Exhibit 1 – Project Area 
• Paragraph 5.B(2) of Exhibit 1 – Project Locations 
• Paragraph 5.B(3) of Exhibit 1 – Network Capabilities 
• Paragraph 5.B(4)b of Exhibit 1 – Conduit Access Points 
• Paragraph 5.B(4)c of Exhibit 1 – Covered Purchases 
• Paragraph 5.B(5)a of Exhibit 1 – Low-Cost Plans 
• Paragraph 5.B(5)b of Exhibit 1 – Access to Service 
• Paragraph 5.B(5)e of Exhibit 1 – Cybersecurity and SCRM 
• Paragraph 5.B(5)f of Exhibit 1 – Wholesale Rate 
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Appendix A to Exhibit 1 - Map of Project Area IB0-633 
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Appendix B to Exhibit 1 – List of Locations in Project Area IBO-633 
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LigTel IBO-633 Location List 
5 locations 

 

ID Location ID Is CAI Technology Upload Download 

5a6c3272f2a8baab0b5dd40500b40fed 1145380752 No Fiber 8000 8000 

c92fe6e0639411d8a19adadb322be20e 1145380732 No Fiber 8000 8000 

b35ba5e5795bebdb6b62475268373171 1145380726 No Fiber 8000 8000 

7c209cd6057ed0ffa439326f238052dd 1145380748 No Fiber 8000 8000 

df892ccc0884953cabd55b02cd564881 1145380750 No Fiber 8000 8000 
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Appendix C to Exhibit 1 – Budget for Project Area IBO-633 
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Cost Item Description Category Total CoGstran t Funds Reque  Mteadtch Funds 

Network equipment 
and physical 
hardware 

Electronics and hardware required to light and 
operate the network. Includes routers, 
switches, optical line terminals, wireless 
radios, antennas, access equipment, transport 
equipment, and related components. 

Network and Access 
Equipment 

$1,200 $579.15 $620.85 

Customer Premise 
Equipment (CPE) 

Devices installed at the customer location to 
deliver broadband service. Includes ONTs, 
customer modems, Wi-Fi routers, in-home 
network equipment, and related setup 
materials. 

Customer Premise 
Equipment (CPE) 

$2,700 $1,303.09 $1,396.91 

Professional Services 
hired for program 
management, staff, 
planning and 
compliance 

External staff personnel costs, including 
salaries and fringe benefits for staff and 
consultants providing services directly 
connected to the implementation of the BEAD 
Program (such as project managers, program 
directors, and subject matter experts) 

Professional Services $3,740 $1,805.02 $1,934.98 

Professional services 
hired for engineering 
design or 
environmental and 
historic preservation 
reviews 

External staff hired for engineering design, 
permitting, and work related to environmental, 
historical and cultural reviews 

Professional Services $3,060 $1,476.83 $1,583.17 

Construction 
Services 

Physical construction activities required to 
deploy broadband infrastructure. Includes 
trenching, boring, digging, tower erection, 
building improvements, make-ready work, site 
preparation, splicing work, restoration, and 
construction contractor costs. 

Construction 
Services 

$28,770 $13,885.14 $14,884.86 

Outside Plant, 
Towers, and Poles 

Materials and labor related to installing outside 
plant infrastructure: fiber, conduit, poles, 
towers, anchors, splice enclosures, cabinets, 
huts, shelters, and backup power. 

Outside Plant, 
Towers, and Poles 

$12,330 $5,950.77 $6,379.23 
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Appendix D to Exhibit 1 –Reimbursement Schedule for Project Area IBO-633 

 
 
 

 
Milestones 

 
Subgrantee must submit a reimbursement request no less than 

every 6 months 

Disbursement 
(% of 

Subaward) 
… 

Match 
Contribution 

(% of Total 
Match 

Pledged) 

Cumulative 
Disbursement 

(% of 
Subaward) 

… 
Match 

Contribution 
(% of Total 

Match 
Pledged) 

0.5. Full execution of the Grant Agreement. 

AND Subgrantee provides documentation verifying expenditure of 
approximately 5% of total match pledged. 

5% 
... 

5% 

5% 
... 

5% 

 
1. Complete EHP Reviews and demonstrate compliance with all 
applicable environmental laws: 

  

• Complete any and all review(s) required under the National 
Environmental Policy Act of 1969 (42U.S.C. 4321, et seq.) 
(NEPA), and issuance by NTIA and the IBO, as required, of 
a Categorical Exclusion (Cat Ex) determination, Record of 
Environmental Consideration (REC), Finding of No 
Significant Impact (FONSI), or Record of Decision (ROD) 
(hereinafter “decision documents”) that meets the 
requirements of NEPA; 

  

• Complete reviews required under Section 106 of the 
National Historic Preservation Act of 1966 (54 U.S.C. 
300101, et seq.) (NHPA), including any consultations 
required by Federal law, to include consultations with the 
State Historic Preservation Office (SHPO), and Federally 
recognized Native American tribes; 

 

 
5% 
… 

5% 

 

 
10% 

… 
10% 

• Complete consultations with the U.S. Fish and Wildlife 
Service (USFWS) or the National Marine Fisheries Service 
(NMFS), as applicable, under Section 7 of the Endangered 
Species Act (16 U.S.C. 1531, et seq.), and/or consultations 
with the U.S. Army Corps of Engineers (USACE) under 
Section 404 of the Clean Water Act (33 U.S.C. 1251, et seq.), 
as applicable; and 

  

• Demonstrate compliance with all other applicable Federal, 
state, and local environmental laws and regulations; 

  

AND Subgrantee provides documentation verifying expenditure of 
approximately 5% additional contribution of total match pledged. 
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Milestones 

 
Subgrantee must submit a reimbursement request no less than 

every 6 months 

Disbursement 
(% of 

Subaward) 
… 

Match 
Contribution 

(% of Total 
Match 

Pledged) 

Cumulative 
Disbursement 

(% of 
Subaward) 

… 
Match 

Contribution 
(% of Total 

Match 
Pledged) 

 
2. Complete a high-level design for the Project so that 
Subgrantee can apply for necessary permits. 

AND Subgrantee provides documentation verifying 
expenditure of approximately 15% additional contribution of 
total match pledged. 

 
15% 
... 

15% 

 
25% 

… 
25% 

 
3. Serve 10% of Project Locations.  

10% 
 

35% 

AND Subgrantee provides documentation verifying 
expenditure of approximately 10% additional contribution of 

… 
10% 

… 
35% 

total match pledged.   

 
4. Serve 35% of Project Locations.  

15% 
 

50% 

AND Subgrantee provides documentation verifying 
expenditure of approximately 15% additional contribution of 

… 
15% 

… 
50% 

total match pledged.   

5. Serve 50% of Project Locations.  
15% 

 
65% 

AND Subgrantee provides documentation verifying 
expenditure of approximately 15% additional contribution of 

… 
15% 

… 
65% 

total match pledged.   

6. Serve 65% of Project Locations.  
10% 

 
75% 

AND Subgrantee provides documentation verifying 
expenditure of approximately 10% additional contribution of 

… 
10% 

… 
75% 

total match pledged.   

7. Serve 90% of Project Locations. 
  

 15% 90% 
AND Subgrantee provides documentation verifying … … 
expenditure of approximately 15% additional contribution of 15% 90% 
total match pledged.   

8. Serve 100% of Project Locations. Complete Final Inspection 
and Project Closeout requirements. 

 
AND Subgrantee provides documentation verifying expenditure of 
remaining 10% of total match pledged. 

 
10% 

… 
10% 

 
100% 

… 
100% 
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Appendix E to Exhibit 1 – Environmental and Historic Preservation (EHP) 

Milestone Schedule for Project Area IBO-633 
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Appendix F to Exhibit 1 – Form of Attestation to Accompany Disbursement 

Request 
 

 
I, [Officer Name], in my capacity as the [Title] of [Subgrantee], and not personally, 
hereby certify that the information regarding the matching funds provided by 
[Subgrantee] in connection with [Subgrantee]’s BEAD subaward provided herewith is 
complete and accurate, to the best of my knowledge. 

 
 
 

 

[Officer Name] 

[Title], [Subgrantee] 

[Date] 
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Exhibit 2 –Subaward Conditions and Statement of Work for Project Area 

IBO-1252 
 
 

1. General Information. 
 

General Information 

2 CFR 200.332(a)(1) Federal Award Identification.  

(i) Subrecipient name (which must match the name 
associated with its unique entity identifier); 

[LigTel Communications, Inc.] 

(ii) Subrecipient's unique entity identifier; UEI Number or CAGE Code: [ECLYK2N1ULU5] 

(iii) Federal Award Identification Number (FAIN); 
 
 
(iv) Federal Award Date; 

18-20-B297; 

UEI Number: LK34C47QFQC5 

11/15/2022 

(v) Subaward Period of Performance Start and End Date; Four years from Effective Date (“ED”) 
 
 
Effective Date through Four years from ED 

 
(vi) Subaward Budget Period Start and End Date; 

(vii) Amount of Federal Funds Obligated by this action by 
the pass-through entity to the Subrecipient (subaward 
funds); 

[$170,000.00] 

(viii) Total Amount of Federal Funds Obligated to the 
subrecipient by the pass-through entity including the 
current obligation (subaward funds); 

[$170,000.00] 

(ix) Total Amount of the Federal Award committed to the 
Subrecipient by the pass-through entity (subaward 
funds); 

[$170,000.00] 

(x) Federal Award project description, as required to be 
responsive to the Federal Funding Accountability and 
Transparency Act (FFATA); 

This project will utilize a Federal Award to build 
broadband infrastructure for unserved and 
underserved locations. Subrecipient will deploy 
and install broadband to BEAD eligible locations 
in Appendix B in accordance with the terms and 
milestones set forth in this Exhibit 2 - Specific 
Award Conditions for Project Area IBO-1252. 

(xi) Name of Federal awarding agency, pass-through 
entity, and contact information for awarding official of 
the Pass- through entity; 

Federal Awarding Agency: United States 
Department of Commerce National 
Telecommunications Information Administration 

Pass-Through Entity: Indiana Broadband Office 

Pass-Through Entity Contact Information: Megan 
Minor, Chief Broadband Officer 

email: MeMinor@iot.in.gov 

phone: 317-509-4363 

mailto:MeMinor@iot.in.gov
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(xii) Assistance Listing Number and Title; Assistance Listing Number and Title: 11.035 – 
Broadband Equity, Access, and Deployment 
Program 

(xiii) Identification of whether the award is R&D; and This award does not support research and 
development (R&D). 

(xiv) Indirect cost rate for the Federal Award (including if 
the de minimis rate is charged per §200.414 Indirect 
(F&A) costs). 

N/A 

Match percentage and Match amount [79.65%]; [$665,400.00] 

Total Project Cost = (subaward funds + match) [$835,400.00] 

 
2. Subaward Amount. The IBO will provide the Subgrantee with subaward funds in the 

amount of $170,000.00 (“Subgrant Funds” or “Subaward Amount”) to deliver and 
maintain broadband to Project Area IBO-1252 (“Deployment Project”) in accordance with 
applicable law and the State and federal conditions applicable to the BEAD Award and this 
Agreement. Project Area means the area designated by the Subgrantee in which Subgrantee 
will construct a broadband network to provide reliable broadband to residents and 
businesses listed in Appendix B of this Exhibit 2. The Project Area is depicted in the map 
in Appendix A of this Exhibit 2, attached hereto and incorporated herein. 

 
3. Fixed Amount Subaward and Milestone Payment Schedule. 

A. This Subaward is issued as a Fixed Amount Subaward per 2 CFR 200.333. As such, the 
Subgrantee shall be responsible for all Project costs that exceed the amount of the 
Subgrant Funds. In the event the available Subgrant Funds are insufficient to satisfy all 
Project costs, the Subgrantee shall be responsible for fulfilling all of its obligations under 
the Grant Agreement. 

 
B. Record Keeping. Although there is no routine monitoring of the actual costs incurred by 

the Subgrantee under this Subaward, the Subgrantee must keep records of actual costs 
incurred and abide by the record retention requirements contained in 2 CFR 200.334 
through 200.338 as well as the responsibilities of making records available for review 
during an audit. 

 
C. The IBO will disburse Subaward Funds after the Subgrantee’s completion and 

verification of each milestone event detailed in Appendix D of this Exhibit 2, 
attached hereto and incorporated herein. Subgrantee will report on match expenditures 
as part of the disbursement request. For the avoidance of doubt, the level of match is not 
a precondition to reimbursement. The IBO may, at its reasonable discretion and for 
monitoring purposes only, request evidence of actual costs. Subgrantee further 
acknowledges that match shall be provided at the same general rate as the federal share 
and material failure to do so is a material breach of this Agreement. If, in the course of 
such monitoring activities, (a) the IBO identifies substantial misalignment between 
actual costs incurred by the Subgrantee and a reasonable estimate of actual costs for a 
particular milestone event and (b) Subgrantee cannot demonstrate that such 
misalignment is likely to be rectified by the completion of the Project, then the IBO may 
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restrict payment to actual costs incurred in connection with any milestone disbursement 
request made under the Grant Agreement. 

 
D. Conditions Precedent to First Disbursement. The IBO shall not disburse any Subaward 

Funds prior to the Subgrantee’s completion of Environmental and Historic Preservation 
(“EHP”) reviews, EHP consultations and compliance with applicable environmental laws 
and regulations as detailed in Paragraph 8.A of Attachment A to the Grant Agreement. 

 
4. Match Details. 

A. The Subgrantee has budgeted a match in the amount of $665,400.00, which is 79.65% of 
the Total Project Cost. Notwithstanding anything to the contrary in the Grant 
Agreement, the Subgrantee’s shall provide matching funds of at least 25% of the Total 
Project Cost. Before Subgrantee makes a change to its total approved match amount, 
Subgrantee shall request prior written approval from the IBO pursuant to 2 CFR 
200.308(f)(7). 

 
B. The Subgrantee’s match (or cost share) toward the Total Project Cost shall be from the 

following sources1, and in the amounts and percentages below: 
(1) LigTel Communications, Inc./Private Funds; cash match at 79.65% for a total match 

of $665,400.00. 
 

C. Verification of Match. Upon the completion of a project milestone and submission of a 
disbursement request related to the completion of such milestone, the Subgrantee shall 
provide a report showing the amount of matching funds expended as of the date of such 
disbursement request along with a legally binding attestation, substantially in 
the form attached hereto as Appendix F. The report shall contain records verifying the 
match amount and shall include, as applicable, the source, amount, quantity, time, and 
delivery of each match service. For the avoidance of doubt and acknowledging 
Subgrantee’s obligation set forth in Section 4.A above, Subgrant Funds shall be earned 
and payable upon achievement of the relevant milestone set forth in Appendix D. 

 
D.  

(1) Cash Match. Examples of records verifying cash matches include: 
• Bank or financial statement, showing available and expended funding. 
• Receipts from disbursements. 

(2) In-Kind Match. Examples of records verifying in-kind matches include: 
• For volunteer services where the rate must not exceed fair market value, use 

federal tools such as the Bureau of Labor Statistics to determine wage rate 
information. To the extent feasible, record time as an organization would for 
paid labor, such as timesheets and timecards. 

• For reduced rates from consultants and other individuals, compare current 
charges against standard or set labor category rates. 

 

 

1 Match can be provided from the following sources: the Subgrantee; the Eligible Entity; Philanthropic Organization; 
Federal Regional Commission or Authority; Unit of Local Government; For-Profit Company; Utility Company; 
Regional Planning; Government Organization; Non-Profit Organization; Cooperative; or any combination of the 
above. 
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• For facility in-kind matches, verify the amount against current mortgage 
statements or rental rates. 

 
E. The Subgrantee agrees to abide by the cost sharing/match requirements of 2 CFR 

200.306 by ensuring its matches are: 
(1) Verifiable from the records submitted to the IBO; 
(2) Not included as contribution for another Federal Award; 
(3) Necessary and reasonable to accomplish project or program objectives; 
(4) Allowable under subpart E of CFR 200.306; 
(5) Not paid by the federal government under another Federal Award, except where the 

federal statute authorizing a program specifically provides that federal funds made 
available for such program can be applied to matching or cost sharing requirements 
of other federal programs. See the IIJA provision providing for such exceptions 
under 47 USC § 1702(h)(3)(B)(iii) and Section III.B.1 of the BEAD NOFO; and 

(6) In conformance to other provisions of 2 CFR 200.306, as applicable. 
 

F. The Subgrantee shall retain records associated with its match towards the project cost 
through the life of the Subaward, grant closeout and records retention period set forth in 
2 CFR 200.334 and Section 8.A of the Grant Agreement. 

 
5. Scope of Work. 

A. Project Description. 
(1) Grantee must, no later than four (4) years after receiving the Subaward, create a 

fully-functioning, commercially serviceable broadband network within the Project 
Area that meets all Project Completion Standards. 

(2) The Subgrantee, in deploying broadband infrastructure, must do the following: 
a. Acquire such Equipment as is necessary to install, create, and maintain the 

broadband network, and to construct and install its related facilities2; 
b. Design, install, construct, test, maintain, and operate its broadband network; and 
c. Acquire all necessary real property interests or access rights to real property for 

the purpose of installing its transmission lines. 
 

B. Project Completion Standards. The Subgrantee agrees and warrants that, upon 
completion of the Project as described in this Paragraph 5.A(1), the broadband network 
will comply with the following: 
(1) Project Area. The broadband network will provide broadband to the locations listed 

in Appendix B of this Exhibit 2 in the area depicted in Appendix A of this 
Exhibit 2. 

(2) Locations Served in the Project Area. The network will service each of the residential 
and business locations (broadband serviceable location or BSL) listed in Appendix 
B of this Exhibit 2, attached hereto and incorporated herein (the “Project 
Locations”). The Subgrantee agrees that, upon completion, the network will serve the 
comprehensive list of Project Locations (whether residential or business) located 
within the Project Area at the service speeds specified below. Any modifications must 
be approved in writing by both parties. A Project Location is considered “served” if 
the Subgrantee can initiate service through a routine installation within ten (10) 

 

2 Facilities means a place or building used to construct, maintain, or operate a broadband network. 
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business days of a request with no extraordinary monetary charges or delays 
attributable to the extension of Subgrantee’s network. The Subgrantee may charge 
standard installation fees to subscribers on the BEAD-funded network but may not 
require subscribers to make modifications to their own or surrounding property or 
charge fees for the same in connection with installation of broadband services funded 
by this Subaward. 

(3) Network Capabilities. Pursuant to 47 U.S.C. § 1702(g)(1)(A), the Subgrantee shall 
ensure that every Funded Network meets the criteria related to speed and latency 
and network outages outlined in the NOFO. See NOFO IV.C.2.a. and in the 
Performance Measures for BEAD Last Mile Networks Policy Notice3 (an any future 
amendments). 
a. Speed and Latency. 

i. Broadband networks shall deliver broadband service to each of the Project 
Locations served with speeds of not less than one hundred (100) Mbps for 
downloads and twenty (20) Mbps for uploads. In addition, ninety-five percent 
(95%) of latency measurements during testing windows must fall at or below 
one hundred (100) milliseconds round trip time. 

ii. Connections to Eligible Community Anchor Institutions, as defined in the 
BEAD NOFO, shall be capable of delivering service at speeds not less than 
one (1) Gigabit per second for uploads. The Subgrantee shall ensure that such 
connections can be used to provide business service data.4 

iii. Subgrantees must demonstrate continued compliance with these standards 
by performing speed and latency tests from the subscriber premises of an 
active subscriber to a remote test server at an end-point consistent with the 
requirements for a Commission-designated IXP (FCC Designated Internet 
exchange point).5 

b. Reliability and Resilience. The Subgrantee shall establish risk management plans 
that account for technology infrastructure reliability and resilience, including 
safeguards against natural disasters (e.g., wildfires, flooding, tornadoes, 
hurricanes, etc.), as applicable, as well as cybersecurity and SCRM best practices6 

that incorporate strategies for mitigating risks associated with natural disasters. 
The plans should reflect best practices and demonstrate preparedness for 
physical and digital disruptions. 

c. Network Outages. The network’s outages should not exceed, on average, forty-
eight (48) hours over any three hundred sixty-five (365) day period except in the 
case of natural disasters or other force majeure occurrence. The Subgrantee shall 
ensure a prospective network is designed to meet this requirement. Developing a 
comprehensive outage management plan that includes preventive maintenance 
schedules, metrics for measuring outages, quick response teams for outage 
resolution, and clear communication channels for informing subscribers about 

 

3 At https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf 
4 The term “business data service” refers to the dedicated point-to-point transmission of data at certain guaranteed 
speeds and service levels using high-capacity connections. See Business Data Services in an Internet Protocol 
Environment et al., WC Docket No. 16-143 et al., Report and Order, 32 FCC Rcd 3459, 3463 para. 6 (2017). 
5 See Performance Measures Reconsideration Order, 34 FCC Rcd at 10114-16, paras. 17-19. 
6 See, e.g., National Institute of Standards and Technology Framework for Improving Critical Infrastructure 
Cybersecurity, Cybersecurity Supply Chain Risk Management Practices for Systems and Organizations, NIST 800-
161 Rev.1 and Key Practices in Cyber Supply Chain Risk Management: Observations from Industry, NIST IR 8276. 

https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf
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outages and expected restoration times will meet this requirement. As applicable, 
the Subgrantee shall develop network designs that meet IBO metrics for 
measuring outages once the network is operational. 

(4) Deployment Requirements. 
a. Deployment Deadline. The Subgrantee must deploy broadband networks and 

start service to each prospective subscriber that desires it no later than four (4) 
years after the effective date of this Agreement. 

b. Conduit Access Points. Any Project that involves laying fiber-optic cables or 
conduit underground or along a roadway must include interspersed conduit 
access points at regular and short intervals. 

c. Covered Purchases. When deploying broadband networks, the Subgrantee may 
not purchase covered communications equipment7 or support the People’s 
Republic of China through purchasing fiber optic cable and optical transmission 
equipment manufactured there. 

(5) Service Obligations. 
a. Low-Cost Plans. The Subgrantee must offer at least one Low-Cost Broadband 

Service Option that is consistent with BEAD Program requirements (“LCSO”) The 
LCSO must be made available to eligible subscribers8 for the useful life of the 
network asset (i.e., the Federal Interest Period, which is ten (10) years after the 
year in which the subgrant for a project has been closed out or in the case of 
LEOs, a ten (10) year period of performance). The NTIA or the IBO may take 
corrective action, as set forth in Section 21 of this Grant Agreement, including 
recoupment of Subaward Funds from the Subgrantee, for non-compliance with 
the statutory low-cost plan requirement. 
The Subgrantee’s definition of a LCSO must detail: 

i. All recurring charges to the subscriber, as well as any non-recurring costs or 
fees to the subscriber; 

ii. The plan’s basic service characteristics (download and upload speeds and 
latency; the LCSO must be at least 100/20 Mbps and <100ms latency); 

iii. The plan’s price and, as applicable, how the price will change over time; 
iv. Whether the Subgrantee will define Eligible Subscriber more broadly than 

the RPN. 
b. Access to Service. The Subgrantee shall provide access to broadband service to 

each subscriber served by the project that desires broadband service on terms 
and conditions that are reasonable and non-discriminatory. 

i. The Subgrantee shall be able to initiate service at standard installation 
charges within ten (10) business days of a request from any prospective 
subscriber at a Project Location in the Project Area. 

ii. For Low Earth orbit (LEO) Projects, the Subgrantee is required to provide 
all necessary consumer premises equipment (CPE) at no cost as part of the 
standard installation for each new subscriber at the BEAD-funded Location 
throughout the period of performance. This obligation is limited to no more 
than three (3) CPE per Location during the Period of Performance. If the 
Subgrantee plans to send CPE to the subscriber to self-install or use a third- 

 

7 Covered communications equipment or services are defined in section 9 of the Secure and Trusted Communications 
Networks Act of 2019 (47 U.S.C. 1608). 
8 Eligible Subscriber means any household seeking to subscribe to broadband internet access service that is eligible 
for the FCC’s Lifeline Program. Lifeline eligibility criteria are defined in 47 CFR 54.409. 
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party installer, the Subgrantee shall ensure the subscriber receive the CPE 
within ten (10) days. 

c. Use of Funds. The Subgrantee shall use Subaward Funds in an equitable and 
nondiscriminatory manner. The Subgrantee further acknowledges and agrees 
that the IBO may recover Subaward Funds and/or terminate the Grant 
Agreement in the event of the Subgrantee’s nonperformance as detailed in 
Section 21 of the Grant Agreement. 

d. Public Notice. 
i. Once the broadband network has been deployed, the Subgrantee shall 

provide public notice, online and through other means, of that fact to the 
locations and areas to which broadband service has been provided and 
share the public notice with the IBO; and 

ii. The Subgrantee shall conduct public awareness campaigns in broadband 
network service areas to increase broadband adoption by highlighting the 
value and benefits of broadband internet access. 

e. Cybersecurity and Supply Chain Risk Management. The Subgrantee shall comply 
with the Cybersecurity and Supply Chain Risk Management (SCRM) 
requirements detailed in Paragraph 22 of Exhibit A to the Grant Agreement. 

f. Wholesale Rate. If the Subgrantee is no longer able to provide broadband service 
to the Project Locations covered by the Subaward at any time, the Subgrantee 
shall sell the network capacity at a reasonable, wholesale rate on a 
nondiscriminatory basis to other broadband service providers or public sector 
entities. 

 
6. Reporting. 

Subgrantee shall, for the duration of the Subaward, submit the reports discussed below. 
 

After the conclusion of the period of performance, Subgrantee shall submit all reports 
consistent with 2 CFR 200.344. 

 
The IBO may not make any changes to the requirements contemplated below, except as a 
result of (a) Subgrantee’s nonperformance or (b) changes in BEAD Program rules or 
other applicable federal or state laws or regulations. 

 
A. Semiannual Report. 

The Subgrantee shall submit to the IBO a semiannual report on a semiannual basis for 
the periods ending June 30 and December 31. The Semiannual Report must be 
submitted no later than fifteen (15) days following the end of each reporting period. The 
Subgrantee must maintain sufficient records to substantiate all information below upon 
request. Each semiannual report shall: 
(1) Describe each type of project carried out using the Subaward and the duration of 

the Subaward; 
(2) Include a list of addresses or locations (including the Broadband Serviceable 

Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the 
service locations that will be served by the broadband infrastructure to be 
constructed; 

(3) Identify new locations served within each project area at the relevant reporting 
intervals, and service taken (if applicable); 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Non-LEO – 05/15/26 

Page 8 of 15 

 

 

 
 

(4) Identify whether each address or location described is residential, commercial, or a 
community anchor institution; 

(5) Describe the types of facilities that have been constructed and installed; 
(6) Describe the peak and off-peak actual speeds of the broadband service being 

offered; 
(7) Describe the maximum advertised speed of the broadband service being offered; 
(8) Describe the non-promotional prices, including any associated fees, charged for 

different tiers of broadband service being offered; 
(9) Include any other data that would be required to comply with the data and 

mapping collection standards of the Commission under section 1.7004 of title 47, 
Code of Federal Regulations, or any successor regulation, for broadband 
infrastructure projects; 

(10) Include Form SF-425 (Real Property Status Report) that meets the requirements 
described in DOC ST&Cs, Section A.01 for Real Property Status Reports; 

(11) Describe delays in broadband-related projects that Subgrantee attributes to a state 
or local prohibition on using its preferred construction technique; 

(12) Describe delays in broadband-related projects that Subgrantee attributes to state 
and/or local authorities failing to follow FCC rules regarding pole attachment 
timelines, rates, terms, and conditions for access to municipally owned poles and 
conduit for broadband projects; 

(13) Identify Federal, State or local permit requests submitted; 
(14) Detail Subgrant Funds and matching funds expended, in a manner consistent with 

the requirements of Paragraph 52.A of the General Terms and Conditions for the 
BEAD Program; 

(15) Comply with any other reasonable reporting requirements determined by the IBO 
to meet the reporting requirements established by the Assistant Secretary; and 

(16) Certify that the information in the report is accurate. 
 

B. Close-Out Performance Report. 
Final Performance Report. The Subgrantee must submit a final Performance Report to 
the IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance9. 

 
C. Financial Report. 

The Subgrantee shall submit to the IBO a Performance Report on a semiannual basis for 
the periods ending March 31 and September 30. The Financial Report must be submitted 
no later than fifteen (15) calendar days following the end of each reporting period. 
(1) The Subgrantee shall submit a Form SF-425 (Federal Financial Report) that meets 

the requirements described in the DOC ST&Cs, Section A.01 for Financial Reports. 
(2) Final Financial Report. The Subgrantee must submit a final Financial Report to the 

IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance. 

 
 
 
 

 

9 See Section A.01.b.3 DOC ST&C. 
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7. Project Monitoring. 
A. Monitoring Activities. The IBO will monitor the Subgrantee’s overall performance to 

ensure that the goals and objectives of the Subaward are achieved. Monitoring activities 
may consist of site visits, desk reviews and performance/financial report reviews. 

 
B. Monitoring Plan. The monitoring plan will consist of: 

(1) Quarterly progress check-in meetings with the Subgrantee; 
(2) Review of Subgrantee’s Financial and Performance reports that are required by the 

NTIA, the Grant Agreement, or any applicable laws and regulations; 
(3) Review of Subgrantee’s audit results; 
(4) Site visits, if deemed necessary by the IBO and upon advance written notice to the 

Subgrantee; and 
(5) Review to ensure Subgrantee’s compliance with applicable laws, the terms of the 

Grant Agreement and BEAD Program requirements. 
 

C. The State may, pursuant to 2 CFR 200.332 and 200.208, change its monitoring plan, 
procedures or requirements at any time during the term of this Grant Agreement, 
including, but not limited to placing specific award conditions on this Subaward. 

 
D. Corrective Action and Compliance Oversight. The IBO will take corrective action on all 

significant developments that negatively affect the Subaward. Significant developments 
include Single Audit findings related to the Subaward, other audit findings, site visits, 
and written notifications from a subrecipient of adverse conditions which will impact the 
Subgrantee’s ability to meet the milestones or the objectives of this Subaward. When 
significant developments negatively impact the Subaward, the Subgrantee shall provide 
the IBO with information on its plan for corrective action and any assistance needed to 
resolve the situation. 
(1) Any corrective action plan under this Paragraph 7.D will: 

i. Identify the specific noncompliance or deficiency; 
ii. Define clear resolution steps and timelines; 

iii. Outline documentation required for remediation; 
iv. Establish consequences for failure to comply, consistent with the enforcement 

provisions in 2 CFR 200.339. 
(2) The IBO will monitor corrective action plans closely through scheduled follow-ups 

and additional oversight activities. The Subgrantee will receive guidance and tailored 
support throughout the process to promote timely resolution and sustained 
compliance. 

 
E. Final Inspection. The Subgrantee shall provide notice of completion of the broadband 

infrastructure project and other construction activities when all construction has been 
completed, the architect/engineer has conducted its own final inspection, and any 
deficiencies have been corrected. The IBO will schedule the final inspection. 
Representatives of the IBO, the architect/engineer and the Subgrantee must attend the 
final inspection for the project. 

 
8. Project Closeout 

A. Closeout will be conducted on the timelines and in the manner set forth in 2 CFR 
200.344. 
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B. The Subgrantee shall submit all reports (financial, performance, and other reports 
required by the Subaward) to the IBO no later than ninety (90) calendar days after the 
conclusion of the period of performance of the Subaward (or an earlier date as agreed 
upon by the IBO and Subgrantee). 

 
C. The Subgrantee must liquidate all financial obligations incurred under this Subaward no 

later than ninety (90) calendar days after the conclusion of the period of performance of 
this Subaward (or an earlier date as agreed upon by IBO and Subgrantee). 

 
D. The Subgrantee must promptly refund any unobligated funds that the IBO paid and that 

are not authorized to be retained. See OMB Circular A–129 and 2 CFR 200.346. 
 

E. The Subgrantee must account for any “real property” and “equipment,” in each case as 
defined in 2 CFR 200.1, acquired with Subaward Funds or received from the Federal 
Government in accordance with 2 CFR 200.310 through 200.313, 200.316 and 200.330. 

 
F. Certification of Project Completion. The Subgrantee shall certify in writing to the IBO 

that the project was completed as agreed to in this Exhibit 2 to the Grant Agreement, or 
identify activities that were not completed, and that all expenditures were incurred in 
accordance with 2 CFR 200.403. If the required activities are completed in accordance 
with the terms and conditions of the Federal BEAD Requirements and this Grant 
Agreement, the Subgrantee is entitled to any unexpended funds. 

 
9. Performance Bond. 

Within sixty (60) days of entering into the Grant Agreement, the Subgrantee shall obtain a 
performance bond, which is acceptable in all aspects to the IBO and in a value of no less than 
100% of the Subaward Amount. If the Subgrantee fails to obtain a performance bond within 
sixty (60) days of entering into the Grant Agreement, this Subaward may be terminated. 

 
10. Project Personnel. 

A. Both IBO and Subgrantee have designated the following persons to serve as Project 
Manager to support effective communication between the Parties to report on the work’s 
progress. 
(1) For IBO: IBO Division Director (TBD); IndianaBroadband@iot.in.gov; 

phone: TBD 
(2) For Subgrantee: Mike Troup; mtroup@ligtel.net ; Phone: 260-894-7161 

 
B. Written notice shall be provided to personnel at the email addresses set forth in this 

Paragraph 10 in the event of any change in Project Personnel. 
 

11. Insurance. 
A. Subgrantee must comply with the insurance requirements in 2 CFR 200.310. In 

addition, the Subgrantee and its contractors shall secure and keep in force during the 
term of the Grant Agreement the following insurance coverages (if applicable) covering 
the Subgrantee for any and all claims of any nature which may in any manner arise out 
of or result from Subcontractor’s performance under this Grant Agreement: 
(1) Commercial general liability, including contractual coverage, and products or 

mailto:IndianaBroadband@iot.in.gov
mailto:mtroup@ligtel.net
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completed operations coverage (if applicable), with minimum liability limits not 
less than $700,000 per person and $5,000,000 per occurrence unless additional 
coverage is required by the State. The State is to be named as an additional 
insured on a primary, non-contributory basis for any liability arising directly or 
indirectly under or in connection with this Grant Agreement. 

(2) Automobile liability for owned, non-owned and hired autos with minimum 
liability limits not less than $700,000 per person and $5,000,000 per occurrence. 
The State is to be named as an additional insured on a primary, non-contributory 
basis. 

(3) Errors and Omissions liability with minimum liability limits of $1,000,000 per 
claim and in the aggregate. Coverage for the benefit of the State shall continue 
for a period of two (2) years after the date of service provided under this Grant 
Agreement. 

(4) Workers’ Compensation insurance as required by state statute. 
(5) Insurance Coverage reasonably sufficient to protect Grant funded property from 

theft, fire, vandalism, weather damage to materials, equipment, and the project 
itself during the build. 

(6) Inland Marine Insurance reasonably sufficient to protect equipment acquired with 
Grant funds. 

(7) Cyber Liability addressing risks associated with electronic transmissions, the 
internet, networks and informational assets sufficient to satisfy the obligations 
under the Grant Agreement. 

The Subgrantee shall provide proof of such insurance coverage by tendering to the 
undersigned State representative a certificate of insurance prior to the commencement of 
this Grant Agreement and proof of workers’ compensation coverage meeting all 
statutory requirements of IC § 22-3-2. 

 
B. The Subgrantee’s insurance coverage must meet the following additional requirements: 

(1) The insurer must have a certificate of authority or other appropriate authorization 
to operate in the state in which the policy was issued. 

(2) Any deductible or self-insured retention amount or other similar obligation under 
the insurance policies shall be the sole obligation of the Subgrantee. 

(3) The State will be defended, indemnified and held harmless to the full extent of 
any coverage actually secured by the Subgrantee in excess of the minimum 
requirements set forth above. The duty to indemnify the State under this Grant 
Agreement t shall not be limited by the insurance required in this Grant 
Agreement. 

(4) The insurance required in this Grant Agreement, through a policy or 
endorsement(s), shall include a provision that the policy and endorsements may 
not be canceled or modified without thirty (30) days’ prior written notice to the 
undersigned State agency. 

(5) The Subgrantee waives and agrees to require their insurer to waive their rights of 
subrogation against the State of Indiana. 

 
C. Failure to provide insurance as required in this Grant Agreement may be deemed a 

material breach of contract entitling the State to immediately terminate this Grant 
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Agreement. The Subgrantee shall furnish a certificate of insurance and all endorsements 
to the State before the commencement of this Grant Agreement. 

 
12. Conditions Precedent to Grant Agreement Execution. 

Before the Effective Date of this Grant Agreement, the Subgrantee shall provide the 
following documents to the IBO: 

• FFATA information from Paragraph 27 of Attachment A to the Grant Agreement; 
• Certificate of Insurance and all endorsements; 
• Letter of Credit with an opinion letter from legal counsel or Performance Bond; 
• Cybersecurity Risk Management Plan referenced in Paragraph 22 of Attachment A to 

the Grant Agreement; 
• Supply Chain Risk Management (SCRM) Plan referenced in Paragraph 22 of 

Attachment A to the Grant Agreement; 
• Match details listing the match source, type of match, percentage of Total Project 

Cost, and dollar amount as required in Paragraph 4.B of this Exhibit 2; 
• Appendix A to this Exhibit 2 – Map of Project Area IBO-1252; 
• Appendix C to this Exhibit 2 – Budget for Project Area IBO-1252; 
• Appendix E to this Exhibit 2 – Environmental and Historic Preservation (EHP) 

Milestone Schedule for Project Area IBO-1252; 
• Appendix F to this Exhibit 2 – Form of Attestation to Accompany Disbursement 

Request; 
• Byrd Anti-Lobbying Certification (Attachment C to the Grant Agreement); and 
• Protecting the BEAD Program from Defaults Certification (Attachment D to the 

Grant Agreement). The NTIA may, at its discretion, publicly publish the signed 
certifications in Attachment D. 

 
13. Specific Award Conditions – Environmental and Historic Preservation 

(EHP)/Permitting 
A. Completion of Environmental Review. 

The Subgrantee must comply with all applicable statutory environmental and historic 
preservation regulations and identify to the IBO and NTIA when a proposed 
infrastructure project may have potentially significant effects on the environment. The 
Subgrantee may not expend any federal BEAD funds other than for the limited 
permissible activities identified in General Terms and Conditions for NTIA BEAD 
Program Funds Section 13.E prior to the following: 

 
• The completion of any review required under the National Environmental Policy 

Act of 1969 (42 U.S.C. 4321, et seq.) (NEPA), and issuance by NTIA and the 
Grantee, as required, of a Categorical Exclusion (Cat Ex) determination, Record 
of Environmental Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that 
meets the requirements of NEPA; 

 
• The completion of reviews required under Section 106 of the National Historic 

Preservation Act of 1966 (54 U.S.C. 300101, et seq.) (NHPA), including any 
consultations required by Federal law, to include consultations with the State 
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Historic Preservation Office (SHPO), and Federally recognized Native American 
tribes; 

 
• The completion of consultations with the U.S. Fish and Wildlife Service (USFWS) 

or the National Marine Fisheries Service (NMFS), as applicable, under Section 7 
of the Endangered Species Act (16 U.S.C. 1531, et seq.), and/or consultations with 
the U.S. Army Corps of Engineers (USACE) under Section 404 of the Clean Water 
Act (33 U.S.C. 1251, et seq.), as applicable; and 

 
• Demonstration of compliance with all other applicable Federal, state, and local 

environmental laws and regulations. 
 

Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The Subgrantee must comply with all conditions placed on the grant 
funded activities as the result of environmental reviews and associated consultations as 
the result of NEPA or NHPA consultation or processes under other applicable laws — 
e.g., mitigation requirements, best management practices, or other measures necessary 
to reduce environmental impacts. 

 
The allowable use of funds prior to beginning project implementation includes, but is not 
limited to, activities necessary for the completion of the following: 

 
• Pre-construction planning, including collecting information necessary to 

complete environmental reviews; 
• Applications for environmental permits; 
• Studies including, but not limited to, Environmental Assessments (EA), wetland 

delineations, biological assessments, archaeological surveys, and other 
environmental reviews and analyses; 

• Administrative costs; 
• Pre-award application costs; 
• Activities supporting consultations required under the NHPA, the Endangered 

Species Act, and the Clean Water Act; 
• Limited, preliminary procurement, including the purchase or lease of equipment, 

or entering into binding contracts to do so; the purchase of applicable or 
conditional insurance; and/or funds used to secure land or building leases 
(including right-of-way easements). 

 
If the Subgrantee undertakes unauthorized project activities in contravention of this 
Section, it proceeds at its own risk and may face de-obligation of funding. 

B. Timely Provision of NEPA Documents and Permits. 
The Subgrantee shall provide any information requested by the IBO or NTIA to support 
initial and ongoing compliance with environmental and historic preservation laws and 
regulations. Once consultation activities have been completed, the IBO will review all 
documentation and determine sufficiency. Projects with potentially significant impacts 
to environmental or historic resources may face de-obligation of funding if impacts 
cannot be mitigated. 
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The Subgrantee must comply with all conditions placed on the grant funded activities as 
the result of NEPA or NHPA consultation or processes under other applicable laws—e.g., 
mitigation requirements, best management practices, or other measures necessary to 
reduce environmental impacts. 

 
The Subgrantee shall notify the IBO within 24 hours upon receipt of any notices of 
foreclosure; requests for additional consultation received from the SHPO, THPO, Tribal 
representative, USFWS, or other consulting party; or notices of noncompliance received 
from consulting authorities or regulatory agencies. 

 
The Subgrantee must notify the IBO of any change to the approved project scope that has 
the potential for altering the nature or extent of environmental or cultural resources 
impacts. Projects with such potential will be re-evaluated for compliance with applicable 
regulatory requirements. 

 
C. Milestone Schedule for NEPA and Permitting 

Before executing this Grant Agreement, the Subgrantee must provide the IBO a draft 
milestone schedule identifying environmental review and permitting activities, 
dependencies, and deadlines and describing how the Subgrantee proposes to meet 
timing requirements including, as required: 

 
• The completion of any statutorily required reviews and consultations including, 

but not limited to, Endangered Species Act Section 7 and National Historic 
Preservation Act Section 106; 

• The completion of NEPA, including the submission of Environmental 
Assessments (EAs) or Environmental Impact Statements (EISs) if anticipated; 
and 

• Anticipated dates for any necessary federal permit applications, including 
application acceptance and permit decisions. 

 
The IBO may stipulate the format of the NEPA and Permitting milestone schedule and, 
upon review, request revisions to reflect statutorily driven sequencing requirements. 

 
The Subgrantee shall provide quarterly updates to the IBO on the status of its milestone 
progress under this Paragraph 13.C. 

 
D. Unanticipated Discoveries. 

Burial sites, human remains, and funerary objects are subject to the requirements of all 
applicable Federal, Tribal, state, and local laws and protocols, such as the Native 
American Graves Protection and Repatriation Act (NAGPRA), in addition to Section 106 
of the NHPA. Subgrantee must notify the IBO and NTIA of inadvertent discoveries and 
potential impacts to these resources and identify and follow all applicable laws or 
protocols. Subgrantee should have an archaeologist who meets the Secretary of the 
Interior’s Professional Qualification Standards monitor ground disturbance for grant 
funded activities proposed in the vicinity of National Register eligible archaeological 
sites and suspected or known burials. If any potential archeological resources or buried 
human remains are discovered during construction, the Subgrantee must immediately 
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stop work in that area, secure that area, and keep information about the discovery 
confidential, except to notify the IBO and NTIA and the interested SHPO, THPO, and 
potentially affected Tribes. Such construction activities may then only continue with the 
written approval of NTIA. 

 
14. Deployment Scope Changes and Budget Modification. 

Post-award changes shall be handled as set forth in Section 23 of the Grant Agreement 
and in accordance with then-current BEAD Program rules or guidance. 

 
15. Access to Subgrantee’s Records. 

The Subgrantee acknowledges and agrees that the IBO has the right to collect any Project-
related information from the Subgrantee or its subcontractors related to budgets, expenses, 
receipts, financial reports, and deployment milestones as set forth in more detail in the 
Grant Agreement. 

 
16. Updated NTIA Guidance and Requirements. 

The Subgrantee acknowledges and agrees that the IBO retains the right to update provisions 
of the Grant Agreement to align with updated NTIA guidance and requirements via a written 
amendment signed by the Subgrantee and the IBO. 

 
17. Survival. 

A. Any provision of this Grant Agreement that would reasonably be expected to be complied 
with or performed after the expiration or termination of this Grant Agreement shall 
survive the expiration or termination of this Grant Agreement and continue until the end 
of the Federal Interest Period. 

 
B. The Subgrantee acknowledges and agrees that some terms shall remain an ongoing 

obligation of the Subgrantee through the Federal Interest Period. These ongoing terms 
include, but are not limited to, the following provisions: 
• Paragraph 17 of Attachment A – Affordability and Low-Cost Plans 
• Paragraph 32 of Attachment A – Encumbrances 
• Paragraph 33 of Attachment A – Recordation of the Federal Interest in BEAD – 

funded Property 
• Paragraph 43.C of Attachment A – Exceptions and Clarifications to 2 CFR 200.313 - 

Equipment 
• Paragraph 5.B(1) of Exhibit 2 – Project Area 
• Paragraph 5.B(2) of Exhibit 2 – Project Locations 
• Paragraph 5.B(3) of Exhibit 2 – Network Capabilities 
• Paragraph 5.B(4)b of Exhibit 2 – Conduit Access Points 
• Paragraph 5.B(4)c of Exhibit 2 – Covered Purchases 
• Paragraph 5.B(5)a of Exhibit 2 – Low-Cost Plans 
• Paragraph 5.B(5)b of Exhibit 2 – Access to Service 
• Paragraph 5.B(5)e of Exhibit 2 – Cybersecurity and SCRM 
• Paragraph 5.B(5)f of Exhibit 2 – Wholesale Rate 
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Appendix A to Exhibit 2 – Map of Project Area IBO-1252 
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Appendix B to Exhibit 2 – List of Locations in Project Area IBO-1252 
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LigTel IBO-1252 Location List 
34 locations 

 

ID Location ID Is CAI Technology Upload Download 

c7834b5fda46a3dc22a3bbe9e59279fd 1145368939 No Fiber 8000 8000 

a4cd8e67ded57170b6435b518a2c81eb 1145367191 No Fiber 8000 8000 

be4b8e3fcdcde5b54c73cfe41902e362 1145368898 No Fiber 8000 8000 

d17354200e02990ac0eb85b42bfa96f3 1145368918 No Fiber 8000 8000 

e084f9c84a6a13065c8562e36005f0eb 1145366661 No Fiber 8000 8000 

2e27570578cc06ac3735b914acfe5da8 1145366467 No Fiber 8000 8000 

250d29516ca700ba791c0b9929d49872 1145366676 No Fiber 8000 8000 

e94603441da5f44e84c8f53923b194ed 1145367105 No Fiber 8000 8000 

e4116b69e827a0ab92677710a60886c3 1145367119 No Fiber 8000 8000 

c3813f628fc5e94bf2d809456e50ac2d 1145366673 No Fiber 8000 8000 

c100aa875d93a35ada243529425716e7 1145366669 No Fiber 8000 8000 

477c41be789914be3dc483fe1ca1e104 1145368894 No Fiber 8000 8000 

751e14ffb2ee82e94e3ecd54aff9bc6f 1145368942 No Fiber 8000 8000 

5004df53e2c6268848f60307e2200318 1145366966 No Fiber 8000 8000 

a390f101c3afddbbc0f2d574fbb95c26 1145366664 No Fiber 8000 8000 

131c8b8cea2dcd7bb914768891b74399 1145366660 No Fiber 8000 8000 

be1d84486f1f07e27a10ff7e9bf002e3 1145367102 No Fiber 8000 8000 

1424cef06c14e0a9f2b7887e76cade63 1145367164 No Fiber 8000 8000 

f70e497865cae522a34ccd98be1397a9 1145367160 No Fiber 8000 8000 

6a91d8a22f540db19935a4d37ac16b80 1145368925 No Fiber 8000 8000 

d9efde634f9bb1ef67b419c9a9c3d209 1145368952 No Fiber 8000 8000 

2deaf1ec0346a41d16129e0b25a17a90 1145368921 No Fiber 8000 8000 

6f91a041f44189b83fdc8dde3b6309e8 1145366690 No Fiber 8000 8000 

0c65b2dd9f5fab823d5e940a89a10ca8 1145366958 No Fiber 8000 8000 

99bccb44fe56637ee4480e619fca0630 1145366663 No Fiber 8000 8000 

4da3c569962cf28840f2df6a6cb9fe5a 1145367120 No Fiber 8000 8000 

db482783b2efa1b54b2c7802e46c6169 1145366436 No Fiber 8000 8000 

7f7895a2da8d48829bba149dab4cff5a 1145367706 No Fiber 8000 8000 
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ID Location ID Is CAI Technology Upload Download 

5e8a450f74f2a7438c061f55547b6955 1145366949 No Fiber 8000 8000 

fddccb38ae43d905615a1c41cd1528f9 1145366455 No Fiber 8000 8000 

7fc5029380634afc7dae8700dbbc3c50 1145367092 No Fiber 8000 8000 

c0853eacfc7326550069dc5a8ee0c6fe 1145366978 No Fiber 8000 8000 

9b1013c108438743249ce82383efe43b 1145367728 No Fiber 8000 8000 

d9507e256e3f3011197ba95ee3fd0a65 1145366685 No Fiber 8000 8000 
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Appendix C to Exhibit 2 – Budget for Project Area IBO-1252 
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Cost Item Description Category Total CoGstran t Funds Reque  Mteadtch Funds 

Customer Premise 
Equipment (CPE) 

Devices installed at the customer location to 
deliver broadband service. Includes ONTs, 
customer modems, Wi-Fi routers, in-home 
network equipment, and related setup 
materials. 

Customer Premise 
Equipment (CPE) 

$3,500 $712.23 $2,787.77 

Professional Services 
hired for program 
management, staff, 
planning and 
compliance 

External staff personnel costs, including 
salaries and fringe benefits for staff and 
consultants providing services directly 
connected to the implementation of the BEAD 
Program (such as project managers, program 
directors, and subject matter experts) 

Professional Services $59,950 $12,199.55 $47,750.45 

Network equipment 
and physical 
hardware 

Electronics and hardware required to light and 
operate the network. Includes routers, 
switches, optical line terminals, wireless 
radios, antennas, access equipment, transport 
equipment, and related components. 

Network and Access 
Equipment 

$6,800 $1,383.77 $5,416.23 

Outside Plant, 
Towers, and Poles 

Materials and labor related to installing outside 
plant infrastructure: fiber, conduit, poles, 
towers, anchors, splice enclosures, cabinets, 
huts, shelters, and backup power. 

Outside Plant, 
Towers, and Poles 

$214,830 $43,716.90 $171,113.10 

Professional services 
hired for engineering 
design or 
environmental and 
historic preservation 
reviews 

External staff hired for engineering design, 
permitting, and work related to environmental, 
historical and cultural reviews 

Professional Services $49,050 $9,981.45 $39,068.55 

Construction 
Services 

Physical construction activities required to 
deploy broadband infrastructure. Includes 
trenching, boring, digging, tower erection, 
building improvements, make-ready work, site 
preparation, splicing work, restoration, and 
construction contractor costs. 

Construction 
Services 

$501,270 $102,006.10 $399,263.90 
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Appendix D to Exhibit 2 – Disbursement Schedule for Project Area IBO-1252 

 

 
 
 

Milestones 
 

Subgrantee must submit a disbursement request no less 
than every 6 months 

 
 
 

Disbursement 
(% of 

Subaward) 

 

 
Cumulative 

Disbursement 
(% of 

Subaward) 

 
0.5. Full execution of the Grant Agreement. 5% 5% 

1. Complete EHP Reviews and demonstrate compliance with 
all applicable environmental laws: 

• Complete any and all review(s) required under the 
National Environmental Policy Act of 1969 (42U.S.C. 
4321, et seq.) (NEPA), and issuance by NTIA and the 
IBO, as required, of a Categorical Exclusion (Cat Ex) 
determination, Record of Environmental Consideration 
(REC), Finding of No Significant Impact (FONSI), or 
Record of Decision (ROD) (hereinafter “decision 
documents”) that meets the requirements of NEPA; 

 
• Complete reviews required under Section 106 of the 

National Historic Preservation Act of 1966 (54 U.S.C. 
300101, et seq.) (NHPA), including any consultations 
required by Federal law, to include consultations with the 
State Historic Preservation Office (SHPO), and Federally 
recognized Native American tribes; 

• Complete consultations with the U.S. Fish and Wildlife 
Service (USFWS) or the National Marine Fisheries 
Service (NMFS), as applicable, under Section 7 of the 
Endangered Species Act (16 U.S.C. 1531, et seq.), and/or 
consultations with the U.S. Army Corps of Engineers 
(USACE) under Section 404 of the Clean Water Act (33 
U.S.C. 1251, et seq.), as applicable; and 

 
• Demonstrate compliance with all other applicable 

Federal, state, and local environmental laws and 
regulations; 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
5% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
10% 
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Milestones 

 
Subgrantee must submit a disbursement request no less 

than every 6 months 

 

 
Disbursement 

(% of 
Subaward) 

 
 

Cumulative 
Disbursement 

(% of 
Subaward) 

2. Complete a high-level design for the Project so that 
Subgrantee can apply for necessary permits. 

15% 25% 

3. Serve 10% of Project Locations. 10% 35% 

4. Serve 35% of Project Locations. 15% 50% 

5. Serve 50% of Project Locations. 15% 65% 

6. Serve 65% of Project Locations. 10% 75% 

7. Serve 90% of Project Locations. 15% 90% 

8. Serve 100% of Project Locations. 

AND Complete Final Inspection and Project Closeout 
requirements. 

 
10% 

 
100% 
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Appendix E to Exhibit 2 – Environmental and Historic Preservation (EHP) 

Milestone Schedule for Project Area IBO-1252 
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Appendix F to Exhibit 2 – Form of Attestation to Accompany Disbursement 

Request 
 
 
 

I, [Officer Name], in my capacity as the [Title] of [Subgrantee], and not personally, 
hereby certify that the information regarding the matching funds provided by 
[Subgrantee] in connection with [Subgrantee]’s BEAD subaward provided herewith is 
complete and accurate, to the best of my knowledge. 

 
 
 

 

[Officer Name] 

[Title], [Subgrantee] 

[Date] 
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Exhibit 3 –Subaward Conditions and Statement of Work for Project Area 

LIG-001 
 
 

1. General Information. 
 

General Information 

2 CFR 200.332(a)(1) Federal Award Identification.  

(i) Subrecipient name (which must match the name 
associated with its unique entity identifier); 

[LigTel Communications, Inc.] 

(ii) Subrecipient's unique entity identifier; UEI Number or CAGE Code: [ECLYK2N1ULU5] 

(iii) Federal Award Identification Number (FAIN); 
 
 
(iv) Federal Award Date; 

18-20-B297; 

UEI Number: LK34C47QFQC5 

11/15/2022 

(v) Subaward Period of Performance Start and End Date; Four years from Effective Date (“ED”) 
 
 
Effective Date through Four years from ED 

 
(vi) Subaward Budget Period Start and End Date; 

(vii) Amount of Federal Funds Obligated by this action by 
the pass-through entity to the Subrecipient (subaward 
funds); 

[$4,637,750.00] 

(viii) Total Amount of Federal Funds Obligated to the 
subrecipient by the pass-through entity including the 
current obligation (subaward funds); 

[$4,637,750.00] 

(ix) Total Amount of the Federal Award committed to the 
Subrecipient by the pass-through entity (subaward 
funds); 

[$4,637,750.00] 

(x) Federal Award project description, as required to be 
responsive to the Federal Funding Accountability and 
Transparency Act (FFATA); 

This project will utilize a Federal Award to build 
broadband infrastructure for unserved and 
underserved locations. Subrecipient will deploy 
and install broadband to BEAD eligible locations 
in Appendix B in accordance with the terms and 
milestones set forth in this Exhibit 3 - Specific 
Award Conditions for Project Area LIG-001. 

(xi) Name of Federal awarding agency, pass-through 
entity, and contact information for awarding official of 
the Pass- through entity; 

Federal Awarding Agency: United States 
Department of Commerce National 
Telecommunications Information Administration 

Pass-Through Entity: Indiana Broadband Office 

Pass-Through Entity Contact Information: Megan 
Minor, Chief Broadband Officer 

email: MeMinor@iot.in.gov 

phone: 317-509-4363 

mailto:MeMinor@iot.in.gov
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(xii) Assistance Listing Number and Title; Assistance Listing Number and Title: 11.035 – 
Broadband Equity, Access, and Deployment 
Program 

(xiii) Identification of whether the award is R&D; and This award does not support research and 
development (R&D). 

(xiv) Indirect cost rate for the Federal Award (including if 
the de minimis rate is charged per §200.414 Indirect 
(F&A) costs). 

N/A 

Match percentage and Match amount [44.93%]; [$3,784,250.00] 

Total Project Cost = (subaward funds + match) [$8,422,000.00] 

 
2. Subaward Amount. The IBO will provide the Subgrantee with subaward funds in the 

amount of $4,637,750.00 (“Subgrant Funds” or “Subaward Amount”) to deliver and 
maintain broadband to Project Area LIG-001 (“Deployment Project”) in accordance with 
applicable law and the State and federal conditions applicable to the BEAD Award and this 
Agreement. Project Area means the area designated by the Subgrantee in which Subgrantee 
will construct a broadband network to provide reliable broadband to residents and 
businesses listed in Appendix B of this Exhibit 3. The Project Area is depicted in the map 
in Appendix A of this Exhibit 3, attached hereto and incorporated herein. 

 
3. Fixed Amount Subaward and Milestone Payment Schedule. 

A. This Subaward is issued as a Fixed Amount Subaward per 2 CFR 200.333. As such, the 
Subgrantee shall be responsible for all Project costs that exceed the amount of the 
Subgrant Funds. In the event the available Subgrant Funds are insufficient to satisfy all 
Project costs, the Subgrantee shall be responsible for fulfilling all of its obligations under 
the Grant Agreement. 

 
B. Record Keeping. Although there is no routine monitoring of the actual costs incurred by 

the Subgrantee under this Subaward, the Subgrantee must keep records of actual costs 
incurred and abide by the record retention requirements contained in 2 CFR 200.334 
through 200.338 as well as the responsibilities of making records available for review 
during an audit. 

 
C. The IBO will disburse Subaward Funds after the Subgrantee’s completion and 

verification of each milestone event detailed in Appendix D of this Exhibit 3, 
attached hereto and incorporated herein. Subgrantee will report on match expenditures 
as part of the disbursement request. For the avoidance of doubt, the level of match is not 
a precondition to reimbursement. The IBO may, at its reasonable discretion and for 
monitoring purposes only, request evidence of actual costs. Subgrantee further 
acknowledges that match shall be provided at the same general rate as the federal share 
and material failure to do so is a material breach of this Agreement. If, in the course of 
such monitoring activities, (a) the IBO identifies substantial misalignment between 
actual costs incurred by the Subgrantee and a reasonable estimate of actual costs for a 
particular milestone event and (b) Subgrantee cannot demonstrate that such 
misalignment is likely to be rectified by the completion of the Project, then the IBO may 
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restrict payment to actual costs incurred in connection with any milestone disbursement 
request made under the Grant Agreement. 

 
D. Conditions Precedent to First Disbursement. The IBO shall not disburse any Subaward 

Funds prior to the Subgrantee’s completion of Environmental and Historic Preservation 
(“EHP”) reviews, EHP consultations and compliance with applicable environmental laws 
and regulations as detailed in Paragraph 8.A of Attachment A to the Grant Agreement. 

 
4. Match Details. 

A. The Subgrantee has budgeted a match in the amount of $3,784,250.00, which is 44.93% 
of the Total Project Cost. Notwithstanding anything to the contrary in the Grant 
Agreement, the Subgrantee’s shall provide matching funds of at least 25% of the Total 
Project Cost. Before Subgrantee makes a change to its total approved match amount, 
Subgrantee shall request prior written approval from the IBO pursuant to 2 CFR 
200.308(f)(7). 

 
B. The Subgrantee’s match (or cost share) toward the Total Project Cost shall be from the 

following sources1, and in the amounts and percentages below: 
(1) LigTel Communications, Inc./Private Funds; cash match at 44.93% for a total match 

of $3,784,250.00. 
 

C. Verification of Match. Upon the completion of a project milestone and submission of a 
disbursement request related to the completion of such milestone, the Subgrantee shall 
provide a report showing the amount of matching funds expended as of the date of such 
disbursement request along with a legally binding attestation, substantially in 
the form attached hereto as Appendix F. The report shall contain records verifying the 
match amount and shall include, as applicable, the source, amount, quantity, time, and 
delivery of each match service. For the avoidance of doubt and acknowledging 
Subgrantee’s obligation set forth in Section 4.A above, Subgrant Funds shall be earned 
and payable upon achievement of the relevant milestone set forth in Appendix D. 

 
D.  

(1) Cash Match. Examples of records verifying cash matches include: 
• Bank or financial statement, showing available and expended funding. 
• Receipts from disbursements. 

(2) In-Kind Match. Examples of records verifying in-kind matches include: 
• For volunteer services where the rate must not exceed fair market value, use 

federal tools such as the Bureau of Labor Statistics to determine wage rate 
information. To the extent feasible, record time as an organization would for 
paid labor, such as timesheets and timecards. 

• For reduced rates from consultants and other individuals, compare current 
charges against standard or set labor category rates. 

 

 

1 Match can be provided from the following sources: the Subgrantee; the Eligible Entity; Philanthropic Organization; 
Federal Regional Commission or Authority; Unit of Local Government; For-Profit Company; Utility Company; 
Regional Planning; Government Organization; Non-Profit Organization; Cooperative; or any combination of the 
above. 
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• For facility in-kind matches, verify the amount against current mortgage 
statements or rental rates. 

 
E. The Subgrantee agrees to abide by the cost sharing/match requirements of 2 CFR 

200.306 by ensuring its matches are: 
(1) Verifiable from the records submitted to the IBO; 
(2) Not included as contribution for another Federal Award; 
(3) Necessary and reasonable to accomplish project or program objectives; 
(4) Allowable under subpart E of CFR 200.306; 
(5) Not paid by the federal government under another Federal Award, except where the 

federal statute authorizing a program specifically provides that federal funds made 
available for such program can be applied to matching or cost sharing requirements 
of other federal programs. See the IIJA provision providing for such exceptions 
under 47 USC § 1702(h)(3)(B)(iii) and Section III.B.1 of the BEAD NOFO; and 

(6) In conformance to other provisions of 2 CFR 200.306, as applicable. 
 

F. The Subgrantee shall retain records associated with its match towards the project cost 
through the life of the Subaward, grant closeout and records retention period set forth in 
2 CFR 200.334 and Section 8.A of the Grant Agreement. 

 
5. Scope of Work. 

A. Project Description. 
(1) Grantee must, no later than four (4) years after receiving the Subaward, create a 

fully-functioning, commercially serviceable broadband network within the Project 
Area that meets all Project Completion Standards. 

(2) The Subgrantee, in deploying broadband infrastructure, must do the following: 
a. Acquire such Equipment as is necessary to install, create, and maintain the 

broadband network, and to construct and install its related facilities2; 
b. Design, install, construct, test, maintain, and operate its broadband network; and 
c. Acquire all necessary real property interests or access rights to real property for 

the purpose of installing its transmission lines. 
 

B. Project Completion Standards. The Subgrantee agrees and warrants that, upon 
completion of the Project as described in this Paragraph 5.A(1), the broadband network 
will comply with the following: 
(1) Project Area. The broadband network will provide broadband to the locations listed 

in Appendix B of this Exhibit 3 in the area depicted in Appendix A of this 
Exhibit 3. 

(2) Locations Served in the Project Area. The network will service each of the residential 
and business locations (broadband serviceable location or BSL) listed in Appendix 
B of this Exhibit 3, attached hereto and incorporated herein (the “Project 
Locations”). The Subgrantee agrees that, upon completion, the network will serve the 
comprehensive list of Project Locations (whether residential or business) located 
within the Project Area at the service speeds specified below. Any modifications must 
be approved in writing by both parties. A Project Location is considered “served” if 
the Subgrantee can initiate service through a routine installation within ten (10) 

 

2 Facilities means a place or building used to construct, maintain, or operate a broadband network. 
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business days of a request with no extraordinary monetary charges or delays 
attributable to the extension of Subgrantee’s network. The Subgrantee may charge 
standard installation fees to subscribers on the BEAD-funded network but may not 
require subscribers to make modifications to their own or surrounding property or 
charge fees for the same in connection with installation of broadband services funded 
by this Subaward. 

(3) Network Capabilities. Pursuant to 47 U.S.C. § 1702(g)(1)(A), the Subgrantee shall 
ensure that every Funded Network meets the criteria related to speed and latency 
and network outages outlined in the NOFO. See NOFO IV.C.2.a. and in the 
Performance Measures for BEAD Last Mile Networks Policy Notice3 (an any future 
amendments). 
a. Speed and Latency. 

i. Broadband networks shall deliver broadband service to each of the Project 
Locations served with speeds of not less than one hundred (100) Mbps for 
downloads and twenty (20) Mbps for uploads. In addition, ninety-five percent 
(95%) of latency measurements during testing windows must fall at or below 
one hundred (100) milliseconds round trip time. 

ii. Connections to Eligible Community Anchor Institutions, as defined in the 
BEAD NOFO, shall be capable of delivering service at speeds not less than 
one (1) Gigabit per second for uploads. The Subgrantee shall ensure that such 
connections can be used to provide business service data.4 

iii. Subgrantees must demonstrate continued compliance with these standards 
by performing speed and latency tests from the subscriber premises of an 
active subscriber to a remote test server at an end-point consistent with the 
requirements for a Commission-designated IXP (FCC Designated Internet 
exchange point).5 

b. Reliability and Resilience. The Subgrantee shall establish risk management plans 
that account for technology infrastructure reliability and resilience, including 
safeguards against natural disasters (e.g., wildfires, flooding, tornadoes, 
hurricanes, etc.), as applicable, as well as cybersecurity and SCRM best practices6 

that incorporate strategies for mitigating risks associated with natural disasters. 
The plans should reflect best practices and demonstrate preparedness for 
physical and digital disruptions. 

c. Network Outages. The network’s outages should not exceed, on average, forty-
eight (48) hours over any three hundred sixty-five (365) day period except in the 
case of natural disasters or other force majeure occurrence. The Subgrantee shall 
ensure a prospective network is designed to meet this requirement. Developing a 
comprehensive outage management plan that includes preventive maintenance 
schedules, metrics for measuring outages, quick response teams for outage 
resolution, and clear communication channels for informing subscribers about 

 

3 At https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf 
4 The term “business data service” refers to the dedicated point-to-point transmission of data at certain guaranteed 
speeds and service levels using high-capacity connections. See Business Data Services in an Internet Protocol 
Environment et al., WC Docket No. 16-143 et al., Report and Order, 32 FCC Rcd 3459, 3463 para. 6 (2017). 
5 See Performance Measures Reconsideration Order, 34 FCC Rcd at 10114-16, paras. 17-19. 
6 See, e.g., National Institute of Standards and Technology Framework for Improving Critical Infrastructure 
Cybersecurity, Cybersecurity Supply Chain Risk Management Practices for Systems and Organizations, NIST 800-
161 Rev.1 and Key Practices in Cyber Supply Chain Risk Management: Observations from Industry, NIST IR 8276. 

https://broadbandusa.ntia.gov/sites/default/files/2025-09/Performance_Measures_Policy_Notice.pdf
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outages and expected restoration times will meet this requirement. As applicable, 
the Subgrantee shall develop network designs that meet IBO metrics for 
measuring outages once the network is operational. 

(4) Deployment Requirements. 
a. Deployment Deadline. The Subgrantee must deploy broadband networks and 

start service to each prospective subscriber that desires it no later than four (4) 
years after the effective date of this Agreement. 

b. Conduit Access Points. Any Project that involves laying fiber-optic cables or 
conduit underground or along a roadway must include interspersed conduit 
access points at regular and short intervals. 

c. Covered Purchases. When deploying broadband networks, the Subgrantee may 
not purchase covered communications equipment7 or support the People’s 
Republic of China through purchasing fiber optic cable and optical transmission 
equipment manufactured there. 

(5) Service Obligations. 
a. Low-Cost Plans. The Subgrantee must offer at least one Low-Cost Broadband 

Service Option that is consistent with BEAD Program requirements (“LCSO”) The 
LCSO must be made available to eligible subscribers8 for the useful life of the 
network asset (i.e., the Federal Interest Period, which is ten (10) years after the 
year in which the subgrant for a project has been closed out or in the case of 
LEOs, a ten (10) year period of performance). The NTIA or the IBO may take 
corrective action, as set forth in Section 21 of this Grant Agreement, including 
recoupment of Subaward Funds from the Subgrantee, for non-compliance with 
the statutory low-cost plan requirement. 
The Subgrantee’s definition of a LCSO must detail: 

i. All recurring charges to the subscriber, as well as any non-recurring costs or 
fees to the subscriber; 

ii. The plan’s basic service characteristics (download and upload speeds and 
latency; the LCSO must be at least 100/20 Mbps and <100ms latency); 

iii. The plan’s price and, as applicable, how the price will change over time; 
iv. Whether the Subgrantee will define Eligible Subscriber more broadly than 

the RPN. 
b. Access to Service. The Subgrantee shall provide access to broadband service to 

each subscriber served by the project that desires broadband service on terms 
and conditions that are reasonable and non-discriminatory. 

i. The Subgrantee shall be able to initiate service at standard installation 
charges within ten (10) business days of a request from any prospective 
subscriber at a Project Location in the Project Area. 

ii. For Low Earth orbit (LEO) Projects, the Subgrantee is required to provide 
all necessary consumer premises equipment (CPE) at no cost as part of the 
standard installation for each new subscriber at the BEAD-funded Location 
throughout the period of performance. This obligation is limited to no more 
than three (3) CPE per Location during the Period of Performance. If the 
Subgrantee plans to send CPE to the subscriber to self-install or use a third- 

 

7 Covered communications equipment or services are defined in section 9 of the Secure and Trusted Communications 
Networks Act of 2019 (47 U.S.C. 1608). 
8 Eligible Subscriber means any household seeking to subscribe to broadband internet access service that is eligible 
for the FCC’s Lifeline Program. Lifeline eligibility criteria are defined in 47 CFR 54.409. 
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party installer, the Subgrantee shall ensure the subscriber receive the CPE 
within ten (10) days. 

c. Use of Funds. The Subgrantee shall use Subaward Funds in an equitable and 
nondiscriminatory manner. The Subgrantee further acknowledges and agrees 
that the IBO may recover Subaward Funds and/or terminate the Grant 
Agreement in the event of the Subgrantee’s nonperformance as detailed in 
Section 21 of the Grant Agreement. 

d. Public Notice. 
i. Once the broadband network has been deployed, the Subgrantee shall 

provide public notice, online and through other means, of that fact to the 
locations and areas to which broadband service has been provided and 
share the public notice with the IBO; and 

ii. The Subgrantee shall conduct public awareness campaigns in broadband 
network service areas to increase broadband adoption by highlighting the 
value and benefits of broadband internet access. 

e. Cybersecurity and Supply Chain Risk Management. The Subgrantee shall comply 
with the Cybersecurity and Supply Chain Risk Management (SCRM) 
requirements detailed in Paragraph 22 of Exhibit A to the Grant Agreement. 

f. Wholesale Rate. If the Subgrantee is no longer able to provide broadband service 
to the Project Locations covered by the Subaward at any time, the Subgrantee 
shall sell the network capacity at a reasonable, wholesale rate on a 
nondiscriminatory basis to other broadband service providers or public sector 
entities. 

 
6. Reporting. 

Subgrantee shall, for the duration of the Subaward, submit the reports discussed below. 
 

After the conclusion of the period of performance, Subgrantee shall submit all reports 
consistent with 2 CFR 200.344. 

 
The IBO may not make any changes to the requirements contemplated below, except as a 
result of (a) Subgrantee’s nonperformance or (b) changes in BEAD Program rules or 
other applicable federal or state laws or regulations. 

 
A. Semiannual Report. 

The Subgrantee shall submit to the IBO a semiannual report on a semiannual basis for 
the periods ending June 30 and December 31. The Semiannual Report must be 
submitted no later than fifteen (15) days following the end of each reporting period. The 
Subgrantee must maintain sufficient records to substantiate all information below upon 
request. Each semiannual report shall: 
(1) Describe each type of project carried out using the Subaward and the duration of 

the Subaward; 
(2) Include a list of addresses or locations (including the Broadband Serviceable 

Location Fabric established under 47 U.S.C. 642(b)(1)(B)) that constitute the 
service locations that will be served by the broadband infrastructure to be 
constructed; 

(3) Identify new locations served within each project area at the relevant reporting 
intervals, and service taken (if applicable); 
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(4) Identify whether each address or location described is residential, commercial, or a 
community anchor institution; 

(5) Describe the types of facilities that have been constructed and installed; 
(6) Describe the peak and off-peak actual speeds of the broadband service being 

offered; 
(7) Describe the maximum advertised speed of the broadband service being offered; 
(8) Describe the non-promotional prices, including any associated fees, charged for 

different tiers of broadband service being offered; 
(9) Include any other data that would be required to comply with the data and 

mapping collection standards of the Commission under section 1.7004 of title 47, 
Code of Federal Regulations, or any successor regulation, for broadband 
infrastructure projects; 

(10) Include Form SF-425 (Real Property Status Report) that meets the requirements 
described in DOC ST&Cs, Section A.01 for Real Property Status Reports; 

(11) Describe delays in broadband-related projects that Subgrantee attributes to a state 
or local prohibition on using its preferred construction technique; 

(12) Describe delays in broadband-related projects that Subgrantee attributes to state 
and/or local authorities failing to follow FCC rules regarding pole attachment 
timelines, rates, terms, and conditions for access to municipally owned poles and 
conduit for broadband projects; 

(13) Identify Federal, State or local permit requests submitted; 
(14) Detail Subgrant Funds and matching funds expended, in a manner consistent with 

the requirements of Paragraph 52.A of the General Terms and Conditions for the 
BEAD Program; 

(15) Comply with any other reasonable reporting requirements determined by the IBO 
to meet the reporting requirements established by the Assistant Secretary; and 

(16) Certify that the information in the report is accurate. 
 

B. Close-Out Performance Report. 
Final Performance Report. The Subgrantee must submit a final Performance Report to 
the IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance9. 

 
C. Financial Report. 

The Subgrantee shall submit to the IBO a Performance Report on a semiannual basis for 
the periods ending March 31 and September 30. The Financial Report must be submitted 
no later than fifteen (15) calendar days following the end of each reporting period. 
(1) The Subgrantee shall submit a Form SF-425 (Federal Financial Report) that meets 

the requirements described in the DOC ST&Cs, Section A.01 for Financial Reports. 
(2) Final Financial Report. The Subgrantee must submit a final Financial Report to the 

IBO no later than ninety (90) calendar days after the conclusion of the period of 
performance. 

 
 
 
 

 

9 See Section A.01.b.3 DOC ST&C. 
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7. Project Monitoring. 
A. Monitoring Activities. The IBO will monitor the Subgrantee’s overall performance to 

ensure that the goals and objectives of the Subaward are achieved. Monitoring activities 
may consist of site visits, desk reviews and performance/financial report reviews. 

 
B. Monitoring Plan. The monitoring plan will consist of: 

(1) Quarterly progress check-in meetings with the Subgrantee; 
(2) Review of Subgrantee’s Financial and Performance reports that are required by the 

NTIA, the Grant Agreement, or any applicable laws and regulations; 
(3) Review of Subgrantee’s audit results; 
(4) Site visits, if deemed necessary by the IBO and upon advance written notice to the 

Subgrantee; and 
(5) Review to ensure Subgrantee’s compliance with applicable laws, the terms of the 

Grant Agreement and BEAD Program requirements. 
 

C. The State may, pursuant to 2 CFR 200.332 and 200.208, change its monitoring plan, 
procedures or requirements at any time during the term of this Grant Agreement, 
including, but not limited to placing specific award conditions on this Subaward. 

 
D. Corrective Action and Compliance Oversight. The IBO will take corrective action on all 

significant developments that negatively affect the Subaward. Significant developments 
include Single Audit findings related to the Subaward, other audit findings, site visits, 
and written notifications from a subrecipient of adverse conditions which will impact the 
Subgrantee’s ability to meet the milestones or the objectives of this Subaward. When 
significant developments negatively impact the Subaward, the Subgrantee shall provide 
the IBO with information on its plan for corrective action and any assistance needed to 
resolve the situation. 
(1) Any corrective action plan under this Paragraph 7.D will: 

i. Identify the specific noncompliance or deficiency; 
ii. Define clear resolution steps and timelines; 

iii. Outline documentation required for remediation; 
iv. Establish consequences for failure to comply, consistent with the enforcement 

provisions in 2 CFR 200.339. 
(2) The IBO will monitor corrective action plans closely through scheduled follow-ups 

and additional oversight activities. The Subgrantee will receive guidance and tailored 
support throughout the process to promote timely resolution and sustained 
compliance. 

 
E. Final Inspection. The Subgrantee shall provide notice of completion of the broadband 

infrastructure project and other construction activities when all construction has been 
completed, the architect/engineer has conducted its own final inspection, and any 
deficiencies have been corrected. The IBO will schedule the final inspection. 
Representatives of the IBO, the architect/engineer and the Subgrantee must attend the 
final inspection for the project. 

 
8. Project Closeout 

A. Closeout will be conducted on the timelines and in the manner set forth in 2 CFR 
200.344. 
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B. The Subgrantee shall submit all reports (financial, performance, and other reports 
required by the Subaward) to the IBO no later than ninety (90) calendar days after the 
conclusion of the period of performance of the Subaward (or an earlier date as agreed 
upon by the IBO and Subgrantee). 

 
C. The Subgrantee must liquidate all financial obligations incurred under this Subaward no 

later than ninety (90) calendar days after the conclusion of the period of performance of 
this Subaward (or an earlier date as agreed upon by IBO and Subgrantee). 

 
D. The Subgrantee must promptly refund any unobligated funds that the IBO paid and that 

are not authorized to be retained. See OMB Circular A–129 and 2 CFR 200.346. 
 

E. The Subgrantee must account for any “real property” and “equipment,” in each case as 
defined in 2 CFR 200.1, acquired with Subaward Funds or received from the Federal 
Government in accordance with 2 CFR 200.310 through 200.313, 200.316 and 200.330. 

 
F. Certification of Project Completion. The Subgrantee shall certify in writing to the IBO 

that the project was completed as agreed to in this Exhibit 3 to the Grant Agreement, or 
identify activities that were not completed, and that all expenditures were incurred in 
accordance with 2 CFR 200.403. If the required activities are completed in accordance 
with the terms and conditions of the Federal BEAD Requirements and this Grant 
Agreement, the Subgrantee is entitled to any unexpended funds. 

 
9. Performance Bond. 

Within sixty (60) days of entering into the Grant Agreement, the Subgrantee shall obtain a 
performance bond, which is acceptable in all aspects to the IBO and in a value of no less than 
100% of the Subaward Amount. If the Subgrantee fails to obtain a performance bond within 
sixty (60) days of entering into the Grant Agreement, this Subaward may be terminated. 

 
10. Project Personnel. 

A. Both IBO and Subgrantee have designated the following persons to serve as Project 
Manager to support effective communication between the Parties to report on the work’s 
progress. 
(1) For IBO: IBO Division Director (TBD); IndianaBroadband@iot.in.gov; 

phone: TBD 
(2) For Subgrantee: Mike Troup; mtroup@ligtel.net ; phone: 260-894-7161 

 
B. Written notice shall be provided to personnel at the email addresses set forth in this 

Paragraph 10 in the event of any change in Project Personnel. 
 

11. Insurance. 
A. Subgrantee must comply with the insurance requirements in 2 CFR 200.310. In 

addition, the Subgrantee and its contractors shall secure and keep in force during the 
term of the Grant Agreement the following insurance coverages (if applicable) covering 
the Subgrantee for any and all claims of any nature which may in any manner arise out 
of or result from Subcontractor’s performance under this Grant Agreement: 
(1) Commercial general liability, including contractual coverage, and products or 

mailto:IndianaBroadband@iot.in.gov
mailto:mtroup@ligtel.net
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completed operations coverage (if applicable), with minimum liability limits not 
less than $700,000 per person and $5,000,000 per occurrence unless additional 
coverage is required by the State. The State is to be named as an additional 
insured on a primary, non-contributory basis for any liability arising directly or 
indirectly under or in connection with this Grant Agreement. 

(2) Automobile liability for owned, non-owned and hired autos with minimum 
liability limits not less than $700,000 per person and $5,000,000 per occurrence. 
The State is to be named as an additional insured on a primary, non-contributory 
basis. 

(3) Errors and Omissions liability with minimum liability limits of $1,000,000 per 
claim and in the aggregate. Coverage for the benefit of the State shall continue 
for a period of two (2) years after the date of service provided under this Grant 
Agreement. 

(4) Workers’ Compensation insurance as required by state statute. 
(5) Insurance Coverage reasonably sufficient to protect Grant funded property from 

theft, fire, vandalism, weather damage to materials, equipment, and the project 
itself during the build. 

(6) Inland Marine Insurance reasonably sufficient to protect equipment acquired with 
Grant funds. 

(7) Cyber Liability addressing risks associated with electronic transmissions, the 
internet, networks and informational assets sufficient to satisfy the obligations 
under the Grant Agreement. 

The Subgrantee shall provide proof of such insurance coverage by tendering to the 
undersigned State representative a certificate of insurance prior to the commencement of 
this Grant Agreement and proof of workers’ compensation coverage meeting all 
statutory requirements of IC § 22-3-2. 

 
B. The Subgrantee’s insurance coverage must meet the following additional requirements: 

(1) The insurer must have a certificate of authority or other appropriate authorization 
to operate in the state in which the policy was issued. 

(2) Any deductible or self-insured retention amount or other similar obligation under 
the insurance policies shall be the sole obligation of the Subgrantee. 

(3) The State will be defended, indemnified and held harmless to the full extent of 
any coverage actually secured by the Subgrantee in excess of the minimum 
requirements set forth above. The duty to indemnify the State under this Grant 
Agreement t shall not be limited by the insurance required in this Grant 
Agreement. 

(4) The insurance required in this Grant Agreement, through a policy or 
endorsement(s), shall include a provision that the policy and endorsements may 
not be canceled or modified without thirty (30) days’ prior written notice to the 
undersigned State agency. 

(5) The Subgrantee waives and agrees to require their insurer to waive their rights of 
subrogation against the State of Indiana. 

 
C. Failure to provide insurance as required in this Grant Agreement may be deemed a 

material breach of contract entitling the State to immediately terminate this Grant 
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Agreement. The Subgrantee shall furnish a certificate of insurance and all endorsements 
to the State before the commencement of this Grant Agreement. 

 
12. Conditions Precedent to Grant Agreement Execution. 

Before the Effective Date of this Grant Agreement, the Subgrantee shall provide the 
following documents to the IBO: 

• FFATA information from Paragraph 27 of Attachment A to the Grant Agreement; 
• Certificate of Insurance and all endorsements; 
• Letter of Credit with an opinion letter from legal counsel or Performance Bond; 
• Cybersecurity Risk Management Plan referenced in Paragraph 22 of Attachment A to 

the Grant Agreement; 
• Supply Chain Risk Management (SCRM) Plan referenced in Paragraph 22 of 

Attachment A to the Grant Agreement; 
• Match details listing the match source, type of match, percentage of Total Project 

Cost, and dollar amount as required in Paragraph 4.B of this Exhibit 3; 
• Appendix A to this Exhibit 3 – Map of Project Area LIG-001; 
• Appendix C to this Exhibit 3 – Budget for Project Area LIG-001; 
• Appendix E to this Exhibit 3 – Environmental and Historic Preservation (EHP) 

Milestone Schedule for Project Area LIG-001; 
• Appendix F to this Exhibit 3 – Form of Attestation to Accompany Disbursement 

Request; 
• Byrd Anti-Lobbying Certification (Attachment C to the Grant Agreement); and 
• Protecting the BEAD Program from Defaults Certification (Attachment D to the 

Grant Agreement). The NTIA may, at its discretion, publicly publish the signed 
certifications in Attachment D. 

 
13. Specific Award Conditions – Environmental and Historic Preservation 

(EHP)/Permitting 
A. Completion of Environmental Review. 

The Subgrantee must comply with all applicable statutory environmental and historic 
preservation regulations and identify to the IBO and NTIA when a proposed 
infrastructure project may have potentially significant effects on the environment. The 
Subgrantee may not expend any federal BEAD funds other than for the limited 
permissible activities identified in General Terms and Conditions for NTIA BEAD 
Program Funds Section 13.E prior to the following: 

 
• The completion of any review required under the National Environmental Policy 

Act of 1969 (42 U.S.C. 4321, et seq.) (NEPA), and issuance by NTIA and the 
Grantee, as required, of a Categorical Exclusion (Cat Ex) determination, Record 
of Environmental Consideration (REC), Finding of No Significant Impact 
(FONSI), or Record of Decision (ROD) (hereinafter “decision documents”) that 
meets the requirements of NEPA; 

 
• The completion of reviews required under Section 106 of the National Historic 

Preservation Act of 1966 (54 U.S.C. 300101, et seq.) (NHPA), including any 
consultations required by Federal law, to include consultations with the State 
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Historic Preservation Office (SHPO), and Federally recognized Native American 
tribes; 

 
• The completion of consultations with the U.S. Fish and Wildlife Service (USFWS) 

or the National Marine Fisheries Service (NMFS), as applicable, under Section 7 
of the Endangered Species Act (16 U.S.C. 1531, et seq.), and/or consultations with 
the U.S. Army Corps of Engineers (USACE) under Section 404 of the Clean Water 
Act (33 U.S.C. 1251, et seq.), as applicable; and 

 
• Demonstration of compliance with all other applicable Federal, state, and local 

environmental laws and regulations. 
 

Project implementation (site preparation, demolition, construction, ground disturbance, 
or any other project implementation activities) may not begin prior to the completion of 
the above activities. The Subgrantee must comply with all conditions placed on the grant 
funded activities as the result of environmental reviews and associated consultations as 
the result of NEPA or NHPA consultation or processes under other applicable laws — 
e.g., mitigation requirements, best management practices, or other measures necessary 
to reduce environmental impacts. 

 
The allowable use of funds prior to beginning project implementation includes, but is not 
limited to, activities necessary for the completion of the following: 

 
• Pre-construction planning, including collecting information necessary to 

complete environmental reviews; 
• Applications for environmental permits; 
• Studies including, but not limited to, Environmental Assessments (EA), wetland 

delineations, biological assessments, archaeological surveys, and other 
environmental reviews and analyses; 

• Administrative costs; 
• Pre-award application costs; 
• Activities supporting consultations required under the NHPA, the Endangered 

Species Act, and the Clean Water Act; 
• Limited, preliminary procurement, including the purchase or lease of equipment, 

or entering into binding contracts to do so; the purchase of applicable or 
conditional insurance; and/or funds used to secure land or building leases 
(including right-of-way easements). 

 
If the Subgrantee undertakes unauthorized project activities in contravention of this 
Section, it proceeds at its own risk and may face de-obligation of funding. 

B. Timely Provision of NEPA Documents and Permits. 
The Subgrantee shall provide any information requested by the IBO or NTIA to support 
initial and ongoing compliance with environmental and historic preservation laws and 
regulations. Once consultation activities have been completed, the IBO will review all 
documentation and determine sufficiency. Projects with potentially significant impacts 
to environmental or historic resources may face de-obligation of funding if impacts 
cannot be mitigated. 
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The Subgrantee must comply with all conditions placed on the grant funded activities as 
the result of NEPA or NHPA consultation or processes under other applicable laws—e.g., 
mitigation requirements, best management practices, or other measures necessary to 
reduce environmental impacts. 

 
The Subgrantee shall notify the IBO within 24 hours upon receipt of any notices of 
foreclosure; requests for additional consultation received from the SHPO, THPO, Tribal 
representative, USFWS, or other consulting party; or notices of noncompliance received 
from consulting authorities or regulatory agencies. 

 
The Subgrantee must notify the IBO of any change to the approved project scope that has 
the potential for altering the nature or extent of environmental or cultural resources 
impacts. Projects with such potential will be re-evaluated for compliance with applicable 
regulatory requirements. 

 
C. Milestone Schedule for NEPA and Permitting 

Before executing this Grant Agreement, the Subgrantee must provide the IBO a draft 
milestone schedule identifying environmental review and permitting activities, 
dependencies, and deadlines and describing how the Subgrantee proposes to meet 
timing requirements including, as required: 

 
• The completion of any statutorily required reviews and consultations including, 

but not limited to, Endangered Species Act Section 7 and National Historic 
Preservation Act Section 106; 

• The completion of NEPA, including the submission of Environmental 
Assessments (EAs) or Environmental Impact Statements (EISs) if anticipated; 
and 

• Anticipated dates for any necessary federal permit applications, including 
application acceptance and permit decisions. 

 
The IBO may stipulate the format of the NEPA and Permitting milestone schedule and, 
upon review, request revisions to reflect statutorily driven sequencing requirements. 

 
The Subgrantee shall provide quarterly updates to the IBO on the status of its milestone 
progress under this Paragraph 13.C. 

 
D. Unanticipated Discoveries. 

Burial sites, human remains, and funerary objects are subject to the requirements of all 
applicable Federal, Tribal, state, and local laws and protocols, such as the Native 
American Graves Protection and Repatriation Act (NAGPRA), in addition to Section 106 
of the NHPA. Subgrantee must notify the IBO and NTIA of inadvertent discoveries and 
potential impacts to these resources and identify and follow all applicable laws or 
protocols. Subgrantee should have an archaeologist who meets the Secretary of the 
Interior’s Professional Qualification Standards monitor ground disturbance for grant 
funded activities proposed in the vicinity of National Register eligible archaeological 
sites and suspected or known burials. If any potential archeological resources or buried 
human remains are discovered during construction, the Subgrantee must immediately 
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stop work in that area, secure that area, and keep information about the discovery 
confidential, except to notify the IBO and NTIA and the interested SHPO, THPO, and 
potentially affected Tribes. Such construction activities may then only continue with the 
written approval of NTIA. 

 
14. Deployment Scope Changes and Budget Modification. 

Post-award changes shall be handled as set forth in Section 23 of the Grant Agreement 
and in accordance with then-current BEAD Program rules or guidance. 

 
15. Access to Subgrantee’s Records. 

The Subgrantee acknowledges and agrees that the IBO has the right to collect any Project-
related information from the Subgrantee or its subcontractors related to budgets, expenses, 
receipts, financial reports, and deployment milestones as set forth in more detail in the 
Grant Agreement. 

 
16. Updated NTIA Guidance and Requirements. 

The Subgrantee acknowledges and agrees that the IBO retains the right to update provisions 
of the Grant Agreement to align with updated NTIA guidance and requirements via a written 
amendment signed by the Subgrantee and the IBO. 

 
17. Survival. 

A. Any provision of this Grant Agreement that would reasonably be expected to be complied 
with or performed after the expiration or termination of this Grant Agreement shall 
survive the expiration or termination of this Grant Agreement and continue until the end 
of the Federal Interest Period. 

 
B. The Subgrantee acknowledges and agrees that some terms shall remain an ongoing 

obligation of the Subgrantee through the Federal Interest Period. These ongoing terms 
include, but are not limited to, the following provisions: 
• Paragraph 17 of Attachment A – Affordability and Low-Cost Plans 
• Paragraph 32 of Attachment A – Encumbrances 
• Paragraph 33 of Attachment A – Recordation of the Federal Interest in BEAD – 

funded Property 
• Paragraph 43.C of Attachment A – Exceptions and Clarifications to 2 CFR 200.313 - 

Equipment 
• Paragraph 5.B(1) of Exhibit 3 – Project Area 
• Paragraph 5.B(2) of Exhibit 3 – Project Locations 
• Paragraph 5.B(3) of Exhibit 3 – Network Capabilities 
• Paragraph 5.B(4)b of Exhibit 3 – Conduit Access Points 
• Paragraph 5.B(4)c of Exhibit 3 – Covered Purchases 
• Paragraph 5.B(5)a of Exhibit 3 – Low-Cost Plans 
• Paragraph 5.B(5)b of Exhibit 3 – Access to Service 
• Paragraph 5.B(5)e of Exhibit 3 – Cybersecurity and SCRM 
• Paragraph 5.B(5)f of Exhibit 3 – Wholesale Rate 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 1 of 2 

 

 

 
Appendix A to Exhibit 3 – Map of Project Area LIG-001 
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Appendix B to Exhibit 3 – List of Locations in Project Area LIG-001 
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LigTel LIG-001 Location List 
1058 locations 

 

ID Location ID Is CAI Technology Upload Download 

3f0248a6441a5e7a2a2fd0f5b63a2a28 1145355984 No Fiber 8000 8000 

78cdb5d77dd0f75930fd11b3bd0d0c4d 1145362052 No Fiber 8000 8000 

b5ac5aa900d4aa3eada9ac8886c557a9 1145360209 No Fiber 8000 8000 

1693544962f21aa155dde6d7e86ea26c 1145361811 No Fiber 8000 8000 

69bd7b4f66feebdefa85152d186488c2 1145369497 No Fiber 8000 8000 

2c66a09b4d9decba41c2cfe650390c59 1145358251 No Fiber 8000 8000 

343e769c568095243f0a2102349c3f14 1145354830 No Fiber 8000 8000 

452361060fb71f8c26a8722f0d667af1 1145361800 No Fiber 8000 8000 

b16dfee1a77a1aac5811cb7a59185adf 1145358655 No Fiber 8000 8000 

5e3d8727f18ab45654b7f27acda82c41 1145356556 No Fiber 8000 8000 

f6d42e31ece45c67d33d832ef8064c9d 1145375013 No Fiber 8000 8000 

d269085bbdb4c016c5abc26c06e8507b 1145373877 No Fiber 8000 8000 

720b893e58ef6b11fee1757f4c0de534 1145354788 No Fiber 8000 8000 

9d7a365f3c10fefb5ecd933053b83e6c 1145356477 No Fiber 8000 8000 

a1f7a47be748e841738d3767762ed9e3 1145358940 No Fiber 8000 8000 

67494f8f8d49f94574ccd21bb3419b53 1145361899 No Fiber 8000 8000 

4b2596b4bd0b36aa1258b2b9cb363b2a 1145353415 No Fiber 8000 8000 

daaea4e7639534afe38148c116d2d587 1145354667 No Fiber 8000 8000 

6823f8293d022d771a1d43b232476a67 1145360210 No Fiber 8000 8000 

c7111f39954f418f02662e4e1045d71e 1145361950 No Fiber 8000 8000 

ad49e533a0b3ae2546221fc316962837 1145361875 No Fiber 8000 8000 

46d26da633542e821fb889b3fe0064a1 1145364141 No Fiber 8000 8000 

69028a869c3d50176b7fc4acc1d947d5 1145360913 No Fiber 8000 8000 

e77eeb3e1d85db4fc25c20f607d9dcf3 1145353442 No Fiber 8000 8000 

45a14f59ff56e80b949969a3487107e3 1145359009 No Fiber 8000 8000 

ce86ecd80a4b87ba59582e71ee3c6988 1145361814 No Fiber 8000 8000 

8066b5a395a28521a99c2482922d153d 1145354405 No Fiber 8000 8000 

80bcd1a9f9640464864fc550788e8c0c 1145373758 No Fiber 8000 8000 
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370cdd307567d9bc99a23bf1b569bed1 1145358309 No Fiber 8000 8000 

eaf5598d89f14e941f62449d6db6757f 1145373369 No Fiber 8000 8000 

bca7d5de5bf070cc8daa010024ff647a 1145355738 No Fiber 8000 8000 

c1716149c65adcf3aefe847fa7f98ff6 1145353760 No Fiber 8000 8000 

499d8b9355c10b52119a1a0adfb38939 1145364905 No Fiber 8000 8000 

24ebcd9241a51a0c22be532e72a01e18 1145374899 No Fiber 8000 8000 

233fc53fc6cbdcbdd13bf38b0e947e6b 1145372894 No Fiber 8000 8000 

7c8531b130bf1daec9b49fa0a6cf8418 1145364575 No Fiber 8000 8000 

c249446d8e5c06854bfdb5f17b23336f 1145358392 No Fiber 8000 8000 

7053924d673a4089d7cf76f39788530a 1145365304 No Fiber 8000 8000 

d6f9308f50bf58dfe8d16e7df2b4c661 1145364891 No Fiber 8000 8000 

5e17c383468bf969c59058256020fbb5 1145356491 No Fiber 8000 8000 

a17177aba2465b461afe568808148fb4 1145366258 No Fiber 8000 8000 

ed4bca6d84aa53adbc7e171ae9e5afb0 1145372918 No Fiber 8000 8000 

4fde8ef267c2a18fa37667fb5dd420b3 1145358987 No Fiber 8000 8000 

0ad543cd50a4ee8031502b00da331ba0 1051628562 No Fiber 8000 8000 

0b98caf6141d8833d1d47a8e7f2e4853 1145360784 No Fiber 8000 8000 

02785c971fceeac62f137c5d395204e5 1145360459 No Fiber 8000 8000 

96102283109a482a2284e772e1043c09 1145358249 No Fiber 8000 8000 

34499ad0dbe26da90ce64a9e9a641c35 1145358985 No Fiber 8000 8000 

d742d735cd1efcdd946781356ded7c90 1145364888 No Fiber 8000 8000 

c57e5bf5cd7b51720d969445507a9e7e 1145356848 No Fiber 8000 8000 

7707b58f927860467c0be1103c5450c9 1145357786 No Fiber 8000 8000 

0a03e307d416c6fa76e5bab7508411ff 1145361806 No Fiber 8000 8000 

e636b600d4c03919a3fd762fc3aa15eb 1145355126 No Fiber 8000 8000 

a616857b17b39a6e2056e4296da2df98 1145364580 No Fiber 8000 8000 

60547bf5589a70d0f6c09deff2650f87 1145355582 No Fiber 8000 8000 

76a77d6b3f467f894fd277225914f236 1385443855 No Fiber 8000 8000 

0334c84847a6f3b03feb847691d11047 1145358903 No Fiber 8000 8000 

c087b303c3e51f6d363f23afd2138d11 1145360773 No Fiber 8000 8000 
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5997b98ccf35d3605c78bcab5afeac4f 1145358905 No Fiber 8000 8000 

f2dc65c9a2d30b03f4ab823908411685 1145357291 No Fiber 8000 8000 

b66ffed30d29c86f50199e26800a01cf 1145356793 No Fiber 8000 8000 

3359b9c2bb5eaeb5c7b24e66fc2d80b7 1145357352 No Fiber 8000 8000 

bc8d93c5774e337e5d4d116602cbff29 1145375989 No Fiber 8000 8000 

80c10c1c986366405a14832ca1c1279c 1145361211 No Fiber 8000 8000 

c005a4348b62dd07348290a05d0eec46 1145354799 No Fiber 8000 8000 

5f84e07b71ba6e0c2593298ee26ee024 1145364102 No Fiber 8000 8000 

23618e8dcb361e8ecd657b7ead8134dd 1145369482 No Fiber 8000 8000 

70ace5bda7a46d95ec4195b4ade216ed 1145357723 No Fiber 8000 8000 

f48b432e63e45bb661645b75ab31bfb4 1145358364 No Fiber 8000 8000 

6d565605c42089f2ba6aca12ee6ef29c 1145358370 No Fiber 8000 8000 

610533a581989a12509455c3c45b0f33 1145354418 No Fiber 8000 8000 

95f06c2569fb18757fadcdb41b7eed35 1145361369 No Fiber 8000 8000 

70977f4210b84d08a017e85f2b35a233 1145361918 No Fiber 8000 8000 

aab05ce6f522fcf5a9fc8bf54144d8ca 1145358372 No Fiber 8000 8000 

7d6514b171988c4270b33ba50a50e020 1145358353 No Fiber 8000 8000 

ab0565dad6710006bd117f187572d6af 1145354415 No Fiber 8000 8000 

ae42445648a5fa8a9958c920de10385b 1145356823 No Fiber 8000 8000 

ecdb2098fe61c986ec6102b29a3f8a8b 1145356313 No Fiber 8000 8000 

a88097eab132625f828596bc80616a0c 1145366288 No Fiber 8000 8000 

ac4fc1de6fff6dc03c6cc69aac072f2a 1145361880 No Fiber 8000 8000 

a89ec75f8f20f568b4e41854f54116bf 1145373380 No Fiber 8000 8000 

047b18279b370204b090f2eac80726e9 1145358299 No Fiber 8000 8000 

d62d567a7aa53328b4fa5f8782bc5eb5 1145374434 No Fiber 8000 8000 

8538c6f370564f85594b378b7c2c0fc5 1145358310 No Fiber 8000 8000 

ac7fd5d88c4d78ff98716dd4040ec2af 1145355617 No Fiber 8000 8000 

32bb79bd9da6bdccb66f94a987de04d2 1145361382 No Fiber 8000 8000 

bde658006b8736e3a3edb6622d3af8e4 1145353660 No Fiber 8000 8000 

9ab8d383c76e506fc696b8459962620a 1145361957 No Fiber 8000 8000 
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a76c451b29c9af54bdd406745abc86a4 1145360793 No Fiber 8000 8000 

dcb8bb0e16ac35f42572ecd784838bf9 1145358643 No Fiber 8000 8000 

4d2f0eee9d24d582f0308606a18d281c 1145358368 No Fiber 8000 8000 

dc14c236b548d27ec003fc82ef6363c5 1145368839 No Fiber 8000 8000 

034b7fcfc515b23b1467e9806614fdb4 1145360734 No Fiber 8000 8000 

94ea7d65261a623ac05a846efb9c6b15 1145357244 No Fiber 8000 8000 

24c65c3772f633e5d080b9c75817a0f6 1051629590 No Fiber 8000 8000 

1754b7fbee314c3891b813c592013c2f 1145361318 No Fiber 8000 8000 

007e1bbc6b795a447edf41655661e987 1385444565 No Fiber 8000 8000 

d25cbb19ba0dd097c8ee9776e3a7114f 1145364581 No Fiber 8000 8000 

7c235353d16924f56bc85ea991dd2abd 1051637051 No Fiber 8000 8000 

208fb82792688368681a9caf888aa76b 1385444925 No Fiber 8000 8000 

c56b6ec2ee14afbaf66e8a5dbe9319a4 1145372585 No Fiber 8000 8000 

a79dd42bf5376dafa49315aa7c0c92e7 1145357266 No Fiber 8000 8000 

9e66bec56ed82d4ddc2f7362511d2265 1145361296 No Fiber 8000 8000 

3562155a26b90b1e9804d5d977464fd0 1145356206 No Fiber 8000 8000 

e5e113a3db054c6a7d7159c57dc7c111 1145358965 No Fiber 8000 8000 

e489fe490e26ba1d1200ae77dff970bd 1145354939 No Fiber 8000 8000 

48ff9dab728a414a76cece7aec8b4823 1145372904 No Fiber 8000 8000 

49e2d709a4e2273a7f6eb3076d6a833f 1145361905 No Fiber 8000 8000 

f4b53279b3ce28a139c079821f52366d 1145353416 No Fiber 8000 8000 

bf0d6d88a48c54d7f7433b919c208be1 1145357818 No Fiber 8000 8000 

f3a855e37becf4d1d2f41db82d5dfabe 1051637005 No Fiber 8000 8000 

9c91d57177307ee4fc63d85092907d1e 1145354867 No Fiber 8000 8000 

e27c6a8024e7bbe5c12137a96955a578 1145374893 No Fiber 8000 8000 

4daa4ed4cce73bb7794c7c4813f5c3ee 1145357290 No Fiber 8000 8000 

a1274478b67965a75603624f9a3a3eb4 1145361932 No Fiber 8000 8000 

5e7c9beea9f593236ebbcdafaa533b8c 1145359008 No Fiber 8000 8000 

ab03ef4d7d8a7397f19241aa9914d909 1051638294 No Fiber 8000 8000 

b7ae4bd74a5163e78c4ffd2a65202c0f 1145354906 No Fiber 8000 8000 
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1229552c2db668cfa2e98028373bf35d 1145356514 No Fiber 8000 8000 

04e6347e48e1e99390e05a8eb53236ba 1145360324 No Fiber 8000 8000 

d7c5bb5605253be7666b5eaa63cb4f7c 1145372921 No Fiber 8000 8000 

aaecab050923d945f4d4774da6a0d38e 1145358923 No Fiber 8000 8000 

367d16c96136b1e7a28a8f5865ea495e 1145361456 No Fiber 8000 8000 

fc754a5523ccab53136ac63a7dbd58ff 1145366996 No Fiber 8000 8000 

4c692274eddc0572df90fc78432144d6 1145357735 No Fiber 8000 8000 

0ffd9f9d1e80bc9f35c1c62b0f6ae993 1145361431 No Fiber 8000 8000 

94077d5a2133f382c87dd87b3eeff55c 1145374271 No Fiber 8000 8000 

ef1671cfb249b6582bd0f5699ff66dfe 1145355090 No Fiber 8000 8000 

531796988d981ad959b664e1db8dc43b 1145356508 No Fiber 8000 8000 

521fec18ae220645b1528d77c8bdd5ae 1145375986 No Fiber 8000 8000 

c402578d5c3e5df414b88914f8af25de 1145354846 No Fiber 8000 8000 

05b99ef2ccb6808de803051f5825466e 1145359005 No Fiber 8000 8000 

b89dd86a0f4889ae059b71a8f036a672 1145365322 No Fiber 8000 8000 

86308bb645b02bf439cf3342d2f61159 1145373377 No Fiber 8000 8000 

0ea0bcd14990d51f471374a93dc28538 1145372890 No Fiber 8000 8000 

1fe566897d99d50b59c96f8e7b9834f3 1145356815 No Fiber 8000 8000 

9aac4d7dd8320332d5be9d5e2c5e62d0 1145353703 No Fiber 8000 8000 

7b7ddf7d3be7213e32bc0bcec94a88ff 1145365115 No Fiber 8000 8000 

c71df4116ce8212facf41084d8471aa9 1145357719 No Fiber 8000 8000 

895fb6ef63df79c9ef70dbcdc2e740fe 1145361936 No Fiber 8000 8000 

8ec4978c823212978056470877b3ea44 1145374439 No Fiber 8000 8000 

46f4768420ec2bef1459506ec931c8d9 1145358902 No Fiber 8000 8000 

0618261118a02ec8be9e7dc8733a833a 1051639362 No Fiber 8000 8000 

cdba674b30a5eeeb94505753535fcad6 1145358162 No Fiber 8000 8000 

4d4a833e68223fb439ea3c79ba704bf7 1145372915 No Fiber 8000 8000 

5dba2e3f2d936ffc933ffd315990b17d 1145358386 No Fiber 8000 8000 

5b1b215814f946981e97c08fd1e2ed40 1145360771 No Fiber 8000 8000 

ed378c86b82f7ffcc5697e774cc02ad9 1145361378 No Fiber 8000 8000 
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577cf6fbb550aee9a0cb6f3733307dc5 1145355905 No Fiber 8000 8000 

fab83a445b32dee425ead7bef796064b 1145356493 No Fiber 8000 8000 

ef1ab3553e2fdc45f1f78248a328ec93 1145374900 No Fiber 8000 8000 

989576abc1b5e7925d502aa72b0464cc 1145356652 No Fiber 8000 8000 

35ac59ee78f7481d5dfe207a115a73f2 1145354156 No Fiber 8000 8000 

d1e9349589709c347730da981049aebf 1145353390 No Fiber 8000 8000 

7b829a55c5c8229565329e321178c595 1145361973 No Fiber 8000 8000 

e390c95a24e67a29dd34e18a7070711c 1145375987 No Fiber 8000 8000 

b1bb2b61c1ed1369344af7dd1e21a544 1051638296 No Fiber 8000 8000 

7047a8e15fb302af95b9e5d4cd181d09 1145369512 No Fiber 8000 8000 

bc3dac8dff25e594bddfbeace273d8f8 1145358155 No Fiber 8000 8000 

46f9edbffed52adbd317c41edb1fbebb 1145368496 No Fiber 8000 8000 

0c1443beda97f3e6eb839a4d5a6ea1e5 1145361402 No Fiber 8000 8000 

b6ccf407594da21e24045f2901215850 1145372905 No Fiber 8000 8000 

42583fafec6ff27c9ddfb3283a0b0acd 1145356506 No Fiber 8000 8000 

2fb8b4de7fba75cca024b23148951ac1 1385448084 No Fiber 8000 8000 

2be5ede483c504f42f7cfc69ae6724e4 1145356503 No Fiber 8000 8000 

0de8318c7a88a0221337021a2fba6aae 1145359236 No Fiber 8000 8000 

c52886b929fc2318727a7829c4ca3b0e 1145360756 No Fiber 8000 8000 

8280460925ddb2f8be7f12ca0916bd8f 1145355598 No Fiber 8000 8000 

6be048d9d9d99be9b67823b0404a0011 1145358899 No Fiber 8000 8000 

aa117187bd6164dbe311fe1b35e88e0d 1145361906 No Fiber 8000 8000 

0949095a6bf72954476a33fc394ef245 1145354663 No Fiber 8000 8000 

bdea233d79bfe2283f0c4c74a0732fc4 1145354060 No Fiber 8000 8000 

b920e41413f8320c3f17f106569057e7 1145358160 No Fiber 8000 8000 

f074c384b92b3883ff7af3d7ad4a1f40 1145364490 No Fiber 8000 8000 

4725e8503a88203d034ae9e0ea70f8f8 1385443464 No Fiber 8000 8000 

50f72f07113a793a6d591166f2aece54 1145368510 No Fiber 8000 8000 

2cd44193545f16e270afdb718bf54304 1145356649 No Fiber 8000 8000 

5b2032fcf4fb6b4fd9e1cbe84299486e 1145375990 No Fiber 8000 8000 
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82741a702f47fe2a09273220771b1889 1145372250 No Fiber 8000 8000 

f61f82085cbd48d01595931fa416a612 1145368834 No Fiber 8000 8000 

79282ede047c3787647a8564a6d8c702 1145374917 No Fiber 8000 8000 

58e1ef557844623b4ca2bef8f53529ca 1145358363 No Fiber 8000 8000 

648927471602566e0ca5b31e41a44fcb 1145354196 No Fiber 8000 8000 

e6363e1b00da588e9328c05a3e9c5a1f 1145365332 No Fiber 8000 8000 

7fe903dc0caed33f1ddb2788337ecf1c 1145373662 No Fiber 8000 8000 

492166bd90ddb630d137e96cd5aaac6f 1145353400 No Fiber 8000 8000 

d3e70ae70153887311e2bddf76347a77 1145353405 No Fiber 8000 8000 

15738010eeea93e7193878adf4de78a9 1051628578 No Fiber 8000 8000 

52736c5d2ea417653506ef3904040369 1145361398 No Fiber 8000 8000 

2a5ca66f37934ca961d45b38eb837ad3 1145353719 No Fiber 8000 8000 

053cf2a6d0df1b140ed333a96965bbf4 1145358653 No Fiber 8000 8000 

3c570b9c8fbf558c58b76311b7d4bdce 1145355737 No Fiber 8000 8000 

ec7f4d21983bc8129f9cd603e79c156f 1145355717 No Fiber 8000 8000 

7ccd368b9271836708422111e7c09461 1145363556 No Fiber 8000 8000 

a4d68e53baa70d19453547c53c1eaa10 1145356521 No Fiber 8000 8000 

da99ce321857dbe691879eb1e2811e45 1145356819 No Fiber 8000 8000 

1fd395f6ce198ff4cf28adb717cc1d1a 1145353404 No Fiber 8000 8000 

e71ff27b35a7f7e9b644beba08ffc2bd 1145374433 No Fiber 8000 8000 

4e43dd3a1966397a862b7121cee76a22 1051629288 No Fiber 8000 8000 

19d0d388561cc39fac1594cbcd8e2693 1145360770 No Fiber 8000 8000 

527f5eeafe8cbc2738ace9763bee6b62 1145355592 No Fiber 8000 8000 

c33e08d45d55aeedb18256af4440ef88 1145362164 No Fiber 8000 8000 

973cbaa9daa82283e36b0b61646b68da 1145359289 No Fiber 8000 8000 

4a5c6d0163fb21180699c9b099ea9da6 1145355083 No Fiber 8000 8000 

10131bf45ff32447f876c404703fbdaa 1145356488 No Fiber 8000 8000 

40d350fdea5c227374289e16ebb0be0f 1145364104 No Fiber 8000 8000 

942880704cd85357e32213de4cbaed52 1145354952 No Fiber 8000 8000 

076ea8abbe3fe00498f5f61fe41b2cab 1145361384 No Fiber 8000 8000 
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5cb896a589249779af83cad49fc4f6bc 1145357124 No Fiber 8000 8000 

c2b9d60c5b7658110bd3c78d9a71367d 1145361373 No Fiber 8000 8000 

bb9204b34e2773f255277c72245ced2c 1145358247 No Fiber 8000 8000 

e9af9c8adc550e48ccc20dc00573ca0b 1145372899 No Fiber 8000 8000 

4047c508f4ef316c0bc7abe5fbdd7e98 1145365319 No Fiber 8000 8000 

e67ec25645af4a36a6ecbbbd410c04c0 1145358379 No Fiber 8000 8000 

43d7cf3c38c0ac35d47f520309a2668d 1145361393 No Fiber 8000 8000 

b500d7250c3a68ab9fd526822ff9d5ce 1145374513 No Fiber 8000 8000 

9e050fd3d095a3b76b83e1b58680fc6f 1145358839 No Fiber 8000 8000 

ba8a272c15f1c5c3fcf9f7be159c7872 1145361801 No Fiber 8000 8000 

1b5da03c21566b736f54879e5eac4aff 1145354877 No Fiber 8000 8000 

ee020f59363792095477af4066a52e6d 1145361278 No Fiber 8000 8000 

3e56b4c673d5e5f4a127b73d38178747 1145358253 No Fiber 8000 8000 

727639ab8e53e1b23c39a32b92fe1311 1145354948 No Fiber 8000 8000 

a6b95373afd4ead6a8ea8bf1ae74e013 1145358319 No Fiber 8000 8000 

667c3fbbb7a223ba19153d1110fa6229 1145353403 No Fiber 8000 8000 

9003fad82ac321152cbe95c1ebdfc538 1145364899 No Fiber 8000 8000 

1736848cf846dc682ac87f60b0e7a754 1145355091 No Fiber 8000 8000 

3d096366b19e80cd4cb60d051dd223b7 1145354940 No Fiber 8000 8000 

f036f6e49c20e255e7244b27ac856243 1145364896 No Fiber 8000 8000 

52dfd6c06c0527e925ca8933143a8b2e 1145356836 No Fiber 8000 8000 

57785d1246d05f92c6f975c770d0563a 1145364126 No Fiber 8000 8000 

4a41bf306de632cbd1161552f7f6177b 1145362049 No Fiber 8000 8000 

9eecb8ef7d50f6d8f425fca2633428b1 1145355736 No Fiber 8000 8000 

57ad9cc763711be86c6a7eabb9591674 1145372922 No Fiber 8000 8000 

30fd9c5927beec614c6f309e3aeec53c 1145355886 No Fiber 8000 8000 

548ff4a1fbfe145573828017df281c3e 1145361437 No Fiber 8000 8000 

9b3a594d5f929d8f6ef529454536988f 1145360323 No Fiber 8000 8000 

f1591e7915c1592c0102c1f4096c5d7d 1145365335 No Fiber 8000 8000 

255a6d6d182ef4a9ff26b1a3e5b2f0c2 1145361399 No Fiber 8000 8000 
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70e95411f12db4e0727d3c705b45b8cf 1145354829 No Fiber 8000 8000 

a8413b1852b07c60e34b8af9efed3abf 1145360097 No Fiber 8000 8000 

a74e4dc9c16d69ace7f2eda289833a46 1145361370 No Fiber 8000 8000 

c056a07debb23e93d3342d5f6f5fedf7 1145354408 No Fiber 8000 8000 

9d527ac659b8251f39a10bca98e3b04a 1145357288 No Fiber 8000 8000 

2cf009bbe736b80d484df63eeac6a937 1145365315 No Fiber 8000 8000 

b0a78584eda19b9ee2358ebacdbb0a1e 1145372910 No Fiber 8000 8000 

d30a7e4ebf2a03b740fb4d7734c8207d 1145353401 No Fiber 8000 8000 

8ffac2eb9c90f23e6c8639d3aa6e3257 1145380680 No Fiber 8000 8000 

1f0a604f0f578bbe170cb2ea5550a858 1145362186 No Fiber 8000 8000 

d11a6b879606e90e6f7495055009c79c 1145365308 No Fiber 8000 8000 

228461f3a09c07c0965fda38063dd74a 1145356808 No Fiber 8000 8000 

7b0af4cdb107e8fbd03ec2f66f5b39ae 1385444215 No Fiber 8000 8000 

2dd09d437d699f8c1396a2138e38925a 1145361397 No Fiber 8000 8000 

d641c03a8931a7af45f00c25a719b70a 1145354399 No Fiber 8000 8000 

0d1c5c0b2064fae52fcfafb405206276 1145356500 No Fiber 8000 8000 

a199f8dbefd6a8e461af2858de0177fa 1145357734 No Fiber 8000 8000 

d5341b3ecf9d62c60447b3866945b107 1145359294 No Fiber 8000 8000 

33eaca56508dba7739c4198ad4e23264 1145356479 No Fiber 8000 8000 

f71b84fe80c9fb6a078f10e26efee4d3 1145364132 No Fiber 8000 8000 

0ce454b42ee4d7be7f3e59c656b7bc70 1145356804 No Fiber 8000 8000 

4d454e023388282683e609e53d2efe5b 1145361924 No Fiber 8000 8000 

e8754d8419c828ef0479120eccdd5907 1145364133 No Fiber 8000 8000 

e8c4fe560c1057e6d72b0643f1f9d25c 1373052116 No Fiber 8000 8000 

27bebc52dd447a6b7a19df9eda72e072 1145359275 No Fiber 8000 8000 

53ef0e173d929cf4fa18d96674eec541 1145353807 No Fiber 8000 8000 

ad2ef999214b83c25e3afbd437573bf1 1145354409 No Fiber 8000 8000 

397d9d39920055b308a62be0f89a4b44 1145355597 No Fiber 8000 8000 

0fc1fb071ed0e2b67a139dad2ea70330 1145355995 No Fiber 8000 8000 

18f0da766c0a4bf18127c034028cc855 1145356863 No Fiber 8000 8000 
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08fb0b5e2bf24c148223afb0f2545d56 1145358161 No Fiber 8000 8000 

d502e549e5264fb9375baad79179e37c 1385444482 No Fiber 8000 8000 

3edd36ec587113e39091acc2f9958dd0 1145374129 No Fiber 8000 8000 

93a063bf84cc92d6a9484071a13543a2 1051642555 No Fiber 8000 8000 

373fad43a18d60c1a208d0f2d15aa053 1145364112 No Fiber 8000 8000 

1bd82203d31950e242e534feb7373fd8 1145354179 No Fiber 8000 8000 

1b3345368fbac402d166e7667332594e 1145357275 No Fiber 8000 8000 

d82f1c34334d3d239a061482a29de747 1145362089 No Fiber 8000 8000 

a7906cd18e423291305c8c9ace9cbff8 1145358896 No Fiber 8000 8000 

14a2acfc89f1009bc387a92a97434f33 1145364077 No Fiber 8000 8000 

8518faefbb8ceeee0386bd5d5a379019 1145353794 No Fiber 8000 8000 

7e7b04897c0ff785616e86809e45af04 1145368844 No Fiber 8000 8000 

c477f76f16f1d1a147c378bff82406a7 1145365316 No Fiber 8000 8000 

f0ede9ed0915966a9df048672afe67ca 1145360769 No Fiber 8000 8000 

f4b36dfe56b27c54f54122361bd51aa0 1145361948 No Fiber 8000 8000 

5427b5347a5812ea356490e4f6389cfb 1145353816 No Fiber 8000 8000 

976e96663c887cc55c39254351801ef0 1145356827 No Fiber 8000 8000 

ed36050941c460bdc6684fbdb6100616 1145357253 No Fiber 8000 8000 

b9303bdea1b51eec3acd2925d510a763 1145357727 No Fiber 8000 8000 

0b8a1a9894dd21d483a114dd4c979262 1145361935 No Fiber 8000 8000 

83c3ec816446db2002dd9b8228a55ca8 1145372262 No Fiber 8000 8000 

33ff24f6c611a503aa3f5c13c9b38bae 1145361381 No Fiber 8000 8000 

7687d3027de03c9480e2615819896878 1145361802 No Fiber 8000 8000 

902090be7e1a94aeb9dec7cfdc18fb75 1145361668 No Fiber 8000 8000 

7ac5c4066e1de5a0a8ec3ee21422bb61 1145358258 No Fiber 8000 8000 

421fe111e7c8f7b7ecc1db23c2ffcb74 1145353865 No Fiber 8000 8000 

d91b8d991be5c4c69885f15d45754579 1145353818 No Fiber 8000 8000 

7743705c9438f50b4a626f778f089d64 1145361940 No Fiber 8000 8000 

85288c97d7400abefc6400365dc2dccb 1051627211 No Fiber 8000 8000 

d3b057f1451964e05e63b216eecea95b 1145355894 No Fiber 8000 8000 
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8974ca6f167544be529fb41784a43889 1145356489 No Fiber 8000 8000 

5302e6c649e874a0968fd729821b5319 1145360789 No Fiber 8000 8000 

1551a992c5eeee74eee21822ed4a7606 1385446428 No Fiber 8000 8000 

b118bf628e7e8c73ce89171c05a9744d 1145361975 No Fiber 8000 8000 

053c8832565f8fefe0ddc0f26b3370d8 1145356572 No Fiber 8000 8000 

f5f76b96f1a43cf91f4270b22a008d5f 1145355985 No Fiber 8000 8000 

e419f65acd4fe3a6890a33df91b5a313 1145355993 No Fiber 8000 8000 

91ab78c9faece3d4f79c66533cd05200 1145374907 No Fiber 8000 8000 

6a0c93fe09b836d209f5d434bce272aa 1145355150 No Fiber 8000 8000 

ebcb90038162529684e5594a7197b17a 1145356552 No Fiber 8000 8000 

4e1a402f29c0d15e8748125b12bb8803 1145375982 No Fiber 8000 8000 

4b6134fa6e9ea8443f47593344dcae56 1145358351 No Fiber 8000 8000 

eada98d01568d545612df5d15fc8c07b 1145358922 No Fiber 8000 8000 

eaac3486480de818f85793e788c3c1e0 1145354805 No Fiber 8000 8000 

2684423cee7b108aaf1f7a417430c332 1145355087 No Fiber 8000 8000 

5b3498946a3c824691fb20fe6785c6a8 1145372729 No Fiber 8000 8000 

05651871d9ae146beeebf25036edd106 1145353411 No Fiber 8000 8000 

943d18c7fd8428e31440b50e870953cc 1145358384 No Fiber 8000 8000 

a48e6b953be8914c45d94301514d53ea 1145374459 No Fiber 8000 8000 

575a5c21ba9d61cb40d3838219d9a512 1145358260 No Fiber 8000 8000 

f9e722885ec9adac4550844f90317c60 1145362047 No Fiber 8000 8000 

6f0558946e4b54f6ddfc3d65e5f05416 1145364110 No Fiber 8000 8000 

91358dcbbee5bb40489c1255f0adb7db 1145373665 No Fiber 8000 8000 

7ffc78a2e2c61a4d7d2aef2998b4e4c7 1145361810 No Fiber 8000 8000 

0b58a7e5fe6da57e62785224c715c620 1145362053 No Fiber 8000 8000 

ea912ff0091c831dcf406bbb875bbf6e 1145358974 No Fiber 8000 8000 

4b9c7aa34e7dcce2e06805ce02a0f79d 1145361914 No Fiber 8000 8000 

bcf8c62f264d9913e3b0e20eb07b6faa 1145376772 No Fiber 8000 8000 

30a0961d9ba241bf6ccce6376bd6d044 1145357268 No Fiber 8000 8000 

8869a913aeef8c665cf8f7f0077ec986 1145361878 No Fiber 8000 8000 
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8fc32ac426d6a66524cbe1480a788bc9 1145357785 No Fiber 8000 8000 

fc436160754e97b8bacfd264344dfe9b 1145354411 No Fiber 8000 8000 

d39336c0b840143c66643653716316fd 1145361976 No Fiber 8000 8000 

a532b706ac5b10d7f7ae31be8391b2fa 1145364114 No Fiber 8000 8000 

01fbaeba687fea9e0f45732d5840636d 1051629287 No Fiber 8000 8000 

26298d05ed67ae015513cf80edf55783 1145361436 No Fiber 8000 8000 

1f9400582ff99b3e9b4b4ef980deef97 1145355688 No Fiber 8000 8000 

7aea4406ad49dec3bcc16f47c0632024 1145364131 No Fiber 8000 8000 

8895c326f728408470c491a334234bad 1145361805 No Fiber 8000 8000 

9feb1e17d1db744de04b74295ae8f5a6 1145361331 No Fiber 8000 8000 

532a7af5b39838f20919643f088e9a81 1145374929 No Fiber 8000 8000 

f64ac3d3117f2ccc3eafcf2e4f5b8361 1145374930 No Fiber 8000 8000 

d8ae5effbbc89606920716e888c15f99 1145356797 No Fiber 8000 8000 

6173a5eb1c433d82da800f1bc756a119 1145357396 No Fiber 8000 8000 

8550f90d229783e8ce66b898b4917247 1145354945 No Fiber 8000 8000 

d922cb53e158db283caa99861a2927ce 1145357273 No Fiber 8000 8000 

79a49f1b20522aedca44b422e2f16109 1145360297 No Fiber 8000 8000 

98ab865bfbb5f42f7eb428d3437e9d77 1145355854 No Fiber 8000 8000 

93d5781c4dee8c2c5783a8cc935ae27f 1145358170 No Fiber 8000 8000 

bc03f93189976ed483f3fe585caf9dc3 1145360721 No Fiber 8000 8000 

780c89e365e7c11074333db412365d08 1145364144 No Fiber 8000 8000 

7e9550c3c3daa37194df5d658df956f4 1145358990 No Fiber 8000 8000 

c5afce3c32de1ab4b5a977cb1db3426e 1145354171 No Fiber 8000 8000 

4953079cf01326dbed32da1058d309e4 1145358377 No Fiber 8000 8000 

7eda10ab248b0ff13634e1df04f6f4f8 1051642447 No Fiber 8000 8000 

6a000986bceb2aa6a7d729e2eae6700f 1145358920 No Fiber 8000 8000 

7eb7b89c81b3d2802b0f1d65ee0b56b7 1145369468 No Fiber 8000 8000 

ab1436af1a7d0d1ad1357f0606e0af9d 1145356846 No Fiber 8000 8000 

c0badd49491b90398a65a42bcdf726ae 1145374454 No Fiber 8000 8000 

9b5d6866e7933376509d280c6ca005dc 1145353778 No Fiber 8000 8000 
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3a77e84911071d1001f672399eb1f91a 1145353730 No Fiber 8000 8000 

be739a429ad19f5166f15a48c1212c6c 1145360207 No Fiber 8000 8000 

35f534afd6daff077ad1a867365ff744 1145364895 No Fiber 8000 8000 

9af33712b2d2c35b86003dd157dd0296 1145373408 No Fiber 8000 8000 

910811fb2ae0f21e874b44e6756ed412 1145357737 No Fiber 8000 8000 

7c0816f9e2096a9f345de1da1a038ca4 1145361911 No Fiber 8000 8000 

7ad96ddd65487c45b02406126f8353d7 1145369502 No Fiber 8000 8000 

0d059d557bea74dd53c5a2405da50322 1145357738 No Fiber 8000 8000 

af6be3f0a3d9d64ff2a9443563ed5a04 1145354792 No Fiber 8000 8000 

2001f1280eafe899670a553c35e5acd4 1145356519 No Fiber 8000 8000 

6b687c33d7704fd3512366289aba447c 1145366293 No Fiber 8000 8000 

c2952cefc5d2cf48aee0337170822f44 1145361403 No Fiber 8000 8000 

9458d388dd9d1a0121350e6dc48a91e5 1145372721 No Fiber 8000 8000 

a987d369c8e9c0d716d84f29857b8adc 1145358845 No Fiber 8000 8000 

d4028d526047443ffebf52c2a0568667 1145357784 No Fiber 8000 8000 

2e247747f7758e50561bde3290a58fff 1145360014 No Fiber 8000 8000 

f72e4e2278de45eeafeb642eb930e6c9 1145358302 No Fiber 8000 8000 

fe7489baa391bd6d06e42f66bc734296 1385446628 No Fiber 8000 8000 

54d354aadda370df99bb7d6b01e83dd1 1145356308 No Fiber 8000 8000 

346429e6e3923dd57fe1fb9b1da809e1 1145356565 No Fiber 8000 8000 

e79e90352430713b1a4bcc2440fe193e 1145358981 No Fiber 8000 8000 

c48c4a4417a6e810185236a53080cb63 1145364898 No Fiber 8000 8000 

4d7b3e594910632dd0093008d0a5defa 1145372258 No Fiber 8000 8000 

8f448d3dd3c2ab814def5a3888690598 1385444587 No Fiber 8000 8000 

a70aa778281ea1146cb94a793afa85e7 1145353899 No Fiber 8000 8000 

67c9c64b2c6c2fac61da9be3e7f017a1 1145362042 No Fiber 8000 8000 

a6b9733f3ebff5edc7f98f398aab6e0c 1145372675 No Fiber 8000 8000 

9562461840704c9eb2ef855e33a03e79 1145354797 No Fiber 8000 8000 

209c80bf06a213d427d1d3b5f484ca1c 1145353817 No Fiber 8000 8000 

b8a3cfa45cd645188259ee95b4a7bc6d 1145353806 No Fiber 8000 8000 
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43b1695d5f34923c070f09d3b995954e 1145358806 No Fiber 8000 8000 

0be7ea13f1e2dea7373c6ae2751ea94b 1145372102 No Fiber 8000 8000 

e5f6d81cff275a6099065f21bc24fc4a 1145354951 No Fiber 8000 8000 

233eaf9f38702cca1e57f625bb4d6791 1145356792 No Fiber 8000 8000 

82b4d2a5fa3a8297ae6417f382676c9b 1145358648 No Fiber 8000 8000 

16c1d140195346bff0f65a2fa8ca695a 1145374466 No Fiber 8000 8000 

3c8fbdbfb015f1cbedeae6b85d502034 1145358970 No Fiber 8000 8000 

3c686f038091901c3d72b77a7824cc91 1051642532 No Fiber 8000 8000 

5f6fd766f4cc8e53ec1dd3949a99a700 1145360091 No Fiber 8000 8000 

c2dd4095878f53e40ea75fab716b13e6 1145358838 No Fiber 8000 8000 

d62649c08dfbc04498a47a5b8f805a41 1145374999 No Fiber 8000 8000 

4fd45e73e1889bce555cb7b5987a2488 1145357789 No Fiber 8000 8000 

9195059c3f93ebc688323f60b646e6db 1385444806 No Fiber 8000 8000 

8884ac176d1584ac6d61f3204cbfec8c 1145378063 No Fiber 8000 8000 

a711d40438453cb37cfbd7d969a3ea83 1145365313 No Fiber 8000 8000 

a114b682db7c45fca83cecce955b5c9d 1145361977 No Fiber 8000 8000 

c125c0daf5ec79d611d0540b9b9a6ef2 1145364105 No Fiber 8000 8000 

3df3bbc040b4cd5863715b38092298f8 1051639925 No Fiber 8000 8000 

cbecb5f8e0f697606d33b444f67281e2 1145356481 No Fiber 8000 8000 

c58f25fc74d91caf18333e4d76dcdf57 1145358350 No Fiber 8000 8000 

7a932ffc1bda42ec93d654120583ad82 1145366295 No Fiber 8000 8000 

0db3023963a4ca5ab48af9e361668ee4 1145372891 No Fiber 8000 8000 

67e49ef395f6a9731033da68fe11d7e1 1145357498 No Fiber 8000 8000 

7144b127e9148b1d63cbf13216e9beef 1145358907 No Fiber 8000 8000 

3250482c7d86cf0fb9fa3a34beee73e4 1145353413 No Fiber 8000 8000 

ff18bbd1b726b5ac7554a17abfbb9f7d 1145360768 No Fiber 8000 8000 

bcda8399addf079bf746b5ceaa928fa9 1145358946 No Fiber 8000 8000 

e895f7c3c600dade086b1e3e807b5996 1385443189 No Fiber 8000 8000 

607fbb8931e1bf2aeb9cfeffef86e000 1145358360 No Fiber 8000 8000 

b4dc051c286a150c6e99f208807cee57 1145353386 No Fiber 8000 8000 
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755b9c26c6481ffb30e7cfe43418c2d6 1145361201 No Fiber 8000 8000 

9f28293807074f36e04be3a040f6ca27 1145372913 No Fiber 8000 8000 

11745ff4603f7a649960882fdf695491 1145372693 No Fiber 8000 8000 

bf7343dc0dac9aa69937b43df72c086f 1145358157 No Fiber 8000 8000 

0f6fc9c9a972c8694fc03d5051ae1704 1145358404 No Fiber 8000 8000 

09d488fd3a116c93f780aaadc59d85f7 1145364140 No Fiber 8000 8000 

ffab5afd920fdd11f229822f674aea71 1145364079 No Fiber 8000 8000 

274c76469c95026be38c9faa7c23f518 1145376003 No Fiber 8000 8000 

214a63806887da1c94472fec1643e4b7 1145356799 No Fiber 8000 8000 

0dc36e81b0bfbe4968882df9b43a8467 1145356507 No Fiber 8000 8000 

50792d592c585382320cf77c61d309c1 1145372538 No Fiber 8000 8000 

be02d17f4da70772610f5b74cdc05ad4 1145358895 No Fiber 8000 8000 

1453e7254b9d9ad9bcfc3ee9ad59c1d2 1145361893 No Fiber 8000 8000 

8fe50294a7c1663ccaacb357d0475d3f 1145356393 No Fiber 8000 8000 

2a3f0307ff48c948d5b7186e5c4ffd03 1145361372 No Fiber 8000 8000 

1644e04966c7c518a9bab365f522e1e0 1145361965 No Fiber 8000 8000 

1a7c5eea7b8b9f47a6eed6496ff44390 1145360736 No Fiber 8000 8000 

afb7f626b5158a5282b18079eae93674 1145357782 No Fiber 8000 8000 

212ad8ba5c59a70cab5c96b2c5a07d99 1145369505 No Fiber 8000 8000 

951bb3c900a5e6bc2a4579b91df996f4 1145358930 No Fiber 8000 8000 

de77fe2b8a42ac4dd476ba37376dc601 1145357775 No Fiber 8000 8000 

83569f3c6fb0bf35b3ff16d72722dc56 1145354950 No Fiber 8000 8000 

5ff10e1432ba47cd913cb25c453ffc1c 1145364885 No Fiber 8000 8000 

9d66a05e6db9b97550252c61241fa486 1145372903 No Fiber 8000 8000 

75b2384025e1e3c423490839bfedd9c2 1145361955 No Fiber 8000 8000 

7dbc9c72079eaee3a47ef99f7d2f2d19 1145361888 No Fiber 8000 8000 

327a655f5cb673326860258419c86055 1145353391 No Fiber 8000 8000 

372fdcdbfbe2f4699cdaa6b9c162a248 1145360319 No Fiber 8000 8000 

be87e43491359af556e9c92039859f39 1145366263 No Fiber 8000 8000 

35e89ce4116d155545bd650aa7d347f1 1145359624 No Fiber 8000 8000 
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fa8fc5ae0c7ec36890f66434d9c08e75 1145353773 No Fiber 8000 8000 

f4cffe60c481c7faaca8187c74c6aa1a 1145375049 No Fiber 8000 8000 

11ada302adae7c64019bc7545c3f8376 1145356495 No Fiber 8000 8000 

74a261e384addba342f8d9d7ec54a87a 1145355672 No Fiber 8000 8000 

33f252ea46bba5334fa840fb062a9233 1145356482 No Fiber 8000 8000 

fd143451168b3b3288a55f2e590e0bb6 1145374897 No Fiber 8000 8000 

91a3f3b74ec91f39d556d39a3ee632c8 1145358266 No Fiber 8000 8000 

9dc9488c9eeffa4bf9a1979a8d872027 1145362054 No Fiber 8000 8000 

5d2bd6e8db50f51b72f790b0a9432274 1145353406 No Fiber 8000 8000 

d88625a643cb0311e073c66b92aff292 1145372696 No Fiber 8000 8000 

4f3c4d16f6074b6d506f5ae610d61bb4 1145380677 No Fiber 8000 8000 

8cf10bf6f53884d5efe34b2004087b18 1145374909 No Fiber 8000 8000 

f9a1220ee21acf48e465484f1b82e52c 1145354398 No Fiber 8000 8000 

6ebb47e497cc878e3842ccc2a582bd70 1145355782 No Fiber 8000 8000 

516bb57b75d7c80cc13cb312b7707bd4 1145378075 No Fiber 8000 8000 

e1ea6e240d8dfda36875fb80c82b0b90 1145374921 No Fiber 8000 8000 

de637f00b75f436ff62ba7bd5d4b6a6f 1145359203 No Fiber 8000 8000 

4c59fe2241bfa48b96961afd3b29b30d 1145358163 No Fiber 8000 8000 

80f5072059a769daa21cbfdb74f4bef3 1145368832 No Fiber 8000 8000 

076d9c7f8d94d7bd64c7aa0e105742dc 1145378059 No Fiber 8000 8000 

6cc540dc550ad9cac5febab66c4c39c4 1145377924 No Fiber 8000 8000 

6ee4c26e94d4f16a3475dbb1e8ad262a 1145353393 No Fiber 8000 8000 

8af624d6c4a8e0a10813bfbf4437248a 1385445238 No Fiber 8000 8000 

05c1ba0893b3abc27882cc9897148c1e 1145364908 No Fiber 8000 8000 

d4ac2f33723f162d61d8a16ce62f7f2b 1145361367 No Fiber 8000 8000 

99181dc8c72f9150b15e803214312453 1145353548 No Fiber 8000 8000 

06caae23b17d0b20aa823c6c40cb3052 1051628563 No Fiber 8000 8000 

a4b3cf1cbdcc5061af7b6b3efa70677a 1145361938 No Fiber 8000 8000 

1728f7525fa3adda5994521a0b1d7400 1145356478 No Fiber 8000 8000 

6110e9915f173b06bfb479fb50194dd9 1145357292 No Fiber 8000 8000 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 18 of 37 

 

 

 

ID Location ID Is CAI Technology Upload Download 

590a9c8c16f012feaefe2ea34ebadb56 1145359607 No Fiber 8000 8000 

a14ed2371a75dadd113e705f4505b2eb 1145361956 No Fiber 8000 8000 

07c3450dc04f2ae4cbb58625a66f44d4 1145358168 No Fiber 8000 8000 

871131bd39192616355464408b84c1dd 1145373835 No Fiber 8000 8000 

c005bf96fe3e35a89f7305541358ec21 1145361928 No Fiber 8000 8000 

a397839532e41a0f97f9807ef73f545d 1145353398 No Fiber 8000 8000 

fbd0b7c7665b417c760472c7e848367d 1145364915 No Fiber 8000 8000 

ae1b3b75fdb2cbab6b6119e67a67ab31 1145358380 No Fiber 8000 8000 

08d2b3177998230413291cb5f7f0383b 1145353408 No Fiber 8000 8000 

fc796a4ebee8e34018c26e3a145ec1f7 1145353410 No Fiber 8000 8000 

df59f7d35aed20e74c8ca87442cabab0 1145356849 No Fiber 8000 8000 

1ac78e2d121527dc00b45f80b5923e6f 1145358297 No Fiber 8000 8000 

5da674ff648daf745e4710213a4f356c 1145361337 No Fiber 8000 8000 

f3409d693d5b7c7b524b699939e61712 1145364101 No Fiber 8000 8000 

7060ef5f8c166c780ba20dddee1b5086 1145372889 No Fiber 8000 8000 

b2d5a74a389b89dd25f8d893eaeede10 1145359636 No Fiber 8000 8000 

2bfe7a6607ea5dec1bd3f377572e3a11 1145372253 No Fiber 8000 8000 

4ba24476e5057c4ce6c6c63f1a05ecd7 1145356676 No Fiber 8000 8000 

b8867c15bcbe59607d3e93be643c29a7 1145372570 No Fiber 8000 8000 

210bc21cd9f69fad4b0ffb3f0ee669ce 1145360798 No Fiber 8000 8000 

1e315c2407b00f386aa421647c8654ac 1145362158 No Fiber 8000 8000 

2b8a0bc6b8f390076a1fdad7eb382e95 1051629294 No Fiber 8000 8000 

10f64e5e21b6d8ae8a07c8313917f7ab 1145373339 No Fiber 8000 8000 

40b22e9a09a041fdccdf7061ff257af4 1145365337 No Fiber 8000 8000 

cc3d98e45b26fb5eba43ba030a4915d1 1145372926 No Fiber 8000 8000 

aa5128f2cb688afa38de2e1beddb08df 1145356740 No Fiber 8000 8000 

92c92c846b53ed3fbc675c0f6b620a1c 1145357783 No Fiber 8000 8000 

4dca72877af9c1d5e317aaa1b894374e 1051628582 No Fiber 8000 8000 

203305742dc25cae8626c66a3e083c53 1145356800 No Fiber 8000 8000 

2d28d21392d78e7e2b903dec1dac0b97 1145361917 No Fiber 8000 8000 
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f0a5d1a81de466cd9c7f82549d8d6167 1145361803 No Fiber 8000 8000 

58749ba674f1294ea579988a56c55b4a 1145369448 No Fiber 8000 8000 

83f385bdb4ddf8a8975b8b0fa8da2f40 1145355621 No Fiber 8000 8000 

26f1265b2f141e577bb6c6deb1b67abc 1145354868 No Fiber 8000 8000 

d64211c679240df7689577894b990beb 1145354822 No Fiber 8000 8000 

9952ba49d5180366b877c048f2e3e018 1145381518 No Fiber 8000 8000 

14676131fbcb22607f69467db8f04811 1145365330 No Fiber 8000 8000 

2fafdc735c7b2ce2ac3a7cedeb2c9edb 1145374455 No Fiber 8000 8000 

97b32c354c3f51fa1ee36a595fcd907c 1145356826 No Fiber 8000 8000 

bede896b04719493bd6b802ee45ab071 1145354174 No Fiber 8000 8000 

4197a7443e89b3adcbc9e217298520aa 1145355996 No Fiber 8000 8000 

eadf10dbade85a7cae41ef4f766358b8 1145358919 No Fiber 8000 8000 

9b4798bacc4da5036c88db3f53c20b05 1145364082 No Fiber 8000 8000 

385787655f0e9113f433aef2a5f02b34 1385445591 No Fiber 8000 8000 

76332bb0d2934fc618b173e61b0dc706 1385446429 No Fiber 8000 8000 

64a47f019a90b5d850feaec1b06a174f 1145353770 No Fiber 8000 8000 

49d58c63cb27ace4ab6eff31e1e92ddf 1145353776 No Fiber 8000 8000 

1ef98ac4ac382781d119cdc9111cc986 1051624458 No Fiber 8000 8000 

9d331dd27316305415a21b827b13b778 1145361203 No Fiber 8000 8000 

545b81d3aa2167f8d6eeeb9524579bd9 1145364081 No Fiber 8000 8000 

fa66a645019523e118b363c843439962 1145372722 No Fiber 8000 8000 

33406e0d250151c8eccf60cc9d43ded9 1145369513 No Fiber 8000 8000 

a0f65b2088341e17dfe555857337723f 1145373786 No Fiber 8000 8000 

d3c3eb91c3bbd80038545c53c0547bdf 1145354843 No Fiber 8000 8000 

0fc7d9fdc579029670b5135172f9fba0 1145354407 No Fiber 8000 8000 

a27aafbd07c78f6dd86ee15a7f5683c7 1145358376 No Fiber 8000 8000 

5c9b3fde8b576559ce64fd5c58f080b2 1145374915 No Fiber 8000 8000 

aa814c39674cd5126720bc833cc41280 1145358381 No Fiber 8000 8000 

21475c05192f429a2ab80016b304e5c5 1145372892 No Fiber 8000 8000 

0f8c5194b19390de4dbb087b49e24f44 1145367771 No Fiber 8000 8000 
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53a6b5e1ec32c26aa42045e936de78cd 1145372925 No Fiber 8000 8000 

06f82741d0a519f21c2e8b4b211bebee 1145365300 No Fiber 8000 8000 

ba420c910a51e08e866e3b825484f8e2 1145372092 No Fiber 8000 8000 

d104b77caa83863d551c02efea9444a4 1145361441 No Fiber 8000 8000 

58780a390671a7aac9f31cb348274c16 1145365301 No Fiber 8000 8000 

c431667876ca04ec79456d2c630b8d7f 1145372914 No Fiber 8000 8000 

9e0a00f4c787ffff6adeb71eca47df2c 1145374919 No Fiber 8000 8000 

4c9c2b5ddc8ed4675ccc62666abc76bb 1145354853 No Fiber 8000 8000 

3d754906a5433c918eaf597cf960a3a1 1145358550 No Fiber 8000 8000 

829f07b4eae71c491f5afb63bd7ffa02 1145369514 No Fiber 8000 8000 

0fe62858de151d66877a06ddba109283 1145354849 No Fiber 8000 8000 

7de8c06aae5405e2764a4e2b1a0b6371 1145377926 No Fiber 8000 8000 

1b0387e0203ebdcba83f869c135f39ec 1145374435 No Fiber 8000 8000 

c09cf81dd5a15468efd4efeba6c322e8 1145358957 No Fiber 8000 8000 

b1b338b0d30c11ce440cc1c51edfec20 1145358934 No Fiber 8000 8000 

56e81e086b1f93c5b06ee85ca9f138eb 1145356548 No Fiber 8000 8000 

d764b2c641e4fe0244b83e9af1faf8f8 1145360724 No Fiber 8000 8000 

37abbc7db5fdfa95931a0d55d46844b9 1145360307 No Fiber 8000 8000 

3fa53a88e0dbfed6ff041a65f84892ef 1451745624 No Fiber 8000 8000 

ae78f4946f01880bda02e9e68fb2062a 1145368836 No Fiber 8000 8000 

8afe60de8aa8cd7a87450cbfdd953e4f 1145361205 No Fiber 8000 8000 

1cbe98ee77fd80613884a6b8782bef31 1145372901 No Fiber 8000 8000 

dc8462f9471fd730024582a2a7b3005a 1145372906 No Fiber 8000 8000 

2f57f4c822baba2f868a616a95c3dcd8 1145359000 No Fiber 8000 8000 

fbc6f8c81aa2a05e851f3cf1bc46b4c8 1145361807 No Fiber 8000 8000 

a9f50f23401c932092267a909b42c46c 1145360737 No Fiber 8000 8000 

6893a3e1bd107da2dce05efeb0c23407 1145368830 No Fiber 8000 8000 

5dd7be9d40f889a1c90ea5d48f567329 1145355851 No Fiber 8000 8000 

17c6abb7527cba288c34b1143c5ba45d 1145354886 No Fiber 8000 8000 

c444a58019df4f9241bf6afb43cc83a1 1145376770 No Fiber 8000 8000 
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7d3e992e463d2e2fd382e79025e8439a 1145361931 No Fiber 8000 8000 

4781ebd60395002d50f0632b8d7f94d8 1145356801 No Fiber 8000 8000 

21a439ee784429b39401fc89460b6580 1145354871 No Fiber 8000 8000 

34e210fad88dc60324007c91dfa6ae6b 1145360108 No Fiber 8000 8000 

e620ce48191b997561984651e4979293 1145374892 No Fiber 8000 8000 

13408c9e4b3180b78c319ab6c34b5260 1145372689 No Fiber 8000 8000 

ffa4cd55e1795e78be8d008091ecc503 1145367014 No Fiber 8000 8000 

02f65c4bf38950241442ed94bd461371 1145364589 No Fiber 8000 8000 

8aebd2d3eaa4e15fa94df55a681dd82a 1145353790 No Fiber 8000 8000 

06e0cf3842f68a357a8818f0fa7b07f6 1145368837 No Fiber 8000 8000 

493b05c948f6e4b791e8036152de8982 1145353702 No Fiber 8000 8000 

02477dbf961aa21066ae4caa838f6273 1145356487 No Fiber 8000 8000 

d864623225276b047ff7c588906e1f72 1145373689 No Fiber 8000 8000 

b0ca0e1ea72a18d921f51a46a4f8f29d 1145361271 No Fiber 8000 8000 

eb4497e83594093e493ebe2dc822ccee 1145362048 No Fiber 8000 8000 

73dd6fd3e2d3c5366bc3dde64d4e8edc 1145357306 No Fiber 8000 8000 

fa2d371f0031e71993ea20f00694fc93 1145358293 No Fiber 8000 8000 

97e401a09d645fc5eba392da85704f91 1145380710 No Fiber 8000 8000 

22e12f8c89df85ba300e62f2cde5f40c 1145357297 No Fiber 8000 8000 

a7add20a9d907a45e887d632a11de59a 1145366294 No Fiber 8000 8000 

5b9c1b83c3817207cfb296e92fcb44b5 1145369100 No Fiber 8000 8000 

b75b861b9abbd586252bc6ea3142b276 1145361204 No Fiber 8000 8000 

066651fee81384077f6344127ff327b1 1145374452 No Fiber 8000 8000 

6748eff9ebae687cc2d39d80054dd5ab 1145360018 No Fiber 8000 8000 

2edbc55e8c24034f9fee9b0d5bcd18cf 1145360774 No Fiber 8000 8000 

9d4133b63703f459fe89990d1fe05ff6 1145372923 No Fiber 8000 8000 

e4b156cc9b0d7c1f8033e6e3e1569df3 1145356484 No Fiber 8000 8000 

043d6ca6c1815d22afc184bc167f74f7 1145356802 No Fiber 8000 8000 

c647d6d522af53dfde9427c6c0d63b8e 1145362037 No Fiber 8000 8000 

7a341fb4e2ea8ce9e4f3ced4a17239a9 1145365306 No Fiber 8000 8000 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 22 of 37 

 

 

 

ID Location ID Is CAI Technology Upload Download 

9366ddd677d0295edd22d6f1cea51652 1145355743 No Fiber 8000 8000 

a3e0b2a639a0c0a44ca5f7227b016ff7 1145355146 No Fiber 8000 8000 

02fea70d2570e2b4a915cfa127d52a30 1145355088 No Fiber 8000 8000 

546cd4cc587ca183093b3a34cefc9350 1145361404 No Fiber 8000 8000 

583ca6da626c44ce269a47052ad22d30 1145354627 No Fiber 8000 8000 

364227ae8a49281492afde3222ad8697 1145355129 No Fiber 8000 8000 

7c7a2f247808c9846212add9fdbb22aa 1145377925 No Fiber 8000 8000 

d237947abaad4aa5f42291fb4ee6fc69 1385446391 No Fiber 8000 8000 

492de1ebe274bec0ee17e38755efc994 1145358354 No Fiber 8000 8000 

10ea9e4acc769095e98ca4c2afb67ef5 1145356485 No Fiber 8000 8000 

38be3fccf3b46782d8313d8f3bdaa44d 1145364916 No Fiber 8000 8000 

35bc4f2902117c6a525ae7ef94936c0c 1145360080 No Fiber 8000 8000 

46a7355fbeaf1eee944b09d4fbde8ad7 1145358359 No Fiber 8000 8000 

c0be3d0d4ed7a675ad1b443f7c071e91 1145358921 No Fiber 8000 8000 

a0aaea7b13f3b0faf24346660c2e499c 1145361309 No Fiber 8000 8000 

2ffbedfc447de326e883110008c4cd67 1145353809 No Fiber 8000 8000 

ff5a70d095aedc28b3bd9e29dcb044af 1145353414 No Fiber 8000 8000 

17e6e7d1cc24776b14a4fd284e06211a 1145358964 No Fiber 8000 8000 

607f4a2228c78e1690f579c395dc475e 1145358927 No Fiber 8000 8000 

a66adcc678a75114ff318056a117f157 1051642443 No Fiber 8000 8000 

7d5ac18524cb2c324ecb1d4702eea804 1145354795 No Fiber 8000 8000 

9a03762c7948677a23b8647defff7355 1145355786 No Fiber 8000 8000 

7ac002db72a6725635b1e9f2f52ec5fe 1145360206 No Fiber 8000 8000 

50a842632e656d20feae19528173a4e3 1145357742 No Fiber 8000 8000 

2c00ccfca9052fae1d7da14de25e8403 1145355093 No Fiber 8000 8000 

7d6cf6b5717ffd4acacb382268b4fce1 1145356818 No Fiber 8000 8000 

39b56b86e1d5e86d69747501286fe8d3 1145355123 No Fiber 8000 8000 

d5d0462e76db6badaef18a24d6509c0a 1145356838 No Fiber 8000 8000 

f6095962d8902077113087a86e8edc8c 1145355152 No Fiber 8000 8000 

d0f06fe307746cf4234c6f54aa673f4a 1145361933 No Fiber 8000 8000 
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c09612034158c96d3b2e7e2f89842d31 1145358283 No Fiber 8000 8000 

973bbfb6391740fb2aa3be7a94cba0ff 1145355787 No Fiber 8000 8000 

50db8434822e534ddea00f613b182b83 1145361294 No Fiber 8000 8000 

e77cf44d701828461d81fa85115b35e3 1145353729 No Fiber 8000 8000 

9b3d4c90237c59267404ee4a55192d77 1145365307 No Fiber 8000 8000 

7469a9cb87d02d57bd1b743119476fad 1145360723 No Fiber 8000 8000 

56da26de67ad3e41005106923bfaabc2 1145357157 No Fiber 8000 8000 

8ef0a71d2ed5d64d3ccd3ffca0f12f3c 1145355077 No Fiber 8000 8000 

9fa8d771a41f8a835f10517ad8ccdeb5 1145372747 No Fiber 8000 8000 

d9430166ce425229cb518931630feeab 1145364910 No Fiber 8000 8000 

e03ac76fc505a2632b8587ef18b7589e 1145355595 No Fiber 8000 8000 

b6a52e553ec22cf7cc8e9916827afbd3 1145357777 No Fiber 8000 8000 

70dfe4217b496b2258c3232ac7d39b9b 1145365321 No Fiber 8000 8000 

24b9f32b08902f0c9e306d811c173d32 1145373367 No Fiber 8000 8000 

febdb8fd9a9d3400cb771681feb409bb 1145361665 No Fiber 8000 8000 

d3695fd11fbd1078f1383dead0739f65 1145372751 No Fiber 8000 8000 

8cf2eafea47dc764428de37affc9e8d8 1145364886 No Fiber 8000 8000 

93a24eb61cd62a560a241b522f22ab0c 1145364089 No Fiber 8000 8000 

80c0893c8b81ae76ca9c14e79de9ac78 1385446241 No Fiber 8000 8000 

ee28ce0334c4297753bf1404a609c74c 1145355141 No Fiber 8000 8000 

98058eb5004b6fba5b2a9ab4086fa7d2 1145361368 No Fiber 8000 8000 

8b0d6eb631dbbad74e8d166c8317a06e 1051637027 No Fiber 8000 8000 

c6d9a6bf9f38766ea8cbb8f33450a515 1145377918 No Fiber 8000 8000 

f54f355351c54ac4fe53a74987dd0259 1145369469 No Fiber 8000 8000 

d356dea230324aae3e0b215673c22a53 1145354091 No Fiber 8000 8000 

6c815c0990e67c7d7e4345c2a1bff7f3 1145364075 No Fiber 8000 8000 

582db5ce3e8b3820b157bb8dce4b7012 1145358387 No Fiber 8000 8000 

c2d04474ab8cebca391b83b48e900219 1145358958 No Fiber 8000 8000 

9334c14f1997eb575c2490505ba8b7a0 1145357294 No Fiber 8000 8000 

4e6158b2d038531838b66a992fc0f22b 1145355752 No Fiber 8000 8000 
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b717a653e66e181139099652ede44f93 1145369501 No Fiber 8000 8000 

939ffb64a205471b7a91ea44ae9edfcf 1145364911 No Fiber 8000 8000 

e00ddce47737b167b7e74a8dc0519376 1145361371 No Fiber 8000 8000 

0d881151b07f7ef6bf4502c064a6640d 1145374089 No Fiber 8000 8000 

dd56feb74061ded00f4ed085eeffa651 1145355081 No Fiber 8000 8000 

54cfb5d865b961fc85bda25bec16f5f0 1145358391 No Fiber 8000 8000 

7aa3efff404931d1871c92f0f471ce87 1145361944 No Fiber 8000 8000 

834d458c8472ff38f21c4767a26f579d 1051639920 No Fiber 8000 8000 

eeea229795c78d6fed78893620796d80 1145372610 No Fiber 8000 8000 

7605c0f7b4a7c13490bc0272bdcf4b48 1145356523 No Fiber 8000 8000 

f7b09be28e3549f69506b8a9c33a625a 1145375004 No Fiber 8000 8000 

0ada8db57e563f0e1c7aabdacb40f028 1145358356 No Fiber 8000 8000 

f5e3fb3a0dce45de454480a3459120fb 1145369498 No Fiber 8000 8000 

63c501fa7db9accbbdbf5e2a44552869 1145360766 No Fiber 8000 8000 

3f3457e786a671b5f31960aa0fc9d598 1145353412 No Fiber 8000 8000 

e7b6e403a75983d1e5eb951a82fcc660 1145364573 No Fiber 8000 8000 

d7d01950c259c99db3a2b5a51c5be777 1145354875 No Fiber 8000 8000 

dc4a9172a75fb0331627a9349733135d 1145356517 No Fiber 8000 8000 

460329c02c2a76e236e9bf3caa745b28 1145362045 No Fiber 8000 8000 

964e21568cac98115b7c76e948690662 1145356006 No Fiber 8000 8000 

73cf628e4281f9003abc747ce2923d66 1145372267 No Fiber 8000 8000 

7ae9fd6857a8ad03f09904c4829bfe23 1145361405 No Fiber 8000 8000 

d8968cba469a9c9c7720434cf64bf123 1145361407 No Fiber 8000 8000 

3b410fb5fe7acacdae755e8311787397 1145358365 No Fiber 8000 8000 

e3ce8b61241361e6761de20aeefa119c 1145358984 No Fiber 8000 8000 

4a0ded17f4ce721470986ed3b444b675 1145354412 No Fiber 8000 8000 

5f2a9e45a838b28f8575a87aa6668b1e 1145353669 No Fiber 8000 8000 

35ab1a83bee0005475e31da4817876d9 1145368841 No Fiber 8000 8000 

07e6467e9ee898bf1d3cc36bcbe9968c 1145364142 No Fiber 8000 8000 

7d56d2fcf68a508c6dc6e535cf8dc451 1145358326 No Fiber 8000 8000 
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538cd2c80cfb7d2ef3910e1e9040ceb9 1145358924 No Fiber 8000 8000 

b34fa800a88145177c19e16d1bb5a64e 1145358171 No Fiber 8000 8000 

f720af6f34fbd410366f524fb3757a8a 1145355680 No Fiber 8000 8000 

6603f338ebdcde6ffa812700a61df8dc 1145354826 No Fiber 8000 8000 

f6ef46bb8d28afcc15a681465d9bcf13 1145358900 No Fiber 8000 8000 

450ed3875e57b526088b750fa3f71897 1145360794 No Fiber 8000 8000 

4db8aec90ffb6b12da0781d5aae2bb39 1145374515 No Fiber 8000 8000 

6b86429e87c78c5d267650cc6873ae13 1145364130 No Fiber 8000 8000 

c64c3aaa17d4739fed92a19893bb3b80 1145358982 No Fiber 8000 8000 

a4ca4d703c1ad0ebe1f6e823bef3394e 1145377923 No Fiber 8000 8000 

bb77e3b21dc754a307c8ea9b0c4cac41 1145355693 No Fiber 8000 8000 

b925e5275b39ef2c54c256d533fe6ac6 1145372247 No Fiber 8000 8000 

b85fdc3cec0a1a8e197e4174e37752ff 1145372725 No Fiber 8000 8000 

e25eb281749bd1708daf3b24e2ad539b 1145358537 No Fiber 8000 8000 

96016fba5c92c7c2ed06bb62a14f683b 1145358169 No Fiber 8000 8000 

6e0608825c722180fe5c284e303a2395 1145358385 No Fiber 8000 8000 

d00a5233a4b5fa39a3444f169ef35994 1145372495 No Fiber 8000 8000 

cefaac582ea9aeb9216a6c47c4b58eba 1145355864 No Fiber 8000 8000 

1fbf918a5e04860f2edaf503f87b6417 1145372093 No Fiber 8000 8000 

b29b74cd3873ed5efa973e2b98934c24 1145364123 No Fiber 8000 8000 

e3c6b8764875b2b954b6e86422050be7 1145361274 No Fiber 8000 8000 

4e7f040abebee83449189537b0cd5471 1145374926 No Fiber 8000 8000 

8e01f5ffade7ac4e1e9d04b624c02ac3 1145377465 No Fiber 8000 8000 

9c0b2c9775173c95687099973c0522c5 1145364120 No Fiber 8000 8000 

b3d4305ef08f030aadcca725bc810e3d 1145353399 No Fiber 8000 8000 

c5af69fcb196148d4a730432561d4580 1145361401 No Fiber 8000 8000 

cd8a3bc7f6a911e615286a9204ced022 1145365317 No Fiber 8000 8000 

0f8cfd6a3fc28910d954395760c8116e 1385448392 No Fiber 8000 8000 

0c56ba9024d25b51832211a307991528 1051638318 No Fiber 8000 8000 

f294cfda572dbca40f1c41bdc30e1004 1145364076 No Fiber 8000 8000 
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6a122a0871e09b5b1963c0b34056607f 1145360908 No Fiber 8000 8000 

a7aaeaacf48292338966519143ca64ab 1145360780 No Fiber 8000 8000 

b67cef9ba186257a1dcb5ffadcb95c8c 1145356505 No Fiber 8000 8000 

49c1d53cb520ab69da1367682a58378f 1145361317 No Fiber 8000 8000 

a6c3868ba174aa329c8df6e3dc4397a4 1145358926 No Fiber 8000 8000 

e10db345752a70c921a0f9435327658e 1051628557 No Fiber 8000 8000 

4f5500d655c7f75f91ce292389a66c41 1145375939 No Fiber 8000 8000 

9d4d330e7acdb7339a745cb6d2167fe9 1145358301 No Fiber 8000 8000 

4a33ef2c8a705f073f10004623f68890 1145372920 No Fiber 8000 8000 

a9986d3026180a6f73b19f8cf8c4245c 1051637991 No Fiber 8000 8000 

a8f0839a95858317ac070fee195d5362 1145374437 No Fiber 8000 8000 

b3572a555a0ab0d36c948372eb0f1478 1145356703 No Fiber 8000 8000 

0ecd3f99f611d5c8654c627d33b183e7 1145375997 No Fiber 8000 8000 

bdc0facf03959bd06877a3f599002e05 1145364090 No Fiber 8000 8000 

b39ef8c5c7b297664e3b5c6f12771104 1145357114 No Fiber 8000 8000 

24519f240aa8c64319aaac57386f01f7 1145356810 No Fiber 8000 8000 

bd896b5e0c2438dd7822655f350590d1 1145365305 No Fiber 8000 8000 

cd06d2fba58324cf0a40f6daa3a324ba 1145364129 No Fiber 8000 8000 

ca6d384909c58b29a562838b2b73ea47 1145364135 No Fiber 8000 8000 

815ffc8e5a4665ae135b57672a4a37bf 1145376774 No Fiber 8000 8000 

0e06a6ba09c0a4ce53ac80301a75abb0 1145361946 No Fiber 8000 8000 

9e4b292acaf4e3c950683bd8cbaf4c93 1145360302 No Fiber 8000 8000 

824d39d80fb8cb1952d554ec741bf78a 1145358330 No Fiber 8000 8000 

af957673d5a5d443c2fd4e5fdb9d44ab 1051629300 No Fiber 8000 8000 

3d74438b336dde08b8c3917cf959f4db 1145353392 No Fiber 8000 8000 

3d853cea30ed0ee482069ce07b928f45 1145360796 No Fiber 8000 8000 

acbde04a47823d92f10d7d7a7234ecef 1145355785 No Fiber 8000 8000 

819dedd62d24bcf0bc4e1d9f890bbf49 1145356474 No Fiber 8000 8000 

d1b10b700da2ab7f11e63376648db51b 1145358932 No Fiber 8000 8000 

05e3952fb4c62747fe5e59097c24f9e9 1145365324 No Fiber 8000 8000 
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bb4bc1f79d6719644a9325fed1f656a7 1145374927 No Fiber 8000 8000 

abaa772b503da2de021b536da5d1b16b 1145354403 No Fiber 8000 8000 

106a9a31924445782f563f3adf170f0b 1145358906 No Fiber 8000 8000 

27806cc4732cdb7b902ef2ee88595371 1145361389 No Fiber 8000 8000 

2d5b8f9ee0571a25411e906c3f505200 1385448391 No Fiber 8000 8000 

2903d75117effa8c5ed9ac90de2abf71 1145374901 No Fiber 8000 8000 

3e441c71236046093bea682c5ad1be9f 1145358649 No Fiber 8000 8000 

57d0231d8fa6dfc251b39179cc063e7b 1145375054 No Fiber 8000 8000 

a56e975e387bc1f991085478c3a0f924 1145361386 No Fiber 8000 8000 

2a70a39bfd6ec992ecf6c5bf80bb6cdd 1145354842 No Fiber 8000 8000 

26f068507aa0719c59c289ebfbce77e4 1145358908 No Fiber 8000 8000 

853f6798b996adb54357257d7d64f4e1 1051628571 No Fiber 8000 8000 

719cf0f241a47b2172d5c73947ed0fb5 1145355989 No Fiber 8000 8000 

0326d5c6ca8105957573f0b421a226f9 1145354417 No Fiber 8000 8000 

edcf27220d338de3f4b259e54cf13009 1145358654 No Fiber 8000 8000 

470546fbf217985b0f9ed9f88bc6fc95 1051642542 No Fiber 8000 8000 

d72938e4dcb5842a159c3965512414ca 1051642442 No Fiber 8000 8000 

ddf61bc8c1e2bc54a13632fc59206865 1145355988 No Fiber 8000 8000 

e466cbc6c4c337aaf0f818f33222192f 1145359279 No Fiber 8000 8000 

945e415e1062932f2c3f82ce8b6e9b25 1145360201 No Fiber 8000 8000 

10741a5bf8528e3535758bfb040c2a85 1145353388 No Fiber 8000 8000 

97f8b5584eede2ab1d4aa2a45e2022dc 1145357112 No Fiber 8000 8000 

80384151009e5fb8c41c8dc4a77de277 1051637033 No Fiber 8000 8000 

88f58abd1a2b44920cb5f22a12529d71 1145364128 No Fiber 8000 8000 

a143011d9538e44a61e29600a38c2fc5 1145354404 No Fiber 8000 8000 

10fdd937c45eb206c35e26733ac08870 1145357241 No Fiber 8000 8000 

3e6f9ff12c2734807b712ad99da63734 1145375991 No Fiber 8000 8000 

fed771024dc192efb6d4855f223b5385 1145377930 No Fiber 8000 8000 

f805bd4c74c9eb0fd749248ee5e894af 1145375053 No Fiber 8000 8000 

cfbf089473c9c67c5b7666dad2bd7728 1145374894 No Fiber 8000 8000 
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6dc8f08a9c99b6c5b74724ee7cfc6fe1 1145372912 No Fiber 8000 8000 

8a1d40dad5ba64238ba841ecdd10b0f1 1145364577 No Fiber 8000 8000 

1cdfa9db0864b48d0b9ec848703b3115 1145355624 No Fiber 8000 8000 

b8d3027b145a841defd749681f712821 1145355707 No Fiber 8000 8000 

7ae6e67974c5427ecf61065ebc2adbc3 1145369462 No Fiber 8000 8000 

a4812beef31df84e1411ec6e4a6b576e 1145361813 No Fiber 8000 8000 

da35b3edbf929d9ffce0e401e45d43fb 1145354401 No Fiber 8000 8000 

617b6f62daa54d0b8c3326b088f22d4e 1145355599 No Fiber 8000 8000 

518a4386eed2f26af33530f9d8c59162 1145369488 No Fiber 8000 8000 

bf1c1ea0cf5f2b5f3a8b4be3a6051c25 1145355072 No Fiber 8000 8000 

21df3b2daa828e97c56d3c81e45bf608 1145360772 No Fiber 8000 8000 

bae93dbb7c08ec9bddd0a7b128a613de 1145358904 No Fiber 8000 8000 

eb0ed0225554ef8bcdc46e14ba212f61 1145353504 No Fiber 8000 8000 

86419256ba30d6cbb6c39f7cc2479157 1145357744 No Fiber 8000 8000 

5ebb9d985bea5f2b562af18517b22cda 1145372896 No Fiber 8000 8000 

9a15adb9b5670a6b153307873528a4ce 1145355784 No Fiber 8000 8000 

a87ac41c20ba9da4103ed55ab34cfe27 1145377920 No Fiber 8000 8000 

edc3b89edec197536e388f2c65e6a15d 1145355691 No Fiber 8000 8000 

ab5f1c3700b1c157bd472321fd0a728e 1145372246 No Fiber 8000 8000 

fcc2b1c4d934108b9e85825d5026d27b 1145365331 No Fiber 8000 8000 

fb0b767f22e4d5a4845fff40fa7dd1fa 1145355153 No Fiber 8000 8000 

88ef9041732ac03e6bf49fee7b6e9166 1145373773 No Fiber 8000 8000 

e954c82ad58e34d72141cb9e652c4381 1451745756 No Fiber 8000 8000 

c2a0c5823098133d948e036035e79670 1145361406 No Fiber 8000 8000 

97c17b6050c1d9d10a40f5be7a6f468f 1145361815 No Fiber 8000 8000 

7398c3753ecf654c1d29124d48559a8a 1145355132 No Fiber 8000 8000 

0a2a02fefdec0e0c12ae2f6299eba4c8 1145357104 No Fiber 8000 8000 

166e38e76ce656439fa3df0c11c2a931 1145358373 No Fiber 8000 8000 

668bc7837f335b1e268b739993cb9678 1385442631 No Fiber 8000 8000 

d15e73bbb2815c04f69dd8bbd85dcfc2 1385446243 No Fiber 8000 8000 
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9f51ec2d283370589139714d5f6cb233 1145356648 No Fiber 8000 8000 

641aaac2d913ddafe0fa65627374f312 1145355789 No Fiber 8000 8000 

439ebd1851ba03db9cd7f6f022ae0019 1145360416 No Fiber 8000 8000 

5ea196afd5e449683ac8b07bc531c7d8 1145358998 No Fiber 8000 8000 

4079612cb0fb44ac4731b025f7a2f89a 1145368842 No Fiber 8000 8000 

21e9bc6f669c65c42a64c75d0d7b21e6 1145361804 No Fiber 8000 8000 

a4feff71f33d7980062eef96886df495 1145359614 No Fiber 8000 8000 

ddcd494aee0eb78b5f92f781cc016adb 1145372893 No Fiber 8000 8000 

9695ac8fd992f156c067f81de1198b70 1051628564 No Fiber 8000 8000 

aaa940d3858570c2dd73eb6e0bfeb8f4 1145369486 No Fiber 8000 8000 

0d6eb8ac65b191a89f85152c207e55ff 1145380708 No Fiber 8000 8000 

6e71baf78974fb544a2cf2f69d7bc582 1145360409 No Fiber 8000 8000 

1f3a833988d23223535311b76494f8e1 1145356342 No Fiber 8000 8000 

de92ba87592d68b1d3024f4c7d2eafc3 1145366264 No Fiber 8000 8000 

659a14e75f1a377c74938b842b8bef46 1051629742 No Fiber 8000 8000 

576221d81c5570db021d88088567c22f 1145364087 No Fiber 8000 8000 

d343b582e3d09ff79c1f2f89523594fa 1145359004 No Fiber 8000 8000 

9ce4c4bddfa6e7d18c170b9b069ecfcc 1385443244 No Fiber 8000 8000 

782af41dd42b5a1ba4235340acc23fe2 1145374952 No Fiber 8000 8000 

476ea25229d6066e6a4bcca1b1881a5c 1145360785 No Fiber 8000 8000 

fa593784798fc813b2323be95758e88d 1145361671 No Fiber 8000 8000 

dc717645639fafe489ae96e9d0dd3744 1145359620 No Fiber 8000 8000 

46852da942787962bdc72ca1fa14d832 1145374913 No Fiber 8000 8000 

83306acf06c4912fe67f8e5d6ff725ee 1145355143 No Fiber 8000 8000 

3d8ea4fbb2eaf5e97b0229a459f14ba0 1145354836 No Fiber 8000 8000 

8e8aa06eeae9e297ee1b3ceb0b8cd63c 1145357259 No Fiber 8000 8000 

44fca4c084d60634d15bd326aac98336 1145353759 No Fiber 8000 8000 

d745be7d9fffee33ed033bcc132116b4 1145374436 No Fiber 8000 8000 

c234979b5cc1b069155761ea3ffa8b6c 1385446675 No Fiber 8000 8000 

71d622982b177c0aed2dab12b5543ed0 1145354865 No Fiber 8000 8000 
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ee10f3114955702fca50476a538f0688 1145355135 No Fiber 8000 8000 

e297215f036e15a67135ffb656020d91 1145358158 No Fiber 8000 8000 

de413db0cd5fff19f8a5edb8e0151447 1145374903 No Fiber 8000 8000 

dd784f2cbabd52e583738d1c3a454da1 1145353733 No Fiber 8000 8000 

6399324fd3f7825991a665fb265fd84e 1385442632 No Fiber 8000 8000 

e6cd5287857da2b60c42b096f3d475bf 1145358313 No Fiber 8000 8000 

78a599e99dd14f4d46bda249baa39583 1145357479 No Fiber 8000 8000 

fd0752f0cb7be9a99a9cf9d59873e07e 1145365327 No Fiber 8000 8000 

450317fad146c453720b1f6c4d3dbe32 1145362171 No Fiber 8000 8000 

34c50d296d0654686a93d4ccccf1e6df 1145357501 No Fiber 8000 8000 

ff7b27ebdfb7e90bc5bb1fa27f2958b8 1145364109 No Fiber 8000 8000 

2f934c6f99d0b773e709d8ec48697a74 1145356497 No Fiber 8000 8000 

e4033476b0ea538e0562082fd6d56fde 1145358983 No Fiber 8000 8000 

4a9930c87873b6599089ab0cf89df550 1145369449 No Fiber 8000 8000 

8604e064ed90575ebab7c8eea365f5a5 1145354954 No Fiber 8000 8000 

17d07f07baf38c0a871233e97e30325c 1145358167 No Fiber 8000 8000 

205b7f9ed2ac6da53ccaf5c66335d603 1145356839 No Fiber 8000 8000 

e63fab616a842e1e41d92b81be23ba67 1145365325 No Fiber 8000 8000 

baa8ce542f69a55efd8ae3a7065be95f 1145372298 No Fiber 8000 8000 

6609c84e656e9e0df48e1e8faa8d6349 1145357106 No Fiber 8000 8000 

fc4e63751bf4bcc87c3240ac5d953d9f 1145374450 No Fiber 8000 8000 

f4ab03de1c81b754015b9e1884e70d10 1145375639 No Fiber 8000 8000 

f9806454a18b420794899d56a2a81ccb 1145374925 No Fiber 8000 8000 

b8b8f696b2904902503df47397ee3b82 1145355742 No Fiber 8000 8000 

2c2cb50ea8bf5ae875d1956d8aca49ba 1145355783 No Fiber 8000 8000 

e6783cfe61ebd28bbd519f06a48c1bda 1145355082 No Fiber 8000 8000 

c9128346267454a5b89aebe6516e54b1 1145355741 No Fiber 8000 8000 

735de93406fba8308dda1f7c7c6a742b 1145356494 No Fiber 8000 8000 

5c8b1998c1eaa69ca89a048ca591a386 1145358245 No Fiber 8000 8000 

d3603b69cf0dcc8714a95ff1ae940b06 1145361297 No Fiber 8000 8000 
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76cc1bd9f96023b86c3ec1166ff620c6 1145358894 No Fiber 8000 8000 

2ea1289cdd652475062dcc65ced7483b 1145372613 No Fiber 8000 8000 

a605b05e5cb8493a0753d33063a3868a 1145372255 No Fiber 8000 8000 

95c0ae25c496203962d596d2ecfabd1c 1051627213 No Fiber 8000 8000 

d428f4f7aeccc0da4000d8b0142450e2 1145358318 No Fiber 8000 8000 

accfdb8e4625ff120c4d4a50f77f70a5 1145358942 No Fiber 8000 8000 

79aa0fea2e3c25a9b64530feab58f8b9 1145357681 No Fiber 8000 8000 

2ed4c83702ebc3badb3a423066a87aee 1145358799 No Fiber 8000 8000 

048a936898f8b0b91964eedc5ca26505 1145357123 No Fiber 8000 8000 

032d20916a520b9b751a92b6c00ac3cc 1145364074 No Fiber 8000 8000 

50ffcf2b8ddc25e5e1465f28f0f87994 1145354791 No Fiber 8000 8000 

ecdfaa0d3a0e02b8210d967c5ae894b8 1145361889 No Fiber 8000 8000 

5d04b496d22cb73d8d420598519e6827 1145362051 No Fiber 8000 8000 

d57a6e1f0e153d4d4f152999d8cfb173 1145372730 No Fiber 8000 8000 

33792edc3378c3c35eac6358df90d091 1145361385 No Fiber 8000 8000 

9068a9c27da363777e5da4ee459017b8 1145355852 No Fiber 8000 8000 

f12497a9fb38d485699d9ff2402d461c 1145360755 No Fiber 8000 8000 

80ce7115b78599ef737a250d8d8cfb0a 1145353407 No Fiber 8000 8000 

a8fa5a4dbed8fb9a27adfee8d426b524 1145374458 No Fiber 8000 8000 

c0c33744553ff94f4495e7566c31e882 1145358853 No Fiber 8000 8000 

7c2f8c891fc219a7d2b649a8968d7623 1145375050 No Fiber 8000 8000 

b379f2f2207da7d449732c14240890ee 1145373787 No Fiber 8000 8000 

a1a46cf78d3a29604456b77b5ae6049d 1145364582 No Fiber 8000 8000 

549dc01992e618b830d032b7d8323b44 1145359002 No Fiber 8000 8000 

bdd5e183e9c5d775c259cf86e1d90766 1145356522 No Fiber 8000 8000 

e24812cf051ccdfeac70960a48c83b21 1145361377 No Fiber 8000 8000 

9198aceecac0f4991d68c82943ee3732 1145372919 No Fiber 8000 8000 

67d67c044ea3744096abb0860003f34d 1145355071 No Fiber 8000 8000 

3119c37ef9f28035a89d86a4693b26c7 1145365309 No Fiber 8000 8000 

7b50f822e25f83b7d592bdab3b23af2e 1145361959 No Fiber 8000 8000 
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185e1e8a98d8f945b99a0ec8265bed32 1145361329 No Fiber 8000 8000 

4286c5e5679f96f46271ec8197bc61df 1145358166 No Fiber 8000 8000 

dcca282d24ec653412bc6d6dbd8375ef 1413418387 No Fiber 8000 8000 

46ab7928d73c6f8c7ea46708074fcbb3 1145364171 No Fiber 8000 8000 

ffebc46d354adbf3bd46ff41fa3c9f94 1145356214 No Fiber 8000 8000 

6698a6e7875509c62f882670e03e24fd 1145356486 No Fiber 8000 8000 

a3e079c4dfd70b4c1b9dccf70c4c31fd 1145363961 No Fiber 8000 8000 

a1343ef727dcde33c691b050925f38a8 1145364884 No Fiber 8000 8000 

e526b0168cdd8bdc67bd06caf7bd4095 1145364893 No Fiber 8000 8000 

6783cafd01be2e0c6252c225306efdff 1145355084 No Fiber 8000 8000 

ad1b10b23c7b3d5581c5bbd46006bd51 1145357724 No Fiber 8000 8000 

bbf63a3c344fa51177e2d38583ba97ac 1145361220 No Fiber 8000 8000 

c79bc1cd4babb1d442ba16167e3f932c 1145356411 No Fiber 8000 8000 

f5da3794f3bc154251cba0583ba7e922 1145364122 No Fiber 8000 8000 

653086a9b0d6538f0a69e205fa22ec79 1145355149 No Fiber 8000 8000 

65e18e1ad21c63b534a8f9675e67784e 1145361909 No Fiber 8000 8000 

7097d7d2b4b40d9851e17b5b21c9c4cc 1413418459 No Fiber 8000 8000 

6f97c5ce693902b5110fea0d54a4841f 1145362046 No Fiber 8000 8000 

c56cbdeffc73aa1d577eaf9937351f0e 1145355853 No Fiber 8000 8000 

1757cb9010957c2b031d38ae96bf4dfb 1145359619 No Fiber 8000 8000 

b1216289a200ebcfbd8f36632fe883f4 1145360759 No Fiber 8000 8000 

d4aa1da60da3d680e7f2e96be5475949 1385444772 No Fiber 8000 8000 

2b39711cad72e734f7e15d9c92ca3464 1145353832 No Fiber 8000 8000 

6bc93a0b524580bf312e629cb940bdf7 1145354800 No Fiber 8000 8000 

87e36f20df9082f8d1ae0132178beec9 1145358289 No Fiber 8000 8000 

2acfd27989bd0cac4566c9e8bbda546a 1145374465 No Fiber 8000 8000 

cb1ebb508f936793a7326168219818a6 1145373385 No Fiber 8000 8000 

d4e2dc0fcbccaccbfbb0b7bb40ac255a 1145358383 No Fiber 8000 8000 

d375eb5196c141baae9250a25f07137c 1145353775 No Fiber 8000 8000 

2caf59accbb225e7056f371285253d58 1145358971 No Fiber 8000 8000 
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9d419aaa2ecf8c6260ebead932df475c 1145354831 No Fiber 8000 8000 

fbae460dc3e72d35c36bd113f8ddfcbe 1145361662 No Fiber 8000 8000 

1b952e20b6db9ab56edeff6c08c4ca6e 1145357105 No Fiber 8000 8000 

2ad1ba92e7192f66749467dfadbc69bd 1145373723 No Fiber 8000 8000 

12fdad25886c07c5ad57e77ac1d67e83 1145360787 No Fiber 8000 8000 

3b67d370bffa304607873266f5017b00 1145354899 No Fiber 8000 8000 

1e8d6b05c4cbfcd3625567436a8ac880 1145356502 No Fiber 8000 8000 

59072c19569714cf9638a9dd0b5bd42a 1145358831 No Fiber 8000 8000 

6aaeb061bbf17797399977124edf6656 1145357787 No Fiber 8000 8000 

d28df183b346f8bf31321496fd148411 1145358164 No Fiber 8000 8000 

dae8c7a4a3528123145bba83b4ca7968 1145361376 No Fiber 8000 8000 

6e6500a029a699ec8724a0c54058be34 1145365333 No Fiber 8000 8000 

cd530e030c808242655c627cfcd4bb8d 1145374908 No Fiber 8000 8000 

d946f119362762e2d41f3db51fd10e44 1145355114 No Fiber 8000 8000 

a4431e84738ee922e1d079255e30627c 1145361380 No Fiber 8000 8000 

9854391fac3f2ccc42f18655b2f8ffbc 1145358948 No Fiber 8000 8000 

81a0082021cd4bfe7e3c0d22f5f22770 1145361952 No Fiber 8000 8000 

be06e1cc2ae5428570f0c19f8706ba12 1145376002 No Fiber 8000 8000 

fdd57b8bec8ed967da15a7ef8ac3b9be 1385446540 No Fiber 8000 8000 

aa149365959f97fc6a5a2a442fceed7d 1145366292 No Fiber 8000 8000 

ce88d2b8d4791f6f5187611b7dee6632 1145365302 No Fiber 8000 8000 

6ec6776b777516f70db74044d7b28e03 1145362008 No Fiber 8000 8000 

97200f507b96cc3aa37832ab5285f538 1145361930 No Fiber 8000 8000 

a26a524a6003affbd4ed5d8507179dce 1145356480 No Fiber 8000 8000 

a3444316c765179d45a56a33c4dd83e0 1145358943 No Fiber 8000 8000 

ab664f3b202d877ee4c5f9b66c52fe32 1145354900 No Fiber 8000 8000 

57cece45cb85a712cac498d0b529a53d 1145360441 No Fiber 8000 8000 

9fa34c1f0a9eb04ee0d7d7d3693e8cc2 1145356642 No Fiber 8000 8000 

6c368f0534d5c91edb9b4d3e85e25fb1 1051638297 No Fiber 8000 8000 

a7d4b59dde208c9f6673380b30435c9c 1145356504 No Fiber 8000 8000 
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3179524a2528c8603da9747ef8d5699b 1145354847 No Fiber 8000 8000 

88acd2d774293bbdf31e44def2346840 1145372724 No Fiber 8000 8000 

6a95904fa4647cb4f8ca92caebed8046 1145369478 No Fiber 8000 8000 

dcbdbd9d93e9e3f5d0355732e611dc53 1145356511 No Fiber 8000 8000 

6447d4efede6509df39fcd57b11fe5e5 1145356408 No Fiber 8000 8000 

fc697d54b7a77e297d3fb835a139442a 1145381575 No Fiber 8000 8000 

e6e1909e7fef7f116f6a9e6aedb2e681 1145361438 No Fiber 8000 8000 

299635a26d5e46461322f0973d937d2b 1145353715 No Fiber 8000 8000 

4cec476e89c5ca11495cae3f710c3f66 1145356002 No Fiber 8000 8000 

e1c0c575dc4711ece53d78fd258daf72 1145368833 No Fiber 8000 8000 

089928c2d970ecbd86ae9262fc385c78 1145375984 No Fiber 8000 8000 

e65292a07353b5ead52898e6146e7ac8 1145362040 No Fiber 8000 8000 

a39c11ca7276f983549c15d6c1c10eeb 1145373760 No Fiber 8000 8000 

8eeadb5e1d1532a3ff712bd63390750f 1145361809 No Fiber 8000 8000 

00142bba92254d234b0e7440b34b5a89 1145378071 No Fiber 8000 8000 

de7c10f013ba1ba49277249911dc4ff0 1145358367 No Fiber 8000 8000 

5dcce4a47390ae153a8e6db535b76b19 1145353402 No Fiber 8000 8000 

89f60fb7e5b5023595ae91b53c2adea3 1145372738 No Fiber 8000 8000 

8b471ffa6c4e1e2874c1f3e114582e7a 1145372900 No Fiber 8000 8000 

3d090386ccee84e7d163a4c0a7083228 1145358414 No Fiber 8000 8000 

1cbff29ce7df257150d8bb82ba9af091 1145368840 No Fiber 8000 8000 

b491ae1bc8c3a0b2f8d2122df8ada3f7 1145357108 No Fiber 8000 8000 

29dbe1c914b32ff8ae55e3cd258c7fe2 1145372614 No Fiber 8000 8000 

b4f327a5bb0eeb3156dcf3a6214a8b67 1145364583 No Fiber 8000 8000 

cbf00dc5eeed69115cef74a0bd3378aa 1145356496 No Fiber 8000 8000 

ddbcd91bacc20b2ce14943e88570654d 1145353417 No Fiber 8000 8000 

9e203a740cb50ed754a289786caf3899 1145361812 No Fiber 8000 8000 

8e972bbe79f3a9eb72d707bad5733804 1145372917 No Fiber 8000 8000 

2bf91b9738076c31c4e171bc78ce0894 1145364100 No Fiber 8000 8000 

1ae0fa463abc6f43e07e0a475189707c 1145372097 No Fiber 8000 8000 
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7ed04630004f6f766b76b87598eb1386 1145355594 No Fiber 8000 8000 

af146c34d67599e5d5389f214ea6d463 1051629292 No Fiber 8000 8000 

249666e66f140eeb86a1f39b8f83dc73 1145374906 No Fiber 8000 8000 

d53f83cefb04d3224c36fc27db48146b 1145364137 No Fiber 8000 8000 

771df4da8352df431d99fe897cc0f4cc 1145377929 No Fiber 8000 8000 

e0ae3a54b176dfde6dd8a4be479177ed 1385446390 No Fiber 8000 8000 

f268ecc1c79392dcaa9ee31c7672d6f8 1145357819 No Fiber 8000 8000 

358c3e9b0eb6436be71d2ccd28c7d46c 1145358988 No Fiber 8000 8000 

5baef7a774a2cd68b1e611e87a11a161 1145356392 No Fiber 8000 8000 

bc86bcc29c01545044815b5cfa27d20c 1145356830 No Fiber 8000 8000 

1799b138baad108af78ae9c43ab75913 1145355900 No Fiber 8000 8000 

d6f134e20fb5f8a0b9682cbb30ba7b07 1145377917 No Fiber 8000 8000 

e6de4564c729b802e1628b72aa350c86 1145353409 No Fiber 8000 8000 

6a8bdfdfd924da752b84b828851394ed 1145364143 No Fiber 8000 8000 

ad257e2376e824cf160a18b8c9ed4011 1145360748 No Fiber 8000 8000 

01a64d2fe3291cf1edc80291cb05fbd1 1145362184 No Fiber 8000 8000 

86deb840b7082fe16f85ba532c3ff523 1145353655 No Fiber 8000 8000 

cae91fb91e4c6447c89a8d297d4dffee 1145361885 No Fiber 8000 8000 

879481e94eecc6b79cba65a2b282de26 1145360747 No Fiber 8000 8000 

381e8d5ca7701a69420a03fd8ebb9c1e 1145361904 No Fiber 8000 8000 

37273e6927e514073306f325a06c2b01 1145372103 No Fiber 8000 8000 

b6ad4d66a5206850deda175077a84800 1145356712 No Fiber 8000 8000 

0b44c95b612ac73cf12b19b44dc288d1 1145361375 No Fiber 8000 8000 

e35c5cf48141f60f241bc65ae1961fb3 1145361439 No Fiber 8000 8000 

2b88ab55c55de3e27f8b587f0ada5bd0 1145361379 No Fiber 8000 8000 

ed58e184d2cca5065b66c2f6753c0cee 1145360779 No Fiber 8000 8000 

36396c045bf3a2009697700e0e0009a6 1145361366 No Fiber 8000 8000 

733f8e0485eac940e0618fbf12d1c25a 1145361215 No Fiber 8000 8000 

1091b06b77155b022731b4416e55d3e7 1145367772 No Fiber 8000 8000 

68ac339118b401a9847d14d69020ce06 1145373340 No Fiber 8000 8000 



Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 

Page 36 of 37 

 

 

 

ID Location ID Is CAI Technology Upload Download 

6d4f49804efd9f2c54c921ff00fb71ec 1145357791 No Fiber 8000 8000 

969aed306eae3546cdb21d79b5ce141d 1145361949 No Fiber 8000 8000 

06c4b4a08d201d294708d852c3a94dbf 1145366287 No Fiber 8000 8000 

8ea0447dbf5d9d1e09edc996a9b757f0 1145360314 No Fiber 8000 8000 

c40b2094c0dc7838ac06490086f2d7ff 1145372902 No Fiber 8000 8000 

1ea41fad05c8174ff9f7c449f80ed497 1145361387 No Fiber 8000 8000 

dd6743b2744242106d83b4965a9bbd12 1145361922 No Fiber 8000 8000 

a7941fe08832611aee557e685b84f1dc 1145356509 No Fiber 8000 8000 

c93fe43e9ab43aa6da88564a3530758d 1145358268 No Fiber 8000 8000 

fdaa88b6d395ca0c883beedbfdaf6312 1145356516 No Fiber 8000 8000 

089989f4f3388d49e0c62fb05435b1ae 1145372895 No Fiber 8000 8000 

65372c29ce63c9d4d7b1844f59eb86d4 1051628572 No Fiber 8000 8000 

0c3f5ecaa8f0979afd94ecc0dff8f4b8 1145368501 No Fiber 8000 8000 

acf398140d33adbdcb20e56496f1727d 1145364083 No Fiber 8000 8000 

898b78a7145d1baec4d608f37fa00ce3 1145358375 No Fiber 8000 8000 

c61b89ca0917e9730323ce9d67d95cfd 1145361663 No Fiber 8000 8000 

510505863c530b7213fd54e485a6ba62 1145358925 No Fiber 8000 8000 

7f6e143364241eab52d3d5386e2238ea 1145360011 No Fiber 8000 8000 

669edc225223c4a969d4bd9065d8885e 1145355154 No Fiber 8000 8000 

ab373f2eb4eb628c46e4d999acc48aed 1145362173 No Fiber 8000 8000 

5b2709b6b898dbcbefe0892f56f633c4 1145361443 No Fiber 8000 8000 

fc1b8b3f57858231cd1149c1b99e57dc 1145375009 No Fiber 8000 8000 

f813876fc9e67fcf983de5284d37fa4b 1145358963 No Fiber 8000 8000 

2b70de29daccf841aca3473f12551439 1145355214 No Fiber 8000 8000 

91ed5110688d750fdf7f8b31d8bfcad5 1145372907 No Fiber 8000 8000 

6b112e535e6978aa9ce916033ef93b7f 1145358374 No Fiber 8000 8000 

a77d35de019f4585c174cfbfd961ea5a 1145353783 No Fiber 8000 8000 

d7486c7f556b473ec7ffcaa78b133c12 1145354854 No Fiber 8000 8000 

c374d56877316ff660ba2bf7fecff30d 1145374918 No Fiber 8000 8000 

41f1933e006ce388737d77309c9a7e40 1145372094 No Fiber 8000 8000 
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d3bcd413431c60dc2b7778db0c95325c 1145374498 No Fiber 8000 8000 

4c94fec55ab4cac5e1799aef4a7484fd 1145354876 No Fiber 8000 8000 

674621b0cc120fdbf9273b0e3899d410 1145365311 No Fiber 8000 8000 

803b267b97515be891a207d0b9c4739b 1145360744 No Fiber 8000 8000 

9ed6f4bb2d1c0b51e9d4058e014db14a 1051642427 No Fiber 8000 8000 

f214072e548fcd67c898b73fcc923045 1145353438 No Fiber 8000 8000 

23602b230431299a3514453eca60a8dd 1145354890 No Fiber 8000 8000 

2428c43babffca213dd6c55db41e4e2c 1145360456 No Fiber 8000 8000 

eaa5fdd1ae4fe51c0764828f17882ad9 1145356515 No Fiber 8000 8000 

81e84a6e7f81af2dc0618711f62de208 1145358307 No Fiber 8000 8000 
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Docusign Envelope ID: 66A89E6C-686A-88FA-8215-CBC696897F3F 
 

 

Cost Item Description Category Total Cost G  ant Funds Requested Match Funds 

Professional Services hired for 
program management, staff, 
planning and compliance 

External staff personnel costs, including salaries and 
fringe benefits for staff and consultants providing 
services directly connected to the implementation of 
the BEAD Program (such as project managers, 
program directors, and subject matter experts) 

Professional Services $604,340 $332,789.60 $271,550.40 

Construction Services Physical construction activities required to deploy 
broadband infrastructure. Includes trenching, boring, 
digging, tower erection, building improvements, 
make-ready work, site preparation, splicing work, 
restoration, and construction contractor costs. 

Construction Services $4,886,910 $2,690,690.23 $2,196,219.77 

Professional services hired for 
engineering design or environmental 
and historic preservation reviews 

External staff hired for engineering design, 
permitting, and work related to environmental, 
historical and cultural reviews 

Professional Services $494,460 $272,282.40 $222,177.60 

Outside Plant, Towers, and Poles Materials and labor related to installing outside plant 
infrastructure: fiber, conduit, poles, towers, anchors, 
splice enclosures, cabinets, huts, shelters, and 
backup power. 

Outside Plant, Towers, 
and Poles 

$2,094,390 $1,153,152.96 $941,237.04 

Network equipment and physical 
hardware 

Electronics and hardware required to light and 
operate the network. Includes routers, switches, 
optical line terminals, wireless radios, antennas, 
access equipment, transport equipment, and related 
components. 

Network and Access 
Equipment 

$24,600 $13,735 $10,865 

Customer Premise Equipment 
(CPE) 

Devices installed at the customer location to deliver 
broadband service. Includes ONTs, customer 
modems, Wi-Fi routers, in-home network equipment, 
and related setup materials. 

Customer Premise 
Equipment (CPE) 

$317,300 $175,099.81 $142,200.19 
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Milestones 
 

Subgrantee must submit a disbursement request no less 
than every 6 months 

 
 
 

Disbursement 
(% of 

Subaward) 

 

 
Cumulative 

Disbursement 
(% of 

Subaward) 

 
0.5. Full execution of the Grant Agreement. 5% 5% 

1. Complete EHP Reviews and demonstrate compliance with 
all applicable environmental laws: 

• Complete any and all review(s) required under the 
National Environmental Policy Act of 1969 (42U.S.C. 
4321, et seq.) (NEPA), and issuance by NTIA and the 
IBO, as required, of a Categorical Exclusion (Cat Ex) 
determination, Record of Environmental Consideration 
(REC), Finding of No Significant Impact (FONSI), or 
Record of Decision (ROD) (hereinafter “decision 
documents”) that meets the requirements of NEPA; 

 
• Complete reviews required under Section 106 of the 

National Historic Preservation Act of 1966 (54 U.S.C. 
300101, et seq.) (NHPA), including any consultations 
required by Federal law, to include consultations with the 
State Historic Preservation Office (SHPO), and Federally 
recognized Native American tribes; 

• Complete consultations with the U.S. Fish and Wildlife 
Service (USFWS) or the National Marine Fisheries 
Service (NMFS), as applicable, under Section 7 of the 
Endangered Species Act (16 U.S.C. 1531, et seq.), and/or 
consultations with the U.S. Army Corps of Engineers 
(USACE) under Section 404 of the Clean Water Act (33 
U.S.C. 1251, et seq.), as applicable; and 

 
• Demonstrate compliance with all other applicable 

Federal, state, and local environmental laws and 
regulations; 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
5% 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
10% 
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Milestones 

 
Subgrantee must submit a disbursement request no less 

than every 6 months 

 

 
Disbursement 

(% of 
Subaward) 

 
 

Cumulative 
Disbursement 

(% of 
Subaward) 

2. Complete a high-level design for the Project so that 
Subgrantee can apply for necessary permits. 

15% 25% 

3. Serve 10% of Project Locations. 10% 35% 

4. Serve 35% of Project Locations. 15% 50% 

5. Serve 50% of Project Locations. 15% 65% 

6. Serve 65% of Project Locations. 10% 75% 

7. Serve 90% of Project Locations. 15% 90% 

8. Serve 100% of Project Locations. 

AND Complete Final Inspection and Project Closeout 
requirements. 

 
10% 

 
100% 
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Appendix E to Exhibit 3 – Environmental and Historic Preservation (EHP) 
Milestone Schedule for Project Area LIG-001 
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Appendix F to Exhibit 3 – Form of Attestation to Accompany Disbursement 
Request 

 
 
 

I, [Officer Name], in my capacity as the [Title] of [Subgrantee], and not personally, 
hereby certify that the information regarding the matching funds provided by 
[Subgrantee] in connection with [Subgrantee]’s BEAD subaward provided herewith is 
complete and accurate, to the best of my knowledge. 

 
 
 

 

[Officer Name] 

[Title], [Subgrantee] 

[Date] 
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