
  Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 25        

 July 1, 2015 – December 31, 2015    
Implementation of the Section 106 First Amended Memorandum  

of Agreement 
 

The Section 106 First Amended Memorandum of Agreement (FA - MOA)1 for the Louisville – 
Southern Indiana Ohio River Bridges Project (Project) was executed on March 29, 2012.  
Attachment A provides a list of the signatories to the FA - MOA.  Included in the FA - MOA 
was a stipulation providing for the preparation of a Progress Report (Stipulation IX).  The 
following is Progress Report No.  25, which covers the July 1 – December 31, 2015 reporting 
period (Reporting Period).     
 
Activities during the Reporting Period concentrated on the development of interpretive historic 
markers for the Utica Lime Industry, the Indiana Army Ammunition Depot (INAAP) Igloo 
Storage Area, the Colgate – Palmolive Historic District (HD), the Ohio Falls Car and 
Locomotive HD and  the Phoenix Hill HD; the sale of the Grocers Ice and Cold Storage 
Building; finalizing the preparation of the preservation easement for Utica Limekiln 
#48004; an archaeological survey at Wayside Mission and final report development for 
Phase III excavations at Site 12Cl978.    Additionally, efforts focused on activities related to 
the Downtown and East End Construction with the selected construction contractors.   
 
A Settlement Agreement (SA) was reached in federal litigation between the Indiana Department 
of Transportation (INDOT), the Kentucky Transportation Cabinet (KYTC), the National Trust 
for Historic Preservation (NTHP) and River Fields, Inc.  The SA was reached in January 2013. A 
detailed listing of the activities related to complying with the stipulations of the SA is included in 
Attachment C.      
 
PART I – OVERALL PROJECT STATUS   
 
The INDOT and the KYTC executed the prime contract for Community Transportation Solutions 
– General Engineering Consultant (CTS-GEC) on April 20, 2005.     
 

CTS-GEC worked during this Reporting Period with the BiState Management Team (BSMT), 
which consists of representatives from the INDOT, KYTC and the Federal Highway 
Administration (FHWA). 

 
 

 
 

1 A copy of the Section 106 FA - MOA can be obtained by accessing the Project Website; the URL address is 
located at http://kyinbridges.com/library/historic-environmental/memorandum-of-agreement/ 
 
 
 
 

1

http://kyinbridges.com/library/historic-environmental/memorandum-of-agreement/
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
FA - MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the FA 
- MOA along with a number of activities to guide the development of Project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the Project and one for the Kentucky portion of the Project. 
 
The FA - MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of this Progress Report.  A complete definition of each of the specific FA - MOA 
stipulations completed during the Reporting Period is contained in Attachment C.  Included as 
Attachment E is an alphabetical listing of acronyms used throughout this Progress Report. 
Activities completed during the Reporting Period toward satisfying the various stipulations of the 
FA – MOA are described in the following summary. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.3. provides for the Co-chairs to convene meetings of the Historic Preservation 
Advisory Teams (HPATs), prepare summaries of said meetings and prepare and submit HPAT 
recommendations to the BiState Historic Consultation Team (BSHCT) for further action. 
Indiana Historic Preservation Advisory Team (IHPAT) meetings were held on September 
23, 2015 and December 9, 2015.  Kentucky Historic Preservation Advisory Team (KHPAT) 
meetings were held on September 24, 2015 and December 10, 2015.      
 
Stipulation I.A.9. provides that the respective Co-chairs will continue to convene additional 
meetings with the HPATs to review project information and provide design/construction status 
updates.  Coordination will occur every three months (quarterly) or at the request of the Co-
chairs until all commitments in this FA - MOA have been fulfilled.  (Additionally, Stipulation 
II.C.2. of the SA ensures that HPAT meetings are to be held quarterly through the completion of 
construction.) HPAT meetings for 2016 were scheduled and posted to the Project website, 
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and Outlook invitations were sent to the IHPAT and KHPAT members on December 22, 
2015. 
 
Stipulation I.A.10. provides for the distribution of materials needed for review by the advisory 
teams and comment deadlines following scheduled meetings.  IHPAT meetings were held on 
September 23, 2015 and December 9, 2015 and KHPAT meetings were held on September 
24, 2015 and December 10, 2015.  Appropriate materials for discussion at these meetings 
were distributed to the IHPAT and KHPAT at least 15 days prior to each meeting.    
 
Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective State Historic Preservation Offices (SHPOs).  It defines the 
roles and responsibilities of the BSHCT, mandates the scheduling of BSHCT coordination 
meetings and provides a means to advance recommendations of the HPATs to the BSMT for 
final approval.   BSHCT meetings were held on July 21, 2015, September 8, 2015 and 
November 17, 2015.   
  
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this FA - MOA and provides a 
means to consider recommendations of the HPATs through the BSHCT for final approval.  The 
BSMT approved Progress Report No. 24 (January 1, 2015 – June 30, 2015) for distribution 
on September 1, 2015.  Following approval, the Progress Report was distributed in 
accordance with Stipulation IX of the MOA on September 11, 2015.    Progress Report 
Number 25 for the Reporting Period of July 1, 2015 – December 31, 2015 is provided 
herein in accordance with Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.  During the Reporting Period, Mr. Carl Pearcy continued to 
serve as the Indiana Ombudsman.  Mr. Lee Douglas Walker continued to serve as the 
Kentucky Ombudsman.    
 

STIPULATION II:  Project Development  
 
Stipulation II.D. states that Project roadway lighting within the viewshed of historic properties 
and navigational lighting required on structures shall be designed and constructed to minimize 
the dispersion of light beyond the right of way and include state-of-the-art techniques and 
systems, such as Full Cutoff Optics (FCOs) or other similar systems that are required to ensure 
safe roadway lighting designs and navigation required by the U. S. Coast Guard and the Federal 
Aviation Administration.  The design of the interstate roadway lighting is complete.  
However, the design of the lighting for the streetscape projects is ongoing. 
                                                
Stipulation II.E. provides that the Project shall be designed to minimize noise effects on historic 
properties in accordance with state and federal noise regulations, policies, and guidance, 
including special consideration of enhanced noise abatement measures for historic properties.    
For Section 1, the noise barrier in Clifton is a contract change with Walsh Construction.  
CTS-GEC modeled the noise barrier to define its limits at Clifton Park.  The analysis was 
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sent to KYTC on November 9, 2015. It was determined additional information was needed 
for consideration before a final decision would be reached.  Information was requested 
from the Design Build Team (DBT) to finalize the study. A decision on how to proceed will 
occur during the next Reporting Period.  
 
In the East End, the noise analysis in Kentucky has been approved and posted to the 
Project website, whereas in Indiana noise abatement was not warranted.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
 
Stipulation II.H. states that preservation easements are to be placed on the historic properties 
and held by a local government, local or state preservation organization, or other entity as 
determined by the INDOT or KYTC in consultation with the respective SHPO.  INDOT is 
working to secure a holder of the preservation easement for Utica Limekiln #48004.  It is 
under revision by INDOT.  Upon completion of revisions, CTS – GEC will contact 
potential holders of the easement in the next Reporting Period to inquire of their 
willingness to hold the easement. 
 
Stipulation II.J. states that streetscape improvements are to be designed in consultation with the 
respective SHPOs and occur within the public right-of-way.  Approval from the agency holding 
title to the right of way is to be obtained prior to use.  In the Old Jeffersonville HD, streetscape 
and aesthetic lighting design has been completed by Walsh Construction/Stantec and 
coordinated with the city and the IHPAT; construction is anticipated in spring 2016.  In the 
Butchertown HD, Walsh Construction/Stantec is defining concepts for streetscaping of 
East Main Street in accordance with the Historic Preservation Plan (HPP) prepared for the 
HD.  It is anticipated that the concepts would be available for discussion in the next 
Reporting Period.  Streetscaping for East Market Street in the Phoenix Hill HD is being 
designed as an independent larger project through KYTC that encompasses the area of 
streetscape required by the Project. The design and environmental review of that former 
project is currently underway. It is expected that the project will be presented to the 
BSHCT and KHPAT in the next Reporting Period.  
 
Stipulation II.K. specifies that interpretative signage shall be placed within the right of way of 
public streets, or on easements, to explain the significance of the historic properties.  Approval 
from the agency holding title to the right of way will be obtained prior to use.  The BSMT shall 
coordinate the text and placement of the signs with the respective HPAT.  For the Utica Lime 
Kilns, INDOT will provide funding to manufacture and install the sign in the next 
Reporting Period.    
                                                                                 
For the INAAP Igloo Storage HD, the preferred location of the sign will be in proximity of 
a new interchange and heavy haul road to be constructed on the River Ridge Commerce 
Center.  At the request of INDOT, the casting of the marker is to be delayed until spring 
2016. 
 
The draft signage for the Ohio Falls Car and Locomotive HD is under preparation for 
discussion in the next Reporting Period. 

 
For the Colgate – Palmolive HD, CTS-GEC contacted the Indiana Historical Bureau (IHB) 
on September 10, 2015.  Ms. Casey Pfeiffer stated that the eugenics sterilization program 
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conducted at the site could merit an IHB marker.  As such, an IHB marker application will 
be prepared in the next Reporting Period and submitted for a consideration for approval.  
On October 29, 2015, Mr. Doug Magee and Ms. Cindy Brown – Kinloch of Phoenix Hill 
approved a memorandum to request modification of the type and locations of signage 
required for erection in the Phoenix Hill HD.  The next step is to submit a letter to KYTC 
consisting of the memorandum, preferred signage design/locations and costs.  Three 
options for the signage were presented to the KHPAT on December 10, 2015.  After Mr. 
Magee advises of the choice of preferred signage, this aforementioned letter will be 
finalized and submitted for approval. 
 
Stipulation II.R. requires that the BSMT shall consult with local authorities and the BSHCT, 
throughout the life of construction, to identify maintenance of traffic strategies to mitigate traffic 
changes caused by construction.  Established detour routes through historic districts were 
coordinated with the BSHCT at meetings of July 21, 2015, September 8, 2015 and 
November 17, 2015.  This information was also shared with the IHPAT at meetings on 
September 23, 2015 and December 9, 2015 and with the KHPAT at meetings on September 
24, 2015 and December 10, 2015.      
 

STIPULATION III:  Site Specific Mitigation 
 
Stipulation III.A.2.c. provides that a preservation easement shall be placed on the Freight House 
consistent with Stipulation II.H and the property shall be sold at fair market value to a 
preservation organization or other party acceptable to the BSHCT or donated to a local 
government.  After rehabilitation, the INDOT will place a preservation easement on the Freight 
House.  IHPAT members will assist FHWA, INDOT and CTS-GEC in defining the specific 
stipulations of the preservation easement.  The Freight House was opened to function as a 
Project Information Center, and will continue to be used for this purpose during the 
construction phase of the Project.  The Preservation Easement will be completed during the 
latter stages of construction after completion of its use as the Project Information Center. 
 
Stipulation III.B.2 mandates that in consultation with the IHPAT and the IN SHPO, the BSMT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility, to 
explain the historical importance of the site, its evolution, and its importance to the economic 
growth of the region.  CTS-GEC contacted the IHB on September 10, 2015.  Ms. Casey 
Pfeiffer stated that the eugenics sterilization program conducted at the Colgate – Palmolive 
site could merit an IHB marker.  As such, an IHB marker application will be prepared in 
the next Reporting Period and submitted for a consideration for approval.  
 
Stipulation III.C.2 mandates that in consultation with the IHPAT and the IN SHPO, the BSMT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility, to 
explain the historical importance of the site, its evolution, and its importance to the economic 
growth of the region.  The draft signage for the Ohio Falls Car and Locomotive HD is under 
preparation for discussion in the next Reporting Period. 
 
Stipulation III.E.3 directs the BSMT to design and construct streetscape improvements along 
city streets within the historic district between Spring Street and the Project, as set forth in 
Stipulation II.J, taking into consideration the type of improvements on Market Street and Spring 
Street by the City of Jeffersonville.  In the Old Jeffersonville HD, streetscape and aesthetic 
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lighting design has been completed by Walsh Construction/Stantec and coordinated with 
the city and the IHPAT; construction is anticipated in spring 2016.  
 
Stipulation III.E.7.a. mandates that during the acquisition phase, the BSMT and IN SHPO, will 
make a reasonable effort to purchase vacant lots within the Old Jeffersonville HD from a willing 
seller at fair market value, move and place the houses on new foundations by a professional who 
has the capability to move historic buildings properly.  The relocated buildings will be made 
available for sale at fair market value on the open market. The five houses were relocated 
within the HD and rehabilitated for auction.  All of the houses have been sold and INDOT 
does not have an interest in any of them.  Final closure on the houses is completed.   
                                                      
Stipulation III.F. also states that in consultation with the HPATs, the BSMT shall make a 
reasonable effort to develop and place a roadside historical marker for the HD as set forth in 
Stipulation II.K near the facility, to explain the historical significance of the site, if the River 
Ridge Development Authority agrees. For the INAAP Igloo Storage HD, the preferred 
location of the sign will be in proximity of a new interchange and heavy haul road to be 
constructed on the River Ridge Commerce Center.  At the request of INDOT, the casting of 
the marker is to be delayed until spring 2016. 
 
Stipulation III.H.6 states that as Limekiln #48004 has been determined to fall within the Clark 
County owned right-of-way of Upper River Road, the BSMT will work with Clark County to 
place a preservation easement on the kiln.   INDOT is working to secure a holder of the 
preservation easement for Utica Limekiln #48004.  It is under revision by INDOT.  Upon 
completion of revisions, CTS – GEC will contact potential holders of the easement in the 
next Reporting Period to inquire of their willingness to hold the easement. 
 
Stipulation III.H.7 states that in consultation with the IN SHPO, the BSMT shall develop and 
place an interpretive marker along Utica Pike as set forth in Stipulation II.K that describes the 
importance of the lime industry in the area and the significance of the limekilns and quarries.  
INDOT will provide funding to manufacture and install the sign in the next Reporting 
Period.    
 
Stipulation III.K.10 states that the BSMT shall make a reasonable effort to incentivize 
reinvestment in the Grocers Ice and Cold Storage Company property, including consideration of 
demolition savings that will result from identification of a buyer, reduced land value because of 
establishing a preservation easement, etc. The stipulation includes coordination with Metro for 
donation of the property with establishment of a preservation easement or public advertisement 
to identify a potential buyer, followed by documentation and demolition, if no buyer is 
identified.  Sealed bids for the sale of the property were due at 1:30 PM on November 24, 
2015.  One bid was received which was too low and, therefore, dismissed as unacceptable.  
The BSMT shall make a reasonable effort to incentivize reinvestment in this property.  
Reasonable measures to minimize the acceptable acquisition costs for an interested buyer 
shall be pursued including, but not limited to, consideration of demolition savings that will 
result from identification of a buyer, reduced land value as a result of establishing a 
preservation easement, and the like.  If a buyer cannot be identified by the Kentucky 
Heritage Council (KHC) within the allotted time, the building can be demolished.  The 
BSMT developed State-Level 1 Documentation of the property in March 2013, which is 
required prior to any building(s) demolition. 
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Stipulation III.K.12 directs that the BSMT shall design and construct streetscape improvements 
on East Main Street as set forth in Stipulation II.J, in accordance with provisions of the HPP and 
the KHC streetscape design guidelines.  Walsh Construction/Stantec is defining concepts for 
streetscaping of East Main Street in accordance with the HPP prepared for the HD.  It is 
anticipated that the concepts would be available for discussion in the next Reporting 
Period. 
 
Stipulation III.K.15 states that the BSMT shall implement noise abatement measures wherever 
Project noise is expected to adversely affect the Butchertown HD as set forth in Stipulation II.E.  
For Section 1, the noise barrier in Clifton is a contract change with Walsh Construction.  
CTS-GEC modeled the noise barrier to define its limits at Clifton Park.  The analysis was 
sent to KYTC on November 9, 2015. It was determined additional information was needed 
for consideration before a final decision would be reached.  Information was requested 
from the Design Build Team (DBT) to finalize the study. A decision on how to proceed will 
occur during the next Reporting Period.  
 
In the East End, the noise analysis in Kentucky has been approved and posted to the 
Project website, whereas in Indiana noise abatement was not warranted.                 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
Stipulation III.L.7 requires that the BSMT shall place interpretative signage as set forth in 
Stipulation II.K within the historic district to explain its historic significance.  On October 29, 
2015, Mr. Doug Magee and Ms. Cindy Brown – Kinloch of Phoenix Hill approved a 
memorandum to request modification of the type and locations of signage required for 
erection in the Phoenix Hill HD.  The next step is to submit a letter to KYTC consisting of 
the memorandum, preferred signage design/locations and costs.  Three options for the 
signage were presented to the KHPAT on December 10, 2015.  After Mr. Magee advises of 
the choice of preferred signage, this aforementioned letter will be finalized and submitted 
for approval. 
 
 Stipulation III.L.8 requires that the BSMT shall include streetscape improvements along Main 
Street and Market Street from Floyd Street to Clay Street and in the area under the I-65 Bridge as 
set forth in Stipulation II.J and in accordance with provisions of the HPP and the Kentucky 
Heritage Council’s streetscape design guidelines.  Streetscaping for East Market Street in the 
Phoenix Hill HD is being designed as an independent larger project through KYTC that 
encompasses the area of streetscape required by the Project. The design and environmental 
review of that former project is currently underway. It is expected that the project will be 
presented to the BSHCT and KHPAT in the next Reporting Period.  
              
Stipulation III.Q.1 maintains that the BSMT design the bridge and embankment adjacent to 
Belleview as set forth in Stipulation II taking into account the cultural landscape of this historic 
property. Context sensitive landscaping and other visual treatments, in accordance with 
Stipulation II.C, are to be considered on or adjacent to the NRHP boundary, with owner consent 
and maintenance.  The Stage 2 Landscape plans for Section 4 include a roadway 
embankment adjacent to the property with a buffer zone between the property and the 
road.  The buffer zone contains a contoured berm with native large canopy trees and 
ornamental understory trees along with shrubs and grass plantings.  
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STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the preparation of the Environmental Impact Statement (EIS) phase.      
 
Stipulation IV.A.3.  states that in order to maximize the opportunity to avoid adverse effects, 
FHWA will make every effort to complete identification and evaluation of archeological 
resources at the earliest possible time in Project design.  The final report entitled, Phase III 
Investigations at Site 12Cl978, a Multicomponent Prehistoric and Historic Site, at the 
Louisville – Southern Indiana Ohio River Bridge Downtown Crossing (Des. 0300798), 
Jeffersonville, Clark County, Indiana, was concurred in by the Indiana SHPO (IN SHPO) 
on September 2, 2015.   
 
The final report of archaeological investigations at the Wayside Mission (dated August 19, 
2015) was received from Walsh Construction on October 27, 2015.  On November 9, 2015, 
KYTC submitted the report to the KHC for comment and approval.  The report was 
reviewed by KHC concurrently with KYTC in December 2015.  Comments were returned 
to Walsh Construction in December 2015; a response is pending.   
 
Stipulation IV.B.1-5.  states that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B.  The final report entitled, Phase III Investigations at Site 12Cl978, a Multicomponent 
Prehistoric and Historic Site, at the Louisville – Southern Indiana Ohio River Bridge 
Downtown Crossing (Des. 0300798), Jeffersonville, Clark County, Indiana, was concurred in 
by the Indiana SHPO (IN SHPO) on September 2, 2015.   
 
The final report of archaeological investigations at the Wayside Mission (dated August 19, 
2015) was received from Walsh Construction on October 27, 2015.  On November 9, 2015, 
KYTC submitted the report to the KHC for comment and approval.  The report was 
reviewed by KHC concurrently with KYTC in December 2015.  Comments were returned 
to Walsh Construction in December 2015; a response is pending.   
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number 25 for the Reporting Period of July 1, 2015 – December 31, 2015 is 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members identified in Attachment A.  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
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Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  
Report No. 11 for July 1, 2008 – December 31, 2008 was sent on March 2, 2008  
Report No. 12 for January 1, 2009 – June 30, 2009 was sent on September 3, 2009  
Report No. 13 for July 1, 2009 – December 31, 2009 was sent on April 6, 2010  
Report No. 14 for January 1, 2010 – June 30, 2010 was sent on September 1, 2010  
Report No. 15 for July 1, 2010 – December 31, 2010 was sent on April 11, 2011  
Report No. 16 for January 1, 2011 – June 30, 201 was sent on October 31, 2011  
Report No. 17 for July 1, 2011 – December 31, 2011 was sent on June 4, 2012  
Report No. 18 for January 1, 2012 – June 30, 2011 was sent on December 12, 2012  
Report No. 19 for July 1, 2012 – December 31, 2012 was sent on April 12, 2012  
Report No. 20 for January 1, 2013 – June 30, 2013 was sent on September 16, 2013  
Report No. 21 for July 1, 2013 – December 31, 201 was sent on March 3, 2014  
Report No. 22 for January 1, 2014 – June 30, 2014 was sent on August 19, 2014 
Report No. 23 for July 1, 2014 – December 31, 2014 was sent on March 5, 2015 
Report No. 24 for January 1, 2015 – June 30, 2015 was sent on September 11, 2015 
 

STIPULATION XIV:  Duration 
 
The FA - MOA is in effect through April 4, 2027. The FA - MOA was prepared in conjunction 
with the Supplemental EIS (SEIS).  It was executed by the FHWA (March 29, 2012), Advisory 
Council on Historic Preservation (ACHP) (April 4, 2102), IN SHPO (March 28, 2012), KY 
SHPO (March 27, 2102), INDOT (March 28, 2012)   and KYTC (March 27, 2012). 
 
 
PART III – PROJECT MILESTONES The respective BSHCT Co-chairs will continue to 
convene meetings with the HPATs to review project information and provide 
design/construction status updates.  Coordination will occur at the following times until all 
commitments in the FA - MOA have been fulfilled.  Additionally, Stipulation II.C.2. of the SA 
ensures that HPAT meetings are to be held quarterly through the completion of construction:  

a. Every three months (quarterly); or  
b. At the request of the Co-chairs.  

Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail; it would continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
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ATTACHMENT B 
 

SECTION 106 FIRST AMENDED MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
 Q. Traffic Monitoring Plan 
 R. Construction Traffic 
 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
 F. INAAP Igloo Storage Historic District 
 G. Lentz Cemetery 
 H. Limekilns within the Utica Lime Industry Multiple Property Listing 
 I. Swartz Farm Rural Historic District 
 J. Trolley Barn 
 K. Butchertown Historic District 
 L. Phoenix Hill Historic District 
 M. Country Estates Historic District/River Road Corridor 
 N. Drumanard 
 O. Allison-Barrickman House 
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 P. Rosewell 
 Q. Belleview 
 R.  MPDF Ohio River Camps Group 
 
IV. Archaeological Resources 
 A. Implementation Standards 
 B. Identification 
 C. Evaluation 
 D. Assessment of Effects 
 E. Treatment 
 F. Qualifications and Reporting 
 G. Distribution of Final Reports 
 
V. Unanticipated Discoveries 
 
VI. Additional Historic Properties and Effects 
 
VII. Excess Right of Way 
 
VIII. Performance Standards 
 
IX. Progress Reports 
 
X. Project Modification 
 
XI. Amendment 
 
XII. Failure to Comply/Termination 
 
XIII. Dispute Resolution 
 
XIV. Duration 
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE 

 
Pursuant to Stipulation IX of the Section 106 MOA, the following milestones are 
identified by section for the Project in ensuing Reporting Periods. 
 
No current issues.  
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ATTACHMENT E 
ACRONYMS IN THE MASTER PROGRESS REPORT 

 
 
ACHP  Advisory Council on Historic Preservation 
 
AEI  Aesthetics and Enhancement Implementation Plan 
 
APE   Area of Potential Effect 
 
BV  Construction Blasting/Vibration Plans 
 
BSHCT  Bi-State Historic Consultation Team 
 
BSMT  Bi-State Management Team 
 
CPH  Central Passage House 
 
CTS-GEC  Community Transportation Solutions – General Engineering Consultant  
 
DBT  Design - Build Team 
 
ECMP  Environmental Compliance Mitigation Plan 
 
EIS  Environmental Impact Statement 
 
FA - MOA  First Amended Memorandum of Agreement 
 
FCO  Full Cutoff Optics 
 
FHWA  Federal Highway Administration, United States Department of Transportation 
 
Freight  Spring Street Freight House 
   House 
 
Fund  Historic Preservation Enhancement Fund 
 
HD  Historic District 
 
HPAT  Historic Preservation Advisory Team 
 
HPEF  Historic Preservation Enhancement Fund  
 
HPP  Historic Preservation Plan 
 
IHB  Indiana Historical Bureau 
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IHPAT  Indiana Historic Preservation Advisory Team 
 
INAAP Indiana Army Ammunition Depot 
 
INDOT  Indiana Department of Transportation 
 
IN SHPO   Indiana  State Historic Preservation Office 
 
KDOW Kentucky Division Of Water 
 
KHC Kentucky Heritage Council 
 
KHPAT  Kentucky Historic Preservation Advisory Team 
 
KIPDA Kentuckiana Regional Planning and Development Agency 
 
KY SHPO   Kentucky State Historic Preservation Office 
 
KYTC  Kentucky Transportation Cabinet 
 
LWC  Louisville Water Company 
 
MAS  McCullough Archaeological Services, LLC 
 
Metro   Louisville Metro Government  
 
MOU  Memorandum of Understanding 
 
MPDF  Multiple Property Documentation Form  
 
NRHP  National Register of Historic Places  
 
NTHP   National Trust for Historic Preservation 
 
PPV  Peak Particle Velocity 
 
PE  Registered Professional Engineer 
 
PR  Progress Report 
 
Project  Louisville – Southern Indiana Ohio River Bridges Project 
 
RFP  Request For Proposal 
 
ROW  Right-Of-Way 
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SA  Settlement Agreement 
 
SEIS  Supplemental EIS 
 
SHPO   State Historic Preservation Office 
 
STA  State Transportation Agency 
 
Reporting  January 1 – June 30, 2015 
    Period 
 
URL  Uniform Resource Locator 
 
WHPA Wellhead Protection Area 
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