
 
 

  Louisville - Southern Indiana Ohio River Bridges Project  
Progress Report Number 26        

 January 1, 2016 – June 30, 2016    
Implementation of the Section 106 First Amended Memorandum  

of Agreement 
 

The Section 106 First Amended Memorandum of Agreement (FA - MOA)1 for the Louisville – 
Southern Indiana Ohio River Bridges Project (Project) was executed on March 29, 2012.  
Attachment A provides a list of the signatories to the FA - MOA.  Included in the FA - MOA 
was a stipulation providing for the preparation of a Progress Report (Stipulation IX).  The 
following is Progress Report No.  26, which covers the January 1 – June 30, 2016 reporting 
period (Reporting Period).     
 
Activities during the Reporting Period concentrated on the development of interpretive historic 
markers for the Utica Lime Industry, the Indiana Army Ammunition Depot (INAAP) Igloo 
Storage Area, the Colgate – Palmolive Historic District (HD), the Ohio Falls Car and 
Locomotive HD and the Phoenix Hill HD; the sale of the Grocers Ice and Cold Storage 
Building and continuing preparation of the preservation easement for Utica Limekiln 
#48004.    Additionally, efforts focused on activities related to the Downtown and East End 
Construction with the selected construction contractors.   
 
A Settlement Agreement (SA) was reached in federal litigation between the Indiana Department 
of Transportation (INDOT), the Kentucky Transportation Cabinet (KYTC), the National Trust 
for Historic Preservation (NTHP) and River Fields, Inc.  The SA was reached in January 2013. A 
detailed listing of the activities related to complying with the stipulations of the SA is included in 
Attachment C.      
 
PART I – OVERALL PROJECT STATUS   
 
The INDOT and the KYTC executed the prime contract for Community Transportation Solutions 
– General Engineering Consultant (CTS-GEC) on April 20, 2005.     
 

CTS-GEC worked during this Reporting Period with the BiState Management Team (BSMT), 
which consists of representatives from the INDOT, KYTC and the Federal Highway 
Administration (FHWA). 

 
 

 
 

  
                                                 
1 A copy of the Section 106 FA - MOA can be obtained by accessing the Project Website; the URL address is 
located at http://kyinbridges.com/library/historic-environmental/memorandum-of-agreement/ 
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PART II – IMPLEMENTATION OF MITIGATION MEASURES CONTAINED IN THE 
FA - MOA 
 
Measures to mitigate adverse effects of the Project on historic properties are described in the FA 
- MOA along with a number of activities to guide the development of Project plans and provide 
for coordination of those activities through an historic preservation advisory team for the Indiana 
portion of the Project and one for the Kentucky portion of the Project. 
 
The FA - MOA is divided into the following fourteen (14) stipulations: 
 
 I. Project Coordination 
 II. Project Development 
 III. Site Specific Mitigation 
 IV. Archaeological Resources 
 V. Unanticipated Discoveries 
 VI. Additional Historic Properties and Effects 
 VII. Excess Right of Way 
 VIII. Performance Standards 
 IX. Progress Reports 
 X. Project Modification 
 XI. Amendment 
 XII. Failure to Comply/Termination 
 XIII. Dispute Resolution 
 XIV. Duration 
 
An expanded version of this listing is included as Attachment B to serve as an outline in the 
preparation of this Progress Report.  A complete definition of each of the specific FA - MOA 
stipulations completed during the Reporting Period is contained in Attachment C; those 
stipulations that have been completed are shown in gray shading.  Included as Attachment E is 
an alphabetical listing of acronyms used throughout this Progress Report. Activities completed 
during the Reporting Period toward satisfying the various stipulations of the FA – MOA are 
described in the following summary. 
 

STIPULATION I: Project Coordination 
 
Stipulation I.A.3. provides for the Co-chairs to convene meetings of the Historic Preservation 
Advisory Teams (HPATs), prepare summaries of said meetings and prepare and submit HPAT 
recommendations to the BiState Historic Consultation Team (BSHCT) for further action. 
Indiana Historic Preservation Advisory Team (IHPAT) meetings were held on March 16, 
2016 and June 15, 2016.  Kentucky Historic Preservation Advisory Team (KHPAT) 
meetings were held on January 12, 2016, March 17, 2016 and June 16, 2016.      
 
Stipulation I.A.10. provides for the distribution of materials needed for review by the advisory 
teams and comment deadlines following scheduled meetings.  IHPAT meetings were held on 
March 16, 2016 and June 15, 2016 and KHPAT meetings were held on January 12, 2016, 
March 17, 2016 and June 16, 2016.  Appropriate materials for discussion at these meetings 
were distributed to the IHPAT and KHPAT at least 15 days prior to each meeting.    
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Stipulation I.B. provides for a BSHCT.  The BSHCT is to consist of representatives of FHWA, 
INDOT, KYTC and the respective State Historic Preservation Offices (SHPOs).  It defines the 
roles and responsibilities of the BSHCT, mandates the scheduling of BSHCT coordination 
meetings and provides a means to advance recommendations of the HPATs to the BSMT for 
final approval.   BSHCT meetings were held on January 26, 2016, March 1, 2016 and May 
10, 2016.    
  
Stipulation I.C. provides for a BSMT.  The BSMT consists of representatives of INDOT, 
KYTC and FHWA. It defines the roles and responsibilities of the BSMT, mandates the 
preparation of Progress Reports as set forth in Stipulation IX of this FA - MOA and provides a 
means to consider recommendations of the HPATs through the BSHCT for final approval.  The 
BSMT approved Progress Report No. 25 (July 1, 2015 – December 31, 2015) for 
distribution on February 26, 2016.  Following approval, the Progress Report was 
distributed in accordance with Stipulation IX of the FA - MOA on February 29, 2016.    
Progress Report Number 26 for the Reporting Period of January 1, 2016 – June 30, 2016 is 
provided herein in accordance with Stipulation IX. 
 
Stipulation I.D. provides for an Ombudsman for the Indiana portion of the Project and one for 
the Kentucky portion of the Project. It defines the qualifications for performance as the 
Ombudsman, the roles and responsibilities of the Ombudsman and the location of the office of 
the Ombudsman for each state.  During the Reporting Period, Mr. Carl Pearcy continued to 
serve as the Indiana Ombudsman.  Mr. Lee Douglas Walker continued to serve as the 
Kentucky Ombudsman.    
 

STIPULATION II:  Project Development  
 
Stipulation II.D. states that Project roadway lighting within the viewshed of historic properties 
and navigational lighting required on structures shall be designed and constructed to minimize 
the dispersion of light beyond the right of way and include state-of-the-art techniques and 
systems, such as Full Cutoff Optics (FCOs) or other similar systems that are required to ensure 
safe roadway lighting designs and navigation required by the U. S. Coast Guard and the Federal 
Aviation Administration.  The design of the interstate roadway lighting is complete. 
                                                
Stipulation II.E. provides that the Project shall be designed to minimize noise effects on historic 
properties in accordance with state and federal noise regulations, policies, and guidance, 
including special consideration of enhanced noise abatement measures for historic properties.    
In the Downtown, CTS – GEC developed a noise barrier analysis that was reviewed by 
KYTC. The initial design assumed that construction of the barrier would occur within the 
existing right-of-way adjacent to Clifton Park; however, the proposed design fell outside 
the right-of-way, requiring additional right-of-way acquisition.  In late March 2016, 
construction of the barrier was opposed by Louisville Metro Government.  Landscaping is 
proposed to replace the barrier.  Clearing and landscaping are to be completed by KYTC, 
District #5 Maintenance. 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
Stipulation II.H. states that preservation easements are to be placed on the historic properties 
and held by a local government, local or state preservation organization, or other entity as 
determined by the INDOT or KYTC in consultation with the respective SHPO.  INDOT is 
working to secure a holder of the preservation easement for Utica Limekiln #48004.  It is 
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under revision by INDOT.  Upon completion of revisions, CTS – GEC will contact 
potential holders of the easement in the next Reporting Period to inquire of their 
willingness to hold the easement. 
 
A draft easement for the Spring Street Freight Housie (SSFH) is under preparation for 
internal review.  It would be advanced to the BSHCT and IHPAT in the next Reporting 
Period. 
 
Stipulation II.J. states that streetscape improvements are to be designed in consultation with the 
respective SHPOs and occur within the public right-of-way.  Approval from the agency holding 
title to the right of way is to be obtained prior to use.  In the Old Jeffersonville HD, the final 
construction plans for the streetscaping are completed and the construction quantities and 
cost estimates have been submitted by Walsh Construction.  The quantities and estimates 
are under review.  Construction is anticipated to begin as soon as this review reaches 
resolution. 
 
Working with KYTC and Louisville Metro Government, Mr. John Carman is designing 
streetscape improvements for the 100 – 1100 blocks of East Market Street in a portion of 
the Phoenix Hill HD.  This design concept was presented to the BSHCT on March 1, 2016 
and to the KHPAT on March 17, 2016.   

KYTC has determined that the Main Street streetscaping will be performed under a 
separate contract rather than as a part of the current construction project. This will allow 
the current developer, Bristol Development, and a potential buyer of the Grocers Ice and 
Cold Storage Building to complete their respective construction along Main Street.  Neither 
would affect the proposed streetscaping. KYTC is working with the utilities in the area 
(LGE, ATT, Time Warner Cable) to move their utilities underground in the vicinity of the 
streetscaping. 

Stipulation II.K. specifies that interpretative signage shall be placed within the right of way of 
public streets, or on easements, to explain the significance of the historic properties.  Approval 
from the agency holding title to the right of way will be obtained prior to use.  The BSMT shall 
coordinate the text and placement of the signs with the respective HPAT.  For the Utica Lime 
Kilns, the marker is under fabrication.  Shop drawings are to be received for distribution 
and review in the next Reporting Period.  CTS – GEC will make a site visit to examine the 
fabricated marker for storage before payment is issued by INDOT.  It is anticipated that 
the marker would be erected in the next Reporting Period. 
                                                                                
For the INAAP Igloo Storage Area, a final location within INDOT right-of-way was 
approved on May 13, 2016, which is north of the new interchange on the east side of Old 
Salem Road. The casting fee was delivered to the Indiana Historical Bureau (IHB) on May 
17, 2016, and on May 24, 2016, the final documentation to cast the marker was received (by 
IHB).  The final marker should be available in the next Reporting Period and delivered to 
INDOT.  It is anticipated that the marker would be erected in the next Reporting Period. 
 
The draft marker for the Ohio Falls Car and Locomotive HD was prepared and a draft 
presented to the BSHCT at meetings of January 26, 2016, March 1, 2016 and May 10, 2016 
and to the IHPAT at meetings of March 16, 2016 and June 15, 2016.  At each meeting, the 
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marker was revised in accordance with comments received.  CTS – GEC is to contact the 
property management group of the HD to discuss the final location for the marker. Once 
complete, the marker would be finalized with the location and presented to BSHCT and the 
IHPAT (if required) for final approval in the next Reporting Period. 

 
For the Colgate – Palmolive HD, the Intent to Apply for an IHB marker was approved by 
IHB on May 10, 2016.  The marker application is under preparation by CTS - GEC. It is 
due on August 19, 2016. The draft will be completed no later than August 4, 2016 for 
review by INDOT. 
 
On March 14, 2016, KYTC concurred in the proposal by PHNA to modify the type and 
locations of signage required for erection in the Phoenix Hill HD.  It was the intent of the 
PHNA to replace six markers.   
 
Two options for the marker were sent to the PHNA on May 6, 2016.  On May 9, 2016, the 
PHNA selected the round top marker to be placed at six (to – be – determined) locations 
within the neighborhood.  In the next Reporting Period, CTS – GEC will request a formal 
quote to fabricate and install the markers. Once fabricated, CTS – GEC will contact PHNA 
for final locations to place the markers. Coordination is continuing with LDP on the 
placement of the marker in that portion of Phoenix Hill that falls within the limits of the 
East Market Streetscape Project.  This section is between Floyd Street and Clay Street on 
East Market Street.  It is anticipated that the markers would be erected in the next 
Reporting Period. 
 
Stipulation II.L3. directs the BSMT or its designee to make a determination whether damage 
has occurred to historic properties identified in the Section 106 process as a result of Project 
activities. On March 17, 2016, River Fields, Inc. (RFI) reported that some recent 
construction blasts seemed more excessive than previous blasts.  INDOT agreed to 
investigate this claim.  On March 30, 2016, a summary report of the blasting vibration 
monitoring from January 28, 2015 - March 11, 2016 was sent to RFI.  Additionally, the 
construction-blasting subcontractor, HTA Enterprises, met at the Merriwether House to 
survey the reported damage. The survey found that while there were changes in the 
condition of the home from the initial inspection, no damage was identified that could 
directly be attributed to vibration damage from blasting.  No further action is required.   
 
Stipulation II.R. requires that the BSMT shall consult with local authorities and the BSHCT, 
throughout the life of construction, to identify maintenance of traffic strategies to mitigate traffic 
changes caused by construction.  Established detour routes through historic districts were 
coordinated with the BSHCT at meetings of January 26, 2016, March 1, 2016 and May 10, 
2016. This information was also shared with the IHPAT at meetings on March 16, 2016 and 
June 15, 2016 and with the KHPAT at meetings on March 17, 2016 and June 16, 2016.     
 

STIPULATION III:  Site Specific Mitigation 
 
Stipulation III.A.2.c. provides that a preservation easement shall be placed on the Freight House 
consistent with Stipulation II.H and the property shall be sold at fair market value to a 
preservation organization or other party acceptable to the BSHCT or donated to a local 
government.  After rehabilitation, the INDOT will place a preservation easement on the Freight 
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House.  IHPAT members will assist FHWA, INDOT and CTS-GEC in defining the specific 
stipulations of the preservation easement.   A draft of the Preservation Easement is under 
preparation for internal review.  It is expected to be advanced to INDOT Legal Division in 
the next Reporting Period.   
 
Stipulation III.B.1. provides that since the Colgate – Palmolive property has changed 
ownership, the BSMT will develop documentation and seek National Register of Historic Places 
(NRHP) nomination.  The Indiana State Historic Preservation Office (IN SHPO) processed 
the NRHP nomination through the technical review.  At the request of the property owner, 
the nomination was withdrawn on April 28, 2014.  However, the new owner has retained a 
consultant to complete the NRHP process.   
 
Stipulation III.B.2 mandates that in consultation with the IHPAT and the IN SHPO, the BSMT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility, to 
explain the historical importance of the site, its evolution, and its importance to the economic 
growth of the region.  The Intent to Apply for an Indiana Historical Bureau (IHB) marker 
was approved by IHB on May 10, 2016.  The marker application will be prepared in the 
next Reporting Period.  It is due on August 19, 2016, afterwhich the IHB will determine if 
the topic will be cast as an (IHB) marker. 
  
Stipulation III.C.2 mandates that in consultation with the IHPAT and the IN SHPO, the BSMT 
shall develop and place interpretative signage as set forth in Stipulation II.K near the facility, to 
explain the historical importance of the site, its evolution, and its importance to the economic 
growth of the region.  The draft signage has been revised in accordance with comments 
received at the IHPAT meeting of June 15, 2016. In the next Reporting Period, CTS – GEC 
will contact Corey Hoehn, the property manager, to discuss the final location for the 
marker. Once complete, the marker would be finalized with the location and a proposal for 
fabrication and installation sought. 
 
Stipulation III.E.3 directs the BSMT to design and construct streetscape improvements along 
city streets within the historic district between Spring Street and the Project, as set forth in 
Stipulation II.J, taking into consideration the type of improvements on Market Street and Spring 
Street by the City of Jeffersonville.  In the Old Jeffersonville HD, the final construction plans 
are completed and the construction quantities and cost estimates have been submitted by 
Walsh Construction.  The quantities and estimates are under review.  Construction is 
anticipated to begin as soon as this review reaches resolution in the next Reporting Period.                                                    
                                                  
Stipulation III.F. also states that in consultation with the HPATs, the BSMT shall make a 
reasonable effort to develop and place a roadside historical marker for the HD as set forth in 
Stipulation II.K near the facility, to explain the historical significance of the site, if the River 
Ridge Development Authority agrees.  A final location within INDOT right-of-way was 
approved on May 13, 2016, which is north of the new interchange on the east side of Old 
Salem Road. The casting fee was delivered to the IHB on May 17, 2016, and on May 24, 
2016, the final documentation to cast the marker was received (by IHB).  The final marker 
should be available in the next Reporting Period and delivered to INDOT.  It is anticipated 
that the marker would be erected in the next Reporting Period. 
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Stipulation III.H.6 states that as Limekiln #48004 has been determined to fall within the Clark 
County owned right-of-way of Upper River Road, the BSMT will work with Clark County to 
place a preservation easement on the kiln.   INDOT is working to secure a holder of the 
preservation easement for Utica Limekiln #48004.  It is under revision by INDOT Legal 
Division.  Upon completion of revisions, CTS – GEC will contact potential holders of the 
easement in the next Reporting Period to inquire of their willingness to hold the easement. 
 
Stipulation III.H.7 states that in consultation with the IN SHPO, the BSMT shall develop and 
place an interpretive marker along Utica Pike as set forth in Stipulation II.K that describes the 
importance of the lime industry in the area and the significance of the limekilns and quarries.  
The marker is under fabrication.  Shop drawings are to be received for distribution and 
review in the next Reporting Period.  CTS – GEC will make a site visit to examine the 
fabricated marker for storage before payment is issued by INDOT.  It is anticipated that 
the marker would be erected in the next Reporting Period. 
                                                                                
Stipulation III.K.10 states that the BSMT shall make a reasonable effort to incentivize 
reinvestment in the Grocers Ice and Cold Storage Company property, including consideration of 
demolition savings that will result from identification of a buyer, reduced land value because of 
establishing a preservation easement, etc. The stipulation includes coordination with Metro for 
donation of the property with establishment of a preservation easement or public advertisement 
to identify a potential buyer, followed by documentation and demolition, if no buyer is 
identified.  A KHPAT meeting was held on January 12, 2016, specifically to discuss the 
marketing of the property.  The property was advertised for sale from April 27 – June 30, 
2016.  The bid opening was scheduled for June 30, 2016.  The minimum reserve bid was 
$1,205,000.00.  Open Houses to tour the property were held on May 4, May 17, May 25, 
June 3, June 10 and June 21, 2016.  In addition to a banner placed on the building and an 
e-mail to the Project mailing list, the property was also advertised on five national historic 
real estate sites.  No bids were received at the bid opening.  Coordination between KYTC 
and the KY SHPO will define the necessary next steps for disposition of the property in the 
next Reporting Period. 

Stipulation III.K.12 directs that the BSMT shall design and construct streetscape improvements 
on East Main Street as set forth in Stipulation II.J, in accordance with provisions of the HPP and 
the KHC streetscape design guidelines.  KYTC has determined that the streetscaping will be 
performed under a separate contract rather than as a part of the current construction 
project. This will allow the current developer, Bristol Development, and any potential 
buyer of the Grocers Ice and Cold Storage Building to complete their respective 
construction along Main Street.  Neither would affect the proposed streetscaping. KYTC is 
working with the utilities in the area (LGE, ATT, Time Warner Cable) to move their 
utilities underground in the vicinity of the streetscaping. 

Stipulation III.K.15 states that the BSMT shall implement noise abatement measures wherever 
Project noise is expected to adversely affect the Butchertown HD as set forth in Stipulation II.E.  

CTS – The GEC developed a noise analysis that was reviewed by KYTC. The initial design 
assumed that construction of the noise barrier would occur from the park. The noise 
barrier construction involved additional right-of-way. The noise barrier design was re-
investigated to determine whether it was feasible to construct completely within the existing 
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I-64 right-of-way to avoid any right-of-way taking from the park.   Louisville Metro 
Government opposed the construction of the noise barrier in the park, so landscaping is 
proposed to replace noise barrier.  Such clearing and landscaping are to be completed by 
KYTC, District #5 Maintenance Division in the next Reporting Period. 
 
In the East End, the noise analysis in Kentucky has been approved, whereas in Indiana 
noise abatement was not warranted.  These noise studies and barrier analyses have been 
posted to the Project website.      
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
Stipulation III.L.7 requires that the BSMT shall place interpretative signage as set forth in 
Stipulation II.K within the historic district to explain its historic significance. On March 14, 
2016, KYTC concurred in the proposal by PHNA to modify the type and locations of 
signage required for erection in the Phoenix Hill HD.  It was the intent of the PHNA to 
replace six markers.   
 
Two options for the marker were sent to the PHNA on May 6, 2016.  On May 9, 2016, the 
PHNA selected the round top marker to be placed at six (to – be – determined) locations 
within the neighborhood.  In the next Reporting Period, CTS – GEC will request a formal 
quote to fabricate and install the markers. Once fabricated, CTS – GEC will contact PHNA 
for final locations to place the markers. Coordination is continuing with LDP on the 
placement of the marker in that portion of Phoenix Hill that falls within the limits of the 
East Market Streetscape Project.  This section is between Floyd Street and Clay Street on 
East Market Street.  It is anticipated that the markers would be erected in the next 
Reporting Period. 
 
 Stipulation III.L.8 requires that the BSMT shall include streetscape improvements along Main 
Street and Market Street from Floyd Street to Clay Street and in the area under the I-65 Bridge as 
set forth in Stipulation II.J and in accordance with provisions of the HPP and the Kentucky 
Heritage Council’s streetscape design guidelines.  Working with KYTC and Louisville Metro 
Government, Mr. John Carman is designing streetscape improvements for the 100 – 1100 
blocks of East Market Street; only the section of the streetscape between the 300 – 600 
blocks falls within the limits of the Project.  This design concept was presented to the                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       
BSHCT on March 1, 2016 and to the KHPAT on March 17, 2016.  Preliminary design 
plans were reviewed by the KY SHPO and comments returned to Mr. Carman for revision. 
 
Stipulation III.P.3 states that the BSMT shall place a preservation easement on the property as 
set forth in Stipulation II.H and sell the property to a local historic preservation organization or 
other party acceptable to the BSHCT or donate the property to a local government.  KYTC and 
the Kentucky Division of Finance are working to place Rosewell for sale following a process 
that mirrors that used for the Grocers Ice and Cold Storage Building.  The sale is expected 
in the next Reporting Period. 
  

STIPULATION IV:  Archaeological Resources    
 

The final identification, evaluation and determination of Project effects for archaeological 
resources were phased because alternatives consisted of large corridors where access was 
restricted during the preparation of the Environmental Impact Statement (EIS) phase.      
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Stipulation IV.A.3.  states that in order to maximize the opportunity to avoid adverse effects, 
FHWA will make every effort to complete identification and evaluation of archeological 
resources at the earliest possible time in Project design.  The Phase III archaeological 
investigation at Site 12Cl978 and report is complete. Artifacts have been sent to Ball State 
University for curation, which is expected to be complete in summer 2017.   
 
The final report of archaeological investigations at the Wayside Mission (dated August 19, 
2015) was received from Walsh Construction on October 27, 2015.  On November 9, 2015, 
KYTC submitted the report to the KHC for comment and approval.  The report was 
reviewed by KHC concurrently with KYTC in December 2015.  Comments were returned 
to Walsh Construction in December 2015; a response is pending.   
 
Stipulation IV.B.1-5.  states that before letting any type of Project construction in the APE or 
selecting sites for ancillary activities associated with the Project, FHWA shall complete the 
identification and evaluation of archaeological resources for inclusion in the NRHP in 
accordance with applicable Federal and state standards and guidelines listed in Stipulation 
VIII.B.   
The Phase III archaeological investigation at Site 12Cl978 and report is complete. Artifacts 
have been sent to Ball State University for curation, which is expected to be complete in 
summer 2017.   
 
The final report of archaeological investigations at the Wayside Mission (dated August 19, 
2015) was received from Walsh Construction on October 27, 2015.  On November 9, 2015, 
KYTC submitted the report to the KHC for comment and approval.  The report was 
reviewed by KHC concurrently with KYTC in December 2015.  Comments were returned 
to Walsh Construction in December 2015; a response is pending.   
 

STIPULATION IX:  Progress Reports 
 
Progress Report Number 26 for the Reporting Period of January 1, 2016 – June 30, 2016 is 
developed in accordance with Stipulation IX and will be sent to the signatories, concurring 
parties and HPAT members identified in Attachment A.  Prior to this Progress Report, the 
following Progress Reports have been provided: 
 

Report No. 1 for April 1, 2003 – December 31, 2003 was sent on July 21, 2004 
Report No. 2 for January 1, 2004 – June 30, 2004 was sent on September 20, 2004 
Report No. 3 for July 1, 2004 – December 31, 2004 was sent on April 22, 2005 
Report No. 4 for January 1, 2005 – June 30, 2005 was sent on October 10, 2005 
Report No. 5 for July 1, 2005 – December 31, 2005 was sent on February 20, 2006 
Report No. 6 for January 1, 2006 – June 30, 2006 was sent on November 28, 2006 
Report No. 7 for July 1, 2006 – December 31, 2006 was sent on May 9, 2007 
Report No. 8 for January 1, 2007 – June 30, 2007 was sent on December 17, 2007 
Report No. 9 for July 1, 2007 – December 31, 2007 was sent on March 3, 2008. 
Report No. 10 for January 1, 2008 – June 30, 2008 was sent on September 9, 2008  
Report No. 11 for July 1, 2008 – December 31, 2008 was sent on March 2, 2008  
Report No. 12 for January 1, 2009 – June 30, 2009 was sent on September 3, 2009  
Report No. 13 for July 1, 2009 – December 31, 2009 was sent on April 6, 2010  
Report No. 14 for January 1, 2010 – June 30, 2010 was sent on September 1, 2010  
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Report No. 15 for July 1, 2010 – December 31, 2010 was sent on April 11, 2011  
Report No. 16 for January 1, 2011 – June 30, 201 was sent on October 31, 2011  
Report No. 17 for July 1, 2011 – December 31, 2011 was sent on June 4, 2012  
Report No. 18 for January 1, 2012 – June 30, 2011 was sent on December 12, 2012  
Report No. 19 for July 1, 2012 – December 31, 2012 was sent on April 12, 2012  
Report No. 20 for January 1, 2013 – June 30, 2013 was sent on September 16, 2013  
Report No. 21 for July 1, 2013 – December 31, 201 was sent on March 3, 2014  
Report No. 22 for January 1, 2014 – June 30, 2014 was sent on August 19, 2014 
Report No. 23 for July 1, 2014 – December 31, 2014 was sent on March 5, 2015 
Report No. 24 for January 1, 2015 – June 30, 2015 was sent on September 11, 2015 
Report No. 25 for July 1, 2015 – December 31, 2015 was sent on February 29, 2015 
 
 

STIPULATION XIV:  Duration 
 
The FA - MOA is in effect through April 4, 2027. The FA - MOA was prepared in conjunction 
with the Supplemental EIS (SEIS).  It was executed by the FHWA (March 29, 2012), Advisory 
Council on Historic Preservation (ACHP) (April 4, 2102), IN SHPO (March 28, 2012), KY 
SHPO (March 27, 2102), INDOT (March 28, 2012)   and KYTC (March 27, 2012). 
 
 
PART III – PROJECT MILESTONES The respective BSHCT Co-chairs will continue to 
convene meetings with the HPATs to review project information and provide 
design/construction status updates.  Coordination will occur at the following times until all 
commitments in the FA - MOA have been fulfilled.  Additionally, Stipulation II.C.2. of the SA 
ensures that HPAT meetings are to be held quarterly through the completion of construction:  

a. Every three months (quarterly); or  
b. At the request of the Co-chairs.  

Attachment D (following) provides a schedule with milestones anticipated for the Project in the 
next Reporting Period.  It has been developed in more detail; it would continue to be revised as a 
part of the future preparation of this Progress Report. 
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ATTACHMENT A 
 

SIGNATORIES: 
 

Federal Highway Administration 
 

Advisory Council on Historic Preservation 
 
Indiana State Historic Preservation Officer 
 
Kentucky State Historic Preservation Officer 
 

INVITED SIGNATORIES: 
 
Indiana Department of Transportation 
 
Kentucky Transportation Cabinet 
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ATTACHMENT B 
 

SECTION 106 FIRST AMENDED MEMORANDUM OF AGREEMENT 
OUTLINE OF DOCUMENT CONTENT 

 
I. Project Coordination 
 A. Advisory Teams 
 B. Bi-State Historic Consultation Team 
 C. Bi-State Management Team 
 D. Ombudsmen 
 
II. Project Development 
 A. Project Goals 
 B. Public Involvement 
 C. Context Sensitive Solutions 
 D. Roadway Lighting 
 E. Noise Abatement 
 F. Historic Preservation Plans 
 G. Survey Updates 
 H. Historic Preservation Easements 
 I. National Register Documentation and Nomination 
 J. Streetscape Improvements 
 K. Interpretative Signage 
 L. Blasting and Vibration 
 M. Timing of Construction Activities 
 N. No-Work Zones 
 O. Smart Growth Conference 
 P. Education and Interpretation 
 Q. Traffic Monitoring Plan 
 R. Construction Traffic 
 
III. Site Specific Mitigation 
 A. Train Depot – Indiana 
 B. Colgate-Palmolive Historic District 
 C. Ohio Falls and Locomotive Historic District 
 D. George Rogers Clark Memorial Bridge 
 E. Old Jeffersonville Historic District 
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ATTACHMENT D 
PROGRESS REPORT SCHEDULE           

 
Pursuant to Stipulation IX.C. of the Section 106 FA - MOA, the following milestones are 
identified for the Project in ensuing Reporting Period. 
 
Interpretive Markers: 
  Utica Lime Industry - Marker to be fabricated and erected 
 Ohio Falls Car and Locomotive HD – Final approval of design 
 Colgate – Palmolive HD – IHB approval of marker application 

INAAP Igloo Storage Area – Casting of marker by IHB and delivery to INDOT 
for erection 

  Phoenix Hill HD – Markers (6) to be fabricated and erected 
 
Preservation Easements: 

Utica Lime Kiln #48004 – Easement holder to be sought after review by INDOT, 
Legal Division 

Spring Street Freight House – Draft easement completed for reviews 
 
Old Jeffersonville Streetscaping to begin construction after resolution of costs 
 
Clifton Noise Barrier replaced by landscaping and clearing by KYTC 
 
Sale of Historic Properties: 

Grocers Ice and Cold Storage Building to be subject of coordination meeting 
between KYTC and KY SHPO for disposition of property 

Rosewell to be offered for sale 
 
 
  
 
 
  

 
 

 
 
 
 
 

 
 
 
 

50



 
 

ATTACHMENT E 
ACRONYMS IN THE PROGRESS REPORT 

 
 
ACHP  Advisory Council on Historic Preservation 
 
AEI  Aesthetics and Enhancement Implementation Plan 
 
APE   Area of Potential Effect 
 
BV  Construction Blasting/Vibration Plans 
 
BSHCT  Bi-State Historic Consultation Team 
 
BSMT  Bi-State Management Team 
 
CPH  Central Passage House 
 
CTS-GEC  Community Transportation Solutions – General Engineering Consultant  
 
DBT  Design - Build Team 
 
ECMP  Environmental Compliance Mitigation Plan 
 
EIS  Environmental Impact Statement 
 
FA - MOA  First Amended Memorandum of Agreement 
 
FCO  Full Cutoff Optics 
 
FHWA  Federal Highway Administration, United States Department of Transportation 
 
Fund  Historic Preservation Enhancement Fund 
 
HD  Historic District 
 
HPAT  Historic Preservation Advisory Team 
 
HPEF  Historic Preservation Enhancement Fund  
 
HPP  Historic Preservation Plan 
 
IHB  Indiana Historical Bureau 
 
IHPAT  Indiana Historic Preservation Advisory Team 
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INAAP Indiana Army Ammunition Depot 
 
INDOT  Indiana Department of Transportation 
 
IN SHPO   Indiana  State Historic Preservation Office 
 
KDOW Kentucky Division Of Water 
 
KHC Kentucky Heritage Council 
 
KHPAT  Kentucky Historic Preservation Advisory Team 
 
KIPDA Kentuckiana Regional Planning and Development Agency 
 
KY SHPO   Kentucky State Historic Preservation Office 
 
KYTC  Kentucky Transportation Cabinet 
 
LDP  Louisville Downtown Partnership 
 
LWC  Louisville Water Company 
 
MAS  McCullough Archaeological Services, LLC 
 
Metro   Louisville Metro Government  
 
MOU  Memorandum of Understanding 
 
MPDF  Multiple Property Documentation Form  
 
NRHP  National Register of Historic Places  
 
NTHP   National Trust for Historic Preservation 
 
PHNA  Phoenix Hill Neighborhood Association 
  
PPV  Peak Particle Velocity 
 
PE  Registered Professional Engineer 
 
PR  Progress Report 
 
Project  Louisville – Southern Indiana Ohio River Bridges Project 
 
RFI  River Fields, Inc., a KHPAT member 
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RFP  Request For Proposal 
 
ROW  Right-Of-Way 
 
SA  Settlement Agreement 
 
SEIS  Supplemental EIS 
 
SHPO   State Historic Preservation Office 
 
SSFH Spring Street Freight House 
 
STA  State Transportation Agency 
 
Reporting  January 1 – June 30, 2016 
    Period 
 
URL  Uniform Resource Locator 
 
WHPA Wellhead Protection Area 
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