
Northwest Indiana Brownfield Coalition RLF  
Project and Loan Approval Process    

 

 

Initial Project  

Interest 

•Initial project interest expressed (developer, community, etc.) 

•Initial project screening for RLF interest (RDA project team) 

•Initial meeting with developer to evaluate screening checkslist (RDA project team) 

•Initial review of available environmental information 

Preliminary 
Decision to 

Proceed 

•Preliminary decision to proceed with project (RDA project team) 

Project 
Application 
(Section 1) 

•Request completion of Section 1 of Project Application (project, site, and environmental information) 

•Detailed review of Project Application (RDA project team) 

•Eligility Determination submitted to EPA (RDA project team) 

Decision to 
Proceed 

•Decision to proceed to project financial evaluation (RDA project team) 

Project 

Application 

(Section 2) 

•Request completion of Section 2 of Project Application (financial information) 

•Loan Committee review of complete project application  

Preliminary 
Loan 

Approval 

•RDA Project Team report to Loan Committee 

•Loan Committee recommends approval of project/loan 

Loan 
Documents 

•Loan terms developed (interest rate, term, security, etc.),  loan documents prepared (RDA project team and 
Loan Committee)  

•Loan negotiated (RDA project team and Developer) 

Final Loan 
Approval 

•RDA Board votes to approve or deny loan 

•Applicant notified and loan documents finalized 

 ABCA* 

 Public 
Comment 

 Decision  
Memo 

 CIP** 

Preparation of 
RLF documents 

(SME) 

 

* ABCA = Analysis of Brownfield Cleanup Alternatives 

** CIP = Community Involvement Plan 

RDA Project Team 

 RDA Project Manager 

 NIRPC Assistant Project Manager 

 SME 

 Time frame: 2-4 Weeks 

 Time frame: 1 Week 

 Time frame: 3-6 Weeks 

 Time frame: 1 Week 

 Time frame: 4-6 Weeks 

 Time frame: 1 Week 

 Time frame: 3-6 Weeks 

 Time frame: 3-6 Weeks  

  
 

6-8 
Weeks 

will 
overlap 

with 
other 

activities 


