

NIRCC STATUS REPORT

FY 2026

PROJECTS



LOCAL PROJECTS

TRANSIT PROJECTS

INDOT PROJECTS

September 2026

STATUS REPORT

FY26 from the 2026-2030 TIP

NIRCC LOCAL PROJECTS

ROAD PROJECTS-AREA OVER 200,000

DES #	Project	Phase	LPA	Funding Source	Status	Letting Date
2101634	Carroll Rd: at Shearwater Run/Coral Springs Dr	CN	HT	STBG	Resubmitted to FY28	9/15/2027
2500056	Hillegas Rd: Phase 1 n/o Butler Rd to Coliseum Blvd	CN	FW	STBG	Resubmitted to FY28	10/14/2027
2401569	Lower Huntington Rd: Airport Exp to Winchester Rd	CN	FW	HSIP (INDOT)	Removed from TIP	n/a

RURAL ROAD & BRIDGE PROJECTS

DES #	Project	Phase	LPA		Status	Letting Date
1902836	Goeglein Rd Bridge #113 over Bullerman Drain	CN	FW	Group III / IV	Completed	8/6/2025
1902826	Monroeville Rd Bridge #277 over Hoffman Drain	CN	AC	Group III / IV	In process	9/10/2025
1902834	Bluffton Rd Bridge #358	CN	FW	Group III / IV	Completed	10/9/2024
1802912	Fogwell Parkway	CN	AC	Group III / IV	In process	9/11/2024
1902837	Kell Rd Bridge #46	CN	HT	Group III / IV	In process	10/9/2024
1902749	Slusher Rd Bridge #141	CN	AC	Group III / IV	Completed	1/15/2025

BIKE / PEDESTRIAN FACILITIES

DES #	Project	Phase	LPA		Status	Letting Date
n/a	Illinois Rd Trail	CN	FW	Next Level Trail Grant	in process	9/18/2025

VARIOUS PROJECTS

DES #	Project	Phase	LPA		Status	Letting Date
n/a	St. Mary's River Bank Stabilization	CN	FW	PROTECT Discretionary Funding	Resubmitted for FY28	FY28
2401521	Various locations in Allen County: Un-Signalized Intersection Sign & Marking Visibility Improvement	CN	AC	HSIP (INDOT)	Resubmitted to FY27	9/2/2026

STATUS REPORT
FY26 from the 2026-2030 TIP
TRANSIT PROJECTS

Transit Project ID#	Project Description	LPA	Funding Source	STATUS
FOR-26-002	Capitalization of Maintenance	Citilink	FTA Section 5307	Obligation pending
FOR-26-003	Paratransit	Citilink	FTA Section 5307	Obligation pending
FOR-26-004	Special Rule Operations	Citilink	FTA Section 5307	Obligation pending
FOR-26-010	Computer hardware & software, office equipment, and facility security camera system replacement	Citilink	FTA Section 5307	Resubmitted
FOR-26-012	Three (3) Medium Transit Vehicles	Citilink	FTA Section 5310	Obligation pending
FOR-26-013	Three (3) Heavy Duty Replacement Bus	Citilink	FTA Section 5307	Obligation pending
FOR-26-014	Service Vehicle Replacements	Citilink	FTA Section 5339	Obligation pending
FOR-26-015	Bus Components	Citilink	FTA Section 5339	Obligation pending
FOR-26-016	Maintenance equipment	Citilink	FTA Section 5339	Obligation pending
FOR-26-017	General Facility Rehabilitations	Citilink	FTA Section 5307	Resubmitted
FOR-26-034	Replace Underground Storage Tanks (UST) with Above Ground Storage	Citilink	FTA Section 5339	Obligation pending
FOR-26-040	Workforce Training for Hybrid Bus Replacements	Citilink	FTA Section 5339	Obligated
FOR-26-041	Hybrid Heavy Duty Bus Replacements	Citilink	FTA Section 5339	Obligated
FOR-26-050	Operating Funds	Citilink	FTA Section 5310	Obligation pending
FOR-26-200	Program Administration	Citilink	FTA Section 5310	Obligation pending

STATUS REPORT

FY26 from the 2026-2030 TIP

NIRCC - INDOT PROJECTS

Project Location	(Description of Project)	DES #	Contract #	Phase	Status	Letting Date / Comments
SR 1 Bridge over Harber Ditch, 0.13 mi w/o SR 1 and 0.11 mi w/o SR 1; and I-469 EB & WB bridge over Harber Ditch, 0.12 mi w/o SR 1; and SR 1 bridge over I-469 EB/WB, 8.54 mi n/o US 224 Bridge Deck Overlay		2200543	B-43742	CN	In Process	12/10/2025
SR 14 From 7.11 miles e/o SR 9 (Whitley/Allen CL) to 2.44 M w/o I-69 (Scott Rd), includes- SR 14 Culvert over Durnell Ditch, 0.10 mi w/o I-69 and SR 14 over UNT Sugar Creek, 3.03 mi e/o SR 5 HMA Overlay, Preventive Maintenance		2100198	R-43802	CN	In Process	7/9/2025
US 27 US 30 UNT Martin Ditch, 0.82 mi e/o I-469; US 27 over UNT Spy Run Creek, 0.54 mi n/o SR 930, over UNT St Mary's River, 3.91 mi n/o I-469; SR 101 over UNT Flatrock Creek, 4.0 mi s/o US 30 Small Structure Pipe Lining		2100774	R-43812	CN	In Process	12/10/2025
US 30 0.78 mi w/o US 33, at Kroemer Road, 1.55 mi w/o US 33 , at Flaugh Road, 2.56 mi w/o US 33, at O'Day Road, 4.59 mi w/o US 33, at Felger Road/Leesburg Road New Interchange Construction		1901890	R-41079	CN	In Process	5/14/2025
I-69 I 69 NB & SB bridges over Cedar Creek, 03.62 miles n/o SR 1; I 469 EB & WB bridges over NS RR (New Castle), 0.56 mi w/o SR 1 Bridge Thin Deck Overlay		2100606	B-43794	CN	In Process	8/6/2025
I-69 I 69 NB & SB bridges over Eight Mile Creek, 06.68 miles n/o US 224, Yoder Road Bridge over I-69 NB/SB, 7.75 mi n/o US 224 and over Flat Creek, 5.43 mi n/o US 224 Bridge Thin Deck Overlay		2100654	B-43817	CN	In Process	12/10/2025
I-69 EB bridge over CFE RR, 3.81 mile E US 27 and EB/WB bridge over Tillman Road, 3.62 mile W US 30; I 69 NB bridge over NS RR, McCulloch Ditch, 0.80 mi s/o US 24 and NB/SB bridge over US 24 EB/WB, 3.21 mi s/o SR 14 Repair or Replace Joints		2400506	B-45637	CN	In Process	1/14/2026
I-69 From 0.77 mi s/o US 224 to 0.64 mi s/o I-469 S jct Pavement Patching		2400567	R-45581	CN	In Process	3/11/2026

NIRCC - INDOT PROJECTS

Project Location	(Description of Project)	DES #	Contract #	Phase	Status	Letting Date / Comments
I-469 I 469 bridge over Drainage Ditch, 00.16 mile E of US 27 and 0.43 mile N of US 30 and 0.39 mile W of SR 37; I 69 over ditch, Lafayette Ctr I/C, 5.54 mi s/o US 24 (S Jct), 0.16 mi s/o I-469 and 5.54 mi s/o US 24 Bridge Rehab-Pipe Lining		2100627	B-43850	CN	In Process	2/11/2026
SR 930 From I-69 to 7.48 mi e/o I-69 (Cloverleaf), includes bridges WB over NS RR, 5.36 mi e/o US 27; over NS RR, 4.38 mi w/o I-469; EB over NS RR, 5.36 mi e/o US 27; over Maumee River, 5.05 mi e/o US 27 HMA Overlay, Preventive Maintenance		2100202	R-43798	CN	In Process	9/10/2025
SR 930 SR 15 over Deer Ck, 1.84 mi n/o US 35; SR 16 over Washonis Ck, 0.83 mi w/o SR 19; SR 930 over St Joseph Rvr, 1.74 mi e/o US 27; SR 218 over Wabash River, 0.85 mi e/o US 27; US 224 over St Mary's River, 0.85 mi e/o US 27; I-69 Bridge over Salamonie River, 1.31 mi s/o SR 5, SR 18 & SR 124 Debris Removal From Channel		2200915	B-44594	CN	In Process	4/8/2026
SR 930 1.08 mi e/o US 27 at Clinton Street, and bike/pedestrian facilities from 2.10 mi e/o I-69 to 0.62 mi w/o I-469 Intersect Improv w/Added Turn Lanes		2300699	R-45084	CN	Resubmitted	9/13/2028
Various Statewide Various locations - Conflict Warning System Intersection Improvement		2001561	42995	CN	In Process	3/11/2026
Various Various Signal Locations within the FW District Traffic Signals Modernization		2100160	T-43854	CN	In Process	4/8/2026
Various Various RPM Locations within the FW District Raised Pavement Markings, Refurbished		2100163	T-43851	CN	In Process	3/11/2026
Various Safety Revisions: Various Locations within the FW District, Stop Control Visibility Safety Revisions		2100180	T-43790	CN	In Process	7/9/2025
Various Various locations within the FW District Safety Revisions		2100183	T-43855	CN	In Process	4/8/2026
Various Statewide ITS Field Device Cell Hardware (Modern) Upgrades for FY26 ITS Program Equipment		2201180	n/a	CN	Completed	n/a
Various Fort Wayne/Allen County Signal Controller/Camera/Communications Upgrade ITS Traffic Management Systems		2201706	T-44798	CN	In Process	2/11/2026

NIRCC - INDOT PROJECTS

Project Location	(Description of Project)	DES #	Contract #	Phase	Status	Letting Date / Comments
Various Fort Wayne & LaPorte District ITS & Signal Maintenance Contract ITS Devices Maintenance Contracts		2201709	T-44800	CN	ELIMINATED	
Various FY25 IDIQ Road Contract Pavement Patching		2300071	44814	CN	Resubmitted	2/10/2027
Various FY26 IDIQ Bridge Contract District Wide Bridge Maintenance		2300072	44815	CN	Resubmitted	2/10/2027
Various All non-Interstate, State Roads, and US Hwys throughout the Fort Wayne Sub Mowing		2400085	45480	CN	Resubmitted	1/13/2027
Various Fort Wayne District Urban Interstate Mowing Mowing		2400089	45483	CN	ELIMINATED	
Various Fort Wayne District (for herbicide-broadcast) Herbicide Treatment		2400090	45484	CN	Resubmitted	4/5/2028
Various Fort Wayne District (for herbicide-spot) Herbicide Treatment		2400091	45485	CN	Resubmitted	4/5/2028
Various Various Rural Locations for Fort Wayne District Mowing		2400131	45586	CN	Resubmitted	1/13/2027
Various Various Urban Locations in Fort Wayne District Roadside Work, Other		2400132	45537	CN	ELIMINATED	