

TrackMy Development Roadmap

Powered by 

Focus - Now - Enhancements

Name	Product	Owner	Developer	Status	Category	Est Comp Date	Effort	Impact	JIRA	JIRA Type	Files
Deploy Respirator Fit Testing	TMVV	Paul	Jasmine	Working on it	Admin	2023-06-23	5	5		Story	
Partner API Project	TMVV	Don	Don	QA	Backend	2023-05-05	3	3		Task	
Updates to Vax Doc	TMVV	Paul	Jasmine	Working on it	UI	2023-06-05	2	3		Task	
Current Page Adjustments	TrackMy Member Portal/Consumer	Paul	Tony	QA	UI	2023-07-30				Story	
Other Consumer Adjustments	TrackMy Member Portal/Consumer	Paul	Tony	QA	UI	2023-07-30				Story	
Finalize Stripe Integration	TrackMy Member Portal/Consumer	Paul	Don	QA	Backend	2023-07-30				Task	
Next Dose Date Reminder	TMVV	Paul	Jasmine	QA	Backend	2023-07-15	2	3		Task	
Backend API page connects	TrackMy Member Portal/Consumer	Paul	Tony	Working on it	Backend	2023-07-30				Task	
Build Query Wizard	TrackMy Member Portal/Consumer	Paul	Tony	Working on it	UI	2023-07-30				Story	
2023-05-05 to 2023-07-30							3/5	3.5/5			

Next Up - New Feature Releases*

*Priority will be determined based on current client projects and business needs

Name	Product	Owner	Developer	Status	Category	Est Comp Date	Effort	Impact	JIRA	JIRA Type	Files
Complete User Registration	TrackMy Member Portal/Consumer	Paul	Tony	Accepted	UX	2023-07-30					
Multi Client Validation Queue	TMVV	Alex	Tony	Accepted	Admin	2023-10-30	2	3		Task	
Internal Document Exchange	TMVV	Alex		Accepted		2023-10-30					
New Role Types	TMVV	Paul	Tony	Accepted	Backend	2023-10-30	3	3		Task	
Mandatory Security Updates	TMVV	Don	Don	Accepted	Backend	2023-10-30				Story	
Creating Custom Reports	TMVV	Alex	Don	Accepted	Reporting	2023-10-30	3	3		Task	
Partner API	TMVV	Don	Don	Working on it	Backend	2023-10-30	4	3		Story	
Updated Compliance Reporting with Role Types	TMVV	Paul	Tony	Accepted	Admin	2023-10-30	3	4		Task	
10/30/2023							2.7/5	3/5			

Future Items - Next

Name	Product	Owner	Developer	Status	Category	Est Comp Date	Effort	Impact	JIRA	JIRA Type	Files
Additional Audit features build	TMVV	Alex				2024-03-31					
Build and complete CDC Vaccine schedule and recommendation	TMVV		Jasmine	Accepted	UX	2024-03-31	3	3		Task	
MFA-lite for key registration	TMVV	Paul				2024-03-31					
User Compliance optimization	TMVV				UX	2024-03-31					
Lab Result Titer flow, orders out/results in from TrackMy	TMVV	Paul				2024-03-31					
New Client Enhancement Requests ongoing	TMVV					2024-03-31					
3/31/2024							3/5	3/5			

Out of scope

Name	Product	Owner	Developer	Status	Category	Est Comp Date	Effort	Impact	JIRA	JIRA Type	Files
------	---------	-------	-----------	--------	----------	---------------	--------	--------	------	-----------	-------