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108-C-091 

FAILURE TO COMPLETE ON TIME FOR RESTRICTION 
 
 The Standard Specifications are revised as follows: 
 
SECTION 108, AFTER LINE 475, INSERT AS FOLLOWS: 
  (a) Blank. 
 
  (b) Blank. 
 
  (c) Restriction. The work specified shall be arranged and prosecuted such 
that traffic is restricted on __________________________ for not longer than the 
number of calendar days shown on the Proposal sheet. Traffic shall not be restricted 
before _________________, 20____. 
 
 If the necessary work is not completed and _____________________ is not 
reopened to unrestricted traffic within the number of calendar days for restriction 
shown on the Proposal sheet, $____________ will be assessed as liquidated damages, 
not as a penalty, but as damages sustained for each calendar day for which traffic on 
___________________ remains restricted in excess of the number shown on the 
Proposal sheet. 
 
 Unless otherwise determined, an increase in quantities will increase the time 
allowed for the performance of the contract by the ratio of the final contract price to the 
original contract price. Only those pay items which must be constructed during the 
restriction to traffic period will be considered when computing a time extension for the 
restriction to traffic period. 
 
 


