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108-C-093 

FAILURE TO COMPLETE ON TIME FOR ROAD CLOSURE 
 
 The Standard Specifications are revised as follows: 
 
SECTION 108, AFTER LINE 475, INSERT AS FOLLOWS: 
  (a) Blank. 
 
  (b) Blank. 
 
  (c) Blank. 
 
  (d) Road Closure. The work specified shall be arranged and prosecuted such 
that ________________________ is closed to traffic for not longer than the number of 
calendar days shown on the Proposal sheet. The road shall not be closed before 
___________________, 20____. 
 
 If the necessary work is not completed and _______________________ is not 
reopened to traffic within the number of calendar days for closure shown on the 
Proposal sheet, $____________ will be assessed as liquidated damages, not as a 
penalty, but as damages sustained for each calendar day for which 
_______________________ remains closed to traffic in excess of the number shown on 
the Proposal sheet. 
 
 Unless otherwise determined, an increase in quantities will increase the time 
allowed for the performance of the contract by the ratio of the final contract price to the 
original contract price. Only those pay items which must be constructed during the 
closure to traffic period will be considered when computing a time extension for the 
closure to traffic period. 
 
 


