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DETERMINATION AND EXTENSION OF CONTRACT TIME 
 

The Standard Specifications are revised as follows: 
 
SECTION 108, BEGIN LINE 270, INSERT AS FOLLOWS: 
 If the contract time is on a calendar day basis, it shall consist of the number of 
calendar days stated in the contract including all Sundays, holidays, and non-work days 
counting from the date of the notice to proceed. All calendar days elapsing between the 
effective dates of any orders to suspend work and to resume work for suspensions not the 
fault of the Contractor will be excluded. A weekly statement showing the controlling 
operation will be furnished. The Contractor will be allowed one week from the date it 
receives the statement in which to file a written protest setting forth in what respect said 
weekly statement is incorrect. Otherwise, the statement will be deemed to have been 
accepted by the Contractor as correct. 
 
 If the contract time is a fixed calendar date, it shall be the date on which all work 
on the contract shall be completed. For such contracts, an extended date of completion 
will be considered for delay in the issuance of the notice to proceed if the notice to 
proceed is not issued within 30 days of the letting, except if the delay is due to the failure 
of the Contractor to furnish requested forms or information. Unless otherwise 
determined, an extension to the contract completion date and intermediate completion 
date will be allowed for each calendar day from 30 days after the date of the letting to and 
including the date of the notice to proceed. A weekly statement showing the controlling 
operation will be furnished. The Contractor will be allowed one week from the date it 
receives the statement in which to file a written protest setting forth in what respect said 
weekly statement is incorrect. Otherwise, the statement will be deemed to have been 
accepted by the Contractor as correct. 
 
SECTION 108, BEGIN LINE 306, DELETE AND INSERT AS FOLLOWS: 
 If the Contractor finds it impossible for reasons beyond its control to complete the 
work within the contract time as specified, prior to the expiration of the contract time, a 
written request may shall be made for an extension of time. setting The request for 
additional time must be received prior to the expiration of the contract time and shall set 
forth therein the reasons which will justify the granting of the request. A plea that  
 
 
 
 
 


