
Cost Assumptions, Conditions and Constraints  
 
The cost proposal narrative assumes:  

 Client will be able to assist with coordination and scheduling of key stakeholders. 

 Client will be able to assist with facilitation of approvals and marketing of community 
outreach.  

 1-2 weeks of travel by non-Indiana based personnel are included in our cost per 
deliverable. 

 Guidehouse team will complete a draft of each of the deliverables within approximately 5 
months of project kickoff. Guidehouse team will complete 2-3 rounds of feedback from 
client team. Feedback to be delivered in a timely manner (estimated final draft 1-2 
months after Guidehouse draft delivery). Note: deliverable development is collaborative 
during the initial 5 months, meaning the Guidehouse team will be sharing recurring status 
updates, likely each week. 

 


