

LOCAL PUBLIC AGENCY QUARTERLY REPORT

1. Designation number (Des. No.): _____
2. Project description: _____

3. Quarter: _____
March (due 4/21), June (due 7/21), September (due 10/21), or December (due 1/21)
4. Year: _____
5. Local public agency: _____
6. District: _____
Crawfordsville, Fort Wayne, Greenfield, LaPorte, Seymour, or Vincennes
7. Program: _____
(Group 3, Group 4, Local Bridge, Transportation Enhancement, National Historic Covered Bridge, Forest Highway, Cooperative Recreational Access)
8. Project cost*

	<u>Last Report</u>	<u>Current</u>
a. Preliminary engineering (survey, design, environmental, geotechnical work, etc.) cost	_____	_____
b. Land acquisition cost	_____	_____
c. Reimbursable utility cost	_____	_____
d. Construction cost	_____	_____
e. Construction inspection cost	_____	_____
f. Total cost	_____	_____
9. Schedule

	<u>Last Report</u>	<u>Current</u>
a. Ready for contracts** date	_____	_____
10. Environmental document
Type: _____
Statewide CE, Federal CE, EA/FONSI, EIS/ROD
Date Completed: _____
Date of FONSI for an EA or date of ROD for an EIS
Estimated date it will be complete: _____
11. Land acquisition

	<u>Total No.</u>	<u>Last Report No. Secured</u>	<u>Current No. Secured</u>
Parcels	_____	_____	_____

Estimated date when all parcels will be secured: _____

12. <u>Permits</u>	<u>Required (Yes/No)</u>	<u>Date Applied</u>	<u>Date Received</u>	<u>Date Expires</u>
401	_____	_____	_____	_____
404	_____	_____	_____	_____
DNR	_____	_____	_____	_____
Rule 5	_____	_____	_____	_____
FAA	_____	_____	_____	_____
Other***	_____	_____	_____	_____

All permits were secured as of: _____

Estimated date when all permits will be received: _____

13. Status of coordination with utilities/relocation of utilities

Date completed: _____

Estimated date when complete: _____

14. Status of railroad coordination

Date completed: _____

Estimated date when complete: _____

15. Comments (Explain changes in cost or schedule; list progress since the last report):

16. Prepared by: _____
 Designer Consultant Date

17. Signed by LPA: _____
Name Title Date

Send (by e-mail or mail) to the appropriate District Local Programs Coordinator.

*Submission of this form does not constitute a request for or approval of additional federal funds.

****Ready for Contracts date is 13 weeks before bids are opened.**

***Please specify the type of other permit.