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Constructability/Utility Conference
Primary DES No. 
 Contract No. 


Route 
 District 


Work Type
 RFC Date 


Project Location 


Project Description 


County/City/Town 
 Designer 


Project Manager 


Construction Manager 
Designer 



Date 


	Utility Items To Be Determined
	Y
	N
	Note

	1.  How many utilities are involved with the project?
	
	
	

	2.  Are all known utilities shown on the plans?
	
	
	

	3.  Have all utilities submitted relocation plans?
	
	
	

	4.  Does project phasing address utility relocation?

	
	
	

	5.  Do utilities conflict with drainage?
	
	
	

	6.  Are the relocations dependant on another utility?
	
	
	

	7.  Can the utilities be relocated concurrently?
	
	
	

	8.  Any methods of construction conflict with underground/overhead utilities?
	
	
	

	  9.  Is there a drawing of all proposed utility locations using road and/or bridge plans?
	
	
	

	10. With R/W acquired, is a clearing contract considered?
	
	
	

	11. Are reimbursable agreements with utilities complete?
	
	
	

	12. Have permits and NTP been issued?
	
	
	

	13. Have any utilities been relocated?
	
	
	

	14. What utilities will remain in place that the contractor must work around?
	
	
	

	Other Items To Be Determined
	Y
	N
	Note

	1.  Is all R/W cleared?
	
	
	

	2.  When will R/W be cleared?
	
	
	

	3.  All Permits in place?
	
	
	

	4.  When will permits be complete?
	
	
	

	Contract Time Checklist Items
	Y
	N
	Note

	1.  Additional time for obtaining specialty items or materials with long-lead requirements (i.e. Traffic Signal Equipment)?
	
	
	

	2.  Embankment settlement periods or embankment surcharges?
	
	
	

	3.  Coordination with utilities?  Were utility relocation time frames taken into consideration in time set?
	
	
	

	4.  Time for fabrication of structural steel and other specialty items?
	
	
	

	5.  Construction Limitations and Requirements?
	
	
	

	6.  Type of earthwork (sliver cuts, benching)?
	
	
	

	7.  Work area restrictions?
	
	
	

	8.  Material availability?
	
	
	

	  9.  Critical interface activities (utilities, RR, etc.)?  Is RR Agreement complete.
	
	
	

	10.  Restrictions for nighttime and weekend operations?
	
	
	

	11.  Conflicting operations of adjacent projects, both public and private?
	
	
	

	12.  Environmental Commitments?
	
	
	

	13.  Seasonal limitations for certain activities
	
	
	

	14.  Project Calendar Requirements
	
	
	

	15.  Work week (5-day, 7-day weeks)
	
	
	

	16.  Holidays
	
	
	

	17.  Other non-working times
	
	
	

	18.  R/W?
	
	
	

	19.  Permits?
	
	
	


ADDITIONAL NOTES:
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