

INDOT or Designer Letterhead

Date: February 1, 2007

ABC Utility
Attn: Mike Smith
123 Main Street
Indianapolis, IN 46204

Subject: Preliminary Final Plans for Improvement Project Des. No. 9700260

Dear Mr. Smith:

In accordance with 105 IAC 13-3-3(b), this letter serves as your notice that the Department is sending you preliminary final plans, which are attached, for the proposed project Des. No. 9700260 on SR 14 in Allen County, Indiana.

We are providing the following information to assist in your planning:

- | | |
|---|--|
| (1) Name or Route number: | SR 14 |
| (2) Geographical limits: | From Scott Road to I-69
From RP 120+54 To RP 122+78 |
| (3) General description of work: | Added Travel Lanes |
| (4) Date a work plan is needed: | 6/10/2007 |
| (5) Ready for contracts date: | 2/7/2008 |
| (6) Name of designer & contact information: | Marc Square, XYZ Consulting, Inc 812-555-9911 |
| (7) Major or Minor: | Major |

In accordance with 105 IAC 13-3-3(b), after completion of the preliminary plan development, the Department will proceed with the development of final plans for the improvement project. The Department shall send by mail to the utility a copy of the preliminary final plans for the improvement project, generally before those plans are complete, but which shall have sufficient detail to allow the preparation of the utility work plan.

In accordance with 105 IAC 13-3-3(b), the utility shall use the preliminary final plans to develop and provide to the Department its work plan. A work plan shall be submitted:

- (1) whether or not any facility relocations are required; and
- (2) within:
 - (A) sixty (60) days after receiving the preliminary final plans for a minor project; and
 - (B) one hundred twenty (120) days after receiving the preliminary final plans for a major project.

In accordance with 105 IAC 13-3-3(c), the work plan shall include the following:

- (1) A narrative description of the facility relocation that will be required.
- (2) A statement whether the facility relocation is or is not dependent on work:
 - (A) to be done by:
 - (i) another utility;
 - (ii) the department or contractor; or
 - (B) on the acquisition of additional right-of-way; with a description of that work.

- (3) A statement whether the utility is or is not willing to allow the contractor to do the required work as part of the highway contract.
- (4) The:
 - (A) earliest date when the utility could begin to implement the work plan
 - (B) number of calendar days to complete the required work.
- (5) The expected lead time in calendar days to:
 - (A) obtain any required permits;
 - (B) obtain materials;
 - (C) schedule work crews; and
 - (D) obtain the necessary additional right-of-way.
- (6) A drawing of sufficient detail and scale to show the proposed location of the facility relocation.

In accordance with 105 IAC 13-3-3(d) for work that the utility is entitled to be compensated by the Department, in addition to the items specified in subsection (c), the work plan shall include a cost estimate for the facility relocation including appropriate credits for betterments and documentation of easements and compensable land rights.

A work plan template is available for your use and can be obtained by contacting me using the information below.

Please send your response to: Bob Jones, INDOT Room N642, 100 North Senate Avenue, Indianapolis, IN 46204, Tel: 317-555-2222, Fax: 317-555-2223, email: bjones362@indot.in.gov. Thank you for your attention to these matters.

Sincerely;

Bob Jones,
Utility Engineer

Attachment; Plans

Cc: File