

State of Indiana - Information Processing Policy and Management Procedure	Project Completion & Acceptance Notification	Step 4 Page 1 of 2	
A. Requesting Agency:	B. Division or Group		
C. Project Name:	D. Project Number:		
E. System Development Group's Completion Statement:			
<div style="display: flex; justify-content: space-between; margin-top: 100px;"> <div style="width: 40%;">Name: _____</div> <div style="width: 40%;">Date: _____</div> </div>			
F. Agency (User) Acceptance or Exception Statement:			
<div style="display: flex; justify-content: space-between; margin-top: 100px;"> <div style="width: 40%;">Name: _____</div> <div style="width: 40%;">Date: _____</div> </div>			
<b>G. Comparison of Estimated to Actual Net Costs</b> (Attach Details for Variance in any Item Greater than \$10,000):			
	Estimated (From Step 3)	Actual (Net)	Variance
1. Agency Costs - Personnel - Equipment & Software - Contract Services - Miscellaneous - Total Agency Costs	_____ _____ _____ _____ _____	_____ _____ _____ _____ _____	_____ _____ _____ _____ _____
2. Information Services Division Costs - Development & Programming Services - Processing Services - Dedicated Facilities - Total Info. Services Division Costs	_____ _____ _____ _____	_____ _____ _____ _____	_____ _____ _____ _____
3. Total Project Cost	_____	_____	_____

State of Indiana - Information Processing Policy and Management Procedure	Project Completion & Acceptance Notification	Step 4 Page 1 of 2																																																
H. Requesting Agency:		I. Project Number:																																																
J. Comparison of Estimated to Actual Timetable of Activity Completion Dates (Attach details for variance in conversion date greater than 3 months)																																																		
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%;">Activity</th> <th style="width: 20%;">Estimated (From Step 3)</th> <th style="width: 20%;">Actual</th> <th style="width: 30%;">Variance</th> </tr> </thead> <tbody> <tr><td>Detailed Design</td><td></td><td></td><td></td></tr> <tr><td>Test Plan</td><td></td><td></td><td></td></tr> <tr><td>Programming of Systems</td><td></td><td></td><td></td></tr> <tr><td>Develop Manual Systems and Forms</td><td></td><td></td><td></td></tr> <tr><td>Develop Training Materials</td><td></td><td></td><td></td></tr> <tr><td>Unit Testing</td><td></td><td></td><td></td></tr> <tr><td>System Testing</td><td></td><td></td><td></td></tr> <tr><td>Parallel Testing</td><td></td><td></td><td></td></tr> <tr><td>System Documentation</td><td></td><td></td><td></td></tr> <tr><td>Conversion to Live Operations</td><td></td><td></td><td></td></tr> <tr><td>Post – Conversion Review</td><td></td><td></td><td></td></tr> </tbody> </table>			Activity	Estimated (From Step 3)	Actual	Variance	Detailed Design				Test Plan				Programming of Systems				Develop Manual Systems and Forms				Develop Training Materials				Unit Testing				System Testing				Parallel Testing				System Documentation				Conversion to Live Operations				Post – Conversion Review			
Activity	Estimated (From Step 3)	Actual	Variance																																															
Detailed Design																																																		
Test Plan																																																		
Programming of Systems																																																		
Develop Manual Systems and Forms																																																		
Develop Training Materials																																																		
Unit Testing																																																		
System Testing																																																		
Parallel Testing																																																		
System Documentation																																																		
Conversion to Live Operations																																																		
Post – Conversion Review																																																		
K. Comparison of Potential to Realized Benefits:																																																		
L. Approval of Project:																																																		
<div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <div style="border-bottom: 1px solid black; width: 60%;"></div> <div style="border-bottom: 1px solid black; width: 20%;"></div> </div> <div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <span>Agency Head:</span> <span>Date:</span> </div>																																																		
M. Review of Data Processing Oversight Commission:																																																		
<div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <div style="border-bottom: 1px solid black; width: 60%;"></div> <div style="border-bottom: 1px solid black; width: 20%;"></div> </div> <div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <span>Name:</span> <span>Date:</span> </div>																																																		
N. Project Closed Out:																																																		
<div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <div style="border-bottom: 1px solid black; width: 60%;"></div> <div style="border-bottom: 1px solid black; width: 20%;"></div> </div> <div style="display: flex; justify-content: space-between; width: 80%; margin: 0 auto;"> <span>Name:</span> <span>Date:</span> </div>																																																		