

ID	Task Name	Duration	Start	Finish	Predecessors
1	<<client>>	166 days?	Mon 10/5/20	Mon 5/24/21	
2	Initiation Phase	16 days	Mon 10/5/20	Mon 10/26/20	
3	Awarding of Contract	16 days	Mon 10/5/20	Mon 10/26/20	
4	Project Manager Assigned	1 day	Mon 10/5/20	Mon 10/5/20	
5	Kick Off Meeting	1 day	Mon 10/5/20	Mon 10/5/20	
6	Planning Phase	135 days	Wed 4/22/20	Tue 10/27/20	2
7	Network Requirements	1 day	Tue 10/27/20	Tue 10/27/20	
8	Evidence.com Set up	1 day	Wed 4/22/20	Wed 4/22/20	
12	Fleet Install Meeting	4 hrs	Tue 10/27/20	Tue 10/27/20	
13	Dock Installation Guides	1 hr	Tue 10/27/20	Tue 10/27/20	
14	Introduction to CSM	1 hr	Tue 10/27/20	Tue 10/27/20	
15	Execution Phase	39 days?	Wed 10/28/20	Mon 12/21/20	6
16	Academy Deployment	4 days	Wed 10/28/20	Mon 11/2/20	
17	Hardware Shipping	4 days	Wed 10/28/20	Mon 11/2/20	
18	Hardware Acceptance	1 day	Wed 10/28/20	Wed 10/28/20	
19	Docking Station Install	4 days	Wed 10/28/20	Mon 11/2/20	
20	Axon Full Service	1 day	Wed 10/28/20	Wed 10/28/20	
21	Hardware Overview	1 hr	Wed 10/28/20	Wed 10/28/20	
22	Train the Trainer	3 hrs	Wed 10/28/20	Wed 10/28/20	
23	System Admin Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
24	View XL Training	1 hr	Wed 10/28/20	Wed 10/28/20	
25	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
26	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	

Project: C:\Users\mspencer\Desktop
Date: Tue 9/29/20

Task

Inactive Task

Inactive Milestone

Split

Milestone

Summary

Project Summary

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone




















Deadline

Progress




















Manual Progress

Page 1




















ID	Task Name	Duration	Start	Finish	Predecessors
27	Redaction Training	1 hr	Wed 10/28/20	Wed 10/28/20	
28	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
29	Train the Trainer	3 hrs	Wed 10/28/20	Wed 10/28/20	
30	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
31	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
32	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
33	User Training	2 hrs	Wed 10/28/20	Wed 10/28/20	
34	Full Service Acceptance	1 day	Wed 10/28/20	Wed 10/28/20	
35	Troop A Deployment	5 days	Tue 11/3/20	Mon 11/9/20	16
36	Body Worn Camera	5 days	Tue 11/3/20	Mon 11/9/20	
37	Hardware Shipping	4 days	Tue 11/3/20	Fri 11/6/20	
38	Hardware Acceptance	1 day	Tue 11/3/20	Tue 11/3/20	
39	Docking Station Install	5 days	Tue 11/3/20	Mon 11/9/20	
40	Axon Full Service	1 day	Tue 11/3/20	Tue 11/3/20	
41	Inventory Overview	1 hr	Tue 11/3/20	Tue 11/3/20	
42	System Admin Trainin	2 hrs	Tue 11/3/20	Tue 11/3/20	
43	Train the Trainer	3 hrs	Tue 11/3/20	Tue 11/3/20	
44	View XL Training	1 hr	Tue 11/3/20	Tue 11/3/20	
45	User Training	2 hrs	Tue 11/3/20	Tue 11/3/20	
46	User Training	2 hrs	Tue 11/3/20	Tue 11/3/20	
47	Evidence / Records	1.5 hrs	Tue 11/3/20	Tue 11/3/20	
48	User Training	2 hrs	Tue 11/3/20	Tue 11/3/20	
49	User Training	2 hrs	Tue 11/3/20	Tue 11/3/20	

Project: C:\Users\mspencer\Des Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




















[illegible]

Project: C:\Users\mspencer\Des Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




















ID	Task Name	Duration	Start	Finish	Predecessors	Oct 4, '20							Oct 11, '20							Oct 18, '20						
						M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W				
73	Evidence / Records	1.5 hrs	Tue 11/10/20	Tue 11/10/20																						
74	User Training	2 hrs	Tue 11/10/20	Tue 11/10/20																						
75	User Training	2 hrs	Tue 11/10/20	Tue 11/10/20																						
76	User Training	2 hrs	Tue 11/10/20	Tue 11/10/20																						
77	Redaction	1 hr	Tue 11/10/20	Tue 11/10/20																						
78	Train the Trainer	3 hrs	Tue 11/10/20	Tue 11/10/20																						
79	Make Up / Misc	1 day	Tue 11/10/20	Tue 11/10/20																						
80	Axon Full Service Acce	1 day	Tue 11/10/20	Tue 11/10/20																						
81	Fleet 2	5 days	Tue 11/10/20	Mon 11/16/20																						
82	Install Week 1 - 30 cars	5 days	Tue 11/10/20	Mon 11/16/20																						
83	Install Week 2 - 30 cars	5 days	Tue 11/10/20	Mon 11/16/20																						
84	Install Week 3 - 30 cars	5 days	Tue 11/10/20	Mon 11/16/20																						
85	Install Week 4 - 30 cars	5 days	Tue 11/10/20	Mon 11/16/20																						
86	Install Week 5 - 30 cars	5 days	Tue 11/10/20	Mon 11/16/20																						
87	Troop C Deployment	5 days	Tue 11/17/20	Mon 11/23/20	61																					
88	Hardware Shipping	4 days	Tue 11/17/20	Fri 11/20/20																						
89	Hardware Acceptance	1 day	Tue 11/17/20	Tue 11/17/20																						
90	Docking Station Install	5 days	Tue 11/17/20	Mon 11/23/20																						
91	Body Worn Camera	1 day	Tue 11/17/20	Tue 11/17/20																						
92	Axon Full Service	1 day	Tue 11/17/20	Tue 11/17/20																						
93	Inventory Overview	1 hr	Tue 11/17/20	Tue 11/17/20																						
94	System Admin Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
95	Train the Trainer	3 hrs	Tue 11/17/20	Tue 11/17/20																						

Project: C:\Users\mspencer\Desktop Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




















ID	Task Name	Duration	Start	Finish	Predecessors	Oct 4, '20							Oct 11, '20							Oct 18, '20						
						M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W				
96	View XL Training	1 hr	Tue 11/17/20	Tue 11/17/20																						
97	User Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
98	User Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
99	Evidence / Records	1.5 hrs	Tue 11/17/20	Tue 11/17/20																						
100	User Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
101	User Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
102	User Training	2 hrs	Tue 11/17/20	Tue 11/17/20																						
103	Redaction	1 hr	Tue 11/17/20	Tue 11/17/20																						
104	Train the Trainer	3 hrs	Tue 11/17/20	Tue 11/17/20																						
105	Make Up / Misc	1 day	Tue 11/17/20	Tue 11/17/20																						
106	Axon Full Service Acce	1 day	Tue 11/17/20	Tue 11/17/20																						
107	Fleet 2	5 days	Tue 11/17/20	Mon 11/23/20																						
108	Install Week 1 - 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
109	Install Week 2 - 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
110	Install Week 3 - 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
111	Install Week 4 - 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
112	Install Week 5 - 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
113	Install Week 6- 30 cars	5 days	Tue 11/17/20	Mon 11/23/20																						
114	Troop D Deployment	5 days?	Tue 11/24/20	Mon 11/30/20	87																					
115	Hardware Shipping	4 days	Tue 11/24/20	Fri 11/27/20																						
116	Hardware Acceptance	1 day?	Tue 11/24/20	Tue 11/24/20																						
117	Docking Station Install	5 days	Tue 11/24/20	Mon 11/30/20																						
118	Body Worn Camera	1 day	Tue 11/24/20	Tue 11/24/20																						


Project: C:\Users\mspencer\Des Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Name	Duration	Start	Finish	Predecessors	Oct 4, '20 M T W T F S	Oct 11, '20 S M T W T F S	Oct 18, '20 S M T
142	Install Week 1 - 30 Cars	5 days	Tue 12/1/20	Mon 12/7/20				
143	Install Week 2 - 30 Cars	5 days	Tue 12/1/20	Mon 12/7/20				
144	Install Week 3 - 9 cars	2 days	Tue 12/1/20	Wed 12/2/20				
145	Troop H Deployment	5 days	Tue 12/8/20	Mon 12/14/20	139			
146	Hardware Shipping	4 days	Tue 12/8/20	Fri 12/11/20				
147	Hardware Acceptance	1 day	Tue 12/8/20	Tue 12/8/20				
148	Docking Station Install	5 days	Tue 12/8/20	Mon 12/14/20				
149	Body Worn Camera	1 day	Tue 12/8/20	Tue 12/8/20				
150	Axon Full Service	1 day	Tue 12/8/20	Tue 12/8/20				
151	Inventory Overview	1 hr	Tue 12/8/20	Tue 12/8/20				
152	System Admin Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
153	Train the Trainer	3 hrs	Tue 12/8/20	Tue 12/8/20				
154	View XL Training	1 hr	Tue 12/8/20	Tue 12/8/20				
155	User Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
156	User Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
157	Evidence / Records	1.5 hrs	Tue 12/8/20	Tue 12/8/20				
158	User Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
159	User Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
160	User Training	2 hrs	Tue 12/8/20	Tue 12/8/20				
161	Redaction	1 hr	Tue 12/8/20	Tue 12/8/20				
162	Train the Trainer	3 hrs	Tue 12/8/20	Tue 12/8/20				
163	Make Up / Misc	1 day	Tue 12/8/20	Tue 12/8/20				
164	Axon Full Service Acce	1 day	Tue 12/8/20	Tue 12/8/20				

Project: C:\Users\mspencer\Des Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Name	Duration	Start	Finish	Predecessors	4, '20 M T W T F S	Oct 11, '20 S M T W T F S	Oct 18, '20 S M T
165	Fleet 2	5 days	Tue 12/8/20	Mon 12/14/20				
166	Install Week 1 - 30 cars	4 days	Tue 12/8/20	Fri 12/11/20				
167	Install Week 2 - 30 cars	5 days	Tue 12/8/20	Mon 12/14/20				
168	Install Week 3 - 30 cars	5 days	Tue 12/8/20	Mon 12/14/20				
169	Install Week 4 - 30 cars	5 days	Tue 12/8/20	Mon 12/14/20				
170	Install Week 5 -30 cars	5 days	Tue 12/8/20	Mon 12/14/20				
171	Install Week 6 -30 cars	5 days	Tue 12/8/20	Mon 12/14/20				
172	Install Week 7 - 6 Cars	1 day	Tue 12/8/20	Tue 12/8/20				
173	Headquarter	5 days	Tue 12/15/20	Mon 12/21/20	145			
174	Hardware Shipping	4 days	Tue 12/15/20	Fri 12/18/20				
175	Hardware Acceptance	1 day	Tue 12/15/20	Tue 12/15/20				
176	Fleet 2	5 days	Tue 12/15/20	Mon 12/21/20				
177	Install Week 1 - 30 cars	5 days	Tue 12/15/20	Mon 12/21/20				
178	Install Week 2 - 15 cars	3 days	Tue 12/15/20	Thu 12/17/20				
179	Install Acceptance	1 day	Tue 12/15/20	Tue 12/15/20				
180	Monitor and Control Phase	65 days	Wed 10/28/20	Tue 1/26/21	2,6			
181	Work Flow Assessment	65 days	Wed 10/28/20	Tue 1/26/21				
182	Closure Phase	1 day	Wed 1/27/21	Wed 1/27/21	6,15,180			
183	Project Debrief	1 day	Wed 1/27/21	Wed 1/27/21				
184	CSM Handoff	1 day	Wed 1/27/21	Wed 1/27/21				
185	Project Acceptance	1 day	Wed 1/27/21	Wed 1/27/21				

Project: C:\Users\mspencer\Des Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: C:\Users\mspencer\Desktop Date: Tue 9/29/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			