Mid-Contract Constructability Review Recommendations

The Project Engineer/Supervisor will have tabulated all change orders to date, identifying the causes, effects and accountability in each category.

The Project Engineer/Supervisor should invite the Area Engineer, Project Manager, Designer (Engineer of Record) and any others who are part of the review.

Construction Management will evaluate the change order history, while Project Management will evaluate scope and budget.
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