Stage 2 Constructability Review Recommendations

Stage 2 is the phase between the Preliminary and Final Field Checks.  Plans are 55% complete.


It is at this stage that the constructability review will be most effective and have the most significant impact.


In Stage 2, requirements are bridge plans, costs and structural requirements, any foundation considerations or materials involved, and a review of all traffic requirements for the project.  Preliminary quantities and right-of-way requirements are made.  Signalization, phasing utilities plans and railroad needs are identified and developed.  Signal plans, signing plans and pavement marking plans reviewed by Traffic Engineer.  Right of Way, drainage, structure and geotech plans are finalized.  Details of hydraulic requirements along with any special drainage structures.  This review should ensure that the design team including all of the involved functions (or offices) have the necessary direction to proceed to the final design stage and that any major changes, revisions or special considerations are identified with resolution to be made and scheduled.  Review plans with respect to geotechnical recommendations.

Stage 2 Documents



•
Preliminary Field Check Meeting Report
 (minutes)


•
Value Engineering Report – for specific projects


•
Geotech and Soils Report



•
Stage 2 Plans




•
Cost Estimate (See Addendum)



•
Draft Traffic Control Recommendation



•
Hydraulics Report/Plan including drainage layout




•
Bridge General Plans with schedules, concepts, costs and preliminary quantities for all bridges



•
Completed earthwork and grading plan



•
Environmental Document complete



•
Approval R/W Plan with any recommended mitigation or design and construction commitments



•
A list of recommendations and commitments for permit requirements including schedules/commitments by the permitting agencies



•
Bridge Foundation Review Form



•
Verify if MOT can be supported on existing pavement or shoulders



•
Commitment Report
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